
Atlanta Fulton County Public Library System
Alpharetta Public Branch

Bid Package



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

2

Table of ConTenTs

I: Invitation to Bid ............................................3

II: Instructions to Bidders .................................4

III: Bid Form ......................................................6

IV: Subcontractor Information Form ................11

V: Request for Information Form....................14

VI: Exhibits ......................................................15

VII: Drawing Log ..............................................18

VIII: Project Schedule .......................................26

IX: General Requirements ..............................29

X: Scope of Work Summary ...........................43

XI: Scope of Work Detail .................................45

XII:  Sample Subcontracts  .............................130



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

3

I: InvItatIon to BId

Construction Manager: Moss & Associates
 2675 Paces Ferry Road, SE; Suite 200
 Atlanta, Georgia  30339
 

Project Contact: Alf Watlington
Phone: 770-436-0000
Email: awatlington@mossemail.com

Project Name: Alpharetta Public Library

Project Address:  70 Brooke Street 
Alpharetta, Georgia 30009

Project Description:  The Alpharetta Public Library project is a 25,000 sf  
structural steel frame with masonry inlay and will include 
all site improvements.

Bid Due Date: December 12, 2013 at 2:00 pm Eastern Standard Time

Bid Packages:  3A: Concrete 
4A: Masonry / Cast Stone / Foam-filled CS 
5A: Structural & Miscellaneous Steel 
7A: Waterproofing / Caulking / Air Barrier 
7B: Roofing 
8A: Doors, Frames & Hardware 
8B: Glass & Glazing 
8C: Metal Frame Skylight 
9A: Drywall / ACT / Wood Ceilings / Cement Plastering 
21A: Fire Protection 
22A: Plumbing  
23A: HVAC 
26A: Electrical 
32A: Asphalt Paving / Curb & Gutter

Pre-bid Meeting: Moss & Associates
 2675 Paces Ferry Road, SE; Suite 200
 Atlanta, Georgia  30339

 December 3, 2013 at 10:30 am
 
 

Project Start Date: Anticipated start date is December 2013

Project Duration:  12 months
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The Alpharetta Library will be prominently located next to the new City Hall as a part of the Alpharetta City Center 
master redevelopment project on the southeast corner of Main Street and Academy Street. The 25,000 sf building 
is a structural steel frame with masonry inlay.  The new library will provide innovative learning spaces along with 
a discovery center, children’s program area, knowledge center, community theater, café, conference rooms, and 
private study spaces. The building will be surrounded by several acres of new parks and green spaces for the 
local residents to enjoy. 

General

1. Bids are due December 12, 2013 at 2:00 pm.

2. All bids shall be hand delivered, mailed, faxed, or emailed. Email is preferred.

Fulton County Department of Purchasing & Contract Compliance
130 Peachtree Street, SW
Suite 1168
Atlanta, Georgia  30303-3459

Email: Mark.hawks@fultoncountyga.gov

Fax: 404-335-5040

3.  Moss reserves the right to reject any or all bids, accept bids in any order or combination, make any 
modifications to the work after bidding, and waive any informalities or irregularities in bids if it is deemed 
appropriate by Moss.

4.  All communication shall be directed in writing on RFI form provided to Alf Watlington of Moss & Associates at 
awatlington@mossemail.com. Deadline for questions is December 5, 2013 at 2:00 pm.  DO NOT contact the 
Owner or Architect. 

5.  A pre-bid meeting will be held on December 3, 2013 at 10:30 am.  This pre-bid meeting is not mandatory but it 
is highly recommended that you attend.  The pre-bid meeting will be held at:

Moss & Associates
2675 Paces Ferry Road, SE; Suite 200
Atlanta, Georgia  30339

6.  All bids must be submitted on the Bid Forms provided in this package and include subcontractor information 
form and exhibits A & H, and shall be subject to all requirements of the Contract Documents.  All bids must 
conform in every respect to the Bid Documents and Bid Packages.  All applicable spaces shall be filled in.

a. ITEMS INCLUDED:  

Bids shall include all Labor, Supervision, Detailing, Tools, Materials, Equipment and all Sales, Use or 
Similar Taxes applicable to and necessary to accomplish the Work outlined in the Bid Package except as 

II: InsTruCTIons To bIdders
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otherwise stated.  It is the intent of the Contract Documents to include all items necessary for the proper 
execution and completion of the Work, the Contract Documents are complementary, and what is required 
by any one shall be as binding as if required by all.  Work not covered in the Contract Documents will not 
be required unless it is consistent therewith and is reasonably inferable therefore as being necessary to 
produce the intended results.

All Bidders shall, prior to submitting a bid, shall examine the bid documents thoroughly with respect to 
work by others and shall have familiarized themselves with the interfacing required of them as it pertains 
to all aspects of the work.  A listing of the bid documents is also enclosed as part of this section.  All other 
bid packages are available for coordination of your work.  It is this trade contractor’s responsibility to 
request the bid packages for other trades from Moss to check these against the coverage of what your 
firm is proposing and identify any potential gaps in the work.

b.  The Subcontract Form which will be utilized for this work is included in the bid package (Sample 
Subcontract).  The successful bidder will be required to execute this agreement.  Any modifications which 
will be requested must be submitted with bid.   
 

c. Payment and Performance Bond

i.  All bonds shall be issued by a Surety holding a current valid Certificate of Authority issued by the United 
States Department of Treasury under Sections 9304 to 9308 of Title 31 of the United States Code. 

ii. Bid bonds are not required.

iii.  The successful Bidder shall be required to demonstrate ability to provide and pay for a Payment 
Bond and a Performance Bond, each in the amount of 100% of the Contract Amount if their contract 
is in excess of $50,000.  Bonds must be written on Moss forms and shall name the Owner as dual 
obligees.  

iv.  All Bonds shall be issued by a Surety Licensed to conduct business in Georgia. The work will be 
conducted and shall be in full compliance with the States Insurance Code.

d.  Insurance – This project is OCIP and must comply with Fulton County insurance requirements.

e.  A draft of the project schedule is included. Each bidder is responsible for reviewing this schedule 
thoroughly and confirming that their company can achieve the dates as required by this schedule. Should 
this bidder not be able to achieve the dates identified in the schedule it is their responsibility to make note 
of this on the scope sheet.

f.  All bidders are required to submit the Subcontractor Information Form.

End of Instructions to Bidders

II: InsTruCTIons To bIdders
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Bid Package:  ____________________  Work Category:  _____________________________________

Work Description  _______________________________________________________________________

Proposal of    ________________________________________  Date ___________________________

1. BASE BID

A.  Total Bid Price for all Work, complete, in accordance with the Contract Documents including Allowances 
(if applicable): 
 
____________________________________________________      Dollars     ($_____________) 
 
Add for Cost of Payment and Performance Bond: 
 
____________________________________________________      Dollars     ($_____________) 
 
 
 
Total base bid including Payment and Performance bonds:  
 
____________________________________________________      Dollars     ($_____________)

 

B.  Deduct for Owner Controlled Insurance Program (OCIP) – minimum 1% 
 
___________________________________________ Dollars ($_____________)

III: bId form
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2. ACKNOWLEDGEMENTS:

A.  Bids may not be withdrawn for Ninety (90) days after the time and date of receipt thereof by Fulton  
County Department of Purchasing & Contract Compliance.

B.  Bidder hereby acknowledges receipt of the following addenda & Supplemental Information: 
 

Addenda  _________________________________________ Date  ____________________  

Addenda  _________________________________________ Date  ____________________  

Addenda  _________________________________________ Date  ____________________  

Addenda  _________________________________________ Date  ____________________  
 
Drawing Log for all Bid Documents  _____________________ Initial  ____________________

C.  Acceptance of all terms and conditions as outlined in the bid package including but not limited to the 
scope of work, schedule and sample contract.

 Initial  ____________________

3. QUANTITY AND UNIT RATES:

Included in this proposal are the following quantities and unit rates. Unit Rates will be used for additions and 
deletions during the course of the project. These unit rates are outlined at the bottom of the scope of work 
checklist. Unit rates pricing is inclusive of all overhead, bonds, insurance, etc.  Pricing for all unit rates are 
required.

Unit Rate Description

1. ______________________________________________ Dollars $_______________

2. ______________________________________________ Dollars $ _______________

3. ______________________________________________ Dollars $ _______________

4. ______________________________________________ Dollars $ _______________

5. ______________________________________________ Dollars $ _______________

6. ______________________________________________ Dollars $ _______________

III: bId form



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

8

4. ALTERNATES 

A.  Bidder will provide pricing for all alternates included in your Scope of Work. Additional voluntary alternates 
offered by subcontractor should be noted below and may be considered.

BID ALTERNATES

Alternate # 1: Provide asphalt shingles in lieu of standing 
seam metal roof panels.

Dollars $______________________

___ Add   ___ Deduct   ___ No Change 
1.  Base Bid: Provide standing seam metal roof panels 

as indicated on the Drawings.
2.  Alternate: Provide asphalt shingles as indicated in 

Section 073113.

Alternate # 2: Provide lightweight cast stone cornice with 
aluminum gutter in lieu of cast stone cornice with integral 
gutter.

Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

1.  Base Bid: Provide cast stone cornice with integral 
gutter as indicated on the Drawings.

2.  Alternate: Provide lightweight cast stone cornice with 
aluminum gutter as indicated on Sheet A5.06.

Alternate # 3: Provide cast stone/brick at typical cornice in 
lieu of full lightweight cast stone profile.

Dollars $______________________

___ Add   ___ Deduct   ___ No Change 
1.  Base Bid: Provide lightweight cast stone profile as 

indicated on the Drawings.
2.  Alternate: Provide alternating bands of cast stone 

and brick as indicated on Sheet A5.06.

Alternate # 4: Provide Hollow Metal frames with solid 
core wood doors in lieu of aluminum framing and doors at 
interior locations.

Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

1.  Base Bid: Provide aluminum framing and doors as 
indicated on the Drawings.

2.  Alternate: Except at Vestibule 101 and Entrance/ 
Vestibule 201, provide hollow metal framing and  
solid core wood doors in lieu of aluminum framing 
and doors. Framing and glazing configurations to 
remain as shown.

III: bId form
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Alternate #5: Delete operable glass panel partitions 126 
and 204.

Dollars $______________________

___ Add   ___ Deduct   ___ No Change 
1.  Base Bid: Provide partitions as indicated on the 

Drawings.
2.  Alternate: Delete partitions and associated steel  

support. Security provisions to be by others.

VOLUNTARY ALTERNATES

Alternate #1  Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

Alternate #2 Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

Alternate #3 Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

Alternate #4 Dollars $______________________

___ Add   ___ Deduct   ___ No Change 

Alternate #5 Dollars $______________________
___ Add   ___ Deduct   ___ No Change 

5.  We further certify that we have familiarized ourselves with the local labor market and are satisfied that  
adequate labor resources will be available to allow for timely completion of project.  

III: bId form
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III: bId form
 
Please acknowledge the following items are submitted with the bid form: 
_____  Subcontractor Information Form 
_____  Exhibit A – Promise of Non-Discrimination 
_____  Exhibit H – First Source Jobs Program Information 

Trade Contractor herein acknowledges that this Bid shall constitute an offer by Contractor to contract with Moss 
for the lump sum contract price as set forth herein above.  I/We, the undersigned, do hereby declare that I/We 
have carefully examined the site of the proposed Work; also the Contract Documents, and do hereby agree to  
furnish all Materials, Transportation, Equipment, Labor and Supervision, Tools and other items to do all Work in 
strict accordance with the Contract Documents for the following Base Bid Price:

BY: (Member of Firm Authorized to Sign Bid)

___________________________________
(Signature)

___________________________________           ___________________________________
(Print Name) (Print Title)

____________________________________________________________________________
(Address)

___________________________________           ___________________________________
(Telephone) (email)

State License Number ________________(if applicable)

Seal required for Corporation

End of Bid Form
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organization Information

Company Name:  _________________________________________________________

Street: _________________________________________________________________

City, State, Zip:  __________________________________________________________

Phone:  ________________________________________________________________

Fax:   __________________________________________________________________

Point of Contact:  _________________________________________________________

Title:  __________________________________________________________________

Phone: _________________________________________________________________

Cell: ___________________________________________________________________

Email: __________________________________________________________________

List Names of Owners, Officers and Key Personnel (Project Executives):

First Name Last Name Position Stock Holder (yes/no)

This firm is a (check box):

Corporation Partnership Sole Proprietor Limited Liability Partnership

Other (explain): _____________________________________________________________________

Iv: subConTraCTor InformaTIon form
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Organization Certifications (check those that apply):

Classification √ Certification Number
MBE
WBE
SBE
VBE
DBE
Others:

a) How many years has your organization been in business under its present name?  ____________

b) Under what other former names has your organization operated?  _________________________

c) List Parent Company (if applicable)  _________________________________________________

d) List Affiliated Companies (if applicable)  ______________________________________________

Work Experience

List your last five (5) projects with dollar amount:

Name of Project Contract Value ($) CM/GC on Project Bonded 
(Yes/No)

Date  
Completed

Information for the last five (5) years:

Current Year Past 1 Year Past 2 Years Past 3 Years Past 4 Years Past 5 Years
Annual volume 
Contract value 
of largest job
Volume of work 
under contract

Iv: subConTraCTor InformaTIon form
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bond reference

Are you 100% P&P Bondable? ___ Yes     ___ No

Bonding Company: (Name of Surety) ________________________________________________________

Address: ______________________________________________________________________________

Bonding Agent: _________________________________________________________________________

Telephone: _____________________________________________________________________________

Total Bondable Amount: $ _________________________________________________________________

Current Bonding Amount in Effect: $ _________________________________________________________

Bonding Amount Still Available: $ ___________________________________________________________

Single Project Bond Limit: $ _______________________________________________________________

Aggregate Bond Limit: $ __________________________________________________________________

Last bond issued (date, amount, type and rate) ________________________________________________

Bonding Capacity _______________________________________________________________________

safety record

Provide Workers Compensation Experience Modification Rate (EMR) for the current and previous five calendar 
years for your company. 

2013
2012
2011
2010
2009
2008

I hereby certify that the above information is true and complete to the best of my knowledge.

Signature:  ______________________________ Date:  __________________________

Name:  _________________________________

Title:  __________________________________

Date:  __________________________________

End of Subcontractor Information Form

Iv: subConTraCTor InformaTIon form
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v: requesT for InformaTIon

Drawing Sheet:  _______________________________________________________

Spec Section:  ________________________________________________________

Information needed:   ___________________________________________________

 ____________________________________________________________________  

 ____________________________________________________________________

Date Requested: ______________________________________________________

Requested by:  ________________________________________________________

Company:  ___________________________________________________________

Discipline:  ___________________________________________________________

End of Request for Information
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vI: exhIbIT a – PromIse of non-dIsCrImInaTIon
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vI: exhIbIT h
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vI: exhIbIT h
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vII: drawInG loG

Division 01- General Requirements
011000 Summary Issued 09/16/13
012300 Alternates Issued 11/21/2013
012600 Contract Modification Procedures Issued 09/16/13
012900 Payment Procedures Issued 09/16/13
012978 Interim Contractor’s Affidavit and Waiver of Liens Issued 09/16/13
012979 Final Contractor’s Affidavit and Waiver of Liens Issued 09/16/13
013119 Project Meetings Issued 09/16/13
013300 Submittal Procedures Issued 09/16/13
014200 References Issued 09/16/13
014500 Quality Control Issued 09/16/13
014529 Testing Laboratory Services Issued 09/16/13
015000 Temporary Facilities and Controls Issued 09/16/13
017123 Field Engineering Issued 09/16/13
017419 Construction Waste Management and Disposal Issued 09/16/13
018113 Sustainable Design Requirements Issued 09/16/13

Division 02– Existing Conditions (Not Applicable)

Division 03- Concrete
031100 Concrete Forming Issued 09/16/13
032000 Concrete Reinforcing Issued 09/16/13
033000 Cast-In-Place Concrete - Civil Issued 09/16/13
033000 Cast-In-Place Concrete - Structural Issued 09/16/13

Division 04- Masonry
042000 Unit Masonry Issued 11/21/2013
047200 Cast Stone Masonry Issued 11/21/2013
047223 Lightweight Cast Stone Masonry Issued 11/21/2013

Division 05- Metals
051200 Structural Steel Framing Issued 09/16/13
052100 Steel Joist Framing Issued 09/16/13
053100 Steel Decking Issued 09/16/13
054000 Cold-Formed Metal Framing Issued 11/21/2013
055000 Metal Fabrications Issued 11/21/2013
055213 Pipe and Tube Railings Issued 11/21/2013

Division 06– Wood, Plastics, and Composites
061053 Miscellaneous Rough Carpentry Issued 11/21/2013
064116 Plastic Laminate Faced Architectural Cabinets To be Issued
064200 Wood Paneling To be Issued

Division 07- Thermal and Moisture Protection
071326 Self-Adhering Sheet Waterproofing Issued 09/16/13
071616 Crystalline Waterproofing Issued 09/16/13
072100 Thermal Insulation Issued 11/21/2013
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072726 Fluid-Applied Membrane Air Barriers Issued 11/21/2013
074113.16 Standing-Seam Metal Roof Panels Issued 11/21/2013
075423 Thermoplastic Polyolefin (TPO) Roofing Issued 11/21/2013
076200 Sheet Metal Flashing and Trim Issued 11/21/2013
078413 Penetration Firestopping Issued 11/21/2013
079200 Joint Sealants Issued 11/21/2013

Division 08- Openings
081113 Hollow Metal Doors and Frames Issued 11/21/2013
081416 Flush Wood Doors Issued 11/21/2013
083113 Access Doors and Frames Issued 11/21/2013
084113 Aluminum-Framed Entrances and Storefronts Issued 11/21/2013
086300 Metal-Framed Skylights Issued 11/21/2013
087100 Door Hardware Issued 11/21/2013
088000 Glazing Issued 11/21/2013
088300 Mirrors Issued 11/21/2013
089100 Louvers Issued 11/21/2013

Division 09- Finishes
092116.23 Gypsum Board Shaft Wall Assemblies Issued 11/21/2013
092216 Non-Structural Metal Framing Issued 11/21/2013
092400 Portland Cement Plastering Issued 11/21/2013
092900 Gypsum Board Issued 11/21/2013
093000 Tiling Issued 07/02/13
095123 Acoustical Tile Ceilings Issued 07/02/13
095426 Linear Wood Ceilings Issued 07/02/13
096513 Resilient Base and Accessories Issued 07/02/13
096543 Linoleum Flooring Issued 07/02/13
096623 Resinous Matrix Terrazzo Flooring Issued 07/02/13
096813 Tile Carpeting Issued 07/02/13
099113 Exterior Painting Issued 11/21/2013
099123 Interior Painting Issued 11/21/2013

Division 10- Specialties
101100 Visual Display Surfaces To be Issued
102113 Toilet Compartments Issued 11/21/2013
102238 Operable Panel Partitions Issued 11/21/2013
102238.13 Operable Glass Panel Partitions To be Issued
102613 Corner Guards Issued 11/21/2013
102800 Toilet, Bath, and Laundry Accessories To be Issued

Division 10-Specialties (continued)
104413 Fire Extinguisher Cabinets To be Issued
104416 Fire Extinguishers To be Issued
107316 Canopies Issued 11/21/2013
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Division 11- Equipment
113100 Residential Appliances To be Issued
115213 Projection Screens To be Issued

Division 12- Furnishings
122413 Roller Window Shades Issued 11/21/2013
124813 Entrance Floor Mats and Frames To be Issued
126680 Fixed Audience Seating To be Issued

Division 13- Special Construction (Not Applicable)

Division 14- Conveying Equipment
142400 Hydraulic Elevators Issued 09/16/13

Division 15 to Division 20 (Not Applicable)

Division 21- Fire Suppression
215250 Fire Suppression Systems Issued 11/21/2013

Division 22- Plumbing
221113 Water Distribution Systems Issued 09/16/13
221313 Facility Sanitary Sewers Issued 09/16/13
224000 Plumbing Systems Issued 11/21/2013
224240 Water Heaters and Accessories Issued 11/21/2013
224500 Plumbing Fixtures and Trim Issued 11/21/2013

Division 23- Heating, Ventilating, and Air-Conditioning (HVAC)
230100 Mechanical General Issued 11/21/2013
230430 HVAC Test and Balance Issued 11/21/2013
230600 HVAC Piping Systems Issued 11/21/2013
231720 Variable Frequency Drives Issued 11/21/2013
231810 HVAC Piping Insulation Issued 11/21/2013
231900 Electric Heat Tracing Issued 11/21/2013
232500 Water Treatment Issued 11/21/2013
236720 Packaged Air-Cooled Scroll Chillers Issued 11/21/2013
237400 Terminal Units Issued 11/21/2013
237600 Air Handling Units Issued 11/21/2013
238000 Air Distribution Devices Issued 11/21/2013
238200 Fans Issued 11/21/2013
238400 Ductwork Issued 11/21/2013
239000 Controls Issued 11/21/2013

Division 24 (Not Applicable)

Division 25- Integrated Automation (Not Applicable)
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Division 26- Electrical
260100 Electrical General Issued 11/21/2013
261000 Electrical Basic Materials and Methods Issued 11/21/2013
262000 Service and Distribution Issued 11/21/2013
263000 Lighting Issued 11/21/2013
269200 Motor Controls and Wiring Issued 11/21/2013

Division 27- Communications
270500 Common Work Results for Communications Issued 11/21/2013
270526 Grounding and Bonding for Telecommunications Systems Issued 11/21/2013
270529 Combined Low Voltage / Power Floor Boxes Issued 11/21/2013
271100 Communications Equipment Room Fittings Issued 11/21/2013
274110 General Provisions for Integrated Audio-Visual Systems Equipment Issued 11/21/2013
274111 Work Common to Integrated Audio-Visual Systems Equipment Issued 11/21/2013
274111.11 Combined Low Voltage / Power Floor Boxes for Audio-Visual Systems Equipment Issued 
11/21/2013
274133 Master Antenna Television System Issued 11/21/2013
275116 Public Address System Issued 11/21/2013

Division 28- Electronic Safety and Security
281600 Intrusion Detection Issued 11/21/2013
287210 Life Safety Systems Issued 11/21/2013

Division 29 (Not Applicable)

Division 30 (Not Applicable)

Division 31- Earthwork
311000 Site Clearing Issued 09/16/13
312000 Earthmoving Issued 09/16/13

Division 32- Exterior Improvements
321216 Asphalt Paving Issued 09/16/13
321313 Concrete Paving Issued 09/16/13
323113 Chain Link Fences and Gates Issued 09/16/13
329200 Turf and Grasses Issued 11/21/2013
329300 Plants Issued 11/21/2013

Division 33- Utilities
334100 Storm Utility Drainage Piping Issued 09/16/13

Division 34 to Division 39 (Not Applicable)

Division 40- Process Integration (Not Applicable)

Division 41- Material Processing and Handling Equipment (Not Applicable)

Division 42 to Division 49 (Not Applicable)
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General
G0.00 Cover Sheet GMP DOCUMENTS 11/21/2013
G0.01 Drawing Index GMP DOCUMENTS 11/21/2013
G0.02 General Information GMP DOCUMENTS 11/21/2013
G1.01 Life Safety Plan - Level 1 GMP DOCUMENTS 11/21/2013
G1.02 Life Safety Plan - Level 2 GMP DOCUMENTS 11/21/2013

CIvIl
C001 General Notes GMP DOCUMENTS 11/21/2013
C100 Existing Conditions GMP DOCUMENTS 11/21/2013
C200 Demolition Plan GMP DOCUMENTS 11/21/2013
C300 Site Plan GMP DOCUMENTS 11/21/2013
C400 Grading & Drainage Plan GMP DOCUMENTS 11/21/2013
C500 Utility Plan GMP DOCUMENTS 11/21/2013
C700 Erosion & Sediment Control Notes GMP DOCUMENTS 11/21/2013
C701 Erosion & Sediment Control Plan - Initial GMP DOCUMENTS 11/21/2013
C702 Erosion & Sediment Control Plan - Intermediate GMP DOCUMENTS 11/21/2013
C703 Erosion & Sediment Control Plan - Final GMP DOCUMENTS 11/21/2013
C800 Erosion & Sediment Control Details GMP DOCUMENTS 11/21/2013
C801 Erosion & Sediment Control Details GMP DOCUMENTS 11/21/2013
C802 Erosion & Sediment Control Details GMP DOCUMENTS 11/21/2013
C803 Erosion & Sediment Control Details GMP DOCUMENTS 11/21/2013
C900 Construction Details GMP DOCUMENTS 11/21/2013
C901 Construction Details GMP DOCUMENTS 11/21/2013
C902 Construction Details GMP DOCUMENTS 11/21/2013
C903 Construction Details GMP DOCUMENTS 11/21/2013
C904 Construction Details GMP DOCUMENTS 11/21/2013
C905 Construction Details GMP DOCUMENTS 11/21/2013

landsCaPe
L0.00 General Landscape Notes and Schedule GMP DOCUMENTS 11/21/2013
L1.01 Hardscape Plan GMP DOCUMENTS 11/21/2013
L2.00 Hardscape Details GMP DOCUMENTS 11/21/2013
L3.00 Landscape Plan GMP DOCUMENTS 11/21/2013
L3.01 Tree Protection Plan GMP DOCUMENTS 11/21/2013
L4.00 Landscape Notes and Details GMP DOCUMENTS 11/21/2013

arChITeCTure
A1.00 Site Plan GMP DOCUMENTS 11/21/2013
A1.01 First Floor Plan GMP DOCUMENTS 11/21/2013
A1.02 Second Floor Plan GMP DOCUMENTS 11/21/2013
A1.03 Roof Plan GMP DOCUMENTS 11/21/2013
A1.21 First Floor EOS Plan GMP DOCUMENTS 11/21/2013
A1.22 Second Floor EOS Plan GMP DOCUMENTS 11/21/2013
A1.23 Roof Plan EOS GMP DOCUMENTS 11/21/2013
A1.31 First Floor Reflected Ceiling Plan GMP DOCUMENTS 11/21/2013
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A1.32 Second Floor Reflected Ceiling Plan GMP DOCUMENTS 11/21/2013
A2.00 Finish Legend GMP DOCUMENTS 11/21/2013
A2.01 Finish Floor Plan - Level 1 GMP DOCUMENTS 11/21/2013
A2.02 Finish Floor Plan - Level 2 GMP DOCUMENTS 11/21/2013
A2.11 Furniture Plan - Level 1 GMP DOCUMENTS 11/21/2013
A2.12 Furniture Plan - Level 2 GMP DOCUMENTS 11/21/2013
A2.21 First Floor Wall Specialties GMP DOCUMENTS 11/21/2013
A2.22 Second Floor Wall Specialties GMP DOCUMENTS 11/21/2013
A3.01 Exterior Elevations and Building Sections GMP DOCUMENTS 11/21/2013
A3.02 Exterior Elevations and Building Sections GMP DOCUMENTS 11/21/2013
A4.01 Wall Sections and Elevations GMP DOCUMENTS 11/21/2013
A4.02 Wall Sections and Elevations GMP DOCUMENTS 11/21/2013
A4.03 Wall Sections and Elevations GMP DOCUMENTS 11/21/2013
A4.04 Elevator and Exterior Stair Details GMP DOCUMENTS 11/21/2013
A5.02 Exterior Plan Details GMP DOCUMENTS 11/21/2013
A5.01 Exterior Plan Details GMP DOCUMENTS 11/21/2013
A5.03 Exterior Section Details GMP DOCUMENTS 11/21/2013
A5.04 Exterior Section Details GMP DOCUMENTS 11/21/2013
A5.05 Exterior Section Details GMP DOCUMENTS 11/21/2013
A5.06 Cast Stone Profiles GMP DOCUMENTS 11/21/2013
A6.01 Enlarged Plan - Centrum GMP DOCUMENTS 11/21/2013
A6.02 Interior Wall Sections - Centrum GMP DOCUMENTS 11/21/2013
A6.03 Interior Wall Sections - Centrum GMP DOCUMENTS 11/21/2013
A6.04 Interior Wall Section Detail - Centrum GMP DOCUMENTS 11/21/2013
A6.05 Interior Wall Section Details - Centrum GMP DOCUMENTS 11/21/2013
A6.11 Enlarged Toilets - First Floor GMP DOCUMENTS 11/21/2013
A6.12 Enlarged Toilets - Second Floor GMP DOCUMENTS 11/21/2013
A6.21 Interior Elevations GMP DOCUMENTS 11/21/2013
A6.22 Interior Elevations - Auditorium GMP DOCUMENTS 11/21/2013
A6.23 Interior Elevations GMP DOCUMENTS 11/21/2013
A6.31 Interior Wall Sections GMP DOCUMENTS 11/21/2013
A6.32 Interior Wall Sections GMP DOCUMENTS 11/21/2013
A6.41 Interior Vignettes GMP DOCUMENTS 11/21/2013
A7.01 Interior Plan Details GMP DOCUMENTS 11/21/2013
A7.02 Ceiling Details GMP DOCUMENTS 11/21/2013
A7.03 Details GMP DOCUMENTS 11/21/2013
A8.01 Architectural Millwork GMP DOCUMENTS 11/21/2013
A8.02 Architectural Millwork GMP DOCUMENTS 11/21/2013
A8.03 Architectural Millwork GMP DOCUMENTS 11/21/2013
A9.01 Interior Partitions GMP DOCUMENTS 11/21/2013
A9.02 Interior Partitions GMP DOCUMENTS 11/21/2013
A9.10 Door Schedule and Types GMP DOCUMENTS 11/21/2013
A9.12 Door Details (Steel Stud Partitions) GMP DOCUMENTS 11/21/2013

sTruCTural
S0.01 Structural General Notes GMP DOCUMENTS 11/21/2013
S0.02 Strucutral General Notes GMP DOCUMENTS 11/21/2013
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S0.03 Wind Load Diagram GMP DOCUMENTS 11/21/2013
S0.04 Floor Load Diagram GMP DOCUMENTS 11/21/2013
S0.11 Isometric Views GMP DOCUMENTS 11/21/2013
S1.01 Floor Plan - Level 1 GMP DOCUMENTS 11/21/2013
S1.02 Floor Plan - Level 2 GMP DOCUMENTS 11/21/2013
S1.03 Roof Plan GMP DOCUMENTS 11/21/2013
S1.04 High Roof Plan GMP DOCUMENTS 11/21/2013
S1.05 Enlarged Plans GMP DOCUMENTS 11/21/2013
S2.01 Building Elevations GMP DOCUMENTS 11/21/2013
S3.01 Typical Foundation Details GMP DOCUMENTS 11/21/2013
S3.02 Typical Foundation Details GMP DOCUMENTS 11/21/2013
S3.03 Typical Foundation Details GMP DOCUMENTS 11/21/2013
S3.04 Typical Foundation Details GMP DOCUMENTS 11/21/2013
S3.05 Foundation Details GMP DOCUMENTS 11/21/2013
S3.06 Foundation Details GMP DOCUMENTS 11/21/2013
S3.07 Foundation Details GMP DOCUMENTS 11/21/2013
S3.08 Foundation Details GMP DOCUMENTS 11/21/2013
S3.09 Foundation Details GMP DOCUMENTS 11/21/2013
S4.01 Masonry Details GMP DOCUMENTS 11/21/2013
S5.01 Typical Steel Details GMP DOCUMENTS 11/21/2013
S5.02 Typical Steel Details GMP DOCUMENTS 11/21/2013
S5.03 Typical Steel Details GMP DOCUMENTS 11/21/2013
S5.04 Steel Details GMP DOCUMENTS 11/21/2013
S5.05 Steel Details GMP DOCUMENTS 11/21/2013
S5.06 Steel Details GMP DOCUMENTS 11/21/2013
S5.07 Steel Details GMP DOCUMENTS 11/21/2013
S6.01 Framing Plans and Details at Centrum GMP DOCUMENTS 11/21/2013
S7.01 Braced Frames GMP DOCUMENTS 11/21/2013
S7.02 Braced Frames GMP DOCUMENTS 11/21/2013
S7.03 Braced Frames Details GMP DOCUMENTS 11/21/2013

meChanICal
M7.2 Details - Mechanical GMP DOCUMENTS 11/21/2013
M1.1 First Floor Plan - Mechanical GMP DOCUMENTS 11/21/2013
M1.2 Second Floor Plan - Mechanical GMP DOCUMENTS 11/21/2013
M5.1 Flow Diagram - Mechanical GMP DOCUMENTS 11/21/2013
M7.1 Legends, Schedules, & Details GMP DOCUMENTS 11/21/2013

eleCTrICal
E0.1 Symbols Legend & Notes - Electrical GMP DOCUMENTS 11/21/2013
E1.0A Site Plan - Electrical GMP DOCUMENTS 11/21/2013
E1.0B Site Photometric Plan - Electrical GMP DOCUMENTS 11/21/2013
E1.1 First Floor Plan - Electrical GMP DOCUMENTS 11/21/2013
E1.2 Second Floor Plan - Electrical GMP DOCUMENTS 11/21/2013
E1.3 First Floor Plan - HVAC Connections - Electrical GMP DOCUMENTS 11/21/2013
E1.4 Second Floor Plan - HVAC Connections - Electrical GMP DOCUMENTS 11/21/2013
E2.1 First Floor Plan - Lighting GMP DOCUMENTS 11/21/2013
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E2.2 Second Floor Plan - Lighting GMP DOCUMENTS 11/21/2013
E3.1 First Floor Plan - Special Systems - Electrical GMP DOCUMENTS 11/21/2013
E3.2 Second Floor Plan - Special Systems - Electrical GMP DOCUMENTS 11/21/2013
E5.1 Riser Diagram - Electrical GMP DOCUMENTS 11/21/2013
E6.1 Panel Schedules - Electrical GMP DOCUMENTS 11/21/2013

PlumbInG
P1.1 First Floor Plan - Plumbing GMP DOCUMENTS 11/21/2013
P1.2 Second Floor Plan - Plumbing GMP DOCUMENTS 11/21/2013
P7.1 Legends, Schedules and Details - Plumbing GMP DOCUMENTS 11/21/2013

TeChnoloGY
T001 Technology Symbol Legend GMP DOCUMENTS 11/21/2013
T101 Level 1 - Access Control & CCTV GMP DOCUMENTS 11/21/2013
T102 Level 1 - Audio - Video GMP DOCUMENTS 11/21/2013
T103 Level 1 - Intrusion Detection - Television - Public Addre GMP DOCUMENTS 11/21/2013ss
T104 Level 1 - Structured Cabling GMP DOCUMENTS 11/21/2013
T201 Level 2 - Access Control & CCTV GMP DOCUMENTS 11/21/2013
T202 Level 2 - Audio - Video GMP DOCUMENTS 11/21/2013
T203 Level 2 - Intrusion Detection - Television - Public Addre GMP DOCUMENTS 11/21/2013ss
T204 Level 2 - Structure Cabling GMP DOCUMENTS 11/21/2013
T301 Technology Details GMP DOCUMENTS 11/21/2013
T302 Technology Details GMP DOCUMENTS 11/21/2013
T303 Technology Details GMP DOCUMENTS 11/21/2013
T304 Technology Details GMP DOCUMENTS 11/21/2013
T305 Technology Details GMP DOCUMENTS 11/21/2013
T306 Technology Details GMP DOCUMENTS 11/21/2013
T307 Technology Details GMP DOCUMENTS 11/21/2013
T401 Technology Risers GMP DOCUMENTS 11/21/2013
T402 Technology Risers GMP DOCUMENTS 11/21/2013

End of Drawing Log
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Ix: General requIremenTs
The following Project Specific Provisions are developed to help explain and reinforce the expectations of 
this Subcontractor as it relates to this specific project. It is understood that these “Project Specific Provi-
sions” shall supplement the Project Specific Subcontract.

a. General administration Items

1. Subcontract Schedule of Values
Subcontractor understands the importance and urgency in preparing and receiving Owner Approval of 
monthly billings. Accordingly, this Subcontractor agrees to format their specific schedule of values in such a 
manner to provide job wide consistency. Schedule of Values shall be broken down (at a minimum) by Site 
Area, Building Area Floor / Labor & Material. (An excel sample can be e-mailed at your request) In addition, 
Subcontractor agrees to allocate a reasonable and fair value of cost as determined by Contractor in the 
schedule of values for requisitioning of the following items of work under this Agreement. Submittals to be 
requisitioned as a lump sum amount upon 100% completion. Clean up - total clean up cost allocated to this 
Project to be requisitioned based on actual performance of clean up. Safety - total safety cost allocated to 
this Project to be requisitioned based on actual performance of the safety work. Punch List - total punch list 
cost allocated to this Project to be requisitioned based on actual performance of the punch list work. Close 
Out - All close out information including as-builts, owner manuals, etc. to be requisitioned as a lump sum 
amount upon 100% completion of these submittals.

2. Owner Contract
Subcontractor is bound by all terms and conditions contained in the Owner’s Contract Agreement with 
Contractor. All lower tier Subcontractors shall be further bound by same. Copies of said Agreement will be 
made available to Subcontractor at Contractor’s job site office. This Subcontract is intended to cover all 
of the Contractor’s responsibility to the Owner pertaining to this Scope of Work. Unless otherwise stated 
in the Agreement, and as can be reasonably inferred from the Contract Document, Subcontractor under-
stands that the scope of services as defined in this Agreement shall constitute a complete and operational 
system.

3. Visitors
No one shall be admitted to the Job site by Subcontractor, except as necessary to perform the Work here-
under, without, in each instance first obtaining the approval of the Contractor and Owner. All visitors must 
check in at the construction site offices immediately and prior to entering the site.

4. ID Badge Program
Contractor and/or Owner may elect to implement an ID Badge Program. If Contractor and/or Owner so 
elects, the Subcontractor shall comply with the program and shall obtain and keep current the required 
badges and passes. The Subcontractor shall be responsible for the confiscation and return of expired and 
terminated badges and passes.  All employees shall wear, at all times on the site, a safety vest that clearly 
displays the company name on the back of the vest. The cost for the vest is included in your price.

5. Site Safety Orientation
All employees will be required to attend a safety orientation class. The class will consist of three video’s 
30 min each. No employees or supervisors will be allowed on the site until this has been completed. Upon 
completion of the class each employee will be issued a numbered hardhat sticker. Employees returning to 
the project without the proper numbered sticker will be removed from the site.
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6. Preconstruction Activity
Subcontractor shall resolve and include the cost of all preconstruction activities required.

7. Contractor’s License
Subcontractor is required to submit appropriate valid Certificate(s) of Competency, License Number(s), and 
Permit Number(s) upon the execution of this Agreement.

8. Fee’s
Subcontractor shall obtain and pay for all Federal, State and County Permit Fees, License Fees and In-
spection Fees, including all Re-Inspection Fees, unless specifically excluded in the Scope of Work.  

9. Relationships
It is the policy of the Owner and Contractor to promote and maintain harmonious relationships in con-
nection with the Project. Subcontractor agrees to follow this policy and to utilize only qualified persons or 
organizations in the performance of the Work who will follow this policy.

10. Photographs
Subcontractor shall not take or have made any photographs to be used for advertisement or publicity rea-
sons without the expressed written consent of Owner. 

11. Media/Press
Subcontractor shall not under any circumstances communicate with the media in regards to any aspect of 
the Work of this Agreement. All questions should be referred to Contractor.

12. Extra Material (Attic Stock)
Subcontractor shall provide all attic stocks as required by the Project Specifications. Attic stocks shall be 
turned over to Owner in their original unopened containers/wrappings. Attic stocks shall be palletized and 
secured via shrink wrapping. Transmittals shall accurately reflect all quantities of attic stock and shall be 
submitted to Contractor for verification prior to transmission of attic stock to the Owner.

13. Signage
No signs will be permitted to be displayed at the jobsite or on trailers without written approval of Contractor.

14. Notice to Proceed
It is understood and agreed that the award of this Subcontract is contingent upon the Contractor executing 
a Contractor Agreement with the Owner. Subcontractor shall not proceed with the work of this Subcontract 
without a written notice to proceed from the Contractor. The Contractor will not be liable for any costs or 
obligations resulting from the Subcontractor’s actions prior to receipt of a written notice to Proceed.

15. Mock-Ups / Prototypes
Subcontractor shall provide mock-ups as required by the Contract Documents and as required by the 
Contractor’s field staff, all in accordance with the project schedule. This Subcontract includes all costs 
associated with preparation, inspection, approval and removal of mock-ups, including mock-ups prepared 
or tested off-site. At a minimum, the following mock-ups are required to be constructed and approved prior 
to full construction proceeding:

Ix: General requIremenTs
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16. Weekly Meetings
Weekly jobsite meetings are essential to job progress. Therefore, the attendance of each Subcontractor’s 
Project Manager and Superintendent each week is mandatory.

17. Coordination
Subcontractor shall coordinate his Work with all of the other Work which must be performed on the Project. 
To facilitate this coordination, there will be mandatory coordination meetings.  The company representative 
attending this mandatory coordination meeting must have authority to speak on behalf of your company 
and make necessary decisions and guarantees in regard to schedule and labor forces. Daily coordination 
meetings with Contractor’s Superintendents shall be held at a time to be determined by Moss & Associates 
on site staff.  All Subcontractors shall have their respective Superintendents attend this meeting.  

Shut down of any existing equipment will require written notice to the contractor specifying time, date, and 
reason.  Subcontractor shall coordinate with other trades for required shut downs and provide personnel for 
such activities. Taps made to existing utilities shall be made after hours, weekends or holidays with at least 
30 days prior written notification. No dates can be guaranteed.

18. Pre-Job Conference
Subcontractor shall attend a pre-job conference conducted by Contractor which will be attended by the 
Architect/Engineer (at their option), Owner’s representative and Contractor’s Staff. At this conference, the 
Subcontractor’s personnel including Project Manager, Superintendent, and Safety Representatives and any 
other key personnel (including those specifically requested to be in attendance by Contractor or Owner) will 
be introduced and the Scope of Work will be discussed along with other key issues such as Workmanship, 
Quality Control, Schedule, Safety, etc.

19. Public Safety & Convenience
Subcontractor shall provide for the safety and convenience of the general public, residences and/or 
businesses located near the Project. Subcontractor understands that the Work is to be constructed near 
businesses and residences and Subcontractor shall use its best efforts, applicable standards of care, to 
perform its Work hereunder in a manner which will not interfere with the business operations and residents 
including, without limitation:

A. Controlling dust, insects, vermin, noise and pests.
B.  Requiring appropriate attire and conduct for Subcontractor’s workers and the workers of lower tier 

Subcontractors.
C.  Working in accordance with the applicable laws, regulations and ordinances or any other governing 

agencies and Contractor’s requests.
D.  Communication and/or fraternization between Subcontractor’s personnel and the general public is 

strictly prohibited.
E.  Subcontractor shall not block off any public or private street nor use any part thereof for storage of 

materials unless approved by all applicable governing agencies and Contractor in accordance with 
the instructions of Contractor.

Subcontractor understands this site is located on and around additional construction projects.  Work areas 
are adjacent to and some project access may be through occupied areas.  Accordingly, Subcontractor shall 
take additional care and implement measures and safeguards so as not to disrupt or interrupt the resi-

Ix: General requIremenTs
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dence.  Construction traffic shall yield to residents traffic and Subcontractor shall use extra care to mini-
mize the possibility of disrupting any existing utilities by hand digging, pot holing, etc. if applicable to your 
scope.  

20. Documents
Subcontractor shall procure and pay for all required plans and specifications which shall be on file and 
available at a local blueprint company designated by Contractor.

21. Project Staff
It is understood and agreed that Subcontractor shall maintain, on the project site, an adequate staff while 
its Work is in progress. This staff shall include a lead manager who is capable of managing the progress of 
its Work and making decisions related to costs and construction. This staff shall work in harmony with Con-
tractor’s staff. Upon three (3) days written notice for just cause, the Subcontractor shall remove any staff 
member who is not satisfactory to Contractor or Owner or its authorized representative.

22. Specifications vs. Drawings
Subcontractor agrees that work shown on the Drawings but not included within Specifications, or included 
within Specifications and not shown in Drawings shall be as if included or shown in both for the intent and 
purpose of the contract documents.

23. Design Intent
It is the intent of the Scope of Work to convey to this Subcontractor the total responsibility for the Scope 
of Work required for the Alpharetta Library. This Subcontractor shall perform all work required or reason-
ably inferred under the best practices in the Construction Industry for a complete and fully functional and 
operational system(s) for the purpose intended. This project will require the Subcontractor to work as a 
team member with the Construction Manager and other members of the project team through the comple-
tion of construction to assure that all work required by this Scope will be performed in such a manner that 
it is complete, fully functional, and in accordance with the contract documents within the contract price. 
References to the term “Contractor or Construction Manager” in the Drawings and Specifications shall be 
interpreted to mean work by this Subcontractor as they relate to this scope of work.

24. “No Change” Agreement
It is the intent of this Agreement and consistent with the prior negotiations of this Agreement for Subcon-
tractor to perform the Work under this Agreement without Change Orders to the Contract unless specifically 
requested by Owner, Architect or Contractor. Subcontractor agrees and understands that the Contract Doc-
uments may be incomplete in detail or contain inconsistencies. Subcontractor herein further represents and 
agrees that its Scope of Work is complete and shall be performed to Contractor’s and Owner’s complete 
satisfaction without cause for claim of additional cost or change orders. It is further understood and agreed 
that Contractor has entered into a Guaranteed Maximum Price (GMP) contract with Owner to complete this 
project based on the Contract Documents. Accordingly, claims for additional cost for inconsistencies in the 
Contract Documents will not be recognized. Subcontractor shall bear all cost of such claims that may arise 
as they relate to this Scope of Work. The subcontract lump sum price includes all cost to complete the 
intended Scope of work as represented by the Contract Documents.

Ix: General requIremenTs
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25. Guarantee Provisions
Guarantee provisions are as described below (the words Guarantee and/or Warranty are synonymous):

A.  Subcontractor warrants to Owner and Contractor that all materials and equipment furnished under 
this Subcontract will be new, unless otherwise specified, and that all Work will be of good quality, free 
from faults and defects and in conformance with the Contract Documents. For all Work not conforming 
to these requirements, including substitutions not properly approved by Architect or Contractor, Sub-
contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. All 
warranties and guarantees shall be in writing on Warrantor’s/Guarantor’s stationery or official forms as 
designated by Contractor and signed by an authorized official of the Warrantor’s/Guarantor’s Company. 
Three (3) original complete copies of the warranties, guarantees, certificates, etc. shall be submitted to 
Contractor. Warranty or guarantee time period shall not commence until all of the following conditions 
have been satisfied.

1. Formal acceptance of the Work by Owner, Architect and Contractor.
2. Subcontractor has provided all the specified warranty/guarantee documentation to Contractor.
3.  Subcontractor has provided specified training (including video taping) for the operation and mainte-

nance of the system and/or equipment.
4.  Subcontractor has provided maintenance manuals for the operation and maintenance of the system 

and/or equipment.
5. Certificate of Occupancy for the building areas, or its equivalent.
6. Satisfactory completion of the Work or system by Subcontractor.

B.  Subcontractor’s failure to respond to warranty/guarantee Work within forty-eight hours of written notice 
and/or diligently pursue corrective measures shall be considered a Subcontractor breach of warranty/
guarantee. Subcontractor and his Surety shall be liable for all expenses incurred from such failure to 
respond. If within any warranty/guarantee period, repairs or changes are required in connection with the 
warranty/guarantee Work, which in the opinion of Contractor and/or Owner is rendered necessary as 
a result of the normal use of material, equipment, or workmanship which are defective, or not in accor-
dance with the terms of the Contract Documents, Subcontractor and/or its Surety shall, promptly upon 
receipt of notice and at Subcontractor’s or Surety’s own expense, proceed to:

1.  Place in satisfactory condition (in every particular) all such warranted or guaranteed Work, and cor-
rect all defects therein.

2.  Make good all damages to the structure or site, or equipment or contents which, in the opinion of 
Contractor or Owner, are the result of the use of workmanship, materials or equipment which is de-
fective or not in accordance with the terms of the Contract Documents.

3.  Make good any Work, materials, equipment, contents of structures or site disturbed in fulfilling any 
such warranty/guarantee.

4.  In addition to the foregoing warranty, if any more-stringent terms exist in the Prime Contract, then 
those terms shall apply.
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26. Method of Calculating Payment for Extra Work
The cost or credit to Contractor resulting from a change in the Work shall be determined in one or more of 
the following ways, at Contractor’s option.

A.  Time and Materials - A change order cost or credit may be determined on a time and material basis, 
using hourly labor, equipment rates, material costs and applicable markups. Work done on a Time & 
Material shall be signed for by Contractor’s Representative on a daily basis and invoiced no later than 2 
weeks following the week the work was performed. Failure to comply with these requirements will cause 
the Subcontractor’s claim to be waived.

B.  Lump Sum - A change order cost or credit may be determined by mutual acceptance of a lump sum 
proposal properly itemized and supported by sufficient data to permit evaluation.

C.  Unit Price - A change order cost or credit may be determined by the use of the unit prices stated in the 
Contract Documents or subsequently agreed upon. No change order work will be undertaken by Sub-
contractor without prior acknowledgment and approval of Contractor. Overhead and Fee on all change 
order work shall be limited to a flat rate of 10% for Overhead and Fee combined, or as otherwise stip-
ulated in the Contract Documents. A work ticket signed by Contractor does not constitute approval of a 
change order.

D.  Subcontractors shall be permitted a ten percent (10%) mark-up for costs of labor and for the subcontrac-
tor’s direct material and equipment purchases attributable to the Additional work.  Subcontractor’s Mark 
Up is for all overhead and profit attributable to the Additional Work. 

b. Items to be Performed Prior to Construction

1. Drawing Review
Subcontractor has reviewed the Drawings, Specifications, and work scopes for this Project and has coor-
dinated same with their on-site inspections of the existing property. Subcontractor has found no obvious 
omissions and further agrees that the Work of this Agreement and the Project can be constructed within the 
milestone and completion dates without claims for delay or impact costs, unless substantial Owner directed 
Scope changes occur.

2. Shop Drawings
Subcontractor must comply with paragraphs A through C below:

A.  Subcontractor agrees to provide, within Seven (7) days after the issuance of this Subcontract agreement 
or (NTP) Notice to proceed, a complete listing of all required submittals and their anticipated submittal 
dates. This schedule must comply with the Moss & Associates dates indicated in paragraphs A., B, and 
C below. All submittals must be in strict accordance with the specific requirements of applicable Specifi-
cation Sections.

1.  Begin submittal of shop drawings, certificates, and test reports no later than 7 days after submittal 
listing has been approved.

2.  Complete submittal of shop drawings, certificates, and test reports no later than 30 days after issu-
ance of the (NTP) Notice to proceed.

Ix: General requIremenTs
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3. Resubmit any items within a maximum of Seven (7) calendar days after being returned for correction.
4.  Furnish from suppliers, written evidence of confirmed shipping dates for major materials and equip-

ment.
5.  Subcontractor agrees to perform any and all mock-ups to ensure that all work is properly coordinated 

with each trade prior to construction.

B.  Subcontractor shall not deviate from the plans and specifications without the written consent of Con-
tractor, and no changes shall be taken up with Owner except through Contractor. Subcontractor shall 
identify any variations from the plans and/or specifications on any specific items. Failure to identify any 
variations, in accordance with the Contract Documents, shall be interpreted to mean that the equipment, 
fixture or material meets all of the requirements of the specifications. Any changes in plans or specifica-
tions, or substitutions of materials as an “or equal” proposed by Subcontractor, which are approved by 
Owner or its authorized representative, shall be Subcontractor’s full responsibility. Any additional costs 
incurred by Contractor or others as a result of such changes or substitutions or the selection of options 
or alternates shall be borne by Subcontractor. In selecting options or alternates, Subcontractor shall 
assume total responsibility to indemnify, defend, protect and hold Contractor harmless from claims for 
additional costs incurred by Contractor and other Subcontractors, or for losses or damages suffered as a 
result of the option or alternate subject to the limitations set forth in this Subcontract. Contractor’s review 
of shop drawings, cuts, samples, material lists and other submissions shall not be construed as approval 
nor shall it relieve the Subcontractor from responsibility for errors of any sort therein, or from the neces-
sity of furnishing any work required by the Contract Documents which may have been omitted from the 
shop drawings, cuts, samples, material lists or other submissions.

C.  Subcontractor hereby irrevocably grants Contractor a license to use all shop drawings, designs, and 
deliverables provided by Subcontractor on the Project for Contractor’s purposes on the Project. Such 
license extends, without limitation to all shop drawings, CAD drawings, submittals to governmental or 
quasi-governmental authorities, product approvals, fabrication processes and the like, which are in any 
way necessary or desirable for the performance of the Work (“Granted Licenses”). This Subcontract 
shall constitute conclusive evidence of the granting to Contractor of the Granted Licenses by Subcon-
tractor.

3. Coordination Drawings
Subcontractor shall coordinate his work with all other work which must be performed on the project. To fa-
cilitate this there shall be coordination sessions at which attendance is mandatory for Subcontractor. These 
coordination sessions shall not be construed as the full discharge of the Subcontractor’s coordination re-
sponsibility. Rather, these sessions shall be a forum for communication among Subcontractors, Contractor, 
and Owner. In order to make these sessions effective, the Subcontractor shall be required to adhere to a 
certain criteria including, but not limited to, the following:

A. Coordination drawings shall be produced utilizing BIM per the BIM exhibit in this subcontract.
B. Coordination drawings shall be produced on transparent media for overlaying.
C. Computer generated drawings will be produced on systems compatible with the other
D.  Subcontractors and the data shall be exchanged by disk or electronically. Coordination drawings shall 

include plans and sections which will accurately show proposed sizes, layout, horizontal and vertical 
runs, transitions, supports, available space, bends, and any other information about the work which will 
allow this Subcontractor and the other Subcontractors in close proximity to avoid interference in the 
work.

Ix: General requIremenTs
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E.  The Subcontractor shall have a full time engineering coordinator responsible for all aspects of the Sub-
contractor’s coordination effort. This engineering coordinator is subject to approval by Contractor and 
shall be an individual with substantial experience in the engineering and coordination of similar work. 
The engineering coordinator shall be an individual with the authority to make changes in the Subcon-
tractor’s engineering and fabrication drawings and to make commitments on behalf of the Subcontractor. 
Misfits, conflicts, retrofitting, and delay costs will be minimized by this coordination effort. The Subcon-
tractor shall bear the cost of uncoordinated work.

4. Site Utilization Plan
Subcontractor shall prepare a site utilization plan for approval by the Contractor and Owner showing all 
storage area layouts. Said plan shall be dimensioned and tied to property lines. Subcontractor shall be 
responsible for all measures as required to secure these areas for the duration of the project.

5. Signed & Sealed Drawings
Subcontractor, in addition to the general submittal requirements of the Agreement shall prepare, all re-
quired signed and sealed shop drawings, certifications and test reports and submit and secure approvals 
as may be required by Fulton County and/or the State of Georgia.

6. Utilities Verification
Subcontractor shall verify locations of all existing utilities within the Construction Areas prior to commencing 
the Work. Subcontractor shall abide by the “Underground Facility Damage and Safety Act” which requires 
anyone doing any type of excavating, tunneling or demolition to call all agencies having jurisdiction. An 
excavator must call the local utility companies not less than two or more than five business days before 
beginning any excavation. Any damage to existing utilities during construction will be repaired immediately 
as required to minimize disruption of the adjacent businesses and residences at the expense of the Sub-
contractor that caused the damage.

C. Scheduling Requirements

1. Subcontractor is aware of and acknowledges the order of magnitude of this project with respect to the 
approach to the construction schedule and all associated manpower requirements. 

2. Subcontractor is aware of the construction duration for this particular project and agrees to do whatever 
is necessary to maintain this schedule as it relates to this particular scope of work (i.e., furnishing additional 
material, and/or manpower), if reasons for not achieving this schedule are within Subcontractor’s control.

3. The Subcontractor understands and agrees that the Contractor has purchased from the Subcontractor 
the manpower and equipment necessary to perform the work within the construction schedule and will not 
be compensated for any additional overtime manpower required to complete the project. The Subcontrac-
tor should anticipate delays associated with design, weather and coordination.

4. Subcontractor hereby agrees to arrange his Work and material so as not to interfere with the operations 
of other Subcontractors engaged in adjacent Work and to join his Work to that of others in a proper man-
ner, and in accordance with the intent of the Plans and Specifications and to perform his work in a proper 
sequence in relation to that of other Subcontractors, all as may be directed by Contractor.  The subcontrac-
tor will maintain and provide safe access for all owner and contractor employees to the work area.
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d. Construction Issues

1. Project Clean Up
In accordance with the requirements of the project, all work areas within and around the buildings shall be 
“Broom Clean” on a daily basis. It shall be understood that the removal of bulk rubbish (and identifiable 
work scope debris) such as crating, cartons and general packing materials is the prime responsibility of 
each Subcontractor. Debris shall not be left at the site overnight.  In the event that you fail to clean your 
work area, Moss will clean the area and charge the actual cost of the work and a 15% markup.  All other 
rubbish that becomes mixed and unidentifiable will be considered “Composite” trash and removed daily 
under the direction of the General Contractor in accordance with the following:

A.  Each Subcontractor will participate in a once a week composite clean-up effort. This will be managed 
by a foreman of Moss & Associates that will lead a group of laborers made up of each Subcontractor’s 
regular crew members around the site and building collecting and disposing of unidentifiable “composite” 
trash. Subcontractor’s participation will be as follows:
Subcontractor’s w/ 0 to 5 employees 1 laborer
Subcontractor’s w/ >5 employees 2 laborers

NOTE: The following items are expressly prohibited from being deposited in Contractor’s dumpsters and 
will be removed and properly disposed of off site by this Subcontractor (if applicable): containers or any 
products containing any toxic elements such as paint, coatings, sealants, adhesives, fuels/oils, waterproof-
ing materials, tires, structural steel, solvents and cleaners or any other item requiring special disposal as 
required by law. Further, if the particular jurisdiction where this project is located requires debris sorting, 
Subcontractor shall abide accordingly in the depositing of debris in designated dumpsters.

2. Workday Schedule
The standard work week on the Alpharetta Library is Monday through Friday. It is understood that sub-
contractor is expected to work a 40 hour week at a minimum.  It is also understood and agreed that this 
Subcontractor is an integral part of a team of Subcontractor’s contracted with the common goal of con-
structing the Project in accordance with the established schedule. Each Subcontractor has his/her scope of 
work that is not only key to completing the project, but also to facilitate the work of other Subcontractor’s. 
Accordingly, it is agreed that this Subcontractor will work all necessary hours, days, and shifts to maintain 
our established durations. In addition, it is agreed that even if this Subcontractor is not required to work a 
full crew on weekends to maintain the project schedule, but other trades that are dependent on this partic-
ular trade are working weekends; this Subcontractor will provide proper manpower to ensure other trades 
are productive on weekend work. Subcontractor is responsible for the scheduling of make-up work due to 
inclement weather.

3. Traffic Control
The work shall include all required traffic control as required for execution of this Subcontract.

4. Daily Activity Form
Subcontractor shall submit daily force reports on Contractor’s form. These reports shall include a daily 
employee listing, equipment listing, safety documentation, brief report of Work performed, and any other 
documentation that may be required by Contractor or Owner. Reports shall be submitted by 9:00 am on the 
following day of the work activities.

Ix: General requIremenTs
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5. Communication
Subcontractor acknowledges that the safety and quality of a project is deeply compromised with the lack of 
communication. Accordingly, this Subcontractor will ensure that the lead superintendent / foreman is fluent 
in english and is on-site at all times when the scope of this contract is taking place.

6. Excavation
All excavations must be in compliance with OSHA standards.

7. Fuel Storage
On-site storage of fuel will not be permitted without prior written approval of Contractor. If allowed, storage 
facility shall also meet or exceed OSHA mandated requirements.

8. Replace Guardrails
Subcontractor shall maintain and replace all required guardrails in accordance with OSHA standards.

9. OSHA Violations
The Subcontractor will ensure that work is done in accordance with the OHSA and any other applicable 
regulations. This includes being responsible for and properly supervising any sub-subcontractors of this 
trade contractor per OSHA requirements. In the event Subcontractor is cited for violations of the Occupa-
tional Safety and Health Act, Subcontractor shall be responsible for all penalties assessed against Subcon-
tractor. In the event Contractor is penalized due to Subcontractor’s actions or failures to comply with the 
Occupational Safety and Health Act, Subcontractor shall hold Contractor harmless. Any penalties assessed 
against Contractor for violations of Subcontractor shall be deducted from amounts due under this Subcon-
tractor Agreement.

10. Project Safety Team
Subcontractor will cooperate and participate in establishing a Project Safety Plan. The plan will include the 
formation of a Project Safety Team which will meet regularly to review the status of overall Project Safety. 
Subcontractor will provide written notice of who their on-site Safety Competent Person will be and forward 
any and all MSDS sheets related to their Work to Contractor prior to start of any work.

11. Street Cleaning
Subcontractor shall provide prompt and continuous cleaning and maintenance of street and sidewalk areas 
which might pose potential danger to the public in the vicinity of the Work.

12. Barricades & Danger / Warning Signs
Subcontractor shall provide and maintain suitable danger and warning signals, lights, signs, signal devices, 
barricades, flagmen and/or watchmen and take all necessary precautions that the barricades are appropri-
ately located so as to give proper warning of hazards.

13. Radios
Subcontractor agrees to furnish all required two-way radios with multiple channels and/or Nextel direct 
connect to be used to communicate with Contractor and other Subcontractors on site. Radio use and fre-
quencies shall be coordinated with Contractor. No radios (music radios, disc man, headset radios) will be 
allowed on the jobsite.

Ix: General requIremenTs
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14. Fires
No fires for hand warming, trash disposal, etc. will be permitted.

15. Jobsite Storage
Subcontractor is aware of the existing Site Conditions and limited space availability. On-site storage of ma-
terials and equipment will not be allowed except as specifically approved by Contractor’s General Super-
intendent. Unless specifically approved in writing, Subcontractor shall not assume any space available. All 
deliveries of Subcontractor shall be coordinated through Contractor. If scheduled deliveries are not ready 
at the appointed time, Contractor may refuse acceptance of materials and require deliveries to be resched-
uled. All cost and/or delays associated with the refusal of deliveries will be the responsibility of Subcontrac-
tor. Subcontractor has included in his Subcontract Price all off-site storage as may be required.

16. Construction Parking
Subcontractor shall inform their employees that on-site parking (if available) is permitted only in areas des-
ignated by Contractor’s Superintendent. Parking in unauthorized parking areas will result in vehicles being 
towed at Subcontractor’s and/or vehicle owner’s expense. Parking for subcontractor work force shall be 
located as designated by the General Superintendent.  

17. Access Panels / Access Doors / Covers
Subcontractor shall furnish and install all access panels, access doors, and covers necessary to provide 
access to the Work of Subcontractor in walls, soffits, floors, and ceilings. All proposed locations to be 
submitted for acceptance prior to installation. Subcontractor shall be responsible for coordinating the loca-
tion and sizes of the required framed openings with respective trades during construction of walls, soffits, 
ceilings, and floors.

18. Sleeving & Block-Outs
Subcontractor shall provide all sleeving and box outs required for the work of this Subcontract including 
layout, installation, and stripping of all openings in concrete construction. In addition, Subcontractor is 
responsible for covering, securing, labeling, and maintaining all slab penetrations related to this Scope of 
Work.

19. Blocking & Backing
Subcontractor shall furnish and install blocking or backing as required for installation of this Work. If exclud-
ed in Scope of Work, Subcontractor shall be responsible for coordinating blocking / backing requirements 
and locations as required for installation of the Work.

20. Touch-Up Painting & Cleaning of Equipment
Subcontractor shall provide all equipment touch-up painting and cleaning as required for the Work of this 
Subcontract.

21. Structural Support Framing (Miscellaneous)
Subcontractor shall furnish and install all miscellaneous structural support framing not indicated on the 
Contract Documents required for this Work. The required support for this Work includes, but is not limited 
to, anchor bolts, hangers, isolators, channels, angles, embeds, etc.

Ix: General requIremenTs



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

 
 
 

Bid Package 1 
3A – Concrete 

40

22. Floor & Roof Openings
Subcontractor is responsible for covering (including maintaining covers) and labeling all floor/roof penetra-
tions related to this Scope of Work.

23. Welding Machines
Electrically powered welding machines shall not be allowed for use on this site except as approved by 
Contractor. If electric welding machines are used, the necessary power service and power consumed shall 
be provided by Subcontractor.

24. Quality Control
The Subcontractor shall provide and perform a comprehensive quality control program. This program shall 
be subject to Contractor and Owner approval and shall include, as a minimum, the following items:
A. A series of inspections including preparatory, initial, follow-up, and final inspections at intervals to allow 
for detailed monitoring of the work
B. A method to minimize nonconforming work
C. A method to track and resolve nonconforming work
D. A method to efficiently punch out and gain Owner acceptance of the final product

25. Punch List Work
Subcontractor will provide a Supervisor and Workmen to perform all required Punch List Work to prepare 
the Work of this Agreement for final acceptance. This includes as a minimum requirement, this Subcon-
tractor’s individual inspection and repair of his own Work (documented via written punch list), completion 
of Contractor’s Inspection Punch Lists, and completion of the Architect and Owner’s Punch Lists. All Punch 
List Work to be completed in a timely manner to meet the Owner’s Turnover Dates. Subcontractor is re-
sponsible for its own pre-punch prior to requesting Contractor’s, Owner’s, A/E inspection. In addition to the 
above, Contractor will organize a “punch crew” utilizing representatives of the finish trades who will work as 
a team in identifying and correcting deficient items of Work. Example: Office Space: A finish team of plumb-
er, electrician, tile setter, drywall, painter, carpet installer will accompany the Owner’s representative in 
“selling” spaces by systematically moving from room to room and immediately correcting deficiencies and 
leaving each room in an accepted “punch list free” condition. It is understood that this Subcontractor will 
cooperate in this endeavor and provide manpower as required by Contractor to accomplish the objectives.

26. Asbestos
Subcontractor shall strictly prohibit the use of asbestos materials or any other materials that Subcontractor 
knows, or in the instance where Subcontractor changes or deviates from the specifications or provides 
materials which are not specified, should reasonably know may affect health and safety. Failure to prohibit 
such use shall be deemed by Owner and Contractor as negligence on the part of Subcontractor or any 
lower tier Subcontractor or Supplier involved.

27. Fire Safing and Sealing
Subcontractor shall furnish and install all required fire safing / sealing as necessary for and/or associated 
with the proper completion of Subcontractor’s Work. Fire safing / sealing shall be in strict accordance with 
plans/specs and all Federal, State, County, and Local Codes/Ordinances and shall meet the requirements 
of the local Fire Marshall or Governing Agency have jurisdiction over this Project.
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28. Field Engineering and Layout
This Subcontractor shall perform all field engineering and layout as required to perform the Work of this 
Subcontract, including, but not limited to line, level and grade.

29. Scaffolding and Lifts
Subcontractor shall provide all scaffolding and man lifts as required for completion of this work scope. All 
scaffolding shall be erected and maintained in accordance with the latest OSHA standards.

30. Hoisting
Subcontractor is responsible to coordinate and provide all equipment and labor to hoist all material relevant 
to this scope from trucks to its final installed position. It is understood that the General Contractor will NOT 
have any forklifts, lulls, and/or cranes on the project to help unload and/or hoist materials into the building.

31. Temporary Construction Facilities & Utilities
A.  Furnished By Subcontractor 

Subcontractor shall provide his own field office (if allowed) including toilets, electrical power and 
charges, telephones, etc. Subcontractor shall, as part of the Scope of Work shall supply, install, properly 
maintain, permit and remove all temporary construction facilities and utilities necessary for the complete 
performance of its Work. Such items shall include, but not necessarily be limited to those listed below.
1. Rigging, Scaffolding and all equipment for erection.
2. All Small Tools.
3. All standard expendable or consumable construction items and supplies.
4.  All utilities including installation and monthly consumption cost as may be required for Subcontractor’s 

jobsite office and/or trailers.
5. First Aid Supplies.
6.  All Storage compounds, security measures, fencing, lighting, etc. as may be required by Subcontrac-

tor to protect tools, equipment and materials.
7.  Maintenance of Subcontractor’s laydown, storage and Work area and roads within such areas. Repair 

costs to existing sod damaged by Subcontractor outside construction limits are also included.
8. Furnish and maintain containers, ice and cups for drinking water for all Subcontractors employees.

B.  Furnished by CM 
CM shall supply or cause to be supplied the following temporary construction facilities and utilities to 
Subcontractor, without cost to Subcontractor, for or in connection with performance of the Work:
1.  Sanitary facilities and portable chemical toilets located at various areas of the jobsite as designated 

by Contractor.
2. Water for construction shall be furnished at points on jobsite as designated by Contractor.
3.  Temporary Lighting in accordance with OSHA Standards. However it shall be the responsibility of 

Subcontractor to ensure that each craftsman on this project has adequate lighting in each room to do 
a “first class” job. Subcontractor shall provide all such supplemental lighting

4.  Temporary Power - 110 volts, single phased, 60-cycle power shall be available throughout the build-
ing for small tools only. Power will not be available for electric welding machines or heavy-duty saws. 
Portable panels will be located on each floor. This Subcontractor shall provide all OSHA approved ex-
tension cords as required for the execution of this Subcontract Agreement. All power cords and tools 
shall be protected by ground fault circuit interrupters (GFCI). Where GFCI outlets are not available, 
in-line GFCI protection shall be supplied by each Subcontractor.

5. Centrally located dumpster for collection of debris, including hauling off site.
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32. Environmental Protection
Subcontractor is aware that the adjacent wetlands, ocean, lakes and/or canals, are a very sensitive subject 
as it relates to Owner’s development order. Subcontractor agrees not to deposit and/or store any liquids, 
solids, or gases on or near any area that is not designated as “Staging Area” by Contractor & Owner. Failure 
to comply with this provision shall result in severe damages to Owner for which Subcontractor will be held 
responsible.

33. Environmental Controls
Federal and State regulations require that construction projects obtain various permits so that storm water, 
dewatering, and other forms of potential pollution can be controlled and regulated. Subcontractor agrees to 
protect those controls that are put in place and to be responsible for the cost of correcting any damage he 
may cause to those controls.

34. Monthly Subcontractor Injury / Illness Report
This document is included as Exhibit “I” in the subcontract and must be updated and supplied to Contractor 
on a monthly basis.  Pay requisitions will not be processed unless the updated document is attached.

End of General Requirements
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X: SCOPE OF WORK – SUMMARy

Bid Date: December 12, 2013
Bid Time: 2:00 pm

Bid Package Work Description
3A Concrete
4A Masonry / Cast Stone / Foam-filled CS
5A Structural & Miscellaneous Steel
7A Waterproofing / Caulking / Air Barrier
7B Roofing
8A Doors, Frames & Hardware
8B Glass & Glazing
8C Metal Frame Skylight
9A Drywall / ACT / Wood Ceilings / Cement Plastering
21A Fire Protection
22A Plumbing 
23A HVAC
26A Electrical
32A Asphalt Paving / Curb & Gutter
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bid date: To be determined
Bid Time: 2:00 pm

Bid Package Work Description
6A General Trades Package
6B Casework / Wood Paneling
9B Sound-Absorbent Acoustic Panels 
9D Carpet / VCT / Linoleum
9E Tile
9F Resinous Matrix Terrazzo Flooring
9G Painting
10A Miscellaneous Specialties
10B Operable Partitions
10C Building Signage
11A Residential Kitchen Equipment
12A Countertops
12B Window Shades
12C Fixed Audience Seating
32B Hardscapes / Concrete Paving
32C Landscape / Irrigation
32D Site Furnishings

X: FUTURE SCOPE OF WORK – SUMMARy
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XI: SCOPE OF WORK – DETAIL
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Cast In Place Concrete – Scope of Work 

 

This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
cast in place concrete package to include, but not limited to; foundations, piers, walls, slab on grade, 
thickened slabs, slab turndowns, slab on decking, podium slabs, stage slabs, pits, vapor barrier, termite 
protection, reinforcing, ready-mix and place and finish of all materials. 

1.  Subcontract to perform work as outlined in the Construction Manager’s schedule.  All required 
mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM) has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. BIM requirements to be included per specifications 

5. The subcontractor will provide all lay-out for this scope of work. A set benchmark will be provided 
and all lay-out will be taken from this point. This includes all columns, anchor bolts and embeds. 

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required to 
perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s testing 
agent and the CM. All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen,  hoisting, rigging, scaffolding, and staging, 
material handling equipment, manpower, personnel safety protection, and small tools necessary to 
perform his work. All equipment shall meet OSHA standards.  

9. Subcontractor is responsible for any required trade permits or temporary facility permits. CM  will 
hold the overall construction permit 

10. All existing conditions, utilities and temporary construction facilities/controls shall be protected from 
damage due to the subcontractor’s construction activities. Any damage will be repaired immediately 
as directed by the CM. 

11. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-loading 
and handling of deliveries. 

12.  The subcontractor will provide any required dust control, mud control and wash down required for 
this scope of work. Any clean-up of adjacent streets due to mud or debris from delivery vehicles will 
be the subcontractor’s responsibility. 
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13. The subcontractor will maintain a set of as-built in the CM’s field office showing any approved 

modifications from the contract documents and submittals. 

14. Excavation for this scope including but not limit to; foundation and wall excavation, foundation an 
wall backfill, gravel back fill at walls, granular fill below slabs, and fill below steps on grade. 

15. Excavation spoils will be consolidated onsite as directed by the CM and disposed of by the CM. 

16. The properly prepared and compacted sub-grade will be turned over to this Subcontractor at plus or 
minus (±) 1/10 of a foot (underside of gravel elevation).  Final adjustment of sub-grade during fine 
grading to within plus or minus (±) .05 foot prior to placement of the slabs on grade will be the 
responsibility of this Subcontractor. 

17. Hand excavation is included as required. 

18. The subcontractor will be responsible for design, installation and removal of all required formwork 
and temporary shoring for this scope. 

19. The subcontractor will re-shore metal decking as required and insure deflection standards are met. 

20. Form all block outs and depressed slabs as required. 

21. Install anchor bolts, sleeves and embeds provided by other trades. 

22. Provide and install all ready-mix concrete.  

23. Excess concrete will be disposed of off-site. Truck wash down area will be provided and as directed 
by the CM. 

24. Water will only be added as directed by the Owner’s testing agent. 

25. The subcontractor will be responsible for clean-up of the truck wash area. 

26. Concrete curing and temporary weather protection is included in this scope.  

27. All curing compounds/methods will be indicated in the submittals. These will be provided to the 
flooring manufacturers to insure they are appropriate for the application. 

28. All saw cutting of expansion joints is included. Provide joint filler as indicated. 

29. Any slab on grade perimeter insulation is included. 
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30. Provide and install all rebar, dowels, and welded wire mesh. 

31. An Allowance of 3% of the rebar tonnage is included to be used as directed by the engineer. This 
allowance includes all material, labor, delivery, taxes and mark-ups. 

32. Slab on metal deck is included 

33. Steps on engineered fill at the east side of the porch are included. 

34. The podium slab at the “Centrum” including insulation. 

35. Provide 200 sf of 6” thick equipment/housekeeping pads to be placed as directed by the CM. 

36. Termite control is included 

37. Vapor barrier below slab is included. 

38. Site pedestrian paving, traffic paving, walks, topping slab at porch, site benches and curbs are 
excluded from this scope. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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1. This subcontractor shall provide all labor, material, equipment, supervision, to furnish and install all 
masonry units,  cast stone, lightweight cast stone, joint reinforcing, masonry anchors, grout, mortar, 
dovetail anchors and slots, wall ties, expansion joints, control joint material, through wall flashing, 
weeps, and mortar net as shown on the Contract Documents or required for the completion of the 
work.  Subcontract to perform work as outlined in the Construction Manager’s schedule.  All 
required mobilizations are included. 

 
2. All required submittals for this scope of work are required to be submitted no later than two weeks 

after the Construction Manager (CM) has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. BIM requirements to be included per specifications 

5. The subcontractor will provide all lay-out for this scope of work. A set benchmark will be provided 
and all lay-out will be taken from this point. This includes all columns, anchor bolts and embeds. 

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required to 
perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s testing 
agent and the CM. All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen,  hoisting, rigging, scaffolding, and staging, 
material handling equipment, manpower, personnel safety protection, and small tools necessary to 
perform his work. All equipment shall meet OSHA standards.  

9. Subcontractor is responsible for any required trade permits or temporary facility permits. CM  will 
hold the overall construction permit 

10. All existing conditions, utilities and temporary construction facilities/controls shall be protected from 
damage due to the subcontractor’s construction activities. Any damage will be repaired immediately 
as directed by the CM. 

11. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-loading 
and handling of deliveries. 

12.  The subcontractor will provide any required dust control, mud control and wash down required for 
this scope of work. Any clean-up of adjacent streets due to mud or debris from delivery vehicles will 
be the subcontractor’s responsibility. 
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13. The subcontractor will maintain a set of as-built in the CM’s field office showing any approved 

modifications from the contract documents and submittals. 

14. The Subcontractor will coordinate with other trades in regard to blockouts, embeds, door frames, 
openings, walls, anchorages, ceilings, and mechanical, electrical and elevator equipment 
requirements.  

 
15. Furnish and install all masonry blocks, brick in Running and Flemish Bonds and all Cast Stone and 

lightweight cast stone items. 
 
16. Furnish and Install all Cast Stone items but not limited to, “Window Surrounds, Coins, Cornice at 

Parapet, Column Covers, Belt Course, 12”x24” Panels and Caps. 
 

17. Special shape masonry including, but not limited to, bull nose corner block, solid block, sill block, 
bond beam block, pilaster block, knock out block, etc. as required by the drawings and 
specifications. 

 
18. Reinforcement including, but not limited to, reinforcing shop drawings, concrete block and lintel 

reinforcement, horizontal joint reinforcement, vertical rebar, ties and accessories required under this 
subcontract. Receive, unload and inventory masonry reinforcing steel.  Provide galvanizing per the 
specifications. 

 
19. Provide layout drawings for control and expansion joints prior to commencement of work for 

architect’s approval. 
 

20. Special precautions will be taken to protect window/storefront glass and frames from mortar and 
block/brick cleaning chemicals.  Should mortar or cleaning chemicals damage glass or frames, it is 
the responsibility of the masonry contractor to replace the damage. 

 
21. Set, level, plumb and grout all hollow metal frames installed in masonry block walls.  Provide 

spreaders and bracing to prevent bowing. 
 

22. Subcontractor will be responsible for replacement of brick and blocks installed that are not 
acceptable before or after prime painting. 

 
23. Repair, point, patch and clean masonry work ready to receive specified finish. No chipped corners 

will be allowed in exposed masonry. 
 

24. Subcontractor is responsible for providing and installing all rigid insulation behind masonry per the 
contract documents. 
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25. Subcontractor is responsible for providing and installing all metal rubberized-asphalt thru-wall 

flashing behind masonry and weep vents per the contract documents. 
 

26. Subcontractor is responsible for all weather protection including daily cover up of the tops of all 
walls. 

 
27. Subcontractor is responsible for protecting concrete slabs and sidewalks from their work. 

 
28. Subcontractor is responsible for maintaining uniform material color consistency throughout the 

project in accordance with the Contract Documents and approved mockups. 
 

29. Subcontractor shall furnish and install the appropriate masonry anchors required by the substrate or 
structural system which the masonry is attached. Subcontractor shall be responsible for providing 
the appropriate block and mortar for weather and/or fire rating applications. 

 
30. Subcontractor shall protect all floors and other items of work. It is understood that Subcontractor 

shall be responsible for removing all slobbers, pointing, patching, acid cleaning, tooling and/or 
finishing joints as required.  While acid cleaning the Subcontractor is responsible for protecting all 
surround work as required.  
 

31. All cutting and sawing required to install block and brick shall be by this Subcontractor. 
 

32. Any additional temporary power required beyond requirements furnished by the General Contractor 
will be the responsibility of this Subcontractor. 
 

33. Subcontractor's scaffolding walkboards and staging materials must be in good condition and comply 
with OSHA and Peter Brown standards. 

 
a. Scaffolding to be erected by a trained competent erector and in accordance with OSHA 

Standards.  Scaffold to be inspected daily by competent person and reports submitted 
the Project Superintendent on a daily basis. 

 
b. The Subcontractor is responsible for ensuring that all building envelope assemblies meet 

or exceed all factory and installed air infiltration tests, water resistance tests, and 
condensation resistance tests as defined by the Contract Documents.  

 
c. Provide all scaffolding/hoisting equipment, ladders, and staging required to complete all 

work identified in this Subcontract Agreement and the Construction Documents. 
 
 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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Structural Steel 



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

Structural Steel – Scope of Work 

 

This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
structural & Miscellaneous steel package to include, but not limited to structural steel frame, joists, 
connections, brace framing, metal decking, floor and roof openings, steel stairs, welded/bolted lintels, 
overhead wall support, embed plates, ladders, sump pits, elevator sills & beams, anchor bolts and 
loose lintels. 

1. Subcontract to perform work per the CM’s schedule and include all required mobilizations. 

2.  All required submittals for this scope of work will be submitted no later than two weeks after the 
Construction Manager (CM) has provided a notice to proceed.  

3.  All specified warranties and close out documents will be submitted prior to release of any 
retainage. 

4. BIM requirements to be included per specifications 

5. The subcontractor will provide all lay-out for this scope of work. A set benchmark will be 
provided by the CM and all lay-out will be taken from this point.  

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required 
to perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s 
testing agent and the CM.  All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen, hoisting, rigging, scaffolding, and 
staging, material handling equipment, manpower, personnel safety protection, and small tools 
necessary to perform his work. All equipment shall meet OSHA standards.  

9. Any required crane pads are included in this scope of work. 

10. Subcontractor is responsible for any required trade permits or temporary facility permits. CM will 
hold the overall construction permit 

11. All existing conditions, utilities and temporary construction facilities/controls shall be protected 
from damage due to the subcontractor’s construction activities. Any damage will be repaired 
immediately as directed by the CM. 

12. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-
loading and handling of deliveries. 
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13. The subcontractor will provide any required dust control, mud control and wash down required 
for this scope of work. Any clean-up of adjacent streets due to mud or debris from delivery 
vehicles will be the subcontractor’s responsibility. 

14. The subcontractor will maintain a set of as-built in the CM’s field office showing any 
modifications from the submittals. 

15. Loose lintels, bollards and anchor bolts will be provided only.  Installation will be by others. 

16. Bollards shown on civil and landscape documents are specifically included. 

17. Anchor bolt templates will be provided to others for anchor bolt installation. 

18. Lintels, plates, rods or angles that are welded, bolted or mechanically fastened to the structure 
are to be provided and installed. 

19. An Allowance of 3% of the steel tonnage is included to be used as directed by the engineer. 
This allowance includes all material, labor, delivery, taxes and mark-ups. 

20. Subcontractor shall be responsible for coordinating delivery, setting drawings, and verifying all 
field dimensions to ensure proper fit to the fullest extent possible before delivery to site. 

21. Subcontractor is responsible for coordinating weight limits of material with allowable lifting 
capabilities of crane. 

22. All special finishes for metals (galvanizing, sandblasting, etc.) are provided by this 
subcontractor. 

23. All touch-up painting required from welding and connections will be provided by this 
subcontractor. 

24. Subcontractor to provide all scaffolding, bracing, shoring, etc. to perform your work. 

25. Provide full time on-site supervision for your work whether or not the steel erection is 
subcontracted. 

26. Provide and install temporary 3 line cable rail at slab edge (2nd floor & roof), centrum opening, 
skylight and elevator shaft.  

27. Provide & install monumental stair stringers, risers, tread & tube steel post supports.  
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28. Provide & install overhead structural support for operable partitions. 

29. Provide & install required support for toilet partitions and vanities. 

30. Provide & install support for architectural pre-cast cornices. Details to be issued via addendum. 

31. Provide and install stainless steel wall rail at Centrum. 

32. Provide & install stainless steel hand and wall railings at auditorium. 

33. Provide & install exterior aluminum railings at porch, stair and site walls. 

34. Provide items as described on S0.01 and S0.02 Notes. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
waterproofing and caulking package, exclusive of  roofing. 

1.  Subcontractor to perform work as outlined in the Construction Manager’s schedule.  All required 
mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM)has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage.  

4. BIM requirements to be included per specifications 

5. The subcontractor for proper storage of their materials and shall have all appropriate MSDS 
information at the jobsite. 

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required to 
perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s testing 
agent and the CM. All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen,  hoisting, rigging, scaffolding, and staging, 
material handling equipment, manpower, personnel safety protection, and small tools necessary to 
perform his work. All equipment shall meet OSHA standards.  

9. Subcontractor is responsible for any required trade permits or temporary facility permits. CM  will 
hold the overall construction permit 

10. All existing conditions, utilities and temporary construction facilities/controls shall be protected from 
damage due to the subcontractor’s construction activities. Any damage will be repaired immediately 
by the subcontractor as directed by the CM. 

11. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-loading 
and handling of deliveries. 

12. The subcontractor will maintain a set of as-built in the CM’s field office showing any approved 
modifications from the contract documents and submittals. 

13. Caulking of concrete control joints in sidewalks and paving areas as shown on the civil drawings 
and elsewhere. 
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14. All below grade waterproofing on walls including protection board, drainage board, filter fabric, 

membrane , associated flashings termination bars etc. 

15. All drainage mat and protection board 

16. All foundation drains with filter sock. 

17. All fluid applied membrane air barrier, including walls and stucco soffits. 

18. All work in between the structural slab and the topping at the porch. 

19. Caulking of all plumbing fixtures 

20. Caulking at all soffits, between stucco, cast stone, brick, metal etc. 

21. Caulk of interior dissimilar materials. 

22. Exterior caulk includes but isn’t limited to all masonry control joints, cast stone joints and all 
dissimilar materials. 

23. Fire safing in its entirety including but not limited to slab edges, decking voids above walls, 
partitions and beams as shown on A9.01. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
roofing system. 

1.  Subcontractor to perform work as outlined in the Construction Manager’s schedule.  All required 
mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM)has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. The subcontractor for proper storage of their materials and shall have all appropriate MSDS 
information at the jobsite. 

5. BIM requirements per specifications are included. 

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required to 
perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s testing 
agent and the CM. All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen,  hoisting, rigging, scaffolding, and staging, 
material handling equipment, manpower, personnel safety protection, and small tools necessary to 
perform his work. All equipment shall meet OSHA standards.  

9. Subcontractor is responsible for any required trade permits or temporary facility permits. CM  will 
hold the overall construction permit 

10. All existing conditions, utilities and temporary construction facilities/controls shall be protected from 
damage due to the subcontractor’s construction activities. Any damage will be repaired immediately 
by the subcontractor as directed by the CM. 

11. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-loading 
and handling of deliveries. 

12. The subcontractor will maintain a set of as-built in the CM’s field office showing any approved 
modifications from the contract documents and submittals. 

13. The metal canopies on the south and west elevations. 
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14. All standing seam metal roofing, including insulation, sheathing, underlayment and all associated 

flashings, two piece flashings and trim. 

15. All membrane roofing including sheathing, protection board, insulation, including vertical insulation 
at the high roof. 

16. All gutters, downspouts, splash blocks, metal facia, drip edges, metal soffits, scuppers roof drains 

17. All roof blocking, cants, crickets, vents, ridge vents. 

18. All ice and water-shield. 

19. Flashing of all curbs and penetrations, including the skylight. 

20. All gutter membranes, liners, air barriers and turnibars at cast stone gutters. 

21. All splash blocks. 

22. Backer rod and Sealant between roofing and other products, E.G. cast stone parapets. 

23. All roof hatches with ladders and safety rail. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
Door, Frame and Hardware package to include, but not limited to Hollow Metal Doors & Frames, Wood 
Doors and Door Hardware. 

1. Subcontract to perform work per the CM’s schedule and include all required mobilizations. 

2.  All required submittals for this scope of work will be submitted no later than three weeks after 
the Construction Manager (CM) has provided a notice to proceed.  

3.  All specified warranties and close out documents will be submitted prior to release of any 
retainage. 

4. BIM requirements per specifications are included. 

5. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s 
testing agent and the CM.  All tests shall be witnessed by the Owner’s agent when required.  

6. Subcontractor is responsible for all of his own flagmen, hoisting, rigging, scaffolding, and 
staging, material handling equipment, manpower, personnel safety protection, and small tools 
necessary to perform his work. All equipment shall meet OSHA standards.  

7. Subcontractor is responsible for any required trade permits or temporary facility permits. CM will 
hold the overall construction permit 

8. All existing conditions, utilities, temporary construction facilities/controls, and work in place shall 
be protected from damage due to the subcontractor’s construction activities. Any damage will be 
repaired immediately as directed by the CM. 

9. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-
loading and handling of deliveries. 

10. All LEED requirements specified for this scope shall be met and documented.  

11. Hollow metal frames will be provided only (installed by other trades). Delivering and stocking of 
these frames is included in this scope.  Delivery of the hollow metal frames shall be phased to 
meet the Drywall and Masonry schedule. 

12. Provide appropriate frame anchorage for each application. 

13. Hollow metal doors are provided and installed. 
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14. Wood doors are provided and installed.  

15. All warranties and special warranties are included. Sample warranties will be provided as a part 
of the submittal process. 

16. Provide and install all door hardware as specified. Any field modification  

17. Hardware for Aluminum doors is by others. Keying of these doors is part of this scope. 

18. Final keying of locks will be coordinated with the owner prior to installation of the doors. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
Glass & Glazing package to include, but not limited to Aluminum Storefront, Glazing, Mirrors, Aluminum 
Doors and Hardware for Aluminum Doors. 

1. Subcontract to perform work per the CM’s schedule and include all required mobilizations. 

2.  All required submittals for this scope of work will be submitted no later than three weeks after 
the Construction Manager (CM) has provided a notice to proceed.  

3.  All specified warranties and close out documents will be submitted prior to release of any 
retainage. 

4. BIM requirements per specifications are included. 

5. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s 
testing agent and the CM.  All tests shall be witnessed by the Owner’s agent when required.  

6. Subcontractor is responsible for all of his own flagmen, hoisting, rigging, scaffolding, and 
staging, material handling equipment, manpower, personnel safety protection, and small tools 
necessary to perform his work. All equipment shall meet OSHA standards.  

7. Subcontractor is responsible for any required trade permits or temporary facility permits. CM will 
hold the overall construction permit 

8. All existing conditions, utilities, temporary construction facilities/controls, and work in place shall 
be protected from damage due to the subcontractor’s construction activities. Any damage will be 
repaired immediately as directed by the CM. 

9. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-
loading and handling of deliveries. 

10. All LEED requirements specified for this scope shall be met and documented.  

11. Provide and install all interior and exterior aluminum framed entrances and store fronts. This 
includes required hardware for these openings. 

12. Provide and install all window wall systems. 

13. Final keying of aluminum doors will be by others. 
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14. Automatic entrances and hardware are included in this scope. This includes wiring of push 
buttons, sensors or pressure pads. Power and final connection of power will be provided by 
others. 

15. Provide and install all interior glazing in hollow metal frames and doors. 

16. Provide and install all unframed mirrors. 

17. All caulking within glazing and window systems is included. 

18. Wood doors are provided and installed.  

19. All warranties and special warranties are included. Sample warranties will be provided as a part 
of the submittal process. 

20. Specification section 102238.13 Operable Glass Partitions are excluded and will be by others. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
Skylight package. 

1. Subcontract to perform work per the CM’s schedule and include all required mobilizations. 

2.  All required submittals for this scope of work will be submitted no later than three weeks after 
the Construction Manager (CM) has provided a notice to proceed.  

3.  All specified warranties and close out documents will be submitted prior to release of any 
retainage. 

4. BIM requirements per specifications are included. 

5. Subcontractor will schedule all applicable inspections and tests for his work with the Owner’s 
testing agent and the CM.  All tests shall be witnessed by the Owner’s agent when required.  

6. Subcontractor is responsible for all of his own flagmen, hoisting, rigging, scaffolding, and 
staging, material handling equipment, manpower, personnel safety protection, and small tools 
necessary to perform his work. All equipment shall meet OSHA standards.  

7. Subcontractor is responsible for any required trade permits or temporary facility permits. CM will 
hold the overall construction permit 

8. All existing conditions, utilities, temporary construction facilities/controls, and work in place shall 
be protected from damage due to the subcontractor’s construction activities. Any damage will be 
repaired immediately as directed by the CM. 

9. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-
loading and handling of deliveries. 

10. All LEED requirements specified for this scope shall be met and documented.  

11. Metal Framed Skylights will be furnished and installed. This includes framing, glazing, welding, 
blocking, caulking and flashing required within the completed skylight. 



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

Skylight  – Scope of Work 
Page 3 of 3 
 
 
 

12. Delivery handling and hoisting for this scope is included.  

13. Provide appropriate anchorage. 

14. All warranties and special warranties are included. Sample warranties will be provided as a part 
of the submittal process. 

15. The delivery and installation of the skylight shall be per the CM schedule and shall allow for 
water intrusion testing prior to the installation of interior finishes. 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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Drywall, ACT, Insulation, Cement Plastering and Wood 

Slat ceilings (LWC) 
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1.  DEFINITIONS, CORRELATION AND INTENT: 
Subcontractor agrees to make the project complete in every respect insofar as this Subcontract is 
concerned in strict accordance with GYPSUM DRYWALL SYSTEMS, PORTLAND CEMENT 
PLASTERING, BUILDING INSULATION, and CEILING SYSTEMS, the Contract Documents, and 
shop drawings and submittals as approved by the Architect and/or Owner.  The Subcontractor shall 
not perform any portion of the work at any time without Contract Documents or, where required, 
approved Shop Drawings, Product Data, Manufacturer's Instructions or Samples for such portion of 
the work.  The Subcontract includes but is not limited to providing of all submittals, shop drawings 
(and associated engineering), trade coordination, layout, hoisting, supervision, tools, equipment, 
scaffolding, supplies, incidentals, plant, labor, materials, services, cutting, cleaning, and any other 
work or systems required to perform the work as described below: 

 
 

2. INCLUSIONS: 
It is understood and agreed with GYPSUM DRYWALL SYSTEMS, PORTLAND CEMENT 
PLASTERING, BUILDING INSULATION, and CEILING SYSTEMS includes all inclusions as 
described in the following subparagraphs regardless of whether or not they are in the above 
specifications or any other specification section or shown on the plans:  

 
The Subcontractor shall furnish and install the work of this Subcontract in accordance with the 
Contract Documents, including, but not limited to the following: 

 
A. Subcontractor shall, without limitation, furnish and install, materials, labor, supervision, services, 

survey, layout, field measurements, tools, equipment, supplies, fuel, transportation, installation, 
applicable taxes, insurance, permits, temporary facilities, clean-up, etc. and all items or services 
of any kind whatsoever necessary to fully perform and complete Subcontractor's Work. 
Subcontractor shall pay for all costs of the performance of all its obligations under the Contract, 
even if those costs exceed the Subcontract Price. 

 
B. Subcontractor shall provide all scaffolding systems required to complete the work of this 

Subcontract including any custom or modified systems and equipment for required for unusual 
or special access.  Subcontractor agrees to allow other trades access and use of scaffolding 
systems for their work provided:  they agree to sign a mutually acceptable use and release form; 
agree to mutually acceptable costs of scaffolding and do not hinder progress of the work of the 
Subcontractor. 

 



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

Drywall, ACT, Insulation, Cement Plastering and Wood Slat ceilings – Scope of Work 
Page 2 of 11 
 
 
 

C. Subcontractor shall install all hollow metal doorframes and hollow metal window frames within 
drywall system partitions.  (All frames will be supplied by others)  Subcontractor shall be 
responsible for establishing the proper location and layout of all frames.  Subcontractor shall be 
responsible for unloading all frames, protecting and distribution to the proper floor or building 
area, ensuring that their storage does not interfere with the work of other trades.  

 
1) Subcontractor shall install all hollow metal door and window frames in gypsum board and 

stucco partitions, including grouting as required.  All frames shall be set plumb, level, and 
square. 

 
2) Subcontractor will provide all wall framing and backing as required to keep the frames plumb 

and square and will exercise care in subsequent operations to provide a tight, flush joint 
between the frames and finished wall surface. 

 
3) It is understood that subcontractor will receive, unload, inventory, and distribute all hollow 

metal frames to each floor.  Location(s) for any temporary storage areas for frames are to be 
coordinated with the Contractor.  It is understood that any storage of frames shall not 
interfere with the work of other trades. 

 
4) Subcontractor shall inspect all metal frames for damage and proper swing prior to 

installation.  All frame shortages, damaged frames, and mis-fabrications are to be reported 
to the Construction Manager, in writing, within 24 hours of receipt of the frames at the 
jobsite. 

 
a) Any frame installation that is not acceptable to the Construction Manager will be 

corrected on overtime, at Subcontractors expense, if required to maintain the 
Construction Manager’s schedule. 

 
b) All steel doors, frames, and frame accessories shall be furnished by others. 
 
c) Aluminum doors, storefronts and windows shall be furnished and installed by others. 

 
D. Framing and Substrate Systems   

1) Subcontractor shall be responsible for all necessary system design, engineering, fabrication 
and installation of complete watertight exterior system and other related components for the 
project in accordance with the design intent or criteria established by the Contract Drawings 
and this Scope of Work.  When required by the Contract Documents or applicable codes, all 
engineering will be provided by a Professional Engineer licensed in the State of Georgia and 
meeting the requirements of all local, state, and governing authorities having jurisdiction. 
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2) Subcontractor shall furnish and install all cold formed metal framing for interior and exterior 
wall conditions indicated, including all clips ties, stiffeners, columns, light gage spandrel 
beams and accessories for a complete installation.   

 
3) Subcontractor shall furnish and install all framing systems for stucco and drywall ceilings as 

indicated, including all hangers, stiffeners and bracing for a complete installation. Scope 
includes all fur downs, soffits, associated with wood panel ceiling & walls, plaster ceilings 
and walls, parapet, etc. 

 
4) Subcontractor shall provide all framing for and the installation of access panels required in 

walls and ceilings provided by others.  Access Panels shall be furnished by others and 
installed by this Subcontractor.  Access Panels shown on architectural drawings shall be 
provided and installed by Subcontractor.   

 
5) Subcontractor shall provide framing for all items which build into the work including but not 

limited to: doors; windows; louvers; fire extinguisher cabinets; toilet accessories; light 
fixtures; mechanical grilles, registers or diffusers.  Subcontractor will be responsible for 
correct layout and size of all rough openings in accordance with product data or cut sheets 
provided by applicable subcontractors. 

 
6) Subcontractor to provide and install all metal stud floor framing at Centrum stair as required. 

 
E. In-Wall Blocking 

1) Subcontractor shall furnish and install all in-wall blocking required for the work of this trade 
as well as that of other trades including but not limited to:  finish carpentry; casework; 
paneling; handrails; windows; signage; ductwork louvers; door frames; any and all specialty 
items such as toilet partitions and accessories, fire extinguishers and cabinets, signage or 
directories, corner guards as shown on the Contract Documents.  Blocking shall be 
engineered by this Subcontractor to support the loads of the item it is supporting. 

 
F. Portland Cement Plaster 

1) Subcontractor shall furnish and install all Portland cement plaster systems at locations 
including but not limited to soffits, fascias, bulkheads, walls, ceilings, column wraps, etc.   
Plaster system includes plaster, metal framing, insulation, sheathing (densglass, plywood, 
etc.), lath, air barrier, flashings, trim, control joints, reglets, reveals, expansion joints, 
blocking, vents and additional accessories as required by the Contract Documents and/or 
industry standards. 

 
a) Subcontractor shall provide all sealants, fire stopping/caulking, and expansion joint 

material both within this work and abutting as required. 
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2) Subcontractor shall cut, patch, point-up and repair all stucco damaged as a result of the 
work of this subcontract.  

 
3) Subcontractor shall furnish and install all related flashings required for this Subcontractor’s 

work.  
 
4) Subcontractor shall perform all reasonable protection to adjacent surfaces with plaster work, 

especially aluminum window framing, stonework and millwork. Subcontractor further shall 
remove any plaster from adjacent finishes in a timely manner to avoid damage to surfaces. 

 
G. Gypsum Drywall System 

1) Subcontractor shall furnish and install all system related flashing, corner beads, reglets, 
reveals and expansion joints in all walls and ceilings as indicated or as required by industry 
standards.  If not shown on the Contract Drawings, Subcontractor shall obtain approval for 
the layout of all reveals or control and expansion joints from the Architect. 

 
a) Subcontractor shall provide all sealants, fire stopping/caulking, and expansion joint 

material both within this work and abutting. 
 

2) Subcontractor shall cut, patch, point-up and repair all gypsum board damaged as a result of 
the work of this subcontract.  

 
3) This Subcontractor shall furnish and install all required Shaft Wall Assemblies work shown, 

implied, intended or required by the Contract Documents to provide a complete installation 
or system. 

 
a) Subcontractor shall refer to the Life Safety Drawings for rated walls that are by this 

Subcontractor. 
 

I. At all conditions where this work scope creates a UL rated condition the entire 
system shall be installed by this subcontractor. 

 
II. Subcontractor shall design, furnish, and install all necessary framing to support all 

shaft wall assemblies from existing structure. 
 

III. Subcontractor shall furnish and install all labeling/stenciling required for rated 
partitions per code and/or Authorities Having Jurisdiction.  Labeling/Stenciling of 
rated partitions to be coordinated with the Life Safety Drawings. 

 
IV. Subcontractor has included all rated Shaft Enclosures as indicated on the Life Safety 

Drawings. 
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4) All drywall shall be stored on dunnage to prevent water damage.  Any water damaged 
drywall, whether stored or installed, shall be removed and disposed of immediately. 

 
5) All wall cavities shall be cleaned of all debris by this subcontractor prior to installation of 

drywall 
 
6) Subcontractor's Scope of Work includes all touch up patching of drywall surfaces as 

reasonably damaged by others.  
 
7) Subcontractor understands that a level 4 finish is required for all exposed drywall finish at 

walls and ceilings.  
 

8) Subcontractor to install all required sound baffles and framing over operable partitions 
 

H. Building Insulation and Vapor Barriers 
1) Subcontractor shall furnish and install all blanket style thermal or acoustical insulation and 

vapor barriers above ceilings as indicated or specified.  Any damage to barrier system shall 
be repaired prior to completion of work. 

 
2) Subcontractor shall furnish and install all vapor barrier material for perimeter or special wall 

conditions as indicated or specified.  All tears or damage to barrier system shall be repaired 
prior to application of substrate or plaster/stucco coating. 

 
3) Subcontractor shall furnish and install all insulation at the exterior walls, and insulation 

below the roof metal deck. 
 

4) Subcontractor is responsible for ensuring product compatibility with adjacent systems.  
Subcontractor shall furnish and install isolation materials as required. 

 
5) Subcontractor shall furnish and install all fluid applied air barriers as required by the contract 

documents. 
  

I. Acoustical Ceilings 
1) Subcontractor shall furnish and install all embedded hanger inserts, ceiling tabs, shots, clips 

and hanger wires as required for the attachment of all ceiling and soffit suspension systems.  
 
2) Subcontractor shall furnish and install all additional framing for ceilings above industry 

standards to ensure that all surfaces are true and plumb.  Support bridging and hanger 
wires from piping or HVAC ductwork are not allowed.   

 
3) Subcontractor shall touch up any areas where ceiling grid which has been damaged by 

installation of the system. 
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4) Subcontractor shall provide framing for all items which build into the work including but not 
limited to: toilet accessories, fire extinguisher cabinets, signage or graphics, light fixtures; 
exit lights, mechanical grilles, registers, diffusers, etc.  Subcontractor will be responsible for 
correct layout and size of all rough openings in accordance with product data or cut sheets 
provided by applicable subcontractors. 

 
5) Subcontractor shall verify that the building temperature and humidity conditions are of a 

nature that meets the acoustical tile manufacturer's requirements prior to storage or 
installation of any materials. 

 
6) Subcontractor shall apply all touch up paint to ceiling grid as required for a quality end 

product.  
 
7) Subcontractor shall make all cuts in ceiling tiles as required for the work of others including, 

but not limited to light fixtures, sprinkler heads, smoke detectors, and security system 
devices such as motion detectors or cameras HVAC devices, audio, and FFE items. All cuts 
shall be made neat, even and straight, with no gaps around fixtures or other items.  

 
8) Subcontractor to supply and install all drywall wood slat ceilings (LWC) as required by the 

contract documents.  Wood Ceilings (WPD) by others. 
 

9) Subcontractor to provide and install all Fabric Panels as required by the contract 
documents. 

 
3. RELATED REQUIREMENTS: 

The following related requirements apply to the work of this Subcontract whether provided by the 
Subcontractor, Tier Subcontractors or Others: 

 
1. Subcontractor shall provide for all shimming, anchor bolts, hangers, straps, unistrut, rods and 

other miscellaneous metal items as required for the support of gypsum drywall and ceiling 
systems work. 

 
2. Subcontractor shall furnish and install all architectural, acoustical and fire related sealants / 

safing for partitions and ceilings (within subcontractors systems and abutting) to meet the STC 
or fire ratings required by the contract documents.  It is understood and agreed that all fire 
sealants are areas as indicated in the contract documents except sealing of penetrations by 
MEP trades and others.  Subcontractor shall cut all gypsum board from floor to deck, regardless 
of interruptions tightly, against penetrations to ensure proper installation of sealants.  

 
3. Subcontractor shall furnish and install all firesafing and sealants for a full fire containment 

system at perimeter building locations indicated.  
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4.  Subcontractor shall provide all task lighting required to perform a subcontractor's scope of work. 
 
5. Subcontractor shall provide coordination drawings showing all horizontal and vertical 

dimensions. 
 
6. Subcontractor shall coordinate all means of attachment with Construction Manager’s 

Superintendent. 
 
7. Subcontractor shall furnish and install all stage work complete; including stud framing, cushion 

sleeper channels, perlite insulation, plywood, blocking, metal decking, and tempered Masonite, 
including any engineered shop drawings. 

 
8. Subcontractor shall provide custom color caulk in all exposed areas (if required).  Architect will 

provide the final color selection(s). 
 
9. Subcontractor shall furnish and install all access doors shown on the architectural drawings as 

part of this scope.  Subcontractor shall coordinate frame openings and install all access doors 
supplied by other trades for installation into partitions and hard ceilings constructed as part of 
this scope 

 
10. Maintain an accurate log of inspections.  Pending items are to be identified and listed on log. 
 
11. Subcontract to perform work as outlined in the Construction Manager’s schedule.  All required 

mobilizations are included. 
 
12. All required submittals for this scope of work are required to be submitted no later than two 

weeks after the Construction Manager (CM) has provided a Notice to Proceed. 
  
13. All specified warranties and close out documents will be submitted prior to release of any 

retainage. 
 

 
4. Coordination with Other Trades and Authorities 

This Subcontractor is responsible for coordinating with the other trades and authorities to ensure 
proper execution of the work and to ensure work is not delayed. 

 
1. Subcontractor shall provide all permits; plan checks, licenses, inspections and associated fees 

(if necessary) to complete the work of this Subcontract. 
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2. Subcontractor shall cooperate fully with all building inspection officials during review and 
inspection of the work of this Subcontract.  Subcontractor shall promptly remedy all rejected or 
disapproved work by building inspection officials. 

 
3. Subcontractor shall cooperate fully with all testing laboratory and inspection personnel with the 

review and inspection of the work of this Subcontract.  Subcontractor shall promptly address 
remedies required for non-conforming work. 

 
4. Subcontractor shall be responsible for all traffic control including flagmen and barricades as 

required for the execution of the work of this Subcontract.  Subcontractor shall coordinate with 
the Construction Manager all street closings and rerouting of traffic and pedestrians required by 
the work.  

 
5. This Subcontractor will receive, unload, store, and distribute all materials required by this Scope 

of Work. Coordinate delivery, storage and handling of all materials with the Construction 
Manager's Superintendent or designated representative.  Subcontractor shall be responsible for 
providing flag men during all hoisting operations for off loading and installation of materials and 
equipment.  This Subcontractor is cautioned that storage space and areas are limited and any 
items stored in the building or on site must be approved by and coordinated with the 
Construction Manager's Superintendent or designated representative.  All other weatherproof 
storage of materials, which is required by this Scope of Work, is the responsibility of this 
Subcontractor. 

 
6. Subcontractor shall provide for Owner attic stock as required by the Contract Documents.  All 

materials will be inventoried, boxed or packaged with clear identification of all components.  All 
items will be turned over in a location and date provided by the Owner and Project Staff. 

 
7. Subcontractor shall be required to participate in preparation of ceiling coordination drawings 

with other trades to minimize conflicts during construction. 
 
8. Subcontractor shall verify and confirm with the Construction Manager that all equipment 

provided by others will fit in the designed spaces built by this Subcontractor where required and 
access is not a problem.  All systems shall be compatible with the dimensional constraints 
indicated by the Contract Documents.   

 
9. This Subcontractor’s Project Manager is required to attend the weekly MEP coordination 

meeting. 
 
10. Subcontractor shall cooperate fully with Construction Manager and other key trades to ensure 

obtaining the Certificate of Occupancies in an expeditious manner.  
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5. Field Engineering 

This Subcontractor shall be responsible for all layout and engineering, including horizontal and 
vertical control which is required to complete this Scope of Work.  Subcontractor shall permanently 
establish corners, intersections, door openings (with swing and mark number), columns, secondary 
partitions and stub walls, face of soffits and overhangs, offsets, recesses, etc. 
 
The Construction Manager will provide: 

 
1. Control Lines  
 
2. Bench mark(s) for elevation control 
 
4. Any control lines and / or elevation marks made on exposed concrete surfaces will be removed 

at the Subcontractors Expense. 
 
5. Subcontractor will layout all walls to finish face of drywall. 

 
 

6. Additional General Information:  
1.  This subcontractor shall expedite, furnish, and install all required materials to construct full size 

Mock ups as required.  This requirement is independent of the mock up samples required by 
other sections of this contract and any requirements of the Contract Documents. Subcontractor 
is cognizant of the various types of finishes and detail and will provide all required such mock to 
achieve an acceptable sample to the owner. 

 
2.  Subcontractor shall supply any and all ladders, scaffolding, planking and railings as required to 

perform all work of this Subcontract.  This Subcontractor will allow contractor and other 
subcontractors to use the scaffolding and scaffolding boards provided under this Subcontract.  
However, all subcontractors using scaffolding will sign appropriate release forms and their work 
shall not interfere with the work of this Subcontractor.  Subcontractor shall submit a project 
specific scaffold safety plan and maintain an OSHA competent safety supervisor on site full 
time. 

 
3. This Subcontractor shall perform all field engineering for the work of this Subcontract, including, 

but not limited to, line, level, grade and layout for partitions, chases, blockouts, niches, and 
openings.  Subcontractor is responsible for coordination and layout of the locations and sizes of 
required framed openings with respective trades during the construction of walls, ceilings and 
floors required for his Work.  Subcontractor is cognizant of the cast-in-place concrete and the 
allowable tolerances associated with constructing floors, walls, columns and the like.  
Accordingly, Subcontractor will take all necessary field measurements and perform necessary 
shimming, leveling and adjusting to insure a proper/level/plumb gypsum board system. 
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4. Any areas where plumbing stacks, hangers, electrical boxes, etc. are extending out past the 
face of the wall, must be identified to Contractor in writing prior to the installation of the gypsum 
or metal lath products. 

 
5. Subcontractor shall organize and schedule all required inspections with respect to this scope of 

work with local governing authorities. 
 
6. This Subcontractor shall attend a pre-job conference, conducted by Contractor and Owner or 

Owner’s representative, and attended by the Architect/Engineer and Contractor staff.  At this 
Conference the Subcontractor's personnel including Project Manager, Superintendent, 
Foreman, and Lead Journeymen will be introduced and mockups of sample work will be 
discussed and inspected for compliance with the specifications, tolerances, workmanship, 
quality, schedule, and safety.  (These mockups can be part of the finished work, but shall be 
kept designated throughout the project for reference.) 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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Subcontractor agrees to make the project complete in every respect insofar as this Subcontract is 
concerned in strict accordance with FIRE PROTECTION SYSTEMS, the Contract Documents and shop 
drawings and submittals as approved by the Architect and/or Owner.  The Subcontractor shall not 
perform any portion of the work at any time without Contract Documents or, where required, approved 
Shop Drawings, Product Data, Manufacturer's Instructions or Samples for such portion of the work.  
The Subcontract includes but is not limited to providing of all submittals, shop drawings (and associated 
engineering), trade coordination, layout, hoisting, supervision, tools, equipment, scaffolding, supplies, 
incidentals, plant, labor, materials, services, cutting, cleaning, and any other work or systems required 
to perform the work as described below: 

  
1. SPECIFICATION REFERENCE: 

The organization of the specifications into divisions, sections and articles, and the arrangement 
of the drawings shall not control the Contractor in dividing the work among the Subcontractors 
or in establishing the extent of the Work to be performed by any Subcontractor. 
 
Reference is made to the following Divisions of Work and Specification Sections which relate to 
the Scope of Work, but is in no way intended to limit or alter the intent of the Contract 
Documents: 
 
Division 01 General Requirements, Complete 
Division 21 Fire Suppression, Complete 
 

2. DESIGN INTENT: 
1. It is the intent of the Scope of Work to convey to this Subcontractor the total responsibility 

for the FIRE PROTECTION SYSTEMS Work required for the ALPHARETTA LIBRARY. This 
Subcontractor understands that due to the "Fast Track" nature of this project, Construction 
Documents may not be 100 percent complete and will develop as the project progresses.  
However, the Subcontractor shall perform all work required or reasonably inferred under the 
best practices in the Construction Industry for a complete and fully functional and 
operational system(s) for the purpose intended.  

 
2. This project will require the Subcontractor to work as a team member with the Contractor 

and other members of the project team through the completion of construction to assure that 
all work required by this Scope will be performed in such a manner that it is complete, fully 
functional, and in accordance with the contract documents within the contract price. 

 
3. References to the term "Contractor" in the Drawings and Specifications shall be interpreted 

to mean work by this Subcontractor as they relate to this scope of work. 
 

4. BIM requirements per specifications are included. 
 

5. LEED requirements per specifications are included. 



 

2675 Paces Ferry Road, SE | Suite 200 | Atlanta, GA  30339 Phone: 770-436-0000 | Fax: 770-436-6000 

Atlanta Fulton County Public Library System – Alpharetta Public Branch 

Fire Protection – Scope of Work 
Page 2 of 7 
 
 
 

 
3. SPECIFIC INCLUSIONS: 

It is understood and agreed this Fire Protection Systems Work includes all inclusions as 
described in the following subparagraphs regardless of whether or not they are in the above 
specifications or any other specification section or shown on the plans: 
 
3.A Sprinkler System Design 

1. Subcontractor shall design complete fire sprinkler system in accordance with NFPA 
and all applicable Building Codes, utilizing the Construction Documents as the basis 
of design.  Design shall be engineered by this Subcontractor. 

 
2. Subcontractor shall be responsible for securing and providing whatever is necessary 

for the complete approval of all building officials, Fire Marshal, and inspectors 
including signed and sealed drawings & hydraulic calculations.  

 
3. Standpipe and distribution mains equal to or larger than 2-1/2” shall be black steel 

Schedule 10 piping 
 

4. Sprinkler branch lines less than 1” shall be black steel Schedule 40 piping. 
 

5. Sprinklers in areas with no ceiling to be exposed bronze type installed on exposed 
pipe. 

 
6. Sprinklers in areas with ceilings to be semi recessed pendants type with two-piece 

white or chrome escutcheon as selected by Architect.  
 

7. Sprinklers in buildings shall be white. 
 
3.B Fire Protection System Scope of Work Specific Inclusions 

1. Subcontractor shall provide complete, fully functional, and compliant fire protection 
system for the project including, but not limited to: 
a. Fire pump system with controllers, panels, jockey pump and accessories. 
b. Distribution system including standpipe, system mains, laterals, heads, drainage 

system, auxiliary drains, fittings, NPS 2-1/2” hose connections, and accessories.   
c. Point of connection at site backflow preventer provided by Civil Subcontractor.  

This subcontractor will be required to install all piping from the backflow to the 
building including but not limited to all excavation, backfill, and compaction. 

d. Siamese dire department connection 
e. Controls, valves, pressure reducing valves, post indicator valve (PIV), air-

pressure maintenance device, gauges, back flow preventers, transfer switches, 
motor controllers. 
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f. Flow, pressure, and supervisory switches for interlock by Electrical 
Subcontractor. 

g. Siamese connections 
h. Fire Department valve box with 2-1/2” hose valve, 1-1/2” reducer, cap and chain 
i. Underground to Siamese and post indicator valves 
j. Escutcheons at all pipe  penetrations into finished areas 
k. Roof manifold, if required. 
l. Sprinkler in elevator pit 
m. Fire hose cabinets where indicated on each floor 
All work shall be in strict accordance with all local codes and ordinances and shall 
comply with NFPA. 
 

2. Subcontractor shall provide UL 199 sprinkler cage guards for sprinkler heads located 
in mechanical, electrical, telecommunications, elevator pit, and storage rooms. 
 

3. Installation of auxiliary drains and inspector test stations shall be coordinated with 
Design Team, AHJ, and Contractor prior to installation. 

 
4. Subcontractor shall provide supply cabinet is spare heads and removal tools. 

 
5. Specifically included is sprinkler service under bottom landing of stairwells, top of 

stairwells, and all exterior overhang areas. 
 
3.C Coordinate Sprinkler Head Location 

1. Subcontractor will make provisions necessary to allow adjustment of final sprinkler 
head location to coordinate with Architectural features in the public areas. 
 

2. Subcontractor shall center heads within ceiling tiles. 
 
3.D Related Requirements 

The following related requirements apply to the work of this Subcontract whether 
provided by the Subcontractor, Tier Subcontractors or Others: 

 
1. Subcontractor shall be responsible for all trench excavation and backfill related to the 

work of this Subcontract, including disposal off site. Subcontractor further shall be 
responsible for all pumping of water and removal of mud from Subcontractor's 
excavations and trenches in a prompt manner to maintain progress of work.  

 
2. Subcontractor shall prepare a Trench Safety Plan for the work of this Subcontract.  

The plan shall be prepared by a Registered Engineer licensed in the State which the 
project is located.  The plan shall be submitted to the General Contractor for review 
with approval by the Architect or Engineer as applicable. 
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3. Subcontractor, as required by the scope of work shall provide for all cutting and 
patching and repair to existing streets, sidewalks and structures as necessary to 
install the work of this Subcontract.  This includes all necessary restoration of work to 
its initial state. 

 
4. Subcontractor shall provide for all sleeves, thimbles, inserts, and other embedded 

items as required to perform the work of this Subcontract.  It is intended that all 
penetrations throughout the structure(s) will be sleeved or formed-in-place whenever 
possible. With respect to cast in place concrete work, Subcontractor will furnish 
sleeves which can be attached to the inside of these forms without requiring a 
penetration of the plywood or steel formwork.  Subcontractor shall be responsible for 
any cutting or core drilling (and associated patching) required if sleeves are not used.  
If core drilling is required, Subcontractor shall obtain approval of the process and 
locations from the Structural Engineer. 

  
5. Subcontractor shall be responsible to furnish any concrete housekeeping pads 

required by this scope of work, which are not shown on the Structural Drawings. 
 

6. Subcontractor shall provide for the grouting of equipment and supports associated 
with Integrated Controls Equipment. 

 
7. Subcontractor shall provide for all anchor bolts. hangers, straps, unistrut, rods and 

other miscellaneous metal items as required for the support of Integrated Controls 
work. 

 
8. Subcontractor shall provide for all sealing, shielding, grouting, firesafing/firestopping, 

caulking, sealants and waterproofing of all penetrations or block outs as a result of 
this work. This applies to all future or spare sleeves required. 

 
9. Subcontractor shall provide for all roof curbs, supports, and pitch pans for all roof 

mounted Integrated Controls Equipment and penetrations associated with this scope 
of work.  Installation of the roof curbs, supports, flashing, counter flashing and pitch 
pans is by the Roofing Subcontractor. 

 
10. Subcontractor shall provide for all labels, color coding, stencils, nameplates, required 

for identification and warning of Integrated Controls Work and Equipment (both 
temporary and permanent) installed by this Subcontract as required by the contract 
documents or governing codes. 
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11. Subcontractor shall provide factory-applied prime and factory-applied finish painting 
of equipment, motors, and other apparatus as specified. Subcontractor shall be 
responsible for all factory prime painting of hangers, rods, and other metal device 
supporting mechanical work as well as  touch-up of abraded surfaces. 

 
12. Subcontractor shall furnish all labor, fuel, appliances, etc., required or necessary for 

final testing of all systems and equipment associated with the work of this 
Subcontract.  General Contractor will provide water and electricity (gas if used) 
required for testing. 

 
13. Access Doors  Subcontractor shall coordinate, furnish and locate all access panels 

and doors required for access to the work of this Subcontract not shown on the 
Architectural drawings.  Panels shall be purchased in accordance with the 
Construction Documents and as approved by the Architect. These panels shall 
further be UL tested and labeled as required depending on the installation location.  
Installation of the access panels will be by the Drywall Subcontractor in the drywall 
partitions, suspended ceilings, plaster ceilings and drywall ceilings.  Installation of 
panels in masonry wall is by the Masonry Subcontractor.  Subcontractor shall be 
responsible to coordinate the opening location and correct rough in size with the both 
the Drywall and Masonry Subcontractors. 

 
14. Subcontract to perform work as outlined in the Construction Manager’s schedule.  All 

required mobilizations are included. 
 

15. All required submittals for this scope of work are required to be submitted no later 
than two weeks after the Construction Manager (CM) has provided a Notice to 
Proceed.  

 
16. All specified warranties and close out documents will be submitted prior to release of 

any retainage. 
 
3.E Coordination with Other Trades and Authorities    

This Subcontractor is responsible for coordinating with the other trades and authorities to 
ensure proper execution of the work and to ensure work is not delayed. 

 
1. Subcontractor shall provide all permits, plan checks, licenses, inspections and 

associated fees (if necessary) to complete the work of this Subcontract. 
 

2. Subcontractor shall cooperate fully with all building inspection officials with the 
review and inspection of the work of this Subcontract.  Subcontractor shall promptly 
remedy all rejected or disapproved work by building inspection officials. 
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3. Subcontractor shall cooperate fully with all testing laboratory and inspection 
personnel with the review and inspection of the work of this Subcontract.  
Subcontractor shall promptly address remedies required for non-conforming work. 
 

4. Subcontractor shall be responsible for all traffic control including flag men and 
barricades as required for the execution of the work of this Subcontract.  
Subcontractor shall coordinate with the General Contractor all street closings and 
rerouting of traffic and pedestrians required by the work.  
 

5. This Subcontractor will receive, unload, store, and distribute all materials required by 
this Scope of Work. Coordinate delivery, storage and handling of all materials with 
the General Contractor's Superintendent or designated representative.  
Subcontractor shall be responsible for providing flag men during all hoisting 
operations for off loading and installation of materials and equipment.  This 
Subcontractor is cautioned that storage space and areas are limited and any items 
stored in the building or on site must be approved by and coordinated with the 
General Contractor's Superintendent or designated representative.  All other 
weatherproof storage of materials which is required by this Scope of Work is the 
responsibility of this Subcontractor. 

 
6. With respect to the availability of Temporary Power provided for use by 

Subcontractor, it is understood and agreed there will not be temporary power 
available that is suitable for electric welding machines. Generator or fuel powered 
equipment will be required. 

 
7. This Subcontractor understands and agrees the permanent Integrated Control 

Systems and equipment furnished herein will be used to temporarily operate the 
building systems during the construction process.  The Subcontractor shall extend all 
related warranties so that they continue from the date of acceptance to the full 
periods of time required by the Contract Documents. 

 
8. MEP Coordination.  Along with coordination drawings, the Subcontractor shall also 

be responsible for coordinating all power, gas and water requirements which may be 
required for all equipment furnished herewith with the other MEP trades.  

 
9. Subcontractor shall cooperate fully with General Contractor and other key trades to 

ensure obtaining the Certificate of Occupancies in an expeditious manner.  
 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 
Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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Subcontractor agrees to make the project complete in every respect insofar as this Subcontract is 
concerned in strict accordance with Plumbing Scope of Work, the Contract Documents, shop 
drawings and submittals as approved by the Architect and/or Owner.  The Subcontractor shall not 
perform any portion of the work at any time without Contract Documents or, where required, approved 
Shop Drawings, Product Data, Manufacturer's Instructions or Samples for such portion of the work.  
The Subcontract includes but is not limited to providing of all submittals, shop drawings (and associated 
engineering), trade coordination, layout, hoisting, supervision, tools, equipment, scaffolding, supplies, 
incidentals, plant, labor, materials, services, cutting, cleaning, and any other work or systems required 
to perform the work as described below: 
 
1.  Subcontract to perform work as outlined in the Construction Manager’s schedule.  All required 

mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM) has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. BIM requirements per specifications are included. 

5. LEED requirements per specifications are included. 

6. All plumbing fixtures including water closets, lavatories, urinals, mop basins, drinking fountains, 
Break sinks, floor drains, roof drains, and hub drains. 

7. All required piping for all cold water, hot water, hot water return, vents, storm drainage, and sanitary 
waste including all flexible connections, insulation, fittings, cleanouts, roof drains, floor drain, area 
drain, trench drain, drain primers, valves, water hammer arrestors, and ancillary components. 

8. Condensate drains, piping, and associated flashing for mechanical equipment as illustrated in 
plumbing and mechanical Contract Documents. 

9. All piping and components required for the water service riser including connection to water service 
to 5’ outside of the building. 

10. Hot water heater and all associated piping and devices as detailed on the contract documents 
including. 

11. Elevator sump pump, alarm, and control panel and all associate piping as required. 
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12. Temporary Plumbing work 

a. Temporary water service, including one (1) riser and hose bib at each floor in each building with 
maximum available pressure at each floor.  Provide pressure booster pump if city pressure is 
not adequate. The risers will be located by Contractor's project staff. Subcontractor to remove 
any temporary plumbing in accordance with Contractor's schedule. 
 

b. Subcontractor agrees to expedite completion of the permanent water lines within the building so 
that water for construction purposes is available at the earliest possible time. 
 

c. Subcontractor agrees to expedite completion of the permanent sanitary sewer lines within the 
building so that temporary sanitary facilities can be installed at the earliest possible time.    
 

d. Subcontractor agrees to expedite completion of the roof drains and permanent storm water 
system within the building and garage so that rain water can be removed from these roofs, 
which may necessitate some reworking of drains during the roofing operation.  

 
e. Furnishing, hookup and removal from site of all utility services required for the Contractor's 

project offices except for HVAC, electrical and telephone. Maintenance of plumbing systems in 
these project offices is also included. Subcontractor will also have temporary utility service 
available for other subcontractors' project offices and will charge or negotiate with them 
individually for their "hookups."  This does not include repair or replacement of major equipment. 

13. Related Requirements: 
The following related requirements apply to the work of this Subcontract whether provided by the 
Subcontractor, Tier Subcontractors or Others: 

a. Subcontractor shall be responsible for all trench excavation and backfill related to the work of 
this Subcontract.  Subcontractor further shall be responsible for all pumping of water and 
removal of mud from Subcontractor's excavations and trenches in a prompt manner to maintain 
progress of work.  

 
b. When shoring is required by OSHA or field conditions, Subcontractor shall prepare a Trench 

Safety Plan for the work of this Subcontract.  The plan shall be prepared by a Registered 
Engineer licensed in the State which the project is located.  The plan shall be submitted to the 
General Contractor for review with approval by the Architect or Engineer as applicable. 
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c. Subcontractor shall provide for all sleeves, thimbles, inserts, and other embedded items as 
required to perform the work of this Subcontract.  It is intended that all penetrations throughout 
the structure(s) will be sleeved or formed-in-place whenever possible. With respect to cast in 
place concrete work, Subcontractor will furnish sleeves which can be attached to the inside of 
these forms without requiring a penetration of the plywood or steel formwork.  Subcontractor 
shall be responsible for any cutting or core drilling (and associated patching) required if sleeves 
are not used.  If core drilling is required, Subcontractor shall obtain approval of the process and 
locations from the Structural Engineer. 

  
d. Subcontractor shall provide for the grouting of equipment and supports associated with 

plumbing equipment. 
 

e. Subcontractor shall provide for all anchor bolts, hangers, straps, unistrut, rods and other 
miscellaneous metal items as required for the support of plumbing work. 

 
f. Subcontractor shall provide for all roof curbs, supports, and pitch pans for all roof mounted 

plumbing equipment and penetrations associated with this scope of work.  Installation of the roof 
curbs, supports, flashing, counter flashing and pitch pans is by the Roofing Subcontractor. 

 
g. Subcontractor shall provide for all labels, color coding, stencils, nameplates, required for 

identification and warning of Plumbing Work and Equipment (both temporary and permanent) 
installed by this Subcontract as required by the contract documents or governing codes. 

 
h. Subcontractor shall provide factory-applied prime and factory-applied finish painting of 

equipment, motors, and other apparatus as specified. Subcontractor shall be responsible for all 
factory prime painting of hangers, rods, and other metal device supporting mechanical work as 
well as touch-up of abraded surfaces. 

 
i. Subcontractor shall furnish all labor, fuel, appliances, etc., required or necessary for final testing 

of all systems and equipment associated with the work of this Subcontract.  General Contractor 
will provide water and electricity (gas if used) required for testing. 

 
j. Access Doors  Subcontractor shall coordinate, furnish and locate all access panels and doors 

required for access to the work of this Subcontract not shown on the Architectural drawings.  
Panels shall be purchased in accordance with the Construction Documents and as approved by 
the Architect. These panels shall further be UL tested and labeled as required depending on the 
installation location.  Installation of the access panels will be by the Drywall Subcontractor in the 
drywall partitions, suspended ceilings, plaster ceilings and drywall ceilings.  Installation of 
panels in masonry wall is by the Masonry Subcontractor.  Subcontractor shall be responsible to 
coordinate the opening location and correct rough in size with the both the Drywall and Masonry 
Subcontractors. 
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14. Coordination with Other Traded and Authorities: 

This Subcontractor is responsible for coordinating with the other trades and authorities to ensure 
proper execution of the work and to ensure work is not delayed. 

 
a. Subcontractor shall provide all permits, plan checks, licenses, inspections and associated fees 

(if necessary) to complete the work of this Subcontract. 
 

b. Subcontractor shall cooperate fully with all building inspection officials with the review and 
inspection of the work of this Subcontract.  Subcontractor shall promptly remedy all rejected or 
disapproved work by building inspection officials. 

 
c. Subcontractor shall cooperate fully with all testing laboratory and inspection personnel with the 

review and inspection of the work of this Subcontract.  Subcontractor shall promptly address 
remedies required for non-conforming work. 

 
d. Subcontractor shall be responsible for all traffic control including flag men and barricades as 

required for the execution of the work of this Subcontract.  Subcontractor shall coordinate with 
the General Contractor all street closings and rerouting of traffic and pedestrians required by the 
work.  

 
e. This Subcontractor will receive, unload, store, and distribute all materials required by this Scope 

of Work. Coordinate delivery, storage and handling of all materials with the General Contractor's 
Superintendent or designated representative.  Subcontractor shall be responsible for providing 
flag men during all hoisting operations for off loading and installation of materials and 
equipment.  This Subcontractor is cautioned that storage space and areas are limited and any 
items stored in the building or on site must be approved by and coordinated with the General 
Contractor's Superintendent or designated representative.  All other weatherproof storage of 
materials which is required by this Scope of Work is the responsibility of this Subcontractor. 

 
f. Coordination Drawings  This Subcontractor shall participate, in conjunction with other 

Subcontractors, in the development of MEP coordination BIM Model.  The purpose of these 
drawings is to minimize conflicts between Mechanical, Electrical, Plumbing and Fire Protection 
during construction. Drawings shall be in BIM generated format.  These coordination drawings 
will be prepared in coordination with the Architect's Model. 

 
g. With respect to the availability of Temporary Power provided for use by Subcontractor, it is 

understood and agreed there will not be temporary power available that is suitable for electric 
welding machines. Generator or fuel powered equipment will be required. 
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h. This Subcontractor understands and agrees the permanent Mechanical Systems and equipment 
furnished herein will be used to temporarily operate the building systems during the construction 
process.  The Subcontractor shall extend all related warranties so that they continue from the 
date of acceptance to the full periods of time required by the Contract Documents. 

 
i. MEP Coordination.  Along with coordination drawings, the Subcontractor shall also be 

responsible for coordinating all power, gas and water requirements which may be required for 
all equipment furnished herewith with the other MEP trades.  

 
j. Subcontractor shall cooperate fully with General Contractor and other key trades to ensure 

obtaining the Certificate of Occupancies in an expeditious manner.  
 

 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 
Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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HVAC  
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Subcontractor agrees to make the project complete in every respect insofar as this Subcontract is 
concerned in strict accordance with HVAC Scope of Work, the Contract Documents, shop drawings 
and submittals as approved by the Architect and/or Owner.  The Subcontractor shall not perform any 
portion of the work at any time without Contract Documents or, where required, approved Shop 
Drawings, Product Data, Manufacturer's Instructions or Samples for such portion of the work.  The 
Subcontract includes but is not limited to providing of all submittals, shop drawings (and associated 
engineering), trade coordination, layout, hoisting, supervision, tools, equipment, scaffolding, supplies, 
incidentals, plant, labor, materials, services, cutting, cleaning, and any other work or systems required 
to perform the work as described below: 
 
1.  Subcontract to perform work as outlined in the Construction Manager’s schedule.  All required 

mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM) has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. BIM requirements per specifications are included. 

5. LEED requirements per specifications are included. 

6. All HVAC Equipment scheduled, specified, and/or shown for complete and operational system 
including air handling units, terminal units, fans, pressurization fans, heaters, Building Automation 
System, etc. 

7. Air Distribution System: 

a. Subcontractor shall provide all ductwork services for a complete air distribution system as 
required by the Contract Documents including but not limited to insulation, fire dampers, smoke 
dampers, fire and smoke dampers, louvers, grills, turning vanes, flex connections, supports / 
hangers, terminal units, hi / low / medium pressure supply duct, lined duct, exhaust duct, flex 
duct, duct detectors (install only), diffusers, grills, linear diffusers, back draft dampers, boots, 
weather caps, bid screens at all intakes, goosenecks, curbs, and filters. 

 
b. Subcontractor shall provide all louvers indicated on the Mechanical drawings or louvers 

connected to ductwork; and, architectural louvers indicated in Architectural drawings.  Included 
is all necessary Engineering required for Product Approval and additional structural bracing for 
louvers when required by Product Approved System. 
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c. Subcontractor agrees to coordinate mechanical louver size and free area against Architectural 
drawings which may require alignment with architectural elements.  Subcontractor shall notify 
Contractor of any discrepancies prior to forming openings for mechanical louvers. 
 

d. Subcontractor shall provide louver blank-offs and associated insulation when required. 
 

e. Subcontractor shall provide fire dampers at all ductwork penetrating fire rated assemblies as 
delineated by the coordination of Architectural, Life Safety, and Mechanical Drawings 

8. Chilled Water system including the air cooled chiller, all associate chilled water piping, valves, 
plugs, chemical treatment, insulation, and associated devices and controls for a complete chilled 
water system. 

9. All HVAC controls and building automation as required in the contract documents. 

10. All vibration isolation devices and inertia bases as required by Contract Documents and as 
recommended by equipment manufacturer. 

11. All prefabricated engineered roof curbs, supports, and pitch pans for all roof mounted Mechanical 
Equipment and penetrations associated with this scope of work.  Installation of the roof curbs, 
supports, flashing, counter flashing and pitch pans is by the Roofing Subcontractor. Subcontractor 
shall coordinate all roof penetrations with the roofing contractor prior to installing the work to insure 
proper flashing can be provided at said penetrations. 

12. Subcontractor shall furnish and install all mechanical identification, labels, color coding, tags, 
warning labels (temporary and permanent), etc. for all pipes, valves, gauges, meters, pumps, and 
motors associated with the work of this Agreement.  Labels on exterior pipe and equipment shall be 
UV resistant.  

13. Related Requirements: 
The following related requirements apply to the work of this Subcontract whether provided by the 
Subcontractor, Tier Subcontractors or Others: 

a. Subcontractor shall be responsible for all trench excavation and backfill related to the work of 
this Subcontract, including disposal off site. Subcontractor further shall be responsible for all 
pumping of water and removal of mud from Subcontractor's excavations and trenches in a 
prompt manner to maintain progress of work. (Applies to excavating 5’-0” from each building’s 
exterior wall). 
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b. Subcontractor shall prepare a Trench Safety Plan for the work of this Subcontract.  The plan 
shall be prepared by a Registered Engineer licensed in the State which the project is located.  
The plan shall be submitted to the General Contractor for review with approval by the Architect 
or Engineer as applicable. 

 
c. Subcontractor shall provide for all sleeves, thimbles, inserts, and other embedded items as 

required to perform the work of this Subcontract.  It is intended that all penetrations throughout 
the structure(s) will be sleeved or formed-in-place whenever possible. With respect to cast in 
place concrete work, Subcontractor will furnish sleeves which can be attached to the inside of 
these forms without requiring a penetration of the plywood or steel formwork.  Subcontractor 
shall be responsible for any cutting or core drilling (and associated patching) required if sleeves 
are not used.  If core drilling is required, Subcontractor shall obtain approval of the process and 
locations from the Structural Engineer . 

 
d. Subcontractor shall provide for the grouting of equipment and supports associated with 

Mechanical Equipment. 
 

e. Subcontractor shall provide for all anchor bolts, hangers, straps, unistrut, rods and other 
miscellaneous metal items as required for the support of Mechanical work. 

 
f. Subcontractor shall provide for all grouting and/or firesafing / firestopping caulking of all 

horizontal penetrations or block outs as a result of this work. This applies to all future or spare 
sleeves required. 

 
g. Subcontractor shall provide for all labels, color coding, stencils, nameplates, required for 

identification and warning (temporary and permanent) of Mechanical Work and Equipment (both 
temporary and permanent) installed by this Subcontract as required by the contract documents 
or governing codes. 

 
h. Subcontractor shall provide factory-applied prime and factory-applied finish painting of 

equipment, motors, and other apparatus as specified.  
 

i. Subcontractor shall furnish all labor, fuel, appliances, etc., required or necessary for final testing 
of all systems and equipment associated with the work of this Subcontract.  General Contractor 
will provide water and electricity (gas if used) required for testing. 
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j. Access Doors  Subcontractor shall coordinate, furnish and locate all access panels and doors 
required for access to the work of this Subcontract not shown on the Architectural drawings.  
Panels shall be purchased in accordance with the Construction Documents and as approved by 
the Architect. These panels shall further be UL tested and labeled as required depending on the 
installation location.  Installation of the access panels will be by the Drywall Subcontractor in the 
drywall partitions, suspended ceilings, plaster ceilings and drywall ceilings.  Installation of 
panels in masonry wall is by the Masonry Subcontractor.  Subcontractor shall be responsible to 
coordinate the opening location and correct rough in size with the both the Drywall and Masonry 
Subcontractors. 

 
14. Coordination with Other Traded and Authorities: 

This Subcontractor is responsible for coordinating with the other trades and authorities to ensure 
proper execution of the work and to ensure work is not delayed. 

 
a. Subcontractor shall provide all permits, plan checks, licenses, inspections and associated fees 

(if necessary) to complete the work of this Subcontract. 
 

b. Subcontractor shall cooperate fully with all building inspection officials with the review and 
inspection of the work of this Subcontract.  Subcontractor shall promptly remedy all rejected or 
disapproved work by building inspection officials. 

 
c. Subcontractor shall cooperate fully with all testing laboratory and inspection personnel with the 

review and inspection of the work of this Subcontract.  Subcontractor shall promptly address 
remedies required for non-conforming work. 

 
d. Subcontractor shall be responsible for all traffic control including flag men and barricades as 

required for the execution of the work of this Subcontract.  Subcontractor shall coordinate with 
the General Contractor all street closings and rerouting of traffic and pedestrians required by the 
work.  

 
e. This Subcontractor will receive, unload, store, and distribute all materials required by this Scope 

of Work. Coordinate delivery, storage and handling of all materials with the General Contractor's 
Superintendent or designated representative.  Subcontractor shall be responsible for providing 
flag men during all hoisting operations for off loading and installation of materials and 
equipment.  This Subcontractor is cautioned that storage space and areas are limited and any 
items stored in the building or on site must be approved by and coordinated with the General 
Contractor's Superintendent or designated representative.  All other weatherproof storage of 
materials which is required by this Scope of Work is the responsibility of this Subcontractor. 
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f. Coordination Drawings  This Subcontractor shall participate, in conjunction with other 
Subcontractors, in the development of MEP coordination BIM Model.  The purpose of these 
drawings is to minimize conflicts between Mechanical, Electrical, Plumbing and Fire Protection 
during construction. Drawings shall be in BIM generated format.  These coordination drawings 
will be prepared in coordination with the Architect's Model. 

 
g. With respect to the availability of Temporary Power provided for use by Subcontractor, it is 

understood and agreed there will not be temporary power available that is suitable for electric 
welding machines. Generator or fuel powered equipment will be required. 

 
h. This Subcontractor understands and agrees the permanent Mechanical Systems and equipment 

furnished herein will be used to temporarily operate the building systems during the construction 
process.  The Subcontractor shall extend all related warranties so that they continue from the 
date of acceptance to the full periods of time required by the Contract Documents. 

 
i. MEP Coordination.  Along with coordination drawings, the Subcontractor shall also be 

responsible for coordinating all power, gas and water requirements which may be required for 
all equipment furnished herewith with the other MEP trades.  

 
j. Subcontractor shall cooperate fully with General Contractor and other key trades to ensure 

obtaining the Certificate of Occupancies in an expeditious manner.  
 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
cast in place concrete package to include, but not limited to; foundations, piers, walls, slab on grade, 
thickened slabs, slab turndowns, slab on decking, podium slabs, stage slabs, pits, vapor barrier, termite 
protection, reinforcing, ready-mix and place and finish of all materials. 

1. Subcontract to perform work as outlined in the Construction Manager’s schedule.  All required 
mobilizations are included. 

2. All required submittals for this scope of work are required to be submitted no later than two weeks 
after the Construction Manager (CM) has provided a Notice to Proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any retainage. 

4. BIM requirements per specifications are included. 

5. LEED requirements per specifications are included. 

6. The subcontractor will provide all lay-out for this scope of work.  A set benchmark will be provided 
and all lay-out will be taken from this point.  

7. Power Distribution System 
A. Pursuant to coordination requirements set forth in other sections of the Agreement, 

Subcontractor shall provide circuiting to all electrical powered devices and equipment 
scheduled, shown, or reasonably inferred on any Contract Document including terminal units, 
air handling units, electric duct heaters, BAS, fans, fire alarm control panel, fans, dampers, 
controls (other than HVAC control wiring), chilled water pumps, elevator machine, elevator 
controller room, vending machines, drinking fountains, fire pump controller panel, recirculation 
pumps, boiler controller, irrigation pump controller, sump pump, lighting, electric operator doors, 
door access hardware, etc.   
 

B. Subcontractor shall provide review and assist in the coordination of the above mentioned 
equipment as to voltage, phasing, and amperage of this equipment and coordinate with 
breakers and motor controls.  
 

C. Subcontractor shall provide all raceways, conduits and boxes, including, but not limited to, rigid 
steel conduit and fittings, intermediate metal conduit and fittings, electrical metallic tubing and 
fittings, flexible metal conduit and fittings, wall and ceiling outlet boxes, pull and junction boxes, 
non-metallic conduit and fittings and all terminators and accessories as defined for specific use 
by Specifications. 
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D. Subcontractor shall provide switchgear, MDPs with TVSS, panelboards, and ancillary 
components associated with the main power distribution system.  Subcontractor shall provide a 
complete short circuit study, selective coordination study, and arc-flash analysis from the 
service to all end devices as required by the contract documents. 
 

E. All motors, disconnects, and starters as shown on the Electrical Drawings.   
 

F. All dry type transformers.  
 

8. Building Lighting 
A. Subcontractor shall provide all lighting fixtures and lighting controls in accordance with the 

contract documents. 
 

B. Subcontractor shall provide dimmable switches and occupancy sensors as required by the 
contract documents. 
 

C. Subcontractor shall provide quantity of fixtures per Architectural reflected ceiling plans when 
greater. 

 
9. Site Electrical 

A. Subcontractor shall provide complete secondary electrical service from transformers provided 
by the power company.   
 

B. Subcontractor to provide site lighting foundation and poles including all engineering required to 
provide site lighting that can withstand 100 MPH winds. 

 
C. Subcontractor shall provide exterior lighting controls including photocell On and timeclock off for 

all exterior lighting. 
 
10. Low Voltage 

This Subcontractor shall coordinate, furnish and install all low voltage system infrastructures as 
required by the Contract Documents and as indicated below.  This scope of work pertains to all 
systems outlined in the electrical drawings and the technology drawings as they are included in you 
contract documents.  Any systems specified which are "Performance" in nature, shall meet or 
exceed all requirements of the Contract Documents and intent. 
 
A. Subcontractor shall provide complete empty conduit raceway for Data & Telecommunications, 

system including point of connection on site to MDF Room; cable tray system; riser rough-ins, 
and drops to the following as required by the contract documents: 
1) Audio/Visual 
2) Wireless Access Point Junction boxes 
3) Tele/Comm junction boxes 
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4) Speakers  
5) infrastructure for speakers, mic jack, projection for future A/V at Multipurpose Rooms  
Wire, termination, and devices shall be provided by Owner’s separate contractor except Fire 
Alarm that shall be by this Subcontractor and BAS that shall be by Mechanical.   
 

B. Subcontractor shall provide complete empty conduit raceway for Access Control, Code Blue, & 
CCTV at the following locations as required by the contract documents: 
1) Electric strike and card readers 
2) Card reader rough-in and mag-lock at each exterior door accessible by patrons with fire 

alarm shunt.  
3) Data drops  
4) Cameras  
5) Elevator & Egress Stairs at each level of the residences 
6) Door Position switches 
7) Duress Button 
 

C. Cable tray shall be ladder-type. 
 

D. Fire rated ¾” plywood backer board painted black required for communication   
 

E. Provide pullstring for empty raceways. 
 
11. Fire Alarm System 

i. Subcontractor shall provide a complete addressable life safety Fire Alarm system, including but 
not limited to, monitoring system tie-ins, pull stations, alarm panels, smoke detectors, 
combination smoke detectors / CO detectors, smoke alarm horns, buzzers, lights, phone jacks, 
interlock with flow/tamper, f/a power for door hold open, etc. all in complete accordance with the 
contract documents; and all governing codes and ordinances as reasonably interpreted by the 
Fire Marshall. 
 

ii. Fire Alarm system raceway shall use conduit (3/4” minimum). 
 

iii. Smoke detectors as required including elevator hoistway, rooms, elevator vestibules, etc. 
 

iv. Heat detector at Elevator Pit 
 

v. Shunt of speakers on alarm 
 
12. Elevator Provisions 

i. Subcontractor shall furnish and install (2) 4” and (4) 2” conduits and pullstring from the Elevator 
hoistway to Elevator Controller Room.   
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ii. Subcontractor shall provide empty conduit with pullstring from main telephone board to each 
elevator controller.  Subcontractor shall coordinate termination point with Elevator 
Subcontractor. 
 

iii. Subcontractor shall ensure minimum 10f.c. of lighting is provided in elevator vestibule as 
measured at each elevator sill. 
 

iv. Subcontractor shall ensure minimum 15f.c. of lighting is provided in elevator pit without 
shadows. 
 

v. Subcontractor shall provide power for elevator sump pump. 
 

vi. Subcontractor shall provide 1” conduit for call buttons and hall lanterns at elevator lobbies. 
 

13. Special Electrical Systems 
This Subcontractor shall coordinate, furnish and install all Special Electrical Systems required by 
the Contract Documents and as indicated below.  Any systems specified which are "Performance" 
in nature, shall meet or exceed all requirements of the Contract Documents and intent. 

 
i. GROUNDING Systems required by the Contract Documents per NEC 250 and jurisdictions.  

Specifically included is grounding of cable tray. 
 

ii. EXIT SIGNS as required by applicable code and jurisdictions.   
 

iii. ELEVATOR SUMP PUMP circuiting, interconnection of alarm, and connection to BMS. 
 

iv. DOOR OPERATOR power single point connection with interlock to operator and fire alarm 
interlock.  Assume 4 pairs of doors. 

 
14. Temporary Electrical Requirements 

This Subcontract includes the furnishing, installation, maintenance, and removal of a complete 
Temporary Electrical System as described below: 

 
A. Furnishing and installation of electrical service including all temporary meters from distribution 

point to a point on site adjacent to the building being served.  From this point to the building, the 
temporary electrical distribution shall be installed underground so building access is not 
disturbed. 
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B. Conforming with OSHA regulations - Temporary Power Distribution Units (with GFI) with four (4) 
each standard 120 volt outlets shall be located within a 100 foot radius of all work activities on 
all levels with not less than 16 outlets per floor.  Location of these electrical distribution units 
shall be coordinated and approved by the General Contractor's General Superintendent or 
designated representative. 
 

C. Subcontractor shall furnish, install, and maintain a temporary lighting and power system as 
described herein; in accordance with local safety codes, the General Contractor's Safety Plan 
and Policy and OSHA requirements.  Additions or extensions shall be the responsibility of those 
requiring service exceeding the temporary installation described herein. 
 

D. Conforming with OSHA regulations lighting systems for the building corridors and the lighting 
systems for the stairwells shall be installed on separate circuits and independently switched at 
panel boards. 
 

E. Light stringers and power distribution shall be supported in a manner to meet OSHA standards 
and to permit physical installation of permanent ceiling systems, hollow metal, partitions, and 
any other permanent work in all work areas. 
 

F. All lamping and relamping of burned out light fixtures, including any relamping of temporary 
fixtures AND permanent fixtures used for temporary lighting.  
 

G. All costs associated with providing power, maintenance of work to the Contractor's and Owner's 
office(s) and storage trailers.  This includes high intensity lighting for security at the laydown and 
parking areas surrounding the trailers.  
 

H. Subcontractor shall remove temporary electrical systems in accordance with the Project 
Schedule.  All temporary electrical equipment components and wiring shall remain the property 
of this Subcontractor unless the Contract between the Owner and Contractor require otherwise.  

 
15. Expedite Permanent System for Use in Temporary Basis 

Subcontractor shall expedite the permanent electrical systems in order that the permanent systems 
can be used on a temporary basis or provide adequate temporary power requirements for the 
following: 

 
A. Permanent electrical systems and final hookups necessary to operate the permanent building 

heating and ventilating system for the purpose of temporary heating, ventilation, and 
conditioned air as required and approved by the Contractor. Subcontractor will include any labor 
required to operate the electrical portion of this system, as well as extended warranty cost on 
equipment. 
 

B. Subcontractor shall energize the associated equipment to start and run the elevator equipment. 
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C. Permanent power outlets for use during the finishing stages of the project. 
 

D. Permanent electrical distribution system components, telephone raceways with pullstring, 
elevator  lobby lighting (temp or permanent), pit lighting, etc. required to permit the elevators  
 

E. In the case that the permanent electrical system is not available, due to fault of this 
Subcontractor, it is agreed that all critical MEP equipment will be temporarily energized to 
facilitate timely startup. 
 

16. Related Requirements 
The following related requirements apply to the work of this Subcontract whether provided by the 
Subcontractor, Tier Subcontractors or Others: 

 
A. Subcontractor shall be responsible for all trench excavation and backfill related to the work of 

this Subcontract, including disposal off site. Subcontractor further shall be responsible for all 
pumping of water and removal of mud from Subcontractor's excavations and trenches in a 
prompt manner to maintain progress of work.  
 

B. Subcontractor shall prepare a Trench Safety Plan for the work of this Subcontract.  The plan 
shall be prepared by a Registered Engineer licensed in the State which the project is located.  
The plan shall be submitted to the General Contractor for review with approval by the Architect 
or Engineer as applicable. 
 

C. Subcontractor shall provide for all sleeves, thimbles, inserts, and other embedded items as 
required to perform the work of this Subcontract.  It is intended that all penetrations throughout 
the structure(s) will be sleeved or formed-in-place whenever possible. With respect to cast in 
place concrete work, Subcontractor will furnish sleeves which can be attached to the inside of 
these forms without requiring a penetration of the plywood or steel formwork.  Subcontractor 
shall be responsible for any cutting or core drilling (and associated patching) required if sleeves 
are not used.  If core drilling is required, Subcontractor shall obtain approval of the process and 
locations from the Structural Engineer. 
 

D. Subcontractor shall reference Architectural Reflected Ceiling Plans and coordinate where 
surface mounted light fixtures are embedded in concrete or dropped ceiling. 
 

E. Subcontractor shall provide for the grouting of equipment and supports associated with 
Electrical Equipment. 
 

F. Subcontractor shall provide for all anchor bolts. hangers, straps, unistrut, rods and other 
miscellaneous metal items as required for the support of Electrical work. 
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G. Subcontractor shall provide for all sealing, shielding, grouting, firesafing/firestopping, caulking, 
sealants and waterproofing of all horizontal penetrations or block outs as a result of this work. 
This applies to all future or spare sleeves required. 
 

H. Subcontractor shall provide for all roof curbs, supports, and pitch pans for all roof mounted 
Electrical Equipment and penetrations associated with this scope of work.  Installation of the 
roof curbs, supports, flashing, counter flashing and pitch pans is by the Roofing Subcontractor. 
 

I. Subcontractor shall provide for all labels, color coding, stencils, nameplates, required for 
identification and warning (temporary and permanent) of Electrical Work and Equipment (both 
temporary and permanent) installed by this Subcontract as required by the contract documents 
or governing codes. 
 

J. Subcontractor shall provide factory-applied prime and factory-applied finish painting of 
equipment, and other apparatus as specified. Subcontractor shall be responsible for all factory 
prime painting of hangers, rods, and other metal device supporting electrical work as well as 
touch-up of abraded surfaces. 
 

K. Subcontractor shall furnish all labor, fuel, appliances, etc., required or necessary for final testing 
of all systems and equipment associated with the work of this Subcontract.  General Contractor 
will provide water and electricity (gas if used) required for testing. 
 

L. Access Doors  Subcontractor shall coordinate, furnish and locate all access panels and doors 
required for access to the work of this Subcontract not shown on the Architectural drawings.  
Panels shall be purchased in accordance with the Construction Documents and as approved by 
the Architect. These panels shall further be UL tested and labeled as required depending on the 
installation location.  Installation of the access panels will be by the Drywall Subcontractor in the 
drywall partitions, suspended ceilings, plaster ceilings and drywall ceilings.  Installation of 
panels in masonry wall is by the Masonry Subcontractor.  Subcontractor shall be responsible to 
coordinate the opening location and correct rough in size with the both the Drywall and Masonry 
Subcontractors. 

 
17. Coordination with Other Trades and Authorities 

This Subcontractor is responsible for coordinating with the other trades and authorities to ensure 
proper execution of the work and to ensure work is not delayed. 

 
A. Subcontractor shall provide all permits, plan checks, licenses, inspections and associated fees 

(if necessary) to complete the work of this Subcontract. 
 

B. Subcontractor shall cooperate fully with all building inspection officials with the review and 
inspection of the work of this Subcontract.  Subcontractor shall promptly remedy all rejected or 
disapproved work by building inspection officials. 
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C. Subcontractor shall cooperate fully with all testing laboratory and inspection personnel with the 
review and inspection of the work of this Subcontract.  Subcontractor shall promptly address 
remedies required for non-conforming work. 
 

D. Subcontractor shall be responsible for all traffic control including flag men and barricades as 
required for the execution of the work of this Subcontract.  Subcontractor shall coordinate with 
the General Contractor all street closings and rerouting of traffic and pedestrians required by the 
work.  
 

E. This Subcontractor will receive, unload, store, and distribute all materials required by this Scope 
of Work. Coordinate delivery, storage and handling of all materials with the General Contractor's 
Superintendent or designated representative.  Subcontractor shall be responsible for providing 
flag men during all hoisting operations for off loading and installation of materials and 
equipment.  This Subcontractor is cautioned that storage space and areas are limited and any 
items stored in the building or on site must be approved by and coordinated with the General 
Contractor's Superintendent or designated representative.  All other weatherproof storage of 
materials which is required by this Scope of Work is the responsibility of this Subcontractor. 
 

F. With respect to the availability of Temporary Power provided for use by Subcontractor, it is 
understood and agreed there will not be temporary power available that is suitable for electric 
welding machines. Generator or fuel powered equipment will be required. 
 

G. This Subcontractor understands and agrees the permanent Electrical Systems and equipment 
furnished herein will be used to temporarily operate the building systems during the construction 
process.  The Subcontractor shall extend all related warranties so that they continue from the 
date of acceptance to the full periods of time required by the Contract Documents. 
 

H. MEP Coordination.  Along with coordination drawings, the Subcontractor shall also be 
responsible for coordinating all power, gas and water requirements which may be required for 
all equipment furnished herewith with the other MEP trades.  
 

I. GFCI.  This Subcontractor will be the competent firm in charge of the entire electrical service of 
this project.  On a daily basis, this Subcontractor will conduct inspections of the electrical 
service in use.  This Subcontractor is further responsible for implementing and maintaining the 
GFCI for all electrical equipment required by this Subcontractor for the duration of the project.  
This includes maintaining a log and providing weekly documentation to the General Contractor 
that the GFCI has been tested and is in good working order. 
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J. Furnish and install all conduit, wiring and devices necessary to provide power to the mechanical 
controls panels and equipment.  Furnish and install all necessary wire, conduit and relays to 
interface the fire alarm system with the mechanical system.  Provide and install conduit and wire 
between the fire alarm panel and the pneumatic E/P switch for each smoke zone. 
 

K. Power to, and hookup of, Division 14 items including all conduit, wiring (power only) and devices 
necessary to bring permanent power to conveying systems per the requirements of specification 
Division 14.  Coordinate location and connections of the elevator controllers and disconnects 
with elevator subcontractor.  Subcontractor has included all building electrical work to comply 
with applicable codes as they relate to Elevators, i.e. elevator pits to contain GFI receptacle 
outlets, switches for lights and sump pumps and Shunt Trip Breakers.  Subcontractor shall also 
furnish and install conduit and pull string from Elevator shaft as required for the Elevator Life 
Safety Panel and all other communication points relative to the elevator system. 
 

L. Subcontractor shall cooperate fully with General Contractor and other key trades to ensure 
obtaining the Certificate of Occupancies in an expeditious manner.  

 
 
See required Alternate pricing on the following page. 
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ALTERNATE PRICING 
 

Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 

 

End of Bid Package 
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This subcontractor shall provide all labor, material, equipment, overhead, etc. to provide a complete 
paving and curb & gutter package to include, but not limited to; all required surveying and layout to 
perform this work, placement of GAB and asphalt paving, curbs & gutters, parking accessories, paint 
striping and all traffic signage.  

1.  Subcontract to perform work per the CM’s schedule and include all required mobilizations. 

2.  All required submittals for this scope of work will be submitted no later than two weeks after the 
Construction Manager (CM) has provided a notice to proceed.  

3. All specified warranties and close out documents will be submitted prior to release of any 
retainage. 

4. BIM requirements to be included per specifications 

5. The subcontractor will provide all layout for this scope of work.  

6. Subcontractor is responsible for all casual dewatering of surface and ground water as required 
to perform this scope of work.  

7. Subcontractor will schedule all applicable inspections and testing for his work with the Owner’s 
testing agent and the CM. All tests shall be witnessed by the Owner’s agent when required.  

8. Subcontractor is responsible for all of his own flagmen, hoisting, rigging, scaffolding, and 
staging, material handling equipment, manpower, personnel safety protection, and small tools 
necessary to perform his work. All equipment shall meet OSHA standards.  

9. Subcontractor is responsible for any required trade permits or temporary facility permits. CM will 
hold the overall construction permit. 

10. All existing conditions, utilities and temporary construction facilities/controls shall be protected 
from damage due to the subcontractor’s construction activities. Any damage will be repaired 
immediately as directed by the CM. 

11. The subcontractor will coordinate all deliveries with the CM and will be responsible for all off-
loading and handling of deliveries. 

12. The subcontractor will provide any required dust control, mud control and wash down required 
for this scope of work. Any clean-up of adjacent streets due to mud or debris from delivery 
vehicles will be the subcontractor’s responsibility. 
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13. The subcontractor will maintain a set of as-built in the CM’s field office showing any 
modifications from the submittals. 

14. Asphalt paving including but not limited to standard and heavy duty paving, surface course, 
binder course, tack coat and base course. 

15. Concrete curbs including aggregate base. 

16. Directional and ADA signage installed including any foundations. 

17. Paint Striping and Directional Arrows are included. 

18. Wheel stops provided and installed are included 

19. All pricing will be valid for the duration of the project. 

20. This subcontractor shall verify grades associated with the placement of paving and installation 
of curb & gutter.  Commencement of this work shall constitute acceptance of existing conditions. 

21. Subcontractor shall include appropriate mobilizations to install base and binder course early in 
the project and topping course toward the end of the project.  Curb & gutter will also require 
additional mobilizations.    

 

 
 
See required Alternate pricing and unit rates on the following page. 
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ALTERNATE PRICING AND UNIT RATES 
 
Alternate  No.  1:   Furnish  and  install  shotcrete  retaining  wall  in  lieu  of  cast-in-place  concrete 
retaining wall on west side of building, the entire length of the site wall intersection the building at 
column line F.4.   See Drawing Sheet C300.  

Alternate No. 2:   Furnish and install hollow metal frames with solid core wood doors in lieu of 
aluminum  storefront  and  entrance  doors  at  interior  locations,  except  furnish  and  install aluminum  
storefront  and  entrance  doors  at  Vestibule 101  and  Entrance/Vestibule  201.  Framing and glazing 
configurations as indicated on Drawings.  

Alternate No. 3:   Delete operable glass panel partitions 126 and 204 including, but not limited to glass 
panel partitions and steel support.   Security provisions shall be provided by others.  

Alternate No. 4:   Furnish and install brick infill recessed 1/2 inch from typical face of brick, inlieu of 
cast stone quoins.  

Alternate No. 5:   Furnish and install asphalt shingles in lieu of standing seam metal roof panels. See 
Section 073113 Asphalt Shingles.  

Alternate No. 6:   Furnish and install alternating banks of cast stone and brick at typical cornice in lieu 
of lightweight cast stone cornice profile.   See Sheet A5.06.    

Alternate No. 7:   Furnish and install lightweight cast stone cornice with aluminum gutter in lieu of cast 
stone cornice with integral gutter.   See Sheet A5.06 

 
 
 
The following unit rates must be provided with your completed bid form.  
 

  
1. UNIT RATE : Heavy Duty Asphalt Paving   $___________________ /sy 
 

 
2. UNIT RATE : Standard Duty Asphalt Paving   $___________________ /sy 

 
 
 

End of Bid Package 
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