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S130 Amersee Pump 

Stat ion Improvements  

Task  

Schedules 

 
The project will be  

released for ad-

vertisement  iin 

August 2011.  

The construction 

period for the 

pump station im-

provements is 

scheduled for 

spring of 2012 

and will end in 

the fall  of 2012.   

 

 

 

Project Benefits 

The pump station 

improvements will 

increase the effi-

ciency of the ex-

isting pumps, re-

duce odor emi-

nating from the 

pump station,   

create reliable 

back up power 

and increase the 

night time visibil-

ity of the pump 

station           . 

 

 

 

Fulton County Public Works will improve the existing 

Amersee Pump Station located in the Amersee Lakes subdi-

vision, 9100 Etching Overlook,Duluth/Fulton County. The 

purpose of the project is to replace two existing large pumps 

with smaller pumps (flow is re-directed to Chattahoochee III 

pump station), the addition of a carbon odor control system, 

the replacement of an existing emergency generator (switch 

gear included) and site lighting. 

 

 

Current Status 

Current status as of 6—6-12: Contract awarded to Sol Construction, LLC. 

Current schedule shows work will be complete after site lighting and alarm wiring. Pro-

ject ahead of schedule. 

 

Contact Us 

For more information concerning this project, to 

make a comment, or be added for future mailings, 

please contact:   

Michael Walochik 

Fulton County Public Works 

141 Pryor Street SW 

Suite 6001 

Atlanta, GA 30303 

michael.walochik@fultoncountyga.gov  

404.612.7536 

 


