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INVITATION TO BID 
 

W039 - ALPHARETTA WATER MAIN REPLACEMENT 
 
Sealed Bids for furnishing all materials, labor, tools, equipment and appurtenances necessary for 
the construction of  W039 - ALPHARETTA WATER MAIN REPLACEMENT will be received by 
the Fulton County Department of Purchasing and Contract Compliance at 130 Peachtree Street, 
S.W. Suite 1168 Atlanta, GA 30303, until 11:00a.m., local time, on Monday, December 17, 2007, 
and then at said office publicly opened and read aloud. 
 
Description of Project: 

The Project consists of obtaining all permits, furnishing all materials and equipment, and 
performing all labor necessary to replace approximately 24,000 linear feet of existing water main 
of varying sizes and types with 8-inch diameter ductile iron pipe (DIP) along streets in Alpharetta, 
as shown in the Project Drawings, and of replacement and installation of fire hydrants along the 
project route. 
 
Permits / Easements 
 
The work will be performed within existing County owned easements or rights-of-way.  The 
Contractor is responsible for any temporary construction easements that may be required for the 
construction. 
 
Bid Documents: 

The Instructions to Bidders, Bid and Contract Requirements (Bid Form, Bid Bond, Performance 
Bond, Payment Bond, Contract Agreement), and other Documents (Drawings and/or 
Specifications) may be examined at the following locations: 
 
 
AGC Builders Exchange 
1940 The Exchange 
STE 300 
Atlanta, Georgia 30339 

Fulton County 
Public Works Department  
141 Pryor ST, S.W., Ste 6001 
Atlanta, Georgia 30303 

FW Dodge Corporation 
2129 Northwest Parkway 
STE 105 
Marietta, Georgia 30067 

REED / Construction Data 
30 Technology Blvd 
STE 100 
Norcross Georgia 30092 

Minority Business Development Agency 
401 West Peachtree St 
Summit Bldg STE 1715 
Atlanta Georgia 30308 

 

 
This document and supporting documents can be downloaded at the Fulton County Website, 
http://www.fultoncountyga.gov  under “Bid Opportunities”.   
 
Applications for documents, along with a non-refundable $50.00 payment must be made to Fulton 
Construction Management Partners, care of Department of Public Works, 141 Pryor Street, S.W., 
Suite 6001, Atlanta, Georgia 30303. Payment must be in the form of a company or personal 
check payable to Fulton Construction Management Partners. Checks returned for any reason 
will result in the bid being deemed non-responsive.  This amount includes all fees for printing and 
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distribution and will be used to defray a portion of the printing cost that may have been incurred 
for the tendering of the Project. Partial sets of the bid document will not be issued.  
 
For payment information, contact Pamela Cody, FCMP, Department of Public Works at 404-612-
0880.  All other questions should be addressed by the procedures outlined in this ITB to 
Rholanda Stanberry, Fulton County Department of Purchasing and Contract Compliance at (404) 
730-4200, rholanda.stanberry@fultoncountyga.gov. 
 
Term of Contract:  

The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully 
complete all work under this Contract within 365 consecutive calendar days from and including 
said date. 
 
The County will make payments, within 45 days, in response to the Contractor’s monthly 
Applications for Payment, which are accompanied by the Engineer’s Certificate for Payment, for 
work performed to date plus cost of stored materials, less retainage.  Payments, Applications for 
Payment, Certificates for Payment, and retainage shall be in accordance with the provisions of 
the Contract Documents. 
 
No Contact Provision 

It is the policy of Fulton County that the evaluation and award process for County contracts shall 
be free from both actual and perceived impropriety, and that contacts between potential vendors 
and County officials, elected officials and staff regarding pending awards of County contracts 
shall be prohibited. 
 

A. No person, firm, or business entity,  however situated or composed, obtaining a copy 
of or responding to this solicitation, shall initiate or continue any verbal or written 
communication regarding this solicitation with any County officer, elected official, 
employee, or designated County representative, between the date of the issuance of 
this solicitation and the date of the County Manager’s recommendation to the Board 
of Commissioners for award of the subject contract, except as may otherwise be 
specifically authorized and permitted by the terms and conditions of this solicitation. 

 
B. All verbal and written communications initiated by such person, firm, or entity 

regarding this solicitation, if same are authorized and permitted by the terms and 
conditions of this solicitation, shall be directed to the Purchasing Agent. 

 
C. Any violation of this prohibition of the initiation or continuation of verbal or written 

communications with County officers, elected officials, employees, or designated 
County representatives shall result in a written finding by the Purchasing Agent that 
the submitted Bid or proposal of the person, firm, or entity in violation is “non-
responsive”, and same shall not be considered for award. 

 
Bid Contact 

Information regarding the bid or bid requirements, either procedural or technical, may be obtained 
by submitting questions in writing to: 
 
Fulton County Department of Purchasing and Contract Compliance 
Attn:  Rholanda Stanberry, Assistant Purchasing Agent 
Fulton County Public Safety Building 
130 Peachtree Street, S.W. Suite 1168 
Atlanta, GA 30303       
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Phone:  (404) 730-4200  
Fax:  (404) 730-1745 
Reference Bid # 07ITB58788K-RS 
 
Or rholanda.stanberry@fultoncountyga.gov 
 
Basis of Award 
 
The Contract, if awarded, will be awarded to the lowest responsive and responsible bidder.  No bid 
may be withdrawn for a period of sixty (60) days after the date of bid opening except as permitted 
by O.C.G.A., §36-91-41 et seq., as amended.  Each Bid must be accompanied by a Bid Bond in 
accordance with the Bid Bond Requirements provided in the Contract Documents, on a Surety 
Company’s Standard Bid Bond Form acceptable to the County in an amount no less than 5% of the 
amount bid.  The successful bidder will be required to furnish a Performance Bond and Payment 
Bond, on or before the issuance of Notice to Proceed, each in the amount of 100% of the Contract 
Amount.  All other required Contract Documents must be fully completed and executed by the 
Contractor and his/her Surety, and submitted to the Owner on or before the issuance of the Notice 
to Proceed. 
 
Pre-Bid Conference 

Date:  November 26, 2007  
Time:  9:30 AM 
Location: Fulton County Department of Purchasing and Contract Compliance,  

Public Safety Building 
130 Peachtree Street, S.W. Suite 1168 
Atlanta, GA 30303 

 
An optional pre-bid conference will be held in the Fulton County Department of Purchasing and 
Contract Compliance Conference Room, located at 130 Peachtree Street, S.W. Suite 1168, 
Atlanta, Georgia 30303.  Inquiries regarding the solicitation either technical or otherwise 
may be submitted in writing prior to the pre-bid conference and will be addressed at the 
pre-bid conference.  Any additional questions asked at the pre-bid conference must be 
submitted in written form at the pre-bid conference and will be responded to in the form of an 
addendum with the County’s official responses. 
 
The Pre-bid conference will be conducted for the purpose of explaining the County’s bid process, 
the specifications/technical documents, and to provide non-binding verbal responses to questions 
concerning these bid specifications and to discuss issues from the bidders perspective.  
However, no verbal response provided at the pre-bid conference binds the County.  Only those 
responses to written questions that are responded to by the County in written communications will 
be official. 
 
 
 
 

END OF SECTION  
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INSTRUCTIONS TO BIDDERS 

A. Contract Documents 

The Contract Documents include the Contract Agreement, Contractor's Bid (including all 
documentation accompanying the Bid and any post-Bid documentation required by the 
County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, 
Supplementary Conditions, Specifications, Drawings and addenda, together with written 
amendments, change orders, field orders and the Construction Manager's written 
interpretations and clarifications issued in accordance with the General Conditions on or 
after the date of the Contract Agreement.  
 
Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical 
investigations and soils report and drawings of physical conditions in or relating to existing 
surface structures at or contiguous to the site are not Contract Documents.  
 
The Contract Documents shall define and describe the complete work to which they relate. 

B. Bid Preparation and Execution 

All Bids must be made on the Bid forms contained herein. The original signed Bid with 
three (3) copies shall be submitted in a sealed envelope, addressed to the Department of 
Purchasing and Contract Compliance, Fulton County Public Safety Building, 130 Peachtree 
Street, S.W., Suite 1168 Atlanta, Georgia 30303, and labeled "Bid for ITB-07ITB58788K-
RS, W039 Alpharetta Water Main Replacement”. 
 
REQUIRED SUBMITTALS:  The bidder must complete and execute the following: 
 
1. Bid Form 
2. Acknowledgement of each Addendum 
3. Bid Bond  
4. Purchasing Forms (See Submittal Check List at end of this Section), fully executed 
5. Contract Compliance Forms (See Submittal Check List at end of this Section), fully 

executed  
6. Risk Management Insurance Provisions Form 
 
Any bids received after the stated time and date will not be considered. It shall be the sole 
responsibility of the bidder to have his/her bid delivered to the Fulton County Department of 
Purchasing and Contract Compliance for receipt on or before the stated time and date (see 
Section 00020). If a bid is sent by U.S. Mail, the bidder shall be responsible for its timely 
delivery to the Purchasing Department.  Bids delayed by mail will not be considered, shall 
not be opened, and arrangements shall be made for their return at the bidder's request and 
expense. 
 
Bid shall be publicly opened, with only the names and total bid price of the bidders 
disclosed at the opening. 

C. Addenda and Interpretations 

No interpretations of the meaning of the Drawings, Specifications or other pre-bid 
documents will be made to any Bidder orally.  
 
Bidders requiring clarification or interpretation of the Contract Documents shall make a 
request in writing, either by mail, hand delivery, e-mail or fax, to the Purchasing Agent at 
the address below.  To be given consideration, requests must be received no later than 
2:00 PM, December 10, 2007.  Telephone inquiries will not be accepted. 
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 Fulton County Department of Purchasing and Contract Compliance 
 Attn: Rholanda Stanberry, Assistant Purchasing Agent  
 Fulton County Public Safety Building 
 130 Peachtree Street, S.W., 1168 
 Atlanta, GA  30303 
 Fax:  (404) 730-1745 
 rholanda.stanberry@fultoncountyga.gov 
 Reference Bid # 07ITB58788K-RS 
 
Only communications from firms that are in writing and signed will be recognized by the 
County as duly authorized expressions on behalf of proposers/bidders.  Any and all such 
interpretations and any supplemental instructions will be in the form of written Addenda to 
the Contract Documents which, if issued, will be mailed, shipped or faxed to all prospective 
Bidders (at the respective addresses furnished) prior to the date fixed for the opening of 
Bids. 
 
Failure of Bidders to receive or acknowledge any Addendum shall not relieve them of any 
obligation under the Bid.  All Addenda shall become part of the Contract Documents. 

D. Site Examination 

There will not be a scheduled site visit for this project.  However, bidders are encouraged to 
visit the project site on their own. 

E. Bidder’s Modification and Withdrawal of Bids 

A Bidder may modify or withdraw its bid by written request, provided that the request is 
received by the County prior to the bid due date and time at the address to which bids are 
to be submitted.  Provided further, that in case of an electronic request (i.e. facsimile, e-
mail, etc.) a written confirmation thereof over the authorized signature of the  Bidder must 
be received by the County at the address to which original Bids are to be submitted within 
three (3) calendar days after issue of the electronic message.  Following withdrawal of its 
bid, the Bidder may submit a new bid, providing delivery is affected prior to the established 
bid opening date and time.  No bid may be withdrawn after bid due date for sixty (60) 
calendar days. 

F. Bid and Contract Security 

A Bid Bond for an amount equal to five percent (5%) of the bid amount must accompany 
each Proposal. The bid bond shall be submitted in a separate, sealed envelope marked 
“Bid Bond”.  
 
Bids must be accompanied by a bid bond or certified check in an amount of five 
percent (5%) of the TOTAL AMOUNT of the base bid.  The bid bond or certified check shall 
apply ONLY TO THIS BID.  The bid name and contract number must appear on the 
security instrument.  The bond must remain in full force and effect until the Bidder executes 
the final Contract.  Bids not satisfying the bonding requirements of this project will be 
declared non-responsive. 
 
Any bid bond, performance bond, payment bond, or security deposit required for public 
works construction contract shall be approved and filed with purchasing agent.  At the 
option of the County, if the surety named in the bond is other than a surety company 
authorized by law to do business in this state pursuant to a current certificate of authority to 
transact surety business by the Commissioner of Insurance, such bond shall not be 
approved and filed unless such surety is on the United States Department of Treasury’s list 
of approved bond sureties.   
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A Purchasing Agent shall approve as to form and as to the solvency of the surety any bid 
bond, performance bond, or payment bond required by this.  In the case of a bid bond, 
such approval shall be obtained prior to acceptance of the bid or proposal.  In the case of 
payment bonds and performance bonds, such approval shall be obtained prior to the 
execution of the contract. 
 
Whenever, in the judgment of the County: 
(1) Any surety on a bid, performance, or payment bond has become insolvent; 
(2) Any corporation surety is not longer certified or approved by the Commissioner of 

Insurance to do business in the state; or 
(3) For any cause there are no longer proper or sufficient sureties on any or all the bonds  
 
The County may require the contractor to strengthen any or all of the bonds or to furnish a 
new or additional bond or bonds within ten days.  Thereupon, if so ordered by the County, 
all work on the contract shall cease unless such new or additional bond or bonds are 
furnished.  If such bond or bonds are not furnished within such time, the County may 
terminate the contract and complete the same as the agent of and at the expense of the 
contractor and his or her sureties. 
 
As a condition of responsiveness the bidder must contain a Bid Bond for an amount equal 
to 5% of the bid amount.  The Bid Bond shall be included in a separate envelope marked 
on the outside “Bid Bond”.  Checks or letters of credit of any type will not be accepted. A 
certified cashier’s check will be acceptable.  Provide a completed and fully executed Bid 
Bond.  When the bidder’s package is opened, a purchasing agent will verify the presence of 
the Bid Bond and remove it from the Proposal Package. 
 
If the bidder withdraws its bid from the competition after the selection of its bid for a reason 
not authorized by Georgia law, the County will proceed on the Bid Bond, along with any 
other available remedies. 
 
The Surety of the Bid Bond shall be from a surety company authorized to do business in 
the State of Georgia, shall be listed in the Department of Treasury Circular 570, and shall 
have an underwriting limitation in excess of 100% of the bid amount. The Bonds and Surety 
shall be subject to approval by the County Attorney. 
 
Attorneys-in-fact for bidders who sign bid bonds or contract bonds must file with each bond 
a certified and effectively dated copy of their power of attorney. 

G. Right to Reject Bids 

The County reserves the right to reject any or all bids and to waive informalities. No bids 
will be received after the time set for opening bids. Any unauthorized conditions, limitations 
or provisions attached to the Bid, except as provided herein, will render it informal and may 
cause its rejection. Unbalanced bids will be subject to rejection. Any bidder may withdraw 
his/her bid, either personally or by telegraphic or written request, at any time prior to the 
scheduled closing time for receipt of bids. Telegraphic or written requests for withdrawal 
must be in the possession of the County prior to the closing time for receipt of bids. 

H. Applicable Laws 

All applicable laws and regulations of the State of Georgia and ordinances and regulations 
of Fulton County shall apply.  Protestors shall seek resolution of their complaints in the 
manner provided in the Fulton County Code of Laws §2-324, which is incorporated by 
reference herein. 
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I. Examination of Contract Documents 

Prospective bidders shall examine the contract documents and before submitting a bid, 
shall make a written request to the County for an interpretation or correction of any 
ambiguity, in consistency or error therein which could be discovered by a bidder.  At the bid 
opening each bidder shall be presumed to have read and be familiar with the contract 
documents. 

J. Termination 

The County may terminate the contract resulting from this solicitation at any time the 
vendor fails to carry out the contract provisions, if in the opinion of the County, the 
performance of the contract is unreasonably delayed, or the vendor is in direct violation of 
the contract conditions.  The County shall provide the vendor with notice of any conditions 
which violate or endanger the performance of the contract and, if after such notice the 
contractor fails to remedy such conditions within thirty (30) days, to the satisfaction of the 
County, the County may exercise their option in writing to terminate the Contract without 
further notice to the Contractor and order the Contractor to stop work immediately and 
vacate the premises.  Vendor agrees by its bid submission that the County’s decision is 
final and valid. 

K. Indemnification and Hold Harmless Agreement 

See Section 00490, Insurance and Risk Management Provisions, Indemnification and Hold 
Harmless Agreement. 

L. Bid Opening 

Bids will be opened in public and read aloud. All bidders are requested to be present at the 
opening. 

M. Determination of Successful Bidder 

Fulton County desires to complete this work in a timely manner.  The Contract will be 
awarded to the lowest responsive, responsible bidder(s), if awarded.   
 
1. Responsibility:  The determination of the bidder’s responsibility will be made by the 

County based on whether the bidder meets the following minimum requirements:  
 

a. The County reserves the right to reject any bid if the evidence submitted 
by, or investigation of, the bidder fails to satisfy the County that he/she is 
properly qualified to carry out the obligations of the Contract. 

b. Is properly licensed to perform this type of work in Fulton County.  Bidders 
must have a utility contractors license to perform this work.  O.C.G.A. §43-
14-8.3 (h) 

c. Maintains a permanent place of business individually or in conjunction with 
the prime contractor. 

d. Has the appropriate and adequate technical experience.  Designated 
Project Manager must be proficient in all aspects of contracted work. 

e. Has adequate personnel and equipment to do the work expeditiously. 
f. Has suitable financial means to meet obligations incidental to the work. 

 
2. Responsiveness: The determination of responsiveness will be made by the County 

based on a consideration of whether the bidder has submitted a complete Bid form 
without irregularities, excisions, special conditions, or alternative bids for any item 
unless specifically requested in the Bid form. 
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N. Wage Clause 

Pursuant to 102-391, Each Contractor shall agree that in the performance of the Contract 
he will comply with all lawful agreements, if any, which the Contractor had made with any 
association, union, or other entity, with respect to wages, salaries, and working conditions, 
so as not to cause inconvenience, picketing, or work stoppage. 

O. Notice of Award of Contract 

As soon as possible, and within sixty (60) days after receipt of bids, the County shall notify 
the successful Bidder of the Award of Contract. 
 
The award shall be made by the Board of Commissioners of Fulton County to the lowest 
responsive, responsible bidder(s) as soon as possible after receipt of bids, taking into 
consideration price and the responsiveness to the requirements set forth in the Invitation for 
Bid.  In such case, no claim shall be made by the selected Contractor(s) for loss of profit if 
the contract is not awarded or awarded for less work than is indicated and for less than the 
amount of his bid.  The total of the awarded contract shall not exceed the available funds 
allocated for this project. 
 
Should the County require additional time to award the contract, the time may be extended 
by mutual agreement between the County and the successful bidder.  If an Award of 
Contract has not been made within sixty (60) days from the bid date or within the extension 
mutually agreed upon, the Bidder may withdraw the Bid without further liability on the part 
of either party. 
 
Any award made by the Board of Commissioners as a result of this bid will begin from the 
date of the notice to proceed. The Bidder agrees hereby to commence work under this 
Contract, with adequate personnel and equipment, on a date to be specified in a written 
order from the user department.   The contract shall become effective on the Contract Date 
and shall continue in effect until the end of the term of the contract or until the project has 
been closed-out unless earlier terminated pursuant to the termination provisions of the 
contract.   

P. Execution of Contract Documents 

Upon notification of Award of Contract, the County shall furnish the Contractor the 
conformed copies of Contract Documents for execution by the Contractor and Contractor’s 
surety. 
 
Within ten (10) days after receipt the Contractor shall return all the documents properly 
executed by the Contractor and the Contractor’s surety.  Attached to each document shall 
be an original power-of-attorney for the person executing the bonds for the surety and 
certificates of insurance for the required insurance coverage.    
 
After receipt of the documents executed by the Contractor and his surety with the power-of-
attorney and certificates of insurance, the County shall complete the execution of the 
documents.  Distribution of the completed documents will be made upon completion. 
 
Should the contractor and/or surety fail to execute the documents within the time specified, 
the County shall have the right to proceed on the Bid Bond accompanying the bid. 
 
If the County fails to execute the documents within the time limit specified, the Contractor 
shall have the right to withdraw the Contractor’s bid without penalty. 
 
Should an extension of any of the time limits stated above be required, this shall be done 
only by mutual agreement between both parties. 
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Any agreement or contract resulting from the acceptance of a bid shall be on a County 
approved document form.  The County reserves the right to reject any agreement that does 
not conform to the Invitation for Bid and any County requirements for agreements and 
contracts.  The County reserves the right to modify the agreement resulting from this bid 
upon the recommendation of the County Attorney. 

Q. Joint Venture  

Any Bidder intending to respond to this solicitation as a joint venture must submit an 
executed joint venture agreement with its offer.  The agreement must designate those 
persons or entities authorized to execute documents or otherwise bind the joint venture in 
all transactions with Fulton County, or be accompanied by a document, binding upon the 
joint venture and its constituent members, making such designation.  Offers from joint 
ventures that do not include these documents will be rejected as being non-responsive. 

R. Contractors Compliance With All Assurances And/Or Promises Made In Response 
To Procurement 

Should any Bidder submit a response to the County promising to provide a certain level of 
service for either the scope of work, MFBE participation, or any other matter, including 
where such promise or assurance is greater than what is required by the procurement 
documents, and should this response containing the promise or assurance be accepted by 
the County and made a part of the Contract Documents, then this degree or level of service 
promised by the bidder relating to the scope of work, MFBE participation, or other matter 
shall be considered to be a material part of the Agreement between the bidder and the 
County, such that the bidder’s failure to provide the agreed upon degree or level of service 
or participation shall be a material breach of the Agreement giving the County just cause to 
terminate the Agreement for cause, pursuant to the General Conditions of the Agreement. 

S. Georgia Security and Immigration Compliance Act  

1. Effective as of July 1, 2007, and pursuant to O.C.G.A. 13-10-91, every public 
employer, every contractor of a public employer, and every subcontractor of a public 
employer’s contractor must register and participate in a federal work authorization 
program as follows: 

 
a. No public employer shall enter into a contract for the physical 

performance of services within this state unless the contractor registers 
and participates in a federal work authorization program to verify the 
work eligibility information all new employees. 

 
b. No contractor or subcontractor who enters into a contract with a public 

employer shall enter into such a contract or subcontract in connection 
with the physical performance of services within this state unless such 
contractor or subcontractor registers and participates in a federal work 
authorization program to verify the work eligibility information of all new 
employees. 

 
2. In accordance with O.C.G.A. 13-10-91, the requirements of paragraphs (a) and (b) of 

paragraph (1) shall apply to public employers, their contractors and subcontractors, 
as follows: 

 
a. On or after July 1, 2007, to public employers, contractors, or 

subcontractors of 500 or more employees; 
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b. On or after July 1, 2008, to public employers, contractors or 
subcontractors of 100 or more employees; and 

 
c. On or after July 1, 2009, to all other public employers, their contractors, 

or subcontractors. 
 

See Section 00420, Purchasing Forms & Instructions for declarations and affidavits.  

T. Bid General Requirements 

The following information pertains to the submission of a Bid to Fulton County, and 
contains instructions on how Bids must be presented in order to be considered.  Listed 
below are the requirements for all Bidders interested in doing business with Fulton County. 
 
2. The Bid sheets included in this Invitation to Bid (“Bid”) must be fully completed and 

returned with the Bid unless otherwise specified in writing by the Purchasing 
Department.  Type or neatly print the date, company name, and the full legal name and 
title of the person(s) signing the Bid in the place provided at the bottom of each Bid 
sheet.  Any additional sheets submitted must contain the same signature and Bidder 
information. 
 

3. All signatures must be executed by person(s) having contracting authority for the 
Bidder. 
 

4. Absolutely no fax Bids or reproduction Bids will be accepted, except that photocopies  
may be submitted in addition to the original when multiple copies of the Bid are 
specifically requested in the solicitation.  
 

5. The envelope in which the Bid response is submitted must be sealed and clearly 
labeled with the Bid number, project title, due date and time, and the name of the 
company or individual submitting the proposal.  Bids must be received by the opening 
date and time shown on this Bid in order to be considered.  The Purchasing Agent has 
no obligation to consider Bids which are not in properly marked envelopes.  Contract 
Compliance submittals shall be submitted in a separate sealed envelope or package. 
 

6. The original and the required number of copies of the Bid must be returned to: 
 
Fulton County Purchasing Agent 
Fulton County Department of Purchasing and Contract Compliance 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia 30303 
 
Any inquiries, questions, clarifications or suggestions regarding this solicitation should 
be submitted in writing to the Purchasing Contact Person.  Contact with any other 
County personnel in regard to a current solicitation is strictly prohibited in accordance 
with Fulton County “No Contact Provision” policy outlined in Section 35 and in Section 
00020, Invitation to Bid. 
 

7. Show information and prices in the format requested.  Prices are to be quoted F.O.B. 
Destination, and must include all costs chargeable to the Contractor executing the 
Contract, including taxes.  Unless otherwise provided in the Contract, Fulton County 
shall have no liability for any cost not included in the price.  The Contractor shall 
provide Fulton County the benefit through a reduction in price of any decrease in the 
Contractor’s costs by reason of any tax exemption based upon Fulton County’s status 
as a tax-exempt entity. 
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8. All prices Bid must be audited by the Bidder to ensure correctness before the Bid is 
submitted.  The Bidder is solely responsible for the accuracy of information placed on a 
Bid sheet, including prices. Clerical or mathematical error is insufficient to void a 
successful Bid but a Bidder may withdraw a sealed Bid prior to opening without a 
penalty. 
 

9. All prices must be submitted in the format requested and less all trade discounts.  
When multiple items are being Bid, Bidder must show both the unit price and the total 
extended price for each item. When applicable, the Bidder must include an additional 
lump sum Bid for groups or items.  In the event a Bidder is offering an additional 
discount on groups of items, Bidder must indicate the total lump sum Bid for the 
particular group of items before any extra discount, the amount of extra discount, and 
the net total for the particular group.  In the event of an extension error, unit pricing 
shall prevail. 
 

10. By submitting a signed Bid, Bidder agrees to accept an award made as a result of that 
Bid under the terms and conditions spelled out in the Bid documents.  In the event of a 
conflict between the different Bid documents, the County’s cover Contract (if used) 
shall have precedence, followed in order by the Invitation to Bid, Purchase Order, Bid, 
Contractor’s Warranty Agreement, Maintenance Agreement, and/or other Contractor 
provided agreements.  

 
11. A Bidder may submit only one (1) Bid response for each specific Bid solicitation unless 

otherwise authorized in the specifications. 
 

12. All prices submitted by the Bidder to Fulton County must be guaranteed by the 
authorized person(s) against any price increase for the time period designated in the 
Bid specifications, and Fulton County must be given the benefit of any price decrease 
occurring during such designated time period. 
 

13. All items Bid must be new. Used, rebuilt and refurbished items will not be considered 
unless specifically authorized by Fulton County in the written specifications. 
 

14. All Bidders must specify in the Bid response the earliest actual delivery date for each 
item unless otherwise specified in writing by Fulton County.  The delivery date may be 
a factor in deciding the Bidder’s capability to perform. 
 

15. A successful Bidder’s delivery ticket(s) and invoice(s) must list each item separately 
and must show Fulton County’s purchase order number as well as the proper 
department and address to which delivery was made, as listed on the purchase order 
or in the Bidder’s contract with Fulton County. 
 

16. Unless clearly shown as “no substitute” or words to that effect, any items in this 
invitation to Bid which have been identified, described or referenced by a brand name 
or trade name are for reference only.  Such identification is intended to be descriptive 
but not restrictive, and is to indicate the general quality and characteristics of products 
that may be offered.  Each item Bid must be individually identified as to whether it is a 
specified item or an equivalent item by typing or printing after the item(s):  The brand 
name; model or manufacturer’s number, or identification regularly used in the trade.  
Deviations from the specifications must be clearly and fully listed on the Bid sheet, 
including photographs or cuts, specifications, and dimensions of the proposed 
“alternate”.  Fulton County is the sole judge of “exact equivalent”, or “alternate”.  The 
factors to be considered are: function, design, materials, construction, workmanship, 
finishes, operating features, overall quality, local service facilities, warranty terms and 
service, and other relevant features of item(s) Bid. 
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17. For all Bids, Fulton County reserves the right to request representative samples.  If 
requested, samples must be delivered at the Bidder’s cost within three (3) business 
days.  Samples are submitted at the risk of the Bidder and may be subjected to 
destructive tests by Fulton County. Samples must be plainly tagged with Fulton 
County’s Bid number, item name, manufacturer, and the name of the Bidder. 
 

18. Item(s) Bid must be complete and ready to operate.  No obvious omissions of 
components or necessary parts shall be made even though the specifications may not 
detail or mention them.  Unit(s) must be furnished with factory installed equipment and 
must be comparable with the basic form, fit, and functional requirements which are all 
to be included in the base price as well as any other equipment included as standard 
by the manufacturer or generally provided to the buying public. 
 

19. All successful Bidders must assume full responsibility for all item(s) damaged prior to 
F.O.B. Destination delivery and agree to hold harmless Fulton County of all 
responsibility for prosecuting damage claims. 
 

20. All successful Bidders must assume full responsibility for replacement of all defective or 
damaged goods within thirty (30) days of notice by Fulton County of such defect or 
damage. 
 

21. All successful Bidders must assume full responsibility for providing or ensuring 
warranty service on any and all items including goods, materials, or equipment 
provided to the County with warranty coverage.  If a successful Bidder is not the 
manufacturer, all manufacturers’ warranties must be passed through to Fulton County.  
The Bidder and not Fulton County is responsible for contacting the manufacturer of the 
warranty service provided during the warranty period and supervising the completion of 
the warranty service to the satisfaction of Fulton County. 
 

22. As a successful Bidder providing any equipment which requires fitting and assembly, 
the Bidder shall be solely responsible for such installation being performed by a 
manufacturer’s authorized or approved servicer or an experienced worker, utilizing 
workmanship of the highest caliber.  The Bidder must verify all dimensions at the site, 
shall be responsible for their correctness, and shall be responsible for the availability of 
replacement parts when specified in writing by Fulton County in the specifications, 
purchase order, or other contract. 
 

23. A successful Bidder is solely responsible for disposing of all wrappings, crating, and 
other disposable material upon deliver of item(s). 
 

24. All Bidders are required to be authorized distributors or regularly engaged in the sale or 
distribution of the type of goods, materials, equipment or services for which the Bidder 
is submitting a Bid response in addition, all Bidders are required to provide Fulton 
County with three (3) written references documenting the successful completion of Bids 
or contracts for the types of items including goods, materials, equipment, or services for 
which the Bidder is submitting a Bid response.  In instances where a Bidder has never 
supplied such goods, material, equipment, or services before, the Bidder must submit 
with the Bid response a statement and supporting documentation demonstrating such 
expertise, knowledge, or experience to establish the Bidder as a responsible Bidder, 
capable of meeting the Bid requirements should an award be made.  No exceptions to 
this provision will be made unless authorized in the Bid specifications. 
 

25. Bidders may be required to furnish evidence that they maintain permanent places of 
business of a type and nature compatible with their Bid proposal, and are in all respects 
competent and eligible vendors to fulfill the terms of the specifications.  Fulton County 
may make such investigations as it deems necessary to determine the ability of the 
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Bidder to perform such work, and reserves the right to reject any Bidder if evidence 
fails to indicate that the Bidder is qualified to carry out the obligation of the Contract and 
to complete the work satisfactorily. 
 

26. All Bidders must comply with all Fulton County Purchasing laws, policies, and 
procedures, non-discrimination in contracting and procurement ordinances, and 
relevant state and federal laws including but not limited to compliance with EEOC hiring 
guidelines and requirements under the Americans with Disabilities Act.  Successful 
Bidder must obtain all permits, licenses, and inspections as required and furnish all 
labor, materials, insurance, equipment, tools, supervision, and incidentals necessary to 
accomplish the work in these specifications. 
 

27. If a successful Bidder is unable or unwilling to enter into a Contract with Fulton County 
subsequent to being granted an award, or who fails to perform in accordance with the 
Bid specifications the Bidder will be subject to damages and all other relief allowed by 
law. 
 

28. Successful Bidders contract directly with Fulton County and are the party or parties 
obligated to perform.  Contracts may not be assigned and any failure to perform the 
Contract in accordance with the specifications will constitute a breach of Contract and 
may result in a Bidder being found to be “non-responsive” in the future. 
 

29. In case of default by the successful Bidder, Fulton County may procure the articles for 
services from another source and hold the successful Bidder responsible for any 
resulting excess cost. 
 

30. The County may award any Bid in whole or in part to one or more vendors or reject all 
Bids and/or waive any technicalities if it is in the best interests of the County to do so.  
In the event that all Bids are not rejected, Bids for items including goods, materials, 
equipment, and services will be awarded to the lowest “responsible” Bidder(s) as 
determined by Fulton County.  Submitting the lowest Bid, as published at the Bid 
opening, does not constitute an award or the mutual expectation of an award of a 
Contract and purchase order.  For purposes of this notice and the attached Bid sheets, 
a purchase order is a Contract to provide items including goods, materials, equipment, 
and services and is intended to have the full force and effect of a Contract.  A breach of 
the terms and conditions of a purchase order constitutes a breach of Contract. 
 

31. Bids for projects that are solicited pursuant to the Georgia Local Government Public 
Works Construction Law (O.C.G.A. § 36-91-1 et seq.) may withdrawn as follows:   
 
Competitive sealed Bids (“Bid”) may not be revoked or withdrawn until 60 days after the 
time set by the governmental entity for opening of Bids. At the end of this time period, 
the Bid will cease to be valid, unless the Bidder provides written notice to the County 
prior to the scheduled expiration date that the Bid will be extended for a time period 
specified by the County.  
 

32. In the evaluation of the Bids, any award will be subject to the Bid being: 
 
a. Compliant to the specification – meets form, fit, and function requirements stated or 

implied in the specification. 
b. Lowest cost to the County over projected useful life. 
c. Administratively Compliant – Including all required bonds, insurance, established 

quality of work and general reputation, financial responsibility, relevant experience, 
and related criteria. 
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33. All proposals and Bids submitted to Fulton County are subject to the Georgia “Open 
Records Act”, Official Code of Georgia, Annotated (O.C.G.A.) §50-18-70 et seq.  
 

34. All proposals and Bids submitted to Fulton County involving Utility Contracting are 
subject to the Georgia law governing licensing of Utility Contractors, O.C.G.A. §43-14-
8.2(h).  The Utility Contractor License number of the person who will perform the utility 
work shall be written on the face of the Bid envelope. 
 

35. The apparent silence of this specification, and any supplement thereto, as to details, of 
the omission from it of a detailed description concerning any point, will be regarded as 
meaning only the best commercial practices are to prevail.  Only materials of the 
highest quality, correct type, size, and design are to be used.  All interpretations of this 
specification will be made upon the basis of this statement, with Fulton County 
interpretation to prevail. 
 

36. It is the policy of Fulton County that the evaluation and award process for County 
contracts shall be free from both actual and perceived impropriety, and that contacts 
between potential vendors and County officials, elected officials and staff regarding 
pending awards of County contracts shall be prohibited. 
 
a. No person, firm, or business entity,  however situated or composed, obtaining a 

copy of or responding to this solicitation, shall initiate or continue any verbal or 
written communication regarding this solicitation with any County officer, elected 
official, employee, or designated County representative, between the date of the 
issuance of this solicitation and the date of the County Manager’s recommendation 
to the Board of Commissioners for award of the subject contract, except as may 
otherwise be specifically authorized and permitted by the terms and conditions of 
this solicitation. 

 
b. All verbal and written communications initiated by such person, firm, or entity 

regarding this solicitation, if same are authorized and permitted by the terms and 
conditions of this solicitation, shall be directed to the Purchasing Agent. 

 
c. Any violation of this prohibition of the initiation or continuation of verbal or written 

communications with County officers, elected officials, employees, or designated 
County representatives shall result in a written finding by the Purchasing Agent that 
the submitted Bid or proposal of the person, firm, or entity in violation is “non-
responsive”, and same shall not be considered for award. 

 
37. Any Bidder intending to respond to this solicitation as a Joint Venture must submit an 

executed Joint Venture Agreement with this Bid.  This agreement must designate those 
persons or entities authorized to execute documents or otherwise bind the Joint 
Venture in all transactions with Fulton County, or are accompanied by a document, 
binding upon the Joint Venture and its constituent members, making such designation.  
Bids from Joint Ventures that do not include these documents will be rejected as being 
“non-responsive”. 
 

38. Any Bidder intending to respond to this solicitation must complete all of the 
Procurement Affidavit Forms provided in this solicitation.  Bids that do not include these 
completed documents will be rejected as being “non-responsive”.  
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Required Bid Submittal Check List for Invitation To Bid (ITB) 

 
 

The following submittals shall be completed and submitted with each bid (see table below 
“Required Bid Submittal Check List.”).  Please check to make sure that the required submittals 
are in the envelope before it is sealed.  Failure to submit all required submittals may deem 
your proposal non-responsive. 
 
Submit one (1) Original bid, signed and dated and three (3) complete copies of the Original Bid 
including all required documents. 
 

Item # Required Bid Submittal 

Check List 

Check (√) 

 

1 Bid Form (Section 00300) –  All dollar amounts must be both in writing AND 
figures and represent prices for the published scope of work without exceptions. 

 

2 Acknowledgement of each Addendum (acknowledged both on the Bid Form, 
Section 00300, and on the form included with each addendum). 

 

3 Bid Bond (Section 00410) (separate envelope if Public Works Construction 
project) 

 

4 Purchasing Forms (Section 00420) 
Form A  -  Non-Collusion Affidavit of Prime Bidder/Offeror 
Form B  -  Certificate of Acceptance of Request for Bid/Proposal    
                  Requirements 
Form C  -  Georgia Utility Contractor License  
Form D  -  Certificate Regarding Debarment 
Form E  -  Disclosure Form & Questionnaire 
Form F -  Declaration of Employee-Number Categories 
Form G - Georgia Security and Immigration Contractor Affidavit and 

Agreement 
Form H - Georgia Security and Immigration Subcontractor Affidavit 

 

5 Office of Contract Compliance Requirements (Section 00430) 
      Exhibit A  -  Promise of Non-Discrimination (for Prime and each Sub) 
      Exhibit B  -  Employment Record (for Prime and each Sub) 
      Exhibit C  -  Schedule of Intended Subcontractor Utilization 
      Exhibit D  -  Letter of Intent to Perform as Subcontractor 
      Exhibit E  -  Declaration Regarding Subcontractor Practices 
      Exhibit F  -  Joint Venture Disclosure Affidavit 
      Exhibit G  -  Prime Contractor/Subcontractor Utilization Report  
      Equal Business Opportunity Plan (EBO Plan) 

 

6 Risk Management Insurance Provisions Form (Section 00490) and proof of 
insurance, either letter from insurer or Certificate of Insurance. 

 

7 Statement of Qualification of Prime Contractor  

8 Statement of Qualifications of Key Personnel (Including Project or Construction 
Manager) 

 

9 Statement of Qualifications of Key Subcontractors  

 
 

END OF SECTION 
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BID FORM 

 
 
Submitted To:  Fulton County Government 
 
Submitted By:  ______________________ 
 
For: W039 - ALPHARETTA WATER MAIN REPLACEMENT 
  ITB # 07ITB58788K-RS 
 

Submitted on ____________________, 20______. 
 
The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid 
as principal or principals is or are named herein and that no other person than herein mentioned 
has any interest in this Bid or in the Contract to be entered into; that this Bid is made without 
connection with any other person, company or parties making a Bid; and that it is in all respects 
fair and in good faith without collusion or fraud. 
 
The Bidder further declares that he has examined the site of the work and informed himself fully 
in regard to all conditions pertaining to the place where the work is to be done; that he has 
examined the Drawings and Specifications for the work and contractual documents relative 
thereto, and has read all instructions to Bidders and General Conditions furnished prior to the 
openings of bids; that he has satisfied himself relative to the work to be performed. 
 
The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of 
Commissioners of Fulton County, Atlanta, Georgia, in the form of contact specified, to furnish all 
necessary materials, equipment, machinery, tools, apparatus, means of transportation and labor 
necessary, and to complete the construction of the work in full and complete accordance with the 
shown, noted, and reasonably intended requirements of the Specifications and Contract 
Documents to the full and entire satisfaction of the Board of Commissioners of Fulton County, 
Atlanta, Georgia, with a definite understanding that no money will be allowed for extra work 
except as set forth in the attached General Conditions and Contract Documents for the following 
prices. 
 
THE BASE BID TOTAL IS THE AMOUNT UPON WHICH THE BIDDER WILL BE FORMALLY 
EVALUATED AND WHICH WILL BE USED TO DETERMINE THE LOWEST RESPONSIBLE 
BIDDER.  Please make sure that all line items below are accurately calculated and total up to this 
inclusive amount. 
 
The base bid may not be withdrawn or modified for a period of sixty (60) days following the 
receipt of bids. 
 

BASE BID TOTAL:  ITEMS 1 THROUGH 21, (BELOW) INCLUSIVE, IN THE AMOUNT OF:  

                                                     

          DOLLARS 

($    ). 
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Make sure that all line items below are accurately calculated and total up to the inclusive BASE 
BID TOTAL amount entered on Page 1. 

Method of Bidding  

The unit or lump sum price for each of the several items in the Bid of each Bidder shall include its 
pro rata share of overhead and profit so that the sum of the products, obtained by multiplying the 
quantity shown for each item by the unit price, represents the total Bid.  Any Bid not conforming to 
this requirement may be rejected.  Additionally, Unbalanced Bids or conditional Bids will be 
subject to rejection.  The special attention of all Bidders is called to this provision, for should 
conditions make it necessary to revise the quantities, no limit will be fixed for such increased or 
decreased quantities nor extra compensation allowed.  
 

ITEM 1 - EROSION AND SEDIMENTATION CONTROL  

a. 25,000 L.F. Reinforced Silt Fence $ /LF $_____ 

b. 10 Each Hay Bale Check Dam $ /EA $_____  

c. 5 Each Inlet Sediment Traps $ /EA $_____  

d. 21 Each Pigs-in-a-Blanket $ /EA $_____  

e. 26,200 S.Y. Water Main Grassing $ /SY $_____  

f. 200 S.Y. Sodding $ /SY $_____  

      

ITEM 2 - DUCTILE IRON PIPE WATER MAIN   

a. 23,600 L.F. 8-Inch DIP $ /LF $_____  

b. 150 L.F. 8-Inch RJP $ /LF $_____  

c. 175 L.F. 6-Inch DIP $ /LF $_____  

      

ITEM 3 - FITTINGS   

a. 7 Tons Fittings $ /TN $_____  

      

ITEM 4 - FIRE HYDRANTS   

a. 65 Each Fire Hydrant Assembly - Complete $ /EA $_____  

b. 10 V.F. Hydrant Extension $_____/VF $_____ 

   

ITEM 5 - VALVES   

a. 81 Each 8-Inch Gate Valve $ /EA $_____  

      

ITEM 6 - CONNECT TO EXISTING WATER MAINS   

a. 7 Each Tapping Sleeve and Valve $ /EA $_____  

b. 6 Each Connect to Existing Water Main $ /EA $_____  
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ITEM 7 - THRUST RESTRAINT   

a. 55 C.Y. Thrust Blocking $ /CY $  

      

ITEM 8 - WATER SERVICE CHANGE OVERS   

a. 185 Each Short Side Service $_____/EA $_____ 

b. 180 Each Long Side Service $_____/EA $_____ 

c. 300 Each Water Meter Relocation $_____/EA $_____ 

      

ITEM 9 - BORE AND JACK CASING   

a. 90 L.F. 16-Inch Steel Casing Pipe $_____/LF $_____ 

      

ITEM 10 - OPEN CUT INSTALLATION WITH STEEL CASING   

a. 40 L.F. 16-Inch Steel Casing Pipe $ /LF $_____  
 
      

ITEM 11 - REMOVE AND REPLACE PAVEMENT   

a. 1,400 S.Y. Asphalt $ /SY $_____  

b. 20 S.Y. Concrete $ /SY $_____  

c. 57,000 S.Y. Resurface $_____/SY $_____ 

      

ITEM 12 - REMOVE AND REPLACE CURB AND GUTTER   

a. 450 L.F. Concrete Curb and Gutter $_____/LF $_____ 

b. 30 L.F. Asphalt Gutter (Rolled Type) $_____/LF $_____ 

      

ITEM 13 – REMOVE AND REPLACE SIDEWALK   

a. 18 L.F. Concrete Sidewalk $_____/LF $_____ 

b. 8 L.F. Brick Sidewalk $_____/LF $_____ 

c. 12 L.F. Gravel Sidewalk $_____/LF $_____ 

      

ITEM 14 - REMOVE AND REPLACE DRIVEWAY     

a. 3,400 S.Y. Concrete Driveway $_____/SY $_____ 

b. 100 S.Y. Brick Pavers Driveway $_____/SY $_____ 

      

ITEM 15 – CONCRETE ENCASEMENT   

a. 500 L.F. Concrete Encasement $_____/LF $_____ 
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ITEM 16 - TRENCH ROCK EXCAVATION   

a. 1,000 C.Y. Base Cost $40.00/CY $40,000.00 

b. 1,000 C.Y. Premium Cost $ /CY $_____  

      

* * * * *  ADDITIONAL WORK IF ORDERED BY THE ENGINEER  * * * * * 

ITEM 17 - TRENCH STABILIZATION 

a. 40 C.Y. Beyond Bedding $ /CY $_____  

      

ITEM 18 – TREE PROTECTION   

a. 3,400 L.F. Orange Safety Fence $ /LF $_____  

b. 3,400 L.F. Reinforced Silt Fence $ /LF $_____  

c. 3,000 L.F. Free Bore Under Roots $ /LF $_____  

   

ITEM 19 - UNIQUE REQUIREMENTS   

a. 3,000 L.F. Temporary Water Service Line $_____/LF $_____ 

      

ITEM 20 – PIPE ENCASEMENT 

a. 100 L.F. Polyethylene Encasement $ /LF $_____  

      

   

ITEM 21 - CASH ALLOWANCES 

a. Soils, Concrete, Asphalt and Materials Testing  $50,000  

b. Construction  Verification Surveying  $20,000 

c. Blasting Monitoring  $20,000 

d. Additional Landscaping (Not shown on Drawings)  $50,000  

e. Utility Conflict Resolution  $50,000  

f. Unforeseen Conditions  $100,000 
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The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully 
complete all work under this Contract within 365 consecutive calendar days from and including 
said date.  
 
The Bidder declares that he understands that the quantities shown for the unit prices items are 
subject to either increase or decrease, and that should the quantities of any of the items of work 
be increased, the Bidder proposes to do the additional work at the unit prices stated herein; and 
should the quantities be decreased, the Bidder also understands that payment will be made on 
the basis of actual quantities at the unit price bid and will make no claim for anticipated profits for 
any decrease in quantities; and that actual quantities will be determined upon completion of work, 
at which time adjustments will be made to the contract amount by direct increase or decrease. 
 
In case of discrepancies between the figures shown in the unit prices and the totals, the unit 
prices shall apply and the totals shall be corrected to agree with the unit prices.  In case of 
discrepancies between written amounts and figures, written amounts shall take precedence over 
figures and the sum of all Bid extensions (of unit prices) plus lump sum items shall take 
precedence over BID TOTAL. 
 
The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract 
Agreement and Bonds within ten (10) days after receipt of conformed contract documents for 
execution, the Bid Bond accompanying his bid and the monies payable thereon shall be paid into 
the funds of the Owner as liquidated damages for such failure. 
 

Enclosed is a Bid Bond in the approved form, in the sum of:       

            Dollars  

($   ) according to the conditions of “Instructions to Bidders” and provisions 
thereof. 
 
The undersigned acknowledges receipt of the following addenda (list by the number and date 
appearing on each addendum) and thereby affirms that its Bid considers and incorporates any 
modifications to the originally issued Bidding Documents included therein. 
 
ADDENDUM #  DATED     
 
ADDENDUM #  DATED     
 
ADDENDUM #  DATED     
 
ADDENDUM #  DATED     
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BIDDER:            
 
 By:           
    [Name Typed or Printed] 
                 
    [ Name Signed] 
 
 Title:            
 
 Business Address:          
         
                 
  
                 
 
 Business Phone:             
 
 
 
 
 Bidder’s Contractor License No:         
          [State/County] 
 License Expiration Date:         
 
 
Note:  If the Bidder is a corporation, the Bid shall be signed by an officer of the corporation; if a 
partnership, it shall be signed by a partner.  If signed by others, authority for signature shall be 
attached. 
 
The full name and addresses of persons or parties interested in the foregoing Bid, as principals, 
are as follows:  
 

Name Address 
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The Bidder shall list below work he has done of similar nature to this bid as references that will 
afford the Owner opportunity to judge the Bidder’s experience and skill. 
 
PROJECT NAME AND OWNER  OWNERS REPRESENTATIVE   PHONE 
 

             

             

             

             

             

             

             

             

             

             

             

             

             

 
 

 
END OF SECTION 
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BID BOND  

 
No bid for a contract in Fulton County for work to be done shall be valid for any purpose unless 
the Contractor shall give a Bid Bond with good and sufficient surety payable to, in favor of, and for 
the protection of Fulton County.  The Bid Bond shall not be less than 5% of the total amount 
payable by the terms of the Contract. No bid shall be read aloud or considered if a proper bid 
bond has not been submitted. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business in the State of Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 
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BID BOND 

W039 – ALPHARETTA WATER MAIN REPLACEMENT  
FULTON COUNTY GOVERNMENT 

 
 

KNOW ALL MEN BY THESE PRESENTS, THAT WE       

             

hereinafter called the PRINCIPAL, and          

             

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of  

     and duly authorized to transact Surety business in the 

State of Georgia, are held and firmly bound unto the Fulton County Government (COUNTY), in 

the penal sum of           

  Dollars and Cents ($    ) good and lawful money of the 

United States of America, to be paid upon demand of the COUNTY, to which payment well and 

truly to be made we bind ourselves, our heirs, executors, and administrators and assigns, jointly 

and severally and firmly by these presents. 

 

WHEREAS the PRINCIPAL has submitted to the COUNTY, for W039 – ALPHARETTA WATER 

MAIN REPLACEMENT, a Bid; 

 

WHEREAS the PRINCIPAL desires to file this Bond in accordance with law: 

 

NOW THEREFORE:  The conditions of this obligation are such that if the Bid be accepted, the 

PRINCIPAL shall within ten (10) calendar days after receipt of written notification from the 

COUNTY of the award of the Contract execute the Contract in accordance with the Bid and upon 

the terms, conditions and prices set forth therein, in the form and manner required by the 

COUNTY, and execute sufficient and satisfactory Performance and Payments Bonds payable to 

the COUNTY, each in the amount of one hundred percent (100%) of the total contract price, in 

form and with security satisfactory to said COUNTY, then this obligation to be void; otherwise, to 

be and remain in full force and virtue in law; and the SURETY shall upon failure of the 

PRINCIPAL to comply with any or all of the foregoing requirements within the time specified 

above immediately pay to the COUNTY, upon demand the amount hereof in good and lawful 

money of the United States of America, not as a penalty, but as liquidated damages. 

  

In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the 

SURETY shall pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be 

fixed by the Court. 
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Enclosed is a Bid Bond in the approved form, in the amount of      

              Dollars 

($    ) being in the amount of five percent (5%) of the Contract Sum.  

The money payable on this bond shall be paid to the COUNTY, for the failure of the Bidder to 

execute a Contract within ten (10) days after receipt of the Contract and at the same time furnish 

a Payment Bond and Performance Bond. 

 

(SIGNATURES ON NEXT PAGE) 
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IN TESTIMONY THEREOF, the PRINCIPAL and SURETY have caused these presents to be 
duly signed and sealed this   day of     , 200_. 
 
ATTEST: 
 
 
       
PRINCIPAL 
 
       BY      
 
(SEAL) 
 
 
 
 
 
 
 

CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
I,       , certify that I am the Secretary of the 

Corporation named as principal in the within bond; that      , who 

signed the said bond of said corporation; that I know this signature, and his/her signature thereto 

is genuine; and that said bond was duly signed, sealed and attested for in behalf of said 

Corporation by authority of its governing body. 

 
 
       
SECRETARY 
 
(CORPORATE SEAL) 
 
 
 
 
 
 
 
       
SURETY 
 
 
       BY      
(SEAL) 
 
 
 
 
 
 
 

END OF SECTION 
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PURCHASING FORMS & INSTRUCTIONS  

 
This section contains the procurement forms that are required to be executed and submitted with 
the bid package.  This section does not contain all forms required to be included with the bid 
package submittal. 
 
To be deemed responsive to this ITB, Bidders must provide the information requested and 
complete in detail all Purchasing Forms. The appropriate individual(s) authorized to commit the 
Bidder to the Project must sign the Purchasing Forms. Bidders should reproduce each 
Purchasing Form, as required, and complete the appropriate portions of the forms provided in this 
section. 
 
 

• Form A:  Non-Collusion Affidavit of Prime Bidder/Offeror 
 

• Form B:  Certificate of Acceptance of Request for Bid/Proposal Requirements 
 

• Form C:  Contractor’s Georgia Utility  License Certification 
 

• Form D:  Certification Regarding Debarment  
 

• Form E:  Disclosure Form and Questionnaire  
 

• Form F:  Declaration of Employee-Number Categories 
 

• Form G:  Georgia Security and Immigration Contractor Affidavit and Agreement 
 

• Form H:  Georgia Security and Immigration Subcontractor Affidavit 
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FORM A: NON-COLLUSION AFFIDAVIT OF BIDDER/OFFEROR  

 
 
STATE OF GEORGIA 
 
COUNTY OF FULTON 
 
 
I, __________________________________ certify that pursuant to Fulton County Code Section 
2-320 (11), this bid or proposal is made without prior understanding, agreement or connection 
with any corporation, firm or person submitting a bid for the same work, labor or service to be 
done or the supplies, materials or equipment to be furnished and is in all respects fair and without 
collusion or fraud.  I understand collusive bidding is a violation of state and federal law and can 
result in fines, prison sentences and civil damages awards.  I agree to abide by all conditions of 
this bid or proposal and certify that I am authorized to sign this bid or proposal for the bidder. 
 
Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly 
or indirectly, prevented or attempted to prevent competition in such bidding or proposals by any 
means whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent 
anyone from making a bid or offer on the project by any means whatever, nor has Affiant caused 
or induced another to withdraw a bid or offer for the work. 
 
Affiant further states that the said offer of ____________________________ is bona fide, and 
that no one has gone to any supplier and attempted to get such person or company to furnish the 
materials to the bidder only, or if furnished to any other bidder, that the material shall be at a 
higher price.  
 
_______________________________________________ 
(COMPANY NAME) 
 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 
 
(Affix corporate seal here, if a corporation)  
 
 
 
Notary Public: ________________________________ 
 
County: _____________________________________ 
 
Commission Expires: __________________________ 
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NOTE: 
 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, 
AGENT, OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN 
BIDDING FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR 
OR PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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FORM B:  FULTON COUNTY CERTIFICATE OF ACCEPTANCE OF BID/PROPOSAL 
REQUIREMENTS 

 
 
This Is To Certify That On This Day Bidder/Proposer Acknowledges That He/She Has Read This 
Bid Document, Pages            To            Inclusive, Including Addendum(s)        To       , And/Or 
Appendices        To       , In Its Entirety, And Agrees That No Pages Or Parts Of The Document 
Have Been Omitted, That He/She Understands, Accepts And Agrees To Fully Comply With The 
Requirements Therein, And That The Undersigned Is Authorized By The Bidding/Proposing 
Company To Submit The Bid/Proposal Herein And To Legally Obligate The Bidder/Proposer 
Thereto. 
 
Company:               
 
Signature:               
 
Name:               
 
Title:               
 
Date:               
 
(Corporate Seal)  
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FORM C:  CONTRACTOR’S GEORGIA UTILITY LICENSE CERTIFICATION 

 
 
Contractor’s Name: _____________________________________________________________ 
 
 
Utility Contractor’s Name: ________________________________________________________ 
 
 
Expiration Date of License:_______________________________________________________ 
 
 
 

(ATTACHED COPY OF LICENSE) 
 
I certify that the above information is true and correct and that the classification noted is 
applicable to the Bid for this Project. 
 
 
 
Signed: _______________________________________________________________________ 
 
 
Date: ________________________________________________________________________  
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 FORM D: CERTIFICATION REGARDING DEBARMENT 

 
 
(1) The Offeror certifies that neither it or its subcontractors is presently debarred, suspended, 

proposed for debarment, declared ineligible, or otherwise excluded from doing business with 
any government agency.  Any such exclusion may cause prohibition of your firm from 
participating in any procurement by the Fulton County Government. 

 
(2) If the Offeror is unable to certify to any of the statements in this certification, such Offeror or 

subcontractor shall attach an explanation to this bid or proposal. 
 
INSTRUCTIONS FOR CERTIFICATION 
 
By signing and submitting this certification, the Offeror is providing the certification set out below: 
 
(1) The certification in this clause is a material representation of fact upon which reliance will be 

placed.  If it is later determined that the prospective vendor knowingly rendered a false 
certification, the Purchasing Agent may pursue all available remedies, including suspension 
and/or debarment, for withdrawal of award or termination of a contract. 

 
(2) The prospective Offeror shall provide immediate written notice to the Purchasing Agent if at 

anytime the Offeror learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

 
(3) Offeror shall be under a continuing duty to immediately inform the Purchasing Agent in writing 

of any changes, if as a result of such changes, the Offeror certification regarding debarment 
is affected. 

 
DEBARMENT ORDINANCE 
 
The following Section 2-322 of Fulton County Code of Laws establishes the procedure for the 
debarment of contractors. 
 
(a) Authority to suspend. 
 
After reasonable notice to the entity involved and reasonable opportunity for that entity to be 
heard, the Purchasing Agent, after consultation with user department, the County Manager and 
the County Attorney shall have the authority to suspend an entity for cause from consideration for 
award of county contracts.  As used in this section, the term entity means any business entity, 
individual, firm, contractor, subcontractor or business corporation, partnership, limited liability 
corporation, firm, contractor, subcontractor or business structured; provided, further, that any 
such entity shall also be subject to suspension under this section if any of its constituents, 
members, subcontractors at any tier of such entity’s and the entity, or any constituent or member, 
knew or should have known of the commission of the act.  The suspension shall be for a period 
not to exceed three (3) years unless cause is based on a felony conviction for an offense related 
or associated with fraudulent contracting or misappropriation of funds wherein the suspension 
shall not exceed seven (7) years. 
 
(b) Causes for Suspension.  The causes for suspension include: 
 

(1) Conviction for commission of a criminal offense as an incident to obtain or attempting to 
obtain a public or private contract or subcontract, or in performance of such contract or 
subcontract; 
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(2) Conviction of state or federal statutes of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, receiving stolen property or other offense 
indicating a lack of business integrity or business honesty which currently, seriously 
and directly affects responsibility as a county contractor. 

 
(3) Conviction of state or federal anti-trust statues arising out of the solicitation and 

submission of bids and proposals; 
 

(4) Violation of contract provisions, as set forth below, of a character which is regarded by 
the Purchasing Agent to be so serious as to justify suspension action: 

 
a. Failure to perform in accordance with the specifications within a time limit 

provided in a county contract; 
 

b. A recent record of failure to perform or unsatisfactory performance in accordance 
with the terms of one or more contracts; provided, that failure to perform or 
unsatisfactory performance caused by acts beyond the control of the contractor 
shall not be considered to be a basis for suspension; 

 
c. Material representation of the composition of the ownership or workforce or 

business entity certified to the county as a minority business enterprise; or 
 

d. Falsification of any documents. 
 

(5) For violation of the ethical standards set forth in Fulton County Code Chapter 9, Code 
of Ethics. 

 
(6) Knowing misrepresentation to the county, of the use which a majority owned contractor 

intends to make a minority business enterprise (a business entity at least 51 percent of 
which is owned and controlled by minority persons, as defined in Fulton County Code 
Chapter 6, Article B, Minority Business Enterprise Affirmative Action Program and 
certified as such by the County) as a subcontractor or a joint venture partner, in 
performing work under contract with the County. 

 
Failure to fully and truthfully provide the information required, may result in the disqualification of 
your bid/proposal from consideration or termination of the Contract, once awarded.  This 
document must be completed and included as a part of the bid/proposal package along with other 
required documents. 
 
 

[SIGNATURES ON NEXT PAGE] 
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Under penalty of perjury, I declare that I have examined this certification and all attachments 
hereto, if applicable, to the best of my knowledge and belief, and all statements contained hereto 
are true, correct, and complete. 
 
 
      On this _______ day of __________________, 200__ 
 
 
              
      (Legal Name of Offeror)      (Date) 
 
 
              
      (Signature of Authorized Representative)   (Date) 
 
 
              
      (Title) 
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FORM E:  DISCLOSURE FORM AND QUESTIONNAIRE 

 
1. Please provide the names and business addresses of each of the Offeror’s firm’s officers 

and directors.    
 

For the purposes of this form, the term “Offeror” means an entity that responds to a 
solicitation for a County contract by either submitting a proposal in response to a Request 
for Proposal or a Request for Qualification or a Bid in response to an Invitation to Bid.  
 
Describe accurately, fully and completely, their respective relationships with said Offeror, 
including their ownership interests and their anticipated role in the management and 
operations of said Offeror. 

 
2. Please describe the general development of said Offeror's business during the past five 

(5) years, or such shorter period of time that said Offeror has been in business. 
 
3. Please state whether any employee, agent or representative of said Offeror who is or will 

be directly involved in the subject project has or had within the last five (5) years: (i) 
directly or indirectly had a business relationship with Fulton County; (ii) directly or 
indirectly received revenues from Fulton County; or (iii) directly or indirectly receives 
revenues from the result of conducting business on Fulton County property or pursuant to 
any contract with Fulton County.   Please describe in detail any such relationship. 

 
LITIGATION DISCLOSURE: 
 
Failure to fully and truthfully disclose the information required, may result in the disqualification of 
your bid or proposal from consideration or termination of the Contract, once awarded. 
 
1. Please state whether any of the following events have occurred in the last five (5) years 

with respect to said Offeror.  If any answer is yes, explain fully the following: 
 

(a) whether a petition under the federal bankruptcy laws or state insolvency laws was 
filed by or against said Offeror, or a receiver fiscal agent or similar officer was 
appointed by a court for the business or property of said Offeror; 

 
(b) whether Offeror was subject of any order, judgment, or decree not subsequently 

reversed, suspended or vacated by any court of competent jurisdiction, permanently 
enjoining said Offeror from engaging in any type of business practice, or otherwise 
eliminating any type of business practice; and 

 
(c) whether said Offeror's business was the subject of any civil or criminal proceeding in 

which there was a final adjudication adverse to said  or Offeror, which directly arose 
from activities conducted by the business unit or corporate division of said Offeror 
which submitted a bid or proposal for the subject project. If so please explain. 

 
 
2. Have you or any member of your firm or team to be assigned to this engagement been 

indicted or convicted of a criminal offense within the last five (5) years?  
 
 
 Circle One:  YES   NO 
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3. Have you or any member of your firm or team ever been terminated (for cause or 
otherwise) from any work being performed for Fulton County or any other Federal, State or 
Local Government ? 

 
 
 Circle One:  YES   NO 
 
 
4. Have you or any member of your firm or team been involved in any claim or litigation 

adverse to Fulton County or any other Federal, State or Local Government, or private entity 
during the last three (3) years? 

 
 
 Circle One:  YES   NO 
 
 
5. Has any offeror, member of offeror’s team, or officer of any of them (with respect to any 

matter involving the business practices or activities of his or her employer), been notified 
within the five (5) years preceding the date of this offer that any of them are the target of a 
criminal investigation, grand jury investigation, or civil enforcement proceeding? 

 
 
 Circle One:  YES   NO 
 
 
If you have answered “YES” to any of the above questions, please indicate the name(s) of the 
person(s), the nature, and the status and/or outcome of the information, indictment, conviction, 
termination, claim or litigation, the name of the court and the file or reference number of the case, 
as applicable.  Any such information should be provided on a separate page, attached to this 
form and submitted with your proposal. 
 
NOTE:  If any response to any question set forth in this questionnaire has been disclosed 
in any other document, a response may be made by attaching a copy of such disclosure.  
(For example, said Offeror's most recent filings with the Securities and Exchange 
Commission (“SEC”) may be provided if they are responsive to certain items within the 
questionnaire.)  However, for purposes of clarity, Offeror should correlate its responses 
with the exhibits by identifying the exhibit and its relevant text. 
 
Disclosures must specifically address, completely respond and comply with all information 
requested and fully answer all questions requested by Fulton County.  Such disclosure must be 
submitted at the time of the bid or proposal submission and included as a part of the bid/proposal 
submitted for this project.   Disclosure is required for Offerors, joint venture partners and first-tier 
subcontractors. 
 
Failure to provide required disclosure, submit officially signed and notarized documents or 
respond to any and all information requested/required by Fulton County can result in the 
bid/proposal declared as non-responsive.  This document must be completed and included as a 
part of the bid/proposal package along with other required documents. 
 
 

[SIGNATURES ON NEXT PAGE] 
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Under penalty or\f perjury, I declare that I have examined this questionnaire and all attachments 
hereto, if applicable, to the best of my knowledge and belief, and all statements contained hereto 
are true, correct, and complete. 
 
 
      On this _______ day of __________________, 200__ 
 
 
              
      (Legal Name of Proponent)     (Date) 
 
 
              
      (Signature of Authorized Representative)   (Date) 
 
 
              
      (Title) 
 
Sworn to and subscribed before me, 
 
this _________ day of ___________________________, 200__ 
 
 
__________________________________________________ 
(Notary Public)      (Seal) 
 
 
Commission Expires _________________________________ 
        (Date) 
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FORM F: DECLARATION OF EMPLOYEE-NUMBER CATEGORIES 
 

 
 
Please affirmatively indicate by checking the appropriate box the employee-number category 
applicable to your company: 
 

□ 500 or more employees 

 

□ 100 or more employees 

 

□ fewer than 100 employees 

  
 
Company Name: ________________________________________________ 
 
I certify that the above classification is true and correct. 
 
 
     Signed: ______________________________ 
 
 
     Printed: ______________________________ 
 
      
     Title: ________________________________ 
 

 
     Date: ________________________________ 
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FORM G:  GEORGIA SECURITY AND IMMIGRATION CONTRACTOR AFFIDAVIT AND 
AGREEMENT 

 
 
Instructions: 
 
Contractors must attest to compliance with the requirements of O.C.G.A 13-10-91 and the 
Georgia Department of Labor Rule 300-10-01-.02 by executing the Contractor Affidavit provided.  
The affidavit should be executed by Contractors who have indicated on Form F, Declaration of 
Employee-Number Categories, that they have 500 or more employees. 
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STATE OF GEORGIA          
 
COUNTY OF FULTON 
 
FORM G: GEORGIA SECURITY AND IMMIGRATION CONTRACTOR AFFIDAVIT AND 

AGREEMENT  
 
 
By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. 13-
10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical 
performance of services under a contract with [insert name of prime contractor] 
_______________________________________________ on behalf of Fulton County 
Government has registered with and is participating in a federal work authorization program* 
[any of the electronic verification of work authorization programs operated by the United States 
Department of Homeland Security or any equivalent federal work authorization program operated 
by the United States Department of Homeland Security to verify information of newly hired 
employees, pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603], in 
accordance with the applicability provisions and deadlines established in O.C.G.A. 13-10-91. 
 
The undersigned further agrees that, should it employ or contract with any subcontractor(s) in 
connection with the physical performance of services to this contract with Fulton County 
Government, contractor will secure from such subcontractor(s) similar verification of compliance 
with O.C.G.A/ 13-10-91 on the Subcontractor Affidavit provided in Rule 300-10-01-.08 or a 
substantially similar form.  Contractor further agrees to maintain records of such compliance and 
provide a copy of each such verification to the Fulton County Government at the time the 
subcontractor(s) is retained to perform such service. 
 
 
______________________________________________ 
EEV/Basic Pilot Program* User Identification Number 
 
 
______________________________________________ 
BY: Authorized Officer of Agent 
       (Insert Subcontract Name) 
   
______________________________________________ 
Title of Authorized Officer or Agent of Subcontractor 
 
 
______________________________________________ 
Printed Name of Authorized Officer or Agent 
 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
  
  
Notary Public: ________________________________ 
 
 
County: _____________________________________    
 
 
Commission Expires: __________________________ 
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NOTE: 
 
* As of the effective date of O.C.G.A. 13-10-91, the applicable federal work authorization 
program is the “EEV/Basic Pilot Program” operated by the U.S. Citizenship and 
Immigration Services Bureau of the U.S. Department of Homeland Security, in conjunction 
with the Social Security Administration (SSA). 
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FORM H:  GEORGIA SECURITY AND IMMIGRATION SUBCONTRACTOR AFFIDAVIT 
 

 
Instructions: 
 
In the event that your company is awarded the contract for this project, and will be utilizing the 
services of any subcontractor(s) in connection with the physical performance of services pursuant 
to this contract, the following affidavit must be completed by such subcontractor(s).  Your 
company must provide a copy of each such affidavit to Fulton County Government, Department 
of Purchasing & Contract Compliance with the proposal submittal.   
 
All subcontractor affidavit(s) shall become a part of the contract and all subcontractor(s) affidavits 
shall be maintained by your company and available for inspection by Fulton County Government 
at any time during the term of the contract.  All subcontractor(s) affidavit(s) shall become a part of 
any contractor/subcontractor agreement(s) entered into by your company. 
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STATE OF GEORGIA          
 
COUNTY OF FULTON 
 

FORM H: GEORGIA SECURITY AND IMMIGRATION SUBCONTRACTOR AFFIDAVIT  
 
 
By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. 
13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the 
physical performance of services under a contract with [insert name of prime contractor] 
_______________________________________________behalf of Fulton County Government 
has registered with and is participating in a federal work authorization program* [any of the 
electronic verification of work authorization programs operated by the United States Department 
of Homeland Security or any equivalent federal work authorization program operated by the 
United States Department of Homeland Security to verify information of newly hired employees, 
pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603], in accordance 
with the applicability provisions and deadlines established in O.C.G.A. 13-10-91. 
 
 
______________________________________________ 
EEV/Basic Pilot Program* User Identification Number 
 
 
______________________________________________ 
BY: Authorized Officer of Agent 
       (Insert Subcontract Name) 
   
______________________________________________ 
Title of Authorized Officer or Agent of Subcontractor 
 
 
______________________________________________ 
Printed Name of Authorized Officer or Agent 
 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
  
  
Notary Public: ________________________________ 
 
 
County: _____________________________________    
 
 
Commission Expires: __________________________ 
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NOTE: 
 
* As of the effective date of O.C.G.A. 13-10-91, the applicable federal work authorization 
program is the “EEV/Basic Pilot Program” operated by the U.S. Citizenship and 
Immigration Services Bureau of the U.S. Department of Homeland Security, in conjunction 
with the Social Security Administration (SSA). 
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CONTRACT COMPLIANCE REQUIREMENTS 

 

NON-DISCRIMINATION IN CONTRACTING AND PROCUREMENT 
 
Policy Statement:  It is the policy of Fulton County Government that discrimination against 
businesses by reason of the race, color, gender or national origin of the ownership of any such 
business is prohibited. Furthermore, it is the policy of the Board of Commissioners (“Board”) that 
Fulton County and all vendors and contractors doing business with Fulton County shall provide to 
all businesses the opportunity to participate in contracting and procurement paid, in whole or in 
part, with monetary appropriations of the Board. Similarly, it is the policy of the Board that the 
contracting and procurement practices of Fulton County should not implicate Fulton County as 
either an active or passive participant in the discriminatory practices engaged in by private 
contractors seeking to obtain contracts with Fulton County.  
 
Equal Business Opportunity Plan (EBO Plan):  In addition to the proposal submission 
requirements, each vendor must submit an Equal Business Opportunity Plan (EBO Plan) with 
their bid/proposal.  The EBO Plan is designed to enhance the utilization of a particular racial, 
gender or ethnic group by a bidder/proposer, contractor, or vendor or by Fulton County.  The 
respondent must outline a plan of action to encourage and achieve diversity and equality in the 
available procurement and contracting opportunities with this solicitation.   
  
The EBO Plan must identify and include: 
 

1. Potential opportunities within the scope of work of this solicitation that will allow for 
participation of  racial, gender or ethnic groups. 

 
2. Efforts that will be made by the bidder/proposer to encourage and solicit minority and 

female business utilization in this solicitation. 
 
Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationships 
with minority and female businesses in an effort to achieve contracting and procurement diversity. 
 
Prompt Payment:  The prime contractor must certify in writing and must document on the Exhibit 
G Form (Prime Contractor/Subcontractor Utilization Report) that all subcontractors, sub-
consultants and suppliers have been promptly paid for work and materials, (less any retainage by 
the prime contractor prior to receipt of any further progress payments).  In the event the prime 
contractor is unable to pay subcontractors, sub-consultants or suppliers until it has received a 
progress payment from Fulton County, the prime contractor shall pay all subcontractors, sub-
consultants or suppliers funds due from said progress payments within forty-eight (48) hours of 
receipt of payment from Fulton County.  In no event shall a subcontractor, sub-consultant or 
supplier be paid later than fifteen (15) days as provided for by state law. 
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REQUIRED FORMS AND EBO PLAN: 
 
In order to be compliant with the intent and provisions of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance (99-0960), bidders/proposers must submit the following 
completed documents.  Failure to provide this information shall result in the bid/proposal being 
deemed non-responsive: 
 
• Exhibit A - Promise of Non-Discrimination (for Prime and each Sub-contractor) 
• Exhibit B - Employment Report (for Prime and each Sub-contractor) 
• Exhibit C - Schedule of Intended Subcontractor Utilization  
• Exhibit D - Letter of Intent to Perform As a Subcontractor or Provide Materials or Services  
• Exhibit E - Declaration Regarding Subcontractor Practices  
• Exhibit F - Joint Venture Disclosure Affidavit  
• Equal Business Opportunity Plan (EBO Plan) – This document is not a form.  It is a 

statement created by the bidder/proposer on its company letter head addressing the EBO 
Plan requirements. 

 
All Contract Compliance documents (Exhibits A – F and EBO Plan) are to be placed in a 
separate sealed envelope clearly marked “Contract Compliance”.  The EBO Plan must be 
submitted on company letterhead.  These documents are considered part of and should be 
submitted with the Technical Proposal. 
 
The following document must be completed as instructed if awarded the bid: 
 
• Exhibit G - Prime Contractor’s Subcontractor Utilization Report  
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EXHIBIT A – PROMISE OF NON-DISCRIMINATION 

 
 
“Know all persons by these presents, that I/WE (                                                      ),            
                                           Name 
 
                                                     
  Title      Firm Name 
 
Hereinafter “Company”), in consideration of the privilege to bid on or obtain contracts funded, in 
whole or in part, by Fulton County, hereby consent, covenant and agree as follows: 
 

(1) No person shall be excluded from participation in, denied the benefit of, or otherwise 
discriminated against on the basis of race, color, national origin or gender in connection 
with any bid submitted to Fulton County for the performance of any resulting there from, 

 
(2) That it is and shall be the policy of this Company to provide equal opportunity to all 

businesses seeking to contract or otherwise interested in contracting with this Company 
without regard to the race, color, gender or national origin of the ownership of this 
business, 

 
(3) That the promises of non-discrimination as made and set forth herein shall be continuing 

in nature and shall remain in full force and effect without interruption, 
 

(4) That the promise of non-discrimination as made and set forth herein shall be made a part 
of, and incorporated by reference into, any contract or portion thereof which this 
Company may hereafter obtain, 

 
(5) That the failure of this Company to satisfactorily discharge any of the promises of non-

discrimination as made and set forth herein shall constitute a material breach of contract 
entitling the Board to declare the contract in default and to exercise any and all applicable 
rights and remedies, including but not limited to cancellation of the contract, termination 
of the contract, suspension and debarment from future contracting opportunities, and 
withholding and/or forfeiture of compensation due and owning on a contract; and 

 
(6) That the bidder shall provide such information as may be required by the Director of 

Contract Compliance pursuant to Section 4.4 of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance. 

 
 
 
SIGNATURE:             
 
 
ADDRESS:             
 
             
 
 
TELEPHONE NUMBER: ______________________ 



 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 00430 
   Contract Compliance Requirements 
 

Page 4 of 13 

EXHIBIT B – EMPLOYMENT REPORT 

 
The demographic employment make-up for the bidder must be identified and submitted with this 
bid/proposal.  In addition, if subcontractors will be utilized by the bidder/proposer to complete this 
project, then the demographic employment make-up of the subcontractor(s) must be identified 
and submitted with this bid.   
 
EMPLOYEES 

 
 
FIRM’S NAME:                               
 
ADDRESS:            
 
             
 
TELEPHONE NUMBER:          
 
This completed form is for (Check one)   Bidder/Proposer  Subcontractor 
 
Submitted by: ________________________          Date Completed:     

CATEGORY 
NATIVE      
INDIAN 

      
AFRICAN 
AMERICAN

ASIAN 
AMERICAN  

      
HISPANIC 
AMERICAN 

CACUSIAN 
AMERICAN 

  
OTHER

Male/Female 
       
M 

     
F 

      
M 

     
F       M      F      M      F    M      F M   F 

Mgmt/Official                         

Professional 
(Arch., P.E., etc.)                         

Supervisors                         

Office/ Clerical                         

Craftsmen                         

Laborers                         

Others              
(Specify)                         

TOTALS                         
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
If the bidder/proposer intends to subcontract any portion of this scope of work/service(s), this form 
must be completed and submitted with the bid/proposal.   All prime bidders/proposers must 
include Letter(s) of Intent (Exhibit D) in the bid document for all subcontractors who will be utilized 
under the scope of work/services. 
 
Prime Bidder/Proposer:          
 
ITB/RFP NUMBER:           
 
Project Name or Description of Work/Service(s):       
 
             
 
              
 
1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is          is not        a 

minority or female owned and controlled business.  (Please indicate below the portion of 
work, including, percentage of bid amount that your firm will carry out directly):    

 
            

 
            

 
If the Prime Bidder/Proposer is a Joint Venture, please complete Exhibit F: Joint Venture 
Disclosure Affidavit and attach a copy of the executed Joint Venture Agreement. 

 
2. Sub-Contractors (Including suppliers) to be utilized in the performance of this scope of 

work/service(s), if awarded, are: 
 
 
SUBCONTRATOR NAME:          
 
ADDRESS:            
 
             
 
PHONE:            
 
CONTACT PERSON:           
 
ETHNIC GROUP*:    COUNTY CERTIFIED**     
 
WORK TO BE PERFORMED:          
 
             
 
DOLLAR VALUE OF WORK: $    PERCENTAGE VALUE:  % 
 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American 
(HBE); Native American (NABE); White Female American (WFBE);   
**If yes, attach copy of recent certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
SUBCONTRATOR NAME:          

ADDRESS:            

             

PHONE:            

CONTACT PERSON:           

ETHNIC GROUP*:    COUNTY CERTIFIED**     

WORK TO BE PERFORMED:          

DOLLAR VALUE OF WORK: $   PERCENTAGE VALUE:   % 

 

SUBCONTRATOR NAME:          

ADDRESS:            

             

PHONE:            

CONTACT PERSON:           

ETHNIC GROUP*:    COUNTY CERTIFIED**     

WORK TO BE PERFORMED:          

DOLLAR VALUE OF WORK: $   PERCENTAGE VALUE:   % 

 

SUBCONTRATOR NAME:          

ADDRESS:            

             

PHONE:            

CONTACT PERSON:           

ETHNIC GROUP*:    COUNTY CERTIFIED**     

WORK TO BE PERFORMED:          

DOLLAR VALUE OF WORK: $   PERCENTAGE VALUE:   % 

 

SUBCONTRATOR NAME:          

ADDRESS:            

             

PHONE:            

CONTACT PERSON:           

ETHNIC GROUP*:    COUNTY CERTIFIED**     

WORK TO BE PERFORMED:          

DOLLAR VALUE OF WORK: $   PERCENTAGE VALUE:   % 

 

*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American 
(HBE); Native American (NABE); White Female American (WFBE); **If yes, attach copy of 
recent certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
Total Dollar Value of Subcontractor Agreements: ($) 
 
Total Percentage Value: (%) 
 
CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to be 
bound by the Bid provisions, including the accompanying Exhibits and other terms and conditions 
regarding sub-contractor utilization.  The undersigned further certifies that he/she is legally 
authorized by the Bidder to make the statement and representation in this Exhibit and that said 
statements and representations are true and correct to the best of his/her knowledge and belief.  
The undersigned understands and agrees that if any of the statements and representations are 
made by the Bidder knowing them to be false, or if there is a failure of the intentions, objectives 
and commitments set forth herein without prior approval of the County, then in any such event the 
Contractor’s acts or failure to act, as the case may be, shall constitute a material breach of the 
contract, entitling the County to terminate the Contract for default.  The right to so terminate shall 
be in addition to, and in lieu of, any other rights and remedies the County may have for other 
defaults under the contract. 
 
 
Signature/Title:            
 
Firm or Corporate Name:          
 
Address:            
 
             
 
Telephone: (       )           
 
Fax Number: (       )           
 
Email Address:            
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EXHIBIT D 

 
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

OR 
PROVIDE MATERIALS OR SERVICES 

 
This form must be completed by ALL known subcontractors/suppliers and submitted with the bid.  
The Prime Contractor must submit Letters of Intent for ALL known subcontractors/suppliers at 
time of bid submission. 
 
To:              

(Name of Prime Contractor Firm) 
 
From:              

(Name of Subcontractor Firm) 
 
ITB/RFP Number:            
 
Project Name:             
 
The undersigned is prepared to perform the following described work or provide materials or 
services in connection with the above project (specify in detail particular work items, materials, or 
services to be performed or provided): 
 

Description of Work 

Project 
Commence 
Date 

Project 
Completion 
Date 

Estimated 
Dollar Amount 

        

        

        

        

        

        
 
 
             
  (Prime Bidder)     (Subcontractor) 
 
Signature      Signature     
 
Title       Title      
 
Date       Date      
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EXHIBIT E – DECLARATION REGARDING SUBCONTRACTING PRACTICES 

 
If the bidder/proposer does not intend to subcontract any portion of the scope of work 
services(s), this form must be completed and submitted with the bid. 
 
      Hereby declares that it is my/our intent to 
  (Bidder) 
 
Perform 100% of the work required for        
       (IFB/RFP Number) 
 
             
(Description of Work) 
 
In making this declaration, the bidder/proposer states the following: 
 

1. That the bidder does not customarily subcontract elements of this type project, 
and normally performs and has the capability to perform and will perform all 
elements of the work on this project with his/her own current work forces; 

 
2. If it should become necessary to subcontract some portion of the work at a later 

date, the bidder will comply with all requirements of the County’s Non-
Discrimination Ordinance in providing equal opportunities to all firms to 
subcontract the work.  The determination to subcontract some portion of the work 
at a later date shall be made in good faith and the County reserves the right to 
require additional information to substantiate a bidder’s decision to subcontract 
work following the award of the contract.  Nothing contained in this provision shall 
be employed to circumvent the spirit and intent of the County’s Non-
Discrimination Ordinances; 

 
3. The bidder will provide, upon request, information sufficient for the County to 

verify Item Number one. 
 
 
AUTHORIZED COMPANY REPRESENTATIVE 
 
Name:      Title:     Date:   
 
Signature:            
 
Firm:             
 
Address:            
 
Phone Number:           
 
Fax Number:            
 
Email Address:           
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 

 
 
IFB No.        
 
Project Name       
 
This form must be completed and submitted with the bid if a Joint Venture approach is to be 
undertaken. 
 
The firms listed below do hereby declare that they have entered into a joint venture agreement 
pursuant to the above mentioned project.  The information requested below is to clearly identify 
and explain the extent of participation of each firm in the proposed joint venture.  All items must 
be properly addressed before the business entity can be evaluated. 
 
1. Firms: 
 

1) Name of Business:         

  Street Address:          

  City/State/Zip:          

  County:           

  Nature of Business:         

 

2) Name of Business:         

  Street Address:          

  City/State/Zip:          

  County:           

  Nature of Business:         

 

3) Name of Business:         

  Street Address:          

  City/State/Zip:          

  County:           

  Nature of Business:         

 
 
NAME OF JOINT VENTURE (If applicable):        
 
OFFICE ADDRESS:           
 
PRINCIPAL OFFICE:           
 
OFFICE PHONE:           
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT CONTINUED 

 
Note:  Attach additional sheets as required 
 
2. Describe the capital contributions by each joint venturer and accounting thereof.  Indicate 

the percentage make-up for each joint venture partner. 
 
 
3. Describe the financial controls of the joint venture, e.g., will a separate cost center be 

established?  Which venturer will be responsible for keeping the books?  How will the 
expense therefore be reimbursed?  What is the authority of each joint venture to commit 
or obligate the order? 

 
 
4. Describe any Ownership, options for Ownership, or loans between the joint ventures.  

Identify terms thereof. 
 
 
5. Describe the estimate contract cash flow for each joint venturer. 
 
 
6. To what extent and by whom will the on-site work be supervised? 
 
 
7. To what extent and by whom will the administrative office be supervised? 
 
 
8. Which joint venturer will be responsible for material purchases including the estimated 

cost thereof?  How will the purchase be financed? 
 
 
9. Which joint venturer will provide equipment?  What is the estimated cost thereof?  How 

will the equipment be financed? 
 
 
10. Describe the experience and business qualifications of each joint venturer. 
 
 
11. Submit a copy of all joint venture agreements and evidence of authority to do business in 

the State of Georgia as well as locally, to include all necessary business licenses. 
 
 
12. Percent of ownership by each joint venture in terms of profit and loss sharing:  

            
 
13. The authority of each joint venturer to commit or obligate the other:   

            
 
14. Number of personnel to be involved in project, their crafts and positions and whether they 

are employees of the small business enterprise, the majority firm or the joint venture: 
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT CONTINUED 

 
15. Identification of control and participation in venture; list those individuals who are 

responsible for day-to-day management and policy decision-maker, including, but not 
limited to, those with prime responsibility for areas designated below; (use additional 
sheets if necessary) 

 
Financial  Supervision 

Name   Race  Sex  Decisions  Field Operation 
             
             
             
             
             
 
In connection with any work that these firms, as a joint venture, might be authorized to perform in 
connection with above captioned contract, we each do hereby authorize representatives of the 
Fulton County Department of Purchasing and Contract Compliance and Departments of Finance, 
under the direction of the County Manger’s Office, to examine, from time to time, the books, 
records and files to the extent that such relate to this County project. 
 
WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT 
THE CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT 
WE ARE AUTHORIZED, ON BEHALF OF THE ABOVE FIRMS, TO MAKE THIS AFFIDAVIT 
AND GRANT THE ABOVE PRIVILEGE. 

      FOR:      
        (Company) 

Date:            
        (Signature of Affiant) 

             

        (Printed Name) 

             

         (Company) 

Date:             

        (Signature of Affiant) 

             

        (Printed Name) 

   

State of     : 
 
County of    : 
 
 On this __________   day of    ,  20  , before me, appeared  
 
      ,  the undersigned known to me to be the 

person described in the foregoing Affidavit and acknowledge that he (she) executed the 

same in the capacity therein stated and for the purpose therein contained. 
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INSURANCE AND RISK MANAGEMENT PROVISIONS  

 
It is Fulton County Government’s practice to obtain Certificates of Insurance from our Contractors and 
Vendors. Insurance must be written by a licensed agent in a company licensed to write insurance in 
the State of Georgia, with an A.M. Best rating of at least A- VI, subject to final approval by Fulton 
County. Respondents shall submit with the bid/proposal evidence of insurability satisfactory to Fulton 
County Government as to form and content. Either of the following forms of evidence is acceptable:  
 

• A letter from an insurance carrier stating that upon your firm/company being the successful 
Bidder/Respondent that a Certificate of Insurance shall be issued in compliance with the 
Insurance and Risk Management Provisions outlined below. 

 
• A Certificate of Insurance complying with the Insurance and Risk Management Provisions 

outlined below (Request for Bid/Proposal number and Project Name, Number, and Description 
must appear on the Certificate of Insurance).  

 
Upon award, the Contractor/Vendor must maintain at their expense, insurance with policy limits equal 
to or greater than the limits described below. Any and all Insurance Coverage(s) and Bonds required 
under the terms and conditions of the contract shall be maintained during the entire length of the 
contract, including any extensions or renewals thereto, and until all work has been completed to the 
satisfaction of Fulton County Government. 
 
Accordingly the Respondent shall provide a certificate evidencing the following: 
 
1. WORKERS COMPENSATION/EMPLOYER’S LIABILITY INSURANCE – STATUTORY (In 

compliance with the Georgia Workers Compensation Acts and any other State or Federal 
Acts or Provisions in which jurisdiction may be granted) 
 
Employer’s Liability Insurance BY ACCIDENT  EACH ACCIDENT $1,000,000 
Employer’s Liability Insurance BY DISEASE  POLICY LIMIT  $1,000,000 
(Aggregate)    BY DISEASE  EACH EMPLOYEE  $1,000,000 
 

2. COMMERCIAL GENERAL LIABILITY INSURANCE (Including contractual Liability Insurance) 
 

Bodily Injury and Property Damage Liability  Each Occurrence  $1,000,000 
(Other than Products/Completed Operations) General Aggregate  $2,000,000 
 
Products\Completed Operation   Aggregate Limit   $2,000,000 
Personal and Advertising Injury   Limits    $1,000,000 
Fire Damage     Limits       $100,000 

 
3. BUSINESS AUTOMOBILE LIABILITY INSURANCE 

Combined Single Limits    Each Occurrence  $1,000,000 
(Including operation of non-owned, owned, and hired automobiles). 

 
4. ELECTRONIC DATA PROCESSING LIABILITY 

(Required if computer contractor)   Limits    $1,000,000 
 
5. UMBRELLA LIABILITY  

(In excess of above noted coverages)  Each Occurrence            $10,000,000 
 
 
6. PROFESSIONAL LIABILITY 

Each Occurrence  $5,000,000 
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(To be provided when the Contract includes specified Professional Services, and will be written 
with all Environmental/Pollution exclusions deleted). 
 

7. ENVIRONMENTAL/POLLUTION LIABILITY 
Each Occurrence   $2,000,000 

 
8. FIDELITY BOND  

(Employee Dishonesty)   Each Occurrence      $100,000 
 
9. BUILDERS RISK:  “All-risk” form of builder’s risk insurance providing coverage against loss or 

damage by fire or other peril on an "all-risk" form, including demolition and increased cost of 
construction, debris removal and the full replacement cost of the Project foundations and 
containing an agreed amount endorsement, and, until Final Completion and Acceptance of the 
Project.  Such policy of insurance shall contain at least the following sub-limits of insurance and 
deductibles: 

 
Sub-limits: 
Property in Transit      $1,000,000 
Property in Offsite Storage     $1,000,000 
Plans & Blueprints      $25,000 
Debris Removal      25% of Insured Physical Loss 
Delay in Completion / Soft Cost    $1,000 
 
Deductibles: 
Flood and Earthquake     $25,000 
Water Damage other than Flood    $100,000 
All other Perils      $10,000 

 
Owner and Contractor waive all rights against each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, for damages caused by fire or other causes 
of loss to the extent covered by property insurance obtained pursuant to this Section, or other property 
insurance applicable to the Work, accept such rights as they have to the proceeds of such insurance. 
 
The policy will name Fulton County, The Contractor and Subcontractors of all tiers as Insureds under 
the policy. 
 
Certificates of Insurance 
 
Certificates shall state that the policy or policies shall not expire, be cancelled or altered without at 
least forty-five (45) days prior written notice to Fulton County Government. Policies and Certificates of 
Insurance are to list Fulton County Government as an Additional Insured (except for Workers’ 
Compensation) and shall conform to all terms and conditions (including coverage of the 
indemnification and hold harmless agreement) contained in the Insurance and Risk Management 
Provisions. The General Liability Additional Insured language should apply to on-going and 
completed-operations, using ISO form CG 2010 (11/85 version) or equivalent. 
 
If Fulton County Government shall so request, the Respondent, Contractor or Vendor will furnish the 
County for its inspection and approval such policies of insurance with all endorsements, or confirmed 
specimens thereof certified by the insurance company to be true and correct copies.  
 
Such certificates and notices must identify the “Certificate Holder” as follows: 
 

Fulton County Government- Purchasing and Contract Compliance Department  
130 Peachtree Street, S.W. 
Suite 1168 
Atlanta, Georgia  30303-3459  
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Certificate must list Project Name and Project Number. 
 
It is understood that Insurance in no way Limits the Liability of the Contractor/Vendor. 
 

USE OF PREMISES 
 
Contractor shall confine its apparatus, the storage of materials and the operations of its workers to 
limits/requirements indicated by law, ordinance, permits and any restrictions of Fulton County 
Government and shall not unreasonably encumber the premises with its materials. 
 

PROTECTION OF PROPERTY 
 
Contractor will adequately protect its own work from damage, will protect Fulton County Government’s 
property from damage or loss and will take all necessary precautions during the progress of the work 
to protect all persons and the property of others from damage or loss.  
 
Contractor shall take all necessary precautions for the safety of employees of the work and shall 
comply with all applicable provisions of the Federal, State and local safety laws and building codes to 
prevent accidents or injury to persons on, about, or adjacent to the premises where work is being 
performed.  
 
Contractor shall erect and properly maintain at all times as required by the conditions and progress of 
the work, all necessary safeguards for the protection of its employees, Fulton County Government 
employees and the public and shall post all applicable signage and other warning devices to protect 
against potential hazards for the work being performed. 
 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT 
 
Contractor/Vendor hereby agrees to release, indemnify, defend and hold harmless Fulton County, its 
Commissioners, officers, employees, subcontractors, successors, assigns and agents, from and 
against any and all losses (including death), claims, damages, liabilities, costs and expenses 
(including but not limited to all actions, proceedings, or investigations in respect thereof and any costs 
of judgments, settlements, court costs, attorney’s fees or expenses, regardless of the outcome of any 
such action, proceeding, or investigation), caused by, relating to, based upon or arising out of any act 
or omission by Contractor/Vendor, its directors, officers, employees, subcontractors, successors, 
assigns or agents, or otherwise in connection (directly or indirectly) with its acceptance, or the 
performance, or nonperformance, of its obligations under these agreements.   Such obligations shall 
not be construed to negate, abridge or otherwise reduce any other rights or obligations of indemnity 
which would otherwise exist as to any party or person as set forth in this paragraph.  
 
Contractor/Vendor’s obligation to protect, defend, indemnify and hold harmless, as set forth 
hereinabove, shall also include, but is not limited to, any matter arising out of any actual or alleged 
infringement of any patent, trademark, copyright, or service mark, or other actual or alleged unfair 
competition disparagement of product or service, or other tort or any type whatsoever, or any actual or 
alleged violation of trade regulations.  
 
Contractor/Vendor further agrees to protect, defend, indemnify and hold harmless Fulton County, its 
Commissioners, officers, employees, subcontractors, successors, assigns and agents from and 
against any and all claims or liability for compensation under the Worker’s Compensation Act, 
Disability Benefits Act, or any other employee benefits act arising out of injuries sustained by any 
employees of Contractor/Vendor.  These indemnities shall not be limited by reason of the listing of any 
insurance coverage. 
 
If the bid/quotation involves construction services, the Contractor/Vendor will be responsible 
fully for any and all damage to the work during the course of construction, until the point of 
Final Acceptance by Fulton County. 
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FULTON COUNTY ACKNOWLEDGES THAT ALL PROVISIONS OF THIS INDEMNITY 
AGREEMENT MAY NOT BE APPLICABLE TO THE CONTRACTOR/VENDOR’S BUSINESS.  TO 
THE EXTENT THAT CONTRACTOR/VENDOR MAY DEMONSTRATE SUCH NONAPPLICABILITY, 
FULTON COUNTY MAY NEGOTIATE AMENDMENTS TO THIS AGREEMENT AS THE 
CIRCUMSTANCES DICTATE. 
 
CONTRACTOR/VENDOR ACKNOWLEDGES HAVING READ, UNDERSTANDING, AND AGREEING 
TO COMPLY WITH THIS INDEMNIFICATION AND HOLD HARMLESS AGREEMENT, AND THE 
REPRESENTATIVE OF THE CONTRACTOR/VENDOR IDENTIFIED BELOW IS AUTHORIZED TO 
SIGN CONTRACTS ON BEHALF OF THE RESPONDING CONTRACTOR/VENDOR. 
 
 
 
COMPANY: ___________________________  SIGNATURE: __________________________ 
 
 
NAME: _______________________________ TITLE: ________________________________   
 
 
DATE: _______________________________ 
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OWNER - CONTRACTOR AGREEMENT 

 
W039 – ALPHARETTA WATER MAIN REPLACEMENT  

ITB # 07ITB58788K-RS 
 

Contractor: ______________________________ Project No. ___________________ 
 
Address: ________________________________ Telephone: ___________________ 
 
Contact: ________________________________ Facsimile: ____________________ 
 
THIS AGREEMENT is effective as of the ________ day of _________________, 20 , by and 
between Fulton County, a political subdivision of the State of Georgia (hereinafter called the 
“County”), and the above named CONTRACTOR in accordance with all provisions of this 
Construction agreement, consisting of the following Contract Documents: 
 
   General Conditions 
   Bid Form 
   Scope of Work and Technical Specifications 
   Drawings and Specifications 
   Exhibits 
   Purchasing Forms 
   Office of Contract Compliance Forms 

Risk Management Insurance Provisions Forms 
 

WITNESSETH:  That the said Contractor has agreed, and by these presents does agree with the 
said County, for and in consideration of a Contract Price of __________________($__________) 
and other good and valuable consideration, and under the penalty expressed on Bonds hereto 
attached, to furnish all equipment, tools, materials, skill, and labor of every description necessary 
to carry out and complete in good, firm, and substantial, and workmanlike manner, the Work 
specified, in strict conformity with the Drawings and the Specifications hereinafter set forth, which 
Drawings and Specifications together with the bid submittals made by the Contractor, General 
Conditions, Special Provisions, Detailed Specifications, Exhibits, and this Agreement, shall all 
form essential parts of this Contract. The Work covered by this Contract includes all Work 
indicated on Plans and Specifications and listed in the Bid entitled: 
 

Project Number: W039  
 

ALPHARETTA WATER MAIN REPLACEMENT 
 
The Contractor shall commence the Work with adequate force and equipment within 10 days 
from receipt of Notice to Proceed from the County, and shall complete the work within 365 
calendar days from the Notice to Proceed or the date work begins, whichever comes first.  The 
Contractor shall remain responsible for performing, in accordance with the terms of the contract, 
all work assigned prior to the expiration of the said calendar days allowed for completion of the 
work even if the work is not completed until after the expiration of such days. 
 
For each calendar day that any work remains uncompleted after the time allowed for completion 
of the work, the Contractor shall pay the County the sum of $ 1,000.00 not as a penalty but as 
liquidated damages, which liquidated damages the County may deduct from any money due the 
contractor.  At the County’s convenience and not to it prejudice the County may provide written 
notice of the commencement of the assessment of liquidated damages. 
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As full compensation for the faithful performance of this Contract, the County shall pay the 
Contractor in accordance with the General Conditions and the prices stipulated in the Bid, hereto 
attached. 
 
 It is further mutually agreed between the parties hereto that if, at any time after the execution of 
this Agreement and the Surety Bonds hereto attached for its faithful performance, the County 
shall deem the surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, 
such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, at 
his expense, within five days after receipt of notice from the County so to do, furnish an additional 
bond or bonds in such form and amount, and with such surety or sureties as shall be satisfactory 
to the County.  In such event no further payment to the Contractor shall be deemed to be due 
under this Agreement until such new or additional security for the faithful performance of the 
Work shall be furnished in manner and form satisfactory to the County. 
 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to 
or death of any and all persons, including the Contractor’s agents, servants, and employees, 
and in addition thereto, for any and all damages to property caused by or resulting from or 
arising out of any act or omission in connection with this contract or the prosecution of work 
hereunder, whether caused by the Contractor or the Contractor’s agents, Servants, or 
employees, or by any of the Contractor’s subcontractors or suppliers, and the Contractor 
shall indemnify and hold harmless the County, the Construction Manager, or any of their 
subcontractors from and against any and all loss and/or expense which they or any of them 
may suffer or pay as a result of claims or suits due to, because of, or arising out of any and 
all such injuries, deaths and/or damage, irrespective of County or Construction Manager 
negligence (except that no party shall be indemnified for their own sole negligence).  The 
Contractor, if requested, shall assume and defend at the Contractor’s own expense, any suit, 
action or other legal proceedings arising there from, and the Contractor hereby agrees to 
satisfy, pay, and cause to be discharged of record any judgment which may be rendered 
against the County and the Construction Manager arising there from. 
 
In the event of any such loss, expense, damage, or injury, or if any claim or demand for 
damages as heretofore set forth is made against the County or the Construction Manager, 
the County may withhold from any payment due or thereafter to become due to the 
Contractor under the terms of this Contract, an amount sufficient in its judgment to protect 
and indemnify it and the Construction Manager from any and all claims, expense, loss, 
damages, or injury; and the County, in its discretion, may require the Contractor to furnish a 
surety bond satisfactory to the County providing for such protection and indemnity, which 
bond shall be furnished by the Contractor within five (5) days after written demand has been 
made therefore.  The expense of said Bond shall be borne by the Contractor.  [See General 
Conditions for similar provisions] 

 
This Contract constitutes the full agreement between the parties, and the Contractor shall not 
sublet, assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this 
Contract or his right, title, or interest therein to any person, firm or corporation without the 
previous consent of the County in writing.  Subject to applicable provisions of law, this Contract 
shall be in full force and effect as a Contract, from the date on which a fully executed and 
approved counterpart hereof is delivered to the Contractor and shall remain and continue in full 
force and effect until after the expiration of any guarantee period and the Contractor and his 
sureties are finally released by the County. 
 
This agreement was approved by the Fulton County Board of Commissioner on [Insert approval 
date and item number].  

 
 

[SIGNATURES NEXT PAGE] 
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IN WITNESS THEREOF, the Parties hereto have caused this Contract to be executed by their 
duly authorized representatives as attested and witnessed and their corporate seals to be 
hereunto affixed as of the day and year date first above written. 
 
 
OWNER:   
 
FULTON COUNTY, GEORGIA 
 
 
 

 CONTRACTOR: 
 
_________________________________ 
 
 
 

John H. Eaves, Commission Chair 
Board of Commissioners 
 
ATTEST: 
 
 
 

 [Insert Name & Title of person 
authorized to sign contract] 
 
ATTEST: 
 
 
 

Mark Massey 
Clerk to the Commission  (Seal) 

 Secretary/ 
Assistant Secretary 
 
(Affix Corporate Seal) 

 
APPROVED AS TO FORM: 
 
 
 

  

Office of the County Attorney 
 
APPROVED AS TO CONTENT: 
 
 
 

  

Angela Parker 
Director, Public Works 

  

 
 
 
 
 
 
 
 
 

END OF SECTION 
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PERFORMANCE BOND  

 
No contract with Fulton County for work to be done shall be valid for any purpose unless the 
Contractor provides a Performance Bond with good and sufficient surety payable to, in favor of, 
and for the protection of Fulton County. The Performance Bond shall be in the amount of 100% of 
the total contract amount, payable by the terms of the Contract, and shall be written on the 
following form. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business as a surety in Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 
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PERFORMANCE BOND 

 
KNOW ALL MEN BY THESE PRESENTS that _________________________________ 

(Insert name of Contractor) 

(hereinafter called the “Principal”) and _____________________________(hereinafter called the  
(Insert name of Surety) 

“Surety”), are held and firmly bound unto FULTON COUNTY,  a political subdivision of the State 
of Georgia (hereinafter called the “Owner”), its successors and assigns, in the penal sum of 
___________________[100% of Contract amount], lawful money of the United States of America, for the 
payment of which the Principal and the Surety bind themselves, their administrators, executors, 
successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
with the Owner, dated _______________________, which is incorporated herein by reference in 
its entirety (hereinafter called the “Contract”), for  construction-type services of a project known as 
W039 – ALPHARETTA WATER MAIN REPLACEMENT, as more particularly described in the 
Contract (hereinafter called the “Project”); 
 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal 
shall fully and completely perform all the undertakings, covenants, terms, conditions, warranties, 
and guarantees contained in the Contract, including all modifications, amendments, changes, 
deletions, additions, and alterations thereto that may hereafter be made, then this obligation shall 
be void; otherwise it shall remain in full force and effect. 
 

Whenever the Principal shall be, and declared by the Owner to be, in default under the 
Construction-Type Contract, the Surety shall promptly remedy the default as follows: 
 

1. Complete the Contract in accordance with its terms and conditions; or, at the sole 
option of the Owner, 

 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and 

conditions, and upon determination by the Surety and the Owner of the lowest 
responsible bidder, arrange for a contract between such bidder and Owner and make 
available as the work progresses (even though there should be a default or 
succession of defaults under the Contract or contracts of completion arranged under 
this paragraph) sufficient funds to pay the cost of completion less the balance of the 
contract price; but not exceeding, including other costs and damages for which the 
Surety may be liable hereunder, the penal sum set forth in the first paragraph hereof, 
as may be adjusted, and the Surety shall make available and pay to the Owner the 
funds required by this Paragraph prior to the payment of the Owner of the balance of 
the contract price, or any portion thereof.  The term “balance of the contract price,” as 
used in this paragraph, shall mean the total amount payable by the Owner to the 
Contractor under the Contract, and any amendments thereto, less the amount paid 
by the Owner to the Contractor; or, at the sole option of the Owner, 

 
3. Allow Owner to complete the work and reimburse the Owner for all reasonable costs 

incurred in completing the work. 
 

In addition to performing as required in the above paragraphs, the Surety shall indemnify 
and hold harmless the Owner from any and all losses, liability and damages, claims, judgments, 
liens, costs and fees of every description, including reasonable attorney’s fees, litigation costs 
and expert witness fees, which the Owner may incur, sustain or suffer by reason of the failure or 
default on the part of the Principal in the performance of any or all of the terms, provisions, and 
requirements of the Contract, including any and all amendments and modifications thereto, or 
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incurred by the Owner in making good any such failure of performance on the part of the 
Principal. 
 

The Surety shall commence performance of its obligations and undertakings under this 
Bond promptly and without delay, after written notice from the Owner to the Surety. 
 

The Surety hereby waives notice of any and all modifications, omissions, additions, 
changes, alterations, extensions of time, changes in payment terms, and any other amendments 
in or about the Contract, and agrees that the obligations undertaken by this Bond shall not be 
impaired in any manner by reason of any such modifications, omissions, additions, changes, 
alterations, extensions of time, change in payment terms, and amendments. 
 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment to the 
Contract, so as to bind the Principal and the Surety to the full and faithful performance of the 
Contract as so amended or modified, and so as to increase the penal sum to the adjusted 
Contract Price of the Contract. 
 

No right of action shall accrue on this Bond to or for the use of any person, entity or 
corporation other than the Owner and any other obligee named herein, or their executors, 
administrators, successors or assigns. 
 

This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be 
interpreted so; as to comply with; the minimum requirements thereof.  However, in the event the 
express language of this Bond extends protection to; the Owner beyond that contemplated by 
O.C.G.A. Section 36-91-1 et seq. and O.C.G.A. Section 13-10-1, as amended, or any other 
statutory law applicable to this Project, then the additional protection shall be enforced in favor of 
the Owner, whether or not such protection is found in the applicable statutes. 
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IN WITNESS WHEREOF the undersigned have caused this instrument to be executed 
and their respective corporate seals to be affixed and attested by their duly authorized 
representatives this                      day of                                          ,               . 
 
 
                                                                   (SEAL) 
 (Principal) 
 
 By:____________________________________ 
 
 
 
Attest: 
 
________________________________ 
Secretary 
 
 
 
 
 
                                                                 (SEAL) 
 (Surety) 
 
 By:____________________________________ 
 
Attest: 
 
________________________________ 
Secretary 
 
 
 
 
 ______________________________________ 
 
 (Address of Surety’s Home Office) 
 
 
 
 ______________________________________ 
 (Resident Agent of Surety) 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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PAYMENT BOND  

 
No Contract with Fulton County for work to be done shall be valid for any purpose unless the 
Contractor provides a Payment Bond with good and sufficient surety payable to Fulton County for 
the use and protection of all sub-contractors and all persons supplying labor, materials, 
machinery, and equipment in the prosecution of the work provided for in the Contract. The 
Payment Bond shall be in the amount of 100% of the total contract amount, payable by the terms 
of the Contract, and shall be written on the following form. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business in the State of Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 
 



 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 00620 
   Payment Bond  

Page 2 of 4 

PAYMENT BOND 

 
KNOW ALL MEN BY THESE PRESENTS that _________________________________ 

(Insert name of Contractor) 

(hereinafter called the “Principal”) and _____________________________(hereinafter called the  
(Insert name of Surety) 

“Surety”), are held and firmly bound unto FULTON COUNTY,  a political subdivision of the State 
of Georgia (hereinafter called the “Owner”), its successors and assigns as obligee, in the penal 
sum of ___________________[100% of Contract amount], lawful money of the United States of America, 
for the payment of which the Principal and the Surety bind themselves, their administrators, 
executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
with the Owner, dated _______________________, which is incorporated herein by reference in 
its entirety (hereinafter called the “Contract”), for  construction-type services of a project known as 
W039 – ALPHARETTA WATER MAIN REPLACEMENT, as more particularly described in the 
Contract (hereinafter called the “Project”); 
 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall 
promptly make payment to all persons working on or supplying labor or materials under the 
Contract, and any amendments thereto, with regard to labor or materials furnished and used in 
the Project, and with regard to labor or materials furnished but not so used, then this obligation 
shall be void; but otherwise it shall remain in full force and effect. 
 
1. A “Claimant’ shall be defined herein as any subcontractor, person, party, partnership, 

corporation or the entity furnishing labor, services or materials used, or reasonably 
required for use, in the performance of the Contract, without regard to whether such 
labor, services or materials were sold, leased or rented, and without regard to whether 
such Claimant is or is not in privity of contract with the Principal or any subcontractor 
performing work on the Project, including, but not limited to, the following labor, services, 
or materials: water, gas, power, light, heat, oil, gasoline, telephone service or rental of 
equipment directly applicable to the Contract. 

 
2. In the event a Claimant files a lien against the property of the Owner, and the Principal 

fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or remove the lien 
promptly upon written notice from the Owner, either by bond or as otherwise provided in 
the Contract. 

 
3. The Surety hereby waives notice of any and all modifications, omissions, additions, 

changes, alterations, extensions of time, changes in the payment terms, and any other 
amendments in or about the Contract and agrees that the obligations undertaken by this 
Bond shall not be impaired in any manner by reason of any such modifications, 
omissions, additions, changes, alterations, extensions of time, changes in payment 
terms, and amendments. 

 
4. The Surety hereby agrees that this Bond shall be deemed amended automatically and 

immediately, without formal or separate amendments hereto, upon any amendment or 
modifications to the Contract, so as to bind the Principal and Surety, jointly and severally, 
to the full payment of any Claimant under the Contract, as amended or modified, 
provided only that the Surety shall not be liable for more than the penal sum of the Bond, 
as specified in the first paragraph hereof. 

 
5. This Bond is made for the use and benefit of all persons, firms, and corporations who or 

which may furnish any materials or perform any labor for or on account of the 
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construction-type services to be performed or supplied under the Contract, and any 
amendments thereto, and they and each of them may sue hereon. 

 
6. No action may be maintained on this Bond after one (1) year from the date the last 

services, labor, or materials were provided under the Contract by the Claimant 
prosecuting said action. 

 
7. This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be interpreted 

so as to comply with the minimum requirements thereof.  However, in the event the 
express language of this Bond extends protection to the Owner beyond that 
contemplated by O.C.G.A. Section 13-10-1, or any other statutory law applicable to this 
Project, then the additional protection shall be enforced in favor of the Owner, whether or 
not such protection is found in the applicable statutes.  



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 00620 
   Payment Bond  

Page 4 of 4 

IN WITNESS WHEREOF the undersigned have caused this instrument to be executed 
and their respective corporate seals to be affixed and attested by their duly authorized 
representatives this                      day of                                          ,               . 
 
 
                                                                   (SEAL) 
 (Principal) 
 
 By:____________________________________ 
 
 
 
Attest: 
 
________________________________ 
Secretary 
 
 
 
 
 
                                                                 (SEAL) 
 (Surety) 
 
 By:____________________________________ 
 
Attest: 
 
________________________________ 
Secretary 
 
 
 
 
 ______________________________________ 
 
 (Address of Surety’s Home Office) 
 
 
 
 ______________________________________ 
 (Resident Agent of Surety) 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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GENERAL CONDITIONS: 

00700-1 FAMILIARITY WITH SITE 

Execution of this agreement by the Contractor is a representation that the Contractor has visited 
the site, has become familiar with the local conditions under which the work is to be performed, 
and has correlated personal observations with the requirements of this agreement. 

00700-2 CONTRACT DOCUMENTS 

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, 
performance bond, payment bond, acknowledgments, the contract, general conditions, special 
conditions, specifications, plans, drawings, exhibits, addenda, and written change orders.  

A. Notice of Award of Contract:  

B. Execution of Contract Documents 

Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed 
copies of Contract Documents for execution by the Contractor and the Contractor's surety. 

Within ten (10) days after receipt the Contractor shall return all the documents properly executed 
by the Contractor and the Contractor's surety. Attached to each document shall be an original 
power-of-attorney for the person executing the bonds for the surety and certificates of insurance 
for the required insurance coverage. 

After receipt of the documents executed by the Contractor and his surety with the power-of-
attorney and certificates of insurance, the Owner shall complete the execution of the documents. 
Distribution of the completed documents will be made upon completion. 

Should the Contractor and/or Surety fail to execute the documents within the time specified; the 
Owner shall have the right to proceed on the Bid Bond accompanying the bid. 

If the Owner fails to execute the documents within the time limit specified, the Contractor shall 
have the right to withdraw the Contractor's bid without penalty. 

Drawings and Specifications: 

The Drawings, Specifications, Contract Documents, and all supplemental documents, are 
considered essential parts of the Contract, and requirements occurring in one are as binding as 
though occurring in all. They are intended to define, describe and provide for all Work necessary 
to complete the Project in an acceptable manner, ready for use, occupancy, or operation by the 
Owner. 

In case of conflict between the Drawings and Specifications, the Specifications shall govern. 
Figure dimensions on Drawings shall govern over scale dimensions, and detailed Drawings shall 
govern over general Drawings. 

In cases where products or quantities are omitted from the Specifications, the description and 
quantities shown on the Drawings shall govern. 

Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately 
reported to the Construction Manager in writing. Any such ambiguity or need for clarification shall 
be handled by the Construction Manager in writing.  No clarification of the Drawings and 
Specifications hereunder by the Construction Manager shall entitle the Contractor to any 
additional monies unless a Change Order has been processed as provided by "Changes in the 
Contract" hereof. 

Any work done by the Contractor following a discovery of such differing site condition or 
ambiguity or need for clarification in the Contract Drawings and Specifications prior to a written 
report to the Construction Manager shall not entitle the Contractor to additional monies and shall 
be done at the Contractor's risk. 
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The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and 
the Specifications, one copy of which the Contractor shall have available at all times on the 
Project site. 

00700-3 DEFINITIONS 

The following terms as used in this agreement are defined as follows to the extent the definitions 
herein differ or conflict with those in the Instructions for Bidders, Section 00100, the definitions 
herein shall control.  

Change Order - A written order to the Contractor issued by the County pursuant to Fulton County 
Policy and Procedures 800-6 for changes in the work within the general scope of the contract 
documents, adjustment of the contract price, extension of the contract time, or reservation of 
determination of a time extension. 

Construction Manager or Engineer shall mean Fulton Construction Management Partners, the 
County authorized representative for this project. 

Contractor shall mean the party of the second part to the Contract Agreement or the authorized 
and legal representative of such party. 

Contract Documents include the Contract Agreement, Contractor's Bid (including all 
documentation accompanying the Bid and any post-Bid documentation required by the County 
prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, Supplementary 
Conditions, Specifications, Drawings and addenda, together with written amendments, change 
orders, field orders and the Construction Manager's written interpretations and clarifications 
issued in accordance with the General Conditions on or after the date of the Contract Agreement.  

Shop drawing submittals reviewed in accordance with the General Conditions, geotechnical 
investigations and soils report and drawings of physical conditions in or relating to existing 
surface structures at or contiguous to the site are not Contract Documents.  

Contract Price - The sum specified in the Agreement to be paid to the Contractor in consideration 
of the Work. 

Contract Time shall mean the number of consecutive calendar days as provided in the Contract 
Agreement for completion of the Work, to be computed from the date of Notice to Proceed. 

Owner or County shall mean Fulton County Government, party of the first part to the Contract 
Agreement, or its authorized and legal representatives. 

Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next 
day. 

Design Consultant shall mean the firm or corporation responsible for the detailed design drawings 
and specifications. 

Director - Director of the Department of Public Works of Fulton County, Georgia or the designee 
thereof. 

Final Completion shall mean the completion of all work as required in accordance with the terms 
and conditions of the contract documents. 

Liquidated Damages shall mean the amount, stated in the Contract Agreement, which the 
Contractor agrees to pay to the Owner for each consecutive calendar day beyond the Contract 
time required to complete the Project or for failing to comply with associated milestones.  
Liquidated Damages will end upon written notification from the Owner of Final Acceptance of the 
Project or upon written notification of from the Owner of completion of the milestone. 

Notice to Proceed - A written communication issued by the County to the Contractor authorizing it 
to proceed with the work, establishing the date of commencement and completion of the work, 
and providing other direction to the Contractor. 

Products shall mean materials or equipment permanently incorporated into the work. 
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Program Manager - Not used in this contract.  Delete all references. 

Project Manual - The Contract Documents.  

Provide shall mean to furnish and install. 

Substantial Completion - The date certified by the Construction Manager when all or a part of the 
work, as established pursuant to General Condition 0700-81, is sufficiently completed in 
accordance with the requirements of the contract documents so that the identified portion of the 
work can be utilized for the purposes for which it is intended. 

Work or Project - All of the services specified, indicated, shown or contemplated by the contract 
documents, and furnishing by the Contractor of all materials, equipment, labor, methods, 
processes, construction and manufacturing materials and equipment, tools, plans, supplies, 
power, water, transportation and other things necessary to complete such services in accordance 
with the contract documents to insure a functional and complete facility. 

00700-4 CODES 

All codes, specifications, and standards referenced in the contract documents shall be the latest 
editions, amendments and revisions of such referenced standards in effect as of the date of the 
request for proposals for this contract. 

00700-5 REVIEW OF CONTRACT DOCUMENTS 

Before making its proposal to the County, and continuously after the execution of the agreement, 
the Contractor shall carefully study and compare the contract documents and shall at once report 
to the Construction Manager any error, ambiguity, inconsistency or omission that may be 
discovered, including any requirement which may be contrary to any law, ordinance, rule, or 
regulation of any public authority bearing on the performance of the work.  By submitting its 
proposal, the Contractor agrees that the contract documents, along with any supplementary 
written instructions issued by or through the Construction Manager that have become a part of 
the contract documents, appear accurate, consistent and complete insofar as can be reasonably 
determined. If the Contractor has timely reported in writing any error, inconsistency, or omission 
to the Construction Manager, has properly stopped the affected work until instructed to proceed, 
and has otherwise followed the instructions of the Construction Manager, the Contractor shall not 
be liable to the County for any damage resulting from any such error, inconsistency, or omission 
in the contract documents.  The Contractor shall not perform any portion of the work without the 
contract documents, approved plans, specifications, products and data, or samples for such 
portion of the work.  For purposes of this section “timely” is defined as the time period in which 
the contractor discovers, or should have discovered, the error, inconsistency, or omission, with 
the exercise of reasonable diligence. 

00700-6 STRICT COMPLIANCE 

No observation, inspection, test or approval of the County or Construction Manager shall relieve 
the Contractor from its obligation to perform the work in strict conformity with the contract 
documents except as provided in General Condition 00700-48.  

00700-7 APPLICABLE LAW 

All applicable State laws, County ordinances, codes, and rules and regulations of all authorities 
having jurisdiction over the construction of the project shall apply to this agreement.  The 
Contractor shall comply with the requirements of any Fulton County program concerning non-
discrimination in contracting..  All work performed within the right of way of the Georgia 
Department of Transportation and any railroad crossing shall be in accordance with Georgia 
Department of Transportation regulations, policies and procedures and, where applicable, those 
of any affected railroad.  The Contractor shall comply with all laws, ordinances, codes, rules and 
regulations bearing on the conduct of the work as specified and the Contractor agrees to 
indemnify and hold harmless the County, its officers, agents and employees, as well as the 
Construction Manager and the Program Manager against any claim or liability arising from or 
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based on the violation of any law, ordinance, regulation, order or decree affecting the conduct of 
the work, whether occasioned by the Contractor, his agents or employees. 

00700-8 PERMITS, LICENSES AND BONDS 

All permits and licenses necessary for the work shall be secured and paid for by the Contractor.  
If any permit, license or certificate expires or is revoked, terminated, or suspended as a result of 
any action on the part of the Contractor, the Contractor shall not be entitled to additional 
compensation or time.  The Contractor shall obtain and keep in force at all times performance 
and payment bonds payable to Fulton County in penal amounts equal to 100% of the Contract 
price. 

00700-9 TAXES 

A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit 
and unemployment compensation taxes, consumer, use and other similar taxes, as well 
as any other taxes or duties on the materials, equipment, and labor for the work provided 
by the Contractor which are legally enacted by any municipal, county, state or federal 
authority, department or agency at the time bids are received, whether or not yet 
effective.  The Contractor shall maintain records pertaining to such taxes and levies as 
well as payment thereof and shall make the same available to the County at all 
reasonable times for inspection and copying. The Contractor shall apply for any and all 
tax exemptions which may be applicable and shall timely request from the County such 
documents and information as may be necessary to obtain such tax exemptions.  The 
County shall have no liability to the Contractor for payment of any tax from which it is 
exempt. 

B. The Contractor is obligated to comply with all local and State Sales and Use Tax laws.  
The Contractor shall provide the Owner with documentation to assist the Owner in 
obtaining sales and/or use tax refunds for eligible machinery and equipment used for the 
primary purpose of reducing or eliminating air or water pollution as provided for in 
Chapter 48-8-3 (36) and (37) of the Official Code of Georgia.  All taxes shall be paid by 
the Contractor.  All refunds will accrue to the Owner. 

Acceptance of the project as complete and final payment will not be made by the Owner until the 
Contractor has fully complied with this requirement. 

00700-10 DELINQUENT CONTRACTORS 

The County shall not pay any claim, debt, demand or account whatsoever to any person firm or 
corporation who is in arrears to the County for taxes.  The County shall be entitled to a 
counterclaim, backcharge, and offset for any such debt in the amount of taxes in arrears, and no 
assignment or transfer of such debt after the taxes become due shall affect the right of the 
County to offset any taxes owed against said debt.  

00700-11 LIEN WAIVERS 

The Contractor shall furnish the County with evidence that all persons who have performed work 
or furnished materials pursuant to this agreement have been paid in full prior to submitting its 
demand for final payment pursuant to this agreement. A final affidavit, Exhibit A, must be 
completed, and submitted to comply with requirements of 00700-11. In the event that such 
evidence is not furnished, the County may retain sufficient sums necessary to meet all lawful 
claims of such laborers and materialmen.  The County assumes no obligation nor in any way 
undertakes to pay such lawful claims from any funds due or that may become due to the 
Contractor. 

00700-12 MEASUREMENT 

All items of work to be paid for per unit of measurement shall be subject to inspection, 
measurement, and confirmation by the Construction Manager. 
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00700-13 ASSIGNMENT 

The Contractor shall not assign any portion of this agreement or moneys due there from (include 
factoring of receivables) without the prior written consent of the County.  The Contractor shall 
retain personal control and shall provide personal attention to the fulfillment of its obligations 
pursuant to this agreement.  Any assignment without the express written consent of the County 
shall render this contract voidable at the sole option of the County.   

00700-14 FOREIGN CONTRACTORS 

In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the 
Contractor hereby irrevocably appoints the Secretary of State of Georgia as its agent for service 
of all legal process for the purpose of this contract only. 

00700-15 INDEMNIFICATION [there are two indemnification clauses, the other is in the Contract 
Cover Sheet] 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or 
death of any and all persons, including the Contractor’s agents, servants, and employees, and in 
addition thereto, for any and all damages to property caused by or resulting from or arising out of 
any act or omission in connection with this contract or the prosecution of work hereunder, 
whether caused by the Contractor or the Contractor’s agents, servants, or employees, or by any 
of the Contractor’s subcontractors or suppliers, and the Contractor shall indemnify and hold 
harmless the County, the Construction Manager and the Program Manager, or any of their 
subcontractors from and against any and all loss and/or expense which they or any of them may 
suffer or pay as a result of claims or suits due to, because of, or arising out of any and all such 
injuries, deaths and/or damage, irrespective of County or Construction Manager or Program 
Manager negligence (except that no party shall be indemnified for their own sole negligence).  
The Contractor, if requested, shall assume and defend at the Contractor’s own expense, any suit, 
action or other legal proceedings arising there from, and the Contractor hereby agrees to satisfy, 
pay, and cause to be discharged of record any judgment which may be rendered against the 
County, the Construction Manager and the Program Manager arising there from. 

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages 
as heretofore set forth is made against the County or the Construction Manager or the Program 
Manager, the County may withhold from any payment due or thereafter to become due to the 
Contractor under the terms of this Contract, an amount sufficient in its judgment to protect and 
indemnify it and the Construction Manager and the Program Manager from any and all claims, 
expense, loss, damages, or injury; and the County, in its discretion, may require the Contractor to 
furnish a surety bond satisfactory to the County providing for such protection and indemnity, 
which bond shall be furnished by the Contractor within five (5) days after written demand has 
been made therefore.  The expense of said Bond shall be borne by the Contractor. 

00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 

The Contractor shall supervise and direct the work using the Contractor's best skill and attention.  
The Contractor shall be solely responsible for all construction methods and procedures and shall 
coordinate all portions of the work pursuant to the contract subject to the overall coordination of 
the Construction Manager.  All work pursuant to this agreement shall be performed in a skillful 
and workmanlike manner.  

The County reserves the right to perform work related to the Project with the County’s own forces 
and to award separate contracts in connection with other portions of the project, other work on 
the site under these or similar conditions of the contract, or work which has been extracted from 
the Contractor’s work by the County. 

When separate contracts are awarded for different portions of the project or other work on the 
site, the term “separate contractor” in the Contract Documents in each case shall mean the 
contractor who executes each separate County Agreement.  
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The Contractor shall cooperate with the County and separate contractors in arranging the 
introduction and storage of materials and equipment and execution of their work, and shall 
cooperate in coordinating connection of its work with theirs as required by the Contract 
Documents. 

If any part of the Contractor’s Work depends for proper execution or results upon the work of the 
County or any separate contractor, the Contractor shall, prior to proceeding with that portion of 
the Work, promptly report to the Construction Manager any apparent discrepancies or defects in 
such other work that render it unsuitable for such proper execution and results within fourteen 
(14) days of discovery of such discrepancy or defect. Failure of the Contractor to so report in 
writing shall constitute an acceptance of the County’s or separate contractor’s work as fit and 
proper to receive the Work, except as to any defects which may subsequently become apparent 
in such work by others. 

Any costs caused by defective or untimely work shall be borne by the party responsible therefore. 

Should the Contractor wrongfully cause damage to the work or property of the County or to other 
work or property on the site, including the work of separate contractors, the Contractor shall 
promptly remedy such damage at the Contractor’s expense. 

Should the Contractor be caused damage by any other contractor on the Project, by reason of 
such other contractor’s failure to perform properly his contract with the County, no action shall lie 
against the County or the Construction Manager inasmuch as the parties to this agreement are 
the only beneficiaries hereof and there are no third party beneficiaries and neither the County nor 
the Construction Manager shall have liabilities therefore, but the Contractor may assert his claim 
for damages solely against such other contractor.  The Contractor shall not be excused from 
performance of the contract by reason of any dispute as to damages with any other contractor or 
third party. 

Where the Work of this Contract shall be performed concurrently in the same areas as other 
construction work, the Contractor shall coordinate with the Construction Manager and the 
separate contractors in establishing mutually acceptable schedules and procedures that shall 
permit all jobs to proceed with minimum interference. 

If a dispute arises between the Contractor and separate contractors as to their responsibility for 
cleaning up, the County may clean up and charge the cost thereof to the Contractor or 
contractors responsible therefore as the County shall determine to be just.  

00700-17 ADMINISTRATION OF CONTRACT 

The Program Manager and the Construction Manager shall provide administration services as 
hereinafter described. 

For the administration of this Contract, the Construction Manager shall serve as the County’s 
primary representative during design and construction and until final payment to the Contractor is 
due.  The Construction Manager shall advise and consult with the County and the Program 
Manager.  The primary point of contact for the Contractor shall be the Construction Manager.  All 
correspondence from the Contractor to the County shall be forwarded through the Construction 
Manager.  Likewise, all correspondence and instructions to the Contractor shall be forwarded 
through the Construction Manager. 

The Construction Manager will determine in general that the construction is being performed in 
accordance with design and engineering requirements, and will endeavor to guard the County 
against defects and deficiencies in the Work. 

The Construction Manager will not be responsible for or have control or charge of construction 
means, methods, techniques, sequences, or procedures, or for safety precautions and programs 
in connection with the Work, nor will it be responsible for the Contractor’s failure to carry out the 
Work in accordance with the Contract Documents.  The Construction Manager will not be 
responsible for or have control or charge over the acts or omissions of the Contractor, its 
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engineers, consultants, subcontractors, or any of their agents or employees, or any other persons 
performing the Work. 

Based on the Construction Manager’s observations regarding the Contractor’s Applications for 
Payment, the Construction Manager shall determine the amounts owing to the Contractor, in 
accordance with the payment terms of the Contract, and shall issue Certificates for Payment in 
such amount to the County. 

The Construction Manager shall render interpretations necessary for the proper execution or 
progress of the Work.  Either party to the Contract may make written requests to the Construction 
Manager for such interpretations. 

Claims, disputes and other matters in question between the Contractor and the County relating to 
the progress of the Work or the interpretation of the Contract Documents shall be referred to the 
Construction Manager for interpretation. 

All interpretations of the Construction Manager shall be consistent with the intent of and 
reasonably inferable from the Contract Documents and shall be in writing or in graphic form. 

Except as otherwise provided in this Contract, the Construction Manager shall issue a decision on 
any disagreement concerning a question of fact arising under this Contract.  The Construction 
Manager shall reduce the decision to writing and mail or otherwise furnish a copy thereof to the 
Contractor.  The decision of the Construction Manager shall be final and conclusive unless, within 
thirty (30) days from the date of receipt of such copy, the Contractor files a written appeal with the 
Director of Public Works and mails or otherwise furnishes the Construction Manager a copy of 
such appeal.  The decision of the Director of Public Works or the Director’s duly authorized 
representative for the determination of such appeals shall be final and conclusive. Such final 
decision shall not be pleaded in any suit involving a question of fact arising under this Contract, 
provided such is not fraudulent, capricious, arbitrary, so grossly erroneous as necessarily 
implying bad faith, or is not supported by substantial evidence.  In connection with any appeal 
proceeding under this Article, the Contractor shall be afforded an opportunity to be heard and to 
offer evidence in support of Contractor’s appeal. Pending any final decision of a dispute 
hereunder, the Contractor shall proceed diligently with the performance of the Contract as 
directed by the Construction Manager. 

The Construction Manager shall have authority to reject Work which does not conform to the 
Contract Documents.  Whenever, in the Construction Manager’s opinion, it is considered 
necessary or advisable for the implementation of the intent of the Contract Documents, the 
County shall have authority to require special inspection or testing of the Work whether or not 
such Work be then fabricated, installed or completed.  The Contractor shall pay for such special 
inspection or testing if the Work so inspected or tested is found not to comply with the 
requirements of the contract; the County shall pay for special inspection and testing if the Work is 
found to comply with the contract.  Neither the Construction Manager’s authority to act under this 
Subparagraph, nor any decision made by the Construction Manager in good faith either to 
exercise or not to exercise such authority, shall give rise to any duty or responsibility of the 
Construction Manager to the Contractor, any subcontractor, any of their agents or employees, or 
any other person performing any of the Work. 

The Contractor shall provide such shop drawings, product data, and samples as may be required 
by the Construction Manager and/or as required by these Contract Documents.  

The Construction Manager shall conduct inspections to determine Substantial Completion and 
Final Completion, and shall receive and forward to the County for review written warranties and 
related documents required by the Contract Documents and assembled by the Contractor.  The 
Construction Manager shall approve and issue Certificates for Payment upon compliance with 
Substantial and Final Completion requirements indicated in General Conditions 00700-81, 00700-
82, 00700-84 and 00700-85 of this Agreement. 

Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the 
Contractor's obligations to perform the work in accordance with the contract documents by the 
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activities or duties of the County or any of its officers, employees, or agents, including 
inspections, tests or approvals, required or performed pursuant to this agreement.  

00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES 

The Contractor shall employ only competent and skilled personnel.  The Contractor shall, upon 
demand from the Construction Manager, immediately remove any superintendent, foreman or 
workman whom the Construction Manager may consider incompetent or undesirable. 

The Contractor shall be responsible to the County for the acts and omissions of the Contractor’s 
employees, subcontractors, and agents as well as any other persons performing work pursuant to 
this agreement for the Contractor. 

00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 

Unless otherwise provided in this agreement, the Contractor shall make all arrangements with 
necessary support agencies and utility companies, provide and pay for all labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and 
other facilities and services necessary for the execution and completion of the work. 

00700-20 DISCIPLINE ON WORK SITE 

The Contractor shall enforce strict discipline and good order among its employees and 
subcontractors at all times during the performance of the work, to include compliance with the 
Fulton County Drug Free Work Place Policy.  The Contractor shall not employ any subcontractor 
who is not skilled in the task assigned to it.  The Construction Manager may, by written notice, 
require the Contractor to remove from the work any subcontractor or employee deemed by the 
Construction Manager to be incompetent.  

00700-21 HOURS OF OPERATION 

All work at the construction site shall be performed during regular business hours of the Fulton 
County government, except upon the Construction Manager’s prior written consent to other work 
hours.  It is further understood that the Contractor’s construction schedule is based on a normal 
40 hours, five day work week, less Fulton County-recognized holidays.  Contractors work 
schedule shall not violate Fulton County Noise Ordinance by working hours inconsistent with the 
Fulton County Noise Ordinance.  The County’s current noise ordinance or other applicable 
ordinance shall govern.  If the Contractor desires to work in excess of this limit, the Contractor 
shall submit a written request to the Construction Manager, a minimum of five days prior to the 
desired work date. The Contractor shall be responsible for any additional expenses incurred by 
the Owner as a result of the extended work hours, including resident inspection overtime.  The 
cost associated with resident inspector overtime shall be deducted form the Contractor monthly 
payment request. 

00700-22 FAMILIARITY WITH WORK CONDITIONS 

The Contractor shall take all steps necessary to ascertain the nature and location of the work and 
the general and local conditions which may affect the work or the cost thereof.  The Contractor's 
failure to fully acquaint itself with the conditions which may affect the work, including, but not 
limited to conditions relating to transportation, handling, storage of materials, availability of 
utilities, labor, water, roads, weather, topographic and subsurface conditions, other separate 
contracts to be entered into by the County relating to the project which may affect the work of the 
Contractor, applicable provisions of law, and the character and availability of equipment and 
facilities necessary prior to and during the performance of the work shall not relieve the 
Contractor of its responsibilities pursuant to this agreement and shall not constitute a basis for an 
equitable adjustment of the contract terms.  The County reserves the right to perform with its own 
forces or to contract with other entities for other portions of the project work, in which case the 
Contractor’s responsibility to assure its familiarity with work conditions hereunder shall include all 
coordination with such other contractors and the County necessary to insure that there is no 
interference between contractors as will delay or hinder any contractor in its prosecution of work 
on the project. The County assumes no responsibility for any understandings or representations 
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concerning conditions of the work made by any of its officers, agents, or employees prior to the 
execution of this agreement.  

00700-23 RIGHT OF ENTRY 

The County reserves the right to enter the site of the work by such agent, including the 
Construction Manager, as it may elect for the purpose of inspecting the work or installing such 
collateral work as the County may desire.  The Contractor shall provide safe facilities for such 
access so that the County and its agents may perform their functions. 

00700-24 NOTICES 

Any notice, order, instruction, claim or other written communication required pursuant to this 
agreement shall be deemed to have been delivered or received as follows: 

Upon personal delivery to the Contractor, its authorized representative, or the Construction 
Manager on behalf of the County.  Personal delivery may be accomplished by in-person hand 
delivery or bona fide overnight express service. 

Three days after depositing in the United States mail a certified letter addressed to the Contractor 
or the Construction Manager for the County.  For purposes of mailed notices, the County's 
mailing address shall be 141 Pryor Street, 6th Floor, Atlanta, Georgia 30303, or as the County 
shall have otherwise notified the Contractor.  The Contractor's mailing address shall be the 
address stated in its proposal or as it shall have most recently notified the Construction Manager 
in writing. 

00700-25 SAFETY 

A. SAFETY, HEALTH AND LOSS PREVENTION 

The Contractor shall be responsible for implementing a comprehensive project-specific 
safety, health and loss prevention program and employee substance abuse program for 
this project.  All Sub-Contractors must either implement their own program or follow the 
Contractor’s safety, health and loss prevention program and employee substance abuse 
program.   

The Contractor’s safety, health and loss prevention program and employee substance 
abuse program must meet or exceed all governmental regulations (OSHA, EPA, DOT, 
State, local), and any other specific Fulton County requirements 

B. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES 
AND REQUIREMENTS 

The County and its agents reserve the right, but assume no duty, to establish and 
enforce safety, health, and loss prevention guidelines and to make the appropriate 
changes in the guidelines, for the protection of persons and property and to review the 
efficiency of all protective measures taken by the Contractor.  The Contractor shall 
comply with all safety, health, and loss prevention process guidelines and requirements 
and changes made by the County or its agent(s).  The issuance of any such guidelines or 
changes by the County or its agent(s) shall not relieve the Contractor of its duties and 
responsibilities under this Agreement, and the County or its agent(s) shall not thereby 
assume, nor be deemed to have assumed, any such duties or responsibilities of the 
Contractor. 

C. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL APPLICABLE 
LAWS and REGULATIONS 

All Work, whether performed by the Contractor or its Sub-Contractors of any tier, or 
anyone directly or indirectly employed by any of them, and all equipment, appliances, 
machinery, materials, tools and like items incorporated or used in the Work, shall be in 
compliance with and conform to: 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 00700 
  General Conditions 

Page 10 of 29 

1. All applicable laws, ordinances, rules, regulations and orders of any public, 
quasi-public or other governmental authority relating to the safety of persons and 
their protection against injury, specifically including, but in no event limited to, the 
Federal Occupational Safety and Health Act of 1970, as amended, and all rules 
and regulations now or hereafter in effect pursuant to said Act. 

2. All rules, regulations, and requirements of the County or its agent(s) and its 
insurance carriers relating there to.  In the event of a conflict or differing 
requirements the more stringent shall govern. 

D. PROTECTION OF THE WORK 

1. The Contractor shall, throughout the performance of the Work, maintain 
adequate and continuous protection of all Work and temporary facilities against 
loss or damage from whatever cause, shall protect the property of the County 
and third parties from loss or damage from whatever cause arising out of the 
performance of the Work, and shall comply with the requirements of the County 
or its agent(s) and its insurance carriers, and with all applicable laws, codes, 
rules and regulations, (as same may be amended) with respect to the prevention 
of loss or damage to property as a result of fire or other hazards. 

2. The County or its agent(s) may, but shall not be required to, make periodic 
inspections of the Project work area.  In such event, however, the Contractor 
shall not be relieved of its aforesaid responsibilities and the County or its agent(s) 
shall not assume, nor shall it be deemed to have assumed, any responsibility 
otherwise imposed upon the assurance of Contractor by this Agreement. 

E. SAFETY EQUIPMENT 

1. The Contractor shall provide to each worker on the Project work area the proper 
safety equipment for the duties being performed by that worker and will not 
permit any worker on the Project work area who fails or refuses to use the same. 
The County or its agent shall have the right, but not the obligation, to order the 
removal of a worker from the Project work site for his/her failure to comply with 
safe practices or substance abuse policies. 

F. EMERGENCIES 

1. In any emergency affecting the safety of persons or property, or in the event of a 
claimed violation of any federal or state safety or health law or regulation, arising 
out of or in any way connected with the Work or its performance, the Contractor 
shall act immediately to prevent threatened damage, injury or loss and to remedy 
said violation.  Failing such action the County or its agent(s) may immediately 
take whatever steps it deems necessary including, but not limited to, suspending 
the Work as provided in this Agreement. 

2. The County or its agent(s) may offset any and all costs or expenses of whatever 
nature, including attorneys' fees, paid or incurred by the County or its agent(s) 
(whether such fees are for in-house counsel or counsel retained by the County or 
its agent), in taking the steps authorized by Section 00700-25(G) (1) above 
against any sums then or thereafter due to the Contractor.  The Contractor shall 
defend, indemnify and hold the County, its officers, agents, and employees 
harmless against any and all costs or expenses caused by or arising from the 
exercise by the County of its authority to act in an emergency as set out herein.  
If the Contractor shall be entitled to any additional compensation or extension of 
time change order on account of emergency work not due to the fault or neglect 
of the Contractor or its Sub-Contractors, such additional compensation or 
extension of time shall be determined in accordance with General Condition 
00700-52 and General Condition 00700-87 of this Agreement. 

G. SUSPENSION OF THE WORK 
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1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-
Contractor fail to provide a safe and healthy work place, the County or its agent 
shall have the right, but not the obligation, to suspend work in the unsafe areas 
until deficiencies are corrected.  All costs of any nature (including, without 
limitation, overtime pay, liquidated damages or other costs arising out of delays) 
resulting from the suspension, by whomsoever incurred, shall be borne by the 
Contractor. 

2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy 
work place after being formally notified in writing by the County or its agents of 
such non-compliance, the contract may be terminated following the termination 
provision of the contract.  

H. CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-
COMPLIANCE WITH SAFETY PROGRAM 

1. The Contractor recognizes that it has sole responsibility to assure its Safety 
Program is implemented and to assure its construction services are safely 
provided.  The Contractor shall indemnify, defend and hold the County and its 
agents harmless, from and against any and all liability (whether public or private), 
penalties (contractual or otherwise), losses, damages, costs, attorneys' fees, 
expenses, causes of action, claims or judgments resulting, either in whole or in 
part, from any failure of the Contractor, its Sub-Contractors of any tier or anyone 
directly or indirectly employed by any of them or for whose acts any of them may 
be liable, to comply with the safety requirements of the contract. The Contractor 
shall not be relieved of its responsibilities under the safety requirements of the 
Contract should the County or its agent(s) act or fail to act pursuant to its rights 
hereunder. 

2. The Contractor shall not raise as a defense to its obligation to indemnify under 
this Subparagraph I any failure of those indemnified hereunder to assure 
Contractor operates safely, it being understood and agreed that no such failure 
shall relieve the Contractor from its obligation to assure safe operations or from 
its obligation to so indemnify. The Contractor also hereby waives any rights it 
may have to seek contribution, either directly or indirectly, from those indemnified 
hereunder. 

3. In any and all claims against those indemnified hereunder by any employee of 
the Contractor, any Sub-Contractor of any tier or anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, 
the indemnification obligation under this Subparagraph I shall not be limited in 
any way as to the amount or type of damages, compensation or benefits payable 
by or for the Contractor or any Sub-Contractor of any tier under any workers' 
compensation act, disability benefit or other employee benefit acts. 

00700-26 BLASTING AND EXCAVATION 

The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. 
§ 25-9-1 through 25-9-12 concerning blasting and excavation near underground gas pipes and 
facilities and shall fully comply therewith. 

00700-27 HIGH VOLTAGE LINES 

The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 
46-3-30 through 46-3-39 concerning safeguards against contact with high voltage lines, and the 
Contractor shall fully comply with said provisions. 
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00700-28 SCAFFOLDING AND STAGING 

The Contractor acknowledges that it is the person responsible for employing and directing others 
to perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said 
provisions.  

00700-29 CLEAN-UP 

The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its 
operations to the end that the site of the work shall present a neat, orderly and workmanlike 
appearance at all times. 

00700-30 PROTECTION OF WORK 

The Contractor shall be responsible for maintenance and protection of the work, which shall 
include any County-furnished supplies, material, equipment, until final completion of this 
agreement and acceptance of the work as defined herein.  Any portion of the work suffering 
injury, damage or loss shall be considered defective and shall be corrected or replaced by the 
Contractor without additional cost to the County.  

00700-31 REJECTED WORK 

The Contractor shall promptly remove from the project all work rejected by the Construction 
Manager for failure to comply with the contract documents and the Contractor shall promptly 
replace and re-execute the work in accordance with the contract documents and without expense 
to the County.  The Contractor shall also bear the expense of making good all work of other 
Contractors destroyed or damaged by such removal or replacement.  

00700-32 DEFECTIVE WORK 

If the Contractor defaults or neglects to carry out any portion of the work in accordance with the 
contract documents, and fails within three days after receipt of written notice from the 
Construction Manager to commence and continue correction of such default or neglect with 
diligence and promptness, the County may, after three days following receipt by the Contractor of 
an additional written notice and without prejudice to any other remedy the County may have, 
make good such deficiencies and complete all or any portion of any work through such means as 
the County may select, including the use of a separate Contractor.  In such case, an appropriate 
change order shall be issued deducting from the payments then or thereafter due the Contractor 
the cost of correcting such deficiencies.  In the event the payments then or thereafter due the 
Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the 
County on demand.  

The County may, at its option, accept defective or nonconforming work instead of requiring its 
removal or correction.  In such case, a change order shall be issued reducing the price due the 
contractor to the extent appropriate and equitable.  Such contract price adjustment shall be 
effected whether or not final payment has been made. 

00700-33 WARRANTY OF NEW MATERIALS 

The Contractor warrants to the County that all materials and equipment furnished under this 
contract will be new unless otherwise specified, and the Contractor further warrants that all work 
will be of good quality, free from faults and defects, and in conformance with the contract 
documents.  The warranty set forth in this paragraph shall survive final acceptance of the work. 

00700-34 CONTRACTOR'S WARRANTY OF THE WORK 

If within one year after the date of issuance of the certificate of final payment pursuant to General 
Condition 84, or within such longer period of time as may be prescribed by law or by the term of 
any applicable special warranty required by the contract documents, any of the work is found to 
be defective or not in accordance with the contract documents, the Contractor shall correct such 
work promptly after receipt of written notice from the Construction Manager to do so.  This 
obligation shall survive both final payment for the work and termination of the contract. 
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00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 

Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all 
warranties given by manufacturers on materials or equipment incorporated in the work are hereby 
assigned by the Contractor to the County.  If requested, the Contractor shall execute formal 
assignments of said manufacturer's warranties to the County.  All such warranties shall be 
directly enforceable by the County.  

00700-36 WARRANTIES IMPLIED BY LAW 

The warranties contained in this agreement, as well as those warranties implied by law, shall be 
deemed cumulative and shall not be deemed alternative or exclusive.  No one or more of the 
warranties contained herein shall be deemed to alter or limit any other. 

00700-37 STOP WORK ORDERS 

In the event that the Contractor fails to correct defective work as required by the contract 
documents or fails to carry out the work in accordance with contract documents, the Construction 
Manager, in writing, may order the Contractor to stop work until the cause for such order has 
been eliminated.  This right of the County to stop work shall not give rise to any duty on the part 
of the County or the Construction Manager to execute this right for the benefit of the Contractor or 
for any other person or entity. 

00700-38 TERMINATION FOR CAUSE 

If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors, 
suffers the appointment of a receiver on account of its insolvency, fails to supply sufficient 
properly skilled workers or materials, fails to make prompt payment to subcontractors or 
materialmen, disregards laws, ordinances, rules, regulations, or orders of any public authority 
having jurisdiction, fails to diligently prosecute the work, or is otherwise guilty of a material 
violation of this agreement and fails within seven days after receipt of written notice to commence 
and continue correction of such default, neglect, or violation with diligence and promptness, the 
County may, after seven days following receipt by the Contractor of an additional written notice 
and without prejudice to any other remedy the County may have, terminate the employment of 
the Contractor and take possession of the site as well as all materials, equipment, tools, 
construction equipment and machinery thereon.  The County may finish the work by whatever 
methods the County deems expedient.  In such case, the Contractor shall not be entitled to 
receive any further payment until the work is completed.  If the unpaid balance of the contract 
price exceeds the cost of completing the work, such excess shall be paid to the Contractor.  If 
such costs exceed the unpaid balance, the Contractor shall pay the difference to the County on 
demand.   This obligation for payment shall survive the termination of the contract. Termination of 
this agreement pursuant to this paragraph may result in disqualification of the Contractor from 
bidding on future County contracts. 

00700-39 TERMINATION FOR CONVENIENCE 

The County may, at any time upon written notice to the Contractor, terminate the whole or any 
portion of the work for the convenience of the County. The effective data of the terminations shall 
be provided in the written notice. Said termination shall be without prejudice to any right or 
remedy of the County provided herein.  In addition, in the event this agreement has been 
terminated due to the default of the Contractor, and if it is later determined that the Contractor 
was not in default pursuant to the provisions of this agreement at the time of termination, then 
such termination shall be considered a termination for convenience pursuant to this paragraph. 

00700-40 TERMINATION FOR CONVENIENCE - PAYMENT 

If the Contract is terminated for convenience by the Owner as provided in this article, Contractor 
will be paid compensation for those services actually performed as approved by the Owner or his 
representative. Partially completed tasks will be compensated for based on a signed statement of 
completion prepared by the Project Manager and submitted to the Contractor which shall itemize 
each task element and briefly state what work has been completed and what work remains to be 
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done.  Contractor shall also be paid for reasonable costs for the orderly filing and closing of the 
project. 

00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS 

Except for normal spoilage, and except to the extent that the County shall have otherwise 
expressly assumed the risk of loss, there shall be excluded from the amounts payable to the 
Contractor the fair value, as determined by the Construction Manager, of property which is 
destroyed, lost, stolen or damaged so as to become undeliverable to the County or to another 
buyer. 

00700-42 COST TO CURE 

If the County terminates for cause the whole or any part of the work pursuant to this agreement, 
then the County may procure upon such terms and in such manner as the Construction Manager 
may deem appropriate, supplies or services similar to those so terminated, and the Contractor 
shall be liable to the County for any excess costs for such similar supplies or services.  The 
Contractor shall continue the performance of this agreement to the extent not terminated 
hereunder. 

00700-43 ATTORNEY'S FEES 

Should the Contractor default pursuant to any of the provisions of this agreement, the Contractor 
and its surety shall pay to the County such reasonable attorney's fees as the County may expend 
as a result thereof and all costs, expenses, and filing fees incidental thereto. 

00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION 

After receipt of a notice of termination from the County, and except as otherwise directed by the 
Construction Manager, the Contractor shall: 

1. Stop work under the contract on the date and to the extent specified in the notice 
of termination; 

2. Place no further orders or subcontracts for materials, services or facilities, except 
as may be necessary for completion of such portion of the work under the 
agreement as is not terminated; 

3. Terminate all orders and subcontracts to the extent that they relate to the 
performance of work terminated by the notice of termination; 

4. Assign to the County in the manner, at the times, and to the extent directed by 
the Construction Manager, all of the rights, title and interest of the Contractor 
under the orders and subcontracts so terminated, in which case the County shall 
have the right, at its discretion, to settle or pay any and all claims arising out of 
the termination of such orders or subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts with the approval or ratification of the Construction 
Manager, to the extent the Construction Manager may require, which approval or 
ratification shall be final for all purposes; 

6. Transfer title and deliver to the entity or entities designated by the Construction 
Manager, in the manner, at the times, and to the extent, if any, directed by the 
Construction Manager, and to the extent specifically produced or specifically 
acquired by the Contractor for the performance of such portion of the work as 
has been terminated: 

a. The fabricated or un-fabricated parts, work, and progress, partially 
completed supplies, and equipment, materials, parts, tools, dyes, jigs, 
and other fixtures, completed work, supplies, and other material 
produced as a part of or acquired in connection with the performance of 
the work terminated by the notice of termination; and 
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b. The completed or partially completed plans, drawings, information, and 
other property to the work. 

7. Use its best efforts to sell in the manner, at the times, to the extent, and at the 
prices directed or authorized by the Construction Manager, any property 
described in Section 6 of this paragraph, provided, however, that the Contractor 
shall not be required to extend credit to any buyer and further provided that the 
proceeds of any such transfer or disposition shall be applied in reduction of any 
payments to be made by the County to the Contractor pursuant to this 
agreement.   

8. Complete performance of such part of the work as shall not have been 
terminated by the notice of termination; and 

9. Take such action as may be necessary, or as the Construction Manager may 
direct, for the protection and preservation of the property related to the 
agreement which is in the possession of the Contractor and in which the County 
has or may acquire an interest. 

00700-45 RECORDS 

The Contractor shall preserve and make available to the County all of its records, books, 
documents and other evidence bearing on the costs and expenses of the Contractor and any 
subcontractor pursuant to this agreement upon three days advance notice to the Contractor.  

00700-46 DEDUCTIONS 

In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall 
be deducted all liquidated damages, advance payments made to the Contractor applicable to the 
termination portion of the contract, the amount of any claim which the County may have against 
the Contractor, the amount determined 

By the Construction Manager to be necessary to protect the County against loss due to 
outstanding potential liens or claims, and the agreed price of any materials acquired or sold by 
the Contractor and not otherwise recovered by or credited to the County. 

00700-47 REIMBURSEMENT OF THE COUNTY 

In the event of termination, the Contractor shall refund to the County any amount paid by the 
County to the Contractor in excess of the costs properly reimbursable to the Contractor. 

00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES 

The Contractor shall be entitled to only those damages and that relief from termination by the 
County as specifically set forth in this agreement.  The Construction Manager may issue a written 
order requiring the Contractor to suspend, delay or interrupt all or any part of the work for such 
period of time as the County may determine to be appropriate for the convenience of the County.  
If the performance of the work is interrupted for an unreasonable period of time by an act of the 
County or any of its officers, agents, employees, contractors, or consultants in the administration 
of this agreement, an equitable adjustment shall be made for any increase in the Contractor's 
costs of performance and any increase in the time required for performance of the work 
necessarily caused by the unreasonable suspension, delay, or interruption.  Any equitable 
adjustment shall be reduced to writing and shall constitute a modification to this agreement.  In no 
event, however, shall an equitable adjustment be made to the extent that performance of this 
agreement would have been suspended, delayed or interrupted by any other cause, including the 
fault or negligence of the Contractor.  No claim for an equitable adjustment pursuant to this 
paragraph shall be permitted before the Contractor shall have notified the Construction Manager 
in writing of the act or failure to act involved, and no claim shall be allowed unless asserted in 
writing to the Construction Manager within ten days after the termination of such suspension, 
delay or interruption. 
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00700-49 COMMENCEMENT AND DURATION OF WORK 

The County may issue a Notice to Proceed at any time within 120 days following execution of the 
contract by the County.  The Contractor shall commence work pursuant to this agreement within 
ten days of mailing or delivery of written notice to proceed.  The Contractor shall diligently 
prosecute the work to completion within the time specified therefore in the Agreement.  The 
capacity of the Contractor's construction and manufacturing equipment and plan, sequence and 
method of operation and forces employed, including management and supervisory personnel, 
shall be such as to insure completion of the work within the time specified in the Agreement.  The 
Contractor and County hereby agree that the contract time for completion of the work is 
reasonable taking into consideration the average climatic conditions prevailing in the locality of 
the work and anticipated work schedules of other contractors whose activities are in conjunction 
with or may affect the work under this contract. 

00700-50 TIME OF THE ESSENCE 

All time limits stated in this agreement are of the essence of this contract. 

00700-51 IMPACT DAMAGES 

Except as specifically provided pursuant to a stop work order or change order, the Contractor 
shall not be entitled to payment or compensation of any kind from the County for direct or indirect 
or impact damages including, but not limited to, costs of acceleration arising because of delay, 
disruption, interference or hindrance from any cause whatsoever whether such delay, disruption, 
interference or hindrance is reasonable or unreasonable, foreseeable or unforeseeable, or 
avoidable, provided, however, that this provision shall not preclude the recovery of damages by 
the Contractor for hindrances or delays due solely to fraud or bad faith on the part of the County, 
its agents, or employees.  The Contractor shall be entitled only to extensions in the time required 
for performance of the work as specifically provided in the contract. 

00700-52 DELAY 

The Contractor may be entitled to an extension of the contract time, but not an increase in the 
contract price or damages, for delays arising from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor or its subcontractors for labor strikes, acts of 
God, acts of the public enemy, acts of the state, federal or local government in its sovereign 
capacity, by acts of another separate contractor, or by an act or neglect of the County. 

00700-53 INCLEMENT WEATHER 

The Contractor shall not be entitled to an extension of the contract time due to normal inclement 
weather.  Unless the Contractor can substantiate to the satisfaction of the Construction Manager 
that there was greater than normal inclement weather and that such greater than normal 
inclement weather actually delayed the work, the Contractor shall not be entitled to an extension 
of time therefore.  The following shall be considered the normal inclement weather days for each 
month listed, and extensions of time shall be granted in increments of not less than one half day 
only for inclement weather in excess of the days set out. 

January 10 days 

February 10 days 

March 7 days 

April 6 days 

May 4 days 

June 3 days 

July 4 days 

August 2 days 

September 2 days 

October 3 days 
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November 6 days 

December 9 days 
 

00700-54 DELAY - NOTICE AND CLAIM 

The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the 
Construction Manager within ten days of the first instance of such delay, disruption, interference 
or hindrance and a written Statement of the Claim is filed with the Construction Manager within 20 
days of the first such instance.  In the event that the Contractor fails to comply with this provision, 
it waives any claim which it may have for an extension of time pursuant to this agreement. 

00700-55 STATEMENT OF CLAIM - CONTENTS 

The Statement of Claim referenced in Article 00700-54 shall include specific information 
concerning the nature of the delay, the date of commencement of the delay, the construction 
activities affected by the delay, the person or organization responsible for the delay, the 
anticipated extent of the delay, and any recommended action to avoid or minimize the delay. 

00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR 

If the work actually in place falls behind the currently updated and approved schedule, and it 
becomes apparent from the current schedule that work will not be completed within the contract 
time, the Contractor agrees that it will, as necessary, or as directed by the Construction Manager, 
take action at no additional cost to the County to improve the progress of the work, including 
increasing manpower, increasing the number of working hours per shift or shifts per working day, 
increasing the amount of equipment at the site, and any other measure reasonably required to 
complete the work in a timely fashion. 

00700-57 DILIGENCE 

The Contractor's failure to substantially comply with the requirements of the preceding paragraph 
may be grounds for determination by the County that the Contractor is failing to prosecute the 
work with such diligence as will insure its completion within the time specified.  In such event, the 
County shall have the right to furnish, from its own forces or by contract, such additional labor and 
materials as may be required to comply with the schedule after 48 hours written notice to the 
Contractor, and the Contractor shall be liable for such costs incurred by the County.   

00700-58 SET-OFFS 

Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be 
deducted by the County against monies due from the County to the Contractor. 

00700-59 REMEDIES CUMULATIVE 

The remedies of the County under Articles 00700-56, 00700-57, and 00700-58 are in addition to 
and without prejudice to all of the rights and remedies of the County at law, in equity, or contained 
in this agreement. 

00700-60 TITLE TO MATERIALS 

No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to 
any chattel mortgage or under a conditional sales contract or other agreement by which any 
interest is retained by the seller.  The Contractor hereby warrants that it has good and marketable 
title to all materials and supplies used by it in the work, and the Contractor further warrants that all 
materials and supplies shall be free from all liens, claims, or encumbrances at the time of 
incorporation in the work. 

00700-61 INSPECTION OF MATERIALS 

All materials and equipment used in the construction of the project shall be subject to adequate 
inspection and testing in accordance with accepted standards and in accordance with the 
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requirements of the contract documents.  Additional tests performed after the rejection of 
materials or equipment shall be at the Contractor's expense. 

00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING 

All tests performed by the Contractor shall be witnessed by the Construction Manager unless the 
requirement therefore is waived in writing.  The Construction Manager may perform additional 
tests on materials previously tested by the Contractor, and the Contractor shall furnish samples 
for this purpose as requested. 

00700-63 MATERIALS INCORPORATED IN WORK 

The Contractor shall furnish all materials and equipment to be incorporated in the work.  All such 
materials or equipment shall be new and of the highest quality available.  Manufactured materials 
and equipment shall be obtained from sources which are currently manufacturing such materials, 
except as otherwise specifically approved by the Construction Manager. 

00700-64 STORAGE OF MATERIALS 

Materials and equipment to be incorporated in the work shall be stored in such a manner as to 
preserve their quality and fitness for the work and to facilitate inspection.   

00700-65 PAYROLL REPORTS 

The Contractor may be required to furnish payroll reports to the Construction Manager as 
required by the Owner Controlled Insurance Program. 

00700-66 CONTRACTORS' REPRESENTATIVE 

Before beginning work, the Contractor shall notify the Construction Manager in writing of one 
person within its organization who shall have complete authority to supervise the work, receive 
orders from the Construction Manager, and represent the Contractor in all matters arising 
pursuant to this agreement.  The Contractor shall not remove its representative without first 
designating in writing a new representative.  The Contractor's representative shall normally be 
present at or about the site of work while the work is in progress.  When neither the Contractor 
nor its representative is present at the work site, the superintendent, foreman, or other of the 
Contractor’ employee in charge of the work shall be an authorized representative of the 
Contractor. 

00700-67 SPECIALTY SUB-CONTRACTORS 

The Contractor may utilize the services of specialty subcontractors on those parts of the project 
which, under normal contracting practices, are performed by specialty subcontractors.  The 
Contractor shall not award more than seventy-five percent of the work to subcontractors. 

00700-68 INSPECTION BY THE CONSTRUCTION MANAGER 

All work pursuant to this agreement shall be subject to inspection by the Construction Manager 
for conformity with contract drawings and specifications.  The Contractor shall give the 
Construction Manager reasonable advance notice of operations requiring special inspection of a 
portion of the work.   

00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER’S INSPECTION 

In the event that work is covered or completed without the approval of the Construction Manager, 
and such approval is required by the specifications or required in advance by the Construction 
Manager, the Contractor shall bear all costs involved in inspection notwithstanding conformance 
of such portion of the work to the contract drawings and specifications. 
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00700-70 SCHEDULING OF THE WORK 

The work of this contract shall be planned, scheduled, executed, and reported as required by the 
Contract Documents. 

00700-71 PROGRESS ESTIMATES 

The Contractor shall prepare a written report for the Construction Manager’s approval, on County 
forms, of the total value of work performed and materials and equipment obtained to the date of 
submission.  Such a report must accompany each request for a progress payment and is subject 
to review and approval by the Construction Manager.  Approval of a progress estimate or 
tendering of a progress payment shall not be considered an approval or acceptance of any work 
performed, and all estimates and payments shall be subject to correction in subsequent 
estimates.  Progress payments shall be made for all completed activities and for materials 
suitably stored on-site.   

00700-72 PROGRESS PAYMENTS 

Upon approval of each monthly estimate of work performed and materials furnished, the 
Construction Manager shall approve payment to the Contractor for the estimated value of such 
work, materials, and equipment, less the amount of all prior payments and any liquidated 
damages.  The Contractor will be paid 100 percent, less retainage, of the cost of materials 
received and properly stored on-site but not incorporated into the work.  Payments for materials 
or equipment stored on the site shall be conditioned upon submission by the Contractor of bills of 
sale to establish the County's title to such materials or equipment.  The Contractor’s request for 
payment shall provide sufficient detail as to the work completed or materials purchased for which 
payment is requested to permit meaningful review by the Construction Manager.  

00700-73 TIME OF PAYMENT 

The Contractor will be paid within 45 days following receipt of an approved Progress Estimate.  
The Contractor expressly agrees that the payment provisions within this Contract shall supersede 
the rates of interest, payment periods, and contract and subcontract terms provided for under the 
Georgia Prompt Pay Act, O.C.G.A. §13-11-1 et seq., and that the rates of interest, payment 
periods, and contract and subcontract terms provided for under the Prompt Pay Act shall have no 
application to this Contract.  The County shall not be liable for any late payment interest or 
penalty. 

00700-74 RETAINAGE 

The County shall retain from each progress payment ten percent of the estimated value of the 
work performed until the progress payments, including retainage, total 50 percent of the contract 
price.  If a contract includes two or more projects or assignments that have been separately 
priced and have separate budgets, and the performances of such projects or assignments are not 
related to or dependent upon the performance of any other, the 50 per cent limit shall be based 
upon the price for each individual project or assignment.  Thereafter, no further retainage shall be 
withheld so long as the Contractor is making satisfactory progress to insure completion of the 
work within the time specified therefore.  The County may reinstate the ten percent retainage in 
the event the Construction Manager determines that the Contractor is not making satisfactory 
progress to complete the work within the time specified in this agreement or in the event that the 
Construction Manager provides a specific cause for such withholding.  The County may also 
withhold retainage upon substantial completion of the work as provided in O.C.G.A. §13-10-81(c).  
Interest may be paid upon the retainage in accordance with Georgia law. 

00700-75 PAYMENT OF SUBCONTRACTORS 

The Contractor shall promptly pay each subcontractor upon the receipt of payment from the 
County.  Such payment shall be made from the amount paid to the Contractor pursuant to the 
subcontractor's work.  The Contractor shall also maintain the records of the percentage retained 
from payments to the Contractor pursuant to such subcontractor's work.  The Contractor shall 
procure agreements from each subcontractor requiring each subcontractor to pay their 
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subcontractors, agents and employees in a similar manner.  The County reserves the right to 
inquire of any subcontractor, supplier, materialmen, or subconsultant, the status of any 
indebtedness of the Contractor.  The County further reserves the right to require the Contractor to 
designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers, 
materialmen, and subconsultants that such payment is on account of the work under this 
Contract. 

00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 

Neither the County nor the Construction Manager shall have any obligation to pay any 
subcontractor except as otherwise required by law. 

00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 

Certification of progress payments, as well as the actual payment thereof, shall not constitute the 
County’s acceptance of work performed pursuant to this agreement. 

00700-78 PAYMENTS IN TRUST 

All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute trust 
funds in the hands of the contractor to be applied first to the payment of claims of subcontractors, 
laborers, and suppliers arising out of the work, to claims for utilities furnished and taxes imposed, 
and to the payment of premiums on surety and other bonds and on insurance for any other 
application. 

00700-79 JOINT PAYMENTS 

The County reserves the right to issue any progress payment or final payment by check jointly to 
the Contractor and any subcontractor or supplier.  

00700-80 RIGHT TO WITHHOLD PAYMENT 

The Construction Manager may decline to approve payment and may withhold payment in whole 
or in part to the extent reasonable and necessary to protect the County against loss due to 
defective work, probable or actual third party claims, the Contractor's failure to pay 
subcontractors or materialmen, reasonable evidence that the work will not be completed within 
the contract time or contract price or damage to the County or any other contractor on the project. 

00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 

Upon the Contractor's submission of a request for a certificate of Substantial Completion, the 
Construction Manager shall inspect the work and determine whether the work is Substantially 
Complete.  If the work is Substantially Complete, the Construction Manager shall issue a 
certificate of Substantial Completion of the work which shall establish the date of Substantial 
Completion, shall state the responsibilities of the County and the Contractor for security, 
maintenance, heat, utilities, damage to the work and insurance, and shall fix the time within which 
the Contractor shall complete the items submitted by the Contractor as requiring correction or 
further work.  The certificate of substantial completion of the work shall be submitted to the 
County and the Contractor for their written acceptance of the responsibilities assigned to them 
pursuant to such certificate. 

If in the sole opinion of the Construction Manager, the work is not substantially complete, the 
Construction Manager shall notify the Contractor of such, in writing, and outline requirements to 
be met to achieve Substantial Completion. 

00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION 

Upon Substantial Completion of the work and upon application by the Contractor and approval by 
the Construction Manager, the County shall make payment reflecting 100% work completed, less 
value of work remaining as determined by Construction Manager and any authorized retainage.  
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00700-83 COMMENCEMENT OF WARRANTIES 

Warranties required by this agreement shall commence on the date of final completion of the 
project as determined under Article 00700-84 unless otherwise provided in the certificate of 
Substantial Completion.   

00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 

The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by 
the Contractor except those previously made in writing and identified by the Contractor as 
unsettled at the time of application for payment at Substantial Completion and except for the 
retainage sums due at final acceptance.  Following the Construction Manager’s issuance of the 
certificate of Substantial Completion and the Contractor's completion of the work pursuant to this 
agreement, the Contractor shall forward to the Construction Manager a written notice that the 
work is ready for final inspection and acceptance. If after inspection the Construction Manager 
certifies that the work is complete and issues written notification of such to the Contractor, the 
Contractor shall forward to the Construction Manager a final application for payment. The 
Construction Manager shall issue a certificate for payment, which shall approve final payment to 
the Contractor and shall establish the date of final completion. 

In the event the Contractor timely disputes the amount of the final payment, the amount due the 
Contractor shall be deemed by the Contractor and the County to be an unliquidated sum and no 
interest shall accrue or be payable on the sum finally determined to be due to the Contractor for 
any period prior to final determination of such sum, whether such determination be by agreement 
of the Contractor and the County or by final judgment of the proper court in the event of litigation 
between the County and the Contractor.  The Contractor specifically waives and renounces any 
and all rights it may have under O.C.G.A. §13-6-13 and agrees that in the event suit is brought by 
the Contractor against the County for any sum claimed by the Contractor under the Contract or 
for any extra or additional work, no interest shall be awarded on any sum found to be due from 
the County to the Contractor in the final judgment entered in such suit.  All final judgments shall 
draw interest at the legal rate, as specified by law.  

00700-85 DOCUMENTATION OF COMPLETION OF WORK 

Neither the final payment nor the remaining retainage shall become due until the Contractor 
submits the following documents to the Construction Manager: 

a. An affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness connected with the work have been paid other otherwise satisfied; 

b. The surety's consent to final payment; and 

c. Any other data reasonably required by the County or Construction Manager 
establishing payment or satisfaction of all such obligations, including releases, 
waivers of liens, and documents of satisfaction of debts. 

In the event that a subcontractor refuses to furnish a release or waiver as required by the County 
or Construction Manager, the Contractor may furnish a bond satisfactory to the County to 
indemnify the County against such loss.  In the event that any lien or indebtedness remains 
unsatisfied after all payments are made, the contractor shall refund to the County all moneys that 
the County may become compelled to pay in discharging such lien or other indebtedness, 
including all costs and reasonable attorney's fees. 

00700-86 GOVERNING LAW 

Each and every provision of this agreement shall be construed in accordance with and governed 
by Georgia law.  The parties acknowledge that this contract is executed in Fulton County, 
Georgia and that the contract is to be performed in Fulton County, Georgia.  Each party hereby 
consents to the Fulton Superior Court's sole jurisdiction over any dispute which arises as a result 
of the execution or performance of this agreement, and each party hereby waives any and all 
objections to venue in the Fulton Superior Court. 
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00700-87 CHANGES IN THE WORK 

A. CHANGE ORDERS 

1. A Change Order is a written order to the Contractor signed to show the approval 
and the authorization of the County, issued after execution of the Contract, 
authorizing a change in the Work and/or an adjustment in the Contract Sum or 
the Contract Time. Change Orders shall be written using forms designated by the 
County with Contractor providing supporting documentation as required by the 
Construction Manager. The Contract Sum and the Contract Time may be 
changed only by approved Change Order pursuant to Fulton County Procedure 
800-6. The amount payable by the Change Order is payment in full for all direct 
and indirect costs incurred and related to the work under said Change Order, 
including but not limited to delays, imports, acceleration, disruption and extended 
overhead.  A Change Order signed by the Contractor indicates the Contractor’s 
agreement therewith, including the adjustment in either or both of the Contract 
Sum or the Contract Time. 

2. The County, without invalidating the Contract, may order changes in the Work 
within the general scope of the Contract as defined herein.  The time allowed for 
performance of the work and the contract price to be paid to the Contractor may 
be adjusted accordingly. 

3. The cost or credit to the County resulting from a change in the Work shall be 
determined in one or more of the following ways: 

a. By mutual acceptance of a lump sum properly itemized and supported by 
sufficient substantiating data to permit evaluation; 

b. By unit prices stated in the Contract Documents or subsequently agreed 
upon; 

c. By cost to be determined in a manner agreed upon by the parties and a 
mutually acceptable fixed or percentage fee; or 

d. By the method provided in Subparagraph A4 below. 

4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is agreed 
upon, the Contractor, provided a written order signed by the Construction 
Manager is received, shall promptly proceed with the Work involved.  The cost of 
such Work shall then be determined by the Construction Manager on basis of the 
reasonable expenditures and savings of those performing the Work attributable 
to the change.  The cost of the change shall include only the items listed in 
Subparagraph 5a below, and in the case of either a decrease or an increase in 
the Contract Sum, an allowance for overhead and profit in accordance with the 
schedules set forth in Subparagraphs 5b and 6 below shall be applied to the cost 
or credit. 

a. In such case, and also under Subparagraph 3a above, the Contractor 
shall keep and present, in such form as the Construction Manager may 
prescribe, an itemized accounting of all actual costs expended, together 
with appropriate supporting data for inclusion in a Change Order. 

b. All hourly rate charges shall b submitted to the Construction Manager for 
prior review and approval.  All hourly rate charges shall be properly 
supported as required by the Construction Manager with certified 
payrolls, or their acceptable equivalent.  When authorized to proceed for 
a given change and actual expenditures have been made prior to 
execution of a Change Order for the entire change, such actual 
expenditures may be summarized monthly, and if approved, incorporated 
into a Change Order.  When both additions and credits covering related 
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Work or substitutions are involved in any one change, the allowance for 
overhead and profit shall be figured on the basis of the net increase or 
decrease, if any, with respect to that change. 

5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” 
shall be based on the following schedule: 

a. Unless otherwise provided in the Contract Documents, “Cost” shall be 
limited to the following: cost of materials incorporated into the Work, 
including sales tax and cost of delivery; cost of direct labor (labor cost 
may include a pro rata share of foreman’s account of the change) 
including social security, old age and unemployment insurance, and 
fringe benefits required by agreement or custom; workers’ or workmen’s 
compensation insurance; rental value of equipment and machinery; costs 
for preparing Shop Drawings. 

b. Unless otherwise provided in the Contract Documents, “Overhead” shall 
include the following: bond and insurance premiums including increase 
and decreases from change in the Work, supervision, superintendence, 
construction parking, wages of timekeepers, watchmen and clerks, small 
tools, consumable supplies, expendables, incidentals, general office 
expense, the cost of additional reproduction for the Contractor’s 
subcontractors beyond that agreed upon in the Contract Documents, 
construction parking, any additional costs of craft supervision by the 
Contractor’s or subcontractors’ superintendents, and overhead charges 
which would be customary and expended regardless of the change in the 
Work due to other overlapping activities which are included as part of the 
original Contract, and all other expenses not included in “Cost” above. 

c. In the event that a change is issued by the County which would require 
the expenditure of substantial amounts of special supervision (beyond 
the foreman level) by the Contractor, the Contractor may, at the sole 
direction of the Construction Manager, be allowed to incorporate these 
charges into the agreement cost for the change. 

6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit 
combined, included in the total cost or credit to the County, shall be based on the 
following schedule: 

a. For the Contractor, for any work performed by the Contractor’s own 
forces, ten (10) percent of the cost. 

b. For the Contractor, for any work performed by a Contractor’s 
subcontractor, five (5) percent of the amount due the subcontractor. 

c. For each subcontractor or sub-subcontractor involved, for any work 
performed by that subcontractor’s or sub-subcontractor’s own forces, ten 
(10) percent of the cost. 

d. For each subcontractor, for work performed by a sub-subcontractor, five 
(5) percent of the amount due to the sub-subcontractor. 

e. Cost to which overhead and profit is to be applied shall be determined in 
accordance with Subparagraph 5 above unless modified otherwise. 

7. In order to facilitate checking of quotations for extras or credits, all proposals or 
bids, except those so minor that their propriety can be seen by inspection, shall 
be accompanied by a complete itemization of costs, including labor cost, 
materials and subcontracts.  Labor and materials shall be itemized in the manner 
defined in Subparagraph 4 above.   Where major cost items are subcontracts, 
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they shall be itemized also.  In no case shall a change be approved without such 
itemization. 

8. No payment shall be made for any changes to the contract that are not included 
in a fully executed Change Order. 

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 

1. Should concealed conditions be encountered in the performance of the Work 
below the surface of the ground, or should concealed or unknown conditions in 
an existing structure be at variance with the conditions indicated by the Contract 
Documents, or should unknown physical conditions below the surface of the 
ground or concealed or unknown conditions in an existing structure of an unusual 
nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in this Contract, be 
encountered, the Contract Sum and Contract Time shall be equitably adjusted by 
Change Order upon request by either party made within twenty (20) days after 
the first observance of the conditions.  No such request for equitable 
adjustment shall be valid unless the Contractor complies with this (20) days 
notice and Subparagraph C.1. below. 

2. The Contractor shall promptly, and before such conditions are disturbed, notify 
the Construction Manager in writing of any claim of concealed, unknown or 
differing conditions pursuant to this paragraph.  The Construction Manager shall 
authorize the Engineer to investigate the conditions, and if it is found that such 
conditions do materially so differ and cause an increase or decrease in the 
Contractor's cost of, or the time required for, performance of any part of the Work 
under this Contract, whether or not changed as a result of such conditions, an 
equitable adjustment shall be recommended to the Construction Manager. 

3. No claim of the Contractor under this clause shall be allowed unless the 
Contractor has given the notice required in (a) above, prior to disturbing the 
condition. 

4. No claim by the Contractor for an equitable adjustment shall be allowed if 
asserted after final payment under this Contract. 

5. Any materially differing site condition as between what is shown on the Drawings 
and Specifications and actually found on site shall be immediately reported to the 
Construction Manager in writing prior to the commencement of Work at the site. 
Failure of the Contractor to notify the Construction Manager in writing of the 
differing site condition prior to performance of Work at the site shall constitute a 
waiver of any claim for additional monies. Any Change Order necessitated by the 
differing site condition shall be processed as provided under "Changes in the 
Contract". 

C. REQUESTS FOR ADDITIONAL COST 

1. If the Contractor wishes to request an increase in the Contract Sum, the 
Contractor shall give the Construction Manager written notice thereof within 
twenty (20) days after the occurrence of the event, or identification of the 
conditions, giving rise to such request.  This notice shall be give by the 
Contractor before proceeding to execute the Work, except in an emergency 
endangering life or property in which case the Contractor shall proceed in 
accordance with Article 00700-25, and Subparagraph A.4 above.  No such 
request shall be valid unless so made within the twenty (20) days specified 
above.  If the County and the Contractor cannot agree on the amount of the 
adjustment in the Contract Sum, it shall be determined by the Construction 
Manager.  Any change in the Contract Sum resulting from such claim shall be 
documented by Change Order. 
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2. If the Contractor claims that addition cost is involved because of, but not limited 
to (1) any written interpretation pursuant to General Condition 00700-17 of this 
Agreement, (2) any order by the County to stop the Work pursuant to Articles 
00700-25 and 00700-37 of this Agreement where the Contractor was not at fault, 
or any such order by the Construction Manager as the County’s agent, or (3) any 
written order for a minor change in the Work issued pursuant to Paragraph D 
below, the Contractor shall submit a request for an increase in the Contract Sum 
as provided in Subparagraph C.1 above.  No such claim shall be valid unless the 
Contractor complies with Subparagraph C.1 above and approved by the County 
pursuant to Change Order Policy 800-6. 

D. MINOR CHANGES IN THE WORK 

The Construction Manager may order minor changes in the Work not involving an adjustment in 
the Contract Price, extension of the time allowed for performance of the work and not inconsistent 
with the intent of the Contract Documents.  Such changes shall be effected by a written Change 
Directive issued by the Construction Manager, and shall be binding on the County and the 
Contractor.  The Contractor shall carry out such written orders promptly. 

E. BONDS 

If any change order results in an increase in the contract price, the contractor shall increase the 
penal sum of the performance and payment bonds to equal the increased price. 

00700-88 DISAGREEMENT WITH ORDERS FOR CHANGE 

Contractor's written acceptance of a Change Order or other order for changes shall constitute his 
final and binding agreement to the provisions thereof and a waiver of all claims in connection 
therewith, whether direct or consequential in nature.  Should Contractor disagree with any order 
for changes, he may submit a notice of potential claim to the Construction Manager, at such time 
as the order is set forth in the form of a Change Order.  Disagreement with the provisions of an 
order for changes shall not relieve Contractor of his obligation under Article 00700-87 of this 
Agreement. 

00700-89 NO WAIVER OF REMEDIES 

Exercise by the County of any remedy is not exclusive of any other remedy available to County 
and shall not constitute a waiver of any such other remedies.  Failure of the County to exercise 
any remedy, including breach of contract remedies, shall not preclude the County from exercising 
such remedies in similar circumstances in the future. 

00700-90 LAND AND RIGHTS-OF-WAY 

The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, 
the lands upon which the work is to be done, right-of-way for access thereto, and such other 
lands which are designated for the use of the Contractor.  The Contractor shall confine the 
Contractor’s work and all associated activities to the easements and other areas designated for 
the Contractor’s use.  The Contractor shall comply with any limits on construction methods and 
practices which may be required by easement agreements.  If, due to some unforeseen reason, 
the necessary easements are not obtained, the Contractor shall receive an equitable extension of 
contract time dependent upon the effect on the critical path of the project schedule or the County 
may terminate the Contract for its convenience. 

00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 

No clearing or grading shall be completed by Contractor within the State Department of 
Transportation (DOT) area under construction.  The Contractor must coordinate his construction 
scheduling with DOT. 

If the Contractor begins work before DOT’s completion date, he must obtain the approval of DOT 
before starting work in the area.  The state DOT has the right to stop the Contractor’s work the 
DOT area. 
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The Contractor shall receive no additional compensation or damages resulting from delay or work 
stoppage from DOT actions or scheduling. 

Contractor shall obtain DOT drawings of the DOT, project area for verification of road geometry, 
storm drains, etc. from Georgia Department of Transportation or Fulton County. The Contractor is 
responsible for obtaining any pertinent DOT revisions. 
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EXHIBIT A 

FINAL AFFIDAVIT 

TO FULTON COUNTY, GEORGIA 

I, _________________________, hereby certify that all suppliers of materials, equipment and 
service, subcontractors, mechanic, and laborers employed by ________________________ or 
any of his subcontractors in connection with the design and/or construction of ____________ at 
Fulton County have been paid and satisfied in full as of _____________, 200___, and that there 
are no outstanding obligations or claims of any kind for the payment of which Fulton County on 
the above-named project might be liable, or subject to, in any lawful proceeding at law or in 
equity. 

________________________________ 

Signature 

________________________________ 

Title 

Personally appeared before me this ___________ day of _____________________, 200_____. 
________________________________________, who under Oath deposes and says that he is 
___________________________of the firm of _______________________, that he has read the 
above statement and that to the best of his knowledge and belief same is an exact true 
statement. 

________________________________ 

Notary Public 

________________________________ 

 My Commission expires 

 

 

 

 

END OF SECTION 
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Part 1 General 
 
1.01  Description 
 

A. The Work to be performed under this Contract shall consist of furnishing all labor, 
materials, tools, equipment and incidentals and performing all Work required to 
construct complete in place and ready to operate approximately 24,000 linear 
feet of 8-inch ductile iron pipe (DIP) water main, replace service connections 
along the water main, add or replace fire hydrants, valve assemblies and 
connections to existing lines. 

 
B. All Work described above shall be performed as shown on the Drawings and as 

specified. 
 
1.02  Project Location 

 
A. The project is located in Fulton County, in the City of Alpharetta, Georgia, and is 

divided in three residential neighborhoods as follows: 
 
Area A: Wills Drive, Nathan Circle, Lynne Circle, Heritage Lane, Mayfield Circle, 
 Maple Lane, Meadow Drive, Brook Drive, and Kenneth Drive. 
 
Area B: Jayne Ellen Way, Jayne Ellen Court, Denna Place, Denna Drive, and    
 John Christopher Drive. 
 
Area C: Wedgewood Drive, Laurelwood Lane, Crestwood Court and Sedalia   
 Court.   
 

B. All work will be performed within the existing right-of way.   
 
C. For the jack and bore work across Milton Avenue from Nathan Circle, and across 

Mayfield Road from Upshaw Drive, temporary construction access easements 
may be required, dependant on contractor’s means and methods.  Any 
temporary easements required are the responsibility of the contractor. 

 
1.03  Working Hours 
 

Contractor working hours will be restricted to Fulton County standard hours, from 
8:30 A.M. to 5:00 P.M., or as required by the City of Alpharetta to comply with 
traffic control regulations. 

 
1.04  Quantities 

 
The Owner reserves the right to alter the quantities of work to be performed or to 
extend or shorten the improvements at any time when and as found necessary, 
and the Contractor shall perform the work as altered, increased or decreased.  
Payment for such increased or decreased quantity will be made in accordance 
with the Instructions to Bidders.  No allowance will be made for any change in 
anticipated profits nor shall such changes be considered as waiving or 
invalidating any conditions or provisions of the Contract and Bond. 

 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

The scope of this Section is to convey to the Contractor unique and unusual 
stipulations and requirements which have been established for this Project.  
Some of the stipulations and requirements are a result of negotiations with 
various entities and organizations which have an interest in this Project.  Some 
requirements are based on technical aspects of the Project which are not 
otherwise conveyed to the Contractor.  The provisions of this Section shall 
supersede the provisions of the Specifications but shall not supersede the 
Bidding Requirements, Contract Forms or Conditions of the Contract. 

 
1.02  City of Alpharetta Specifications and Standards 
 

Existing pavement, sidewalks and curbs shall be replaced in accordance with 
Fulton County and City of Alpharetta specifications and standards or to match 
existing conditions at a minimum. 

 
1.03  Submittals 
 
 A. Sequence Submittal 
 

1. Submit a proposed sequence for construction in accordance with Section 
01340 with appropriate times of starting and completion of tasks to 
Engineer for review.  

 
2. The Contractor may propose alternatives to the sequencing constraints 

to that shown in this Section in an attempt to reduce the disruption to the 
neighborhood or streamline the tasks associated with this Contract.  The 
Owner and Engineer are not obligated to accept any of these 
alternatives. 

 
B. All required submittals must be approved by the Owner and Engineer prior to any 

on site work.  This includes but is not limited to the construction sequencing 
schedule, erosion and sedimentation control plan, tree protection plan, traffic 
management plan, and product shop drawings. 

 
1.04  Existing Facility Operations 
 

A. The existing facilities and continuity of water service must be maintained during 
the time construction activities are in progress. 

 
B. The Contractor shall coordinate the work with the Owner so that the construction 

will not restrain or hinder the operation of the existing facilities.  If, at any time, 
any portion of the facilities are out of service, the Contractor must obtain approval 
from the Owner as to the date, time and length of time that portion of the facilities 
are out of service until service is restored. 

 
C. Street parking in neighborhoods shall be limited to construction vehicles only.  

Employee parking shall be off-site and arranged by the Contractor. 
 

D. After having coordinated the work with the Owner, the Contractor shall prepare a 
submittal in accordance with Section 01340 to include the time, time limits and 
methods of each connection or alteration and have the approval of the Engineer 
before any work is undertaken on the connections or alterations. 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 01011 
  Unique Requirements 
 

Page 2 of 2 

 
E. Before any roadway or facilities are blocked off, both the Owner and the City of 

Alpharetta’s approval shall be obtained.  The Contractor shall prepare a submittal 
in accordance with Section 01340 that includes the time of day, length of time 
and location of traffic blockage, alternate traffic routes and detours.  This 
submittal will be approved by the Engineer and City of Alpharetta prior to any 
traffic blockage. 

 
1.05  Sequencing 
 
 A. General 
 

1. The Contractor shall be solely responsible for all construction 
sequencing. 

 
2. The completion of specific preliminary sequencing tasks indicated will be 

required prior to any significant construction activities. 
 

B. Notify the Owner in writing at least 72 hours prior to starting work that will require 
taking existing components out of service. 

 
C. Construction within one of the three defined Areas of work (see Section 01010) 

shall be completed before moving to the next Area.  The Areas may be worked 
on in any order, but no more than one area may be worked on at a time. 

 
1.06  Temporary Water Line and Services 
 

A. It is anticipated that in several locations, there may not be adequate space to dig 
a trench for the new water main without first removing the existing water lines. 

 
B. If required to perform the work, a temporary water line shall be provided, as 

approved and directed by the Engineer, to provide continuous water service to all 
existing customers.  The water line shall be above ground, connected from one 
fire hydrant to the next, with customer service connections at the appropriate 
locations through existing meter connections.  Ramps shall be provided as 
required to maintain customer access to homes and protect the temporary water 
line from traffic. 

 
C. The temporary water line and above ground service connections shall be 

protected to prevent freezing, either by heating or recirculation.  
 
D. The temporary water line shall be a minimum diameter of 4-inches and shall be 

approved by NSF or AWWA with a working pressure of 200 psi. 
 
E. The temporary water line and all associated fittings and service connections shall 

be disinfected prior to installation.  If the same assembly is used repeatedly in 
different locations, the entire system must be disinfected prior to each 
installation. 
 
 
 
 
 

 
END OF SECTION 
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Part 1 General 
 
1.01  Partial Occupancy By Owner 
 

Whenever, in the opinion of the Engineer, any section or portion of the Work or 
any structure is in suitable condition, it may be put into use upon the written order 
of the Engineer and such usage will not be held in any way as an acceptance of 
said Work or structure, or any part thereof, or as a waiver of any of the provisions 
of these Specifications and the Contract.  Pending final completion and 
acceptance of the Work, all necessary repairs and replacements, due to 
defective materials or workmanship or operations of the Contractor, for any 
section of the Work so put into use shall be performed by the Contractor at 
Contractor's own expense. 

 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The Bid lists each item of the Project for which payment will be made.  No 
payment will be made for any items other than those listed in the Bid. 

 
B. Required items of work and incidentals necessary for the satisfactory completion 

of the work which are not specifically listed in the Bid, and which are not specified 
in this Section to be measured are to be included in one of the items listed in the 
Bid, and shall be considered as incidental to the work.  All costs thereof, 
including Contractor's overhead costs and profit, shall be considered as included 
in the lump sum or unit prices bid for the various Bid items.  The Contractor shall 
prepare the Bid accordingly. 

 
C. Work includes furnishing all plant, labor, equipment, tools and materials, which 

are not furnished by the Owner and performing all operations required to 
complete the work satisfactorily, in place, as specified and as indicated on the 
Drawings. 

 
1.02  Descriptions 
 
 A. Measurement of an item of work will be by the unit indicated in the Bid. 
 

B. Final payment quantities shall be determined from the record drawings. The 
record drawing lengths, dimensions, quantities, etc. shall be determined by a 
survey after the completion of all required work.  Said drawings shall conform to 
Section 01720 of these Specifications.  The precision of final payment quantities 
shall match the precision shown for that item in the Bid. 

 
C. Payment will include all necessary and incidental related work not specified to be 

included in any other item of work listed in the Bid. 
 

D. Unless otherwise stated in individual sections of the Specifications or in the Bid, 
no separate payment will be made for any item of work, materials, parts, 
equipment, supplies or related items required to perform and complete the work.  
The costs for all such items required shall be included in the price bid for item of 
which it is a part. 

 
E. Payment will be made by extending unit prices multiplied by quantities provided 

and then summing the extended prices to reflect actual work.  Such price and 
payment shall constitute full compensation to the Contractor for furnishing all 
plant, labor, equipment, tools and materials not furnished by the Owner and for 
performing all operations required to provide to the Owner the entire Project, 
complete in place, as specified and as indicated on the Drawings. 

 
F. “Products” shall mean materials or equipment permanently incorporated into the 

work. 
 
1.03  Erosion and Sedimentation Control 
 
 A. General 
 

1. No separate payment shall be made for temporary and/or permanent 
erosion and sedimentation controls, except as noted below.  All other 
temporary and/or permanent erosion and sedimentation control costs 
shall be included in the unit price bid for the item to which it pertains. 
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2. No payment will be made for any portion of the Project for which 

temporary erosion and sedimentation controls are not properly 
maintained. 

 
3. Quantities for payment shall be based upon actual quantity constructed  

by the Contractor. 
 

B. Reinforced Silt Fence:  All costs for Type C reinforced silt fence, including 
installation, maintenance, repair, replacement, and removal, shall be included in 
the unit price bid for REINFORCED SILT FENCE. 

 
C. Hay Bale Check Dam:  All costs for hay bale check dams, including hay bales, 

necessary earthwork, periodic maintenance and repair, and removal of sediment 
and hay bales following establishment of permanent erosion control measures 
shall be included in the unit price bid for HAY BALE CHECK DAM. 

 
D. Inlet Sediment Traps:  All costs for temporary sediment traps (silt box), including 

installation, maintenance, repair and removal, shall be included in the unit price 
bid for INLET SEDIMENT TRAPS. 

 
E. Pigs-in-a-Blanket:  All costs for fabric, blocks, wires and the furnishing of all 

labor, materials, equipment and tools necessary for installation, maintenance, 
repair and removal shall be included in the unit price bid for PIGS-IN-A-
BLANKET.  Payment shall be measured based on actual quantity installed.  

 
 F. Water Main Grassing 
 

1. The unit price bid for WATER MAIN GRASSING shall be for one time 
clean up of the pipeline route and grassing, whether permanent, 
temporary, or both.  Any other costs for labor, materials, and equipment 
for clean up and grassing of the disturbed area shall be included in the 
unit price bid for the item to which it pertains. 

 
2. No additional payment will be made for those lengths of pipeline where 

the Contractor must reseed due to inadequate watering and 
maintenance; loss of seeds caused by site erosion, e.g., wind and rain; 
inadequate germination of the seeds; inadequate coverage/density; 
providing permanent species at the appropriate season after temporary 
grassing has been performed. 

 
3. No additional payment will be made for providing a temporary species of 

grass where the seasonal limitations do not allow for the proper 
germination of a permanent species of grass.  Any additional cost 
anticipated for sowing a temporary species shall be included in the price 
bid for the item to which it pertains. 

 
4. Measurement for payment for WATER MAIN GRASSING shall be along 

the centerline of the pipeline, through fittings and valves.  The length of 
pipe constructed under pavement, through casings and free bores, and 
the length of pipe associated with water services, shall not be included in 
quantities for payment for WATER MAIN GRASSING. 

 
5. No payment will be made for any length of Water main where the clean 

up and grassing operation is not maintained. 
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G. Sodding:  Sodding where ordered by the Engineer, or as required to replace 
existing, shall be provided at the unit price bid for SODDING.  Payment for 
sodding shall be in addition to the payment made for Water Main Grassing. 

 
1.04  Water Mains and Accessories 
 
 A. Existing Utilities and Obstructions 
 

1. No separate payment will be made for any delay or extra cost 
encountered by the Contractor due to protection, avoidance or relocation 
of existing utilities, mains or services shown or not shown on the 
Drawings. 

 
2. Horizontal Conflict:  No separate payment shall be made for changing 

the horizontal alignment of the water main to avoid a horizontal conflict, 
except where authorized for additional fittings and/or pipe. 

 
3. Vertical Conflict:  No separate payment shall be made for lowering the 

water main alignment to avoid a vertical conflict, except where 
authorized for additional fittings, concrete encasement or steel casing 
where required. 

 
B. Construction Along Highways, Streets and Roadways:  No separate payment 

shall be made for traffic control or maintaining highways, streets, roadways and 
driveways. 

 
 C. Location and Grade 
 

1. No separate payment shall be made for any surveying performed by the 
Contractor to establish or confirm the location of reference points, right of 
ways or easements or location and grade of the water main. 

 
2. The CONSTRUCTION VERIFICATION SURVEYING cash allowance is 

solely for the use of the Engineer for verification of the Contractor's 
reference points, centerlines and work performed.  The presence of this 
cash allowance in no way relieves the Contractor of the responsibility of 
installing reference points, centerlines, temporary bench marks or 
verifying that the work has been performed accurately. 

 
 D. Laying and Jointing Pipe and Accessories 
 

1. Payment for DUCTILE IRON PIPE WATER MAIN shall be made for the 
quantity provided.  Measurement for payment shall be made along the 
centerline of the pipe, through valves and fittings.  No payment shall be 
made for sections of pipe which are not installed. 

 
  2. Fittings 
 

a. The unit price bid for FITTINGS shall include the costs of fittings 
and joint accessories.  Weight of fittings for payment shall be 
AWWA C 110 standard weight for all mechanical joint ends and 
shall not include the weight of bolts, glands, or cement lining. 

 
b. Anchor couplings will be paid for at the unit price bid for 

FITTINGS and shall not be included in the quantities measured 
for WATER MAIN.  Weight for payment of anchor couplings will 
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be determined from the manufacturer's standard weight, 
including the coupling and rotating split gland. 

 
  3. Fire Hydrants 
 

a. Payment for fire hydrants shall be made at the unit price bid for 
FIRE HYDRANT ASSEMBLY - COMPLETE.  All costs for the 
associated valve, valve box, and hydrant lead piping or anchor 
couplings shall be included in the price bid for FIRE HYDRANT 
ASSEMBLY - COMPLETE.  Fittings will be paid for separately at 
the unit price bid for FITTINGS. 

 
b. Payment for hydrant extension sections where the depth of bury 

of fire hydrants is greater than 4.0 feet shall be made to the 
nearest half foot at the unit price bid for HYDRANT EXTENSION.  
No distinction shall be made between the additional barrel 
lengths provided by measuring and ordering the proper depth of 
bury for the hydrants and the additional barrel length provided by 
adding extension kits after the hydrant is ordered. 

 
  4. Valves 
 

a. The unit price bid for VALVES shall include the cost of providing 
the valve, extension stem, valve box, valve marker, and all 
related items, except that valves associated with fire hydrants 
shall be included in the unit price bid for fire HYDRANT 
ASSEMBLY - COMPLETE. 

 
5. No additional payment will be made for replacement of defective 

materials. 
 

6. Payment for polyethylene encasement shall be made at the unit price 
bid, where authorized and ordered by the Engineer. 

 
  7. No separate payment will be made for electronic markers. 
 
  8. No separate payment will be made for cutting and beveling pipe. 
 

9. Solid Sleeves:  Payment for solid sleeves shown on the Drawings and 
specified shall be made at the unit price bid for fittings.  No payment shall 
be made for fittings provided due to the Contractor's sequence of 
construction, layout problems or repairs, except for those shown on the 
Drawings or specified. 

 
 E. Connections to Existing Water Mains 
 

1. The unit price bid for TAPPING SLEEVE AND VALVE shall include the 
cost of providing the sleeve, valve, extension stem, valve box, valve 
marker and related blocking and accessories. 

 
2. The cost of all materials and labor necessary for making a connection to 

existing pipelines with solid sleeves or a manner other than tapping 
sleeves and valves shall be included in the unit price bid for CONNECT 
TO EXISTING WATER MAIN. 
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3. The cost for making connection to existing pipe lines with couplings, 
including furnishing the coupling, shall be included in the unit price bid for 
CONNECT TO EXISTING WATER MAIN. 

 
 F. Thrust Restraint 
 
  1. No separate payment will be made for retainer glands or harnessing. 
 

2. Payment for concrete blocking shall be made at the unit price bid for 
THRUST BLOCKING.  Quantities shall be determined from the 
dimensions shown on the Drawings for each size and type of fitting for 
which blocking is installed.  The Contractor shall bear all costs for 
quantities in excess of the scheduled amount, as may be required due to 
over excavation or other reasons. 

 
G. No additional payment shall be made for abandoning existing piping or salvaging 

valve boxes, valve markers, fire hydrants or other materials shown on the 
Drawings or specified, including delivery of salvaged items to the Owner's 
storage yard.  The cost of such work and materials shall be included in related 
items. 

 
H. No additional payment shall be made for pavement removal and replacement 

associated with water main abandonment or salvaging of materials.  The cost of 
such work and materials shall be included in related items.  

 
I. All costs related to the implementation of the easement and permit stipulations 

shall be included in the unit price bid for the item to which it pertains. 
 

J. Clean-Up, Pressure Testing, and Disinfection:  No separate payment will be 
made for clean-up, pressure testing, and disinfection.  All costs associated with 
clean up, pressure testing and disinfection of water main shall be included in the 
unit price bid for WATER MAIN  

 
1.05  Water Service Changeovers 
 

A. Payment for water service changeovers shall include all work and materials 
associated with the service installation, including locating the existing service, 
abandoning the existing service line, any necessary boring and any associated 
pavement removal and replacement necessary to accomplish the work. 

 
B. The unit price bid shall include all labor and materials necessary for locating 

existing water meters and service lines; providing and installing the appropriate 
size corporation cock, copper tubing from the new main to the water meter, curb 
stop and miscellaneous items and fittings required to connect the existing water 
meter to the new water main as required. 

 
C. Payment for SHORT SIDE SERVICE changeovers will be made for connecting to 

existing water meters located on the same side of the road or street as the new 
water main. 

 
D. Payment for LONG SIDE SERVICE changeovers will be made for connecting to 

existing water meters located on the opposite side of the road or street as the 
new water main. 

 
E. The price bid for WATER METER RELOCATION will be made in addition to 

payment for either Short Side or Long Side service changeovers as appropriate.  
WATER METER RELOCATION shall include all additional work required beyond 
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a short side or long side service changeover, including disconnecting the existing 
meter and pressure reducing valve, moving the meter, meter box and pressure 
reducing valve to the new location, reconnecting the meter and pressure 
reducing valve to the existing house service line, reinstalling the meter box for 
the meter and providing a new meter box for the pressure reducing valve. 

 
F. All costs associated with clean up, testing and disinfection of water services shall 

be included in the unit price bid for water service changeovers. 
 
1.06  Bore and Jack Casing 
 

A. Payment for BORE AND JACK CASING shall be made only at the completion of 
all work specified for the casing installation.  No partial payment shall be made 
for the construction of the casing. 

 
B. Casing pipe may be included in Partial Payment Requests as stored materials, if 

the casing pipe is stored at the Project site.  Casing pipe which has been 
properly installed, but has not yet been paid for as installed casing, may also be 
included as stored materials. 

 
C. In the event that rock is encountered during the installation of the pipe casing 

which, in the opinion of the Engineer, cannot be removed through the casing then 
the Engineer may authorize the Contractor to complete the work by another 
method via a change order. 

 
D. No additional payment shall be made for rock excavation through the casing or 

through the tunnel. 
 

E. Payment for pipe in casing shall be made only at the completion of all work 
specified for the pipe installation, at the unit price bid for WATER MAIN.   

 
F. Free Bore Ordered By Engineer:  Payment for pipe in a free bore shall be made 

at the unit price bid for WATER MAIN.  The unit price bid for FREE BORE 
UNDER ROOTS shall include the additional cost of construction of the free bore 
in lieu of open cut.  The unit price bid for FREE BORE UNDER ROOTS shall 
include all costs for free bore failures and the subsequent bore and jack required 
as well as for bore and jack casing if the Contractor elects to provide casing in 
lieu of free bore.  Measurement for payment shall be made along the centerline 
of the water main to the limits ordered by the Engineer. 

 
G. Contractor Elected Free Bore: Payment for pipe shall be made at the unit price 

bid for WATER MAIN.  Measurement for payment shall be made along the 
centerline of the water main.  No additional payment will be made for use of the 
free bore installation method at the Contractor’s option or for associated failures 
and the subsequent alternative installation method.  If the free bore method is 
used for crossing driveways, payment for removal and replacement of concrete 
will be paid to the same limits that the open cut installation would have allowed. 

 
1.07  Open Cut Installation With Steel Casing 
 

A. Payment for installing steel casing in an open cut trench shall be made at the unit 
price bid for OPEN CUT INSTALLATION WITH STEEL CASING, and shall 
include all labor, equipment, steel casing, spacers, end seals, grout and 
accessories for installing casing and carrier pipe per details, and all other related 
work necessary for the completion of the work  
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B. No additional payment shall be made for excavation, dewatering, shoring and 
backfilling.  

 
C. Payment for pipe in casing shall be made only at the completion of all work 

specified for the pipe installation, at the unit price bid for WATER MAIN.   
 
1.08  Removing and Replacing Pavement 
 

A. Payment for removing and replacing pavement will be made based on the 
measured quantity replaced at the unit price bid for REMOVE AND REPLACE 
PAVEMENT.  The unit price bid shall include all costs associated with removing 
and replacing pavement, including providing subbase material and select backfill 
if necessary, traffic control and temporary measures for maintaining traffic. 

 
B. Payment shall be made only for that length for which the pipeline is constructed 

underneath the pavement as shown on the Drawings.  The allowable width shall 
be as shown on standard details. 

 
C. Payment for soils testing shall be made from the SOILS, CONCRETE, 

ASPHALT, AND MATERIALS TESTING cash allowance.  No payment shall be 
made for tests that fail to verify required results. 

 
D. No additional payment will be made for removing and replacing damaged 

adjacent pavement. 
 

E. No separate payment shall be made for pavement removal and replacement 
associated with abandonment of existing water mains or installation of water 
services. 

 
F. Payment for pavement resurfacing shall be made at the unit price bid.  Limits 

eligible for payment shall be based on widths and lengths as shown on the 
Drawings.  Measurement shall be made based on record drawing dimensions. 

 
1.09  Remove and Replace Curb and Gutter 
 

A. Payment for removing and replacing curb and gutter shall be made based on the 
measured quantity at the unit price bid for REMOVE AND REPLACE CURB AND 
GUTTER.  The quantity shall be defined by the limits indicated in the Standard 
Details.  Measurement shall be made based on record drawing dimensions. 

 
B. Payment for soil, asphalt and concrete testing shall be made from the SOILS, 

CONCRETE, ASPHALT, AND MATERIALS TESTING cash allowance.  No 
payment shall be made for tests that fail to verify required results. 

 
C. No additional payment will be made for removing and replacing damaged 

adjacent curb and gutter caused by the Contractor. 
 

D. No additional payment shall be made for saw cutting curb and gutter. 
 
1.10  Remove and Replace Sidewalk 
 

A. Payment for removing and replacing sidewalk will be made based on the 
measured quantity replaced at the unit price bid for REMOVE AND REPLACE 
SIDEWALK.  Measurement shall be made based on record drawing dimensions. 

 
B. The unit price for removing and replacing sidewalk shall include removal and 

disposal of existing sidewalk, base, bricks, concrete, forms, curing and the 
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furnishing of all labor, materials, tools and appliances, and all related items 
necessary to complete the work. 

 
C. Payment for soil, asphalt and concrete testing shall be made from the SOILS, 

CONCRETE, ASPHALT, AND MATERIALS TESTING cash allowance.  No 
payment shall be made for tests which fail to verify required results. 

 
1.11  Remove and Replace Driveway 
 

A. Payment for removing and replacing driveways shall be made based on the 
measured quantity replaced at the unit price bid for driveway type, limits as 
shown on the Drawings.  The unit price bid for REMOVE AND REPLACE 
DRIVEWAY shall include the furnishing of all labor, materials, tools and 
equipment necessary to complete the work as specified or as shown. 

 
B. Payment for soil, asphalt and concrete testing shall be made from the SOILS, 

CONCRETE, ASPHALT, AND MATERIALS TESTING CASH ALLOWANCE.  No 
payment shall be made for tests which fail to verify required results. 

 
C. No additional payment will be made for removing and replacing damaged 

adjacent area of driveway caused by the Contractor. 
 
D. No additional payment shall be made for saw cutting driveways. 
 

1.12  Concrete Encasement 
 

A No separate payment will be made for supporting existing storm or sanitary 
sewer pipe when installing water main crossing over or under storm or sanitary 
pipe.  Cost for such work should be included in the unit price bid for WATER 
MAIN. 

 
B. No separate payment will be made for removing and replacing existing storm or 

sanitary pipe for the purpose of ease in construction when installing water main. 
Cost of such work should be included in the unit price bid for the item to which it 
pertains.  

 
C. Payment for concrete encasement as shown on the Drawings or as directed by 

the Engineer shall be made at the unit price bid for CONCRETE ENCASEMENT. 
 

1.13  Clearing and Grubbing 
 

A. No separate payment shall be made for clearing and grubbing.  All costs shall be 
included in the unity price bid for WATER MAIN. 

 
B. The cost of moving and reestablishing landscape features, including labor and 

materials, shall be included in the unit price bid for the item to which it pertains. 
 

1.14  Trench Excavation and Backfill 
 

A. No separate or additional payment will be made for any special or unique 
method, means, techniques or equipment necessary for the Contractor's 
compliance with these Specifications, regulatory requirements, permits, laws or 
regulations which govern this Project. 

 
B. Trench Excavation:  No separate payment will be made for trench excavation.  

All costs shall be included in the unit price bid for the item to which it pertains at 
the appropriate depth. 
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C. Sheeting, Bracing and Shoring:  No separate payment will be made for providing 

any sheeting, bracing and shoring. 
 
 D. Trench Rock Excavation 
 

1. Rock excavation shall be paid for as an extra in addition to payment for 
trench excavation provided for elsewhere in these Specifications.  
Payment will be made for the measured quantity of rock excavated, at 
the sum of the unit prices for TRENCH ROCK BASE COST and 
TRENCH ROCK PREMIUM COST. 

 
2. The unit price for TRENCH ROCK BASE COST is for the normally 

anticipated cost of rock excavation, the cost of additional bedding and 
backfill material as specified and all costs incidental thereto. 

 
3. The unit price bid for TRENCH ROCK PREMIUM COST shall be for all 

additional costs for rock excavation which, in the opinion of the 
Contractor, are in excess of the Base Cost, including but not limited to 
extra blasting protection, closer grouping of blasting holes, more 
detonator caps, more caution, etc.  The Contractor shall not bid less than 
zero (bid a deduct) for the TRENCH ROCK PREMIUM COST.  Any Bids 
containing a deduct will be declared non-responsive and rejected by the 
Owner. 

 
4. The maximum allowable volume of rock excavation for payment shall be 

based on a trench width equal to the outside diameter of the pipe barrel 
plus 18 inches, but not less than 30 inches, and depth of rock on the pipe 
centerline, from the top of the rock to the bottom of the rock or the 
specified bottom of the trench, whichever has the higher elevation. 

 
  5. The Engineer must be given reasonable notice to measure all rock. 
 

6. No allowance shall be made for excavating to extra widths for 
construction of appurtenances, for excavating to sloping sides, or for 
excavations made necessary by the physical limitations of the 
Contractor's equipment.  Cost of such additional rock excavation shall be 
included in the unit price bid for the item to which it pertains. 

 
7. Payment for blasting monitoring shall be made from the BLASTING 

MONITORING cash allowance.  A fee must be agreed upon by the 
Engineer prior to the Contractor employing an independent, qualified 
specialty subcontractor to monitor the blasting.  If the Contractor employs 
the specialty subcontractor prior to the Engineer's approval of the fee, all 
such costs are subject to non reimbursement. 

 
E. No separate payment shall be made for dewatering. 

 
 F. Trench Foundation and Stabilization 
 

1. No payment for trench stabilization shall be authorized until after the 
trench has been dewatered.  If the pipe is installed in an inadequately 
prepared trench bottom, the Engineer shall notify the Contractor in 
writing of the deficiency and will not authorize payment for that portion of 
that length of pipe which was improperly installed. 
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2. No additional payment will be made for material required for specified 
bedding. 

 
3. Payment for trench stabilization shall be made on the basis of the 

amount authorized and the unit price bid for TRENCH STABILIZATION - 
BEYOND BEDDING.  Payment shall include all costs for the removal 
and disposal of the unsuitable material and replacement with crushed 
stone.   

 
4. No separate payment shall be made for Filter Fabric installed under 

Trench Stabilization.   
 

G. Bedding and Haunching 
 
1. No separate payment will be made for material used to provide specified 

bedding.  The cost of all bedding materials shall be included in the unit 
price bid for water main, except for trench stabilization. 

 
2. No additional payment will be made for additional trench depth. 
 
3. The cost for providing Type 4 bedding for restrained joint pipe shall be 

included in the unit price bid for restrained joint pipe. 
 

4. No additional payment will be made for improved bedding required to 
compensate for over excavation of the trench. 

 
 H. Initial Backfill 
 
  1. No separate payment shall be made for initial backfill. 
 

2. No separate payment shall be made for drying out the initial backfill 
material in order to meet the compaction requirements. 

 
3. No separate payment shall be made for the adding of moisture to the 

initial backfill materials in order to meet the compaction requirements. 
 

4. No separate payment shall be made for providing select material if the 
insitu material cannot meet the compaction requirements. 

 
 I. Final Backfilling 
 

1. No additional payment will be made for additional material when 
excavated materials are used. 

 
2. No separate payment shall be made for drying out the final backfill 

material in order to meet the compaction requirements. 
 

3. No separate payment shall be made for the adding of moisture to the 
final backfill materials in order to meet the compaction requirements. 

 
4. No additional payment will be made for providing select material if the 

insitu material cannot meet the compaction requirements. 
 

J . Additional Material:  No separate payment will be made for additional earth or fill 
materials imported to the Project site. 
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1.15  Tree Protection 
 

A. No separate payment will be made for preparing the Tree Protection Work Plan. 
 
B. Measurement for payment for Orange Safety Fence for tree protection, where 

ordered by the Engineer or shown on the Drawings, shall be made at the unit 
price bid for ORANGE SAFETY FENCE.  The unit price shall include fence 
material, posts, signs, and labor. 

 
C. Payment for Type C Silt Fence in front of the Orange Safety Fence, if required by 

the Engineer, shall be made at the unit price bid for REINFORCED SILT FENCE. 
 

D. No separate payment will be made for devices used for protection of tree bark, 
trimming, or repairing damaged trees. 

 
E. Payment for Free Bore Under Roots, along the water main alignment and where 

ordered by the Engineer, shall be paid at the unit price bid for FREE BORE 
UNDER ROOTS.  Measurement for payment shall be along the water main 
centerline, for the actual quantity installed. 

 
F. No separate payment shall be made for root cutting, if required by City Arborist.   

 
1.16  Unique Requirements 
 

A. Temporary water service lines will be required in some areas where the existing 
water line location conflicts with the new, or where right of way is too narrow. 

 
B. The locations of temporary water service lines shall be discussed and approved 

in writing by the Engineer, prior to start of construction. 
 
C. Payment for temporary service lines shall be made at the unit price bid for 

TEMPORARY WATER SERVICE LINES per linear foot installed.  The price bid 
shall include all costs associated with providing a temporary water line, including 
all required fittings, temporary service connections to customers, disinfection, 
and testing. 

 
1.17  Cash Allowances 
 
 A. General 
 

1. The Contractor shall include in the Bid Total all allowances stated in the 
Contract Documents.  These allowances shall cover the net cost of the 
services provided by a firm selected by the Owner.  The Contractor's 
handling costs, labor, overhead, profit and other expenses contemplated 
for the original allowance shall be included in the items to which they 
pertain and not in allowances. 

 
2. No payment will be made for nonproductive time on the part of testing 

personnel due to the Contractor's failure to properly coordinate testing 
activities with the work schedule or the Contractor's problems with 
maintaining equipment in good working condition.  The Contractor shall 
make all necessary excavations and shall supply any samples of 
materials necessary for conducting compaction and density tests. 

 
3. No payment shall be provided for services that fail to verify required 

results. 
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B. Should the net cost be more or less than the specified amount of the allowance, 
the Contract will be adjusted accordingly by change order.  The amount of 
change order will not recognize any changes in handling costs at the site, labor, 
overhead, profit and other expenses caused by the adjustment to the allowance. 

 
 C. Documentation 
 

1. Submit copies of the invoices with each periodic payment request from 
the firm providing the services. 

 
  2. Submit results of services provided which verify required results. 
 
 D. Schedule of Cash Allowances 
 

1. Soils, Concrete, Asphalt and Materials Testing:  Allow the amount 
provided in the Bid for the services of a geotechnical engineering firm 
and testing laboratory to verify soils conditions including trench 
excavation and backfill, asphalt coring and density tests, testing of 
concrete cylinders for poured in place concrete, and similar issues as 
directed by the Engineer. 

 
2. Construction Verification Surveying 

 
a. Allow the amount provided in the Bid for construction surveying 

by an independent surveying firm, selected by the Owner, to 
perform horizontal and vertical alignment checks at the discretion 
of the Engineer. 

 
b. This allowance is solely for the use of the Engineer for 

verification of the Contractor's reference points, centerlines and 
work performed.  The presence of this cash allowance in no way 
relieves the Contractor of the responsibility of installing reference 
points, centerlines, temporary bench marks or verifying that the 
work has been performed accurately. 

 
3. Blasting Monitoring:  Allow the amount provided in the Bid for the 

services of an independent, qualified specialty subcontractor to monitor 
the blasting, when directed by the Engineer. 

 
4. Additional Landscaping Not Shown on the Drawings:  Allow the amount 

specified in the Bid for the provision of landscaping in addition to that 
shown on the Drawings, when directed by the Engineer.  

 
5. Utility Conflict Resolution:  Allow the amount specified in the Bid to 

resolve any unforeseen utility conflicts, including relocating and/or 
replacement. 

 
6. Unforeseen conditions:  Allow the amount specified in the Bid to resolve 

any unforeseen conditions, as directed and approved by the Engineer. 
 
 
 

 
END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. Construction staking shall include all of the surveying work required to layout the 
Work and control the location of the finished Project.  The Contractor shall have 
the full responsibility for constructing the Project to the correct horizontal and 
vertical alignment, as shown on the Drawings, as specified, or as ordered by the 
Engineer.  The Contractor shall assume all costs associated with rectifying work 
constructed in the wrong location. 

  
B. From the information shown on the Drawings and the information to be provided 

as indicated under Project Conditions below, the Contractor shall: 
 

1. Be responsible for setting reference points and/or offsets, establishment 
of baselines, and all other layout, staking, and all other surveying 
required for the construction of the Project.  

 
2. Safeguard all reference points, stakes, grade marks, horizontal and 

vertical control points, and shall bear the cost of re establishing same if 
disturbed. 

 
3. Stake out the permanent and temporary easements or the limits of 

construction to ensure that the Work is not deviating from the indicated 
limits.   

 
4. Be responsible for all damage done to reference points, baselines, 

center lines and temporary bench marks, and shall be responsible for the 
cost of re establishment of reference points, baselines, center lines and 
temporary bench marks as a result of the operations. 

 
C. Baselines shall be defined as the line to which the location of the Work is 

referenced, i.e., edge of pavement, road centerline, property line, right of way or 
survey line. 

 
D. Record Drawing surveys shall be performed in accordance with Section 01720 of 

these Specifications. 
 
1.02  Project Conditions 
 

A. The Drawings provide the location and/or coordinates of principal components of 
the Project.  The alignment of some components of the Project may be indicated 
in the Specifications.  The Engineer may order changes to the location of some 
of the components of the Project or provide clarification to questions regarding 
the correct alignment.     

 
B. The survey points, control points, and baseline to be provided to the Contractor 

shall be limited to only that information which can be found on the Project site by 
the Contractor. 

 
 C. A boundary and topographic survey is included on the Drawings. 
 
1.03  Quality Assurance 
 
 A. The Contractor shall furnish documentation, prepared by a surveyor currently        

 registered in the State of Georgia, confirming that staking is being done to the 
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horizontal and vertical alignment shown in the Contract Documents.  This requires that 
the Contractor hire, at the Contractor's own expense, a currently registered surveyor, 
acceptable to the Owner, to provide ongoing construction staking or confirmation of such. 

 
B. Any deviations from the Drawings shall be confirmed by the Engineer prior to 

construction of that portion of the Project. 
 
 C. Quantities for payments measured under this Contract shall be certified by the 

 registered surveyor. 
 
 D. Construction Verification Surveying Cash Allowance 
 

1. This cash allowance is solely for the use of the Engineer for verification 
of the Contractor's reference points, centerlines and work performed and 
is not to be used by the Contractor to provide cut sheets. 

 
2. The presence of this cash allowance in no way relieves the Contractor of 

the responsibility of installing reference points, centerlines, temporary 
bench marks, verifying that the work has been performed accurately, and 
all other work covered by this Section. 

 
1.04  Water Mains and Accessories 
 

A. Staking Precision:  The precision of construction staking required shall be that 
which the correct location of the water main can be established for construction 
and verified by the Engineer.  Where the location of components of the water 
main, e.g. fittings, valves, road crossings and are not dimensioned, the 
establishment of the location of these components shall be based upon scaling 
these locations from the Drawings with relation to readily identifiable land marks, 
e.g., survey reference points, power poles, manholes, etc. 

 
 B. Reference Points 
 

1. Reference points shall be placed, at or no more than three feet, from the 
outside of the construction easement or right of way.  The location of the 
reference points shall be recorded in a log with a copy provided to the 
Engineer for use, prior to verifying reference point locations.  Distances 
shall be accurately measured to 0.01 foot. 

 
2. The Contractor shall give the Engineer reasonable notice that reference 

points are set.  The reference point locations must be verified by the 
Engineer prior to commencing clearing and grubbing operations. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. Permits and Responsibilities:  The Contractor shall, without additional expense to 
the Owner, be responsible for obtaining all necessary licenses and permits, 
including building permits, and for complying with any applicable federal, state, 
county and municipal laws, codes and regulations, in connection with the 
prosecution of the Work. 

 
B. The Contractor shall take proper safety and health precautions to protect the 

Work, the workers, the public and the property of others. 
 

C. The Contractor shall also be responsible for all materials delivered and work 
performed until completion and acceptance of the Work, except for any 
completed unit of construction thereof which may heretofore have been 
accepted. 

 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Description 
 

A. Whenever reference is made to conforming to the standards of any technical 
society, organization, body, code or standard, it shall be construed to mean the 
latest standard, code, specification or tentative specification adopted and 
published at the time of advertisement for Bids.  This shall include the furnishing 
of materials, testing of materials, fabrication and installation practices.  In those 
cases where the Contractor's quality standards establish more stringent quality 
requirements, the more stringent requirement shall prevail.  Such standards are 
made a part hereof to the extent which is indicated or intended. 

 
B. The inclusion of an organization under one category does not preclude that 

organizations' standards from applying to another category. 
 

C. In addition, all work shall comply with the applicable requirements of local codes, 
utilities and other authorities having jurisdiction. 

 
D. All material and equipment, for which a UL Standard, an AGA or NSF approval or 

an ASME requirement is established, shall be so approved and labeled or 
stamped.  The label or stamp shall be conspicuous and not covered, painted, or 
otherwise obscured from visual inspection. 

 
E. The standards which apply to this Project are not necessarily restricted to those 

organizations which are listed in Article 1.02. 
 
1.02  Standard Organizations 
 
 A. Piping and Valves 
 
  ACPA  American Concrete Pipe Association 
  ANSI  American National Standards Institute 
  API  American Petroleum Institute 
  ASME  American Society of Mechanical Engineers 
  AWWA  American Water Works Association 
  CISPI  Cast Iron Soil Pipe Institute 
  DIPRA  Ductile Iron Pipe Research Association 
  FCI  Fluid Controls Institute 
  MSS  Manufacturers Standardization Society 
  NCPI  National Clay Pipe Institute 
  NSF  National Sanitation Foundation 
  PPI  Plastic Pipe Institute 
  Uni Bell PVC Pipe Association 
 
 B. Materials 
 

AASHTO American Association of State Highway and Transportation 
Officials 

  ANSI  American National Standards Institute 
  ASTM  American Society for Testing and Materials 
 
 C. Painting and Surface Preparation 
 
  NACE  National Association of Corrosion Engineers 
  SSPC  Steel Structures Painting Council 
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 D. Electrical and Instrumentation 
 
  AEIC  Association of Edison Illuminating Companies 
  AIEE  American Institute of Electrical Engineers 
  EIA  Electronic Industries Association 
  ICEA  Insulated Cable Engineers Association 
  IEC  International Electrotechnical Commission 
  IEEE  Institute of Electrical and Electronic Engineers 
  IES  Illuminating Engineering Society 
  IPC  Institute of Printed Circuits 
  IPCEA  Insulated Power Cable Engineers Association 
  ISA  ISA – The Instrumentation, Systems, and Automation Society 
  NEC  National Electric Code 
  NEMA  National Electrical Manufacturers Association 
  NFPA  National Fire Protection Association 
  REA  Rural Electrification Administration 
  TIA  Telecommunications Industries Association 
  UL  Underwriter's Laboratories 
  VRCI  Variable Resistive Components Institute 
 
 E. Aluminum 
 
  AA  Aluminum Association 
  AAMA  American Architectural Manufacturers Association 
 
 F. Steel and Concrete 
 
  ACI  American Concrete Institute 
  AISC  American Institute of Steel Construction, Inc. 
  AISI  American Iron and Steel Institute 
  CRSI  Concrete Reinforcing Steel Institute 
  NRMA  National Ready Mix Association 
  PCA  Portland Cement Association 
  PCI  Prestressed Concrete Institute 
 
 G. Welding 
 
  ASME  American Society of Mechanical Engineers 
  AWS  American Welding Society 
 
 H. Government and Technical Organizations 
 
  AIA  American Institute of Architects 
  APHA  American Public Health Association 
  APWA  American Public Works Association 
  ASA  American Standards Association 
  ASAE  American Society of Agricultural Engineers 
  ASCE  American Society of Civil Engineers 
  ASQC  American Society of Quality Control 
  ASSE  American Society of Sanitary Engineers 
  CFR  Code of Federal Regulations 
  CSI  Construction Specifications Institute 
  EDA  Economic Development Administration 
  EPA  Environmental Protection Agency 
  FCC  Federal Communications Commission 
  FmHA  Farmers Home Administration 



 W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 01091 
      Codes and Standards 

Page 3 of 4 

  FS  Federal Specifications 
  IAI  International Association of Identification 
  ISEA  Industrial Safety Equipment Association 
  ISO  International Organization for Standardization 
  ITE  Institute of Traffic Engineers 
  NBFU  National Board of Fire Underwriters 
  (NFPA)  National Fluid Power Association 
  NBS  National Bureau of Standards 
  NISO  National Information Standards Organization 
  OSHA  Occupational Safety and Health Administration 
  SI  Salt Institute 
  SPI  The Society of the Plastics Industry, Inc. 
  USDC  United States Department of Commerce 
  WEF  Water Environment Federation 
 
 I. General Building Construction 
 
  AHA  American Hardboard Association 
  AHAM  Association of Home Appliance Manufacturers 
  AITC  American Institute of Timber Construction 
  APA  American Parquet Association, Inc. 
  APA  American Plywood Association 
  BHMA  Builders Hardware Manufacturers Association 
  BIFMA  Business and Institutional Furniture Manufacturers Association 
  DHI  Door and Hardware Institute 
  FM  Factory Mutual Fire Insurance Company 
  HPMA  Hardwood Plywood Manufacturers Association 
  HTI  Hand Tools Institute 
  IME  Institute of Makers of Explosives 
  ISANTA International Staple, Nail and Tool Association 
  ISDSI  Insulated Steel Door Systems Institute 
  IWS  Insect Screening Weavers Association 
  MBMA  Metal Building Manufacturers Association 
  NAAMM National Association of Architectural Metal Manufacturers 
  NAGDM National Association of Garage Door Manufacturers 
  NCCLS  National Committee for Clinical Laboratory Standards 
  NFPA  National Fire Protection Association 
  NFSA  National Fertilizer Solutions Association 
  NKCA  National Kitchen Cabinet Association 
  NWMA  National Woodwork Manufacturers Association 
  NWWDA National Wood Window and Door Association 
  RMA  Rubber Manufacturers Association 
  SBC  SBCC Standard Building Code 
  SDI  Steel Door Institute 
  SIA  Scaffold Industry Association 
  SMA  Screen Manufacturers Association 
  SPRI  Single Ply Roofing Institute 
  TCA  Tile Council of America 
  UBC  Uniform Building Code 
 
 J. Roadways 
 
  AREA  American Railway Engineering Association 
  DOT  Department of Transportation 

SSRBC  Standard Specifications for Construction of Transportation 
Systems, Georgia Department of Transportation 
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 K. Plumbing 
 
  AGA  American Gas Association 
  NSF  National Sanitation Foundation 
  PDI  Plumbing Drainage Institute 
  SPC  SBCC Standard Plumbing Code 
 
 L. Refrigeration, Heating, and Air Conditioning 
 
  AMCA  Air Movement and Control Association 
  ARI  American Refrigeration Institute 

ASHRAE American Society of Heating, Refrigeration, and Air Conditioning 
Engineers 

  ASME  American Society of Mechanical Engineers 
  CGA  Compressed Gas Association 
  CTI  Cooling Tower Institute 
  HEI  Heat Exchange Institute 
  IIAR  International Institute of Ammonia Refrigeration 
  NB  National Board of Boilers and Pressure Vessel Inspectors 
  PFMA  Power Fan Manufacturers Association 
  SAE  Society of Automotive Engineers 

SMACNA Sheet Metal and Air Conditioning Contractors National 
Association 

  SMC  SBCC Standard Mechanical Code 
  TEMA  Tubular Exchangers Manufacturers Association 
 
 M. Equipment 
 
  AFBMA  Anti Friction Bearing Manufacturers Association, Inc. 
  AGMA  American Gear Manufacturers Association 
  ALI  Automotive Lift Institute 
  CEMA  Conveyor Equipment Manufacturers Association 
  CMAA  Crane Manufacturers Association of America 
  DEMA  Diesel Engine Manufacturers Association 
  MMA  Monorail Manufacturers Association 
  OPEI  Outdoor Power Equipment Institute, Inc. 
  PTI  Power Tool Institute, Inc. 
  RIA  Robotic Industries Association 
  SAMA  Scientific Apparatus Makers Association 
 
1.03  Symbols 
 
  Symbols and material legends shall be as scheduled on the Drawings. 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. Work under this Section includes all scheduling and administering of pre 
construction and progress meetings as herein specified and necessary for the 
proper and complete performance of this Work. 

 
 B. Scheduling and Administration by Engineer: 
 
  1. Prepare agenda. 
 
  2. Make physical arrangements for the meetings. 
 
  3. Preside at meetings. 
 
  4. Record minutes and include significant proceedings and decisions. 
 
  5. Distribute copies of the minutes to participants. 
 
1.02  Preconstruction Conference 
 

A. The Engineer shall schedule the preconstruction conference prior to the issuance 
of the Notice to Proceed. 

 
 B. Representatives of the following parties are to be in attendance at the meeting: 
 
  1. Owner. 
 
  2. Engineer. 
 
  3. Contractor and superintendent. 
 
  4. Major subcontractors. 
 

5. Representatives of governmental or regulatory agencies when 
appropriate. 

 
C. The agenda for the preconstruction conference shall consist of the following as a 

minimum: 
 

1. Distribute and discuss a list of major subcontractors and a tentative 
construction schedule. 

 
  2. Critical work sequencing. 
 

3. Designation of responsible personnel and emergency telephone 
numbers. 

 
  4. Processing of field decisions and change orders. 
 
  5. Adequacy of distribution of Contract Documents. 
 
  6. Schedule and submittal of shop drawings, product data and samples. 
 
  7. Pay request format, submittal cutoff date, pay date and retainage. 
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  8. Procedures for maintaining record documents. 
 

9. Use of premises, including office and storage areas and Owner's 
requirements. 

 
  10. Major equipment deliveries and priorities. 
 
  11. Safety and first aid procedures. 
 
  12. Security procedures. 
 
  13. Housekeeping procedures. 
 
  14. Work hours. 
 
 1.03  Project Coordination Meetings 
 

A. Schedule regular monthly meetings as directed by the Engineer. Additional 
 meetings may be requested at any time at the discretion of the Owner, Engineer 
 or Contractor.  The party requesting a meeting shall provide the other two parties 
 with as much notice as possible, as well as a written agenda for such meeting. 

 
 B. Hold called meetings as the progress of the Work dictates. 
 
 C. The meetings shall be held at the location indicated by the Engineer. 
 
 D. Representatives of the following parties are to be in attendance at the meetings: 
 
  1. Engineer. 
 
  2. Contractor and superintendent. 
 
  3. Major subcontractors as pertinent to the agenda. 
 
  4. Owner's representative as appropriate. 
 

5. Representatives of governmental or other regulatory agencies as 
appropriate. 

 
 E. The minimum agenda for progress meetings shall consist of the following: 
 
  1. Review and approve minutes of previous meetings. 
 
  2. Review work progress since last meeting. 
 
  3. Note field observations, problems and decisions. 
 
  4. Identify problems which impede planned progress. 
 
  5. Review off site fabrication problems. 
 

6. Review Contractor's corrective measures and procedures to regain plan 
schedule. 
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7. Review Contractor's revision to the construction schedule as outlined in 
the Supplementary Conditions. 

 
  8. Review submittal schedule; expedite as required to maintain schedule. 
 
  9. Maintenance of quality and work standards. 
 

10. Review changes proposed by Owner for their effect on the construction 
schedule and completion date. 

 
  11. Complete other current business. 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The work under this Section includes preparing, furnishing, distributing, and 
periodic updating of the construction schedules as specified herein. 

 
B. The purpose of the schedule is to demonstrate that the Contractor can complete 

the overall Project within the Contract Time and meet all required interim 
milestones. 

 
1.02  Submittals 
 
 A. Overall Project Schedule (OPS) 
 
  1. Submit the schedule within 10 days after date of the Notice to Proceed. 
 

2. The Engineer will review the schedule and return it within 10 days after 
receipt. 

 
  3. If required, resubmit within 10 days after receipt of a returned copy. 
 
 B. Near Term Schedule (NTS) 
 

1. Submit the first Near Term Schedule within 10 days of the Notice to 
Proceed. 

 
2. The Engineer will review the schedule and return it within 10 days after 

receipt. 
 
 C. Submit an update of the OPS and NTS with each progress payment request. 
 

D. Submit the number of copies required by the Contractor, plus four copies to be 
retained by the Engineer. 

 
1.03  Approval 
 

Approval of the Contractor's detailed construction program and revisions thereto 
shall in no way relieve the Contractor of any of Contractor's duties and 
obligations under the Contract.  Approval is limited to the format of the schedule 
and does not in any way indicate approval of, or concurrence with, the 
Contractor's means, methods and ability to carry out the Work. 

 
1.04  Overall Project Schedule (OPS) 
 

A. The Contractor shall submit to the Owner for approval a detailed Overall Project 
Schedule of the Contractor's proposed operations for the duration of the Project.  
The OPS shall be in the form of a Gantt/bar chart. 

 
 B. Gantt/Bar Chart Schedule 
 

1. Each activity with a duration of five or more days shall be identified by a 
separate bar.  Activities with a duration of more than 20 days shall be 
sub divided into separate activities. 
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2. The schedule shall include activities for shop drawing preparation and 
review, fabrication, delivery, and installation of major or critical path 
materials and equipment items. 

 
3. The schedule shall show the proposed start and completion date for 

each activity.  A separate listing of activity start and stop dates and 
working day requirements shall be provided unless the information is 
shown in text form on the Gantt/bar chart. 
 

4. The schedule shall identify the Notice to Proceed date, the Contract 
Completion date, major milestone dates, and a critical path. 

 
5. The schedule shall be printed on a maximum 11 x 17 inch size paper.  If 

the OPS needs to be shown on multiple sheets, a simplified, one page, 
summary bar chart showing the entire Project shall be provided. 

 
6. The schedule shall have a horizontal time scale based on calendar days 

and shall identify the Monday of each week. 
 
  7. The schedule shall show the precedence relationship for each activity. 
 
1.05  Near Term Schedule (NTS) 
 

A. The Contractor shall develop and refine a detailed Near Term Schedule showing 
the day to day activities with committed completion dates which must be 
performed during the upcoming 30 day period.  The detailed schedule shall 
represent the Contractor's best approach to the Work which must be 
accomplished to maintain progress consistent with the Overall Project Schedule. 

 
B. The Near Term Schedule shall be in the form of Gantt/bar chart and shall include 

a written narrative description of all activities to be performed and describe 
corrective action to be taken for items that are behind schedule. 

 
1.06  Updating 
 
 A. Show all changes occurring since previous submission of the updated schedule. 
 
 B. Indicate progress of each activity and show actual completion dates. 
 

C. The Contractor shall be prepared to provide a narrative report at the Project 
Coordination Meetings.  The report shall include the following: 

 
  1. A description of the overall Project status and comparison to the OPS. 
 

2. Identify activities which are behind schedule and describe corrective 
action to be taken. 

 
3. A description of changes or revisions to the Project and their effect on 

the OPS. 
 

4. A description of the Near Term Schedule of the activities to be completed 
during the next 30 days.  The report shall include a description of all 
activities requiring participation by the Engineer and/or Owner. 

 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The Contractor shall furnish all equipment and labor materials required to provide 
the Owner with digital construction videos and photographs of the Project.  
Photographs and videos shall be provided on a compact disk, in DVD format. 

 
B. Photo and video files shall become the property of the Owner and none of the 

videos or photographs herein shall be published without express permission of 
the Owner. 

 
1.02  Pre and Post Construction Videos and Photographs 
 

A. Prior to the beginning of any work, the Contractor shall take project videos and 
photographs of the work area to record existing conditions. 

 
 B. Following completion of the work, another recording and photos shall be made 

 showing the same areas and features as in the pre construction videos and 
 photographs. 

 
C. All conditions which might later be subject to disagreement shall be shown in 

sufficient detail to provide a basis for decisions. 
 
 D. The pre construction videos and photographs shall be submitted to the 

 Engineer within 25 calendar days after the date of receipt by the Contractor of 
 Notice to Proceed.  Post construction videos and photographs shall be provided 
 prior to final acceptance of the project. 

 
1.03  Progress Photographs and Submittals 
 

A. Progress photograph files shall be provided on compact discs as well as hard 
copies. 

 
B. The file name of each photograph shall at a minimum contain the date the 

photograph was taken.  All photographs shall be labeled to indicate date, time 
taken, and description of work shown. 

 
C. A minimum of 10 photographs shall be submitted with each request for payment.  

The view selection will be as agreed to with the Engineer. One copy of each 
photograph shall be submitted.  Failure to include photographs may be cause for 
rejection of the payment request. 

 
 D. Videos shall be submitted with a log of the items recorded, referenced to stations 

 and property identification numbers. 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The work under this Section includes submittal to the Engineer of shop drawings, 
product data and samples required by the various sections of these 
Specifications. 

 
B. Submittal Contents:  The submittal contents required are specified in each 

section. 
 
 C. Definitions:  Submittals are categorized as follows: 
 
  1. Shop Drawings 
 

a. Shop drawings shall include technical data, drawings, diagrams, 
procedure and methodology, performance curves, schedules, 
templates, patterns, test reports, calculations, instructions, 
measurements and similar information as applicable to the 
specific item for which the shop drawing is prepared. 

 
b. Provide newly prepared information, on reproducible sheets, with 

graphic information at accurate scale (except as otherwise 
indicated) or appropriate number of prints hereof, with name or 
preparer (firm name) indicated.  The Contract Drawings shall not 
be traced or reproduced by any method for use as or in lieu of 
detail shop drawings.  Show dimensions and note dimensions 
that are based on field measurement.  Identify materials and 
products in the work shown.  Indicate compliance with standards 
and special coordination requirements.  Do not allow shop 
drawings to be used in connection with the Work without 
appropriate final “Action” markings by the Engineer. 

 
c. Drawings shall be presented in a clear and thorough manner.  

Details shall be identified by reference to sheet and detail, 
specification section, schedule or room numbers shown on the 
Contract Drawings. 

 
   d. Minimum assembly drawings sheet size shall be 24 x 36 inches. 
 
   e. Minimum detail sheet size shall be 8 1/2 x 11 inches. 
 
   f. Minimum Scale: 
 
    i. Assembly Drawings Sheet, Scale:  1 inch = 30 feet. 
    ii. Detail Sheet, Scale:  1/4 inch = 1 foot. 
 
  2.  Product Data 
 

a. Product data includes standard printed information on materials, 
products and systems, not specially prepared for this Project, 
other than the designation of selections from among available 
choices printed therein. 

 
b. Collect required data into one submittal for each unit of work or 

system, and mark each copy to show which choices and options 
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are applicable to the Project.  Include manufacturer's standard 
printed recommendations for application and use, compliance 
with standards, application of labels and seals, notation of field 
measurements which have been checked and special 
coordination requirements. 

 
  3. Samples 
 

a. Samples include both fabricated and un fabricated physical 
examples of materials, products and units of work, both as 
complete units and as smaller portions of units of work, either for 
limited visual inspection or, where indicated, for more detailed 
testing and analysis. 

 
b. Provide units identical with final condition of proposed materials 

or products for the work.  Include “range” samples, not less than 
three units, where unavoidable variations must be expected, and 
describe or identify variations between units of each set.  Provide 
full set of optional samples where the Engineer's selection is 
required.  Prepare samples to match the Engineer's sample 
where indicated.  Include information with each sample to show 
generic description, source or product name and manufacturer, 
limitations and compliance with standards.  Samples are 
submitted for review and confirmation of color, pattern, texture 
and “kind” by the Engineer.  Engineer will note “test” samples, 
except as otherwise indicated, for other requirements, which are 
the exclusive responsibility of the Contractor. 

 
4. Miscellaneous submittals related directly to the Work (non administrative) 

i.e., maintenance agreements, workmanship bonds, project photographs, 
survey data and reports, physical work records, statements of 
applicability, quality testing and certifying reports, copies of industry 
standards, record drawings, field measurement data, operating and 
maintenance materials, overrun stock, security/protection/safety keys 
and similar information, devices and materials applicable to the Work but 
not processed as shop drawings, product data or samples. 

 
1.02  Specific Category Requirements 
 

A. General:  Except as otherwise indicated in the individual work sections, comply 
with general requirements specified herein for each indicated category of 
submittal.  Submittals shall contain: 

 
  1. The date of submittal and the dates of any previous submittals. 
 
  2. The Project title. 
 

3. Numerical submittal numbers, starting with 1.0, 2.0, etc.  Revisions to be 
numbered 1.1, 1.2, etc. 

 
  4. The Names of: 
 
   a. Contractor 
   b. Supplier 
   c. Manufacturer 
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5. Identification of the product, with the Specification section number, 
permanent equipment tag numbers and applicable Drawing No. 

 
  6. Field dimensions, clearly identified as such. 
 
  7. Relation to adjacent or critical features of the Work or materials. 
 
  8. Applicable standards, such as ASTM or Federal Specification numbers. 
 

9. Notification to the Engineer in writing, at time of submissions, of any 
deviations on the submittals from requirements of the Contract 
Documents.   

 
  10. Identification of revisions on resubmittals. 
 
  11. An 8 x 3 inch blank space for Contractor and Engineer stamps. 
 

12. Contractor's stamp, initialed or signed, certifying to review of submittal, 
verification of products, field measurements and field construction criteria 
and coordination of the information within the submittal with requirements 
of the Work and of Contract Documents. 

 
13. Submittal sheets or drawings showing more than the particular item 

under consideration shall have all but the pertinent description of the 
item for which review is requested crossed out. 

 
1.03  Routing of Submittals 
 
 A. Submittals and routine correspondence shall be routed as follows: 
 
  1. Supplier to Contractor (through representative if applicable) 

  2. Contractor to Engineer 

  3. Engineer to Contractor and Owner 

  4. Contractor to Supplier 

 
Part 2 Products 
 
2.01  Shop Drawings 
 

A. Unless otherwise specifically directed by the Engineer, make all shop drawings 
accurately to a scale sufficiently large to show all pertinent features of the item 
and its method of connection to the Work. 

 
B. Submit all shop drawings in the form of six hard copies and one pdf file. 

 
C. One reproducible for all submittals larger than 11 x 17 inches and no more than 

three prints of other submittals will be returned to the Contractor. 
 
2.02  Manufacturer's Literature 
 

A. Where content of submitted literature from manufacturers includes data not 
pertinent to this submittal, clearly indicate which portion of the contents is being 
submitted for the Engineer's review. 
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B. Submit the number of copies which are required to be returned (not to exceed 
three) plus three copies which will be retained by the Engineer. 

 
2.03  Samples 
 

A. Samples shall illustrate materials, equipment or workmanship and established 
standards by which completed work is judged. 

 
B. Unless otherwise specifically directed by the Engineer, all samples shall be of the 

precise article proposed to be furnished. 
 

C. Submit all samples in the quantity which is required to be returned plus one 
sample which will be retained by the Engineer. 

 
2.04  Colors 
 

A. Unless the precise color and pattern is specifically described in the Contract 
Documents, wherever a choice of color or pattern is available in a specified 
product, submit accurate color charts and pattern charts to the Engineer for 
review and selection. 

 
B. Unless all available colors and patterns have identical costs and identical 

wearing capabilities, and are identically suited to the installation, completely 
describe the relative costs and capabilities of each. 

 
Part 3 Execution 
 
3.01  Contractor's Coordination of Submittals 
 

A. Prior to submittal for the Engineer's review, the Contractor shall use all means 
necessary to fully coordinate all material, including the following procedures: 

 
1. Determine and verify all field dimensions and conditions, catalog 

numbers and similar data. 
 
  2. Coordinate as required with all trades and all public agencies involved. 
 

3. Submit a written statement of review and compliance with the 
requirements of all applicable technical Specifications as well as the 
requirements of this Section. 

 
4. Clearly indicate in a letter or memorandum on the manufacturer's or 

fabricator's letterhead, all deviations from the Contract Documents. 
 

B. Each and every copy of the shop drawings and data shall bear the Contractor's 
stamp showing that they have been so checked.  Shop drawings submitted to the 
Engineer without the Contractor's stamp will be returned to the Contractor for 
conformance with this requirement. 

 
C. The Owner may back charge the Contractor for costs associated with having to 

review a particular shop drawing, product data or sample more than two times to 
receive a “No Exceptions Taken” mark. 
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 D. Grouping of Submittals 
 

1. Unless otherwise specifically permitted by the Engineer, make all 
submittals in groups containing all associated items. 

 
2. No review will be given to partial submittals of shop drawings for items 

which interconnect and/or are interdependent.  It is the Contractor's 
responsibility to assemble the shop drawings for all such interconnecting 
and/or interdependent items, check them and then make one submittal to 
the Engineer along with Contractor's comments as to compliance, non 
compliance or features requiring special attention. 

 
 E. Schedule of Submittals 
 

1. Within 30 days of Contract award and prior to any shop drawing 
submittal, the Contractor shall submit a schedule showing the estimated 
date of submittal and the desired approval date for each shop drawing 
anticipated.  A reasonable period shall be scheduled for review and 
comments.  Time lost due to unacceptable submittals shall be the 
Contractor's responsibility and some time allowance for resubmittal shall 
be provided.  The schedule shall provide for submittal of items which 
relate to one another to be submitted concurrently. 

 
3.02  Timing of Submittals 
 

A. Make all submittals far enough in advance of scheduled dates for installation to 
provide all required time for reviews, for securing necessary approvals, for 
possible revision and resubmittal, and for placing orders and securing delivery. 

 
B. In scheduling, allow sufficient time for the Engineer's review following the receipt 

of the submittal. 
 
3.03  Reviewed Shop Drawings 
 
 A. Engineer Review 
 

1. Allow a minimum of 30 days for the Engineer's initial processing of each 
submittal requiring review and response, except allow longer periods 
where processing must be delayed for coordination with subsequent 
submittals.  The Engineer will advise the Contractor promptly when it is 
determined that a submittal being processed must be delayed for 
coordination.  Allow a minimum of two weeks for reprocessing each 
submittal.  Advise the Engineer on each submittal as to whether 
processing time is critical to progress of the Work, and therefore the 
Work would be expedited if processing time could be foreshortened. 

 
2. Acceptable submittals will be marked “No Exceptions Taken”.  A 

minimum of three copies will be retained by the Engineer for Engineer's 
and the Owner's use and the remaining copies will be returned to the 
Contractor. 

 
3. Submittals requiring minor corrections before the product is acceptable 

will be marked “Make Corrections Noted”.  The Contractor may order, 
fabricate and ship the items included in the submittals, provided the 
indicated corrections are made.  Drawings must be resubmitted for 
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review and marked “No Exceptions Taken” prior to installation or use of 
products. 

 
4. Submittals marked “Amend and Resubmit” must be revised to reflect 

required changes and the initial review procedure repeated. 
 

5. The “Rejected   See Remarks” notation is used to indicate products 
which are not acceptable.  Upon return of a submittal so marked, the 
Contractor shall repeat the initial review procedure utilizing acceptable 
products. 

 
6. Only two copies of items marked “Amend and Resubmit” and “Rejected   

See Remarks” will be reviewed and marked.  One copy will be retained 
by the Engineer and the other copy with all remaining unmarked copies 
will be returned to the Contractor for resubmittal. 

 
B. No work or products shall be installed without a drawing or submittal bearing the 

“No Exceptions Taken” notation.  The Contractor shall maintain at the job site a 
complete set of shop drawings bearing the Engineer's stamp. 

 
C. Substitutions:  In the event the Contractor obtains the Engineer's approval for the 

use of products other than those which are listed first in the Contract Documents, 
the Contractor shall, at the Contractor's own expense and using methods 
approved by the Engineer, make any changes to structures, piping and electrical 
work that may be necessary to accommodate these products. 

 
D. Use of the “No Exceptions Taken” notation on shop drawings or other submittals 

is general and shall not relieve the Contractor of the responsibility of furnishing 
products of the proper dimension, size, quality, quantity, materials and all 
performance characteristics, to efficiently perform the requirements and intent of 
the Contract Documents.  The Engineer's review shall not relieve the Contractor 
of responsibility for errors of any kind on the shop drawings.  Review is intended 
only to assure conformance with the design concept of the Project and 
compliance with the information given in the Contract Documents.  The 
Contractor is responsible for dimensions to be confirmed and correlated at the 
job site.  The Contractor is also responsible for information that pertains solely to 
the fabrication processes or to the technique of construction and for the 
coordination of the work of all trades. 

 
3.04  Resubmission Requirements 
 
 A. Shop Drawings 
 

1. Revise initial drawings as required and resubmit as specified for initial 
submittal, with the resubmittal number shown. 

 
2. Indicate on drawings all changes which have been made other than 

those requested by the Engineer. 
 

B. Project Data and Samples:  Resubmit new data and samples as specified for 
initial submittal, with the resubmittal number shown. 

 
 
 

END OF SECTION 
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Part 1 General 
  
1.01  Scope 
 

A. This Section includes testing which the Owner may require, beyond that testing 
required of the manufacturer, to determine if materials provided for the Project 
meet the requirements of these Specifications. 

 
B. This work also includes all testing required by the Owner to verify work 

performed by the Contractor is in accordance with the requirements of these 
Specifications, i.e., concrete strength and slump testing, soil compaction, etc. 

 
C. This work does not include materials testing required in various sections of these 

Specifications to be performed by the manufacturer, e.g., testing of pipe. 
 

D. The testing laboratory or laboratories will be selected by the Owner.  The testing 
laboratory or laboratories will work for the Owner. 

 
1.02  Payment for Testing Services 
 

A. The cost of testing services required by the Contract to be provided by the 
Contractor shall be paid for by the Owner through the CASH ALLOWANCE, i.e., 
concrete testing, soil compaction, and asphalt testing. 

 
B. The cost of additional testing services not specifically required in the 

Specifications, but requested by the Owner or Engineer, shall be paid for by the 
Owner through the CASH ALLOWANCE. 

 
C. The cost of material testing described in various sections of these Specifications 

or as required in referenced standards to be provided by a material 
manufacturer, shall be included in the price bid for that item and shall not be paid 
for by the Owner. 

 
D. The cost of retesting any item that fails to meet the requirements of these 

Specifications shall be paid for by the Contractor.  Retesting shall be performed 
by the testing laboratory working for the Owner. 

 
1.03  Laboratory Duties 
 
 A. Cooperate with the Owner, Engineer and Contractor. 
 
 B. Provide qualified personnel promptly on notice. 
 
 C. Perform specified inspections, sampling and testing of materials. 
 

1. Comply with specified standards, ASTM, other recognized authorities, 
and as specified. 

 
  2. Ascertain compliance with requirements of the Contract Documents. 

 
D. Promptly notify the Engineer and Contractor of irregularity or deficiency of work 

which are observed during performance of services. 
 

E. Promptly submit three copies (two copies to the Engineer and one copy to the 
Contractor) of report of inspections and tests in addition to those additional 
copies required by the Contractor with the following information included: 
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  1. Date issued 
 
  2. Project title and number 
 
  3. Testing laboratory name and address 
 
  4. Name and signature of inspector 
 
  5. Date of inspection or sampling 
 
  6. Record of temperature and weather 
 
  7. Date of test 
 
  8. Identification of product and Specification section 
 
  9. Location of Project 
 
  10. Type of inspection or test 
 
  11. Results of test 
 
  12. Observations regarding compliance with the Contract Documents 
 
 F. Perform additional services as required. 
 

G. The laboratory is not authorized to release, revoke, alter or enlarge on 
requirements of the Contract Documents, or approve or accept any portion of the 
Work. 

 
1.04  Contractor Responsibilities 
 

A. Cooperate with laboratory personnel, provide access to Work and/or 
manufacturer's requirements. 

 
B. Provide to the laboratory, representative samples, in required quantities, of 

materials to be tested. 
 
 C. Furnish copies of mill test reports. 
 
 D. Furnish required labor and facilities to: 
 
  1. Provide access to Work to be tested; 
  2. Obtain and handle samples at the site; 
 
  3. Facilitate inspections and tests; 
 

4. Build or furnish a holding box for concrete cylinders or other samples as 
required by the laboratory. 

 
E. Notify the laboratory sufficiently in advance of operation to allow for the 

assignment of personnel and schedules of tests. 
 

F. Laboratory Tests:  Where such inspection and testing are to be conducted by an 
independent laboratory agency, the sample(s) shall be selected by such 
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laboratory or agency, or the Engineer, and shipped to the laboratory by the 
Contractor at Contractor's expense. 

 
G. Copies of all correspondence between the Contractor and testing agencies shall 

be provided to the Engineer. 
 
1.05  Quality Assurance 
 

Testing shall be in accordance with all pertinent codes and regulations and with 
procedures and requirements of the American Society for Testing and Materials 
(ASTM). 

 
1.06  Product Handling 
 

Promptly process and distribute all required copies of test reports and related 
instructions to insure all necessary retesting or replacement of materials with the 
least possible delay in the progress of the Work. 

 
1.07  Furnishing Materials 
 

The Contractor shall be responsible for furnishing all materials necessary for 
testing. 

 
1.08  Code Compliance Testing 
 

Inspections and tests required by codes or ordinances or by a plan approval 
authority, and made by a legally constituted authority, shall be the responsibility 
of, and shall be paid for by the Contractor, unless otherwise provided in the 
Contract Documents. 

 
1.09  Contractor's Convenience Testing 
 

Inspection or testing performed exclusively for the Contractor's convenience shall 
be the sole responsibility of the Contractor. 

 
1.10  Schedules for Testing 
 
 A. Establishing Schedule 
 

1. The Contractor shall, by advance discussion with the testing laboratory 
selected by the Owner, determine the time required for the laboratory to 
perform its tests and to issue each of its findings, and make all 
arrangements for the testing laboratory to be on site to provide the 
required testing. 

 
  2. Provide all required time within the construction schedule. 
 

B. When changes of construction schedule are necessary during construction, 
coordinate all such changes of schedule with the testing laboratory as required. 

 
C. When the testing laboratory is ready to test according to the determined 

schedule, but is prevented from testing or taking specimens due to 
incompleteness of the Work, all extra costs for testing attributable to the delay 
will be back charged to the Contractor and shall not be borne by the Owner. 

 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 01410 
      Testing Laboratory Services 
 

Page 4 of 4 

1.11  Taking Specimens 
 

Unless otherwise provided in the Contract Documents, all specimens and 
samples for tests will be taken by the testing laboratory or the Engineer. 

 
1.12  Transporting Samples 
 

The Contractor shall be responsible for transporting all samples, except those 
taken by testing laboratory personnel, to the testing laboratory. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. Temporary facilities required for this work include, but are not necessarily limited 
to: 

 
  1. Temporary utilities such as water and electricity. 
 
  2. First aid facilities. 
 
  3. Sanitary facilities. 
 
  4. Potable water. 
 
  5. Temporary enclosures and construction facilities. 
 

B. Temporary utilities for field offices shall be as specified in Section 01590 of these 
Specifications. 

 
1.02  General 
 

A. First aid facilities, sanitary facilities and potable water shall be available on the 
Project site on the first day that any activities are conducted on site.  The other 
facilities shall be provided as the schedule of the Project warrants. 

 
B. Maintenance:  Use all means necessary to maintain temporary facilities in proper 

and safe condition throughout progress of the Work.  In the event of loss or 
damage, immediately make all repairs and replacements necessary, at no 
additional cost to the Owner. 

 
C. Removal:  Remove all such temporary facilities and controls as rapidly as 

progress of the Work will permit. 
 
1.03  Temporary Utilities 
 
 A. General 
 

1. Provide and pay all costs for all water, electricity and other utilities 
required for the performance of the Work. 

 
  2. Pay all costs for temporary utilities until Project completion. 
 

3. Costs for temporary utilities shall include all power, water and the like 
necessary for testing equipment as required by the Contract Documents. 

 
B. Temporary Water:  Provide all necessary temporary piping, and upon completion 

of the Work, remove all such temporary piping.  Provide and remove water 
meters. 

 
 C. Temporary Electricity 
 
  1. Provide all necessary wiring for the Contractor's use. 
 

2. Furnish, locate and install area distribution boxes such that the individual 
trades may use, their own construction type extension cords to obtain 
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adequate power, and artificial lighting at all points where required by 
inspectors and for safety. 

 
1.04  First Aid Facilities 
 

The Contractor shall provide a suitable first aid station, equipped with all facilities 
and medical supplies necessary to administer emergency first aid treatment.  The 
Contractor shall have standing arrangements for the removal and hospital 
treatment of any injured person.  All first aid facilities and emergency ambulance 
service shall be made available by the Contractor to the Owner and the 
Engineer's personnel. 

 
1.05  Sanitary Facilities 
 

Prior to starting the Work, the Contractor shall furnish, for use of Contractor's 
personnel on the job, all necessary toilet facilities which shall be secluded from 
public observation.  These facilities shall be either chemical toilets or shall be 
connected to the Owner's sanitary sewer system.  All facilities, regardless of 
type, shall be kept in a clean and sanitary condition and shall comply with the 
requirements and regulations of the area in which the Work is performed.  
Adequacy of these facilities will be subject to the Engineer's review and 
maintenance of same must be satisfactory to the Engineer at all times. 

 
1.06  Potable Water 
 

The Contractor shall be responsible for furnishing a supply of potable drinking 
water for employees, subcontractors, inspectors, engineers and the Owner who 
are associated with the Work. 

 
1.07  Enclosures and Construction Facilities 
 

Furnish, install and maintain for the duration of construction, all required 
scaffolds, tarpaulins, canopies, steps, bridges, platforms and other temporary 
construction necessary for proper completion of the Work in compliance with all 
pertinent safety and other regulations. 

 
1.08  Parking Facilities 
 

Parking facilities for the Contractor's and Contractor's subcontractors' personnel 
shall be the Contractor's responsibility.  The storage and work facilities provided 
by the Owner will not be used for parking by the Contractor's or subcontractor's 
personnel. 

 
 
 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Barricades, Lights and Signals 
 

A. The Contractor shall furnish and erect such barricades, fences, lights and danger 
signals and shall provide such other precautionary measures for the protection of 
persons or property and of the Work as necessary.  Barricades shall be painted 
in a color that will be visible at night.  From sunset to sunrise, the Contractor shall 
furnish and maintain at least one light at each barricade and sufficient numbers 
of barricades shall be erected to keep vehicles from being driven on or into any 
Work under construction. 

 
B. The Contractor will be held responsible for all damage to the Work due to failure 

of barricades, signs and lights and whenever evidence is found of such damage, 
the Contractor shall immediately remove the damaged portion and replace it at 
Contractor's cost and expense.  The Contractor's responsibility for the 
maintenance of barricades, signs and lights shall not cease until the Project has 
been accepted by the Owner. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. Limit blowing dust caused by construction operations by applying water or 
employing other appropriate means or methods to maintain dust control, subject 
to the approval of the Owner.  As a minimum, this may require the use of a water 
wagon twice a day to suppress dusty conditions. 
 

B. Excavated material stored overnight shall be covered with a heavy duty tarp and 
kept moist to control dust. 

 
1.02  Protection of Adjacent Property 
 

A. The Bidders shall visit the site and note the buildings, landscaping, roads, 
parking areas and other facilities near the Work site that may be damaged by 
their operations. The Contractor shall make adequate provision to fully protect 
the surrounding area and will be held fully responsible for all damages resulting 
from Contractor's operations. 

 
B. Protect all existing facilities (indoors or out) from damage by dust, fumes, spray 

or spills (indoors or out).  Protect motors, bearings, electrical gear, 
instrumentation and building or other surfaces from dirt, dust, welding fumes, 
paint spray, spills or droppings causing wear, corrosion, malfunction, failure or 
defacement by enclosure, sprinkling or other dust palliatives, masking and 
covering, exhausting or containment. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The work under this Section shall include maintaining up to four Project signs, 
provided by the Owner, for the duration of the project.  Maintenance of the signs 
shall include: 

 
  1. Erecting the signs in the current work area 
 
  2. Moving signs as the work area shifts, and as directed by the Engineer 
 

3. Transporting signs to the Owner’s sign shop to have dates changed, as 
required or directed, between each work area.  The sign shop is located 
at 3929 Aviation Circle, Building A, Atlanta, Georgia 30336. 

 
B. The project signs will be approximately 36-inches by 48-inches, metal, DOT type. 
 
C. The Contractor shall provide steel mounting posts and bolts appropriate for 

supporting the project signs for the duration of the project. 
 

 
 
 
 
 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

This Section outlines the restrictions and requirements for substitutions, product 
and manufacturer options, and construction method options. 

 
1.02  Definitions 
 

A. For the purposes of these Contract Documents, a “substitute item” shall be 
defined as one of the following: 

 
1. A product or manufacturer offered as a replacement to a specified 

product or manufacturer. 
 

2. A product or manufacturer offered in addition to a specified product or 
manufacturer. 

 
B. For the purposes of these Contract Documents, a “substitute construction 

method” shall be defined as one of the following: 
 

1. A mean, method, technique, sequence or procedure of construction 
offered as a replacement for a specified mean, method, technique, 
sequence or procedure of construction. 

 
2. A mean, method, technique, sequence or procedure of construction 

offered in addition to a specified mean, method, technique, sequence or 
procedure of construction. 

 
1.03  General 
 

A. An item or construction method, which is offered where no specific product, 
manufacturer, mean, method, technique, sequence or procedure of construction 
is specified or shown on the Drawings, shall not be considered a substitute and 
shall be at the option of the Contractor, subject to the provisions in the Contract 
Documents for that item or construction method. 

 
B. For products specified only by a referenced standard, the Contractor may select 

any product by any manufacturer, which meets the requirements of the 
Specifications, unless indicated otherwise in the Contract Documents. 

 
C. If the manufacturer is named on the Drawings or in the Specifications as an 

acceptable manufacturer, products of that manufacturer meeting all requirements 
of the Specifications and Drawings are acceptable. 

 
D. Whenever the Engineer's design is based on a specific product of a particular 

manufacturer, that manufacturer will be shown on the Drawings and/or listed first 
in the list of approved manufacturers in the Specifications. Any Bidder intending 
to furnish products of other than the first listed manufacturer, or furnish substitute 
items, shall: 

 
1. Verify that the item being furnished will fit in the space allowed, perform 

the same functions and have the same capabilities as the item specified. 
 

2. Include in its Bid the cost of all accessory items which may be required 
by the other listed substitute product, 
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3. Include the cost of any architectural, structural, mechanical, piping, 

electrical or other modifications required, and 
 

4. Include the cost of required additional work by the Engineer, if any, to 
accommodate the item. 

 
E. Whenever a product is identified on the Drawings or in the Specifications by 

reference to manufacturers or vendors names, trade names, catalog numbers, 
etc., it is intended only to denote the quality standard of product desired and that 
they do not restrict Bidders to a specific brand, make, manufacturer or specific 
name.  These listings and citations are used only to set forth and convey to 
Bidders the general style, type, character and quality of product desired.  
Equivalent products will be acceptable, subject to the substitution provisions of 
this Section. 

 
 F. Whenever a product specification includes minimum experience requirements 

 which the manufacturer selected by the Contractor cannot meet, the 
 manufacturer shall furnish the Owner with a cash deposit, or bond acceptable to 
 the Owner in an amount equal to the cost of the product, which shall remain in 
 effect until the experience requirement has been met. 

 
1.04  Approvals 
 

Approval, of a substitution as an acceptable manufacturer, of the Engineer is 
dependent on determination that the product offered is essentially equal in 
function, performance, quality of manufacture, ease of maintenance, reliability, 
service life and other criteria to that on which the design is based; and will require 
no major modifications to structures, electrical systems, control systems or piping 
systems. 

 
1.05  Substitutions and Options 
 
 A. No substitutions will be considered for the manufacturers listed in the Bid Form. 
 
 B. After Notice to Proceed 
 

1. Substitute items will be considered only if the term “equal to” precedes 
the names of acceptable manufacturers in the Specification.   

 
2. Where items are specified by referenced standard or specified as 

indicated in Article 1.03, Paragraph A.  above, such items shall be 
submitted to the Engineer for review. 

 
3. The Contractor shall submit shop drawings on the substitute item for the 

Engineer's review in accordance with the Section 01340. 
 
 C. Prior to Opening of Bids 
 

1. No consideration or approvals will be made for products specified by a 
referenced standard, or specified as indicated in Article 1.02, Paragraph 
A.  above.  Such consideration may occur only after the Notice to 
Proceed. 

 
2. No consideration or approvals will be made for products being offered 

where the term “equal to” precedes the name of an approved product.  



 W039 - ALPHARETTA WATER MAIN REPLACEMENT             Section 01630 
  Substitutions and Product Options 
 

Page 3 of 4 

Such substitution consideration may occur only after the Notice to 
Proceed. 

 
3. If the term “or equal” follows the names of acceptable manufacturers, 

then other manufacturers desiring approval as an acceptable 
manufacturer may submit the product information to the Engineer for 
approval during the bidding phase, as indicated below.  With the 
exception of where the phrase “no substitutions” is associated with a list 
of manufacturers, where a list of acceptable manufacturers is not 
preceded by the phrase “equal to”, the list of acceptable manufacturers 
shall be considered as having the phrase “or equal” following the list, and 
the list being subject to the “or equal” provisions of this section. 

 
4. The manufacturer shall include the following items in its “or equal” 

submittal: 
 

a. Descriptive literature including information on materials used, 
minimum design standards, standard design features, 
manufacturing processes and facilities, and similar information 
which will indicate experience and expertise in the manufacture 
of the product being evaluated. 

 
b. Performance specifications applicable to the manufacturer's 

standard design which indicates the level of performance to be 
expected from the product. 

 
c. A complete set of submittal drawings of similar products which 

have been completed and placed into operation. 
 

d. A list of existing installations of products similar in type and size, 
information required to satisfy specified experience 
requirements, or a copy of the bond to be submitted in lieu of 
experience. 

 
e. Evidence of technical ability of the manufacturer to design and 

manufacture products meeting Project requirements. 
 

f. Evidence submitted shall include, as a minimum, descriptions of 
engineering and manufacturing staff capabilities. 

 
g. A copy of the manufacturer's most recent annual business 

report.  Include a statement comparing the present net worth of 
the manufacturer in comparison to the total value of all products 
proposed to be furnished.  Net worth must exceed the total value 
of all products proposed. 

 
h. A complete description of field service capabilities, including the 

location of field service facilities which would serve the proposed 
facility and the number and qualifications of personnel working 
from that location. 

 
i. A complete list of all requirements of the Drawings and 

Specifications with which the manufacturer cannot conform, 
including reasons why alternate features are considered 
equivalent. 

 



 W039 - ALPHARETTA WATER MAIN REPLACEMENT             Section 01630 
  Substitutions and Product Options 
 

Page 4 of 4 

j. If descriptive literature or drawings illustrate standard products 
with design features or materials not in compliance with Project 
requirements then these exceptions must be specifically listed.  
Failure to do so will indicate intent by the manufacturer to modify 
design features and alter materials to meet Project requirements. 

 
k. Where additional information is submitted to supplement the 

submittal, all changes to the list of exceptions shall be 
specifically noted. 

 
l. All other information necessary to fully evaluate the product for 

consideration. 
 

5. This “or equal” submittal shall reach the Engineer no later than 14 days 
prior to the Bid date.  Submittals which do not include a complete list of 
exceptions to Project requirements, or the statement “No exceptions to 
the Specifications will be taken”, will automatically be rejected by the 
Engineer.  Manufacturers will be advised of approval or rejection in 
writing no later than 10 days prior to the Bid date.  Rejected submittals 
may be supplemented with additional information and resubmitted no 
later than five days prior to the Bid date.  Manufacturers making 
supplementary submittals will be advised of approval or rejection in 
writing no later than one day prior to the Bid date. 

 
6. Bids based on products which have not received the approval of the 

Engineer may be determined non-responsive by the Owner and rejected. 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

This Section covers the general cleaning which the Contractor shall be required 
to perform both during construction and before final acceptance of the Project 
unless otherwise shown on the Drawings or specified elsewhere in these 
Specifications. 

 
1.02  Quality Assurance 
 

A. Daily, and more often if necessary, conduct inspections verifying that 
requirements of cleanliness are being met. 

 
B. In addition to the standards described in this Section, comply with all pertinent 

requirements of governmental agencies having jurisdiction. 
 
1.03  Hazardous Material and Waste 
 

A. The Contractor shall handle hazardous waste and materials in accordance with 
applicable local, state, and federal regulations.  Waste shall also be disposed of 
in approved landfills as applicable. 

 
B. The Contractor shall prevent accumulation of wastes which create hazardous 

conditions. 
 
 C. Burning or burying rubbish and waste materials on the site shall not be allowed. 
 

D. Disposal of hazardous wastes or materials into sanitary or storm sewers shall not 
be allowed. 

 
1.04  Disposal of Surplus Materials 
 

Unless otherwise shown on the Drawings, specified or directed, the Contractor 
shall legally dispose off the site all surplus materials and equipment from 
demolition and shall provide suitable off site disposal site, or utilize a site 
designated by the Owner. 

 
Part 2 Products 
 
2.01  Cleaning Materials and Equipment 
 

Provide all required personnel, equipment and materials needed to maintain the 
specified standard of cleanliness. 

 
2.02  Compatibility 
 

Use only the cleaning materials, methods and equipment which are compatible 
with the surface being cleaned, as recommended by the manufacturer of the 
material or as approved by the Engineer. 
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Part 3 Execution 
 
3.01  Progress Cleaning 
 
 A. General 
 

1. Do not allow the accumulation of scrap, debris, waste material and other 
items not required for construction of this Work. 

 
2. At least each week, and more often if necessary, completely remove all 

scrap, debris and waste material from the job site. 
 

3. Provide adequate storage for all items awaiting removal from the job site, 
observing all requirements for fire protection and protection of the 
environment. 

 
 B. Site 
 

1. Daily, and more often if necessary, inspect the site and pick up all scrap, 
debris and waste material.  Remove all such items to the place 
designated for their storage. 

 
  2. Restack materials stored on site weekly. 
 

3. At all times maintain the site in a neat and orderly condition which meets 
the approval of the Engineer. 

 
3.02  Final Cleaning 
 

A. Definitions:  Unless otherwise specifically specified, “clean” for the purpose of 
this Article shall be interpreted as the level of cleanliness generally provided by 
commercial building maintenance subcontractors using commercial quality 
building maintenance equipment and materials. 

 
B. General:  Prior to completion of the Work, remove from the job site all tools, 

surplus materials, equipment, scrap, debris and waste.  Conduct final progress 
cleaning as described in 3.01 above. 

 
C. Site:  Unless otherwise specifically directed by the Engineer, hose down all 

paved areas on the site and all public sidewalks directly adjacent to the site; rake 
clean other surfaces of the grounds.  Completely remove all resultant debris. 

 
D. Post Construction Cleanup:  All evidence of temporary construction facilities, haul 

roads, work areas, structures, foundations of temporary structures, stockpiles of 
excess or waste materials, or any other evidence of construction, as directed by 
the Engineer. 

 
E. Restoration of Landscape Damage:  Any landscape feature damaged by the 

Contractor shall be restored as nearly as possible to its original condition at the 
Contractor's expense.  The Engineer will decide what method of restoration shall 
be used. 

 
F. Timing:  Schedule final cleaning as approved by the Engineer to enable the 

Owner to accept the Project. 
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3.03  Cleaning During Owner's Occupancy 
 

Should the Owner occupy the Work or any portion thereof prior to its completion 
by the Contractor and acceptance by the Owner, responsibilities for interim and 
final cleaning of the occupied spaces shall be as determined by the Engineer in 
accordance with the Supplementary Conditions of the Contract Documents. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The work under this Section includes, but is not necessarily limited to, the 
compiling, maintaining, recording and submitting of project record as-built 
documents as herein specified.  

 
 B. Record documents include, but are not limited to: 
 
  1. Drawings; 
 
  2. Specifications; 
 
  3. Change orders and other modifications to the Contract; 
 

4. Engineer field orders or written instructions, including Requests for 
Information (RFI) and Clarification Memorandums; 

 
  5. Reviewed shop drawings, product data and samples; 
 
  6. Test records. 
 

C. The Contractor shall maintain on the Project site throughout the Contract Time 
an up to date set of Record Drawings. 

 
1.02  Maintenance of Documents and Samples 
 
 A. Storage 
 

1. Store documents and samples in the Contractor's field office, apart from 
documents used for construction. 

 
  2. Provide files and racks for storage of documents. 
 
  3. Provide locked cabinet or secure storage space for storage of samples. 
 
 B. File documents and samples in accordance with format of these Specifications. 
 
 C. Maintenance 
 
  1. Maintain documents in a clean, dry, legible condition and in good order. 
 
  2. Do not use record documents for construction purposes. 
 
  3. Maintain at the site for the Owner one copy of all record documents. 
 
 D. Make documents and samples available at all times for inspection by Engineer. 
 

E. Failure to maintain the Record Documents in a satisfactory manner may be 
cause for withholding of a certificate for payment. 

 
1.03  Quality Assurance 
 

A. Unless noted otherwise, Record Drawings shall provide dimensions, distances 
and coordinates to the nearest 0.1 foot. 
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B. Unless noted otherwise, Record Drawings shall provide elevations to the nearest 

0.01 foot for all pertinent items constructed by the Contractor. 
 
C. Record Drawings shall be approved by the Engineer prior to final submittal. 
 

 
1.04  Recording 
 
 A. Label each document “Project Record” in neat, large printed letters. 
 
 B. Recording 
 
  1. Record information concurrently with construction progress. 
 
  2. Do not conceal any work until required information is recorded. 
 
1.05  Record Drawings 
 

A. The Contractor shall provide two sets of full size marked up Contract drawings, 
with all changes recorded in each set.  Additionally, two CDs of Record Drawing 
AutoCAD files shall be provided to the Owner.  The original project AutoCAD files 
will be made available to the Contractor for use in creating the Record Drawings. 

 
 B. Legibly mark drawings to record actual construction, including: 
 
  1. All Construction 
 
   a. Changes of dimension and detail. 
 

b. Changes made by Requests for Information (RFI), field order, 
clarification memorandums or by change order. 

 
   c. Details not on original Drawings. 
 
  2. Site Improvements, Including Underground Utilities 
 

a. Horizontal and vertical locations of all exposed and underground 
utilities and appurtenances, both new facilities constructed and 
those utilities encountered, referenced to permanent surface 
improvements. 

 
b. Location of and dimensions of roadways and parking areas, 

providing dimensions to back of curb when present. 
 

c. The locations shall be referenced to at least two easily 
identifiable, permanent landmarks (e.g., power poles, valve 
markers, etc.) or benchmarks. 

 
d. The Record Drawings shall include the horizontal angle and 

distance between manhole covers. 
 
  3. Structures (When applicable) 
 

a. Depths of various elements of foundation in relation to finish first 
floor datum or top of wall. 
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b. Location of internal and buried utilities and appurtenances 

concealed in the construction, referenced to visible and 
accessible features of the structure. 

 
1.06  Specifications 
 
 A. Legibly mark each section to record: 
 

1. Manufacturer, trade name, catalog number, and supplier of each product 
and item of equipment actually installed. 

 
2. Changes made by Requests for Information (RFI), field order, 

clarification memorandums, or by change order. 
 
1.07  Submittal 
 
 A. At contract closeout, deliver Record Documents to the Engineer for the Owner. 
 
 B. Accompany submittal with transmittal letter, in duplicate, containing: 
 
  1. Date 
 
  2. Project title and number 
 
  3. Contractor's name and address 
 
  4. Title and number of each record document 
 
  5. Signature of Contractor or Contractor's authorized representative 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Project Maintenance and Warranty 
 

A. Maintain and keep in good repair the Work covered by these Drawings and 
Specifications until acceptance by the Owner. 

 
B. The Contractor shall warrant for a period of one year from the date of Owner's 

written acceptance of certain segments of the Work and/or Owner's written final 
acceptance of the Project, as defined in the Contract Documents, that the 
completed Work is free from all defects due to faulty products or workmanship 
and the Contractor shall promptly make such corrections as may be necessary 
by reason of such defects.  The Owner will give notice of observed defects with 
reasonable promptness.  In the event that the Contractor should fail to make 
such repairs, adjustments or other work that may be made necessary by such 
defects, the Owner may do so and charge the Contractor the cost thereby 
incurred.  The Performance Bond shall remain in full force and effect throughout 
the warranty period. 

 
C. The Contractor shall not be obligated to make replacements which become 

necessary because of ordinary wear and tear, or as a result of improper 
operation or maintenance, or as a result of improper work or damage by another 
Contractor or the Owner, or to perform any work which is normally performed by 
a maintenance crew during operation. 

 
D. In the event of multiple failures of major consequences prior to the expiration of 

the one year warranty described above, the affected unit shall be disassembled, 
inspected and modified or replaced as necessary to prevent further occurrences.  
All related components which may have been damaged or rendered non 
serviceable as a consequence of the failure shall be replaced.  A new 12 month 
warranty against defective or deficient design, workmanship, and materials shall 
commence on the day that the item is reassembled and placed back into 
operation.  As used herein, multiple failure shall be interpreted to mean two or 
more successive failures of the same kind in the same item or failures of the 
same kind in two or more items.  Major failures may include, but are not limited 
to, cracked or broken housings, piping, or vessels, excessive deflections, bent or 
broken shafts, broken or chipped gear teeth, premature bearing failure, 
excessive wear or excessive leakage around seals.  Failures which are directly 
and clearly traceable to operator abuse, such as operations in conflict with 
published operating procedures or improper maintenance, such as substitution of 
unauthorized replacement parts, use of incorrect lubricants or chemicals, flagrant 
over or under lubrication and using maintenance procedures not conforming with 
published maintenance instructions, shall be exempted from the scope of the one 
year warranty.  Should multiple failures occur in a given item, all products of the 
same size and type shall be disassembled, inspected, modified or replaced as 
necessary and rewarranted for one year. 

 
E. The Contractor shall, at Contractor's own expense, furnish all labor, materials, 

tools and equipment required and shall make such repairs and removals and 
shall perform such work or reconstruction as may be made necessary by any 
structural or functional defect or failure resulting from neglect, faulty workmanship 
or faulty materials, in any part of the Work performed by the Contractor.  Such 
repair shall also include refilling of trenches, excavations or embankments which 
show settlement or erosion after backfilling or placement. 
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F. Except as noted on the Drawings or as specified, all structures such as 
embankments and fences shall be returned to their original condition prior to the 
completion of the Contract.  Any and all damage to any facility not designated for 
removal, resulting from the Contractor's operations, shall be promptly repaired by 
the Contractor at no cost to the Owner. 

 
G. The Contractor shall be responsible for all road and entrance reconstruction and 

repairs and maintenance of same for a period of one year from the date of final 
acceptance.  In the event the repairs and maintenance are not made immediately 
and it becomes necessary for the owner of the road to make such repairs, the 
Contractor shall reimburse the owner of the road for the cost of such repairs. 

 
H. In the event the Contractor fails to proceed to remedy the defects upon 

notification within 15 days of the date of such notice, the Owner reserves the 
right to cause the required materials to be procured and the work to be done, as 
described in the Drawings and Specifications, and to hold the Contractor and the 
sureties on Contractor's bond liable for the cost and expense thereof. 

 
I. Notice to Contractor for repairs and reconstruction will be made in the form of a 

registered letter addressed to the Contractor at Contractor's home office. 
 

J. Neither the foregoing paragraphs nor any provision in the Contract Documents, 
nor any special guarantee time limit implies any limitation of the Contractor's 
liability within the law of the place of construction. 

 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 

 
A. Clearing and grubbing includes, but is not limited to, removing from the Project 

site, trees, stumps, roots, brush, structures, abandoned utilities, trash, debris and 
all other materials found on or near the surface of the ground in the construction 
area and understood by generally accepted engineering practice not to be 
suitable for construction of the type contemplated.  Precautionary measures that 
prevent damage to existing features including trees, to remain is part of the 
Work. 

 
B. Clearing and grubbing operations shall be coordinated with temporary and 

permanent erosion and sedimentation control requirements. 
 

1.02  Quality Assurance 
 
A. The Contractor shall comply with applicable codes, ordinances, rules, regulations 

and laws of local, municipal, state or federal authorities having jurisdiction over 
the Project.  All required permits of a temporary nature shall be obtained for 
construction operations by the Contractor. 

 
1.03  Job Conditions 

 
 Location of the Work:  The area to be cleared and grubbed is shown 

schematically on the Drawings or specified here.  It includes all areas designated 
for construction, which is limited to no more than 6-feet width along the water 
main alignment. 

 
Part 2 Products 
 
2.01  Equipment 

 
 The Contractor shall furnish equipment of the type normally used in clearing and 

grubbing operations including, but not limited to, tractors, trucks, loaders and root 
rakes. 

 
Part 3 Execution 
 
3.01 Scheduling of Clearing 

 
A. The Contractor shall clear at each construction site only that length of the 

right-of-way, permanent or construction easement which would be the equivalent 
of two week’s pipe laying.  This length shall be determined from the Contractor's 
Progress Schedule. 

 
B. The Engineer may permit clearing for additional lengths of the pipe line provided 

that temporary erosion and sedimentation controls are in place and a satisfactory 
stand of temporary grass is established.  Should a satisfactory stand of grass not 
be possible, no additional clearing shall be permitted beyond that specified 
above. 

 
C. A satisfactory stand of grass shall have no bare spots larger than one square 

yard.  Bare spots shall be scattered and the bare area shall not comprise more 
than one percent of any given area. 
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3.02  Clearing and Grubbing 
 
A. Clear and grub no more than 3 feet on each side of the pipeline centerline before 

excavating.  Remove all trees, growth, debris, stumps and other objectionable 
matter.  Clear the construction easement or road right-of-way only if necessary. 

 
B. Materials to be cleared, grubbed and removed from the Project site include, but 

are not limited to, all trees, stumps, roots, brush, trash, organic matter, paving, 
miscellaneous structures, houses, debris and abandoned utilities. 

 
C. Grubbing shall consist of completely removing roots, stumps, trash and other 

debris from all graded areas so that topsoil is free of roots and debris.  Topsoil is 
to be left sufficiently clean so that further picking and raking will not be required. 

 
D. All stumps, roots, foundations and planking embedded in the ground shall be 

removed and disposed of.  Piling and butts of utility poles shall be removed to a 
minimum depth of two feet below the limits of excavation for structures, trenches 
and roadways or two feet below finish grade, whichever is lower. 

 
E. Landscaping features shall include, but are not necessarily limited to, fences, 

cultivated trees, cultivated shrubbery, property corners, man-made 
improvements, subdivision and other signs within the right-of-way and easement.  
The Contractor shall take extreme care in moving landscape features and 
promptly re-establishing these features. 

 
F. Surface rocks and boulders shall be grubbed from the soil and removed from the 

site if not suitable as rip rap. 
 
G. Where the tree limbs interfere with utility wires, or where the trees to be felled are 

in close proximity to utility wires, the tree shall be taken down in sections to 
eliminate the possibility of damage to the utility.  Contact city of Alpharetta’s 
arborist prior to cutting any tree limbs. 

 
H. Any work pertaining to utility poles shall comply with the requirements of the 

appropriate utility. 
 
I. All fences adjoining any excavation or embankment that, in the Contractor's 

opinion, may be damaged or buried, shall be carefully removed, stored and 
replaced.  Any fencing that, in the Engineer's opinion, is significantly damaged 
shall be replaced with new fence material. 

 
J. The Contractor shall exercise special precautions for the protection and 

preservation of trees, cultivated shrubs, sod, fences, etc. situated within the limits 
of the construction area. The Contractor shall be held liable for any damage the 
Contractor's operations have inflicted on such property.  No trees shall be cut 
without consultation with and approval of the Engineer and the City of 
Alpharetta’s arborist.  

 
K. The Contractor shall be responsible for repairs and/or replacement of all 

damages to existing improvements resulting from Contractor's operations. 
 

3.03  Disposal of Debris 
 
A. The debris resulting from the clearing and grubbing operation shall be hauled to 

a disposal site secured by the Contractor and shall be disposed of in accordance 
with all requirements of federal, state, county and municipal regulations.  No 
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debris of any kind shall be deposited in any stream or body of water, or in any 
street or alley.  No debris shall be deposited upon any private property except 
with written consent of the property owner.  In no case shall any material or 
debris be left on the Project, shoved onto abutting private properties or buried on 
the Project site. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
END OF SECTION 
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Part 1  General 
 
1.01  Scope 
 
 A. The Work specified in this Section consists of providing and maintaining 

temporary and permanent erosion and sedimentation controls as shown on the 
Drawings.  This Section also specifies the subsequent removal of temporary 
erosion and sedimentation controls. 

 
 B. Temporary and permanent erosion and sedimentation controls include grassing 

and mulching of disturbed areas and structural barriers at those locations which 
will ensure that erosion during construction will be maintained within acceptable 
limits.  Acceptable limits are as established by the Georgia Erosion and 
Sedimentation Control Act of 1975, as amended, Section 402 of the Federal 
Clean Water Act, and applicable codes, ordinances, rules, regulations, and laws 
of local, state, and municipal authorities having jurisdiction. 

 
 C. Land disturbance activity shall not commence until the Land Disturbance Permit 

has been issued, and Work Plans for Tree Protection and Erosion Control 
measures are approved. 

 
1.02  Submittals 
 
 A. Submit product data in accordance with the requirements of Section 01340 of 

these Specifications. 
 
 B. At the pre-construction meeting, the Contractor shall submit, for the Engineer's 

approval, a schedule for the accomplishment of temporary and permanent 
erosion and sedimentation control work.  No work shall be started until the 
erosion and sedimentation control schedule and methods of operation have been 
approved by the Engineer. 

 
 C. The name and phone number of the Contractor’s 24-hour emergency contact 

person shall also be submitted at the pre-construction meeting. 
 
1.03  Qualifications 
 

A. At least one person from each work crew/company involved in land disturbance 
activity on a site must have completed the Level 1A Erosion Education & Training 
Course and be certified by GSWCC.  

 
1.04  Quality Assurance 
 
 A. The temporary and permanent erosion and sedimentation control measures 

shown on the Drawings are minimum suggested requirements.  Any additional 
erosion and sedimentation control measures required by the Contractor's means, 
methods, techniques, and sequence of operation will be installed by the 
Contractor at no additional cost to the Owner. 

 
 B. Perform all Work under this Section in accordance with all pertinent rules and 

regulations including, but not necessarily limited to, those stated in these 
Specifications.  Where provisions of pertinent rules and regulations conflict with 
these Specifications the more stringent provisions shall govern. 

 
 C. Provide all materials and promptly take all actions necessary to achieve effective 

erosion and sedimentation control in accordance with the Georgia Erosion and 
Sedimentation Control Act of 1975 as amended (OCGA §12-7-1, et. seq.), local 
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ordinances, other permits, local enforcing agency guidelines, and these 
Specifications. 

 
 
 D. Basic Principles: 
 
  1. Coordinate the land disturbance activities to fit the topography, soil types, 

and conditions. 
 
  2. Minimize the disturbed area and the duration of exposure to erosive 

elements. 
 
  3. Provide temporary or permanent stabilization to disturbed areas 

immediately after rough grading is complete. 
 
  4. Safely convey run-off from the site to a stable outlet to prevent flooding 

and damage to downstream facilities resulting from increased runoff from 
the site. 

 
  5. Retain sediment on-site that was generated on-site. 
 
  6. Minimize encroachment upon watercourses. 
 
 E. Implementation: 
 
  1. The Contractor is solely responsible for the control of erosion within the 

Project site and the prevention of sedimentation from leaving the Project 
site or entering waterways. 

   
  2. The Contractor shall install temporary and permanent erosion and 

sedimentation controls which will ensure that runoff from the disturbed 
area of the Project site shall pass through a filter system before exiting 
the Project site. 

   
  3. The Contractor shall provide temporary and permanent erosion and 

sedimentation control measures to prevent silt and sediment from 
entering the waterways and designated wetland areas.  The Contractor 
shall maintain an undisturbed vegetative buffer a minimum of 25 feet 
from the top of the bank. 

   
  4. The Contractor shall limit land disturbance activity to those areas shown 

on the Drawings. 
   
  5. The Contractor shall maintain erosion and sedimentation control 

measures within disturbed areas on the entire site at no additional cost to 
the Owner until the final acceptance of the Project.  Maintenance shall 
include mulching, re-seeding, clean-out of sediment barriers and 
sediment ponds, replacement of washed-out or undermined rip rap and 
erosion control materials, to the satisfaction of the Owner and Engineer. 

   
  6. All fines imposed for improper erosion and sedimentation control shall be 

paid by the Contractor. 
 
Part 2 Products 
 
2.01  Sediment Barrier 
 
 A. Silt Fence: 
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  1. Type A silt fence shall meet the requirements of Section 171 of the 

Georgia Department of Transportation Standard Specifications, latest 
edition. 

   
  2. Type C Silt Fence is a combination of Type A silt fence with woven wire 

reinforcement.  Type C Silt Fence reinforcement shall meet the 
requirements of Section 171 of Georgia D.O.T. Specifications. 

 
  3. Along stream buffers and other sensitive areas, two rows of Type C silt 

fence shall be installed 5 feet apart.  A single row of hay bales shall be 
installed between the two rows of silt fence. 

 
  4. Silt fence fabric shall be an approved product on the Georgia DOT 

Qualified Product List No. 36, latest edition. 
 
 B. Silt Fence Type Hb-:  Hay bales shall be clean, seed-free cereal hay, rectangular 

in shape, and contain five cubic feet or more of material. 
 
 C. Concrete Blocks:  Concrete blocks shall be hollow, non-load-bearing type. 
 

D. Weighted Fiber Rolls shall be made of wheat straw, rice straw or coconut fiber 
wrapped in a tubular plastic netting made from high density polyethelene.  The 
fiber rolls shall be weighted and reusable.  The weight should be adequate 
enough to hold the roll in place so that need for securing the roll with sand bags 
or stakes is eliminated. 

 
E. Pigs-in-a-Blanket: These are gravel bags wrapped with wire or blocks wrapped in 

filter fabric. 
 
2.02  Construction Exit Stone 
 

Use sound, tough, durable stone resistant to the action of air and water.  Slabby 
or shaley pieces will not be acceptable.  Aggregate size shall be in accordance 
with the National Stone Association Size R-2 (1.5 to 3.5-inch stone) or Type 3 rip 
rap stone conforming to Section 805.01 of the Georgia Department of 
Transportation Standard Specifications. 

 
2.03  Rip Rap 
 
 A. Stone Rip Rap:  Use sound, tough, durable stones resistant to the action of air 

and unless noted otherwise, stone rip rap shall be Type 1. 
 
  1. Type 1 Rip Rap:  Rip rap size and gradation shall conform to Section 

805.01 of the Georgia Department of Transportation Standard 
Specification for Type 1 Stone Dumped Rip Rap. 

 
  2. Type 3 Rip Rap:  Rip rap size and gradation shall conform to Section 

805.01 of the Georgia Department of Transportation Standard 
Specifications for Type 3 Stone Dumped Rip Rap. 

 
 B. Sand Cement Bag Rip Rap:  Sand cement bag rip rap shall conform to the 

Georgia Department of Transportation Standard Specifications, Section 603. 
 
2.04  Plastic Filter Fabric 
 
 A. Plastic filter fabric shall conform to the Georgia Department of Transportation 

Standard Specifications, Section 881, for filter fabrics. 
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 B. Plastic filter fabric shall be an approved product on the Georgia Department of 

Transportation Qualified Product List No. 28, latest edition. 
 
2.05  Grassing 
 
 A. Grassing materials shall meet the requirements of the Georgia Department of 

Transportation Standard Specifications, latest edition; as shown in the table: 
 

Material Section No. 
Topsoil 893.01 

Seed and Sod 890 
Fertilizer 891.01 

Agricultural Lime 882.02 
Mulch 893.02 

Inoculants 893.04 
 
 B. Seed species shall be provided as shown on the Drawings. 
 
 C. Mulch Binder:  Mulch on slopes exceeding 3 (horizontal) to 1 (vertical) shall be 

held in place by the use of a mulch binder, as approved by the Engineer.  The 
mulch binder shall be non-toxic to plant and animal life and shall be approved by 
the Engineer. 

 
 D. Water:  Water shall be free of excess and harmful chemicals, organisms, and 

substances which may be harmful to plant growth or obnoxious to traffic.  Salt or 
brackish water shall not be used.  Water shall be furnished by the Contractor. 

 
Part 3  Execution 
 
3.01  General 
 
 A. Temporary and permanent erosion and sedimentation control measures shall 

prevent erosion and prevent sediment from exiting the site.  If, in the opinion of 
the Owner, Engineer, or state inspector, the Contractor's temporary erosion and 
sedimentation control measures are inadequate, the Contractor shall provide 
additional maintenance for existing measures or additional devices to control 
erosion and sedimentation on the site at no additional cost to the Owner. 

 
 B. All erosion and sedimentation control devices and structures shall be inspected 

by the Contractor at least once a week and immediately after each rainfall event 
of more than 0.50 inch.  Any device or structure found to be damaged shall be 
repaired or replaced by the end of the day. 

 
 C. All erosion and sedimentation control measures and devices shall be constructed 

and maintained as indicated on the Drawings or specified herein until adequate 
permanent disturbed area stabilization has been provided and accepted by the 
Engineer.  Once adequate permanent stabilization has been provided and 
accepted by the Engineer, all temporary erosion and sedimentation control 
structures and devices shall be removed. 

 
3.02  Sediment Control 
 
 A. Construction Exit: 
 
  1. Construction exit(s) shall be placed as shown on the Drawings and as 

directed by the Engineer.  A construction exit shall be located at any point 
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traffic will be leaving a disturbed area to a public right-of-way, street, 
alley, sidewalk, or parking area. 

 
  2. Placement of Construction Exit Material:  The ground surface upon which 

the construction exit material is to be placed shall be prepared to a 
smooth condition free from obstructions, depressions or debris.  The 
underlying plastic filter fabric shall be placed to provide a minimum 
number of overlaps and a minimum width of one foot of overlap at each 
joint.  The stone shall be placed with its top elevation conforming to the 
surrounding ground elevations.  The stone shall be dropped from no 
more than a three feet height during construction. 

 
  3. Construction Exit Maintenance:  The Contractor shall regularly maintain 

the exit with the top dressing of stone to prevent tracking or flow of soil 
onto public rights-of-way and paved surfaces as directed by the Engineer. 

 
  4. Construction Exit Removal:  Construction exit(s) shall be removed and 

properly disposed of when the disturbed area has been properly 
stabilized, the tracking or flow of soil onto public rights-of-way or paved 
surfaces has ceased and as directed by the Engineer. 

 
 B. Sediment Barriers: 
 
  1. Sediment barriers shall include, but are not necessarily limited to, silt 

fences, hay bales, pigs-in-a-blanket, weighted fiber rolls and any device 
which prevents sediment from exiting the disturbed area. 

 
  2. Silt fences and hay bales shall not be used in any flowing stream, creek, 

or river. 
 
  3. Sediment barriers shall be installed as shown on the Drawings and as 

directed by the Owner or Engineer. 
 
  4. Sediment barriers shall be maintained to ensure the depth of impounded 

sediment is no more than one-half of the original height of the barrier or 
as directed by the Engineer.  Torn, damaged, destroyed, or washed-out 
barriers shall be repaired, reinforced, or replaced with new material and 
installed as shown on the Drawings and as directed by the Owner or 
Engineer. 

 
  5. Accumulated sediment shall be removed from the barrier and replaced 

and stabilized on-site as directed by the Owner or Engineer. 
 
  6. Sediment barrier shall be removed once the disturbed area has been 

stabilized with a permanent vegetative cover and the sediment barrier is 
no longer required as directed by the Engineer. 

 
  7. All non-biodegradable parts of the barrier shall be disposed of properly. 
 
  8. The disturbed area created by barrier removal shall be permanently 

stabilized. 
 
 C. Sediment Boxes:  All inlet grates shall be covered with sediment boxes during 

grading operations and shall remain so covered until all open areas are 
permanently stabilized against erosion. 
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D. Catch Basins: All catch basins shall be provided with the concrete blocks 
wrapped in filter fabric (Sd2).  In addition, two rows of weighted fiber rolls shall be 
installed as shown in the drawings. 

 
 
3.03  Erosion Control 
 
 A. Rip Rap 
 
  1. Rip rap shall be placed as shown on the Drawings and as directed by the 

Engineer.  Rip rap shall be placed at all points where natural vegetation is 
disturbed on the banks of active streams.  Compact backfill and place rip 
rap to prevent subsequent settlement and erosion.  This requirement 
applies equally to construction alongside a stream as well as crossing a 
stream or drainage ditch. 

 
  2. When trenching across a stream or drainage ditch, place rip rap over the 

entire disturbed area upstream and downstream of the trench excavation.  
Place rip rap across creek bottom, across creek banks, and extend rip 
rap placement five feet beyond the top of each creek bank. 

 
  3. Preparation of Foundations:  The ground surface upon which the rip rap 

is to be placed shall be brought to the correct lines and grades before 
placement is commenced.  Where filling of depressions is required, the 
new material shall be compacted with hand or mechanical tampers.  
Unless at creek banks or otherwise shown or specified, rip rap shall 
begin in a toe ditch constructed in original ground around the toe of the fill 
or the cut slope.  The toe ditch shall be two feet deep in original ground, 
and the side next to the fill or cut shall have that same slope.  After the rip 
rap is placed, the toe ditch shall be backfilled and the excess dirt spread 
neatly on the site. 

 
  4. Placement of Plastic Filter Fabric: 
 
   a. Plastic filter fabric shall be placed under all rip rap unless shown 

or specified otherwise. 
 
   b. Filter fabric shall not be placed under rip rap on stream or 

drainage ditch crossings. 
 
   c. The surface to receive filter fabric shall be prepared to a smooth 

condition free from obstructions, depressions, and debris.  The 
filter fabric shall be installed with the long dimension running up 
the slope and shall be placed to provide a minimum number of 
overlaps.  The fabric shall be placed to provide a minimum width 
of one foot of overlap at each joint.  The fabric shall be placed so 
that the upstream strip overlaps the downstream strip.  The fabric 
shall be anchored in place with securing pins of the type 
recommended by the fabric manufacturer.  Pins shall be placed 
on or within 3-inches of the centerline of the overlap.  The fabric 
shall be placed loosely to avoid stretching and tearing during 
placement of the stone.  The fabric shall be protected at all times 
during construction from clogging due to clay, silts, chemicals, or 
other contaminants.  Contaminated fabric or fabric damaged 
during installation or during placement of rip rap shall be 
removed and replaced with uncontaminated and undamaged 
fabric at no additional cost to the Owner. 
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  5. Placement of Rip Rap:  Rip rap shall be placed on a 6-inch layer of soil, 
crushed stone or sand overlaying the filter fabric.  Rip rap shall be placed 
with its top elevation conforming with the finished grade or the natural 
existing slope of the stream bank and stream bottom.  The stone shall be 
dropped from no more than a three foot height during construction.  
Stone rip rap shall be placed to provide a uniform surface to the 
thickness shown on the Drawings.  The thickness tolerance for the 
course shall be –3 inches and +6 inches. 

 
 a. Stone Rip Rap:  Stone rip rap shall be placed to provide a 

uniform surface a minimum of 18 inches thick.  The thickness 
tolerance for the course shall be  3 inches and +6 inches. 

 
 b. Sand Cement Bag Rip Rap:  The bags shall be uniformly filled to 

the maximum capacity which will permit satisfactory closure.  The 
bagged rip rap shall be placed by hand with the tied ends facing 
the same direction, with close, broken joints.  When directed by 
the Engineer or required by the Drawings, header courses shall 
be placed.  After placing, the bags shall be rammed or packed 
against one another to produce the required thickness and form 
a consolidated mass.  The top of each bag shall not vary more 
than 3 inches above or below the required plane. 

 
 B. Grassing: 
 
  1. Temporary Stabilization:  Temporary stabilization shall be provided as 

shown on the Drawings and conforming to these Specifications to control 
erosion on the site.  Temporary stabilization shall be provided to any area 
that will not receive permanent stabilization within the next 14 calendar 
days.  Partial payment requests may be withheld for those portions of the 
Project not complying with this requirement. 

 
  2. Permanent Stabilization: 
 
   a. Permanent stabilization shall be provided as shown on the 

Drawings and conforming to these Specifications to control 
erosion on the site.  Permanent stabilization shall be provided to 
all areas of land disturbance within seven calendar days of the 
completion of land disturbance.  

 
   b. Where permanent stabilization cannot be immediately 

established because of an inappropriate season, the Contractor 
shall provide temporary stabilization.  The Contractor shall return 
to the site at the appropriate season to provide permanent 
stabilization in areas that received only temporary stabilization. 

 
  3. Grassing shall meet the requirements of Section 700 of the Georgia 

Department of Transportation Standard Specifications, latest edition, and 
Section 02930. 

 
  4. Seed rate, fertilization and other requirements shall be provided as 

shown on the Drawings. 
 
3.04  Clean-Up 
 
 A. Dispose of all excess erosion and sedimentation control materials in a manner 

satisfactory to the Owner and Engineer. 
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 B. Final clean-up shall be performed in accordance with the requirements of these 
Specifications and to the satisfaction of the Owner and Engineer. 

 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 

 
A. The work under this Section consists of furnishing all labor, equipment and 

materials and performing all operations in connection with the trench excavation 
and backfill required to install the water lines as shown on the Drawings and as 
specified. 

 
B. Excavation shall include the removal of any trees, stumps, brush, debris or other 

obstacles which remain after the clearing and grubbing operations, which may 
obstruct the work, and the excavation and removal of all earth, rock or other 
materials to the extent necessary to install the water line and appurtenances in 
conformance with the lines and grades shown on the Drawings and as specified. 

 
C. Backfill shall include the refilling and compaction of the fill in the trenches and 

excavations up to the surrounding ground surface or road grade at crossing. 
 
D. The trench is divided into five specific areas: 
 
 1. Foundation:  The area beneath the bedding, sometimes also referenced to 

as trench stabilization. 
 
 2. Bedding:  The area above the trench bottom (or foundation) and below the 

bottom of the barrel of the pipe. 
 
 3. Haunching:  The area above the bottom of the barrel of the pipe up to a 

specified height above the bottom of the barrel of the pipe. 
 
 4. Initial Backfill:  The area above the haunching material and below a plane 

18 inches above the top of the barrel of the pipe.  
 
 5. Final Backfill:  The area above a plane 18-inches above the top of the 

barrel of the pipe. 
 
E. The choice of method, means, techniques and equipment rests with the 

Contractor.  The Contractor shall select the method and equipment for trench 
excavation and backfill depending upon the type of material to be excavated and 
backfilled, the depth of excavation, the amount of space available for operation of 
equipment, storage of excavated material, proximity of man-made improvements 
to be protected, available easement or right-of-way and prevailing practice in the 
area. 

 
1.02  Quality Assurance 

 
A. Density:  All references to “maximum dry density” shall mean the maximum dry 

density defined by the “Maximum Density-Optimum Moisture Test”, ASTM D 698, 
except that for non-cohesive materials “maximum dry density” shall mean the 
maximum index density as determined by the “Maximum Index Density of Soils 
Using a Vibratory Table”, ASTM D 4253.  Determination of the density of 
foundation, bedding, haunching, or backfill materials in place shall meet with the 
requirements of ASTM D 1556, “Density of Soil In Place by the Sand Cone 
Method”, ASTM D 2937, “Density of Soil In Place by the Drive-Cylinder Method” 
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or ASTM D 2922, “Density of Soil and Soil-Aggregate In Place by Nuclear 
Methods (Shallow Depth)”. 

 
B. Sources and Evaluation Testing:  Testing of materials to certify conformance with 

the Specifications shall be performed by an independent testing laboratory in 
accordance with Section 01410 of these Specifications.  All imported fill materials 
shall meet the requirements of on-site fill materials. 

 
1.03  Safety 

 
 Perform all trench excavation and backfilling activities in accordance with the 

Occupational Safety and Health Act of 1970 (PL 91-596), as amended.  The 
Contractor shall pay particular attention to the Safety and Health Regulations Part 
1926, Subpart P “Excavation, Trenching & Shoring” as described in OSHA 
publication 2226. 

 
Part 2  Products 
 
2.01  Trench Foundation Materials 

 
 Crushed stone shall be utilized for trench foundation (trench stabilization) and 

shall meet the requirements of the Georgia Department of Transportation 
Specification 800.2.01, Group I (limestone, marble or dolomite) or Group II 
(quartzite, granite or gneiss).  Stone size shall be between No. 57 and No. 4, 
inclusive. 

 
2.02  Bedding and Haunching Materials 

 
A. Unless specified otherwise, bedding and haunching materials shall be earth 

materials as specified below. 
 
B. Crushed stone utilized for bedding and haunching shall meet the requirements of 

the Georgia Department of Transportation Specification 800.01, Group I 
(limestone, marble or dolomite) or Group II (quartzite, granite or gneiss).  Stone 
size shall be between No. 57 and No. 4, inclusive. 

 
C. Earth materials utilized for bedding and haunching shall be suitable materials 

selected from materials excavated from the trench.  Suitable materials shall be 
clean and free of rock larger than 2-inches at its largest dimension, organics, 
cinders, stumps, limbs, frozen earth or mud, man-made wastes and other 
unsuitable materials.  Should the material excavated from the trench be 
saturated, the saturated material may be used as earth material, provided it is 
allowed to dry properly and it is capable of meeting the specified compaction 
requirements.  When necessary, earth bedding and haunching materials shall be 
moistened to facilitate compaction by tamping.  If materials excavated from the 
trench are not suitable for use as bedding or haunching material, provide select 
material conforming to the requirements of this Section at no additional cost to 
the Owner. 

 
D. Filter Fabric Woven Type 
 
 1. Filter fabric associated with bedding shall be a polypropylene woven fabric. 

 The fabric shall be a high modulus type with good separation capabilities.  
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The fabric shall be inert to biological degradation and naturally occurring 
chemicals, alkalies and acids. 

 
 2. The fabric shall have an equivalent opening size EOS of 20 to 45.  The 

fabric shall also conform to the minimum property values listed in the 
following table: 

 
 

Fabric Property Unit Test Method Minimum Value 

Grab Tensile Strength lbs. ASTM D 4632 200 

Grab Tensile Elongation % ASTM D 4632 30 (max.) 

Mullen Burst Strength psi ASTM D 3786 400 

Trapezoid Tear Strength lbs. ASTM D 4533 75 

Puncture Strength lbs. ASTM D 3787 75 

 
 3. If ordered by the Engineer, the filter fabric manufacturer shall furnish the 

services of a competent factory representative to supervise and/or inspect 
the installation of pipe.  This service will be furnished for a minimum of 10 
days during initial pipe installation. 

 
 4. Filter fabric shall be Mirafi 500X, Amoco 2002 or Exxon GTF-200. 
 

2.03  Initial Backfill 
 
A. Initial backfill material shall be crushed stone or earth materials as specified for 

bedding and haunching materials. 
 
B. When necessary, initial backfill materials shall be moistened to facilitate 

compaction by tamping.  If materials excavated from the trench are not suitable 
for use as initial backfill material, provide select backfill material conforming to the 
requirements of this Section at no additional cost to the owner. 

 
2.04  Final Backfill 

 
 Final backfill material shall be general excavated earth materials, shall not 

contain rock larger than 2-inches at its greatest diameter, cinders, stumps, limbs, 
man-made wastes and other unsuitable materials.  If materials excavated from 
the trench are not suitable for use as final backfill material, provide select material 
conforming to the requirements of this Section. 

 
2.05  Select Backfill 

 
 Select backfill shall be materials which meet the requirements as specified for 

bedding, haunching or initial backfill materials, including compaction 
requirements. 

 
2.06  Concrete 

 
 Concrete for bedding, haunching, initial backfill or encasement shall have a 

compressive strength of not less than 3,000 psi, with not less than 5.5 bags of 
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cement per cubic yard and a slump between 3 and 5-inches unless shown or 
specified otherwise.  Ready-mixed concrete shall be mixed and transported in 
accordance with ASTM C 94.  Reinforcing steel shall conform to the requirements 
of ASTM A 615, Grade 60. 

 
Part 3  Execution 
 
3.01  Trench Excavation 

 
A. Topsoil and grass shall be stripped a minimum of 6-inches over the trench 

excavation site and stockpiled separately for replacement over the finished 
grading areas. 

 
B. Trenches shall be excavated to the lines and grades shown on the Drawings with 

the centerlines of the trenches on the centerlines of the pipes and to the 
dimensions which provide the proper support and protection of the pipe and other 
structures and accessories. 

 
C. Trench Width for Pipelines 
 
 1. The sides of all trenches shall be vertical to a minimum of one foot above 

the top of the pipe.  The maximum trench width shall be as shown in the 
allowable trench width table provided in the Drawings.  The minimum 
trench width shall be that which allows the proper consolidation of the 
haunching and initial backfill material. 

 
 2. Excavate the top portion of the trench to any width within the construction 

easement or right-of-way which will not cause unnecessary damage to 
adjoining structures, roadways, pavement, utilities, trees or private property. 
 Where necessary to accomplish this, provide sheeting and shoring. 

 
 3. Where rock is encountered in trenches, excavate to remove boulders and 

stones to provide a minimum of 12-inches clearance between the rock and 
any part of the pipe barrel. 

 
 4. Wherever the prescribed maximum trench width is exceeded, the 

Contractor shall use the next higher Class or Type of bedding and 
haunching as shown on the Drawings for the full trench width as actually 
cut.  The excessive trench width may be due to unstable trench walls, 
inadequate or improperly placed bracing and sheeting which caused 
sloughing, accidental over-excavation, intentional over-excavation 
necessitated by the size of the Contractor's tamping and compaction 
equipment, intentional over-excavation due to the size of the Contractor's 
excavation equipment, or other reasons beyond the control of the Engineer 
or Owner. 

 
D. Depth 
 
 1. The trenches shall be excavated to the required depth which allow for the 

placement of the pipe and bedding such that there is a minimum cover of 4 
feet to the top of the pipe. 

 
 2. Where rock is encountered in trenches for pipelines, excavate to the 

minimum depth which will provide clearance below the pipe barrel of 
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8-inches for pipe 21-inches in diameter and smaller and 12-inches for 
larger pipe and valves.   

 
E. Excavated Materials 
 
 1. Excavated materials shall be placed adjacent to the work to be used for 

backfilling as required.  Top soil shall be carefully separated and lastly 
placed in its original location. 

 
 2. Excavated material shall be placed sufficiently back from the edge of the 

excavation to prevent caving of the trench wall, to permit safe access along 
the trench and not cause any drainage problems.  Excavated material shall 
be placed so as not to damage existing landscape features or man-made 
improvements.   

 
3. Excavated material may be placed in the street (one lane) on the same 

side as the trench.  At least one full lane must remain open at all times.  All 
driveways along the route of the must be maintained open and accessible 
for residential traffic at all times.  At the end of each work day, any 
excavated material stored in the street must be backfilled into the trench 
and the street cleaned.  Material shall not be stored in the street overnight. 

 
3.02  Sheeting, Bracing and Shoring 

 
A. Sheeting, bracing and shoring shall be installed in the following instances: 
 
 1. Where sloping of the trench walls does not adequately protect persons 

within the trench from slides or cave-ins. 
 
 2. In caving ground. 
 
 3. In wet, saturated, flowing or otherwise unstable materials.   
 
 4. Where necessary to prevent damage to adjoining buildings, structures, 

roadways, pavement, utilities, trees or private properties which are required 
to remain. 

 
 5. Where necessary to maintain the top of the trench within the available 

construction easement or right-of-way. 
 
B. In all cases, excavation protection shall strictly conform to the requirements of the 

Occupational Safety and Health Act of 1970, as amended. 
 
C. Timber:  Timber for shoring, sheeting, or bracing shall be sound and free of large 

or loose knots and in good, serviceable condition.  Size and spacing shall be in 
accordance with OSHA regulations. 

 
D. Steel Sheeting and Sheet Piling:  Steel sheet piling shall be the continuous 

interlock type.  The weight, depth and section modulus of the sheet piling shall be 
sufficient to restrain the loads of earth pressure and surcharge from existing 
foundations and live loads.  Procedure for installation and bracing shall be so 
scheduled and coordinated with the removal of the earth that the ground under 
existing structures shall be protected against lateral movement at all times.  The 
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Contractor shall provide closure and sealing between sheet piling and existing 
facilities. 

 
E. Trench Shield:  A trench shield or box may be used to support the trench walls.  

The use of a trench shield does not necessarily preclude the additional use of 
bracing and sheeting.  When trench shields are used, care must be taken to 
avoid disturbing the alignment and grade of the pipe or disrupting the haunching 
of the pipe as the shield is moved.  When the bottom of the trench shield extends 
below the top of the pipe, the trench shield will be raised in 6-inch increments with 
specified backfilling occurring simultaneously.  At no time shall the trench shield 
be “dragged” with the bottom of the shield extending below the top of the pipe or 
utility. 

 
F. Remove bracing and sheeting in units when backfill reaches the point necessary 

to protect the pipe and adjacent property.  Leave sheeting in place when in the 
opinion of the Engineer it cannot be safely removed or is within three feet of an 
existing structure, utility, or pipeline.  Cut off any sheeting left in place at least two 
feet below the surface. 

 
G. Sheet piling within three feet of an existing structure or pipeline shall remain in 

place, unless otherwise directed by the Engineer. 
 

3.03  Rock Excavation 
 
A. Definition of Rock:  Any material which cannot be excavated with conventional 

excavating equipment, and is removed by drilling and blasting, and occupies an 
original volume of at least one-half cubic yard. 

 
B. Blasting:  Provide licensed, experienced workmen to perform blasting.  Conduct 

blasting operations in accordance with all existing ordinances and regulations.  
Protect all buildings and structures from the effects of the blast.  Repair any 
resulting damage. If the Contractor repeatedly uses excessive blasting charges or 
blasts in an unsafe or improper manner, the Engineer may direct the Contractor 
to employ an independent blasting consultant to supervise the preparation for 
each blast and approve the quantity of each charge. 

 
C. Removal of Rock:  Dispose of rock off site that is surplus or not suitable for use 

as rip rap or backfill. 
 
D. The Contractor shall notify the Engineer prior to any blasting.  Additionally, the 

Contractor shall notify the Engineer and local fire department before any charge 
is set. 

 
E. Following review by the Engineer regarding the proximity of permanent buildings 

and structures to the blasting site, the Engineer may direct the Contractor to 
employ an independent, qualified specialty sub- contractor, approved by the 
Engineer, to monitor the blasting by use of seismograph, identify the areas where 
light charges must be used, conduct pre-blast and post-blast inspections of 
structures, including photographs or videos, and maintain a detailed written log. 

 
3.04  Dewatering Excavations 

 
A. Dewater excavation continuously to maintain a water level two feet below the 

bottom of the trench. 
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B. Control drainage in the vicinity of excavation so the ground surface is properly 

pitched to prevent water running into the excavation. 
 
C. There shall be sufficient pumping equipment, in good working order, available at 

all times, to remove any water that accumulates in excavations.  Where the utility 
crosses natural drainage channels, the work shall be conducted in such a manner 
that unnecessary damage or delays in the prosecution of the work will be 
prevented.  Provision shall be made for the satisfactory disposal of surface water 
to prevent damage to public or private property. 

 
D. In all cases, accumulated water in the trench shall be removed before placing 

bedding or haunching, laying pipe, placing concrete or backfilling. 
 
E. Where dewatering is performed by pumping the water from a sump, crushed 

stone shall be used as the medium for conducting the water to the sump.  Sump 
depth shall be at least two feet below the bottom of the trench.  Pumping 
equipment shall be of sufficient quantity and/or capacity to maintain the water 
level in the sump two feet below the bottom of the trench.  Pumps shall be a type 
such that intermittent flows can be discharged.  A standby pump shall be required 
in the event the operating pump or pumps clog or otherwise stop operation. 

 
F. Dewater by use of a well point system when pumping from sumps does not lower 

the water level two feet below the trench bottom.  Where soil conditions dictate, 
the Contractor shall construct well points cased in sand wicks.  The casing, 6 to 
10-inches in diameter, shall be jetted into the ground, followed by the installation 
of the well point, filling casing with sand and withdrawing the casing. 

 
3.05  Trench Foundation and Stabilization 

 
A. The bottom of the trench shall provide a foundation to support the pipe and its 

specified bedding.  The trench bottom shall be graded to support the pipe and 
bedding uniformly throughout its length and width. 

 
B. If, after dewatering as specified above, the trench bottom is spongy, or if the 

trench bottom does not provide firm, stable footing and the material at the bottom 
of the trench will still not adequately support the pipe, the trench will be 
determined to be unsuitable and the Engineer shall then authorize payment for 
trench stabilization. 

 
C. Should the undisturbed material encountered at the trench bottom constitute, in 

the opinion of the Engineer, an unstable foundation for the pipe, the Contractor 
shall be required to remove such unstable material and fill the trench to the 
proper subgrade with crushed stone as directed by the Engineer. 

 
D. Where the replacement of unsuitable material with crushed stone does not 

provide an adequate trench foundation, the trench bottom shall be excavated to a 
depth of at least two feet below the specified trench bottom.  Place filter fabric in 
the bottom of the trench and support the fabric along the trench walls until the 
trench stabilization, bedding, haunching and pipe have been placed at the proper 
grade.  The ends of the filter fabric shall be overlapped by one foot above the 
pipe. 

 



W039 - ALPHARETTA WATER MAIN REPLACEMENT   Section 02225 
  Trench Excavation and Backfill 

 

Page 8 of 11 

E. Where trench stabilization is provided, the trench stabilization material shall be 
compacted to at least 95 percent of the maximum dry density, unless shown or 
specified otherwise. 

 
3.06  Bedding and Haunching 

 
A. Prior to placement of bedding material, the trench bottom shall be free of any 

water, loose rocks, boulders or large dirt clods. 
 
B. Bedding material shall be placed to provide uniform support along the bottom of 

the pipe and to place and maintain the pipe at the proper elevation.  The initial 
layer of bedding placed to receive the pipe shall be brought to the grade and 
dimensions indicated on the Drawings.  All bedding shall extend the full width of 
the trench bottom. The pipe shall be placed and brought to grade by tamping the 
bedding material or by removal of the excess amount of the bedding material 
under the pipe. Adjustment to grade line shall be made by scraping away or filling 
with bedding material.  Wedging or blocking up of pipe shall not be permitted.  
Applying pressure to the top of the pipe, such as with a backhoe bucket, to lower 
the pipe to the proper elevation or grade shall not be permitted.  Each pipe 
section shall have a uniform bearing on the bedding for the length of the pipe, 
except immediately at the joint. 

 
C. At each joint, excavate bell holes of ample depth and width to permit the joint to 

be assembled properly and to relieve the pipe bell of any load. 
 
D. After the pipe section is properly placed, add the haunching material to the 

specified depth.  The haunching material shall be shovel sliced, tamped, 
vigorously chinked or otherwise consolidated to provide uniform support for the 
pipe barrel and to fill completely the voids under the pipe, including the bell hole.  
Prior to placement of the haunching material, the bedding shall be clean and free 
of any water, loose rocks, boulders or dirt clods. 

 
E. Water Mains 
 
 1. Ductile Iron Pipe 
 

 a. Unless otherwise shown on the Drawings or specified, utilize 
earth materials for bedding and haunching.  Type 2, 3, 4 and 5 
bedding shall be as detailed on the Drawings. 

 
 b. Unless specified or shown otherwise, bedding shall meet the 

requirements for Type 2 Pipe Bedding.  Unless specified or 
shown otherwise for restrained joint pipe and fittings, bedding 
shall meet the requirements for Type 3 Pipe Bedding. 

 
 c. Where the depth of cover over the piping exceeds 9 feet, the 

pipe bedding shall meet the requirements of Type 4 Pipe 
Bedding.  Where the depth of cover over the piping exceeds 14 
feet, the pipe bedding shall meet the requirements of Type 5 
Pipe Bedding. 

 
 d. Type 4 or Type 5 Pipe Bedding called for on the Drawings, 

specified or ordered by the Engineer, shall meet requirements for 
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Type 4 or Type 5 Pipe Bedding, utilizing crushed stone bedding 
and haunching material. 

 
G. Excessive Width and Depth 
 
 1. Water Mains:  If the trench is excavated to excess width, provide the next 

higher type or class of pipe bedding, but a minimum of Type 4, as detailed 
on the Drawings. 

 
 2. If the trench is excavated to excessive depth, provide crushed stone to 

place the bedding at the proper elevation or grade. 
 
H. Compaction:  Bedding and haunching materials under pipe and accessories shall 

be compacted to a minimum of 90 percent of the maximum dry density, unless 
shown or specified otherwise. 

 
3.07  Initial Backfill 

 
A. Initial backfill shall be placed to anchor the pipe, protect the pipe from damage by 

subsequent backfill and ensure the uniform distribution of the loads over the top 
of the pipe. 

 
B. Place initial backfill material carefully around the pipe in uniform layers to a depth 

of at least 18-inches above the pipe barrel or duct bank.  Layer depths shall be a 
maximum of 6-inches for pipe 18-inches in diameter and smaller and a maximum 
of 12-inches for pipe larger than 18-inches in diameter. 

 
C. Backfill on both sides of the pipe simultaneously to prevent side pressures. 
 
D. Compact each layer thoroughly with suitable hand tools or tamping equipment. 
 
E. Initial backfill shall be compacted to a minimum 90 percent of the maximum dry 

density, unless shown or specified otherwise. 
 
F. If materials excavated from the trench are not suitable for use as backfill 

materials, provide select backfill material conforming to the requirements of this 
Section. 

 
3.08  Final Backfill 

 
A. Backfill carefully to restore the ground surface to its original condition. 
 
B. The top 6-inches shall be topsoil obtained as specified in “Trench Excavation” of 

this Section. 
 
C. Excavated material which is unsuitable for backfilling, and excess material, shall 

be disposed of, at no additional cost to the Owner, in a manner approved by the 
Engineer.  Surplus soil may be neatly distributed and spread over the site, if 
approved by the Engineer.  If such spreading is allowed, the site shall be left in a 
clean and sightly condition and shall not affect pre-construction drainage patterns. 
 Surplus rock from the trenching operations shall be removed from the site. 
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D. If materials excavated from the trench are not suitable for use as backfill 
materials, provide select backfill material conforming to the requirements of this 
Section. 

 
E. After initial backfill material has been placed and compacted, backfill with final 

backfill material.  Place backfill material in uniform layers, compacting each layer 
thoroughly as follows: 

 
 1. In 6-inch layers, if using light power tamping equipment, such as a “jumping 

jack”. 
 
 2. In 12-inch layers, if using heavy tamping equipment, such as hammer with 

tamping feet. 
 
 3. In 24-inch layers, if using a hydra-hammer. 
 
F. Settlement:  If trench settles, re-fill and grade the surface to conform to the 

adjacent surfaces. 
 
G. Final backfill shall be compacted to a minimum 90 percent of the maximum dry 

density, unless specified otherwise. 
 

3.09  Additional Material 
 
 Where final grades above the pre-construction grades are required to maintain 

minimum cover, additional fill material will be as shown on the Drawings.  Utilize 
excess material excavated from the trench, if the material is suitable.  If excess 
excavated materials are not suitable, or if the quantity available is not sufficient, 
provide additional suitable fill material at no cost to the owner. 

 
3.10  Backfill Under Roads 

 
 Compact backfill underlying pavement and sidewalks, and backfill under dirt and 

gravel roads to a minimum 95 percent of the maximum dry density.  The top 
12-inches shall be compacted to a minimum of 98 percent of the maximum dry 
density. 

 
3.11  Backfill Within Georgia DOT Right-of-Way  

 
 Backfill within the Georgia DOT right-of-way shall meet the requirements 

stipulated in the “Utility Accommodation Policy and Standards”, published by the 
Georgia Department of Transportation. 

 
3.12  Testing and Inspection 

 
A. The soils testing laboratory is responsible for the following: 
 
 1. Compaction tests in accordance with Article 1.02 of this Section. 
 
 2. Field density tests for each two feet of lift, one test for each 1,000 feet of 

pipe installed or more frequently if ordered by the Engineer. 
 
 3. Inspecting and testing stripped site, subgrades and proposed fill materials. 
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B. The Contractor's duties relative to testing include: 
 
 1. Notifying laboratory of conditions requiring testing. 
 
 2. Coordinating with laboratory for field testing. 
 
 3. Paying costs for additional testing performed beyond the scope of that 

required and for re-testing where initial tests reveal non-conformance with 
specified requirements. 

 
 4. Providing excavation as necessary for laboratory personnel to conduct 

tests. 
 
C. Inspection 
 
 1. Earthwork operations, acceptability of excavated materials for bedding or 

backfill, and placing and compaction of bedding and backfill is subject to 
inspection by the Engineer. 

 
D. Comply with applicable codes, ordinances, rules, regulations and laws of local, 

municipal, state or federal authorities having jurisdiction. 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. The work covered by this Section includes furnishing all labor, materials and 
equipment required to bore and jack casings and to properly complete pipeline 
construction as described herein and/or shown on the Drawings. 

 
B. Supply all materials and perform all work in accordance with applicable American 

Society for Testing and Materials (ASTM), American Water Works Association 
(AWWA), American National Standards Institute (ANSI) or other recognized 
standards.  Latest revisions of all standards are applicable.  If requested by the 
Engineer, submit evidence that manufacturer has consistently produced products 
of satisfactory quality and performance over a period of at least two years. 

 
1.02  Submittals 

 
A. Submit shop drawings, product data and experience in accordance with the 

requirements of Section 01340 of these Specifications. 
 
B. Material Submittals:  The Contractor shall provide shop drawings and other 

pertinent specifications and product data as follows: 
 
1. Shop drawings for casing pipe showing sizes and connection details. 
 
2. Design mixes for concrete and grout. 
 

C. Experience Submittals 
 

1. Boring and jacking casings is deemed to be specialty contractor work.  If 
the Contractor elects to perform the work, the Contractor shall provide 
evidence as required by the General Conditions.  A minimum of five 
continuous years of experience in steel casing construction is required of 
the casing installer.  Evidence of this experience must be provided with 
the shop drawings for review by the Engineer. 

 
1.03  Storage and Protection 

 
 All materials shall be stored and protected in accordance with the manufacturer's 

recommendations and as approved by the Engineer. 
 

Part 2 Products 
 
2.01  Materials and Construction 

 
A. Casing 
 

1. The casing shall be new and unused pipe.  The casing shall be made 
from steel plate having a minimum yield strength of 35,000 psi.  The 
steel plate shall also meet the chemical requirements of one of the 
following:  ASTM A36; ASTM A139, Grade B, C, D or E; ASTM A53, 
Type S or Type E, Grade A or B. 

 
2. The thicknesses of casing shown in paragraph B. below are minimum 

thicknesses.  Actual thicknesses shall be determined by the casing 
installer, based on an evaluation of the required forces to be exerted on 
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the casing when jacking.  Any buckling of the casing due to jacking 
forces shall be repaired at no additional cost to the Owner. 

 
3. The diameters of casing shown in paragraph B. below and shown on the 

Drawings are minimum.  Larger casings, with the Engineer's approval, 
may be provided at no additional cost to the Owner, for whatever 
reasons the Contractor may decide, whether casing size availability, line 
and grade tolerances, soil conditions, etc. 

 
B. Casing Sizes 
 

UNDER HIGHWAYS/ROADWAYS 

Pipe Diameter, 

inches 

Casing 

Diameter, 

inches 

Wall Thickness, 

inches 

8 16 0.250 

 
C. Carrier Pipe:  Carrier pipes shall meet requirements as specified in Section 

02665 of these Specifications. 
 
D. Surface Settlement Markers:  Surface settlement markers within pavement areas 

shall be P.K. nails.  Surface settlement markers within non-paved areas shall be 
wooden hubs. 

 
2.02  Equipment 

 
A. A cutting head shall be attached to a continuous auger mounted inside the 

casing pipe. 
 
B. The steering head shall be controlled manually from the bore pit.  The grade 

indicator shall consist of a water level attached to the casing which would 
indicate the elevation of the front end of the casing or some other means for 
grade indication approved by the Engineer. 

 
Part 3 Execution 
 
3.01  General 

 
A. Interpretation of soil investigation reports and data, investigating the site and 

determination of the site soil conditions prior to bidding is the sole responsibility 
of the Contractor.  Any subsurface investigation by the Bidder or Contractor must 
be approved by the appropriate authority having jurisdiction over the site.  Rock 
and/or water, if encountered, shall not entitle the Contractor to additional 
compensation. 

 
B. Casing construction shall be performed so as not to interfere with, interrupt or 

endanger roadway surface and activity thereon, and minimize subsidence of the 
surface, structures, and utilities above and in the vicinity of the casing.  Support 
the ground continuously in a manner that will prevent loss of ground and keep 
the perimeters and face of the casing, passages and shafts stable.  The 
Contractor shall be responsible for all settlement resulting from casing operations 
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and shall repair and restore damaged property to its original or better condition at 
no cost to the Owner. 

 
C. Face Protection:  The face of the excavation shall be protected from the collapse 

of the soil into the casing. 
 
D. Casing Design:  Design of the bore pit and required bearing to resist jacking 

forces are the responsibility of the Contractor.  The excavation method selected 
shall be compatible with expected ground conditions.  The lengths of the casing 
shown on the Drawings are the minimum lengths required.  The length of the 
casing may be extended for the convenience of the Contractor, at no additional 
cost to the Owner.  Due to restrictive right-of-way and construction easements, 
boring and jacking casing lengths less than the nominal 20 foot length may be 
necessary. 

 
E. Roadway Crossings 
 

1. The Contractor shall be held responsible and accountable for the 
coordinating and scheduling of all construction work within the roadway 
right-of-way. 

 
2. Work along or across the roadway department rights-of-way shall be 

subject to inspection by such department, the City of Alpharetta. 
 
3. All installations shall be performed to leave free flows in drainage 

ditches, pipes, culverts or other surface drainage facilities of the 
roadway, street or its connections. 

 
4. No excavated material or equipment shall be placed on the pavement or 

shoulders of the roadway without the express approval of the Engineer 
and the City of Alpharetta roadway department. 

 
5. In no instance will the Contractor be permitted to leave equipment 

(trucks, backhoes, etc.) on the pavement or shoulder overnight.  
Construction materials to be installed, which are placed on the 
right-of-way in advance of construction, shall be placed in such a manner 
as not to interfere with the safe operation of the roadway. 

 
6. The Contractor shall be responsible for providing the Owner sufficient 

information to obtain a blasting permit in a timely manner. 
 

3.02  Groundwater Control 
 
A. The Contractor shall control the groundwater throughout the construction of the 

casing. 
 
B. Methods of dewatering shall be at the option and responsibility of the Contractor.  

Maintain close observation to detect settlement or displacement of surface 
facilities due to dewatering.  Should settlement or displacement be detected, 
notify the Engineer immediately and take such action as necessary to maintain 
safe conditions and prevent damage. 

 
C. When water is encountered, provide and maintain a dewatering system of 

sufficient capacity to remove water on a 24 hour basis keeping excavations free 
of water until the backfill operation is in progress.  Dewatering shall be performed 
in such a manner that removal of soil particles is held to a minimum.  Dewater 
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into a sediment trap and comply with requirements specified in Section 02125 of 
these Specifications. 

 
3.03  Safety 

 
A. Provide all necessary bracing, bulkheads and shields to ensure complete safety 

to all traffic, persons and property at all times during the work.  Perform the work 
in such a manner as to not permanently damage the roadbed or interfere with 
normal traffic over it. 

 
B. Observe all applicable requirements of the regulations of the authorities having 

jurisdiction over this site.  Conduct the operations in such a manner that all work 
will be performed below the level of the roadbed. 

 
C. Perform all activities in accordance with the Occupational Safety and Health Act 

of 1970 (PL-596), as amended, applicable regulations of the Federal 
Government, OSHA 29CFR 1926 and applicable criteria of ANSI A10.16-81, 
“Safety Requirements for Construction of Tunnel Shafts and Caissons”. 

 
3.04  Surface Settlement Monitoring 

 
A. Provide surface settlement markers, placed as specified and as directed by the 

Engineer.  The Contractor shall place settlement markers outside of pavement 
area, along the centerline of the casing at 10 foot intervals and offset 10 feet 
each way from the centerline.  Markers shall also be placed at each shoulder of 
the roadway, at each edge of pavement, at the centerline of the pavement and at 
10 and 25 feet in each direction from the centerline of the casing.  Tie settlement 
markers to bench marks and indices sufficiently removed as not to be affected by 
the casing operations. 

 
B. Make observations of surface settlement markers, placed as required herein, at 

regular time intervals acceptable to the Engineer.  In the event settlement or 
heave on any marker exceeds 1-inch, the Contractor shall immediately cease 
work and using a method approved by the Engineer and the authority having 
jurisdiction over the project site, take immediate action to restore surface 
elevations to that existing prior to start of casing operations. 

 
C. Take readings and permanently record surface elevations prior to start of 

dewatering operations and/or shaft excavation.  The following schedule shall be 
used for obtaining and recording elevation readings:  all settlement markers, 
once a week; all settlement markers within 50 feet of the casing heading, at the 
beginning of each day; more frequently at the Engineer's direction if settlement is 
identified.  Make all elevation measurements to the nearest 0.01 foot. 

 
D. The Contractor shall cooperate fully with jurisdictional personnel.  Any settlement 

shall be corrected by, and at the expense of, the Contractor. 
 
E. Promptly report any settlement and horizontal movement immediately to the 

Engineer and take immediate remedial action. 
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3.05  Boring and Jacking 
 
A. Shaft 
 

1. Conduct boring and jacking operations from a shaft excavated at one 
end of the section to be bored.  Where conditions and accessibility are 
suitable, place the shaft on the downstream end of the bore. 

 
2. The shaft shall be rectangular and excavated to a width and length 

required for ample working space.  If necessary, sheet and shore shaft 
properly on all sides. Shaft sheeting shall be timber or steel piling of 
ample strength to safely withstand all structural loadings of whatever 
nature due to site and soil conditions.  Keep preparations dry during all 
operations.  Perform pumping operations as necessary. 

 
3. The bottom of the shaft shall be firm and unyielding to form an adequate 

foundation upon which to work.  In the event the shaft bottom is not 
stable, excavate to such additional depth as required and place a gravel 
sub-base or a concrete sub-base if directed by the Engineer due to soil 
conditions. 

 
B. Jacking Rails and Frame 
 

1. Set jacking rails to proper line and grade within the shaft.  Secure rails in 
place to prevent settlement or movement during operations.  The jacking 
rails shall cradle and hold the casing pipe on true line and grade during 
the progress of installing the casing. 

 
2. Place backing between the heels of jacking rails and the rear of the 

shaft.  The backing shall be adequate to withstand all jacking forces and 
loads. 

 
3. The jacking frame shall be of adequate design for the magnitude of the 

job.  Apply thrust to the end of the pipe in such a manner to impart a 
uniformly balanced load to the pipe barrel without damaging the joint 
ends of the pipe. 

 
C. Boring and jacking of casing pipes shall be accomplished by the dry auger boring 

method without jetting, sluicing or wetboring. 
 
D. Auger the hole and jack the casing through the soil simultaneously. 
 
E. Bored installations shall have a bored-hole diameter essentially the same as the 

outside diameter of the casing pipe to be installed. 
 
F. Execute boring ahead of the casing pipe with extreme care, commensurate with 

the rate of casing pipe penetration.  Boring may proceed slightly in advance of 
the penetrating pipe and shall be made in such a manner to prevent any voids in 
the earth around the outside perimeter of the pipe.  Make all investigations and 
determine if the soil conditions are such as to require the use of a shield. 

 
G. As the casing is installed, check the horizontal and vertical alignment frequently.  

Make corrections prior to continuing operation.  For casing pipe installations over 
100 feet in length, the auger shall be removed and the alignment and grade 
checked at minimum intervals of 60 feet. 
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H. Any casing pipe damaged in jacking operations shall be repaired, if approved by 
the Engineer, or removed and replaced at Contractor's own expense. 

 
I. Lengths of casing pipe, as long as practical, shall be used except as restricted 

otherwise.  Joints between casing pipe sections shall be butt joints with complete 
joint penetration, single groove welds, for the entire joint circumference, in 
accordance with AWS recommended procedures.  Prior to welding the joints, the 
Contractor shall ensure that both ends of the casing sections being welded are 
square. 

 
J. The Contractor shall prepare a contingency plan which will allow the use of a 

casing lubricant, such as bentonite, in the event excessive frictional forces 
jeopardize the successful completion of the casing installation. 

 
K. Once the jacking procedure has begun, it should be continued without stopping 

until completed, subject to weather and conditions beyond the control of the 
Contractor. 

 
L. Care shall be taken to ensure that casing pipe installed by boring and jacking 

method will be at the proper alignment and grade. 
 
M. The Contractor shall maintain and operate pumps and other necessary drainage 

system equipment to keep work dewatered at all times. 
 
N. Adequate sheeting, shoring and bracing for embankments, operating pits and 

other appurtenances shall be placed and maintained to ensure that work 
proceeds safely and expeditiously.  Upon completion of the required work, the 
sheeting, shoring and bracing shall be left in place, cut off or removed, as 
designated by the Engineer. 

 
O. Trench excavation, all classes and type of excavation, the removal of rock, muck, 

debris, the excavation of all working pits and backfill requirements of Section 
02225 are included under this Section. 

 
P. All surplus material shall be removed from the right-of-way and the excavation 

finished flush with the surrounding ground. 
 
Q. Grout backfill shall be used for unused holes or abandoned pipes. 
 

3.06  Free Boring 
 

A. Where the Drawings or Specifications indicate a pipeline or service connection is 
to be installed by boring without casing or where ordered by the Engineer, the 
Contractor shall install the pipe by the free bore method.  The allowed free bore 
method will be dry auger boring, without jetting, sluicing, or wet boring. 

 
B. The diameter of the free bore shall not exceed the pipe bell outside diameter or 

the pipe barrel outside diameter plus 1-inch, whichever is greater. 
 
C. The Contractor shall be responsible for any settlement of the surface (roadway, 

driveway, or otherwise) caused by the free bore construction activities. 
 
D. Where the Drawings or Specifications indicate a free bore or where ordered to 

use the free bore method to install a segment of pipe, the Contractor may elect to 
install the pipe by the conventional bore and jack casing method instead. 
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E. If the Contractor elects to free bore, and an acceptable installation does not 
result for any reason, the Contractor shall install a casing pipe by the bore and 
jack method at no additional cost to the Owner. 

 
F. The Contractor may elect to free bore other portions of the project in lieu of open 

cut installation.  However, no additional payment for free bore will be made if the 
Contractor exercises this option. 

 
3.07  Rock Excavation 

 
A. In the event that rock is encountered during the installation of the casing pipe 

which, in the opinion of the Engineer, cannot be removed through the casing, the 
Engineer may authorize the Contractor to complete the crossing by a method 
established in a change order.  

 
B. At the Contractor's option, the Contractor may continue to install the casing and 

remove the rock through the casing at no additional cost to the Owner. 
 

3.08  Installation of Pipe 
 
A. After construction of the casing is complete, and has been accepted by the 

Engineer, install the pipeline in accordance with the Drawings and Specifications. 
 
B. Check the alignment and grade of the casing and prepare a plan to set the pipe 

at proper alignment, grade and elevation, without any sags or high spots. 
 
C. Close the ends of the casing with 8-inch minimum grout plug.  
 

3.09  Sheeting Removal 
 
 Remove sheeting used for shoring from the shaft and off the job site.  The 

removal of sheeting, shoring and bracing shall be done in such a manner as not 
to endanger or damage either new or existing structures, private or public 
properties and also to avoid cave-ins or sliding in the banks. 

 
 
 
 
 
 
 
 
 

END OF SECTION 
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Part 1 General 
 
1.01  Scope 

 
A. The work to be performed under this Section shall consist of removing and 

replacing existing pavement, sidewalks and curbs in paved areas where 
necessary for construction of water lines and all other water appurtenances and 
structures. 

 
1.02  Submittals 

 
A. Certificates:  Provide certificates stating that materials supplied comply with 

Specifications.  Certificates shall be signed by the asphalt producer and the 
Contractor. 

 
1.03  Conditions 

 
A. Weather Limitations 
 
 1. Apply bituminous prime and tack coats only when the ambient 

temperature has been at least 55 degrees F for 12 hours immediately 
prior to application. 

 
 2. Do not conduct paving operations when surface is wet or contains excess 

of moisture which would prevent uniform distribution and required 
penetration. 

 
 3. Construct asphaltic courses only when atmospheric temperature in the 

shade is above 40 degrees F, when the underlying base is dry and when 
weather is not rainy. 

 
 4. Place base course when air temperature is above 35 degrees F and 

rising. 
 
B. Grade Control:  Establish and maintain the required lines and grades for each 

course during construction operations. 
 

Part 2  Products 
 
2.01  Materials and Construction 

 
A. Graded Aggregate Base Course:  Graded aggregate base course shall be of 

uniform quality throughout and shall meet the requirements of Section 815.01 of 
the Georgia Department of Transportation Standard Specifications. 

 
B. Black Base:  Black base course shall be of uniform quality throughout and shall 

conform to the requirements of Section 828 of the Georgia Department of 
Transportation Standard Specifications. 

 
C. Binder Course:  The binder course of all paved roadways shall conform to the 

requirements of Section 400, Type “B” of the Georgia Department of 
Transportation Standard Specifications. 
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D. Surface Course:  The surface course for all pavement, including prime or tack 
coat when required by the Engineer, shall conform to the requirements of Section 
400, Type “E” of the Georgia Department of Transportation Standard 
Specifications. 

 
E. Concrete:  Provide concrete and reinforcing for concrete pavement or base 

courses in accordance with the requirements of the Georgia Department of 
Transportation Standard Specifications, Section 430.  Concrete shall be of the 
strength classifications shown on the Drawings. 

 
F. Special Surfaces:  Where driveways or roadways are disturbed or damaged 

which are constructed of specialty type surfaces, e.g., brick or stone, these 
driveways and roadways shall be restored utilizing similar, if not original, 
materials.  Where the nature of these surfaces dictate, a specialty contractor shall 
be used to restore the surfaces to their previous or better condition.  Special 
surfaces shall be removed and replaced to the limits to which they were 
disturbed. 

 
2.02  Types of Pavements 

 
A. General:  All existing pavement removed, destroyed or damaged by construction 

shall be replaced with the same type and thickness of pavement as that existing 
prior to construction, unless otherwise directed by the Engineer.  Materials, 
equipment and construction methods used for paving work shall conform to the 
Georgia Department of Transportation specifications applicable to the particular 
type required for replacement, repair or new pavements. 

 
B. Aggregate Base:  Aggregate base shall be constructed in accordance with the 

requirements of Section 310 of the Georgia Department of Transportation 
Standard Specifications.  The maximum thickness to be laid in a single course 
shall be 6-inches compacted.  If the design thickness of the base is more than 
6-inches, it shall be constructed in two or more courses of approximate equal 
thickness.  After the material placed has been shaped to line, grade and 
cross-section, it shall be rolled until the course has been uniformly compacted to 
at least 100 percent of the maximum dry density when Group 2 aggregate is 
used, or to at least 98 percent of maximum dry density when Group 1 aggregate 
is used. 

 
C. Concrete Pavement:  Concrete pavement or base courses shall be replaced with 

concrete.  The surface finish of the replaced concrete pavement shall conform to 
that of the existing pavement.  The surface of the replaced concrete base course 
shall be left rough.  The slab depth shall be equivalent to the existing concrete 
pavement or base course, but in no case less than 6-inches thick.  Transverse 
and longitudinal joints removed from concrete pavement shall be replaced at the 
same locations and to the same types and dimensions as those removed.  
Concrete pavements or concrete base courses shall be reinforced. 

 
D. Asphaltic Concrete Base, Binder and Surface Course:  Asphaltic concrete base, 

binder and surface course construction shall conform to Georgia Department of 
Transportation Standard Specifications, Section 400.  The pavement mixture 
shall not be spread until the designated surface has been previously cleaned and 
prepared, is intact, firm, properly cured, dry and the tack coat has been applied.  
Apply and compact the base in maximum layer thickness by asphalt spreader 
equipment of design and operation approved by the Engineer.  After compaction, 
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the black base shall be smooth and true to established profiles and sections.  
Apply and compact binder and the surface course in a manner approved by the 
Engineer.  Immediately correct any high, low or defective areas by cutting out the 
course, replacing with fresh hot mix, and immediately compacting to conform and 
thoroughly bond to the surrounding area. 

 
E. Surface Treatment Pavement:  Bituminous penetration surface treatment 

pavement shall be replaced with a minimum thickness of 1-inch conforming to 
Section 424, Georgia Department of Transportation Standard Specifications. 

 
F. Gravel Surfaces:  Existing gravel road, drive and parking area replacement shall 

meet the requirements of graded aggregate base course.  This surfacing may be 
authorized by the Engineer as a temporary surface for paved streets until 
replacement of hard surfaced pavement is authorized. 

 
G. Temporary Measures:  During the time period between pavement removal and 

complete replacement of permanent pavement, maintain highways, streets and 
roadways by the use of steel running plates anchored to prevent movement.  The 
backfill above the pipe shall be compacted, as specified in Section 02225 of 
these Specifications, up to the existing pavement surface to provide support for 
the steel running plates.  All pavement shall be replaced within seven calendar 
days of its removal. 

 
Part 3  Execution 
 
3.01  Locations for Pavement Replacement 

 
 Pavement shall be removed and replaced with similar type and thickness as the 

original pavement, for the entire length of pipe laying and up to required trench 
width as per details shown on drawings.  

 
3.02  Removing Pavement 

 
A. General:  Remove existing pavement as necessary for installing the pipe line and 

appurtenances. 
 
B. Marking:  Before removing any pavement, mark the pavement neatly paralleling 

pipe lines and existing street lines.  Space the marks the width of the trench. 
 
C. Breaking:  Break asphalt pavement along the marks using pavement shearing 

equipment, jack hammers or other suitable tools.  Break concrete pavement 
along the marks by scoring with a rotary saw and breaking below the score by the 
use of jack hammers or other suitable tools. 

 
D. Machine Pulling:  Do not pull pavement with machines until the pavement is 

completely broken and separated from pavement to remain. 
 
E. Damage to Adjacent Pavement:  Do not disturb or damage the adjacent 

pavement.  If the adjacent pavement is disturbed or damaged, remove and 
replace the damaged pavement. 

 
F. Sidewalk:  Remove and replace any sidewalks disturbed by construction for their 

full width and to the nearest undisturbed joint. 
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G. Curbs:  Tunnel under or remove and replace any curb disturbed by construction 
to the nearest undisturbed joint. 

 
3.03  Replacing Pavement 

 
A. Preparation of Subgrade:  Upon completion of backfilling and compaction of the 

backfill, arrange to have the compaction tested by an independent testing 
laboratory approved by the Engineer.  After compaction testing has been 
satisfactorily completed, replace all pavements, sidewalks and curbs removed. 

 
 1. The existing street pavement or surface shall be removed along the lines 

of the work for the allowable width specified for the trench or structure.  
After the installation of the water works facilities and after the backfill has 
been compacted suitably, the additional width of pavement to be 
removed, as shown on the Drawings, shall be done immediately prior to 
replacing the pavement. 

 
 2. Trench backfill shall be compacted for the full depth of the trench as 

specified in Section 02225 of these Specifications. 
 
 3. Temporary trench backfill along streets and driveways shall include 

6-inches of crushed stone or cherty clay as a temporary surfacing of the 
trenches.  This temporary surface shall be maintained carefully at grade 
and dust-free by the Contractor until the backfill of the trench has 
thoroughly compacted in the opinion of the Engineer and permission is 
granted to replace the street pavement. 

 
 4. When temporary crushed stone or chert surface is considered by the 

Engineer to be sufficient surface for gravel pavement, the surface shall 
be graded smooth and to an elevation that will make the final permanent 
surfacing level with the adjacent surfacing that was undisturbed. 

 
B. Pavement Replacement 
 
 1. Prior to replacing pavement, make a final cut in concrete pavement 

12-inches back from the edge of the damaged pavement with a concrete 
saw.  Remove asphalt pavement 12-inches back from the edge of the 
damaged pavement using pavement shearing equipment, jack hammers 
or other suitable tools. 

 
 2. Replace all street and roadway pavement as shown on the Drawings.  

Replace driveways, sidewalks and curbs with the same material, to 
nearest existing undisturbed construction joint and to the same 
dimensions as those existing. 

 
 3. If the temporary crushed stone or chert surface is to be replaced, the top 

6-inches shall be removed and the crushed stone surfacing for unpaved 
streets or the base for the bituminous surface shall be placed. 

 
 4. Following this preparation, the chert or crushed stone base shall be 

primed with a suitable bituminous material and surfaced with the proper 
type of bituminous surface treatment.  
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 5. Where the paved surface is to be replaced with asphaltic concrete 
pavement, concrete pavement or with a concrete base and a surface 
course, the temporary chert or crushed stone surface and any necessary 
backfill material, additional existing paving and new excavation shall be 
removed to the depth and width shown on the Drawings.  All edges of the 
existing pavement shall be cut to a straight, vertical edge.  Care shall be 
used to get a smooth joint between the old and new pavement and to 
produce an even surface on the completed street.  Concrete base slabs 
and crushed stone bases, if required, shall be placed and allowed to cure 
for three days before bituminous concrete surface courses are applied.  
Expansion joints, where applicable, shall be replaced in a manner equal 
to the original joint. 

 
 6. Where driveways or roadways, constructed of specialty type surfaces, 

e.g., brick or stone are disturbed or damaged, these driveways and 
roadways shall be restored utilizing similar materials.  Where the nature 
of these surfaces dictate, a specialty contractor shall be used to restore 
the surfaces to their previous or better condition.  Special surfaces shall 
be removed and replaced to the limits to which they were disturbed. 

 
C. Pavement Resurfacing:  Certain areas to be resurfaced are specified or noted on 

the Drawings.  After all pipe line installations are complete and existing pavement 
has been removed and the trench route has been repaired, mill entire area to be 
resurfaced, then apply tack coat and surface course as specified.  Where 
pavement to be resurfaced has been damaged with potholes, the Contractor shall 
remove all existing loose pavement material and fill the hole with black base, as 
specified, to the level of the existing pavement.   

 
D. Pavement Striping:  Pavement striping removed or paved over shall be replaced 

with the same type, dimension and material as original unless directed otherwise 
by the Engineer. 

 
3.04  Sidewalk and Curb Replacement 

 
A. Construction 
 
 1. All concrete sidewalks and curbs shall be replaced with concrete. 
 
 2. Preformed joints shall be ½-inch thick, conforming to the latest edition of 

AASHTO M59 for sidewalks and AASHTO M 123 for curbs. 
 
 3. Forms for sidewalks shall be of wood or metal, shall be straight and free 

from warp, and shall be of sufficient strength, when in place, to hold the 
concrete true to line and grade without springing or distorting. 

 
 4. Forms for curbs shall be metal and of an approved section.  They shall 

be straight and free from distortions, showing no vertical variation greater 
than 1/8-inch in 10 feet and no lateral variation greater than ¼-inch in 10 
feet from the true plain surface on the vertical face of the form.  Forms 
shall be of the full depth of the structure and constructed such to permit 
the inside forms to be securely fastened to the outside forms. 
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 5. Wood forms may be used on sharp turns and for special sections, as 
approved by the Engineer.  Where wooden forms are used, they shall be 
free from warp and shall be the nominal depth of the structure. 

 
 6. All mortar and dirt shall be removed from forms and all forms shall be 

thoroughly oiled or wetted before any concrete is deposited. 
 
B. When a section is removed, the existing sidewalk or curb shall be cut to a neat 

line, perpendicular to both the centerline and the surface of the concrete slab.  
Existing concrete shall be cut along the nearest existing construction joints; if 
such joints do not exist, the cut shall be made at minimum distances shown on 
the Drawings. 

 
C. Existing concrete sidewalks and curbs that have been cut and removed for 

construction purposes shall be replaced with the same width and surface as the 
portion removed.  Sidewalks shall have a minimum uniform thickness of 4-inches. 
The new work shall be neatly jointed to the existing concrete so that the surface 
of the new work shall form an even, unbroken plane with the existing surfaces. 

 
D. The subgrade shall be formed by excavating to a depth equal to the thickness of 

the concrete, plus 2-inches.  Subgrade shall be of such width as to permit the 
proper installation and bracing of the forms.  Subgrades shall be compacted by 
hand tamping or rolling.  Soft, yielding or unstable material shall be removed and 
backfilled with satisfactory material.  Place 2-inches of porous crushed stone 
under all sidewalks and curbs and compacted thoroughly, then finish to a smooth, 
unyielding surface at proper line, grade and cross section. 

 
E. Joint for Curbs 
 
 1. Joints shall be constructed as indicated on the Drawings and as 

specified.  Construct joints true to line with their faces perpendicular to 
the surface of the structure and within ¼-inch of their designated position. 

 
 2. Thoroughly spade and compact the concrete at the faces of all joints 

filling all voids. 
 
 3. Install expansion joint materials at the point of curve at all street returns.  

Install expansion joint material behind the curb at abutment to sidewalks 
and adjacent structures. 

 
 4. Place contraction joints every 10 feet along the length of the curbs and 

gutters.  Form contraction joints using steel templates or division plates 
which conform to the cross section of the structure.  Leave the templates 
in place until the concrete has set sufficiently to hold its shape, but 
remove them while the forms are still in place.  Contraction joint 
templates or plates shall not extend below the top of the steel 
reinforcement or they shall be notched to permit the reinforcement to be 
continuous through the joint.  Contraction joints shall be a minimum of 
1-1/2-inches deep. 

 
F. Expansion joints shall be required to replace any removed expansion joints or in 

new construction wherever shown on the Drawings.  Expansion joints shall be 
true and even, shall present a satisfactory appearance, and shall extend to within 
½-inch of the top of finished concrete surface.  
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G. Finishing 
 
 1. Strike off the surface with a template and finish the surface with a wood 

float using heavy pressure, after which, contraction joints shall be made 
and the surface finished with a wood float or steel trowel. 

 
 2. Finish the face of the curbs at the top and bottom with an approved 

finishing tool of the radius indicated on the Drawings. 
 
 3. Finish edges with an approved finishing tool having a ¼-inch radius. 
 
 4. Provide a final broom finish by lightly combing with a stiff broom after 

troweling is complete. 
 
 5. The finished surface shall not vary more than 1/8-inch in 10 feet from the 

established grade. 
 
H. Driveway and Sidewalk Ramp Openings 
 
 1. Provide driveway openings of the widths and at the locations indicated on 

the Drawings and as directed by the Engineer. 
 
 2. Provide sidewalk ramp openings as indicated on the Drawings, in 

conformance with the applicable regulations and as directed by the 
Engineer. 

 
I. Concrete shall be suitably protected from freezing and excessive heat. It shall be 

kept covered with burlap or other suitable material and kept wet until cured.  
Provide necessary barricades to protect the work.  All damage caused by people, 
vehicles, animals, rain, the Contractor’s operations and the like shall be repaired 
by the Contractor, at no additional expense to the Owner. 

 
3.05  Maintenance 

 
 The Contractor shall maintain the surfaces of roadways built and pavements 

replaced until the acceptance of the Project.  Maintenance shall include 
replacement, scraping, reshaping, wetting and rerolling as necessary to prevent 
raveling of the road material, the preservation of reasonably smooth surfaces and 
the repair of damaged or unsatisfactory surfaces, to the satisfaction of the 
Engineer.  Maintenance shall include sprinkling as may be necessary to abate 
dust from the gravel surfaces. 

 
3.06  Supervision and Approval 

 
A. Pavement restoration shall meet the requirements of the regulatory agency 

responsible for the pavement.  Obtain agency approval of pavement restorations 
before requesting final payment. 

 
B. Obtain the Engineer’s approval of restoration of pavement, such as private roads 

and drives, that are not the responsibility of a regulatory agency. 
 
C. Complete pavement restoration as soon as possible after backfilling. 
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D. Failure of Pavement:  Should any pavement restoration or repairs fail or settle 
during the life of the Contract, including the bonded period, promptly restore or 
repair defects. 

 
3.07 Cleaning 

 
 The Contractor shall remove all surplus excavation materials and debris from the 

street surfaces and rights-of-way and shall restore street, roadway or sidewalk 
surfacing to its original condition. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 END OF SECTION 
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Part 1 General 
 
1.01  Scope 
 

A. This Section describes products to be incorporated into the water mains and 
requirements for the installation and use of these items.  Furnish all products and 
perform all labor necessary to fulfill the requirements of these Specifications. 

 
B. Supply all products and perform all work in accordance with applicable American 

Society for Testing and Material (ASTM), American Water Works Association 
(AWWA), American National Standards Institute (ANSI), or other recognized 
standards.  Latest revisions of all standards are applicable. 

 
1.02  Qualifications 
 

 If requested by the Engineer, submit evidence that manufacturers have 
consistently produced products of satisfactory quality and performance for a 
period of at least two years. 

 
1.03  Submittals 
 

A. Complete shop drawings, product data and engineering data for all products shall 
be submitted to the Engineer in accordance with the requirements of Section 
01800 of these Specifications. 

 
B. Traffic Control Plan shall be submitted at least 14 days prior to beginning any on-

site work. 
 
1.04  Transportation and Handling 
 

A. Unloading:  Furnish equipment and facilities for unloading, handling, distributing 
and storing pipe, fittings, valves and accessories.  Make equipment available at 
all times for use in unloading.  Do not drop or dump materials.  Any materials 
dropped or dumped will be subject to rejection without additional justification.  
Pipe handled on skids shall not be rolled or skidded against the pipe on the 
ground. 

 
B. Handling:  Handle pipe, fittings, valves and accessories carefully to prevent shock 

or damage.  Handle pipe by rolling on skids, forklift, or front end loader.  Do not 
use material damaged in handling.  Slings, hooks or pipe tongs shall be padded 
and used in such a manner as to prevent damage to the exterior coatings or 
internal lining of the pipe. 

 
1.05  Storage and Protection 
 

A. Store all pipe which cannot be distributed along the route.  Make arrangements 
for the use of suitable storage areas. 

 
B. Stored materials shall be kept safe from damage.  The interior of all pipe, fittings 

and other appurtenances shall be kept free from dirt or foreign matter at all times. 
 Valves and hydrants shall be drained and stored in a manner that will protect 
them from damage by freezing. 
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C. Pipe shall not be stacked higher than the limits recommended by the 
manufacturer.  The bottom tier shall be kept off the ground on timbers, rails or 
concrete.  Pipe in tiers shall be alternated:  bell, plain end; bell, plain end.  At least 
two rows of timbers shall be placed between tiers and chocks, affixed to each 
other in order to prevent movement.  The timbers shall be large enough to 
prevent contact between the pipe in adjacent tiers. 

 
D. Stored mechanical and push-on joint gaskets shall be placed in a cool location 

out of direct sunlight.  Gaskets shall not come in contact with petroleum products. 
 Gaskets shall be used on a first-in, first-out basis. 

 
E. Mechanical-joint bolts shall be handled and stored in such a manner that will 

ensure proper use with respect to types and sizes. 
 
1.06  Quality Assurance 
 

 The manufacturer shall provide written certification to the Engineer that all 
products furnished comply with all applicable requirements of these 
Specifications. 

 
Part 2 Products 
 
2.01  Piping Materials and Accessories 
 

A. Ductile Iron Pipe (DIP) 
 

1. Ductile iron pipe shall be manufactured in accordance with AWWA C151. 
 All pipe, except specials, shall be furnished in nominal lengths of 18 to 
20 feet.  Sizes will be as shown on the Drawings.  All pipe shall have a 
minimum pressure rating as indicated in the following table, and 
corresponding minimum wall thickness, unless otherwise specified or 
shown on the Drawings: 

 

Pipe Sizes (inches) Pressure Class (psi) 

 4 - 12 350 

 
2. Pipe and fittings shall be cement lined in accordance with AWWA C104.  

Pipe and fittings shall be furnished with a bituminous outside coating. 
 
3. Fittings shall be ductile iron and shall conform to AWWA C110 or AWWA 

C153 with a minimum rated working pressure of 250 psi.  Fittings shall be 
manufactured in the United States. 

 
4. Joints 

 
a. Unless shown or specified otherwise, joints shall be push-on for 

pipe and standard mechanical or push-on joints for fittings.  
Push-on and mechanical joints shall conform to AWWA C111.  
Restrained joints shall be American “Fast-Grip” or U.S. Pipe 
“Field Lok” gaskets.  No field welding of restrained joint pipe will 
be permitted. 

 
5. Provide the appropriate gaskets for mechanical joints.   
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6. Bolts and Nuts 

 
a. Provide the necessary bolts for connections.  All bolts and nuts 

shall be threaded in accordance with ANSI B1.1, Coarse Thread 
Series, Class 2A external and 2B internal fit.  All bolts and nuts 
shall be made in the U.S.A. 

 
b. Bolts and nuts for mechanical joints shall be Tee Head Bolts and 

nuts of high strength low-alloy steel in accordance with ASTM A 
242 to the dimensions shown in AWWA C111/ANSI A21.11. 

 
c. Bolts for exposed service shall be zinc plated, cold pressed, steel 

machine bolts conforming to ASTM A 307, Grade B.  Nuts for 
exposed service shall be zinc plated, heavy hex conforming to 
ASTM A 563.  Zinc plating shall conform to ASTM B 633, Type II. 

 
7. Mechanical joint glands shall be ductile iron. 
 
8. Thrust collars shall be welded-on ductile iron body type designed to 

withstand thrust due to 250 psi internal pressure on a dead end. 
 
9. Acceptance will be on the basis of the Engineer's inspection and the 

manufacturer's written certification that the pipe was manufactured and 
tested in accordance with the applicable standards. 
 

2.02  Valves 
 

A. Gate Valves (GV) 
 

1. 4-Inches and larger in Diameter:  Gate valves shall be resilient wedge 
type conforming to the requirements of AWWA C509 or AWWA C515 
rated for 200 psi working pressure. 

 
a. Valves shall be provided with two O-ring stem seals with one 

O-ring located above and one O-ring below the stem collar.  The 
area between the O-rings shall be filled with lubricant to provide 
lubrication to the thrust collar bearing surfaces each time the 
valve is operated.  At least one anti-friction washer shall be 
utilized to further minimize operating torque.  All seals between 
valve parts, such as body and bonnet, bonnet and bonnet cover, 
shall be flat gaskets or O-rings. 

 
b. The valve gate shall be made of cast or ductile iron having a 

vulcanized, synthetic rubber coating, or a seat ring attached to 
the disc with retaining screws.  Sliding of the rubber on the 
seating surfaces to compress the rubber will not be allowed.  The 
design shall be such that compression-set of the rubber shall not 
affect the ability of the valve to seal when pressure is applied to 
either side of the gate.  The sealing mechanism shall provide 
zero leakage at the water working pressure when installed with 
the line flow in either direction. 
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c. All internal ferrous surfaces shall be coated with epoxy to a 
minimum thickness of 4 mils.  The epoxy shall be non-toxic, 
impart no taste to the water and shall conform to AWWA C550. 

 
d. Gate valves shall have a 2-inch square operating nut. 
 
e. Valve ends shall be mechanical joint except where shown 

otherwise. 
 
f. Manually operated valves shall be non-rising stem type having O-

ring seals. 
 
g. Gate valves larger than 4-inches shall be manufactured by 

American Flow Control, Mueller or M & H Valve. 
 
2.03  Fire Hydrants (FH) 
 

A. All fire hydrants shall conform to the requirements of AWWA C502 for 150 psi 
working pressure.  Hydrants shall be the compression type, closing with line 
pressure. The valve opening shall not be less than 5-1/4-inches. 

 
B. In the event of a traffic accident, the hydrant barrel shall break away from the 

standpipe at a point above grade and in a manner which will prevent damage to 
the barrel and stem, preclude opening of the valve, and permit rapid and 
inexpensive restoration without digging or cutting off the water. 

 
C. The means for attaching the barrel to the standpipe shall permit facing the 

hydrant a minimum of eight different directions. 
 

D. Hydrants shall be fully bronze mounted with all working parts of bronze.  Valve 
seat ring shall be bronze and shall screw into a bronze retainer. 

 
E. All working parts, including the seat ring shall be removable through the top 

without disturbing the barrel of the hydrant. 
 

F. The operating nut shall match those on the existing hydrants.  The operating 
threads shall be totally enclosed in an operating chamber, separated from the 
hydrant barrel by a rubber O-ring stem seal and lubricated by a grease or an oil 
reservoir. 

 
G. Hydrant shall be a non-freezing design and be provided with a simple, positive, 

and automatic drain which shall be fully closed whenever the main valve is 
opened. 

 
H. Hose and pumper connections shall be breech-locked, pinned, or threaded and 

pinned to seal them into the hydrant barrel.  Each hydrant shall have two 
2-1/2-inch hose connections and one 4-1/2-inch pumper connection, all with 
National Standard threads and each equipped with cap and non-kinking chain. 

 
I. Hydrants shall be furnished with a mechanical joint connection to the spigot of the 

6-inch hydrant lead. 
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J. Minimum depth of bury shall be 4.5 feet.  Provide extension section where 
necessary for proper vertical installation and in accordance with manufacturer's 
recommendations. 

 
K. All outside surfaces of the barrel above grade shall be painted with enamel equal 

to Koppers Glamortex 501, silver in color. 
 

L. Hydrants shall be traffic model and shall be American Flow Control B-84-B, 
Mueller Super Centurion or M & H Valve 929. 

 
2.04  Valve Boxes (VB) and Extension Stems 
 

A. All valves shall be equipped with valve boxes.  The valve boxes shall be cast iron 
two-piece screw type with drop covers.  Valve boxes shall have a 5.25-inch inside 
diameter.  Valve box covers shall weigh a minimum of 14 pounds.  The valve 
boxes shall be adjustable to 6-inches up or down from the nominal required cover 
over the pipe.  Valve boxes shall be of sufficient length that bottom flange of the 
lower belled portion of the box is below the valve operating nut.  Ductile or cast 
iron extensions shall be provided as necessary.  Covers shall have “WATER 
VALVE” or “WATER” cast into them.  Valve boxes shall be manufactured in the 
United States. 

 
B. All valves shall be furnished with stainless steel extension stems, as necessary, 

to bring the operating nut to within 24-inches of the top of the valve box.  
Connection to the valve shall be with a wrench nut coupling and a set screw to 
secure the coupling to the valve's operating nut.  The coupling and square wrench 
nut shall be welded to the extension stem.  Extension stems shall be equal to 
Mueller A-26441 or M & H Valve Style 3801. 

 
2.05  Valve Markers (VM) 
 

 The Contractor shall provide a concrete valve marker as detailed on the Drawings 
for each valve installed.   

 
2.06  Tapping Sleeves and Valves (TS&V) 
 

 Tapping sleeves shall be cast or ductile iron of the split-sleeve, mechanical joint 
type. The Contractor shall be responsible for determining the outside diameter of 
the pipe to be connected to prior to ordering the sleeve.  Valves shall be gate 
valves furnished in accordance with the specifications shown above, with flanged 
connection to the tapping sleeve and mechanical joint connection to the branch 
pipe.  The tapping sleeve and valve shall be supplied by the valve manufacturer.  
Tapping sleeves shall be equal to American Flow Control, Mueller or M & H 
Valve. 

 
2.07  Manholes, Catch Basins, and Precast Concrete Products 
 

A. Provide precast concrete products in accordance with the following: 
 
1. Precast Concrete Sections 
 

a. Precast concrete sections shall meet the requirements of ASTM 
C 478.  The minimum compressive strength of the concrete in 
precast sections shall be 4,000 psi.  The minimum wall thickness 
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shall be one-twelfth of the inside diameter of the base, riser or 
the largest cone diameter. 

 
b. Transition slabs which convert bases larger than four feet in 

diameter to four foot diameter risers shall be designed by the 
precast concrete manufacturer to carry the live and dead loads 
exerted on the slab. 

 
c. Seal joints between precast sections by means of rubber O-ring 

gaskets or flexible butyl rubber sealant.  Butyl rubber sealants 
shall meet the requirements of AASHTO M-198.  Sealant shall be 
pre-formed type with a minimum nominal diameter of 1-inch. 

 
d. Butyl rubber sealant shall be equal to Kent Seal No. 2 or 

Concrete Sealants CS 202. 
 

2. Brick and Mortar:  Brick shall be whole and hardburned, conforming to 
ASTM C 32, Grade MS.  Mortar shall be made of one part Portland 
cement and two parts clean sharp sand.  Cement shall be Type 1 and 
shall conform to ASTM C 150.  Sand shall meet ASTM C 144. 

 
3. Iron Castings 
 

a. Cast iron manhole frames, covers and steps shall meet the 
requirements of ASTM A 48 for Class 30 gray iron and all 
applicable local standards.  All castings shall be tough, close 
grained, smooth and free from blow holes, blisters, shrinkage, 
strains, cracks, cold shots and other imperfections.  No casting 
will be accepted which weighs less than 95 percent of the design 
weight.  Shop drawings must indicate the design weight and 
provide sufficient dimensions to permit checking.  All castings 
shall be thoroughly cleaned in the shop and given two coats of 
approved bituminous paint before rusting begins. 

 
b. Manhole frames and covers shall be equal to the following: 
 

Type Design Weight Manufacturer's Reference 

Bolt Down 400# Neenah A-

1916-F1 

Vulcan V-

2358 

 
c. All frames and covers shall have machined horizontal bearing 

surfaces. 
 

4. Plastic Steps:  Manhole steps of polypropylene, molded around a steel 
rod, equal to products of M.A. Industries may be used. 

 
5. Catch Basins 
 

a. Where shown on the Drawings or as required, existing catch 
basins shall be replaced with a like kind catch basin (inlet).  All 
new and replaced catch basins shall be constructed of reinforced 
precast concrete, four foot (4’) diameter or larger. 
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b. All catch basins shall be designed and constructed in compliance 
with Georgia D.O.T. specifications and shall be Georgia DOT 
1033D  or 1034D standard and shall require a reinforced precast 
“round to square adapter for additional throat support. 

c. In certain cases where rolled or “Hollywood” curb is utilized, the 
County Engineer (or field Inspector) may require the use of 
1033F or 1034F catch basins. 

 
d. Frames, covers and gratings shall be ductile iron designed for 

heavy-duty traffic services, ASTM A534, Grade 60-40-18, 24-inch 
clear inside diameter with lettering “Storm Sewer” cast into cover. 
For structures, more than 5 feet deep, provide steps at 12-inch 
intervals.  

 
7. Concrete Pipe:  When crossing existing sanitary or storm sewer, if it is 

necessary to remove and replace or replace damaged pipe, as a 
minimum, replace with reinforced concrete pipe (RCP) conforming to the 
latest requirements of ASTM C76.  Pipe shall be of the class III and shall 
have circular reinforcement for circular pipe. 

 
2.08  Retainer Glands 
 

A. Retainer glands for ductile iron pipe shall be Megalug Series 1100, as 
manufactured by EBAA Iron, or Uni-Flange Series 1400, as manufactured by 
Ford Meter Box Company. 

 
B. Retainer glands shall be provided at all mechanical joints, including fittings, 

valves, hydrants and other locations as shown on the Drawings. 
 

2.09  Hydrant Tees 
 

 Hydrant tees shall be equal to ACIPCO A10180 or U.S. Pipe U-592. 
 

2.10  Anchor Couplings 
 

 Lengths and sizes shall be as shown on the Drawings.  Anchor couplings shall be 
equal to ACIPCO A10895 or U.S. Pipe U-591. 

 
2.11  Concrete 
 

 Concrete shall have a compressive strength of not less than 3,000 psi, with not 
less than 5.5 bags of cement per cubic yard and a slump between 3 and 5-inches 
unless shown or specified otherwise.  For job mixed concrete, submit the 
concrete mix design for approval by the Engineer.  Ready-mixed concrete shall 
be mixed and transported in accordance with ASTM C 94.  Reinforcing steel shall 
conform to the requirements of ASTM A 615, Grade 60. 

 
2.12  Electronic Markers 

 
Electronic markers shall be buried with utilities to serve as a locating device.  
Electronic markers shall be the “Ball” type for a depth up to 4-feet and the “Full 
Range” type for depths greater than 4-feet. Each marker shall be color coded in 
accordance with APWA standards and produce an industry specific frequency 
Each marker shall contain a passive antenna that requires no internal power 
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source. Markers shall be of water resistant polyethylene shells and impervious to 
minerals, chemicals, and underground temperature extremes. Electronic markers 
shall be compatible with 3M Dynatel 1420 EMS-iD programmable Marker Locator. 
 Contractor shall supply one Marker Locator for use during installation and shall 
turn over Locator to County upon project completion. Markers shall be equal to 
3M EMS 1423 XR/iD for water service. 

 
Part 3 Execution 
 
3.01  Existing Utilities and Obstructions 
 

A. The Drawings indicate utilities or obstructions that are known to exist according to 
the best information available to the Owner.  The Contractor shall call the Utilities 
Protection Center (UPC) (404-325-5000 or 1-800-282-7411) as required by 
Georgia law (Code Section 25-9-1 through 25-9-13) and all utilities, agencies or 
departments that own and/or operate utilities in the vicinity of the construction 
work site at least 72 hours (three business days) prior to construction to verify the 
location of the existing utilities. 

 
B. Existing Utility Location:  The following steps shall be exercised to avoid 

interruption of existing utility service. 
 
1. Provide the required notice to the utility owners and allow them to locate 

their facilities according to Georgia law.  Field utility locations are valid for 
only 10 days after original notice.  The Contractor shall ensure, at the 
time of any excavation, that a valid utility location exists at the point of 
excavation. 

 
2. Expose the facility, for a distance of at least 200 feet in advance of 

pipeline construction, to verify its true location and grade.  Repair, or have 
repaired, any damage to utilities resulting from locating or exposing their 
true location. 

 
3. Avoid utility damage and interruption by protection with means or 

methods recommended by the utility owner. 
 
4. Maintain a log identifying when phone calls were made, who was called, 

area for which utility relocation was requested and work order number 
issued, if any.  The Contractor shall provide the Engineer an updated 
copy of the log bi-weekly, or more frequently if required. 

 
C. Conflict with Existing Utilities 

 
1. Horizontal Conflict:  Horizontal conflict shall be defined as when the 

actual horizontal separation between a utility, main, or service and the 
proposed water main does not permit safe installation of the water main 
by the use of sheeting, shoring, tieing-back, supporting, or temporarily 
suspending service of the parallel or crossing facility.  The Contractor 
may change the proposed alignment of the water main to avoid horizontal 
conflicts if the new alignment remains within the available right-of-way or 
easement, complies with regulatory agency requirements and after a 
written request to and subsequent approval by the Engineer.  Where 
such relocation of the water main is denied by the Engineer, the 
Contractor shall arrange to have the utility, main, or service relocated. 
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2. Vertical Conflict:  Vertical conflict shall be defined as when the actual 

vertical separation between a utility, main, or service and the proposed 
water main does not permit the crossing without immediate or potential 
future damage to the utility, main, service, or the water main.  The 
Contractor may change the proposed grade of the water main to avoid 
vertical conflicts if the changed grade maintains adequate cover and 
complies with regulatory agencies requirements after written request to 
and subsequent approval by the Engineer.  Where such relocation of the 
water main is denied by the Engineer, the Contractor shall arrange to 
have the utility, main, or service relocated. 

 
D. Electronic Locator:  Have available at all times an electronic pipe locator and a 

magnetic locator, in good working order, to aid in locating existing pipe lines or 
other obstructions. 

 
E. Water and Sewer Separation 

 
1. Water mains should maintain a minimum 10 foot edge-to-edge 

separation from sewer lines, whether gravity or pressure.  If the main 
cannot be installed in the prescribed easement or right-of-way and 
provide the 10 foot separation, the separation may be reduced, provided 
the bottom of the water main is a minimum of 18-inches above the top of 
the sewer.  Should neither of these two separation criteria be possible, 
the water main shall be installed below the sewer with a minimum vertical 
separation of 18-inches. 

 
2. The water main, when installed below the sewer, or storm drain, shall be 

encased in concrete with a minimum 6-inch concrete depth to the first 
joint in each direction. Where water mains cross the sewer, or storm 
drain, the pipe joint adjacent to the pipe crossing the sewer, or storm 
drain, shall be cut to provide maximum separation of the pipe joints from 
the sewer, or storm drain. 

 
3. No water main shall pass through, or come in contact with, any part of a 

sanitary sewer manhole. 
 
3.02  Construction Along Highways, Streets and Roadways 
 

A. Install pipe lines and appurtenances along highways, streets and roadways in 
accordance with the applicable regulations of, and permits issued by, the Georgia 
Department of Transportation, City of Alpharetta, and Fulton County, with 
reference to construction operations, safety, traffic control, road maintenance and 
repair. 

 
B. The Contractor shall prepare a Traffic Control Plan and submit the plan to the 

Engineer at least 14 days prior to on-site work.  The Traffic Control Plan shall 
include all anticipated lane closures, placement of traffic control devices, 
barricades, lights, flagmen etc. to clearly show how traffic flow and safety will be 
maintained throughout the project. 
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C. Traffic Control 
 
1. The Contractor shall provide, erect and maintain all necessary 

barricades, suitable and sufficient lights and other traffic control devices; 
provide qualified flagmen where necessary to direct traffic; take all 
necessary precautions for the protection of the work and the safety of the 
public.  Flagmen shall be certified by a Georgia DOT approved training 
program. 

 
2. Construction traffic control devices and their installation shall be in 

accordance with the current Manual On Uniform Traffic Control Devices 
for Streets and Highways. 

 
3. Placement and removal of construction traffic control devices shall be 

coordinated with the City of Alpharetta and Fulton County a minimum of 
48 hours in advance of the activity. 

 
4. Placement of construction traffic control devices shall be scheduled 

ahead of associated construction activities.  Construction time in street 
right-of-way shall be conducted to minimize the length of time traffic is 
disrupted.  Construction traffic control devices shall be removed 
immediately following their useful purpose.  Traffic control devices used 
intermittently, such as “Flagmen Ahead”, shall be removed and replaced 
when needed. 

 
5. Existing traffic control devices within the construction work zone shall be 

protected from damage.  Traffic control devices requiring temporary 
relocation shall be located as near as possible to their original vertical 
and horizontal locations.  Original locations shall be measured from 
reference points and recorded in a log prior to relocation.  Temporary 
locations shall provide the same visibility to affected traffic as the original 
location.  Relocated traffic control devices shall be reinstalled in their 
original locations as soon as practical following construction. 

 
6. Construction traffic control devices shall be maintained in good repair and 

shall be clean and visible to affected traffic for daytime and nighttime 
operation.  Traffic control devices affected by the construction work zone 
shall be inspected daily. 

 
7. Construction warning signs shall be black legend on an orange 

background.  Regulatory signs shall be black legend on a white 
background.  Construction sign panels shall meet the minimum reflective 
requirements of the Georgia Department of Transportation and Fulton 
County.  Sign panels shall be of durable materials capable of maintaining 
their color, reflective character and legibility during the period of 
construction. 

 
8. Channelization devices shall be positioned preceding an obstruction at a 

taper length as required by the current Manual On Uniform Traffic Control 
Devices for Streets and Highways, as appropriate for the speed limit at 
that location.  Channelization devices shall be patrolled to insure that they 
are maintained in the proper position throughout their period of use. 
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D. Construction Operations 
 

1. Perform all work along highways, streets and roadways to minimize 
interference with traffic. 

 
2. Stripping:  Where the pipe line is laid along road right-of-way, strip and 

stockpile all sod, topsoil and other material suitable for right-of-way 
restoration. 

 
3. Trenching, Laying and Backfilling:  Do not open the trench any further 

ahead of pipe laying operations than is necessary.  Backfill and remove 
excess material immediately behind laying operations.  Complete 
excavation and backfill for any portion of the trench in the same day. 

 
4. Shaping:  Reshape damaged slopes, side ditches, and ditch lines 

immediately after completing backfilling operations.  Replace topsoil, sod 
and any other materials removed from shoulders. 

 
E. Excavated Materials:  Do not place excavated material along highways, streets 

and roadways in a manner which obstructs more than one lane of traffic, as 
approved by the Engineer and the City of Alpharetta.   Sweep all scattered 
excavated material off of the pavement at the end of each day. 

 
F. Drainage Structures:  Keep all side ditches, culverts, cross drains, and other 

drainage structures clear of excavated material.  Care shall be taken to provide 
positive drainage to avoid ponding or concentration of runoff. 

 
G. Landscaping Features:  Landscaping features shall include, but are not 

necessarily limited to:  fences; property corners; cultivated trees and shrubbery; 
manmade improvements; subdivision and other signs within the right-of-way and 
easement.  The Contractor shall take extreme care in moving landscape features 
and promptly re-establishing these features. 

 
H. Maintaining Highways, Streets, Roadways and Driveways 

 
1. Maintain streets, highways, roadways and driveways in suitable condition 

for movement of traffic until completion and final acceptance of the Work. 
 
2. During the time period between pavement removal and completing 

permanent pavement replacement, maintain highways, streets and 
roadways by the use of steel running plates.  Running plate edges shall 
have asphalt placed around their periphery to minimize vehicular impact. 
The backfill above the pipe shall be compacted as specified elsewhere 
up to the existing pavement surface to provide support for the steel 
running plates. 

 
3. Furnish a road grader or front-end loader for maintaining highways, 

streets, and roadways.  The grader or front-end loader shall be available 
at all times. 

 
4. Immediately repair all driveways that are cut or damaged.  Maintain them 

in a suitable condition for use until completion and final acceptance of the 
Work. 
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3.03  Pipe Distribution 
 
A. Pipe shall be distributed and placed in such a manner that will not interfere with 

traffic. 
 
B. No pipe shall be strung further along the route than 1,000 feet beyond the area in 

which the Contractor is actually working without written permission from the 
Owner.  The Owner reserves the right to reduce this distance to a maximum 
distance of 200 feet in residential and commercial areas based on the effects of 
the distribution to the adjacent property owners. 

 
C. No street or roadway may be closed for unloading of pipe without first obtaining 

permission from the proper authorities.  The Contractor shall furnish and maintain 
proper warning signs and obstruction lights for the protection of traffic along 
highways, streets and roadways upon which pipe is distributed. 

 
D. No distributed pipe shall be placed inside drainage ditches or gutters. 
 
E. Distributed pipe shall be placed as far as possible from the roadway pavement, 

but no closer than five feet from the roadway pavement, as measured 
edge-to-edge. 

 
3.04  Location and Grade 

 
A. The Drawings show the alignment of the water main and the location of valves, 

hydrants and other appurtenances. 
 
B. Construction Staking 
 

1. The base lines for locating the principal components of the work adjacent 
to the work are shown on the Drawings.  Base lines shall be defined as 
the line to which the location of the water main is referenced, i.e., edge of 
pavement, road centerline, property line, right-of-way or survey line.  The 
Contractor shall be responsible for performing all survey work required 
for constructing the water main, including the establishment of base lines 
and any detail surveys needed for construction.  This work shall include 
the staking out of permanent and temporary easements to insure that the 
Contractor is not deviating from the designated easements. 

 
2. The level of detail of survey required shall be that which the correct 

location of the water main can be established for construction and 
verified by the Engineer. Where the location of components of the water 
main, e.g. tunnels and fittings, are not dimensioned, the establishment on 
the location of these components shall be based upon scaling these 
locations from the Drawings with relation to readily identifiable land 
marks, e.g., survey reference points, power poles, manholes, etc. 

 
C. Reference Points 

 
1. The Contractor shall take all precautions necessary, which includes, but 

is not necessarily limited to, installing reference points, in order to protect 
and preserve the centerline or baseline established by the Engineer. 

 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 02665 
  Water Mains and Accessories 

 

Page 13 of 21 

2. Reference points shall be placed, at or no more than three feet, from the 
outside of the construction easement or right-of-way.  The location of the 
reference points shall be recorded in a log with a copy provided to the 
Engineer for use, prior to verifying reference point locations.  Distances 
between reference points and the pipeline centerlines shall be accurately 
measured to 0.01 foot. 

 
3. The Contractor shall give the Engineer reasonable notice that reference 

points are set.  The reference point locations must be verified by the 
Engineer prior to commencing clearing and grubbing operations. 

 
D. After the Contractor locates and marks the water main centerline or baseline, the 

Contractor shall perform clearing and grubbing. 
 

E. Construction shall begin at a connection location and proceed without 
interruption.  Multiple construction sites shall not be permitted without written 
authorization from the Engineer for each site. 

 
F. The Contractor shall be responsible for any damage done to reference points, 

base lines, center lines and temporary bench marks, and shall be responsible for 
the cost of re-establishment of reference points, base lines, center lines and 
temporary bench marks as a result of the operations. 

 
G. Construction Verification Survey allowance:  The Construction Verification Survey 

cash allowance is solely for the use of the Engineer for verification of the 
Contractor's reference points, centerlines and work performed.  The presence of 
this cash allowance in no way relieves the Contractor of the responsibility of 
installing reference points, centerlines, temporary bench marks, providing as-built 
drawings, or verifying that the work has been performed accurately. 

 
3.05  Laying and Jointing Pipe and Accessories 
 

A. Lay all pipe and fittings to accurately conform to the lines and grades established 
by the Engineer. 

 
B. Pipe Installation 

 
1. Proper implements, tools and facilities shall be provided for the safe 

performance of the Work.  All pipe, fittings, valves and hydrants shall be 
lowered carefully into the trench by means of slings, ropes or other 
suitable tools or equipment in such a manner as to prevent damage to 
water main materials and protective coatings and linings.  Under no 
circumstances shall water main materials be dropped or dumped into the 
trench. 

 
2. All pipe, fittings, valves, hydrants and other appurtenances shall be 

examined carefully for damage and other defects immediately before 
installation.  Defective materials shall be marked and held for inspection 
by the Engineer, who may prescribe corrective repairs or reject the 
materials. 

 
3. All lumps, blisters and excess coating shall be removed from the socket 

and plain ends of each pipe, and the outside of the plain end and the 
inside of the bell shall be wiped clean and dry and free from dirt, sand, 



W039 - ALPHARETTA WATER MAIN REPLACEMENT  Section 02665 
  Water Mains and Accessories 

 

Page 14 of 21 

grit or any foreign materials before the pipe is laid.  No pipe containing 
dirt shall be laid. 

 
4. Foreign material shall be prevented from entering the pipe while it is 

being placed in the trench.  No debris, tools, clothing or other materials 
shall be placed in the pipe at any time. 

 
5. As each length of pipe is placed in the trench, the joint shall be 

assembled and the pipe brought to correct line and grade.  The pipe shall 
be secured in place with approved backfill material. 

 
6. It is not mandatory to lay pipe with the bells facing the direction in which 

work is progressing. 
 
7. Applying pressure to the top of the pipe, such as with a backhoe bucket, 

to lower the pipe to the proper elevation or grade, shall not be permitted. 
 

C. Alignment and Gradient 
 
1. Lay pipe straight in alignment and gradient or follow true curves as nearly 

as practicable.  Do not deflect any joint more than 4-degrees or the 
maximum deflection recommended by the manufacturer, whichever is 
less. 

 
2. Maintain a transit, level and accessories on the job to lay out angles and 

ensure that deflection allowances are not exceeded. 
 

D. Expediting of Work:  Excavate, lay the pipe, and backfill as closely together as 
possible.  Do not leave unjointed pipe in the trench overnight.  Backfill and 
compact the trench as soon as possible after laying and jointing is completed.  
Cover the exposed end of the installed pipe each day at the close of work and at 
all other times when work is not in progress.  If necessary to backfill over the end 
of an uncompleted pipe or accessory, close the end with a suitable plug, either 
push-on, mechanical joint, restrained joint or as approved by the Engineer. 
 

E. Joint Assembly 
 
1. Push-on, mechanical, flange and restrained type joints shall be 

assembled in accordance with the manufacturer's recommendations. 
 
2. The Contractor shall inspect each pipe joint within 1,000 feet on either 

side of main line valves to insure 100 percent seating of the pipe spigot, 
except as noted otherwise. 

 
3. Each restrained joint shall be inspected by the Contractor to ensure that it 

has been “homed” 100 percent. 
 

F. Cutting Pipe:  Cut ductile iron pipe using an abrasive wheel saw.  The Contractor 
shall cut the pipe and bevel the end, as necessary, to provide the correct length 
of pipe necessary for installing the fittings, valves, accessories and closure pieces 
in the correct location.  Only push-on and mechanical joint pipes shall be cut. 
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 G. Valve and Fitting Installation 
 
1. Prior to installation, valves shall be inspected for direction of opening, 

number of turns to open, freedom of operation, tightness of 
pressure-containing bolting and test plugs, cleanliness of valve ports and 
especially seating surfaces, handling damage and cracks.  Defective 
valves shall be corrected or held for inspection by the Engineer.  Valves 
shall be closed before being installed. 

 
2. Valves, fittings, plugs and caps shall be set and joined to the pipe in the 

manner specified in this Section for cleaning, laying and joining pipe, 
except that 12-inch and larger valves shall be provided with special 
support, such as treated timbers, crushed stone, concrete pads or a 
sufficiently tamped trench bottom so that the pipe will not be required to 
support the weight of the valve.  Valves shall be installed in the closed 
position. 

 
3. A valve box shall be provided on each underground valve.  They shall be 

carefully set, centered exactly over the operating nut and truly plumbed.  
The valve box shall not transmit shock or stress to the valve.  The bottom 
flange of the lower belled portion of the box shall be placed below the 
valve operating nut. This flange shall be set on brick, so arranged that the 
weight of the valve box and superimposed loads will bear on the base 
and not on the valve or pipe.  Extension stems shall be installed where 
depth of bury places the operating nut in excess of 48-inches beneath 
finished grade so as to set the top of the operating nut 24-inches below 
finished grade.  The valve box cover shall be flush with the surface of the 
finished area or such other level as directed by the Engineer. 

 
4. In no case shall valves be used to bring misaligned pipe into alignment 

during installation.  Pipe shall be supported in such a manner as to 
prevent stress on the valve. 

 
5. A valve marker shall be provided for each underground valve.  Unless 

otherwise detailed on the Drawings or directed by the Engineer, valve 
markers shall be installed 6-inches inside the right-of-way or easement. 

 
6. If a valve is located in the street and there is a curb, then a “V” mark shall 

be saw cut in the curb, in line with the valve location. 
 

H. Hydrant Installation 
 
1. Prior to installation, inspect all hydrants for direction of opening, nozzle 

threading, operating nut and cap nut dimensions, tightness of 
pressure-containing bolting, cleanliness of inlet elbow, handling damage 
and cracks.  Defective hydrants shall be corrected or held for inspection 
by the Engineer. 

 
2. All hydrants shall stand plumb and shall have their nozzles parallel with or 

at right angles to the roadway, with pumper nozzle facing the roadway, 
except that hydrants having two-hose nozzles 90 degrees apart shall be 
set with each nozzle facing the roadway at an angle of 45 degrees. 
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3. Hydrants shall be set to the established grade, with the centerline of the 
lowest nozzle at least 12-inches above the ground or as directed by the 
Engineer. 

 
4. Each hydrant shall be connected to the main with a 6-inch branch 

controlled by an independent 6-inch valve.  When a hydrant is set in soil 
that is pervious, drainage shall be provided at the base of the hydrant by 
placing coarse gravel or crushed stone mixed with coarse sand from the 
bottom of the trench to at least 6-inches above the drain port opening in 
the hydrant to a distance of 12-inches around the elbow. 

 
5. When a hydrant is set in clay or other impervious soil, a 7 cubic yard 

drainage pit shall be excavated below each hydrant and filled with coarse 
gravel or crushed stone mixed with coarse sand under and around the 
elbow of the hydrant and to a level of 6-inches above the drain port. 

 
6. Hydrants shall be located as shown on the Drawings or as directed by the 

Engineer.  In the case of hydrants that are intended to fail at the 
ground-line joint upon vehicle impact, specific care must be taken to 
provide adequate soil resistance to avoid transmitting shock moment to 
the lower barrel and inlet connection.  In loose or poor load bearing soil, 
this may be accomplished by pouring a concrete collar approximately 
6-inches thick to a diameter of 24-inches at or near the ground line 
around the hydrant barrel. 

 
I. Polyethylene Encasement:  Installation shall be in accordance with AWWA C105 

and the manufacturer's instructions.  All ends shall be securely closed with tape 
and all damaged areas shall be completely repaired to the satisfaction of the 
Engineer. 

 
J. Electronic markers will be provided for all water mains. Electronic markers shall 

be installed every 100 linear feet and as needed to establish a change in 
direction. 

 
3.06  Connections to Water Mains 

 
A. All connections shall be scheduled with the Engineer and Owner at least 48-hours 

in advance so as to permit supervision by the Owner (Contact: Mr. Thomas 
Czeczil). 

 
B. Make connections to existing pipe lines with tapping sleeves and valves, unless 

specifically shown otherwise on the Drawings. 
 
C. Location:  Before laying pipe, locate the points of connection to existing water 

mains and uncover as necessary for the Engineer to confirm the nature of the 
connection to be made. 

 
D. Interruption of Services:  Make connections to existing water mains only when 

system operations permit.  Operate existing valves only with the specific 
authorization and direct supervision of the Owner. 
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E. Tapping Saddles and Tapping Sleeves 
 
1. Holes in the new pipe shall be machine cut, either in the field or at the 

factory.  No torch cutting of holes shall be permitted. 
 
2. Prior to attaching the saddle or sleeve, the pipe shall be thoroughly 

cleaned, utilizing a brush and rag, as required. 
 
3. Before performing field machine cut, the watertightness of the saddle or 

sleeve assembly shall be pressure tested.  The interior of the assembly 
shall be filled with water.  An air compressor shall be attached, which will 
induce a test pressure as specified in this Section.  No leakage shall be 
permitted for a period of five minutes. 

 
4. After attaching the saddle or sleeve to an existing main, but prior to 

making the tap, the interior of the assembly shall be disinfected.  All 
surfaces to be exposed to potable water shall be swabbed or sprayed 
with a one percent sodium hypochlorite solution. 

 
F. Connections Using Solid Sleeves:  Where connections are shown on the 

Drawings using solid sleeves, the Contractor shall furnish materials and labor 
necessary to make the connection to the existing pipe line. 

 
G. Connections Using Couplings:  Where connections are shown on the Drawings 

using couplings, the Contractor shall furnish materials and labor necessary to 
make the connection to the existing pipe line, including all necessary cutting, 
plugging and backfill. 

 
3.07  Thrust Restraint 

 
A. Provide restraint at all points where hydraulic thrust may develop. 
 
B. Retainer Glands:  Provide retainer glands where shown on the Drawings and on 

all mechanical joints and all associated fittings, valves and related piping.  
Retainer glands shall be installed in accordance with the manufacturer's 
recommendations, particularly, the required torque of the set screws.  The 
Contractor shall furnish a torque wrench to verify the torque on all set screws 
which do not have inherent torque indicators. 

 
C. Hydrants:  Hydrants shall be attached to the water main by the following method: 
 

1. The isolation valve shall be attached to the main by connecting the valve 
to the hydrant tee. 

 
2. The isolation valve shall be attached to the hydrant by providing an 

anchor coupling between the valve and hydrant, if the hydrant and valve 
are less than two feet apart.  Otherwise, provide ductile iron pipe with 
retainer glands on the hydrant and valve. 

 
D. Thrust Collars:  Collars shall be constructed as shown on the Drawings.  

Concrete and reinforcing steel shall meet the requirements as specified in this 
Section.  The welded-on collar shall be designed to meet the minimum test 
pressure specified herein.  The welded-on collar shall be attached to the pipe by 
the pipe manufacturer. 
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E. Concrete Blocking 
 

1. Provide concrete blocking for all bends, tees, valves, and other points 
where thrust may develop, except where other exclusive means of thrust 
restraint are specifically shown on the Drawings. 

 
2. Concrete shall be as specified in this Section. 
 
3. Form and pour concrete blocking at fittings as shown on the Drawings 

and as directed by the Engineer.  Pour blocking against undisturbed 
earth.  Increase dimensions when required by over excavation. 

 
3.08  Inspection and Testing 
 

A. Pressure and Leakage Test 
 
1. All sections of the water main subject to internal pressure shall be 

pressure tested in accordance with AWWA C600.  A section of main will 
be considered ready for testing after completion of all thrust restraint and 
backfilling. 

 
2. Each segment of water main between main valves shall be tested 

individually. 
 
3. Test Preparation 
 

a. For water mains less than 24-inches in diameter, flush sections 
thoroughly at flow velocities, greater than 2.5 feet per second, 
adequate to remove debris from pipe and valve seats.  Partially 
open valves to allow the water to flush the valve seat. 

 
b. Partially operate valves and hydrants to clean out seats. 
 
c. Provide temporary blocking, bulkheads, flanges and plugs as 

necessary, to assure all new pipe, valves, and appurtenances will 
be pressure tested. 

 
d. Before applying test pressure, air shall be completely expelled 

from the pipeline and all appurtenances.  Insert corporation 
cocks at highpoints to expel air as main is filled with water as 
necessary to supplement automatic air valves.  Corporation 
stops shall be constructed as detailed on the Drawings with a 
meter box. 

 
e. Fill pipeline slowly with water.  Provide a suitable pump with an 

accurate water meter to pump the line to the specified pressure. 
 
f. The differential pressure across a valve or hydrant shall equal the 

maximum possible, but not exceed the rated working pressure.  
Where necessary, provide temporary backpressure to meet the 
differential pressure restrictions. 
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g. Valves shall not be operated in either the opening or closing 
direction at differential pressures above the rated pressure. 

 
4. Test Pressure:  Test the pipeline at 250 psi measured at the lowest point 

for at least two hours.  Maintain the test pressure within 5 psi of the 
specified test pressure for the test duration.  Should the pressure drop 
more than 5 psi at any time during the test period, the pressure shall be 
restored to the specified test pressure.  Provide an accurate pressure 
gage with graduation not greater than 5 psi. 

 
5. Leakage 
 

a. Leakage shall be defined as the sum of the quantity of water that 
must be pumped into the test section, to maintain pressure within 
5 psi of the specified test pressure for the test duration plus water 
required to return line to test pressure at the end of the test.  
Leakage shall be the total cumulative amount measured on a 
water meter. 

 
b. The Owner assumes no responsibility for leakage occurring 

through existing valves. 
 
6. Test Results:  No test section shall be accepted if the leakage exceeds 

the limits determined by the following formula: 
 

L = SD (P)1/2 
 133,200 

Where: L = allowable leakage, in gallons per hour 
S = length of pipe tested, in feet 
D = nominal diameter of the pipe, in inches 
P = average test pressure during the leakage test, in pounds per 
square inch (gauge) 

As determined under Section 4 of AWWA C600. 
 
 If the water main section being tested contains lengths of various pipe 

diameters, the allowable leakage shall be the sum of the computed 
leakage for each diameter.  The leakage test shall be repeated until the 
test section is accepted.  All visible leaks shall be repaired regardless of 
leakage test results. 

 
7. Completion:  After a pipeline section has been accepted, relieve test 

pressure.  Record type, size and location of all outlets on record 
drawings. 

 
3.09  Disinfecting Pipeline 

 
A. After successfully pressure testing each pipeline section, disinfect in accordance 

with AWWA C651 for the continuous-feed method and these Specifications. 
 
B. Specialty Contractor:  Disinfection shall be performed by an approved specialty 

contractor.  Before disinfection is performed, the Contractor shall submit a written 
procedure for approval before being permitted to proceed with the disinfection.  
This plan shall also include the steps to be taken for the neutralization of the 
chlorinated water. 
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C. Chlorination 

 
1. Apply chlorine solution to achieve a concentration of at least 25 

milligrams per liter free chlorine in new line.  Retain chlorinated water for 
24 hours. 

 
2. Chlorine concentration shall be recorded at every outlet along the line at 

the beginning and end of the 24 hour period. 
 
3. After 24 hours, all samples of water shall contain at least 10 milligrams 

per liter free chlorine.  Re-chlorinate if required results are not obtained 
on all samples. 

 
D. Disposal of Chlorinated Water:  Reduce chlorine residual of disinfection water to 

less than one milligram per liter if discharged directly to a body of water or to less 
than two milligrams per liter if discharged onto the ground prior to disposal.  Treat 
water with sulfur dioxide or other reducing chemicals to neutralize chlorine 
residual.  Flush all lines until residual is equal to existing system. 

 
E. Bacteriological Testing:  After final flushing and before the water main is placed in 

service, the Contractor shall collect samples from the line and have tested for 
bacteriological quality in accordance with the rules of the Georgia Department of 
Natural Resources, Environmental Protection Division.  Testing shall be 
performed by a laboratory certified by the State of Georgia.  Re-chlorinate lines 
until required results are obtained. 

 
3.10  Protection and Restoration of Work Area 
 

A. General:  Return all items and all areas disturbed, directly or indirectly by work 
under these Specifications, to their original condition or better, as quickly as 
possible after work is started. 

 
1. The Contractor shall plan, coordinate, and prosecute the work such that 

disruption to personal property and business is held to a practical 
minimum. 

 
2. All construction areas abutting lawns and yards of residential or 

commercial property shall be restored promptly.  Backfilling of 
underground facilities, ditches, and disturbed areas shall be 
accomplished on a daily basis as work is completed.  Finishing, dressing, 
and grassing shall be accomplished immediately thereafter, as a 
continuous operation within each area being constructed and with 
emphasis placed on completing each individual yard or business 
frontage.  Care shall be taken to provide positive drainage to avoid 
ponding or concentration of runoff. 

 
3. Handwork, including raking and smoothing, shall be required to ensure 

that the removal of roots, sticks, rocks, and other debris is removed in 
order to provide a neat and pleasing appearance. 

 
4. The Department of Transportation's engineer shall be authorized to stop 

all work by the Contractor when restoration and cleanup are 
unsatisfactory and to require appropriate remedial measures. 
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B. Man-Made Improvements:  Protect, or remove and replace with the Engineer's 

approval, all fences, walkways, mail boxes, pipe lines, drain culverts, power and 
telephone lines and cables, property pins and other improvements that may be 
encountered in the Work. 

 
C. Cultivated Growth:  Do not disturb cultivated trees or shrubbery unless approved 

by the Engineer.  Any such trees or shrubbery which must be removed shall be 
heeled in and replanted under the direction of an experienced nurseryman. 

 
D. Cutting of Trees:  Do not cut trees for the performance of the work except as 

absolutely necessary.  Protect trees that remain in the vicinity of the work from 
damage from equipment.  Do not store spoil from excavation against the trunks.  
Remove excavated material stored over the root system of trees within 30 days to 
allow proper natural watering of the root system.  Repair any damaged tree over 
3-inches in diameter, not to be removed, under the direction of an experienced 
nurseryman.  All trees and brush that require removal shall be promptly and 
completely removed from the work area and disposed of by the Contractor.  No 
stumps, wood piles, or trash piles will be permitted on the work site. 

 
E. Disposal of Rubbish:  Dispose of all materials cleared and grubbed during the 

construction of the Project in accordance with the applicable codes and rules of 
the appropriate county, state and federal regulatory agencies. 

 
3.11  Abandoning Existing Water Mains 

 
A. General:  Abandon in place all existing water main segments indicated on the 

Drawings to be abandoned.  Perform abandonment after the new water main has 
been placed in service and all water main services have been changed over to 
the new main.   

 
B. Capping and Plugging:  Disconnect by sawing or cutting and removing a segment 

of existing pipe where cutting and capping or plugging is shown on the Drawings 
or directed by the Engineer.  Provide a watertight pipe cap or plug and concrete 
blocking for restraint to seal off existing mains indicated to remain in service.  
Seal ends of existing mains to be abandoned with a pipe cap or plug or with a 
masonry plug and minimum 6-inch cover of concrete on all sides around the end 
of the pipe.  The Contractor shall be responsible for uncovering and verifying the 
size and material of the existing main to be capped or plugged. 

 
C. Salvaging Materials:  Salvage for the Owner existing fire hydrants, valve boxes, 

valve markers and other materials as indicated on the Drawings or located on 
water mains abandoned and deliver salvaged items in good condition to the 
Owner's storage yard. Coordinate delivery and placement of salvaged materials 
in advance with the Owner, information below. 

 
Attn: Mr. Thomas Czeczil 
Department of Public Works 
North Fulton Water System  
11575-A Maxwell Road 
Alpharetta, GA  30004 
(770) 360-8853 

 
END OF SECTION 
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Part 1   General 
 
1.01  Scope 
 

A. The work covered by this Section includes furnishing all materials and 
 equipment, providing all required labor and installing water meters, water service 
 connections and all appurtenant work according to these Specifications and/or to 
 the Water Connection Detail as shown schematically on the Drawings. 
 
B. Water meters are not to be furnished nor installed.  However, the water meter 
 connection must be compatible with the water meters currently used by the 
 Fulton County. 
 
C. No galvanized pipe or fittings shall be used on water services. 

 
1.02  Locations 
 
  Locations shall be as close to the existing location or as directed by the Engineer 
  along the route of the water mains. 
 
1.03  Service Compatibility 
 

It is the intent of these Specifications that the water service connections shall 
duplicate those presently being provided by the Fulton County in order to be 
compatible with their service maintenance procedures. 

 
1.04  Quality Control 
 

All materials installed under this Section shall have the approval of the NSF for 
water services. 

 
Part 2   Products 
 
2.01  Materials and Construction 
 

A. Service Line 
 

1. Copper Tubing:  Tubing shall be ASTM B 88, Type K, rolled type.  
 Fittings shall be brass with flare connection inlets and outlets, ANSI 
 B16.26.  Where required, adapters shall be brass.  Unions shall be cast 
 bronze.  Joints shall be flare type.  All fittings shall be of bronze 
 construction with flare type connections.  Individual residential service 
 lines shall be 1-inch copper tubing. 

 
B. Valves and Accessories 
 

1. Ball valves shall be full port bronze, heavy duty type.  Valve ends shall 
 be threaded.  Valves shall have a minimum 200 psi working pressure for 
 water.  Valves shall have stainless steel nut and handle.  Valves shall be 
 made in the U.S.A. 
 
2. Corporation Cocks 
 

a. Corporation cocks shall be ground key type, shall be made of 
 bronze  conforming to ASTM B61 or B62 and shall be suitable 
 for the working pressure of the system.  Ends shall be suitable 
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 for flare type joint. Coupling nut for connection to flared copper 
 tubing shall conform to ANSI B16.26. 
 
b. Corporation cocks shall be equal to Ford FB-600-4. 

 
Part 3   Execution 
 
3.01  General 
 

A. Immediately following completion of the water main system, the Contractor shall 
 install water taps and meter boxes as required.  All taps shall remain exposed at 
 the main until the system has been successfully inspected, disinfected and tested 
 for pressure. 
 
B. Installation shall conform to the details for water service connections appearing 
 schematically on the Drawings.  Contractor shall provide any and all appurtenant 
 work required to provide the intended water service connections. 
 
C. The Contractor shall be prepared to make emergency repairs to the water 
 system, if necessary, due to damage by others working in the area.  In 
 conjunction with this requirement, the Contractor shall furnish and have available 
 at all times, a tapping machine, for the purpose of making temporary water 
 service taps or emergency repairs to damaged water services.  The Contractor 
 shall furnish the County a phone number of an individual with the authority to 
 initiate emergency repair work.  This number must be provided prior to starting 
 work on the Project. 

 
3.02  Tapping Main 
 

A. All services connected to water main shall be through a 1-inch direct tap, 
 regardless of service and meter size. 
 
B. The water main shall be tapped with a tapping machine specifically designed for 
 that purpose.  The tap shall be a direct tap into the water main through a 1-inch 
 brass corporation cock.  All taps shall be supervised by the Fulton County 
 engineer.  All taps shall be made on the water main at a position so as not to be 
 the top side of the pipe nor the bottom of the pipe.  Distance between taps must 
 be a minimum of 12-inches apart. 

 
3.03  Relocation of Service Lines 
 

A. Existing service lines shall be field located by the Contractor.  The Contractor 
 shall be responsible for locating existing water meters, relocating the meters and 
 meter boxes as necessary, and determining the existing size service line to 
 reconnect the meters to the new water mains.  All service lines installed under 
 existing pavement, including streets, driveways and sidewalks, shall be installed 
 by free boring. 
 
B. Copper tubing (Type K) between tap and water meter shall be one continuous 
 length of pipe with no intermediate joints or connections.  The service line shall 
 be placed without sharp turns or bends from the water main to the meter box. 
 

3.04  Transfer of Service 
 

A. Immediately before connecting to the relocated or existing meter, all service lines 
 shall be flushed to remove any foreign matter.  Any special fittings required to 
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 reconnect the existing meter to the new copper service line, or the existing 
 private service line, shall be provided by the Contractor.  To minimize out of 
 service time, the Contractor shall determine the connections to be made and 
 have all the required pipe and fittings on hand before shutting off the existing 
 service.  After completing the connection, the new corporation stop shall be 
 opened and all visible leaks shall be repaired. 
 

3.05  Maintenance and Repairs 
 

A. The tap, service line and meter box shall remain under the Contractor’s 
 maintenance responsibility for the same warranty period as the water main.  The 
 contractor shall promptly repair any damage to the water system during the 
 warranty period. 

 
 
 
 
 
 
 
 
 
 
 

END OF SECTION  
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Part 1 General 
 
1.01  Scope 

 
A. The extent of grassing consists of those areas which are disturbed by operations 

of the Contractor and are not covered over by improvements, except where 
specifically noted otherwise, together with any additional areas shown on the 
Drawings or authorized by the Engineer. 

 
B. Types of work required include following: 
 

1. Fine grading and preparing of lawn areas. 
 
2. Furnishing and applying new topsoil. 
 
3. Furnishing and applying soil amendments. 
 
4. Furnishing and applying fertilizers. 
 
5. Seeding lawn areas. 
 
6. Sodding lawn areas. 
 
7. Planting lawn areas with plugs. 
 
8. Reconditioning existing lawn areas. 
 
9. Replanting unsatisfactory or damaged lawns. 

 
C. Use stripped and saved top soil where available.  For additional quantity required, 

furnish topsoil as specified in 2.01. 
 

1.03 Submittals 
 
A. General:  Submit the following in accordance with Section 01340 of these 

Specifications. 
 
B. Certification of Grass Seed:  Submit seed vendor's certified statement for each 

grass seed mixture required, stating botanical and common name, percentage by 
weight, and percentages of purity, germination rate (%), and weed seed for each 
grass seed species. 

 
C. Sod Analysis:  Notify Engineer of sod source, including name and telephone 

number of supplier, and seed mix of sod. 
 

1.04 Job Conditions 
 
 Planting Time:  Sow lawn seed only during normal planting seasons for each type 

of lawn work required.  Correlate planting with specified maintenance periods to 
provide required maintenance from date of substantial completion. 

 
 Specified work is minimum required, and any and all necessary materials and 

operations including reworking, must be performed to obtain specified results. 
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1.05 Warranty 
 
 Warrant grassing through specified maintenance period and until final 

acceptance. 
 

Part 2 Products 
 
2.01 New Topsoil 

 
A. Provide topsoil that is fertile, friable, naturally loamy, surface soil; reasonably free 

of subsoil, clay lumps, brush, weeds, and other litter; and free of roots, stumps, 
stones larger than 1/2 inch in any dimension, and other extraneous or toxic 
matter harmful to plant growth. 

 
B. Obtain topsoil from local sources or from areas having similar soil characteristics 

to that found at site of work.  Obtain topsoil from naturally well-drained sites 
where topsoil occurs at least 4 inches deep; do not obtain from bogs or marshes. 

 
2.02 Soil Amendments 

 
A. Lime:  Natural limestone containing at least 85 percent of total carbonates, 

ground to such fineness that at least 90 percent passes a 10-mesh sieve and at 
least 50 percent passes a 100-mesh sieve. 

 
 Provide lime in form of dolomitic limestone. 
 
B. Fertilizer:  Standard commercial grade fertilizer conforming to the standards of 

the Association  of  Official Agricultural Chemists.   Provide either grade 4-l2-l2, 
 6-l2-l2 or 5-l0-l5 at Contractor's option. 
 
C. Nitrogen:  Standard commercial grade nitrogen conforming to state fertilizer laws. 

 Provide in either granular or liquid form at Contractor's option. 
 
D. Peat Humus:  Finely divided or granular texture and with pH of 6.0 to 7.5 

composed of moss peat (other than spagnum), or peat humus, or reed-sedge 
peat. 

 
E. Sawdust or Ground Bark:  Provide type that is nontoxic to plants, of uniform 

texture, and subject to slow decomposition when mixed with soil.  Provide 
nitrogen-treated sawdust or ground bark, or provide untreated and mix at site with 
at least 0.15 lbs. of ammonium nitrate or 0.25 lbs. of ammonium sulfate per cu. ft. 
of loose sawdust or ground bark. 

 
2.03 Grass Materials 

 
A. Seed, Sod, and Plugs will be the same species as the grass removed or 

damaged at any given location.  
 
B. Grass Seed: Provide fresh, clean, new-crop seed complying with the tolerance for 

purity and germination established by the Official Seed Analysts of North 
America.  Provide seed of the grass species, proportions and minimum 
percentages of purity, germination rate (%), and maximum percentage of weed 
seed, as detailed on the Drawings.   
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 Seed shall bear the growers analysis testing to 98 percent for purity and 90 
percent for germination.  At the discretion of the Engineer, samples of seed may 
be taken for verification against the grower's analysis. 

 
C. Sod:  Provide machine-cut, strongly rooted, certified turfgrass sod, at least 2 

years old and free of weeds and undesirable native grasses.  Provide sod 
capable of vigorous growth and development when planted (viable, not dormant) 
and complying with the following requirements: 
Kentucky Bluegrass (Poa pratensis). 
Bermuda grass (Cynodon dactylon). 
St Augustinegrass (Stenotaphrum secundatum). 
Centipedegrass (Eremochloa ophiuroides). 

 
1. Sod Pad Size:  Uniform thickness of 5/8 inch, plus or minus 1/4 inch, 

measured at time of cutting and excluding top growth and thatch.  
Provide in supplier's standard size of uniform length and width with 
maximum 5 percent allowable deviation in either length or width.  Broken 
or torn pads with uneven ends are not acceptable. 

 
2. Sod Strength:  Provide sod pads capable of supporting their own weight 

and retaining size and shape when supplier's standard size pad is 
suspended vertically from a firm grasp on upper 10 percent of the pad. 

 
D. Sod Plugs:  Provide strongly rooted certified sod at least 2 years old, free of 

weeds and undesirable native grasses and capable of growth and development 
when planted (viable, not dormant).  Provide in form suitable for cutting into plugs 
at least 4 inches thick.  Provide sod plugs composed principally of the following: 
Manilagrass (Zoysia matrella). 
Carpetgrass (Axonopus offinis). 
Centipedegrass (Eremochloa ophiuroides). 

2.04 Mulch and Water 
 
A. Antierosion Mulch:  Provide clean, seed-free, salt hay or threshed straw of wheat, 

rye, oats, or barley. 
 
B. Seed Mulch:  Provide peat moss in natural, shredded, or granulated form, of fine 

texture, with a pH of 4.0 to 6.0 and a water-absorbing capacity of 1,100 to 2,000 
percent. 

 
C. Water used to produce grass is to be free of excess and harmful chemicals, 

acids, alkalies and all other substances which are harmful to plant growth. 
 
D. Asphalt:  Homogeneous emulsified asphalt meeting ASTM D 977 which contains 

no agents harmful or toxic to plant growth. 
 
Part 3 Execution 
 
3.01 General 

 
A. Minimum Operations:  These Specifications set forth minimum operations and 

material applications which are acceptable.  However, a satisfactory stand of 
grass must be obtained by using supplemental methods and/or materials as may 
be required. 
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B. Grassing By Private Property:  Where grassing is required between curbs and 
sidewalks or behind sidewalks in areas adjacent to private residential or 
commercial property, the Engineer may change the type of grassing specified to 
match any type of grass which may be planted and growing on the adjacent lawn. 
No modifications of the Contract Unit Price will be made for this substitution. 

 
3.02 Soil Preparation 

 
A. Limit preparation to areas that will be planted in immediate future. 
 
 Loosen subgrade to a minimum depth of 4 inches.  Remove stones bigger than 

1-1/2 inches in any dimension and sticks, roots, rubbish, and other extraneous 
matter. 

 
 Clean topsoil of roots, plants, sods, stones, clay lumps, and other extraneous 

materials harmful to toxic to plant growth. 
 
 Mix soil amendments and fertilizers with topsoil at rates specified.  Delay mixing 

of fertilizer if planting will not follow placing of topsoil mixture within a few days.  
Either mix soil before spreading or apply soil amendments on surface of spread 
topsoil and mix thoroughly into top 4 inches of topsoil before planting. 

 
 Mix lime with dry soil before mixing in fertilizer. 
 Apply phosphoric acid fertilizer (other than that constituting a portion of complete 

fertilizers) directly to subgrade before tilling. 
 Place approximately 1/2 of total amount of topsoil mixture required.  Work into top 

of loosened subgrade to create a transition layer, and then place remainder of 
topsoil mixture. 

 
 Allow for sod thickness in areas to be sodded.  
B. Lime and Fertilizer Application:  
 
 Spread lime uniformly over the ground surface at the rates detailed on the 

Drawings. 
 Spread fertilizer uniformly over the ground surface at the rates detailed on the 

Drawings. 
 

3.03 Seeding Lawns 
 
A. Sow seed with a spreader or a seeding machine.  Do not seed when wind velocity 

exceeds 5 miles per hour.  Distribute seed evenly over entire area by sowing 
equal quantity in 2 directions at right angles to each other. 

 
 Do not use wet seed or seed that is moldy or otherwise damaged in transmit or 

storage. 
 
 Sow no less than the quantity of seed specified. 
 
B. Rake seed lightly into top 1/8 inch of soil, roll lightly, and water with fine spray. 
 
C. Protect seeded slopes against erosion with jute mesh erosion netting or other 

similar coverings acceptable to Engineer. 
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D. Protect seeded areas against erosion by spreading specified lawn mulch after 
completion of seeding operations.  Spread uniformly to form a continuous blanket 
at least 1-1/2 inches loose measurement over seeded areas.  Spread by hand, 
blower, or other suitable equipment. 

 
 Anchor mulch by spraying with asphalt emulsion at the rate of 10 to 13 gallons 

per 1,000 sq. ft.  Take precautions to prevent damage or staining of structures or 
other plantings adjacent to mulched areas.  Immediately clean such areas where 
damage occurs. 

 
E. Protect seeded areas against hot, dry weather or drying winds by applying 

specified mulch within 24 hours after completion of seeding operations.  Presoak 
and scatter evenly to a depth of 1/8 inches to 3/16 inches thick and roll to a 
smooth surface.  Do not mound. 

 
3.04 Hydroseeding Lawns 

 
A. Mix specified seed, fertilizer, and pulverized mulch in water, using equipment 

specifically designed for hydroseed application.  Continue mixing until uniformly 
blended into homogenous slurry suitable for hydraulic application. 

 
B. Apply slurry uniformly to all areas to be seeded.  Rate of application as required 

to obtain specified seed sowing rate. 
 

3.05 Sodding Lawns 
 
A. Lay sod within 24 hours of stripping.  Do not lay dormant sod or if ground is 

frozen. 
 
B. Lay sod to form solid mass with tightly fitting joints.  Butt ends and sides of sod 

strips; do not overlap.  Stagger strips to offset joints in adjacent courses.  Work 
from boards to avoid damage to subgrade or sod.  Tamp or roll lightly to ensure 
contact with subgrade.  Work sifted soil into minor cracks between pieces of sod; 
remove excess to avoid smothering adjacent grass. 

 
C. Anchor sod on slopes with wood pegs as required to prevent slippage. 
 
D. Water sod with fine spray immediately after planting.  During first week, water 

daily or more frequently as necessary to maintain moist soil to depth of 4 inches. 
 

3.06 Plug Sodding Lawns 
 
A. Cut plugs 2 inches to 4 inches square, retaining maximum amount of soil on 

roots.  Do not tear or rip plug from sod mass.  Keep roots moist and plant plugs 
immediately after cutting. 

 
B. Plant plugs in holes on furrows.  On slopes (if any), contour furrows to near level 

to prevent washing in heavy rains. Space plugs 12 inches apart in both directions. 
 

3.07 Reconditioning Lawns 
 
A. Recondition existing lawn areas damaged by Contractor's operations including 

storage of materials or equipment and movement of vehicles.  Also recondition 
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lawn areas where settlement or washouts occur or where minor regrading is 
required.  Recondition other existing lawn areas where indicated. 

 
B. Provide fertilizer, seed or sod, and soil amendments as specified for new lawns 

and as required to provide satisfactorily reconditioned lawn.  Provide new planting 
soil as required to fill low spots and meet new finish grades. 

 
C. Cultivate bare and compacted areas thoroughly to provide a good, deep planting 

bed. 
 
D. Remove diseased or unsatisfactory lawn areas; do not bury into soil.  Remove 

topsoil containing foreign materials resulting from Contractor's operations 
including oil drippings, stone, gravel, and other construction materials; replace 
with new topsoil. 

 
E. Where substantial lawn remains (but is thin), mow, rake, aerate if compacted, fill 

low spots, remove humps, cultivate soil, fertilize, and seed.  Remove weeds 
before seeding.  If weeds are extensive, apply selective chemical weed killers as 
required.  Apply a seedbed mulch, if required, to maintain moist condition. 

 
F. Water newly planted areas and keep moist until new grass is established. 
 

3.08 Application of Nitrogen 
 
A. Make two applications of nitrogen to all grassed areas using mechanical 

spreading equipment.  Apply at a uniform rate of not less than 70 pounds per 
acre per application.  Make both applications only when weather conditions will 
permit uniform and even distribution and when moisture conditions will not cause 
harm to grass. 

 
B. Place first application of nitrogen when young grass reaches a height of at least 

one inch.  Make the second application of nitrogen between 30 and 45 days after 
the first application. 

 
3.09 Protection 

 
 Erect barricades and warning signs as required to protect newly planted areas 

from traffic.  Maintain barricades throughout maintenance period until lawn is 
established. 

 
3.10 Maintenance 

 
A. Begin maintenance of lawns immediately after each area is planted and continue 

for the periods required to establish acceptable lawns, but no less than the 
following: 

 
1. Seeded lawns, at least 60 days, after date of substantial completion. 
 
 If seeded in fall and not given full 60 days of maintenance, or if not 

considered acceptable at that time, continue maintenance during 
following spring until acceptable lawn is established. 

 
2. Sodded lawns, at least 30 days after date of substantial completion. 
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3. Sod plug lawns, at least 30 days after date of substantial completion. 
 

B. Maintain lawns by watering, fertilizing, weeding, mowing, trimming, and other 
operations such as rolling, regrading, replanting as required to establish a 
smooth, acceptable lawn, free of eroded or bare areas. 

 
C. Remulch with new mulch in areas where mulch has been disturbed by wind or 

maintenance operations sufficiently to nullify its purpose.  Anchor as required to 
prevent displacement. 

 
D. Replant bare areas with same materials specified for lawns. 
 
E. Watering:  Provide and maintain temporary piping, hoses and lawn watering 

equipment to convey water from sources and to keep lawn areas uniformly moist 
as required for proper growth. 

 
F. Lay out temporary lawn-watering system and arrange watering schedule to 

prevent puddling, water erosion, and displacement of seed or mulch (if any).  Lay 
out temporary watering system to avoid necessity of walking over muddy or newly 
seeded areas. 

 
G. Mow lawns as soon as there is enough top growth to cut with mower set at 

specified height for principal species planted.  Repeat mowing as required to 
maintain specified height.  Remove no more than 40 percent of grass leaf growth 
in initial or subsequent mowings.  Do not delay mowing until grass blades bend 
over and become matted.  Do not mow when grass is wet.  Time initial and 
subsequent mowings to maintain following grass height: 

 
 Mow grass from 1-1/2 inches to 2 inches high.  Do not mow to less than 1-1/2 

inches. 
 
H. Apply second fertilizer application after first mowing and when grass is dry. 
 
 Use fertilizer that will provide at least 1.0 lb. of actual nitrogen per 1,000 sq. ft. of 

lawn area. 
 

3.11 Required Coverage 
 
A. Grassed areas will be considered acceptable when a viable stand of grass covers 

at least 98 percent of the total area with no bare spots exceeding one square foot 
and the ground surface is fully stabilized against erosion. 

 
3.12 Acceptance 

 
A. When work is substantially completed, including maintenance, Engineer will, upon 

request, make an inspection to determine acceptability. 
 
B. Lawn work may be inspected for acceptance in parts agreeable to Engineer, 

provided work offered for inspection is complete, including maintenance. 
 
C. Replant rejected work and continue specified maintenance until reinspected by 

Engineer and found to be acceptable. 
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D. Seeded lawns will be acceptable provided requirements, including maintenance 
and coverage, have been met and healthy, uniform close stand of specified grass 
is established free of weeds, bare spots, and surface irregularities. 

 
E. Sodded lawns will be acceptable provided requirements, including maintenance 

and coverage, have been met and required number of plugs are established as 
well-rooted, viable patches of grass and areas between plugs are free of weeds 
and other undesirable vegetation. 

 
F Plugged lawns will be acceptable, provided requirements, including maintenance 

and coverage, have been met and required number of plugs are established as 
well-rooted, viable patches of grass and areas between plugs are free of weeds 
and other undesirable vegetation. 

 
3.13 Clean Up 

 
A. Promptly remove soil and debris created by lawn work from paved areas.  Clean 

wheels of vehicles before leaving site to avoid tracking soil onto surface of roads, 
side walks, or other paved areas. 

 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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Part 1  General 
 
1.01  Scope 
 
 A. The work specified in this Section includes furnishing all labor, equipment and 

material required to locate, identify, verify condition and remove or protect 
existing trees as shown on the Drawings and/or as directed by the Engineer. 

 
 B. The contractor shall install orange tree protection fencing (barrier) around each 

tree to be protected, as shown on the Drawings and as ordered by the Engineer. 
 
 C. No trees or vegetation shall be removed except as specifically exempted or 

approved by the Engineer  
 
1.02  Reference  
 

“Trenching and Tunneling near Trees,” by James R. Fazio. Published by the 
National Arbor Day Foundation. 
 
“Tree Preservation Ordinance and Administrative Guide Lines,” Fulton County 
(January 2000). 

 
1.03  Qualifications 
 
  Contractor shall have on staff for the project at least one person with a minimum 

of 5 years experience as nurseryman in planting and protecting trees. 
 
1.04  Submittals  
 

A. Contractor shall walk the site with City of Alpharetta’s Arborist, Mr. Ramond 
Probart (678-297-6200), to understand (in more detail than shown on the 
Drawings) the scope and requirements of tree protection for this project.  Prepare 
a Tree Protection Work Plan describing how tree protection will be handled during 
installation of the water lines.  The Work Plan shall include, but is not limited to:  

 
1. Confirmation of identification of specimen trees (shown on the Drawings) 

and other trees to be protected. 

2. Scope of general protection of trees within right-of-ways and along the 
water line trench alignment. 

3. Determination of drip line limits of protected trees and approximate free 
bore lengths. 

4. Scope of general protection of trees outside right-of-ways but in close 
proximity to work areas. 

5. Extent of approved or required tree limb cutting and trimming to make 
space for work area. 

6. Extent of approved or required tree root cutting, if necessary within trench 
area. 

7. Confirmation of the  type of protective fencing, other protective measures 
as required, and installation details. 

 
 Contractor shall submit five copies of the Tree Protection Work Plan to the 

engineer (FCMP) for approval.  Contractor shall not begin any field activity prior to 
approval of this Work Plan by the Engineer and City Arborist. 
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Part 2   Products 
 
2.01  Products 
 
 A. Protective Fencing 
 

1. Orange Safety Fencing:  Minimum 4 feet in width and shall be made of 
high density polyethylene resin, extruded and stretched to provide a 
highly visible bright orange, non-fading fence.  The fabric shall remain 
flexible from -60° F to 200° F and shall be inert to most chemicals and 
acids.  The fabric pattern may vary from diamond to circular with a 
minimum unit weight of 0.4 lbs. and a maximum opening size of 2 inches.  
The fabric shall have a minimum tensile yield strength (horizontal) of 
2000 psi and ultimate tensile strength of 2680 psi. 
 

2. The fencing material shall be supported by steel pipe tee posts or U 
posts, that are minimum 5 ½ feet in height and spaced no more than 8 
feet on centers.  The fabric shall be secured to post by bands or wire ties.  
 

B. Warning Signs:  A weather proof warning sign shall be prominently displayed on 
each tree protection fence at 20-foot intervals.  The sign shall be minimum 8.5-
inches X 11-inches and clearly state in half inch tall letters: “Warning – Tree 
Protection Zone”. 

   
C. Silt Fence (Type C): Silt fence shall be installed 2-feet from the outside of the tree 

protection fence where required or directed by the Engineer or City Arborist.  
 
D. Trunk Protection:  When directed by the City Arborist, the tree trunk protection 

shall be provided using either 2x4-inch or 2x6-inch planking or plastic strapping. 
 
E. Tree Dressing:  Dressing of any damaged areas shall be accomplished using any 

approved asphaltic tree wound paint immediately after damage occurs. 
 
 
Part 3   Execution 
 
3.01  Execution 

 
A. Protective Fencing:  All trees and shrubs in the proximity of the construction site 

shall be carefully checked for damage prior to initiation of any construction 
activity.  All individual trees, shrubs, and natural areas scheduled for preservation 
shall be protected during construction with temporary fencing as indicated on the 
Drawings or directed by the City Arborist.  Protective fences shall be installed 
prior to the start of any site preparation work (clearing, grubbing, or grading), and 
shall be maintained in functioning condition throughout all phases of the 
construction project.  Protective fence locations in close proximity to intersecting 
streets or drives shall adhere to the site distance requirements.   

 
B. Protective fences shall be constructed around trees to be protected, at the 

locations (typically the outer limits of the Critical Root Zone) and with materials 
indicated on the Drawings to prevent the following:  

 
1. Soil compaction in the root zone area resulting from vehicular traffic or 

storage of equipment or materials.  
 

2. Root zone disturbances due to grade changes greater than 6-inch cut or 
fill or trenching not reviewed and authorized by the City Arborist or the 
Engineer. 
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3. Damage to exposed roots, trunks or limbs by mechanical equipment. 
 
4. Other activities detrimental to trees such as chemical storage, concrete 

truck cleaning, and fires. 
 

C. Exceptions to the installation of protective fences at the tree drip lines may be 
permitted in the following cases: 

 
1. Where there is to be an approved grade change, impermeable paving 

surface, tree well, or other such site development, the fence shall be 
erected approximately 2 to 4 feet beyond the areas of disturbance. 

 
2. When permeable paving is to be installed within a tree drip line, the fence 

shall be erected at the outer limits of the permeable paving area prior to 
any site grading so that this enclosed area is graded separately to 
minimize root damage.   

 
3. When trees are located close to a proposed building or other construction 

activity, the fence shall be erected to allow 6 to 10 feet work space 
between the fence and the structure and apply organic mulch to a depth 
of (4) to six (6) inches in the unprotected root zone area;  

 
4. When there are street-side pedestrian walkways, fences shall be 

constructed in a manner that does not obstruct safe passage;   
 

5. When there are severe space constraints due to tract size or other 
special requirements, the Contractor shall contact the Arborist or the 
Engineer to discuss alternatives.   

 
6. When any of the exceptions listed above will result in a fence being 

located closer than five (5) feet to a tree trunk, the Contractor shall also 
protect the trunk with strapped-on planking to a height of 8 feet or to the 
limits of lower branching in addition to the reduced fencing required. 

 
D. Repair of Damage:  Tree roots scarred by equipment shall be cut cleanly and 

covered with topsoil.  When tree roots are pruned, a comparable portion of 
selected branches shall be cut from the tree on the opposite side.  Limb pruning 
shall be made at the branch collar.  All limbs greater than 1-inch in diameter shall 
be precut in accordance with ANSI 300 pruning methods to prevent splitting.  All 
cut limbs shall be treated with an approved tree dressing.  Tools shall be 
disinfected with alcohol or 5 ppm chlorine solution between repairs to trees to 
prevent the transmission of diseases from one tree to another.  All trees 
damaged during construction shall receive an application of fertilizer within the 
drip line at the rate of 4 pounds per caliper inch. 

 
E. Cutting and Filling Around Trees:  When the depth of an excavation or 

embankment exceeds 6 inches of any tree with a diameter greater than 8 inches, 
a tree well shall be constructed to protect the tree.   

 
F. Free Bore:  Where a pipe is to be installed within critical root zone (CRZ) and 

inside drip line area, installation of the pipe by free bore method is required to 
protect trees.  The length of tree bore shall extend a minimum of five feet beyond 
drip line on both sides or as recommended length in the table provided on the 
Drawings, whichever is greater.  The depth of free bore shall be such that there is 
a minimum of 4 feet of cover on top of pipe.  The location and procedures shall 
be approved by the Engineer and City Arborist. 
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G. Paving Around Trees: Where paving within the drip line of any tree greater than a 
6 inch diameter is necessary, a permeable pavement and aeration system must 
be installed except for street construction.   

 
H. Tree Removal: Trees which directly interfere with construction may only be 

removed if approval of the Engineer and City Arborist has been obtained.  When 
a tree or shrub is scheduled for removal, it shall be cut to a depth of 12 inches 
below the surrounding ground line.  After removal, soil shall be placed in the hole 
to a depth matching the existing grade.  The tree shall be cut into sections that 
can be managed, removed from the site and disposed of. All work shall be 
conducted in such a manner as to protect all facilities, improvements and 
vegetation in the work area.  All damage resulting from tree removal or pruning 
shall be repaired at the Contractor’s own expense.   

 
I. Final cleanup:  All temporary tree and shrub preservation and protection 

measures shall be removed when the construction has been completed.       
 
 J. Roots larger than 2-inch diameter shall not be cut without written permission from 

the City Arborist. 
 

 
 
 
 
 
 
 
 
 

  END OF SECTION 


