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Winter Johnson Group 
191 Peachtree Street, NE 
Suite 2100 
Atlanta, GA 30303 
(404) 588-3300  phone 

 
 

 
Invitation to Bid 

(404) 588-0572   fax                                                                   
To: Bidding Company 

Attention: Bidder Contact              
Phone  # : (XXX) XXX-XXXX 

Project: Metropolitan Library - Phase 1 bid 
Location: Atlanta, GA Project Government/Institutional 

Type: 
 

Bid Date: 06/24/2014 Bid Time: 02:00 PM 
Estimator: William Mensah Phone: (404) 588-3300 

wmensah@winter- 
construction.com  

Other Jeff Lewis 
Estimators: 

Fax: (404) 588-0572 

 

Project The project is construction of new public library for Fulton Atlanta Public 
Description: Library system. It includes public library, meeting center, public plaza and The 

project is construction of new public library for Fulton Atlanta Public Library system. 
It includes public library, meeting center, public plaza and public green space with a 
total of 23,606 sf of building space. The building is a steel structure and the scope 
includes all trades such as site development, landscaping, concrete, masonry, 
steel, carpentry, roofing, sealants, doors, glazing, drywall, flooring, accessories and 
HVAC, plumbing, fire protection and electrical. NOTE: Please refer to Bid Package 
Index for scopes of work in Bid Phase 1. 

Project Review/download/print bid documents from Winter's: 1) ftp site, 
Notes:  http://winterbids.winter-construction.com/ Username: bidsguest, 

Password: estimate191 ; click on Metropolitan(Stewart-Lakewood) 
Library folder. Bids will also be advertised on Fulton County Purchasing 
website: http://www.fultoncountyga.gov/fcpccd-home, click on "Bid 
Opportunities", takes you to Bid Board. 
Bids will be submitted by email to: mark.hawks@fultoncountyga.gov, 
attention Mark Hawks. 

 
Trade Action 

 
 

XX.XX – BID SCOPE accept   decline   undecided 
 
 

If you do not wish to receive further invitations to bid from Winter Johnson Group,  unsubscribe. 



WINTER JOHNSON
GROUP  

  

 
 

‐ INSTRUCTIONS TO BIDDERS ‐ 
 

 
Pre‐qualification Procedures:  If a subcontractor’s cumulative bid will exceed $100,000, the 

subcontractor must pre‐qualify through Winter Johnson 
Group prior to bidding by visiting website, 
http://www.wintercompanies.com , click on 
“Preconstruction”, and then “Prequalification”, complete the 
required information and SUBMIT.  Pre‐qualification forms 
are also attached to this bid package for reference. 

 
Bidding Procedures:  All bids shall be hand delivered, mailed, faxed, or emailed 

(Email is preferred) to: 
  Fulton County Department of Purchasing & Contract 

Compliance, 130 Peachtree St, SW, Suite 1168, Atlanta, GA 
30303‐3459; fax: 404‐335‐5040; Attention: Mark Hawks. 

  Email: Mark.hawks@fultoncountyga.gov . 
  All bids shall be subject to all requirements of the Contract 

Documents.  All bids must conform in every respect to the Bid 
Documents and Bid Packages.  Any bid(s) not received by due 
date and time WILL NOT be considered. 

 
Pre‐bid Communication:  All communication shall be directed in writing on RFI form 

provided in Bid Packages to William Mensah or Jeff Lewis at 
Winter Johnson Group.  Deadline for questions will be 7 days 
prior to bid date and time.  DO NOT contact the Owner or 
Architect. 

 
Bid Packages:  At least 2 separate bid openings will occur, as certain Bid 

Packages will be released separately, depending on 
completion of Bid Documents.  More information will be 
forthcoming on FCDPCC and WJG websites, regarding bid 
dates and times.  WJG and Fulton County reserves the right to 
reject any and all bids, accept bids in any order or 
combination, make any modifications to the work after 
bidding, and waive any information or irregularities in bids if 
it is deemed appropriate by WJG and FCDPCC. 

http://www.wintercompanies.com/
mailto:Email:%20Mark.hawks@fultoncountyga.gov


 
 

Metropolitan Library 
 

REQUEST FOR INFORMATION 
 

Date:  RFI #  
    
To:  Project:  
    
Attn:  Subject:  
    
Email Address:  Discipline  
    
From:  Spec Section  
    
Author:  Date Reply Needed:  
    
cc:    
    
    

Questions: 
1.  
2.  
3.  
4.  
5.  
6.  
7.  
8.  
9.  
10.  
  
  
  
  
  
  
  
  
  
  

 

Reply:    
    

 

191 Peachtree Street * Suite 2100 * Atlanta, GA 30303    404-588-3300 * 404-588-0572 Fax 



THE WINTER JOHNSON GROUP: PREQUALIFICATION

GENERAL PROFILE

GENERAL INFORMATION FINANCIAL INFORMATION

Status Details:
[Prequal Status: Pending]

Sent by
Accept Changes/Pre-Qualify Deactivate

ITB INFORMATION INFORMATION PROVIDED BY
SUBCONTRACTOR

1. CONTACT INFORMATION

Company Name:
Address:

Address Line 2:
City:

State:
Zip Code:

Name:
Title:

Email:
Phone:

Cell:
Fax:

PRIMARY ESTIMATING CONTACT:

Comments:

FINANCIAL CONTACT: Name:
Title:

Email:
Phone:

Cell:
Fax:

Comments:

OTHER CONTACT: Name:
Title:

Email:
Phone:

Cell:
Fax:

Comments:

2. SCOPE OF WORK | TRADES - Select Top 5

Surveying | Field Engineering Rebar Supply Overhead Doors | Grilles

Geotechnical Investigation Rebar Labor Drywall | Acoustical Ceilings

Materials | Special Testing Precast Painting

Security Tilt-Up Tile

Cranes | Hoisting Masonry Flooring | Carpet & Resilient

Final Clean Structural & Miscellaneous Steel Terrazzo

Building Demolition Engineered Trusses Specialties

Selective Demolition Ornamental Metals Equipment



Temporary Fencing Rough Carpentry Furnishings

Permanent Fencing Finish Carpentry Pre-Engineered Metal Buildings

Sitework (Grading | Utilities) Caulking | Waterproofing Pools

Paving EIFS | Stucco Elevators | Escalators

Curb & Gutter Metal Panels Fire Protection

Striping | Pavement Markings Roofing Plumbing

Site Furnishings Metal Roofing HVAC

Landscaping | Irrigation Skylights Electrical

Soil Treatment Spray Applied Fireproofing Low Voltage

Concrete Supply Doors | Frames | Hardware Supply Other - Specify

Concrete Place & Finish | Labor Doors | Frames | Hardware Install Other

Concrete Turnkey Storefront | Curtainwall | Glazing Other

3. GEOGRAPHIC WORK AREAS

Metro Atlanta Florida

North Georgia North Carolina

Central Georgia South Carolina

South Georgia Tennessee

Alabama Virginia

Other

4. MARKET SEGMENTS - Select Top 3

Aviation (Hartsfield-Jackson) K-12

Food Service Multi-Family/Residential

Government Office/Commercial

Medical/Health Care Parking

Higher Education Religious

Hotel/Hospitality Retail

Industrial Senior Living

Interior/Tenant

Other

5. COMPANY INFORMATION

5A. Type of Firm:

5B. Years in business under current company name:

5C. Federal ID #:

5D. Is your company owned or controlled by a separate entity?

5E. Is your company a registered M/W/DBE contractor?

Fill in applicable certification information below:



City of Atlanta EBO & SBE Program Certification:

COA Supplier/Vendor ID# Certificate Type
Certificate Number
(example: 2013-

123AABE)
Certificate Type

Certificate Number
(example: 2013-123FBE)

AABE - AABE FBE - FBE

HABE - HABE SBE - SBE

APABE - APABE Other

Georgia Department of Transportation / Federal Certification:
GDOT Vendor Number NAICS Code(s)

Fulton County Vendor ID Number:
(example: VS0000012345 or VC000012345)

Other Certification:
Explain:

5F. Is your company registered with Dun & Bradstreet?

5G. Design/build capabilities:

5H. Registered engineer on staff:

5I. If required, can you provide a payment & performance bond?

5J. Can you meet Winter Construction's Insurance Requirements?
(See attached for Insurance specifics)

Explanation:

FINANCIAL PROFILE

GENERAL INFORMATION FINANCIAL INFORMATION

Status Details:
[Prequal Status: Pending]

Sent by ____ on ____
Update Subguard Information Deactivate

SUBGUARD INFORMATION INFORMATION PROVIDED BY
SUBCONTRACTOR

COMPANY NAME:
Alternate Company Names/Aliases:

Names of the Owners of the Company:

1. D&B Number, if registered:

2. Safety Information:

Current Workers Comp Mod. Rate:

Last Year's Mod. Rate:

Current Incidence Rate:

Last Year's Incidence Rate:

3. Has organization, officers or partners failed to complete a contract?

4. Are there any liens, judgments, claims, arbitrations, proceedings or suits pending/outstanding?

5. Has firm filed any lawsuits or requested arbitration or mediation with regard to construction contracts over the last three years?



6. Affiliated with a union?

7. Current Number of Employees:

8. BONDING INFORMATION:

Current backlog ($):

Amount of last bond issued ($):

Date last bond issued:

Bonding Capacity per job ($):

Aggregate Bonding Capacity ($):

9. REFERENCES:

BANK Company Name:

BANK Contact Name:

BANK Contact Phone:

Line of Credit Amount ($):

Line of Credit Available ($):

BONDING AGENT Company Name:

BONDING AGENT Contact Name:

BONDING AGENT Contact Phone:

CREDIT (1) Company Name:

CREDIT (1) Contact Name:

CREDIT (1) Contact Phone:

CREDIT (2) Company Name:

CREDIT (2) Contact Name:

CREDIT (2) Contact Phone:

GC Company Name:

GC Contact Name:

GC Contact Phone:

10. ANNUAL BILLINGS:

Current Year ($):

Last Year ($):

Previous Year ($):



          

WINTER JOHNSON
GROUP  

WINTER JOHNSON GROUP, A JOINT VENTURE
191 Peachtree Street

Suite 2100
Atlanta, Georgia  30303

Telephone:  404/588‐3300
Fax:  404/965‐3440

 
WINTER JOHNSON GROUP, A JOINT VENTURE 

STANDARD SUBCONTRACT AGREEMENT 
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WINTER JOHNSON
GROUP            

WINTER JOHNSON GROUP, A JOINT VENTURE 
                    191 Peachtree Street 

Suite 2100 
                    Atlanta, Georgia  30303 
                    Telephone:  404/588‐3300 
                    Fax:  404/965‐3440 

SUBCONTRACT 
 
Winter Job No.:     Vendor #:     Subcontract No:           Cost Allocation No.:           Date:     
 

PROJECT:                    ("Project") 
           
   
           
 
SUBCONTRACTOR:                  ("SUBCONTRACTOR") 
   
 
 
 
 
WORK:                      ("Work") 
 
 
CONTRACTOR:         WINTER JOHNSON GROUP, A JOINT VENTURE   
           
 
OWNER:                     ("Owner") 
 
 
ARCHITECT‐ENGINEER:                  ("Architect") 
 
 
 
PRIME CONTRACT (dated):                 
 
SUBCONTRACT PRICE:            Dollars      (“Subcontract Price”) 
           $ 
MONTHLY BILLING DATE:                  ("Monthly Billing Date") 
 
RETAINED PERCENTAGE:        %          ("Retained Percentage") 
 
OVERHEAD AND PROFIT FOR CHANGES IN THE WORK:  As allowed by Contract Documents 
 
WORK PERFORMED BY SUBCONTRACTOR    %          ("Overhead and Profit Percentage") 
 
WORK PERFORMED BY SUB‐SUBCONTRACTOR  %          ("Overhead and Profit Percentage") 
 
PAYMENT AND PERFORMANCE BONDS:            Required     Not Required      
 
ENROLLMENT IN SUBCONTRACTOR DEFAULT INSURANCE:        Required     Not Required      
 
(The above terms are incorporated by reference and are more fully explained below.) 

 



 

  As of the date first stated above (hereinafter the “Effective Date”), WINTER and SUBCONTRACTOR agree for themselves, 
their successors and assigns, as follows:

1. CONTRACT DOCUMENTS. 

1.1. “Contract Documents” Defined.  The term “Contract 
Documents” as used  in this Agreement means the following: 
(1) this Subcontract between WINTER and SUBCONTRACTOR 
and all other documents  incorporated by reference  into this 
Subcontract,  including,  but  not  limited  to,  the  plans  and 
specifications  identified  in  EXHIBIT  A  hereto  and  all  other 
exhibits  identified  in  Article  23  below,  as  well  as  all 
subsequently  issued  change  orders,  amendments,  or 
modifications to this Subcontract; and (2) the Prime Contract 
between WINTER  and  the Owner  and  all  other  documents 
incorporated by reference into the Prime Contract, including, 
but  not  limited  to,  all  drawings,  specifications,  general 
conditions  and  supplemental  conditions,  as  well  as  all 
subsequently  issued  change  orders,  amendments  or 
modifications  to  the  Prime  Contract.    All  of  the  Contract 
Documents  by  this  reference  are  incorporated  into  this 
Subcontract and are made a part hereof. 

1.2. SUBCONTRACTOR  Bound  by  Prime  Contract.  
SUBCONTRACTOR  agrees  to  be  bound  to  WINTER  by  the 
terms  and  conditions  of  the  Contract  Documents  and  this 
Subcontract  and  assumes  toward WINTER  all  of  the  duties 
and obligations that WINTER has by the Contract Documents 
assumed  toward Owner.    SUBCONTRACTOR  shall  be  bound 
by the interpretations and decisions of the Architect and the 
Owner to the same extent as WINTER may be bound by them 
under the Contract Documents. 

1.3. Review of Contract Documents. SUBCONTRACTOR 
acknowledges that it was provided an opportunity to review 
all of the Contract Documents. 

1.4. Conflicts in Contract Documents.  If there is a conflict 
within  or  between  the  Contract  Documents  involving  an 
obligation,  a  duty,  or  the  quality  or  quantity  of  Work 
required,  then  the  Contract  Document  imposing  the  most 
stringent  obligation  or  duty  and  the  highest  quality  or 
greatest quantity shall control.   

2. WORK. 

2.1. Scope of Work.  SUBCONTRACTOR shall perform and 
furnish all  labor, supervision, services, materials, equipment, 
tools,  scaffolds,  transportation,  storage  and  all other  things 
necessary to prosecute and complete the Work identified and 
described  in EXHIBIT B hereto  (the "Work"). The Work shall 
be performed by SUBCONTRACTOR in a workmanlike manner 
in accordance with the Contract Documents. 

2.2. Completeness  of  Drawings  and  Specifications.  
SUBCONTRACTOR  acknowledges  and  agrees  that  the 
drawings and specifications indicate the general scope of the 
Work  but  do  not  necessarily  indicate  all  services,  labor, 
materials or equipment required for the full performance and 

completion of the Work.   SUBCONTRACTOR agrees to furnish 
and  install  all  items  reasonably  inferable  from  the Contract 
Documents  for  the proper  completion of  the Work without 
adjustment  to  the Subcontract Price. All LEED requirements 
specified for this scope will be met and documented. 

2.3. Local  Conditions.    SUBCONTRACTOR  acknowledges 
that it has (a) adequately investigated the general nature and 
conditions  of  the  Project  site  and  locality;  (b)  familiarized 
itself  with  labor  and material  availability  and  local market 
conditions  affecting  the  difficulty  of  the  Work;  and  (c) 
entered  into this Subcontract based on  its own  investigation 
and  evaluation of  said  conditions, not  in  reliance upon  any 
opinions  or  representations  of WINTER,  the  Owner  or  the 
Architect. 

2.4. Code  Compliance.  SUBCONTRACTOR  acknowledges 
that  it  is  familiar  with  all  applicable  laws  that  govern  the 
Work.  If any governmental authorities or agencies determine 
that SUBCONTRACTOR’S work fails to comply with applicable 
laws,  including, but not  limited to, applicable building codes, 
SUBCONTRACTOR  shall bring  such Work  into  compliance  at 
no  additional  cost  to WINTER  or  the Owner,  except  to  the 
extent  that  the noncompliance  arises  from  the drawings or 
specifications  furnished  by  the  Owner,  in  which  case 
SUBCONTRACTOR  may  seek  additional  compensation 
pursuant to Article 14 below. 

3. PRICE.         

3.1. Subcontract  Price.    WINTER  shall  pay  to 
SUBCONTRACTOR for the proper and complete performance 
of  the Work  and  all of  its duties  and obligations under  the 
Contract  Documents  the  sum  set  forth  above  as  the 
Subcontract  Price,  subject  to  additions  and  deductions  as 
herein provided.   

3.2. Unit  Prices.    To  the  extent  that  the Work  is  to  be 
performed on a unit price basis,  the Subcontract Price  shall 
be computed  in accordance with  the unit prices set  forth  in 
EXHIBIT C hereto, based on actual quantities determined  in 
accordance with the Contract Documents.   

3.3. Costs  Included.    SUBCONTRACTOR  agrees  that  the 
Subcontract  Price  and  all  unit  prices  shown  in  EXHIBIT  C 
include  all  costs  of  SUBCONTRACTOR’S  performance  of  the 
Work,  including,  but  not  limited  to,  the  costs  of  labor, 
supervision, materials,  equipment,  insurance,  taxes,  jobsite 
overhead, home office overhead and profit. 

4. PAYMENT.   

4.1. Payment Schedule.  As soon as practicable, but in no 
event  later  than  seven  (7)  days  after  SUBCONTRACTOR’S 
execution  and  delivery  of  this  Subcontract  to  WINTER, 
SUBCONTRACTOR  shall  submit  to  WINTER  a  detailed 
payment  schedule  showing  a  cost  breakdown  (with  proper 



 

share of associated overhead and profit) of  the Subcontract 
Price according to the various line items or parts of the Work.  
This  payment  schedule will  be  used  as  a  basis  of  checking 
SUBCONTRACTOR’S  applications  for  payment  or  supporting 
WINTER’S  applications  for  payment  under  the  Prime 
Contract.    SUBCONTRACTOR’S  submission  of  a  payment 
schedule in a form reasonably acceptable to WINTER shall be 
a condition precedent to any payment to SUBCONTRACTOR. 

4.2. Payment Applications.   On or before each Monthly 
Billing  Date,  SUBCONTRACTOR  shall  submit  to  WINTER  a 
progress payment application showing the value of the Work 
installed  ("Completed  Work").    The  format  of 
SUBCONTRACTOR’S progress payment application shall be as 
provided for  in EXHIBIT D hereto, and shall be supported by 
such  data  as  WINTER,  the  Owner  or  the  Architect  may 
reasonably require.   Applications  for payment received after 
the Monthly Billing Date will be considered as applications for 
the following month. 

4.2.1.  Stored Materials.    If permitted by the Prime Contract 
or  otherwise  approved  in  advance  by  the Owner,  progress 
payment  applications may  include  requisitions  for materials 
and equipment not  incorporated  in  the Work but delivered 
and  suitably  stored  at  the  site  or  at  some  other  location 
agreed upon in writing (“Stored Work”). 

4.3. Interim Progress Payments.   Subject  to Subsections 
4.3.2  and  4.3.3  below, WINTER  shall, within  seven  (7)  days 
after receiving an interim progress payment from the Owner, 
make payment  to  SUBCONTRACTOR  in  an  amount  equal  to 
the value of the approved and allowed Completed and Stored 
Work  as  of  the  corresponding  Monthly  Billing  Date,  after 
deducting  (a)  all  previous  payments,  (b)  current  retainage 
(meaning a  reserve equal  to  the Retained Percentage  times 
the allowed  value of Completed and  Stored Work, plus any 
extraordinary reserve provided for herein) and (c) all charges 
or backcharges  for services, materials, equipment and other 
items  furnished  or  otherwise  chargeable  to 
SUBCONTRACTOR.  

4.3.1.  Retainage.    Unless  prohibited  by  law, 
SUBCONTRACTOR  and  WINTER  agree  that  the  Retained 
Percentage  shall  be  deducted  from  SUBCONTRACTOR’S 
progress payment.  

4.3.2.  Lien  Waivers.    As  a  condition  precedent  for  each 
progress payment, SUBCONTRACTOR shall submit to WINTER 
statutory  lien  waivers,  waivers  of  bond  claims,  and/or 
affidavits executed by  SUBCONTRACTOR,  its  subcontractors, 
suppliers, and any other person used by SUBCONTRACTOR in 
the  performance  of  the Work,  demonstrating  to WINTER’S 
reasonable  satisfaction  that  there are no  claims, obligations 
or  liens  outstanding  or  unsatisfied  for  labor,  services, 
materials,  equipment,  taxes  or  other  items  furnished  or 
incurred  in connection with the completed Work covered by 
the progress payment. 

4.3.3.  Interim Progress Payments by Owner.       Payment by 
the  Owner  to  WINTER  shall  be  a  condition  precedent  to 
WINTER’S obligation  to make any  interim progress payment 
to SUBCONTRACTOR; and no funds shall be owed by WINTER 
to SUBCONTRACTOR unless WINTER is paid by Owner. 

  

4.4. Final  Payment.    Subject  to  Subsections  4.4.1  and 
4.4.2  below,  final  payment,  consisting  of  the  final  progress 
payment  and  any  unpaid  balance  of  the  Subcontract  Price, 
shall be made within forty‐five (45) days after the last of the 
following conditions precedent has occurred:  (a) completion 
of  the  Work  by  SUBCONTRACTOR;  (b)  acceptance  of  the 
Work by  the Owner;  (c) delivery of all warranties, manuals, 
as‐built  drawings,  spares,  attic  stock  and  other  similar 
closeout items required of SUBCONTRACTOR or its privies by 
the Contract Documents; (d) delivery of lien waivers, waivers 
of bond claims and/or affidavits demonstrating to WINTER’S 
reasonable  satisfaction  that  there are no  claims, obligations 
or  liens  outstanding  or  unsatisfied  for  labor,  services, 
materials,  equipment,  taxes  or  other  items  furnished  or 
incurred  in  connection with  the Work by SUBCONTRACTOR, 
its  subcontractors,  suppliers,  and  any other person used by 
SUBCONTRACTOR  in  the  performance  of  the Work;  and  (e) 
WINTER’S  receipt  of  final  payment  from  the  Owner.    The 
required form of final waiver and affidavit is attached hereto 
as EXHIBIT E.   

4.4.1.  Final  Payment  by  Owner.    Final  payment  by  the 
Owner  to  WINTER  is  a  condition  precedent  to  WINTER’S 
obligation to make final payment to SUBCONTRACTOR. 

4.4.2.  Release  of  Retainage  by  Owner.    The  release  of 
WINTER’S retainage by the Owner is a condition precedent to 
release of SUBCONTRACTOR’S retainage by WINTER. 

4.4.3.  SUBCONTRACTOR’S  Waiver  of  Unidentified  Claims.  
SUBCONTRACTOR’S  acceptance  of  final  payment  shall 
constitute a waiver by SUBCONTRACTOR of all claims relating 
to the Work or arising out of, or relating to, this Subcontract 
which  were  not  asserted  in  writing  by  SUBCONTRACTOR 
pursuant  to Article 14 below prior  to, or simultaneous with, 
SUBCONTRACTOR delivering  its  final payment application  to 
WINTER. 

4.5. Proof  of  Insurance  Condition  of  Payment.    If 
SUBCONTRACTOR  fails  to  furnish  WINTER  with  proof  of 
insurance  pursuant  to  Section  11.7  below,  WINTER  may 
withhold  payment  under  this  Subcontract  until 
SUBCONTRACTOR complies with said requirement. 

4.6. Communication  with  Sub‐Subcontractors,  Laborers 
and  Suppliers.    WINTER  shall  have  the  right  to  contact 
SUBCONTRACTOR’S  sub‐subcontractors,  laborers  and 
suppliers directly  in order  to verify  that  they are being paid 
by  SUBCONTRACTOR  for  labor,  services  or  materials 
furnished to the Project.  SUBCONTRACTOR will, if requested 



 

by WINTER, promptly provide contact information for its sub‐
subcontractors, laborers and suppliers. 

4.7. Right  to  Withhold  Payment  as  Extraordinary 
Reserve.    WINTER  reserves  the  right  to  withhold,  as  an 
extraordinary  reserve, and without  limiting other  rights and 
remedies, an amount reasonably sufficient:  (a) to defend and 
discharge  any  asserted  claim  that  SUBCONTRACTOR  or  its 
privies  have  failed  to  make  payment  for  labor,  services, 
materials,  equipment,  taxes,  or  other  items  furnished  or 
prepared  in  connection  with  the Work;  (b)  to  defend  and 
discharge  any  asserted  claim  that  SUBCONTRACTOR  or  its 
privies  have  caused  damage  to  any  other  work  on  the 
Project;  (c)  to  remedy  any  defective  work,  lack  of 
performance,  delays  or  any  other  default  by 
SUBCONTRACTOR or its privies under this Subcontract; or (d) 
to  remedy  a  default  by  SUBCONTRACTOR  under  any  other 
Subcontract, Purchase Contract, or Purchase Order between 
WINTER and SUBCONTRACTOR on this or any other project. 

4.8. No  Waiver.    Payment  shall  not  be  deemed 
conclusive evidence of the actual performance or progress of 
the Work.  Neither shall payment be construed as a waiver of 
any  claim  that  the Work performed by  SUBCONTRACTOR  is 
defective  or  fails  to  comply  with  the  requirements  of  the 
Contract Documents. 

4.9. Should WINTER in its discretion determine that Joint 
Check payments are to be made, SUBCONTRACTOR agrees to 
execute  WINTER’S  Joint  Check  Agreement  as  a  condition 
precedent to any payment being released. 

4.10. Prompt Payment Act Superseded.  To the extent the 
provisions  of  O.C.G.A.  §  13‐11‐1,  et  seq.,  entitled  the 
"Georgia  Prompt  Pay  Act,"  would  otherwise  apply  to  this 
Subcontract, the specific terms of this Subcontract supersede 
such statutory provisions. 

5. TIME.   

5.1. Time of the Essence.   Time  is of the essence of this 
Subcontract. 

5.2.  Schedule.    SUBCONTRACTOR  shall  perform  the 
Work  at  such  times  and  in  such  manner  as  necessary  to 
maintain  the  schedule  requirements  of  the  Contract 
Documents  and  to  be  in  compliance  with  the  Subcontract 
Performance  Schedule  attached  hereto  (or  as  later 
incorporated herein by change order) as EXHIBIT F.   

5.2.1.  WINTER  shall  have  the  right  to  determine  the  time, 
order and priority in which the various parts of the Work shall 
be  performed  in  order  to  ensure  timely  performance  and 
completion of the Work as well as the entire work under the 
Prime Contract.  

5.2.2.  SUBCONTRACTOR acknowledges and agrees  that  the 
Subcontract Performance  Schedule  set  forth  in EXHIBIT  F  is 
subject  to  change,  including  re‐sequencing,  as  may  be 
reasonably  necessary  to  avoid  or  minimize  overall  project 

delays  and  comply  with  the  overall  Project  Schedule.  
SUBCONTRACTOR  agrees  to  comply  with  such  changes  as 
directed by WINTER.   

5.2.3.  WINTER  shall  control  any  float  time  in  the 
Subcontract Performance  Schedule  as well  as  in  the overall 
Project Schedule. 

5.3. Commencement  of Work.    SUBCONTRACTOR  shall 
commence  the Work  no  later  than  seventy‐two  (72)  hours 
after  receipt  of  a written  Notice  to  Proceed  from WINTER 
unless  the  Notice  to  Proceed  specifies  a  different 
commencement date.  

5.4.  Work  Progress  and  Coordination.    It  is 
SUBCONTRACTOR’S  responsibility  to  be  aware  of  and 
perform  its  Work  in  accordance  with  the  most  current 
Subcontract  Performance  Schedule  as  well  as  the  overall 
Project Schedule.   

5.4.1.  WINTER  will make  the most  current  overall  Project 
Schedule  available  for  SUBCONTRACTOR’S  review  during 
normal business hours throughout the course of the Project.  
WINTER  is  not  obligated  to  prepare  or  utilize  a 
comprehensive Project Schedule which  includes  the work or 
schedules of its subcontractors. 

5.4.2.  SUBCONTRACTOR  shall  have  in  attendance  at  all 
scheduling  and  coordination  meetings  a  qualified 
representative with full authority to bind SUBCONTRACTOR. 

5.5. Project Delays Generally.  In the event that progress 
of  the  overall  Project  or  the  Work  is  delayed, 
SUBCONTRACTOR  agrees  that  WINTER  may  order  the 
SUBCONTRACTOR  to  take  steps  reasonably  necessary  to 
maintain  the  then  current  overall  Project  Schedule  and/or 
Subcontract Performance Schedule, including, but not limited 
to, supplying additional labor and working overtime. 

5.5.1.  Overtime  shall  be  ordered  only  by  an  officer  of 
WINTER  or  its  designated  Project  Manager  and  any  such 
order must be in writing. 

5.5.2.  SUBCONTRACTOR  shall maintain  time  slips  recording 
overtime worked on a daily basis, and shall submit said time 
slips  to  WINTER  for  approval  by  no  later  than  close  of 
business  the next business day.   WINTER’S approval of  time 
slips shall not be unreasonably withheld. 

5.5.3.  Subject  to  Section  5.6  below,  if  SUBCONTRACTOR  is 
ordered  to  work  overtime,  the  Subcontract  Price  shall  be 
increased  by  (a)  the  actual  additional  wages  incurred  by 
SUBCONTRACTOR over and above the straight time rates and 
(b)  the  taxes  and  insurance  applicable  to  such  additional 
wages.   SUBCONTRACTOR  shall not be entitled  to overhead 
and profit on the additional wages.   

5.5.4.  If  the  SUBCONTRACTOR  fails  within  forty‐eight  (48) 
hours  to  comply with  a written  order  to  supply  additional 
labor  or  to  work  overtime,  WINTER  may  procure  or 



 

supplement  additional  labor  for  the  account  of  the 
SUBCONTRACTOR without terminating this Subcontract. 

5.6. Delays  and  Damages  Caused  by  SUBCONTRACTOR.  
It  is  the  responsibility  of  SUBCONTRACTOR  to  perform  and 
coordinate  its  Work  with  all  other  contractors, 
subcontractors  and  suppliers  so  as  to  maintain  the 
Subcontract  Performance  Schedule  and  not  to  delay, 
interfere  or  damage  the  work  of  other  contractors, 
subcontractors and suppliers.  If SUBCONTRACTOR should fail 
to  fulfill  this obligation, SUBCONTRACTOR  shall be  liable  for 
all  damages  incurred  by WINTER,  the Owner  or  such  other 
contractors,  subcontractors  or  suppliers  as  a  direct 
consequence  of  such  failure,  including,  but  not  limited  to, 
extended  general  conditions  costs, unabsorbed home office 
overhead expenses, and added costs for overtime work. 

5.6.1.  SUBCONTRACTOR  agrees  that  in  order  to  mitigate 
such damages and costs and  in order  to expedite the Work, 
WINTER may, in addition to the remedies set forth elsewhere 
in this Subcontract, pay for materials prepared and ready for 
delivery  to  the SUBCONTRACTOR,  insuring  the  same  for  the 
benefit  of  all  parties  concerned,  and  charging  all  costs  in 
connection  with  such  payment  and  insurance  against  the 
amount to be paid SUBCONTRACTOR under this Subcontract. 

5.6.2.  If the Prime Contract provides for  liquidated or other 
damages  for  delay,  SUBCONTRACTOR  shall  be  liable  to 
WINTER  for  all  liquidated  or  other  damages  assessed  by 
Owner against WINTER  in proportion  to SUBCONTRACTOR’S 
share  of  responsibility  for  such  delay.      The  proportionate 
assessment  of  liquidated  or  other  damages  shall  not  limit 
WINTER’S  right  to  collect  from  SUBCONTRACTOR  any 
additional direct damages or losses WINTER may incur, or be 
liable  for,  on  account  of  any  delay  attributable  to 
SUBCONTRACTOR. 

5.7. Delays  Beyond  SUBCONTRACTOR’S  Control.    If 
SUBCONTRACTOR  is  delayed  in  the  commencement, 
prosecution,  or  completion  of  the  Work  due  to  events 
beyond  SUBCONTRACTOR’S  control,  SUBCONTRACTOR  shall 
be  entitled  only  to  such  additional  compensation  and 
extensions  of  time  to which WINTER  is  entitled  under  the 
Prime Contract; provided, however, that if SUBCONTRACTOR 
is delayed in the commencement, prosecution, or completion 
of the Work by the fault or neglect of WINTER, WINTER shall 
be  liable  to  SUBCONTRACTOR  for  all  reasonable  costs  and 
damages  incurred by  SUBCONTRACTOR as a direct  result of 
the delay  in proportion  to WINTER’S  share of  responsibility 
for the delay. 

5.7.1.  In  no  event  shall  SUBCONTRACTOR  be  entitled  to 
compensation or damages  from WINTER  in connection with 
any delay in the commencement, prosecution, or completion 
of the Work caused by any party other than WINTER except 
to  the  extent  that  WINTER  shall  receive  compensation  or 
damages from such other party.  

5.7.2.  If another subcontractor or supplier performing work 
on  the  Project  should  delay,  interfere  or  damage 
SUBCONTRACTOR’S Work,  or  cause  the  cost  of  performing 
the  Work  to  increase,  then  SUBCONTRACTOR  shall  seek 
recovery  of  any  resulting  damages  solely  and  directly  from 
such other  subcontractor or  supplier, and SUBCONTRACTOR 
shall have no right  to seek any damages,  losses or expenses 
from WINTER or the Owner. 

5.7.3.  In  no  event  shall  WINTER  be  liable  to 
SUBCONTRACTOR  for  indirect  or  consequential  damages 
incurred  by  SUBCONTRACTOR  or  its  privies  as  the  result  of 
any delay of the Work or the Project by whomever caused. 

5.7.4.  Notwithstanding  anything  to  the  contrary  in  the 
Contract Documents, including this Article, SUBCONTRACTOR 
shall  not  be  entitled  to  an  extension  of  time  or  additional 
compensation  for  any  delay  by whomever  caused  unless  a 
written notice of delay  is delivered by  SUBCONTRACTOR  to 
WINTER within seventy‐two (72) hours after commencement 
of  the  event  giving  rise  to  the delay or within  such  shorter 
period of time as will permit WINTER reasonable opportunity 
to comply with applicable notice provisions contained  in the 
Prime  Contract.    Any  such  notice  shall  contain:  (a)  a 
description of  the event of delay;  (b)  the date on which  the 
delay  commenced;  (b)  a  description  of    the  cause  of  the 
delay;  (c)  a  description  of  any  critical  activities  likely  to  be 
impacted  by  the  delay;  (d)  an  estimate  of  the  anticipated 
duration of the delay; and (e) any other information required 
by applicable notice provisions in the Prime Contract.  

6. GENERAL  PROVISIONS  GOVERNING  THE  
  WORK. 

6.1. Quality  of Materials.    Unless  specifically  permitted 
by  the  Contract  Documents  or  authorized  in  advance  by 
Winter in writing, all materials used in the Work shall be new.  

6.2. Supervision.  SUBCONTRACTOR shall use its best skill 
and  attention  to  supervise  performance  of  the Work by  its 
own forces and those of its sub‐subcontractors. 

6.3.  Compliance  with  Laws  and  Regulations.  
SUBCONTRACTOR shall comply with all  laws, regulations and 
orders of any governmental or quasi‐governmental authority 
having  jurisdiction  over  the Work.    SUBCONTRACTOR  shall 
promptly  correct  any  conditions  violating  such  laws, 
regulations or orders  committed by SUBCONTRACTOR or  its 
privies.  SUBCONTRACTOR  shall  defend,  indemnify  and  save 
harmless WINTER,  the  Owner  and  the  Architect,  and  their 
respective  privies  from  and  against  any  loss,  liability  or 
expense, including attorneys' fees and expenses, arising from 
the  failure of SUBCONTRACTOR or  its privies to comply with 
such laws, regulations and orders. 

6.4. Licenses and Permits.   SUBCONTRACTOR shall, at  its 
own  expense,  obtain  all  necessary  licenses  and  permits 
pertaining to the Work. 



 

6.5. Review of Contract Documents and Field Conditions.  
Before  commencing  each  portion  of  the  Work, 
SUBCONTRACTOR  shall  carefully  study  and  compare  the 
various  drawings  and  other  Contract Documents  pertaining 
to that portion of the Work (as well as any surveys or similar 
documents  provided  by WINTER  or  the  Owner),  shall  take 
field measurements of any existing conditions related to that 
portion of the Work, and shall observe any conditions at the 
site  affecting  the Work.    If  SUBCONTRACTOR  discovers  any 
errors,  omissions,  or  inconsistencies  in  the  Contract 
Documents,  SUBCONTRACTOR  shall  promptly  report  such 
errors, omissions, or inconsistencies to WINTER in writing. 

6.6. Coordination  Drawings.  SUBCONTRACTOR  shall 
cooperate  with  WINTER  and  other  subcontractors  in  the 
preparation of coordination drawings, especially with respect 
to areas where work of different trades is congested. 

6.7. Submittals,  Shop  Drawings  and  Samples.    All 
submittals  (e.g.,  shop  and  erection  drawings,  samples, 
product data, catalog cuts, laboratory and inspection reports 
and  engineering  calculations)  required  by  the  Contract 
Documents or as otherwise necessary to describe the details 
of the Work must be submitted in a timely manner so as not 
to delay prosecution of the Work.  Unless otherwise agreed in 
writing,  all  submittals  are  due within  fourteen  (14)  days  of 
SUBCONTRACTOR’S  execution  and  delivery  of  this 
Subcontract  to WINTER  or  SUBCONTRACTOR’S  receipt  of  a 
Notice to Proceed from WINTER, whichever is sooner.  

6.7.1.  SUBCONTRACTOR  should allow at  least six  (6) weeks 
for  review  of  submittals  by  WINTER,  the  Owner  and  the 
Architect.  

6.7.2.  If any submittal  is rejected by WINTER, the Owner or 
the  Architect,  SUBCONTRACTOR  agrees  to  correct  and 
resubmit  the submittal as soon as practicable so as to avoid 
or minimize project delays. 

6.7.3.  Approval of shop drawings or other submittals by the 
Owner,  the  Architect  or  WINTER  shall  not  relieve 
SUBCONTRACTOR  of  its  obligation  to  perform  the Work  in 
accordance with the Contract Documents.   

6.8. Maintenance  of  Current  Contract  Documents.  
SUBCONTRACTOR  is  responsible  for  maintaining  its  own 
current  set  of  Contract  Documents,  noting  all  changes, 
modifications or differing conditions affecting the Work, both 
existing and as constructed under this Subcontract.  

6.9. Requests  for  Information.  All  requests  for 
information  concerning  the  SUBCONTRACTOR’S Work must 
be made  through WINTER.   WINTER  shall  not  consider  as 
binding  any  information  or  approvals  received  by  the 
SUBCONTRACTOR directly  from  the Architect or  the Owner, 
whether orally or in writing.  

6.10. Layout of Work. SUBCONTRACTOR is responsible for 
layout of its Work.   

6.11. Mobilization  and Deliveries.  SUBCONTRACTOR  shall 
obtain WINTER’S approval before (1) arrival of its work forces 
to the jobsite, (2) delivery of materials and equipment to the 
jobsite,  (3) before  any  substantial  change  in  its work  force, 
and (4) before demobilizing from the jobsite for any reason.   

6.11.1.  Shipping,  loading and unloading of all materials and 
equipment  and  security  of  all  SUBCONTRACTOR’S material 
stored at the site are the sole and exclusive responsibility of 
SUBCONTRACTOR.  Any hoisting required for the Work of this 
Subcontract is the responsibility of the SUBCONTRACTOR.    

6.12. Temporary Site Facilities and Equipment.   Except for 
those  listed  in EXHIBIT G hereto, all  temporary site  facilities 
and equipment (e.g., storage sheds, water, heat, light, power, 
toilets,  cranes,  hoists,  elevators,  scaffolding,  cold  weather 
protection, ventilating pumps, watchman service, barricades, 
and traffic protection) required in performing the Work shall 
be furnished by SUBCONTRACTOR. 

6.12.1.  Temporary  facilities  and  equipment  furnished  by 
WINTER shall be without charge to SUBCONTRACTOR except 
as otherwise indicated in EXHIBIT G hereto. 

6.12.2.  Unless otherwise expressly indicated, the temporary 
facilities and equipment furnished by WINTER shall not be for 
the exclusive use of SUBCONTRACTOR, but shall be shared by 
others performing work on the Project.    

6.12.3.  WINTER reserves the exclusive right to schedule the 
use of any temporary facilities and equipment in accordance 
with  its  determinations  as  to  the  needs  of  the  Project.  
WINTER shall not be liable for conditions beyond the control 
of WINTER which may delay or otherwise  interfere with  the 
availability  of  temporary  facilities  and  equipment  to 
SUBCONTRACTOR.  

6.12.4.  If  either  party  furnishes  the  other with  temporary 
facilities  or  equipment  for  the  other  party's  exclusive  use, 
then  the using party  shall at all  times  furnish adequate and 
competent  supervision  and  direction  therefor  and  shall  be 
solely  liable  for  the  care  and  use  of  such  facilities  or 
equipment.  

6.13. Protection of Work and Materials. SUBCONTRACTOR 
shall  be  responsible  for  protecting  the  Work,  including 
insurance  thereon,  irrespective  of  whether  previously  paid 
for by Owner, until  the Work  shall have been  installed  and 
accepted  by Owner.    Except  to  the  extent of  any proceeds 
received  for  the benefit of SUBCONTRACTOR under a policy 
of builders'  risk or  fire  insurance, SUBCONTRACTOR shall be 
solely  responsible  for any  loss or damage  to  the Work, and 
for the correction or restoration of any such  loss or damage 
to the Work or to the work of other subcontractors, resulting 
from the operations of SUBCONTRACTOR or its privies.  

6.13.1.  WINTER shall not be liable or responsible for loss or 
damage  to  the equipment,  tools,  facilities or other personal 
property  owned,  rented  or  used  by  SUBCONTRACTOR,  or 



 

anyone employed by SUBCONTRACTOR,  in  the performance 
of  the  Work;  and  SUBCONTRACTOR  shall  maintain  such 
insurance  and  take  such  protective  action  as  it  deems 
desirable with respect to such property.    

6.14. Acceptance  of  Surface  or  Substrate.    Prior  to 
commencing  each  portion  of  the  Work,  SUBCONTRACTOR 
shall visually inspect the surface or substrate upon which that 
portion of  the Work will be placed.   SUBCONTRACTOR  shall 
immediately notify WINTER of any unacceptable  conditions, 
defects or  irregularities observed.   By commencing  its Work, 
SUBCONTRACTOR  accepts  the  surface  or  substrate  upon 
which  its Work will be placed, waiving  any  claims  for  extra 
compensation  or  extra  time  arising  from  any  defect  or 
irregularity  in  the  surface  or  substrate which  a  reasonable 
visual  inspection  prior  to  commencing  that  portion  of  the 
Work would have revealed. 

6.15. Patching and Repairing.   Unless otherwise provided 
in  the  Contract  Documents,  it  is  the  responsibility  of 
SUBCONTRACTOR to patch or repair any work which must be 
cut or removed for the performance of the Work. 

6.16. Temporary  Shoring  and  Bracing.  Unless  otherwise 
provided  in  the  Contract  Documents,  SUBCONTRACTOR  is 
responsible  for  any  temporary  shoring,  bracing,  guying,  or 
supports necessary for the prosecution of the Work. 

6.17. Coordination  with  Others.    SUBCONTRACTOR  will 
coordinate  the  installation  of  its  Work  with  all  other 
contractors  and  subcontractors  performing  work  on  the 
Project. 

6.18. Jobsite  Regulations  and  Work  Hours.  
SUBCONTRACTOR  agrees  to  comply  with  the  Owner's  and 
WINTER’S  reasonable  jobsite  regulations  concerning  the 
conduct  of  personnel  at  the  Project  site.  Unless  otherwise 
provided in the Contract Documents or directed in writing by 
WINTER,  SUBCONTRACTOR  shall  work  a minimum  of  forty 
(40)  hours  per  week  for  five  (5)  days  a  week  (Monday 
through Friday).  

6.19. Daily  Reports.    SUBCONTRACTOR  shall  furnish  to 
WINTER a daily report for each day the SUBCONTRACTOR or 
its  privies  perform work  on  the  Project.    Each  daily  report, 
which  shall  be  on  a written  form  provided  or  approved  by 
WINTER,  shall be delivered  to WINTER not  later  than 10:00 
a.m. of the following business day. 

6.19.1.  Cleaning  Up.    SUBCONTRACTOR  shall  keep  the 
premises  at  all  times  free  from waste materials  and  debris 
accumulated  in  connection  with  the  Work.  Should 
SUBCONTRACTOR fail to perform clean‐up work within forty‐
eight (48) hours of receiving a written request from WINTER, 
WINTER may perform the clean‐up work and deduct the costs 
incurred  (including  reasonable  markup  for  overhead  and 
profit)  from  any  payment  due  or  to  become  due  to 
SUBCONTRACTOR. 

6.20. Record Drawings.   As a condition precedent to final 
payment, SUBCONTRACTOR shall provide WINTER with a set 
of  record  drawings  for  the  Work  in  accordance  with  the 
Contract Documents. 

7. PROTECTION OF PERSONS AND   PROPERTY. 

7.1. Safety Measures.  SUBCONTRACTOR shall implement 
safety  and  health  measures,  policies  and  standards 
conforming  to  those  required  or  recommended  by 
governmental  and  quasi‐governmental  authorities  having 
jurisdiction as well as those established and implemented by 
WINTER  and  the  Owner.    SUBCONTRACTOR  shall  strictly 
adhere  to  all  applicable OSHA  requirements  and  any  other 
safety  requirements  imposed  by  the  Contract  Documents.  
SUBCONTRACTOR  shall  stop  any  part  of  the Work which  is 
deemed  unsafe  by  WINTER,  the  Owner  or  governmental 
authorities until  corrective measures have been  taken.   The 
failure of  the Owner or WINTER  to stop SUBCONTRACTOR’S 
unsafe  practices  shall  not  relieve  SUBCONTRACTOR  of  its 
responsibility  therefore.  SUBCONTRACTOR  shall  be 
responsible for any costs, fines or penalties assessed against 
Owner  or  WINTER  for  the  SUBCONTRACTOR’S  failure  to 
comply  with  applicable  laws  and  regulations  concerning 
safety and health. 

7.2. Hazardous  Materials.    SUBCONTRACTOR  warrants 
and agrees that it is familiar with any and all applicable laws, 
regulations and standards governing the handling and use of 
hazardous materials,  including, but not  limited to, all federal 
and  state hazardous  communications  standards,  and  that  it 
shall at all  times during  the course of  its Work comply with 
said  laws  and  standards.    SUBCONTRACTOR  specifically 
agrees  that  it  will  comply  with  the  OSHA  Hazard 
Communication  Standard by, among other  things, providing 
WINTER with MSDS data  sheets  for  any materials  requiring 
MSDS data sheets prior to using said materials on the Project 
site.  SUBCONTRACTOR further agrees that it will immediately 
notify  WINTER  in  writing  should  it  encounter  materials 
suspected  of  containing  asbestos  or  other  hazardous 
materials. 

8. UNCOVERING AND CORRECTION OF WORK. 

8.1. SUBCONTRACTOR  shall  provide  WINTER,  the 
Architect, and  the Owner  reasonable opportunity  to  inspect 
the Work throughout the course of the Project.   

8.2. SUBCONTRACTOR shall, within forty‐eight (48) hours 
after  receiving  written  notice  from  WINTER  or  any 
governmental entity, remove all portions of the Work which 
the Owner,  the Architect, WINTER or a governmental entity 
condemns  or  rejects  as  unsafe,  defective,  or  in  any  way 
failing  to  conform  to  the Contract Documents or  applicable 
building  codes, and  shall  replace  the  same with proper and 
conforming  Work,  making  good  all  other  work  damaged 
thereby, as directed in writing by WINTER.   



 

8.3. Failure  of  WINTER  or  the  Owner  to  discover  and 
notify SUBCONTRACTOR of defective or nonconforming Work 
at the time the Work, or any portion thereof, is installed shall 
not  relieve  SUBCONTRACTOR  of  responsibility  for 
replacement of the defective or nonconforming Work or any 
resulting damages.   

8.4. If the Owner or WINTER prefers to accept defective 
or nonconforming work,  it may do so  instead of requiring its 
removal and correction, in which case a Change Order will be 
issued  to  reflect  an  equitable  reduction  in  the  Subcontract 
Price that  is commensurate with the diminished value of the 
Work. 

9. CHANGES IN THE WORK. 

9.1. Changes  in  the  Work  may  be  accomplished  after 
execution  of  this  Subcontract,  and without  invalidating  this 
Subcontract.   Changes  in the Work may be accomplished by 
Change  Order,  change  Directive,  or  an  order  for  a  minor 
change  in  the Work.   A Change Order  shall be based upon 
agreement  between  WINTER  and  SUBCONTRACTOR.    A 
change  directive  does  not  require  agreement  by 
SUBCONTRACTOR.   Likewise, an order for a minor change  in 
the Work may be issued by WINTER alone. 

9.1.1.  In the event of a change in the Work, the Subcontract 
Price  shall  be  adjusted  by  the  net  amount  of  any  direct 
savings  and  direct  costs  attributable  to  the  change,  if  any, 
plus  the Overhead  and  Profit  Percentage,  and  the  time  for 
performance of the Work shall be adjusted as provided in the 
Contract  Documents.      As  used  in  this  Subcontract, 
SUBCONTRACTOR’S direct savings and direct costs shall mean 
and be limited to the actual amount of the following: cost of 
materials  (including  sales  tax  and  cost  of  delivery);  cost  of 
labor  (including  social  security,  old  age  and  unemployment 
insurance,  and  fringe  benefits  required  by  agreement  or 
custom); workers’ compensation  insurance; bond premiums; 
and actual rent or reasonable rental value of equipment and 
machinery.   Where  the Work affected by  the  change  is  the 
subject  of  unit  prices,  the  adjustment  to  the  Subcontract 
Price shall be limited to the unit prices specified in Section 3.2 
above.  

9.2. Change  Proposals.    A  change  in  the Work may  be 
identified  by  WINTER  in  an  "Item  of  Change"  (IOC).  
SUBCONTRACTOR  must  respond  to  any  IOC  from  WINTER 
with  a written proposal  as  soon  as  is practicable, but  in no 
event later than five (5) working days after receipt of the IOC. 
SUBCONTRACTOR’S  proposal  must  be  fully  itemized  and 
substantiated,  including  (1)  all  materials  by  quantity  and 
price, (2) all labor by unit prices, (3) insurance, (4) permits, (5) 
payroll  taxes  and  insurance,  (6)  labor  fringe  benefits  and 
equipment by quantity and rate, and (7)  justification for any 
time  extensions  requested.    If  the  parties  reach  agreement 
regarding price and time adjustments, a Change Order will be 
issued  pursuant  to  Section  9.3  below.    If  the  parties  are 
unable  to agreement  regarding price and  time adjustments, 

WINTER may issue a change directive pursuant to Section 9.4 
below. 

9.3. Change  Order.    A  Change  Order  is  a  written 
instrument  signed by WINTER and SUBCONTRACTOR stating 
their  agreement  upon:  (a)  the  change  in  the Work;  (b)  the 
amount of  the  adjustment,  if any,  in  the  Subcontract Price; 
and  (c)  the  extent  of  the  adjustment,  if  any,  to  the 
Subcontract Performance Schedule. 

9.3.1.  If  the parties  are  able  to agree upon  the amount of 
the  adjustment  to  the  Subcontract  Price  and  the  extent  of 
any time adjustment, such adjustments shall be set forth in a 
Change  Order,  and  the  applicable  Overhead  and  Profit 
Percentage set forth  in the Subcontract applied to the direct 
costs of the changes in the Work shall be SUBCONTRACTOR’S 
sole  and  complete  compensation  for  all  general  and 
administrative  expenses,  field  overhead,  home  office 
overhead,  profit,  supervision,  extended  performance  costs, 
and  all  other  direct  and  indirect  costs  associated with  the 
work.    

9.4. Change Directive.   WINTER may direct  a  change  in 
the Work  prior  to  agreement  on  adjustment,  if  any,  in  the 
Subcontract  Price  or  the  Subcontractor  Performance 
Schedule, or both.   The change directive  from WINTER shall 
be  in writing  and  signed by WINTER.    The  change directive 
may be issued in absence of total agreement on the terms of 
a  Change  Order,  and  any  adjustments  to  the  Subcontract 
Price  or  time  extension  shall  be  subject  to  ultimate 
determination in accordance with this Subcontract. 

9.4.1.  If a change directive provides for an adjustment of the 
Subcontract  Price,  the  adjustment  shall  be  as  provided  in 
Subsection 9.1.1 above. 

9.4.2.  Upon receipt of a change directive, SUBCONTRACTOR 
shall  proceed  promptly with  the  changed Work  and  advise 
WINTER  of  SUBCONTRACTOR’S  agreement  or  disagreement 
with the price or time adjustments contained therein.   

9.4.3.  If  SUBCONTRACTOR  disagrees with  the  price  and/or 
time  adjustments  set  forth  in  the  change  directive, 
SUBCONTRACTOR may assert a  claim pursuant  to Article 14 
below.  Pending final determination of the total cost of work 
pursuant  to  a  change  directive,  amounts  not  in  dispute  for 
such changes in the Work shall be incorporated into a Change 
Order and paid in accordance with Article 4 above, subject to 
the right of either party to assert a claim  in accordance with 
Article 14 below. 

9.5. Minor  Changes  in  the Work.   WINTER  may  order 
minor  changes  not  involving  adjustment  in  the  Subcontract 
Price  or  extension  of  the  Subcontractor  Performance 
Schedule and not inconsistent with the intent of the Contract 
Documents.    SUBCONTRACTOR  shall  carry  out  such written 
orders  promptly,  subject  to  its  right  to  assert  a  claim  in 
accordance with Article 14 below. 



 

9.6. Written  Order  Required.    IN  NO  EVENT  SHALL 
SUBCONTRACTOR  PROCEED  WITH  CHANGED  OR  EXTRA 
WORK WITHOUT A  FULLY  EXECUTED CHANGE ORDER OR A 
WRITTEN  ORDER  FROM  WINTER.  WINTER  SHALL  NOT  BE 
LIABLE  FOR  ANY  ADDITIONAL  COSTS  INCURRED OR DELAYS 
ENCOUNTERED  IN  THE  PERFORMANCE  OF  SUCH  WORK 
WITHOUT  SUCH  PRIOR  WRITTEN  ORDER.    Any  work 
undertaken  by  SUBCONTRACTOR  without  such  a  written 
order shall be undertaken by SUBCONTRACTOR at its sole risk 
and expense. 

10. BONDS  OR  SUBCONTRACTOR  PERFORMANCE 
INSURANCE. 

10.1. Performance and Payment Bonds. If so  indicated on 
the  first  page  of  this  Subcontract,  SUBCONTRACTOR  shall, 
within  seven  (7)  days  after  executing  this  Subcontract  and 
prior  to  commencing  the  Work,  furnish,  at  its  expense,  a 
performance bond and a payment bond, with WINTER named 
as obligee, on separate bond  forms, per  the  forms attached 
hereto as EXHIBITS H and  I, each  in an amount equal to the 
Subcontract  Price,  from  a  surety  or  sureties  reasonably 
acceptable to WINTER.  

10.1.1.  Receipt and approval by WINTER of a performance 
bond and payment bond as required by this Subcontract shall 
be  an  express  and  absolute  condition  precedent  to  any 
payment  by  WINTER  to  SUBCONTRACTOR.    If 
SUBCONTRACTOR fails to furnish WINTER with payment and 
performance bonds meeting the requirements of this Article 
within seven (7) days after this Subcontract  is fully executed 
by SUBCONTRACTOR and delivered to WINTER, WINTER may 
terminate  this  Subcontract at no  cost  to WINTER and  re‐let 
the Work to another subcontractor. 

10.2. Subcontractor Performance Insurance.  In lieu of the 
above  requirement  for  a  payment  and  performance  bond, 
WINTER  shall  have  the  option  of  securing  Subcontractor 
Performance  Insurance.    The  Subcontract  Performance 
Insurance shall be for the exclusive benefit of WINTER. 

10.2.1.  The  SUBCONTRACTOR  shall  fully  cooperate  with 
WINTER’S  standard  procedures  for  pre‐qualifying 
subcontractors  for  its Subcontractor Performance  Insurance.  
In  the  event  that  SUBCONTRACTOR  fails  to  promptly 
cooperate  with  WINTER’S  standard  pre‐qualification 
procedures or shall fail to meet the minimum qualifications of 
WINTER’S Subcontract Performance Insurance, WINTER may: 
(a) terminate this Subcontract at no cost to WINTER and re‐
let  the Work  to  another  subcontractor;  or  (b)  exercise  its 
option  to  require SUBCONTRACTOR  to  furnish payment and 
performance bonds pursuant  to  this Article, or  (c) withhold 
payment  from  SUBCONTRACTOR  until  the  pre‐qualification 
procedures  have  been  met  or  payment  and  performance 
bonds have been furnished. 

10.2.2.  WINTER  reserves  the  right  to  subrogate  its  rights 
under  this  Subcontract  to  WINTER’S  Subcontract 
Performance Insurance underwriter.   

11. INSURANCE. 

11.1. Before commencing the Work and until the warranty 
period under Article 20 below has  lapsed, SUBCONTRACTOR 
shall  obtain  and  maintain,  at  its  expense,  at  least  the 
insurance coverage specified in EXHIBIT J attached hereto, all 
in  form  and  substance  reasonably  acceptable  to  WINTER, 
from insurers that are duly authorized to transact business in 
the  state  in  which  the  Project  is  located,  and  that  are 
otherwise  reasonably  acceptable  to  WINTER.    (NOTE:  
Endorsements  must  state  that  completed  operations  are 
covered.)  

11.2. SUBCONTRACTOR  shall  be  responsible  for  all 
material  and  the  Work,  including  insurance  thereon, 
irrespective  of  whether  previously  paid  for  by  the  Owner, 
until the same shall have been installed and accepted by the 
Owner. 

11.3. All policies  are  to be  endorsed  to provide  that  the 
carrier waives  its  right  of  subrogation  for  General  Liability, 
Automobile  Liability,  and  Workers  Compensation  against 
WINTER.   

11.4. All  policies  except  the  worker’s  compensation 
insurance  policy  are  to  name  WINTER,  the  Owner  and 
Architect  as  additional  insured.      Additional  insured  status 
shall apply  to Completed Operations  for a period of no  less 
than  three  (3)  years.    The  General  Liability  policy  needs 
endorsements  CG2010  (11/85)  or  CG2010  (07/04)  and 
CG2037 (07/04) or carriers equivalent which states additional 
Insured with  Products/Completed Operations.  The umbrella 
shall  “follow  form”  over  the  coverage  afforded  in  the Auto 
Liability  and General  Liability  in  this  regard.    The  additional 
insured  coverage  extended  to  WINTER  shall  apply  on  a 
“primary”  basis.    The General  Liability  Aggregate  limit  shall 
apply on a “Per Project” basis.   

11.5. SUBCONTRACTOR shall be exclusively responsible for 
any  and  all  deductibles  as  it  may  pertain  to  insurance 
coverage  on  the  Project.  This  responsibility  extends  to  all 
deductible expenses  incurred by Winter or assessed against 
Winter by  the owner  as  a  result of negligent  acts or willful 
omissions  of  SUBCONTRACTOR,  its  sub‐subcontractors, 
anyone directly or indirectly employed by them or anyone for 
whose acts they may be liable.    

11.6. The policy may not contain exclusions pertaining to 
any  form  of  residential  or  habitable  construction.    If  such 
wording  is  present,  an  endorsement must  be  issued  to  the 
policy and provided to WINTER within thirty (30) days of the 
Work  commencing, which  confirms  coverage  is afforded  for 
this  specific  project.    The  endorsement will  include  project 
name,  location  and  contract  number.    Prior  to  the  Work 
commencing  SUBCONTRACTOR  must  present  written 
confirmation  from  insurer or agent/broker that coverage for 
this  project will  be  effected  and  endorsed  to  said policy  as 
required.   This requirement pertains to General Liability and 
Umbrella policies only. 



 

11.7. Within seventy‐two (72) hours of receiving a written 
request  from  WINTER,  SUBCONTRACTOR  shall  furnish 
WINTER  with  written  documentation  demonstrating  that 
SUBCONTRACTOR  has  in  full  force  and  effect  all  insurance 
required by  this Article.    If SUBCONTRACTOR  fails  to comply 
with  such a  request within  seventy‐two  (72) hours, WINTER 
may  withhold  payment  under  this  Subcontract  until 
SUBCONTRACTOR  complies  and/or  terminate  this 
SUBCONTRACT for default. 

11.8  For all insurance required above, stipulate that such 
insurance  is primary and  is not additional to, or contributing 
with, any other insurance carried by, or for the benefit of the 
Additional  Insured; waived  any  and  all  right  of  subrogation 
against  Contractor  and  the  other  Additional  Insured;  and 
contain a cross liability/severability of interest endorsement. 

 
12. INDEMNITY AND DEFENSE. 

12.1. Generally. SUBCONTRACTOR shall defend, indemnify 
and  hold  harmless WINTER,  and  its  sureties,  Subcontractor 
Performance  Insurance  carriers  and  underwriters,  agents, 
servants  and  employees,  from  and  against  any  claims, 
damages,  losses and expenses,  including, but not  limited to, 
attorneys’ fees, arising out of or resulting from performance 
of  the Work to the same extent, and on the same terms, as 
WINTER  is  required  to defend,  indemnify and hold harmless 
the Owner  and  the Architect,  and  their  respective  sureties, 
Subcontractor  Performance  Insurance  carriers  and 
underwriters,  agents,  servants  and  employees,  under  the 
terms of the Prime Contract. 

12.1.1.  In  addition  to  complying  with  the  indemnification 
requirements  set  forth  in  the  Prime  Contract, 
SUBCONTRACTOR  shall,  to  the  fullest  extent  permitted  by 
law,  defend,  indemnify  and  hold  harmless  WINTER,  the 
Owner,  and  the  Architect,  and  their  respective  sureties, 
Subcontractor  Performance  Insurance  carriers  and 
underwriters,  agents,  servants  and  employees,  from  and 
against any claims, damages,  losses and expenses,  including, 
but not  limited to, attorneys’ fees, arising out of or resulting 
from  performance  of  the Work,  provided  that  such  claim, 
damage,  loss  or  expense  is  attributable  to  bodily  injury, 
sickness, disease or death, or  to  injury  to or destruction of 
tangible property (other than the Work itself), but only to the 
extent  caused  by  the  negligent  acts  or  omissions  of 
SUBCONTRACTOR,  its sub‐subcontractors, anyone directly or 
indirectly employed by  them or anyone  for whose acts  they 
may be liable.    

12.1.2.  Whenever  SUBCONTRACTOR  or  its  privies  use  any 
materials,  labor,  equipment  or  temporary  site  facilities 
furnished by or through WINTER, SUBCONTRACTOR agrees to 
defend, indemnify and hold WINTER and the Owner harmless 
from and against all  liability  for  injuries  to persons, damage 
to  property  and  any  and  all  costs  and  expenses,  including 

attorneys'  fees  and  expenses,  resulting  or  arising  from  said 
use. 

12.2. Liens.    SUBCONTRACTOR  shall  defend,  indemnify 
and  save  harmless  WINTER,  WINTER’S  sureties  and  the 
Owner  from  any  lien  or  claim  of  lien  or  any  claim  on  any 
payment  or  performance  bond  or  any  Subcontractor 
Performance  Insurance  supplied  by  WINTER  filed  or 
maintained by any  laborer, materialman or other person or 
entity  directly  or  indirectly  acting  for,  through,  or  under 
SUBCONTRACTOR, against the Project or any part thereof or 
any interest therein or against any monies due or to become 
due  from  Owner  to  WINTER  or  from  WINTER  to 
SUBCONTRACTOR.   

12.2.1.  Without  limiting  the  foregoing,  SUBCONTRACTOR 
shall cause any such lien or claim to be satisfied, removed or 
discharged  by  bond,  payment  or  otherwise within  ten  (10) 
days from the date of filing or receipt of notice of the lien or 
claim, whichever is earlier.   

12.2.2.  If  SUBCONTRACTOR  does  not  discharge  a  lien  or 
claim  within  the  required  time,  WINTER  may,  at  its  sole 
option,  discharge  such  lien  or  bond  claim  without  legal 
determination  of  its  validity,  and  deduct  the  cost  of 
discharging  the  lien  or  claim,  including  all  reasonable 
attorneys’  fees  and  expenses  suffered  or  incurred  (plus  an 
allowance for administrative burden equal to fifteen percent 
(15%) of such costs) from any money then due or thereafter 
to become due to SUBCONTRACTOR under this Subcontract.   

12.3. Patents.    SUBCONTRACTOR  shall defend,  indemnify 
and  save  harmless WINTER,  the  Owner,  the  Architect  and 
their  respective  privies,  from  and  against  any  claim,  cost, 
expense or  liability  (including  attorneys'  fees and expenses) 
arising  out  of  or  resulting  from  infringement  or  alleged 
infringement  by  SUBCONTRACTOR  of  any  patent  rights, 
copyrights, or other  similar  rights  attributable  to  the Work, 
except  to  the  extent  that  the  Owner  may  have  expressly 
assumed  responsibility  therefore  under  the  Contract 
Documents.  

12.4. Davis‐Bacon  Act.    If  this  Project  is  performed 
pursuant  to  the  Davis‐Bacon  Act,  or  any  other  law  dealing 
with  prevailing  wages,  SUBCONTRACTOR  agrees  to  comply 
with  all  provisions  and  regulations  of  such  laws.  
SUBCONTRACTOR  further  agrees  to  defend,  indemnify  and 
hold WINTER  harmless  from  all  damages  and  loss  resulting 
from SUBCONTRACTOR’S failure to comply with such laws. 

12.5. Legal  Proceedings.    Should  Owner  or  any  other 
person  assert  a  claim  or  institute  a  suit,  action,  dispute  or 
proceeding  against  WINTER  involving  the  manner  or 
sufficiency of SUBCONTRACTOR’S performance of  the Work, 
SUBCONTRACTOR  and/or  its  sureties  shall,  upon  written 
request  of WINTER,  promptly  assume  the  defense  of  such 
claim,  suit,  action,  dispute  or  proceeding  at 
SUBCONTRACTOR’S  and/or  its  sureties’  expense,  and 
SUBCONTRACTOR  and/or  its  sureties  shall  indemnify  and 



 

save  harmless  WINTER  and  its  agents,  servants,  and 
employees  from  and  against  any  liability,  loss,  damage,  or 
expense arising out of or  related  to  such claim,  suit, action, 
dispute or proceeding. 

12.6. No Limitations.  SUBCONTRACTOR’S duty to defend, 
hold harmless, and indemnify shall not be limited in any way 
by  any  limitation  on  the  amount  or  type  of  damages, 
compensation  or  benefits  payable  by  or  for  the 
SUBCONTRACTOR  or  its  privies  under  Worker’s 
Compensation  Acts,  Disability  Benefit  Acts,  or  other 
employee benefit acts.   

12.7. Enforceability.   The parties hereto acknowledge and 
agree  that,  to  the  extent  that  any  portion  of  the 
indemnification  provisions  contained  in  this  Article  are 
deemed  unenforceable,  then  such  portion  is  considered 
severable and will not affect  the  remaining portions of such 
provisions. 

12.8. Survival.    The  requirements  of  this  Article  shall 
survive termination of this Subcontract. 

13. INDIRECT AND CONSEQUENTIAL DAMAGES 

13.1. Notwithstanding any provision of this Subcontract to 
the contrary, neither WINTER nor SUBCONTRACTOR shall be 
liable  to  the  other  for  indirect  or  consequential  damages 
incurred  by  the  other  which  arise  from  or  relate  to  this 
Subcontract, the Work or the Project. 

14. CLAIMS. 

14.1. A  Claim  is  a  demand  or  assertion  by  one  of  the 
parties  seeking,  as  a  matter  of  right,  adjustment  or 
interpretation  of  contract  terms,  payment  of  money, 
extension of time or other relief with respect to the terms of  
the  Contract  Documents.    The  term  “Claim”  also  includes 
other disputes and matters in question between WINTER and 
SUBCONTRACTOR. 

14.2. SUBCONTRACTOR  agrees  to make  all  Claims  in  the 
same manner provided by  the Prime Contract  for  claims by 
WINTER  against  the  Owner;  provided,  however,  that 
SUBCONTRACTOR  shall  submit  written  notices  and 
supporting documentation to WINTER sufficiently in advance 
so as  to provide WINTER  reasonable opportunity  to  comply 
with  applicable  notice  provisions  contained  in  the  Prime 
Contract.    SUBCONTRACTOR  shall  have  no  greater  right  of 
claim  against WINTER  than WINTER  has  against  the Owner 
under the terms of the Prime Contract. 

14.3. Within  seventy‐two  (72)  hours  of  when 
SUBCONTRACTOR  was  or  should  have  been  aware  of  the 
occurrence  of  an  event  giving  rise  to  the Claim or within  a 
shorter  time  period  that  will  provide  WINTER  reasonable 
opportunity  to  comply with  applicable notice provisions  set 
forth  in  the  Prime  Contract,  SUBCONTRACTOR  shall  deliver 
notice  of  any  Claim  to  WINTER  in  writing.    If 
SUBCONTRACTOR fails to provide WINTER with written notice 

of a Claim within said time period, SUBCONTRACTOR’S Claim 
shall be waived and released. 

14.4. If  SUBCONTRACTOR wishes  to make a Claim  for an 
increase  in the Subcontract Price, written notice as provided 
herein shall be given before proceeding to execute the Work.  
However,  prior  written  notice  is  not  required  prior  to 
commencing work relating to an emergency endangering life 
or property.    In  the event of an emergency endangering  life 
or  property,  SUBCONTRACTOR  shall  act,  in  its  reasonable 
discretion, to prevent or minimize damage, injury or loss and 
thereafter provide written notice of any Claim as  soon as  is 
practicable under the circumstances. 

14.5. Within  ten  (10)  days  of  the  day  on  which 
SUBCONTRACTOR  was  or  should  have  been  aware  of  the 
occurrence of  the event giving  rise  to  the Claim or within a 
shorter  time  period  that  will  provide  WINTER  reasonable 
opportunity to comply with applicable claims procedures set 
forth in the Prime Contract, SUBCONTRACTOR shall deliver to 
WINTER  a  complete  Claim  package  containing  a  narrative 
description of  the Claim, a cost analysis, a schedule analysis 
and such other information and supporting documentation as 
reasonably  necessary  for WINTER  and  the Owner  to  assess 
the  merits  and  amount  of  the  Claim,  including,  but  not 
limited  to,  all  supporting  information  and  documentation 
required by the Prime Contract.    If SUBCONTRACTOR fails to 
provide WINTER with a  complete Claim package within  said 
time  period,  SUBCONTRACTOR’S  Claim  shall  be waived  and 
released.  

15.  DISPUTES. 

15.1. Condition  Precedent  to  Legal  Action  or  Arbitration 
Proceeding.    Compliance  with  the  dispute  resolution 
procedures contained in this Article and in the Prime Contract 
shall  be  a  condition  precedent  to  the  right  of 
SUBCONTRACTOR to commence or continue any  legal action 
or arbitration proceeding against WINTER.   

15.2. WINTER‐SUBCONTRACTOR  Disputes.  All  claims, 
disputes  and  other  matters  in  question  between  the 
SUBCONTRACTOR and WINTER arising out of or related to the 
Work or the Subcontract or any breach thereof, except those 
involving the correlative rights or duties of the Owner which 
are governed by Section 15.3 below, shall be decided, at the 
sole option of WINTER, by binding arbitration  in accordance 
with  the  Construction  Industry  Arbitration  Rules  of  the 
American Arbitration Association then in effect.   

15.2.1.  If  SUBCONTRACTOR  fails  to  comply with WINTER’S 
notice  of  election  within  seven  (7)  days  after  receipt  of 
written  notice  of  said  election,  SUBCONTRACTOR  shall  be 
liable to WINTER for all expenses incurred as a result of such 
failure,  including, but not limited to, attorneys’ fees incurred 
preparing  and  filing  a  responsive  pleading,  responding  to 
discovery,  and  obtaining  an  order  compelling  compliance 
with WINTER’S election.  



 

15.2.2.  In  the  event  that  WINTER  elects  to  arbitrate  the 
dispute, the arbitration shall, at WINTER’S sole election, and 
to the extent allowed by law, take place in (a) Atlanta, Fulton 
County, Georgia; or (b) the state where the Project is located.   

15.2.3.  In the event that WINTER elects not to arbitrate, to 
the extent allowed by  law, any  lawsuit shall   be brought  in a 
court  of  competent  jurisdiction  in  Atlanta,  Fulton  County, 
Georgia,  where  both  parties  shall    agree  to  submit  to 
jurisdiction and venue. 

15.2.4.  SUBCONTRACTOR  warrants  and  represents  that  it 
has  included  in the Subcontract Price a sum of not  less than 
ten  dollars  ($10.00)  as  compensation  and  consideration  for 
irrevocably  offering  the  foregoing  option  and  arbitration 
rights to WINTER.   

15.3. Owner Disputes.  Any controversy or claim between 
WINTER and SUBCONTRACTOR arising out of or related to the 
Work  or  the  Subcontract  or  any  breach  thereof  which 
involves the correlative rights or duties of the Owner shall be 
settled according to the disputes resolution procedures in the 
Prime  Contract.      SUBCONTRACTOR  shall  be  bound  by  the 
disputes  resolution  procedures  set  forth  in  the  Prime 
Contract.    SUBCONTRACTOR  shall  furnish  all  notices  and 
information  within  the  time  required  under  the  Prime 
Contract  to  enable  WINTER  to  timely  assert  a  claim  or  a 
defense of SUBCONTRACTOR. 

15.3.1.  For a dispute which involves the SUBCONTRACTOR’S 
Work,  in whole or  in part,  SUBCONTRACTOR  shall have  the 
obligation to participate in the assertion or defense of claims 
related  to  such Work  in  the disputes  resolution procedures 
and shall be bound by the outcome. 

15.3.2.  Payment  by  the  Owner  to WINTER  is  a  condition 
precedent  to  the  obligation  of  WINTER  to  pay 
SUBCONTRACTOR  for  any Work,  claim  or  damage  involving 
the correlative rights and responsibilities of the Owner.   

15.3.3.  Unless  otherwise  determined  by  a  court  or 
arbitrator, WINTER shall pay SUBCONTRACTOR the amount of 
the  proportionate  share  of  any  recovery  due 
SUBCONTRACTOR  on  the  basis  of  the  ratio  of  the 
SUBCONTRACTOR’S  claims  to  other  claims  asserted  by 
WINTER  less  the  litigation  expenses  and  attorneys’  fees 
incurred by Winter pursuing SUBCONTRACTOR’S claims.   

15.3.4.  SUBCONTRACTOR  agrees  to  indemnify WINTER  for 
any  and  all  costs,  including  attorneys’  fees,  for defending  a 
claim  by  the  Owner  or  any  other  party  in  the  disputes 
resolution procedure  if  such  claim  relates  to or  arises  from 
the  SUBCONTRACTOR’S Work.    SUBCONTRACTOR  shall  pay 
WINTER  its  proportionate  share  of  any  recovery  by  the 
Owner  against WINTER  involving  SUBCONTRACTOR’S Work 
and shall pay WINTER its proportionate share of the expenses 
and  attorneys’  fees  incurred  by WINTER  defending  against 
such Owner claim.  

15.3.5.  If  the  Prime  Contract  does  not  provide  a  disputes 
resolution procedure, or  if the controversy, dispute, or claim 
does not involve the correlative rights or duties of the Owner, 
then  such  controversy,  dispute,  or  claim  between WINTER 
and  SUBCONTRACTOR  shall  be  determined  as  provided  in 
Section 15.2 above. 

15.4. Consolidation or  Joinder.    SUBCONTRACTOR  agrees 
that WINTER may  join or consolidate a  lawsuit or arbitration 
initiated  hereunder  with  a  lawsuit  or  arbitration  between 
WINTER and the Owner, Architect, another subcontractor, or 
any other party where  said  lawsuit or arbitration  involves a 
common question of fact or law arising from or related to the 
Project. 

15.5. Obligation  to  Continue  Performance.    The 
SUBCONTRACTOR  agrees  to  continue  performance  of  the 
Work and  shall proceed  in accordance with  the directive of 
WINTER,  under  protest,  in  the  event  of  a  dispute  or 
controversy.    SUBCONTRACTOR  further  agrees  it  shall 
perform changed, extra or disputed work without additional 
compensation  when  such  Work  is  required  of  WINTER 
without  additional  compensation  under  direction  from  the 
Owner,  any  judicial  or  administrative  tribunal.    Failure  to 
proceed  as  such  shall  constitute  a  material  breach  of  the 
contract, regardless of the ultimate decision on the dispute, it 
being understood and agreed that any controversy between 
the parties shall not be deemed a basis to delay or suspend 
the  Work,  unless  directed  otherwise  by  WINTER.    This 
provision shall not be construed to prevent SUBCONTRACTOR 
from filing a claim pursuant to the terms of this Subcontract.   

15.6. Arbitration  Binding  and  Final.    The  agreement  to 
arbitrate  set  forth  in  this  Article  shall  be  specifically 
enforceable  under  applicable  law  in  any  court  having 
jurisdiction thereof.  The award rendered by the arbitrator(s) 
shall  be  final  and  judgment  may  be  entered  upon  it  in 
accordance  with  the  applicable  law  in  any  court  having 
jurisdiction thereof. 

16. TERMINATION OF WORK BY OWNER. 

16.1. Should  the Owner  terminate  the Prime Contract or 
any  part  of  the  Prime  Contract  that  includes  the  Work, 
WINTER shall so notify SUBCONTRACTOR in writing as soon as 
practicable  by  facsimile  or  certified  U.S. mail  or  both,  and 
upon  SUBCONTRACTOR’S  receipt  of  said  notice,  this 
Subcontract  shall  also be  terminated  and  SUBCONTRACTOR 
shall immediately stop the Work.  

16.2. In  such  event,  WINTER’S  liability  to 
SUBCONTRACTOR  is  limited  to  the  extent  of  any  recovery 
from  the  Owner  on  SUBCONTRACTOR’S  behalf  under  the 
Prime Contract. 

16.3. SUBCONTRACTOR  shall  incorporate  provisions 
similar  to  this  Article  within  agreements  with  its 
subcontractors and suppliers. 



 

17. TERMINATION FOR CONVENIENCE BY WINTER. 

17.1. Notwithstanding  any  other  provision  in  this 
Subcontract  or  the  Contract  Documents  to  the  contrary, 
WINTER may, without  cause,  terminate  the  Subcontract  at 
any time upon written notice to SUBCONTRACTOR.  

17.1.1.  In the event WINTER gives SUBCONTRACTOR written 
notice  that  the  Subcontract  is  terminated  for  convenience, 
SUBCONTRACTOR  shall  withdraw  its  employees  and 
equipment  from  the  worksite  on  the  effective  date  of 
termination as  specified  in  said notice  (which effective date 
shall not be less than forty‐eight (48) hours after the date of 
the notice).  

17.1.2.  In  the event of  such a  termination  for convenience 
and notwithstanding any other provision of  the Subcontract 
or  Contract  Documents  to  the  contrary,  provided  the 
SUBCONTRACTOR  is  not  in  default,  the  SUBCONTRACTOR 
shall  receive, as  its entire and  sole  compensation,  its actual 
and  reasonable  necessary  costs  of  performing  the work  to 
the  date  of  termination,  as  determined  by  an  audit  of 
SUBCONTRACTOR’S  records,  plus  ten  percent  (10%)  as  an 
agreed upon reasonable markup for overhead and profit, less 
prior  payments made,  but  in  no  event  shall  such  amounts 
paid  and  payable  hereunder  exceed  the  total  Subcontract 
Price.  In  this  regard,  the  SUBCONTRACTOR  shall  make  its 
records  available  at  reasonable  times  and  places  for 
WINTER’S audit.  

17.1.3.  The  remedy  provided  under  this  Article  shall  be 
SUBCONTRACTOR’S exclusive remedy under this Subcontract 
against WINTER.   The SUBCONTRACTOR shall not be entitled 
to  anticipated profit or damages  for  any  termination under 
this Article. 

17.1.4.   Upon  receipt of payments provided  for under  this 
Article, the parties hereto shall have no further obligation to 
each  other  except  for  SUBCONTRACTOR’S  obligations  to 
perform  corrective  and/or warranty work  relating  to Work 
actually performed by SUBCONTRACTOR prior to termination, 
and to indemnify WINTER as provided for in this Subcontract.  

17.2. SUBCONTRACTOR  shall  incorporate  provisions 
similar  to  this  Article  within  agreements  with  its 
subcontractors and suppliers. 

18. TERMINATION FOR DEFAULT BY WINTER. 

18.1. The  following  circumstances  shall  constitute events 
of default by SUBCONTRACTOR: 

(a)   SUBCONTRACTOR  is  adjudged  bankrupt  or 
makes a general assignment for the benefit 
of creditors; 

(b)  a  receiver  is  appointed  on  account  of 
SUBCONTRACTOR’S insolvency; 

(c)  SUBCONTRACTOR  refuses  or  neglects  to 
supply  a  sufficient  number  of  properly 

skilled workers or sufficient materials of the 
proper quality; 

(d)   SUBCONTRACTOR  fails  to  prosecute  the 
Work  with  the  promptness  and  diligence 
necessary  to  prosecute  the  Work  in 
accordance  with  the  then  existing 
Subcontract Performance Schedule; 

(e)  SUBCONTRACTOR  fails  to  comply with  any 
order given  to  it by WINTER  in accordance 
with the provisions of this Subcontract;  

(f)   SUBCONTRACTOR  interferes with  the work 
of WINTER or other  subcontractors on  the 
Project;  

(g)  SUBCONTRACTOR  allows  a  claim of  lien  to 
be filed against the Project;  

(h)   SUBCONTRACTOR  fails  to  comply  with  its 
defense  and  indemnity  obligations  under 
this Subcontract; 

(i)  SUBCONTRACTOR  fails  to  furnish  WINTER 
with  payment  or  performance  bonds  as 
required by Article 10 above; 

(j)  SUBCONTRACTOR  fails  to  furnish  WINTER 
with  proof  of  insurance  as  required  by 
Article 11 above; or 

(k)  SUBCONTRACTOR  fails  to  comply with  any 
material provisions of this Subcontract.  

18.2. If SUBCONTRACTOR fails to cure an event of default 
within seventy‐two (72) hours after receipt of written notice 
of  default  by  WINTER  to  SUBCONTRACTOR,  WINTER  may, 
without  prejudice  to  any  of  the  other  rights  or  remedies, 
terminate the employment of SUBCONTRACTOR and, subject 
to any prior rights of SUBCONTRACTOR’S surety: (a) exercise 
all  rights  and  benefits  of  SUBCONTRACTOR  under  any  sub‐
subcontracts or material purchase orders, or both,  issued by 
SUBCONTRACTOR  in  connection  with  the  Work,  including, 
but  not  limited  to,  the  right  to make payments,  employ  all 
sub‐subcontractors  and material  suppliers,  obtain materials 
previously manufactured  or  fabricated  for  incorporation  in 
the Work; (b) supply such number of workers and quantity of 
materials,  equipment  and other  facilities  as WINTER deems 
reasonably  necessary  for  the  completion  of  the Work;  (c) 
contract with one or more additional contractors to perform 
such  parts  of  the Work  as  reasonably  necessary  to provide 
the most expeditious completion of the Work.  WINTER shall 
be  entitled  to  charge  all  reasonable  costs  incurred  in  this 
regard  (including  attorneys’  fees),  plus  an  amount  equal  to 
fifteen percent  (15%) of all costs  incurred  in  the completion 
of  the  Work  for  WINTER’S  administrative  burden.      Said 
administrative burden in the amount of fifteen percent (15%) 
is agreed by  the parties  to be a  reasonable estimate of  the 



 

administrative  burden  which WINTER  will  incur  and  is  not 
assessed as a penalty.   

18.2.1.  When WINTER  terminates  the  Contract  for  one  of 
the  reasons  stated  in Section 18.1 above, SUBCONTRACTOR 
shall  not  be  entitled  to  receive  further  payment  until  the 
Work is finished. 

18.2.2.  If  the  unpaid  balance  of  the  Subcontract  Price 
exceeds  the  expenses  incurred  by WINTER  completing  the 
Work plus any direct damages incurred by WINTER or Owner 
by  virtue  of  the  default,  such  excess  shall  be  paid  to 
SUBCONTRACTOR within  forty‐five  (45) days after WINTER’S 
receipt of  final payment  from  the Owner.    If  such expenses 
and damages exceed  the unpaid balance of  the Subcontract 
Price,  SUBCONTRACTOR  shall pay  the difference  to WINTER 
within  ten  (10)  days  after  receipt  of  a written  demand  by 
Winter  accompanied  by  reasonable  supporting 
documentation. 

18.2.3.  If upon  termination of  the Subcontract pursuant  to 
this  Article,  WINTER  performs  any  of  SUBCONTRACTOR’S 
Work or  sublets  such Work  to be  so performed, WINTER or 
the persons  to whom Work has been  sublet  shall have  the 
right  to  take  and  use  all  of  the  materials,  implements, 
equipment,  appliances  or  tools  furnished  by,  belonging  or 
delivered to SUBCONTRACTOR and located on the Project, or 
other  designated  storage  locations,  all  of  which 
SUBCONTRACTOR  assigns  and  transfers  to WINTER  for  such 
purpose,  and which  assignment  and  transfer  shall  revert  to 
SUBCONTRACTOR upon final acceptance of the Project.   Any 
such  tools  or  equipment  utilized  will  be  credited  to 
SUBCONTRACTOR’S  account  in  determination  of  what,  if 
anything,  is  owed  by  and  between  SUBCONTRACTOR  and 
WINTER after termination. 

18.3. In the event SUBCONTRACTOR is adjudged bankrupt, 
makes  a  general  assignment  for  the benefit of  creditors, or 
takes  any other  action  to  afford  itself protection under  the 
bankruptcy laws of the United States, and should WINTER not 
otherwise have the right to terminate this Subcontract, then 
the  SUBCONTRACTOR,  as  a  debtor‐in‐possession  in  a 
voluntary or involuntary bankruptcy case under Chapter 11 of 
Title 11 of the United States Code, shall immediately, but no 
later  than  fifteen  (15) days  from  the date  the bankruptcy  is 
commenced,  file  with  the  Bankruptcy  Court  a motion  and 
order pursuant to 11 U.S.C. § 365 assuming this Subcontract 
as written.    SUBCONTRACTOR  shall  expeditiously  effect  the 
entry  of  such  an  order  approving  the  assumption  of  this 
Subcontract.   Further, on or before the  fifteenth  (15th) day, 
SUBCONTRACTOR shall cure all defaults that exist under this 
Subcontract  pursuant  to  11  U.S.C.  §  365.    Should 
SUBCONTRACTOR fail to assume this Subcontract as specified 
above, then this Subcontract shall be deemed rejected as of 
the  date  the  bankruptcy  commenced.    In  the  event  this 
Subcontract  is  rejected  or  deemed  rejected, 
SUBCONTRACTOR consents to relief from the automatic stay 
pursuant  to 11 U.S.C. § 362(d) without notice or hearing so 

that WINTER may exercise its rights and remedies under this 
Subcontract and against this SUBCONTRACTOR. 

18.4. In  the  event  any  termination  for  default  of  the 
SUBCONTRACTOR under the Subcontract  is  later determined 
to  have  been  improper,  the  termination  shall  be 
automatically  converted  to  a  termination  for  convenience 
and  the  SUBCONTRACTOR  shall  be  limited  in  its  recovery 
strictly  to  the  compensation  provided  for  under  Article  17 
above.   

18.5. SUBCONTRACTOR  shall  incorporate  provisions 
similar  to  this  Article  within  agreements  with  its 
subcontractors and suppliers. 

19. SUSPENSION OF WORK BY SUBCONTRACTOR. 

19.1. SUBCONTRACTOR shall not be entitled to suspend or 
stop work  except  for  a  substantial  and material  breach  by 
WINTER  and WINTER’S  failure  to  cure  such  breach  within 
fourteen (14) days after WINTER’S receipt of a written notice 
of default from SUBCONTRACTOR stating its intention to stop 
work  and  enumerating  each  and  every  alleged  breach  by 
WINTER. 

20. WARRANTY.   

20.1. SUBCONTRACTOR  and  its  sureties,  if  any,  warrant 
and guarantee the Work to the full extent provided for in the 
Contract Documents.   Without  limiting  the  foregoing or any 
other  liability  or  obligation  with  respect  to  the  Work, 
SUBCONTRACTOR shall, at its expense, make good any faulty, 
defective  or  improper  parts  of  the Work  discovered within 
one year  from  the date of acceptance of  the Project by  the 
Architect and Owner or within such  longer period as may be 
provided  in  the  Contract  Documents  or  by  applicable  law.  
SUBCONTRACTOR is to provide all certificates and warranties 
as  required by  the Contract Documents.   The  required  form 
of warranty is attached hereto as EXHIBIT K . 

20.1.1.  Nothing contained  in  this Article shall be construed 
to establish a period of  limitation with  respect  to any other 
obligation  which  SUBCONTRACTOR  might  have  under  the 
Contract Documents, including any warranty.   

20.1.2.  The  establishment  of  the  time  period  of  any 
warranty required by the Contract Documents relates only to 
the  specific  obligation  of  SUBCONTRACTOR  to  correct  the 
Work,  and  has  no  relationship  to  the  time within which  its 
obligation  to  comply with  the  Contract Documents may  be 
sought  to  be  enforced,  nor  to  the  time  within  which 
proceedings  may  be  commenced  to  establish  WINTER’S 
liability with respect to  its obligations other than specifically 
to correct the work. 

21. MISCELLANEOUS PROVISIONS 

21.1. Special Withholding for Georgia Projects.   The State 
of Georgia requires general contractors to withhold up to two 
percent (2%) of the contract amount from the final payment 
to  a  non‐resident  subcontractor  unless  WINTER  receives 



 

written  notification  from  the  State  of  Georgia  that  (a)  the 
subcontractor  is  current  with  its  sales  taxes,  (b)  the 
subcontractor has posted a bond with the Georgia Sales and 
Use  Tax Division,  or  (b)  the  subcontractor  is  not  subject  to 
sales  and  use  tax.    SUBCONTRACTOR’S  delivery  of  such 
written notice  to WINTER  shall be a  condition precedent  to 
payment  of  any  amounts withheld  by WINTER  pursuant  to 
this statutory requirement.  

21.2. Substance  Abuse  Policy.  WINTER  has  adopted  a 
written  policy  concerning  the  use,  possession,  sale, 
distribution or  transportation of  any prohibited  articles  and 
substances on  company premises  (hereinafter  the  “Policy”). 
SUBCONTRACTOR agrees  that  it will maintain and enforce a 
substance  abuse  policy with  respect  to  its  own  employees 
which meets or exceeds the requirements of the Policy.   

21.2.1.  If  requested  by  WINTER,  SUBCONTRACTOR  shall 
promptly: certify in writing that said policy is in force and that 
each  of  its  employees  has  signed  a  urine  drug 
screening/testing  consent  form;  and  provide  a  copy of  said 
policy and copies of the urine drug screening/testing consent 
forms executed by SUBCONTRACTOR’S employees. 

21.2.2.  SUBCONTRACTOR’S  employees  found  to  be  in 
violation of said policy will be subject to  immediate removal 
from the Project. 

21.3. Drug‐Free  Workplace  Act  of  1988.  
SUBCONTRACTOR  shall  observe  the  requirements  of  the 
Drug‐Free Workplace Act of 1988 on all covered projects.   

21.3.1.  SUBCONTRACTOR shall publish a statement notifying 
employees  that  the  unlawful  manufacture,  distribution, 
dispensation, possession, or use of a controlled substance  is 
prohibited  in  the workplace  and  specifying  the  actions  that 
will  be  taken  against  employees  for  violations  of  such 
prohibition.    This  statement  shall  notify  employees,  as  a 
condition  of  employment,  the  employee must  (a)  abide  by 
the terms of the statement, and (b) notify the Subcontractor 
of  any  criminal  conviction  for  a  violation  occurring  in  the 
workplace no later than five (5) days after such conviction; 

21.3.2.  SUBCONTRACTOR  shall  notify  WINTER  in  writing 
within ten (10) days after receiving notice from an employee 
of such workplace criminal conviction, or otherwise receiving 
actual notice of same. 

21.4. Equal  Opportunity  Clause.    SUBCONTRACTOR  shall 
comply  with  all  applicable  affirmative  action  and  equal 
opportunity  laws  and  regulations,  including, but not  limited 
to,  Executive  Order  11246  dated  September  24,  1965.    In 
addition,  SUBCONTRACTOR  shall  comply  with  the  Owner's 
Affirmative Action Program applicable  to  this Project,  if one 
exists.    In  connection with performance of Work under  this 
Subcontract, the SUBCONTRACTOR further agrees as follows:  

21.4.1.  SUBCONTRACTOR will  not  discriminate  against  any 
employee  or  applicant  for  employment  because  of  race, 

color,  creed,  religion, national origin, age, handicap, marital 
status, sexual orientation, political affiliation, veteran status, 
or  sex,  except  where  sex  is  a  bona  fide  occupational 
qualification.   

21.4.2.  If  requested  by  WINTER,  SUBCONTRACTOR  shall 
promptly  deliver  to  WINTER  written  certification  of  its 
compliance  with  the  obligations  of  this  Equal  Opportunity 
Clause  

21.4.3.  In  the  event  of  SUBCONTRACTOR’S  noncompliance 
with  this  Equal Opportunity  Clause  or with  any  of  the  said 
rules,  regulations  or  orders,  this  Subcontract  may  be 
canceled, terminated or suspended in whole or in part. 

21.4.4.  Subcontractor will  include  the  requirement  of  this 
Equal Opportunity  Clause  in  every  subcontract  or  purchase 
order unless exempted by  the  rules,  regulations or order of 
the  Secretary  of  Labor  issued  pursuant  to  Section  204  of 
Executive Order 11246 of September 24, 1965, so  that such 
provisions  will  be  binding  upon  each  subcontractor  or 
vendor. 

21.5. Independent  Contractor.    SUBCONTRACTOR 
acknowledges  that  it  is  an  independent  contractor,  and 
nothing  herein  contained  shall  be  construed  to  make 
SUBCONTRACTOR or any subcontractors under him or any of 
their  respective agents, representatives or employees, as an 
employee of WINTER. 

21.6. Governing Law.   All matters  relating  to  the validity, 
performance,  or  interpretation  of  this  Subcontract  shall  be 
governed  by  the  laws  of  the  state  where  the  Project  is 
located. 

21.7. Methods of Notice.   All written notices provided for 
in the Contract Documents shall be deemed given if delivered 
personally  to a  responsible  representative of  the party or  if 
sent by facsimile, with original written confirmation followed 
by  regular  U.S.  mail  to  the  party  at  its  address  specified 
herein.   Any party may  from time to time, by written notice 
to  the other, designate a different address  to which notices 
to it should be sent. 

21.8. No  Waiver.    No  requirements  of  this  Subcontract 
may be waived except  in writing signed by a duly authorized 
officer of the waiving party.  No action or failure to act by the 
Owner, the Architect or WINTER shall constitute a waiver of 
any  right or duty  afforded  any of  them under  the Contract 
Documents,  nor  shall  any  such  action  or  failure  to  act 
constitute an approval of or acquiescence in any breach there 
under,  except  as may be  specifically  agreed  in writing by  a 
duly authorized officer of the waiving party. 

21.9. “Days”  Defined.    Unless  indicated  otherwise,  the 
term “days” shall mean calendar days. 

21.10. Neuter Terms.   Where  the context  requires, neuter 
terms used herein shall include the masculine and feminine. 



 

21.11.   Singular/Plural.    Where  the  context  requires, 
singular terms shall include the plural, and vice versa. 

21.12. Entire Agreement.   This Subcontract constitutes the 
entire  agreement  between  the  parties  to  perform  their 
respective  duties  and  obligations.    This  Subcontract 
supersedes  all  prior  negotiations,  representations,  and 
agreements, whether oral or written, between WINTER and 
SUBCONTRACTOR, and may only be modified or amended  in 
accordance with the terms herein. 

21.13. Changes  in Writing Only.   This Subcontract may not 
be  changed  in  any way  except  as  herein  provided  or  by  a 
writing, signed by a duly authorized officer or agent of each 
party.   

21.14. Severability.    If any part or portion of  the Contract 
Documents  is held  invalid or  is otherwise unenforceable, the 
remaining parts or portions  thereof  shall be given  full  force 
and effect. 

21.15. No Assignments.  SUBCONTRACTOR  shall  not  assign 
this  Subcontract,  or  any  monies  due  or  to  become  due 
hereunder, or subcontract any substantial part of  the Work, 
without the prior written consent of WINTER. 

22. IMMIGRATION AND SECURITY COMPLIANCE   

22.1 Subcontractor and any and all of  its subcontractors 
shall comply with all state and federal immigration laws, rules 
and  regulations,  and  the  Subcontractor  and  all  of  its 
subcontractors  shall  provide Winter  with  a  completed  and 
signed  Immigration  and  Security  Affidavit  in  the  form 
attached  hereto  as  Exhibit  L  as  a  condition  precedent  to 
initial payment. 

22.2 Subcontractor  hereby  represents,  warrants,  and 
covenants  to  Winter  as  follows:    (1)  Subcontractor  has 
complied,  and  shall  at  all  times  during  the  term  of  this 
Agreement  comply,  in all aspects with all  federal,  state and 
local  immigration  laws,  statutes,  rules,  codes,  orders  and 
regulations,  including  without  limitation  the  Immigration 
Reform and Control Act of 1986 and the Georgia Security and 
Immigration Compliance Act, as they may be amended from 
time  to  time;  (2)  has  implemented  and  shall  continue  to 
implement  a  company‐wide  I‐9  employment  verification 
policy  (including,  but  not  limited  to  the  use  of  E‐Verify  for 
employment  eligibility  verification  of  all  new  hires);  (3)  has 
properly maintained, and shall at all times during the term of 
this Agreement properly maintain, all records required by the 
United  States  Citizenship  and  Immigration  Services  (the 
“USCIS”),  including, without  limitation,  the  completion  and 
maintenance  of  the  Form  I‐9  for  each  of  Subcontractor’s 
employees;  and  (4)  has  responded,  and  shall  at  all  times 
during  the  term  of  this  Agreement  respond,  in  a  timely 
fashion to any inspection request related to such I‐9 Forms. 
 
22.3 During  the  term  of  this  Agreement,  Subcontractor 
shall, and shall cause its directors, officers, managers, agents 

and employees to cooperate fully in respects with any audit, 
inquiry, inspection or investigation that may be conducted by 
the USCIS of Subcontractor or any of its employees. 
 
22.4 Subcontractor shall on a periodic basis during the 
term of this Agreement, conduct an audit of the I‐9 Forms for 
its employees and shall promptly correct any defects or 
deficiencies which are indentified as a result of such audit. 
 
22.5 Subcontractor  shall  require all of  its  subcontractors 
to make the representations and warranties set forth  in this 
Section.    To  the  fullest  extent  permitted  by  law, 
Subcontractor  shall  indemnify,  defend  and  hold  harmless 
Contractor  and  all  of  its  affiliates,  parents,  subsidiaries, 
officers, directors, employees,  successors and assigns  (all of 
which  are  hereinafter  collectively  referred  to  as 
"Indemnities"),  from and against all claims, damages,  losses, 
costs  and  expenses,  including  but  not  limited  to  attorneys' 
fees, public  relations  costs, and work  stoppages, arising out 
of  or  resulting  from  the  failure  of  Subcontractor  or  its 
employees,  agents,  subcontractors  or  suppliers,  to properly 
verify  workers  or  otherwise  to  fully  comply  with  such 
immigration laws, ordinance, rules, and regulations, including 
but  not  limited  to  any  fines  or  penalties  incurred  by 
Contractor or Owner in connection therewith. 
 
23. SUBCONTRACT EXHIBITS 

23.1. The  following  exhibits  are  incorporated  into  this 
Subcontract by reference: 

Exhibit  A  ‐  Drawings,  Specifications  and  Other  Contract 
Documents 

Exhibit B ‐ Work 

Exhibit C ‐ Supplemental Price Schedule 

Exhibit D ‐ SUBCONTRACTOR’S Application for Payment 

Exhibit E – Waiver and Release Upon Final Payment 

Exhibit F ‐ Subcontract Performance Schedule 

Exhibit G ‐ Temporary Site Facilities and Equipment 

Exhibit H ‐ Subcontractor Payment Bond 

Exhibit I ‐ Subcontractor Performance Bond 

Exhibit J ‐ Certificate of Insurance 

Exhibit K – Warranty 

Exhibit L – Immigration and Security Form 

Exhibit M – Sales Tax Payment Affidavit 

Exhibit N – Design‐Build Component (If Applicable) 
 
 
 



 

 

 

 

 

 

 

  IN WITNESS WHEREOF, the parties, through their respective authorized representatives, execute this Subcontract so as to 
be effective on the date first stated above.   
 
"SUBCONTRACTOR"            "WINTER" 
 
                WINTER JOHNSON GROUP, A JOINT VENTURE 
Company Name 

 
 
By:                 By:              
  Signature                Signature 

 
                             
Printed Name              Printed Name 

 
Its:                   Its:              
  Title                Title 

 
Date:                Date:             

 

 



WINTER JOHNSON
GROUP  

 

EXHIBIT A ‐ DRAWINGS, SPECIFICATIONS AND OTHER CONTRACT DOCUMENTS 

  The Contract Documents shall include the following drawings, specifications and other documents: 
 

          Drawing Log – Appendix A 

GENERAL 
 G000 Project Info / Cover Sheet 
 G001 General Info – Partition Types & Schedule 
 G010  Life Safety Plan – Level 00 & 01 

CIVIL 
 C0.1 General Notes & Legends 
 C1.0 Existing Conditions 
 C2.0 Demolition Plan  
 C3.0 Site Plan 
 C4.0 Grading, Drainage, and Utility Plan 
 C5.0 Profiles 
 C6.0  Erosion & Sediment Control Notes 
 C6.1 Erosion & Sediment Control Plan – Initial Phase 
 C6.2 Erosion & Sediment Control Plan – Intermediate Phase 
 C6.3  Erosion & Sediment Control Plan – Final Phase 
 C7.0 Erosion & Sediment Control Details 
 C7.1 Erosion & Sediment Control Details 
 C7.2 Erosion & Sediment Control Details 
 C8.0 Construction Details 
 C8.1 Construction Details 
 C8.2 Construction Details 

LANDSCAPE 
 L100 Site Plan 
 L101  Site Plan, Furniture, and Signage 
 L102 Site Plan, Hardscape Grading  
 L200 Tree Protection Plan 
 L201 Tree Replacement Plan 
 L300 Planting Plan 

ARCHITECTURAL 
 A000 Site Plan 
 A100 Floor Plan – Level 00 
 A101 Floor Plan – Level 01 
 A102 Roof Plan 
 A111 Slab Plan 
 A112 Raise Access Floor Plan 
 A121 Furniture Plan – Level 01 
 A131 Applied Finish Plan – Level 01 
 A200 Reflected Ceiling Plan – Level 00 & 01 
 A300 Building Elevations 
 A301 Building Elevations & Sections 
 A302 Building Sections 
 A400 Wall Sections 
 A500 Details 
 A501 Details 
 A502 Details 
 A503 Details – Mtg Room 
 A504 Canopy Details 
 A505 Window Schedule – Head/Sill/Jamb Details 



 A700 Enlarged Plans, Interior Elevations 
 A701 Enlarged Plans, Interior Elevations 
 A711 Casework Elevations 
 A712 Casework Elevations 
 A713 Casework Details 
 A800 Door Schedule, Interior Storefront Schedule 

STRUCTURAL 
 S001 Structural General Notes 
 S002 Structural General Notes 
 S110 Partial Foundation Plan 
 S111 Partial Foundation & Elevated Framing Plan 
 S112  Roof Framing Plan 
 S201 Typical Foundation Details 
 S202 Typical Foundation Details 
 S203 Typical Foundation Details 
 S204 Foundation Sections and Details 
 S301 Typical Masonry Details 
 S401 Typical Steel Details 
 S402 Typical Steel Details 
 S403 Framing Sections and Details 
 S404 Framing Sections and Details 
 S501 Braced Frames 
 S502 Braced Frame Details 

MECHANICAL 
 M001  HVAC Schedules 
 M002 HVAC Notes, Details, & Legends 
 M111 Floor Plan – Level 01 - Mechanical 
 M112 Ceiling Plan – Level 01 - Mechanical 

PLUMBING 
 P001 Plumbing Notes and Legends 
 P110 Floor Plan – Level 00 
 P111 Floor Plan – Level 01 
 P112 Ceiling Plan – Level 01 
 P300 Isometrics 

ELECTRICAL 
 E001 Electrical Legends, Notes, & Details 
 E100 Electrical Site Plan 
 E110 Floor Plan – Level 00 Power 
 E111 Floor Plan – Level 01 Power 
 E112 Reflected Ceiling Plan – Level 01 Power 
 E200 Floor Plan – Level 00 Lighting 
 E201  Floor Plan – Level 01 Lighting 
 E300 Electrical Riser Diagrams & Schedules 
 E400 Panel Schedules 
       TECHNOLOGY 
 T001 Technology Symbol Legend 
 T101 Level 01 – Access Control & CCTV 
 T102 Level 01 – Audio – Video 
 T103 Level 01 – Intrusion Detection – TV – Public Address 
 T104 Level 01 – Structured Cabling 
 T301 Technology Details 
 T302 Technology Details 
 T303 Technology Details 
 T304 Technology Details 
 T305 Technology Details 
 T306 Technology Details 
 T401 Technology Details 
 T402 Technology Details 
 
 
 
  



 
Specifications Log – Appendix B 

DIVISION 01 -- GENERAL REQUIREMENTS 

01 1000 – Summary 

01 2100 - Allowances 

01 2200 - Unit Prices 

01 2300 - Alternates 

01 3000 - Administrative Requirements 

01 3216 - Construction Progress Schedule 

01 3515 - LEED Certification Procedures 

01 3516 - LEED Submittal Forms 
01 3516.01 - LEED Material Cost Summary Form 
01 3516.02 - LEED Wood-Containing Product List 
01 3516.03 - LEED Metal-Containing Product List 
01 3516.04 - LEED New Product Content Form 
01 3516.05 - LEED New Product Source Form 
01 3516.06 - LEED Reused Product Form 
01 3516.07 - LEED Prohibited Content Installer Certification 

01 4000 - Quality Requirements 

01 4216 - Definitions 

01 4529 - Testing laboratory Services 

01 4533 - Code-Required Special Inspections 

01 5000 - Temporary Facilities and Controls 

01 5639 - Temporary tree and Plant Protection 

01 5713 - Temporary Erosion and Sediment Control 

01 5721 - Indoor Air Quality Controls 

01 6000 - Product Requirements 

01 6116 - Volatile Organic Compound (VOC) Content Restrictions 
01 6116.01 - Accessory Material VOC Content Certification Form 

    01 7000 - Execution and Closeout Requirement
 

01 7419 - Construction Waste Management and Disposal 

01 7800 - Closeout Submittals 

01 7900 - Demonstration and Training 

01 9113 - General Commissioning Requirements 

DIVISION 02 -- EXISTING CONDITIONS 

DIVISION 03 -- CONCRETE 

03 0505 - Underslab Vapor Barrier 

03 1100 - Concrete Forming 

03 2000 - Concrete Reinforcing 

03 3000 - Cast-in-Place Concrete 

DIVISION 04 -- MASONRY 

04 0511 - Masonry Mortaring and Grouting 

04 2000 - Unit Masonry 

04 4301 - Stone Masonry Veneer 

04 4300 - Granite Rubble Masonry 

DIVISION 05 -- METALS 

05 1200 - Structural Steel Framing 



05 1213 - Architecturally Exposed Structural Steel 

05 2100 - Steel Joist Framing 

05 3100 - Steel Decking 

05 3116 - Acoustical Steel Decking 

05 5000 - Metal Fabrications 

DIVISION 06 -- WOOD, PLASTICS, AND COMPOSITES 

06 1000 - Rough Carpentry 

06 2000 - Finish Carpentry 

06 4100 - Architectural Wood Casework 

DIVISION 07 -- THERMAL AND MOISTURE PROTECTION 

07 1113 - Bituminous Dampproofing 

07 1300 - Sheet Waterproofing 

07 2100 - Thermal Insulation 

07 2119 - Foamed-In-Place Insulation 

07 2500 - Weather Barriers
 

07 4264 - Metal Composite Material Wall Panels 

07 5400 - Thermoplastic Membrane Roofing 

07 6200 - Sheet Metal Flashing and Trim 

07 7100 - Roof Specialties 

07 8400 - Firestopping 

07 9005 - Joint Sealers 

07 9513 - Expansion Joint Cover Assemblies 

DIVISION 08 -- OPENINGS 

08 1113 - Hollow Metal Doors and Frames 

08 1416 - Flush Wood Doors 

08 3100 - Access Doors and Panels 

08 4229 - Automatic Entrances 

08 4313 - Aluminum-Framed Storefronts 

08 4413 - Glazed Aluminum Curtain Walls 

08 6200 - Unit Skylights 

08 7100 - Door Hardware 

08 8000 - Glazing 

08 8300 - Mirrors 

08 9100 - Louvers 

DIVISION 09 -- FINISHES 

09 2116 - Gypsum Board Assemblies 

09 2216 - Non-Structural Metal Framing 

09 3000 - Tiling 

09 5100 - Acoustical Ceilings 

09 6500 - Resilient Flooring 

09 6813 - Tile Carpeting 

09 6900 - Access Flooring 

09 7200 - Wall Coverings 

09 9000 - Painting and Coating 

DIVISION 10 -- SPECIALTIES 

10 1101 - Visual Display Boards 



10 1400 - Signage - Historical Marker Plaque 

10 1425 - Door and Room Signs
 

10 2113.19 - Plastic Toilet Compartments 

10 2601 - Wall and Corner Guards 

10 2800 - Toilet, Bath, and Laundry Accessories 

10 4313 – Defibrillator Device & Cabinet 

10 4400 - Fire Protection Specialties 

DIVISION 11 -- EQUIPMENT 

11 3100 - Residential Appliances 

11 5213 - Projection Screens - Under separate contract Coordinate Blocking 

DIVISION 12 -- FURNISHINGS 

12 2400 - Window Shades 

12 3600 - Countertops 

12 9300 - Site Furnishings 

DIVISION 13 -- SPECIAL CONSTRUCTION 

DIVISION 14 -- CONVEYING EQUIPMENT 

DIVISION 21 -- FIRE SUPPRESSION 

21 0000 - Fire Protection General 

DIVISION 22 -- PLUMBING 

22 0000 - Plumbing General 

22 0800 – Plumbing Commissioning Requirements 

22 1113 - Facility Water Distribution Piping 

22 1313 - Facility Sanitary Sewers 

22 4000 - Plumbing Fixtures 

DIVISION 23 -- HEATING, VENTILATING, AND AIR-CONDITIONING (HVAC) 

23 0000 - HVAC General 

23 0548 - Noise and Vibration Control 

23 0593 - Testing, Adjusting, and Balancing for HVAC 

23 0700 - HVAC insulation 

23 0800 – HVAC Commissioning Requirements 

23 0900 - Automatic Controls 

23 0920 - Variable Frequency Drives 

23 2113 - Piping and Accessories 

23 2113.13 - Pre-insulated Underground Piping System 

23 2114 - Water Specialties 

23 2123 - Pumps 

23 2300 - Refrigerant Piping 

23 3000 - Underfloor Airway Distribution System 

23 3100 - Ductwork and Accessories 

23 3400 - Unitary Exhaust and Supply Fans and Ventilators



 
   
 
 

 
23 3700 -Louvers, Grilles, Registers and Diffusers 

23 6426 - Packaged Air-Cooled Water Chiller 

23 7313 - Modular Central Station Air Handling Units 

23 8126 - Split System Air Conditioning 

23 8219 - Fan Coil Units 

23 8239.19 - Electric Wall Heaters 

DIVISION 26 -- ELECTRICAL 

26 0000 - Electrical General 

26 0519 - Conductors 

26 0526 - Grounding 

26 0533 - Conduit and Raceways 

26 0534 - Outlet Boxes and Junction Boxes 

26 0535 - Low Voltage Backboards & Enclosures 

26 0800 – Electrical Commissioning Requirements 

26 0923 - Occupancy Sensors 

26 0943 – Network Lighting Control Panel  

26 2200 - Dry Type Transformers 

26 2416 - Panelboards 

26 2500 - Busway 

26 2726 - Wiring Devices 

26 2816 - Disconnect Switches 

26 4313 - Surge Protective Devices (SPD) 

26 5100 - Lighting 

DIVISION 27 – COMMUNICATIONS 

 27 0500 – Common Work Results for Communications 

 27 0526 – Grounding and Bonding for Telecommunications System 

 27 0529 – Combined Low Voltage Power Floor Boxes 

 27 1100 – Communications and Equipment Room Fittings 

 27 4110 – General Provisions for Integrated Audio-Visual Systems Equipment 

 27 4111.11 – Combined Low Voltage Power Boxes for Audio-Visual Systems Equipment 

 27 4111 – Work Common to Integrated Audio-Visual Equipment 

 27 4133 – Master Antenna Television System 

 27 5116 – Public Address System 

DIVISION 28 -- ELECTRONIC SAFETY AND SECURITY 

 28 1600 – Intrusion Detection System 

28 3111 - Fire Alarm System (Addressable) 

DIVISION 31 -- EARTHWORK 

31 1000 - Site Clearing 

31 2000 - Earth Moving 

DIVISION 32 -- EXTERIOR IMPROVEMENTS 

32 1216 - Asphalt Paving 

32 1313 - Concrete Paving 

32 1316 - Decorative Concrete Paving 



 
     
 
 

32 1373 - Concrete Paving Joint Sealants 

32 1716 - Tactile Warning Surfacing 

32 9113 - Soil Preparation 

32 9114 – Bio-Retention Soil 

32 9200 - Turf and Grasses 

32 9250 - Meadow Grasses and Naturalized Areas 

32 9300 - Plants 

DIVISION 33 -- UTILITIES 
33 4100 - Storm Utility Drainage Piping 



 
   
 
 

WINTER JOHNSON
GROUP  

EXHIBIT B ‐ WORK 

  SUBCONTRACTOR shall prosecute and complete the following work: 

  Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide a complete  
         in  accordance  with  the  referenced  plans  and  specifications  and  in  compliance  with  local, 
national and  industry building codes.   The  following  items are  included as part of  this Subcontract and are  listed  for clarification 
only.    They  are  not  intended  to  limit  the  scope  of work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a 
complete installation.  The scope of work includes, but is not limited to, the following: 

A. General Requirements   

1. This  SUBCONTRACTOR  is  required  to  obtain  its  own  set  of  contract  documents.    The  full  set of  contract documents  is 
available  online  at  Winter  Johnson’s  website  (www.winterjohnsongroup.com)  and  for  purchase  from  Buster’s  Repro 
Graphics  –  5064  Clark  Howell  Hwy,  Atlanta, GA  30349    (Tel.  404‐366‐0870   Website: www.bustersrepro.com).    These 
documents will not be provided by WINTER JOHNSON.  

 
2. Within five (5) days of contract award, SUBCONTRACTOR has brought to the attention of WINTER JOHNSON all  long  lead 

items that will  impact subcontractor’s schedule so that WINTER  JOHNSON can release & procure these  items  in a timely 
manner. 

 
3. SUBCONTRACTOR shall be responsible for all permits, fees, etc. required for this scope of work. 

 
4. SUCONTRACTOR acknowledges that the pre‐bid addendums from the Owner a part of this Agreement. 

 
5. SUBCONTRACTOR  agrees  to  provide  electronic  submittals  to WINTER  JOHNSON.    All  submittals  for  each  specification 

section should be submitted in one package.  No partial submittal packages will be reviewed.   
 

6. SUBCONTRACTOR shall submit a set of CAD coordination shop drawing and as‐built files in addition to the required number 
of printed copies for coordination purposes.  Additionally, SUBCONTRACTOR agrees to participate in the BIM process. 

 
7. SUBCONTRACTOR is responsible for submitting a Service Request for all hot work, roof/slab penetrations, coring and utility 

shut downs.   Paperwork needs  to be  filled out and submitted  to Winter  Johnson at  least 3 days before  they are due  to 
Utility provider.   

 
8. WINTER  JOHNSON  and  any  Atlanta‐Fulton  Public  Library(otherwise  known  as  owner)  stakeholder  reserve  the  right  to 

Contract for and perform other or additional work on or near the Work covered by this Contract.  When separate contracts 
are  let within  the  limits of any one project, each SUBCONTRACTOR shall conduct  its work so as not  to  interfere with or 
hinder the progress of completion of the Work being performed by other Subcontractors. 

 
9. SUBCONTRACTOR agrees to follow rules and regulations as set forth by AFPL. 

 
10. Subcontractors  are  not  to  proceed with  extra work without  pre‐approved  pricing  and  a written  directive  to  proceed.  

Winter may, at its own discretion, direct Subcontractor to perform extra work on a “time and material” basis in accordance 
with the subcontract agreement.  Any extra work tickets, including punch list tickets, shall be verified (and signed) each day 
by WINTER  JOHNSON’S  Project  Superintendent  or  Project Manager.   WINTER  JOHNSON WILL NOT  SIGN  BACKDATED 
TICKETS.  WINTER JOHNSON will not be responsible for costs associated with tickets that are not signed and verified on the 
date the work was performed.  All pricing related to signed “extra work” tickets must be full itemized (including quantities, 
unit prices, overhead / profit, etc.) and submitted to WINTER JOHNSON’S Project Manager within five (5) business days of 
performance of the work.  FAILURE TO FOLLOW ALL OF THE ABOVE PROCEDURES WILL RESULT IN DENIAL OF THE CLAIM 
AND SUBCONTRACTOR’S WAIVING OF SAID CLAIM. 



 
11. Complete applications for payment are due in WINTER’S office by the 25th of each month or the next business day if the 

25th falls on the weekend. SUBCONTRACTORS submitting incomplete or incorrect applications for payment will be notified 
via  email  no  later  than  five  (5)  business  days  after  submission  of  any  deficient  pay  applications.    SUBCONTRACTOR 
acknowledges  that  it  is  responsible  for  resubmitting  to WINTER’S  office,  no  later  than  the  30th of  the  same month,  a 
correct and complete application for payment.  The previously submitted application will be available for SUBCONTRACTOR 
to  pick‐up  at WINTER’S  office.    In  the  event  a  revised  application  is  not  received  by  the  30th  of  the  same month, 
SUBCONTRACTOR’S application may not be processed until the next billing cycle. 

 
12. SUBCONTRACTOR  shall  provide  an  adequate workforce  required  to maintain  the  project  schedule.    SUBCONTRACTOR 

understands  that multiple  shifts and extended  shifts are  required  to meet  the project  schedule.   SUBCONTRACTOR will 
have a  competent Field Supervisor  in each  shift  through  the duration of  the project. SUBCONTRACTOR has  included all 
overtime work  in  its Price.   Should SUBCONTRACTOR refuse or neglect to provide a sufficient number of properly skilled 
workers, WINTER JOHNSON shall notify SUBCONTRACTOR in writing.   

 
13. This  SUBCONTRACT  includes  out  of  sequence work  due  to  construction  sequencing  and  logistics.    Include  overtime  as 

necessary  to maintain  overall  Project  Schedule.    This  includes  the  coordination  of  overtime work  performed  by  other 
trades. 

 
14. This SUBCONTRACTOR acknowledges multiple mobilizations may be  required  to complete  the scope of work  referenced 

herein.  Costs of these multiple mobilizations are included in this SUBCONTRACT. 
 

15. Coring of CMU/concrete walls & slabs is included as necessary to install this SUBCONTRACTOR’S scope of work.  This also 
includes  scheduling  coring work  during  off  hours,  X‐ray  or GPR  scanning,  coordinating  access with  tenants  below,  and 
protection of areas around coring and cleanup of areas where cores are to be located. 

 
16. SUBCONTRACTOR is responsible to secure all highway, street use and lane closure permits, crane and hoisting permits. 

  
17. SUBCONTRACTOR  is responsible for providing full‐time, competent, English speaking supervision onsite at all times, while 

work  by  the  SUBCONTRACTOR  is  in  progress.    This  individual will  be  qualified  and  empowered  to make  decisions  on 
SUBCONTRACTOR’S  behalf  and  have  a  full  understanding  of  the  SUBCONTRACTOR’S  scope  of  work  and  contractual 
requirements.  b. WINTER  will  conduct  weekly  SUBCONTRACTOR  meetings.    SUBCONTRACTOR  understands  that  his 
presence will be  required  at weekly  coordination meetings.   Attendance by a  knowledgeable  representative  capable of 
making decisions and commitments will be mandatory, in order to coordinate between trades.  The weekly meeting will be 
run by WINTER’S onsite superintendent, and must be attended by the non‐working foreman in charge of on site operations 
for each trade as well as the SUBCONTRACTOR’S Project Manager.   

 
18. There may be limited or no On‐Site Parking available on the project site.  SUBCONTRACTOR is responsible for transporting 

labor to the site. 
 

19. All  Subcontractors  shall  confine  its  operations  to  the  areas  so  assigned.  Should  SUBCONTRACTOR  find  it  necessary  or 
advantageous  to  use  any  additional  offsite  area  for  any  purpose whatsoever,  SUBCONTRACTOR  shall,  at  its  expense, 
provide and make its own arrangements for the use of such additional offsite areas.   

 
20. ALL  DELIVERIES,  STAGING  &  STORAGE  AREAS  MUST  BE  SCHEDULED  &  COORDINATED  WITH  WINTER  JOHNSON 

SUPERINTENDENT  48  HOURS  IN  ADVANCE.    All material  is  to  be  covered  and  properly  stored  in  an  orderly  and  neat 
arrangement at all  times.   Failure  to do  so may  result  in WINTER  JOHNSON ordering a  cleanup and organization of  the 
storage area by SUBCONTRACTOR’S forces.  Cost of such to be borne solely by the SUBCONTRACTOR.  Subcontractor shall 
relocate any stored materials if their presence impacts the work of other trades. 

 
21. SUBCONTRACTOR is responsible for all deliveries and storage.  Subcontractor is responsible for offloading, distributing and 

hoisting  if  necessary  of  materials/deliveries  to  assigned  construction  space.    Subcontractor  will  schedule  sufficient 
manpower  to  handle  deliveries  to  avoid  loss  of  productivity  at  the  jobsite.  SUBCONTRACTOR  understands  that  due  to 
scheduling/phasing of the work all building and loading dock access and all work will be closely coordinated with Building 
Operations.   

 
     
 
 



 
     
 
 

 
22. Subcontractor  shall arrange  to have all  large material or equipment  shipments delivered  to Subcontractor’s business or 

warehouse facilities.  Subcontractor shall receive and verify the quantity, condition and compliance with specifications of all 
materials  at  Subcontractor’s  facility.    Subcontractor  shall  break  down  materials  into  smaller  shipments  to  allow  for 
materials  to  be  delivered  as  needed  in  quantities  that  can  be  installed within  a  designated  shift.    If  prior  approval  is 
provided by Winter Johnson, Subcontractor may be able to use a portion of Winter Johnson’s off site storage facility.  

 
23. WINTER  JOHNSON reserves the right to refuse delivery of materials by Subcontractor due to non‐coordinated deliveries, 

space and work limitations. 
 

24. Lewd comments, profanity, obscene gestures, unruly behavior or any behavior that can be construed as harassment will 
not be tolerated.  Violators will be permanently removed from project. 

 
25. Tobacco and smoking are not allowed in the building at any time.  Eating or drinking will not be allowed in the building after 

the start of finishes.  Individuals who refuse to follow these guidelines will be required to leave the jobsite.   
 
26. SUBCONTRACTOR  is  to  verify  existing  conditions  and  associated  costs  are  included  in  this  SUBCONTRACT.   Verification 

includes, but is not limited to: deck/joist height, slab thickness, existing utility tie in points, etc.  Accuracy or completeness 
of the  location  information relating to existing utility services, facilities, or structures that may be shown on the plans or 
encountered  in  the  Work  is  not  guaranteed.  Any  inaccuracy  or  omission  in  such  information  shall  not  relieve 
SUBCONTRACTOR  of  its  responsibility  to  protect  such  existing  features  from  damage  or  unscheduled  interruption  of 
service. 

 
27. Provide underground utility  location and protection as required.   Work shall not begin until SUBCONTRACTOR  is satisfied 

that all‐underground utilities have been properly located, and there is no danger of damage to underground utilities.   This 
SUBCONTRACT includes all repairs required to existing underground utilities that result during excavation. 

 
28. SUBCONTRACTOR  shall examine and  inspect  the as‐built  conditions and notify WINTER of any discrepancies.   Failure  to 

notify WINTER in advance and in writing shall result in acceptance of as‐built conditions by this SUBCONTRACTOR with cost 
of all remedial work being borne solely by SUBCONTRACTOR. 

 
29. SUBCONTRACTOR understands that  it must take all necessary precautions and be responsible for all‐necessary plans and 

implementation so as not to affect or disrupt adjacent operations and properties in any manner.  Specifically including, but 
not limited to, safety, noise, dirt, dust, and personnel interference. 

 
30. SUBCONTRACTOR shall protect existing finishes, the work of other trades, and any stored materials from damage, including 

the  use  of  tarps,  plastic,  and/or  other  protection, while working.    SUBCONTRACTOR  shall  be  responsible  for  all  costs 
associated with repairs or replacement due to damage. 

 
31. Any modifications or shutdowns of building systems will be coordinated with WINTER  JOHNSON superintendent prior to 

work commencing.  Any expense/loss arising from an unscheduled shutdown performed by SUBCONTRACTOR will be born 
by SUBCONTRACTOR. 
 

32. SUBCONTRACTOR  is  responsible  to  provide,  erect  and  maintain  all  scaffolding  as  needed  for  own  scope  of  work.  
Scaffolding  is  to  comply  with  OSHA  and Winter  Johnson  requirements.  SUBCONTRACTOR  shall  comply  with WINTER 
JOHNSON requirement for 100% tie‐off over 6’‐0”. 

 
33. SAFETY:   

a. SUBCONTRACTOR  shall  furnish  to WINTER  JOHNSON  prior  to  commencing  any  work,  a  written  detailed, 
project and scope specific Safety Plan.  The Safety plan should address all aspects of the SUBCONTRACTOR’S 
work and must  include methods of protection of the SUBCONTRACTOR’S workforce from hazards related to 
SUBCONTRACTOR’S specific work.   

b. SUBCONTRACTOR will participate  fully  in WINTER  JOHNSON’S “Safety Partner” program.   SUBCONTRACTOR 
will insure their entire workforce (workers and supervision) complete the necessary documentation (WINTER 
JOHNSON  forms  SP1000,  SP2000,  SP2000(s))  to  insure  understanding  and  compliance  with  WINTER 



 
     
 
 

JOHNSON’S  Safety  Program.    It  will  be  the  responsibility  of  the  SUBCONTRACTOR’S  Project 
Manager/Superintendent  to  have  these  forms  completed  prior  to  commencing  work.    SUBCONTRACTOR 
understands  that  no  worker  will  be  permitted  to  work  on  the  project without  proof  (hardhat  decal)  he 
understood and agreed to WINTER JOHNSON’S safety rules.   

c. SUBCONTRACTOR  is  responsible  for  reporting  all  injuries/accidents  immediately  to  WINTER  JOHNSON 
superintendent.  Injuries are to be reported no more than thirty (30) minutes after they occur.  A full report is 
required within twenty four (24) hours. 

d. All trades will be required to obtain a hot permit from Owner prior to performing hot work. 
e. WINTER JOHNSON will conduct weekly Safety meetings.  All on‐site personnel are required to attend weekly 

jobsite safety meetings.   You may conduct your own safety meetings separately providing: 1) Your Foreman 
and/or  Safety WINTER  JOHNSON  representative  attends WINTER’S  Safety Meetings  and  2)  Your  Foreman 
furnishes WINTER  a  copy  of  the minutes  and  sign‐in  sheet(s)  from  your  safety meetings  each week while 
working on the job site. 

 
34. Any  costs  of  re‐testing  and  re‐inspections  due  to  failure  of  this  SUBCONTRACTOR’S  work  will  be  completed  at  this 

SUBCONTRACTOR’S expense. 
 

35. Provide fire sealing and safing as required for penetrations through fire rated walls created through work under this scope.  
All  floor  and  wall  penetrations  must  be  properly  collared,  filled,  and/or  sealed  to  meet  all  applicable  codes.    All 
penetrations through fire‐rated partitions are to be sealed using approved fire sealing products. 

 
36. Clean up of trash, waste and debris created by your work jobsite to the designated dumpster for the project is included in 

this SUBCONTRACT.   Clean up  shall be accomplished daily as debris/waste  is accumulated, except  in  the case of  scopes 
involving demolition.   The SUBCONTRACTOR  is responsible for placing all waste and debris resulting from their work  into 
the  trash  container  or  dumpster.  SUBCONTRACTOR  will  provide  additional  manpower  for  debris  removal  to  avoid 
disruption of work. If SUBCONTRACTOR is not performing clean up as required, WINTER will perform the required clean up, 
after notifying the job site Foreman, and will charge SUBCONTRACTOR for costs incurred, supervision plus a 15% fee.     

 
37. SUBCONTRACTOR shall, at all times, keep  its work areas  in a neat, clean and safe condition. SUBCONTRACTOR shall, on a 

daily basis, remove from the Work area all its equipment and uninstalled materials while maintaining temporary walls and 
protective barriers to provide a neat and safe work area and pedestrian walkways. Upon completion of any portion of the 
Work,  SUBCONTRACTOR  shall  promptly  remove  from  the Work  area  all  its  equipment,  construction  plant,  temporary 
structures and surplus materials not to be used at or near the same location during later stages of the Work. 

 
38. SUBCONTRACTOR  is  responsible  to perform maintenance and  service programs, warranty/guarantee  follow‐ups,  factory 

startups and seasonal adjustments or inspections as specified in the Project Manual. 
 

39. Subcontractor shall be responsible for video taping all required owner training. Subcontractor shall provide CDs of training 
with close out documents as required. 

 
40. Provide attic stock  in quantities as specified  in the contract documents.   Coordinate turnover of attic stock with WINTER 

prior to delivery at the job site.  SUBCONTRACTOR must turn over attic stock to a designated WINTER representative, with a 
transmittal outlining material and quantities for signature prior to handover. 

 
41. It is an initiative of WINTER JOHNSON to close our projects in the most efficient way possible.  To accomplish this it will be 

necessary  for  each  SUBCONTRACTOR  to  provide  complete  close  out  documents well  in  advance  of  completion  of  the 
project.  SUBCONTRACTOR will be required to set up their Schedule of Values in the following manner: 

 
a. As‐built drawings:   SUBCONTRACTOR  is required to update their set of as‐built drawings  located  in the field.  

This must be done on a weekly basis with the drawings being inspected prior to release of payment each pay 
period.  Payment will be held until the SUBCONTRACTOR has updated all as‐built drawings.  SUBCONTRACTOR 
is further required to  list a  line  item on their Schedule of Values representative of 5% of the SUBCONTRACT 
sum.   Only upon approval of the as‐built drawings by WINTER JOHNSON, the Architect and their consultants 
(as necessary), and the Owner, will the SUBCONTRACTOR will be permitted to bill 100% of this line item.  As‐



 
     
 
 

built drawings are  to be submitted  to WINTER  JOHNSON 45 days prior to the contract scheduled date of 
substantial completion.  Failure to do so will result in withholding of funds by WINTER JOHNSON.   

b. Closeout documents:  O&M Manuals, Training, etc.:  SUBCONTRACTOR is required to list a line item on their 
Schedule of Values representative of 5% of their SUBCONTRACT sum.  Upon receipt, approval and submission 
to  the owner  the SUBCONTRACTOR will be permitted  to bill  for  this amount.   Progress billings based upon 
initial submission and approval may be permitted.   Closeout documents that can be submitted directly after 
approval of submittals by the architect should be submitted.  Only upon final approval by WINTER JOHNSON, 
the Architect and their consultants (as necessary), and the Owner, the SUBCONTRACTOR will be permitted to 
bill 100% of this line item.  O&M manuals and closeout documents are to be submitted to WINTER JOHNSON 
90 days prior to the contract scheduled date of substantial completion.   Failure to do so will result  in the 
withholding of funds by WINTER JOHNSON.   

c. Punch‐list:  SUBCONTRACTOR is required to list a line item on their Schedule of values representative of 5% of 
their  SUBCONTRACT  sum.    SUBCONTRACTOR  is  required  to  inspect  their own work during  installation  and 
after  completion  prior  to  requesting  inspection  by  WINTER  JOHNSON,  the  Architect,  and  the  Owner.  
SUBCONTRACTOR will be  required  to provide written notice  to WINTER  JOHNSON  that an area  is  ready  for 
inspection.   Notice must  be  accompanied with  the written  punch  list  produced  by  the  SUBCONTRACTOR 
indicating  they have  inspected  their own work and  remedied any deficiencies noted.   As areas of work are 
signed  off  by WINTER  JOHNSON,  the  Architect  and  their  consultants  (as  necessary),  and  the Owner,  the 
SUBCONTRACTOR will be permitted to bill against this line item.  Failure to correct the punchlist with in the 
contract designated time will result in the withholding of funds by WINTER JOHNSON.   

 
 
 
  B.  Specific Requirements 

 

 

 

 



 
   
 
 

WINTER JOHNSON
GROUP  

EXHIBIT C ‐ SUPPLEMENTAL PRICE SCHEDULE 

Unit Prices:  The following unit prices shall be used in connection with the following items of Work: 

 

Allowances:    The  Subcontract  Price  specified  in  the  Subcontract  includes  the  following  allowances  for  the  parts  of  the Work 
specified below, to be furnished by Subcontractor in accordance with the Contract Documents. All stated allowances included in this 
SUBCONTRACT are owned and managed by WINTER JOHNSON.  SUBCONTRACTOR must notify WINTER JOHNSON in writing prior to 
spending allowances.  In addition, SUBCONTRACTOR must fully document costs incurred with proper back‐up submitted with each 
pay application. 
 



EXHIBIT D‐1 

SAMPLE DOCUMENT

WINTER JOHNSON GROUP, A JOINT 
VENTURE 

191 Peachtree Street – Suite 2100  

SUBCONTRACTOR'S APPLICATION  
Atlanta, Georgia  30309‐2810 WINTER JOHNSON

GROUP   FOR PAYMENT  404/ 588‐3300 FAX 404/ 965‐3440 
SUBCONTRACTOR:      PROJECT DESCRIPTION: 

        

        

Pay Application No.    Period:    Date:      WINTER USE ONLY 

                       

1.  Original Contract Amount      $       $       

2.  Approved Change Orders thru No. _______                   $           $       

3.  Current Contract Amount      $       $       

4.  Value of Work Completed & Stored to Date  (Column G)  $       $       

    Materials Stored on Site (Column F )  $                 

    Work Completed (Column G‐F)   $                 

5.  Less Amount Retained __________ %      ($)       ($)       

6.  Total Less Retainage       $       $       

7.  Less Previously Certified      ($)       ($)       

8.  AMOUNT DUE THIS REQUEST      $       $       

                   REVISED AMT DUE    

                                

 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and belief, the Work covered by this Application for Payment has been completed in 
accordance with the Contract Documents, that all amounts have been paid to sub‐subcontractors and sub‐suppliers by the Contractor for Work for which previous Certificates of Payment 
were issued and paid from WINTER JOHNSON GROUP, A JOINT VENTURE, and that the amount requested is now due.  Contractor acknowledges that any payment by Winter is made in 
reliance upon this certification. 

                   
  By:       Title:        Date:      

APPLICATION CHECKLIST 
      

1     Continuation Sheet (Schedule of Values) is attached to pay application (Exhibit D‐2)  

2     Interim Waiver and Release Upon Payment is attached to pay application (Exhibit D‐3 ‐ Form WJG 3086) 

3     Contract Documents have been submitted: Subcontract, Insurance, Bonds or Subcontractor Default Program Forms (if req'd) 

4     Sub‐Subcontractor/Supplier Lien Waivers are attached to pay application (as required by Default Program) 

        

     

        

FOR WINTER USE ONLY 
VENDOR#  JOB #  CONTRACT #  DUE DATE  DISCOUNT DATE  DISCOUNT AMT  SUPT. APPROVAL 

 
 

 
 

         

PM APPROVAL  DATE OF APPROVAL 

   
 
 

COMMENTS 

  

 
   
 
 



SAMPLE DOCUMENT 
 

 

 

CONTINUATION SHEET     AIA DOCUMENT G703          PAGE   OF   PAGES

 

   

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing  APPLICATION NO: 

Contractor's signed certification is attached.  APPLICATION DATE:     

   

   
       

In tabulations below, amounts are stated to the nearest dollar.    PERIOD TO: 

Use Column I on Contracts where variable retainage for line items may apply. 

       
  ARCHITECT'S PROJECT NO: 

   

A  B  C  D  E  F  G  H  I 

ITEM  DESCRIPTION OF WORK  SCHEDULED  WORK COMPLETED  MATERIALS  TOTAL  %  BALANCE  RETAINAGE 

NO.     VALUE  FROM PREVIOUS  THIS PERIOD  PRESENTLY  COMPLETED  (G ÷ C)  TO FINISH  (IF VARIABLE 
         APPLICATION       STORED  AND STORED    (C ‐ G)  RATE) 
         (D + E)               (NOT IN  TO DATE
               D OR E)  (D+E+F)          

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             
                  $0.00  $0.00  $0.00    

   GRAND TOTALS                         

                             

AIA DOCUMENT G703 ∙ CONTINUATION SHEET FOR G702 ∙  1992 EDITION ∙ AIA ∙ © 1992            G703‐1992 

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006‐5292          

 
   
 
 



 
   
 
 

    

WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
EXHIBIT D‐3 

INTERIM WAIVER AND RELEASE 
UPON PAYMENT 

S
C
 
T
VENTURE

TATE OF GEORGIA 
OUNTY OF __________ 

HE UNDERSIGNED MECHANIC AND/OR MATERIALMAN HAS BEEN EMPLOYED BY  WINTER JOHNSON GROUP, A JOINT 
 (NAME OF CONTRACTOR) TO FURNISH               (DESCRIBE  MATERIALS 
 LABOR) FOR THE CONSTRUCTION OF IMPROVEMENTS KNOWN AS _______________________ (TITLE OF THE

PROJECT OR BUILDING) WHICH IS LOCATED IN THE CITY OF _________________, COUNTY OF _____________, AND IS 
WNED BY _______________________ (NAME OF OWNER) AND MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

AND/OR  

O
   
   
(
D
 
U
RELEASES  

AND
RETAINED
O
 
GIVEN
 

S

DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY USING EITHER A METES AND BOUNDS 
ESCRIPTION, THE LAND LOT DISTRICT, BLOCK AND LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 

PON  THE  RECEIPT OF  THE  SUM OF  $_________________,  THE MECHANIC AND/OR MATERIALMAN WAIVES AND 
 ANY AND ALL  LIENS OR CLAIMS OF  LIENS  IT HAS UPON THE FOREGOING DESCRIBED PROPERTY OR ANY

RIGHTS AGAINST ANY LABOR AND/OR MATERIAL BOND THROUGH THE DATE OF _______________________ (DATE) 
  EXCEPTING  THOSE  RIGHTS  AND  LIENS  THAT  THE MECHANIC  AND/OR MATERIALMAN MIGHT  HAVE  IN  ANY 

 AMOUNTS, ON ACCOUNT OF LABOR OR MATERIALS, OR BOTH, FURNISHED BY THE UNDERSIGNED TO OR 
N ACCOUNT OF SAID CONTRACTOR FOR SAID BUILDING OR PREMISES. 

 UNDER HAND AND SEAL THIS ______ DAY OF ____________, ____. 

_____________________(SEAL) 
BUSINESS NAME                             

 
WORN TO AND SUBSCRIBED BEFORE ME THIS ___       Name:_____________________ 
DAY OF __________, ____, AND NOTARIZED BY ME                 Title:  _____________________   
O
 
_____________________________________
N
 
M
_
(
N  

AFTER  
 
 

N SAID DAY. 

 
OTARY PUBLIC 

Y COMMISSION EXPIRES: 
____________________________________ 
NOTARIAL SEAL) 
OTICE: WHEN YOU EXECUTE AND SUBMIT THIS DOCUMENT, YOU SHALL BE CONCLUSIVELY DEEMED TO HAVE BEEN

PAID IN FULL THE AMOUNT STATED ABOVE, EVEN IF YOU HAVE NOT ACTUALLY RECEIVED SUCH PAYMENT, 60 DAYS 
  THE DATE  STATED ABOVE UNLESS  YOU  FILE  EITHER AN AFFIDAVIT OF NONPAYMENT OR A CLAIM OF  LIEN

PRIOR TO THE EXPIRATION OF SUCH 60 DAY PERIOD. THE FAILURE TO INCLUDE THIS NOTICE LANGUAGE ON THE FACE
OF THE FORM SHALL RENDER THE FORM UNENFORCEABLE AND INVALID AS A WAIVER AND RELEASE UNDER O.C.G.A.
SECTION 44‐14‐366. 



   

WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
 

EXHIBIT E‐1 
WAIVER AND RELEASE 
UPON FINAL PAYMENT 

STATE OF GEORGIA 
COUNTY OF __________ 
 
THE UNDERSIGNED MECHANIC AND/OR MATERIALMAN HAS BEEN EMPLOYED BY WINTER JOHNSON GROUP, A JOINT 
VENTURE (NAME OF CONTRACTOR) TO FURNISH _______________________ (DESCRIBE MATERIALS AND/OR LABOR) 
FOR  THE  CONSTRUCTION OF  IMPROVEMENTS  KNOWN  AS  _______________________  (TITLE OF  THE  PROJECT OR 
BUILDING) WHICH IS LOCATED IN THE CITY OF _________________, COUNTY OF _____________, AND IS OWNED BY 
_________________________ (NAME OF OWNER) AND MORE PARTICULARLY DESCRIBED AS FOLLOWS: 
      
     
      (DESCRIBE  THE 
PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY USING EITHER A METES AND BOUNDS DESCRIPTION, 
THE LAND LOT DISTRICT, BLOCK AND LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 
 
UPON  THE  RECEIPT  OF  THE  SUM  OF  $________________,  THE MECHANIC  AND/OR MATERIALMAN WAIVES  AND 
RELEASES ANY AND ALL  LIENS OR CLAIMS OF  LIENS  IT HAS UPON THE FOREGOING DESCRIBED PROPERTY OR ANY 
RIGHTS  AGAINST  ANY  LABOR  AND/OR  MATERIAL  BOND  ON  ACCOUNT  OF  LABOR  OR  MATERIALS,  OR  BOTH, 
FURNISHED BY THE UNDERSIGNED TO OR ON ACCOUNT OF SAID CONTRACTOR FOR SAID PROPERTY. 
GIVEN UNDER HAND AND SEAL THIS ______ DAY OF ______________, ____. 

_____________________(SEAL) 
BUSINESS NAME                             

 
SWORN TO AND SUBSCRIBED BEFORE ME THIS ___       Name:_____________________ 
DAY OF __________, ____, AND NOTARIZED BY ME                 Title:  _____________________   
ON SAID DAY. 
 
_____________________________________ 
NOTARY PUBLIC 
 
MY COMMISSION EXPIRES: 
_____________________________________ 
(NOTARIAL SEAL) 
 
NOTICE: WHEN YOU EXECUTE AND SUBMIT THIS DOCUMENT, YOU SHALL BE CONCLUSIVELY DEEMED TO HAVE BEEN 
PAID IN FULL THE AMOUNT STATED ABOVE, EVEN IF YOU HAVE NOT ACTUALLY RECEIVED SUCH PAYMENT, 60 DAYS 
AFTER  THE DATE  STATED ABOVE UNLESS  YOU  FILE  EITHER AN AFFIDAVIT OF NONPAYMENT OR A CLAIM OF  LIEN 
PRIOR TO THE EXPIRATION OF SUCH 60 DAY PERIOD. THE FAILURE TO INCLUDE THIS NOTICE LANGUAGE ON THE FACE 
OF THE FORM SHALL RENDER THE FORM UNENFORCEABLE AND INVALID AS A WAIVER AND RELEASE UNDER O.C.G.A. 
SECTION 44‐14‐366. 

 
   
 
 



WINTER JOHNSON
GROUP  

 

EXHIBIT F – SUBCONTRACT PERFORMANCE SCHEDULE 

  Without  limiting any provisions contained  in the Subcontract, Subcontractor shall perform the Work and  its several parts 
according  to  the  following  schedule,  as  the  same may  be  revised  from  time  to  time  by WINTER  pursuant  to  the  terms  of  the 
Subcontract:  

 

See attached Schedule, dated ___________________. 

 
   
 
 



WINTER JOHNSON
GROUP  

 

EXHIBIT G ‐ TEMPORARY SITE FACILITIES FURNISHED BY WINTER 

  Pursuant to the terms of the Subcontract, WINTER will furnish SUBCONTRACTOR with the following temporary site facilities 
and equipment: 

  1. 

  2. 

  3. 

 
   
 
 



WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
EXHIBIT H 

SUBCONTRACTOR PAYMENT BOND 
KNOW ALL PEOPLE BY THESE PRESENTS, THAT                  
              (include business address) 
hereinafter called the "Principal"), as Principal and                  
                (include business address) 
a corporation organized and existing under the laws of the State of       (hereinafter called the "Surety"), as Surety, 
are held and firmly bound unto WINTER JOHNSON GROUP, A JOINT VENTURE (hereinafter called the "Obligee"), in the sum of  
                 Dollars ($     ),  plus 
any  increase  in the amount of the Subcontract Price, for the payment of which sum will and truly be made, the said Principal and 
Surety bind themselves and their respective heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 
these presents. 
  WHEREAS, the Obligee has been awarded a contract (hereinafter called the "Prime Contract"), by      
        for                
             and;  
 
  WHEREAS, the Principal has entered into a written Subcontract with Obligee, dated        to  perform,  as 
Subcontractor, certain portions of the work in connection with said Prime Contract, consisting of         
                       
                       
which Subcontract is hereby referred to and made a part hereof. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal shall promptly make payment to all persons 
supplying  labor and material  in the prosecution of the work provided for  in said Subcontract and any and all modifications of said 
Subcontract that may hereafter be made, then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 
  The said Surety agrees that no change, extension of time, alteration, addition, omission, or other modification of the terms 
of either the said Subcontract or the said Prime Contract, or both, or in the said work to be performed, or in the specifications, or in 
the plans, shall  in any way affect  its obligation on this Bond, and  it does hereby waive notice of any such changes, extensions of 
time, alterations, additions, omissions, and other modifications. 
 
  The  said Principal and  the  said Surety agree  that  this Bond  shall  inure  to  the benefit of all persons  supplying  labor and 
material  in  the prosecution of  the work provided  for  in  said Subcontract, as well as  to  the Obligee, and  that  such persons may 
maintain independent actions upon this Bond in their own names. 
 
  IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this            day 
of                 , 20   , the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative, pursuant to authority of its governing body. 
                                               (Seal) 
                 (Principal) 
Witness:         By:           
               (Name and Title) 
                     
 Or Secretary's Attest           Signature 
                                              (Seal) 
                 (Surety) 
Witness:         By:           
               (Name and Title) 
                     
Or Secretary's Attest           (Signature) 

 
   
 
 



Note:  Attach Power of Attorney and Surety Financial Statement 

 
     
 
 



 
     
 
 

WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
EXHIBIT I 

SUBCONTRACTOR PERFORMANCE BOND 
KNOW ALL PEOPLE BY THESE PRESENTS, THAT            
  (include business address)hereinafter called the "Principal"), as Principal and       include 
business address) a corporation organized and existing under the laws of the State of        
   (herein after called the "Surety"), as Surety, are held and firmly bound unto WINTER JOHNSON GROUP, A 
JOINT VENTURE (hereinafter called the "Obligee"), in the sum of            
     Dollars ($           ), plus any increase in the amount of the Subcontract Price, for the payment of 
which  sum will  and  truly  be made,  the  said  Principal  and  Surety  bind  themselves  and  their  respective  heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 
  WHEREAS, the Obligee has been awarded a contract (herein after called the "Prime Contract"), by for  
                  and;  
 
  WHEREAS, the Principal has entered into a written Subcontract with Obligee, dated        
to perform, as Subcontractor, certain portions of the work in connection with said Prime Contract, consisting of  
                   
    _  which Subcontract is hereby referred to and made a part hereof. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the bounden Principal shall well and truly 
perform all  the undertakings, covenant,  terms, conditions, and agreements of  said Subcontract within  the  time 
provided  therein  and  any  extensions  thereof  that may  be  granted  by  the Obligee,  and  during  the  life  of  any 
guaranty required under said Subcontract, and shall also well and truly perform all the undertakings, covenants, 
terms  conditions  and  agreements  of  any  and  all  duly  authorized modifications  of  said  Subcontract  that may 
hereafter be made, and shall indemnify and save harmless said Obligee of and from any and all loss, damage, and 
expense, including costs and attorney's fees, which the said Obligee may sustain by reason of failure so to do, then 
this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 
  The  said  Surety  agrees  that  no  change,  extension  of  time,  alteration,  addition,  omission,  or  other 
modification of the terms of either the said Subcontract or the said Prime Contract, or both, or in the said work to 
be performed, or  in  the specifications, or  in the plans, shall  in any way affect  its obligation on this Bond, and  it 
does hereby waive notice of any  such  changes, extensions of  time, alterations, additions, omissions, and other 
modifications. 
  IN WITNESS WHEREOF,  the  above bounden parties have  executed  this  instrument under  their  several 
seals this            day of                , 20    , the name and corporate seal of each corporate party being 
hereto  affixed  and  these  presents  duly  signed  by  its  undersigned  representative,  pursuant  to  authority  of  its 
governing body. 
                                           (Seal) 
               (Principal) 
Witness:         By:           
               (Name and Title) 
                     
 Or Secretary's Attest           Signature 
                                           (Seal) 
               (Surety) 
Witness:         By:           
               (Name and Title) 
                     
 Or Secretary's Attest           (Signature) 



CERTIFICATE HOLDER

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $
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AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB
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POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS
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E.L. DISEASE - EA EMPLOYEE
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WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED
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NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$
$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

© 1988-2010 ACORD CORPORATION. All rights reserved. 
The ACORD name and logo are registered marks of ACORD
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EXHIBIT “J” 
Clarifications of Winter Johnson Group, A Joint Venture 

Insurance Requirements 
 

Introduction 
The following narrative is aimed at clarifying Winter Johnson Group, A Joint Venture’s insurance requirements to assure that you are 
in compliance. If possible share the insurance requirements and this narrative with your agent or broker. 
 

1. Insurance Certificate Criteria: The required certificate form is ACORD 25 (05/2010 edition) prepared for the specific project. 
Faxed COI’S will be accepted only from your insurance agent. 
 
2. Named Insured on Certificate: It is important that the entity name depicted on the certificate Match the business name on your 
contract documents. If your company has multiple operating names, all should be included on the Certificate. 
 
3. Name Specific Project on the Certificate: Certificate should show the specific project name in the description of operations space 
of the ACORD certificate. This makes it clear that the certificate is for a specific project, in the event you are working on several 
Winter Johnson Group projects, simultaneously. 
 
4. Winter Johnson Group, A Joint Venture’s, Owner & Architect to be Named as Additional Insured: Generally, your contract with 
Winter will require only these three entities be named as “Additional Insured”, although occasionally the Owner Contract will 

require other entities be named as well. The requirement is imposed so that a claim arising from your work will be responded to by 
your policy, on your behalf and on behalf of Winter Johnson Group, the Owner and Architect. 
 
Commercial General Liability: Winter requires that in addition to listing Winter, Owner and Architect as Additional Insureds on 
your certificate, endorsement form numbers CG 2010 (11/85) OR CG 2010 and CG 2037 (07/04) must be attached to your 
Certificate. These endorsements must state that Completed Operations coverage is extended to the Additional Insureds. Carriers’ 
endorsement forms equivalent to CG 2010 and CG 2037 may be submitted provided that they state additional insured with 
Products/Completed Operations.  

Automobile Liability: Winter requires that in addition to listing Winter, Owner, and Architect as Additional Insureds on your 
certificate, an Insurance Services Office (ISO) standard Additional Insured blanket endorsement or carrier’s equivalent should be 
attached to your certificate. 
 
5. Waiver of Subrogation: Typically, an insurance company will attempt to recover claim payments it has made from other parties 
that might have shared in some of the responsibility for the accident. This recovery process is called “subrogation”. By requiring subs 
or suppliers and their insurers to waive that right of subrogation, we prevent Winter from being claimed against due to an incident 
stemming from the work or activity or a sub or supplier. Just like the “additional insured” requirement, we are working to 
protect Winter Johnson Group from having to respond to a claim arising out of the work of another party. 
 
The Waiver of Subrogation is required with respect to subs CGL, Auto, Umbrella, and Workers Compensation policies, and should be 
specifically listed as such on your certificate. 
 
6. Umbrella Liability Requirement: The umbrella policy provides an extra layer of protection above the Auto Liability, General 
Liability and Employer’s Liability coverage. In some cases these primary policies may have limits of liability less than $1 million, but 
you may buy an Umbrella to give your firm limits greater than $1 million. 
 
Winter’s standard requirements require a $1,000,000 umbrella liability limit excess of your primary CGL, Auto, and Work 
Comp/Employer’s Liability. If you do not maintain this level of coverage presently, please have your agent or broker provide you with 
an umbrella liability policy to comply with the requirements of this project. 
 
7. Commercial General Liability Requirement: The most common Commercial General Liability (CGL) policy limits are $1,000,000 per 
occurrence, a $1,000,000 personal and advertising injury limit, a $2,000,000 General Aggregate and $2,000,000 Products/Completed 
operations aggregate limit. Limits that are lower than this will not be accepted UNLESS an umbrella liability policy with a $1,000,000, 
or higher, limit is depicted on the certificate of insurance. 
 
8. Automobile Liability Requirement: The minimum level of Auto Liability combined single limit (CSL) that you should have is 
$1,000,000, unless an Umbrella policy is shown on the certificate with a limit of $1,000,000 or more. This limit is really the norm and 
should not generate resistance from your insurer. 



 
9. Auto Liability: Split Limits Versus Combined Single Limits: Most business auto policies are structured with a combined single 
limit; however, you might have a policy with “split limits” or separate limits for bodily injury or property damage. If the policy is 
structured in this manner, the limits should not be less than $500,000 bodily injury per person/$1,000,000 bodily injury for all 
persons/$250,000 property damage per accident. If you have split limits, an Umbrella policy with limits of $1,000,000 can be used to 
achieve Winter’s minimum required Auto liability limit of $1,000,000 per accident for bodily injury and property damage. 
 
10. Employers Liability: Employers Liability is a “stop gap” coverage that addresses a few scenarios that would not fall within the 
scope of workers compensation coverage. It is written as a component of the workers compensation policy. While workers 
compensation statutes dictate limits, Employers Liability (EL) limits are specifically stated on the policy and would appear on the 
certificate. Minimum EL limits are $100,000 each accident/$100,000 per employee for Disease/$500,000 policy limit for Disease. An 
Umbrella Liability policy that includes your Workers Compensation/Employer’s Liability limits would be provided by your Umbrella 
policy, if available. 
 
11. Form of Commercial General Liability Coverage: “Occurrence vs. Claims Made”: Unless expressly authorized by Winter in 
advance of project commencement, your Commercial General Liability policy must be written on an “occurrence basis” (as opposed 
to a “claims‐made” basis). This means that the policy will respond to any injury or damage that OCCURS during the policy period 
regardless of when the claim might be made. Under the General Liability section of the Certificate, the box beside 
“Occurrence” should be checked. 
 
12. CGL General Aggregate Limits ‐ Per Project: We require that your CGL policy’s General Aggregate limit applies separately to this 
project. By doing so we eliminate concerns that the limit could be eroded due to claims from other projects that you are working on. 
The “Project” box in the CGL section of the Certificate should be checked or the words “Per Project” should be typed in this section. 
 
13. Additional Insured Protection for Winter to be “Primary and Non‐Contributory”: We require subcontractors to have the 
additional insured language structured so that it is “primary and noncontributory” as respect insurance Winter maintains. This 
means that your policy must respond in defense of Winter first and with no contribution of coverage from Winter’s policies. 
 
14. Automobile Liability Coverage – Covered Vehicles: The Automobile requirements are in place to make sure an accident 
involving your vehicle would be covered whether it is owned by you, “Hired” (rented/leased) or “non owned”, meaning your 
employee’s use of his/her own car on your company business. On the certificate we are looking for the “any auto” box to be 
checked, but if not, at least the “all owned autos”, “hired” and “non owned” boxes on the certificate should be checked. 



 
     
 
 

WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
EXHIBIT K 

 
WARRANTY 

 

SUBCONTRACTOR/VENDOR: 
 

 

GENERAL CONTRACTOR: 
 

 
WINTER JOHNSON GROUP, A JOINT VENTURE 

OWNER: 
 

 

PROJECT: 
 

 

CONTRACT NO.: 
 

 

SCOPE 
 

 

SPECIFICATION SECTION: 
 

 

 
We,  the  SUBCONTRACTOR/VENDOR  for  the  above  stated  scope  of  work  as  described  in  the  above  stated 
specification  section, do hereby warrant  that  all materials  furnished  in  conjunction with  the  above  referenced 
project are  in accordance with  the Contract Documents and authorized modifications  thereto, and will be  free 
from  defects  due  to  defective materials  or  workmanship  for  a  period  of  one  year  from  Date  of  Substantial 
Completion. 
 
Should any defect develop during the warranty period due to improper materials, workmanship or arrangement, 
the same shall upon written notice by the OWNER be made good by the SUBCONTRACTOR/VENDOR at no expense 
to the OWNER. 
 
Nothing in the above shall be deemed to apply to work which has been abused or neglected by the OWNER. 
 
Sworn to and subscribed before       For:             
me this ____ day of __________,          (SUBCONTRACTOR/VENDOR) 
20___. 
 
              By:             
Notary Public   
My commission expires:         Title:             
 
              Date:             
 
 
WJG‐3193 (rev 10/04) 
 
 
 



WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
EXHIBIT L 

IMMIGRATION AND SECURITY AFFIDAVIT 

The undersigned, being duly sworn, do hereby make oath and state that the facts stated herein are true 
and correct to the best of my knowledge, information and belief. 
The undersigned Subcontractor  is  in  full  compliance with  the  Immigration Reform and Control Act of 
1986 (IRCA), Pub.L. 99‐603 and the Georgia Security and Immigration Compliance Act O.C.G.A. § 13‐10‐
90 et. seq., stating affirmatively that the individual, firm or corporation which is engaged in the physical 
performance  of  services  under  a  contract  with  WINTER  JOHNSON  GROUP,  A  JOINT  VENTURE  has 
registered with and is participating in a federal work authorization program, including but not limited to 
E‐Verify or any other verification of work authorization program required by federal, state or local law. 
The  undersigned  further  affirmatively  states  that  all  employees  working  on  the 
_______________________ project  (the “Project”) have been or will be verified using such programs, 
and that it has secured a similar affidavit from all sub‐subcontractors working on the Project. 

_______________________________________ 
E‐Verify User Identification Number 
 
 
____________    ______        ____________         
 Signature                                                       Title 

___________________________________________ 
Name of Subcontractor 
 
 
 
Subscribed before me this  
 
_______ day of __________________, 2011. 
 
___________________________________ 
NOTARY PUBLIC 
 
My Commission Expires:  _____________ 

 

 

 



WINTER JOHNSON
GROUP  

SAMPLE DOCUMENT 
 
 

EXHIBIT M 
 

SALES TAX PAYMENT AFFIDAVIT 
 
 

  I,          of            
(Subcontractor),          (Street),          (City)            
          (State), (hereinafter called "Subcontractor") and is duly authorized to make this Affidavit for 
and on behalf of Subcontractor, do hereby acknowledge that all Georgia sales tax has been paid on all materials at 
the time of purchase. 
 
Project        
 
Project No.        
 
 
          For:              
                    (Subcontractor) 
 
 
          By:              
 
Sworn to and subscribed before me this  
      day of                   , 20__ 
 
 
 
         
Notary Public 
 
 
My Commission Expires     
 
 
 
 
 
 
 
 
 
 
 
 

 

 



WINTER JOHNSON
GROUP  

 
 

BID PACKAGE INDEX FOR METROPOLITAN LIBRARY 
 
 

Bid Package #      Work Description          Bid Phase # 
 
02.01 Asphalt Paving & Striping/Signage        1   
02.02 Curb & Gutter             1 
02.03 Fences & Gates            2 
02.04 Landscaping              2 
02.05 Soil Treatment             1 
02.06 Sitework‐Grading & Utilities          1 
 
03.01 Concrete‐Building & Site          1 
 
04.01 Masonry              2 
 
05.01 Steel Erection & Fabrication          1 
 
06.01 Architectural Wood Casework        2 
 
07.01 Foamed‐in‐place Insulation          1 
07.02 Metal Wall Panels            2 
07.03 Membrane Roofing / Sheet Metal Trim      1 
07.04 Waterproofing & Joint Sealants        2 
07.05 Expansion Joint Covers          2 
 
08.01 Aluminum Curtainwall & Storefront / Glazing    1 
08.02 HM Doors & Frames / Wood Doors / Hardware    1 
08.03 Overhead Coiling Grilles          2 
08.04 Skylights / Monitors            2 
 
09.01 Access Flooring            2 
09.02 Carpet / Resilient Flooring          2 
09.03 Drywall / Metal Framing / Acoustical Ceilings    2 
09.04 Painting / Wall Covering          2 
09.05 Stucco                2 
09.06 Ceramic Tile              2 
 
 
 



WINTER JOHNSON
GROUP  

 
 

BID PACKAGE INDEX FOR METROPOLITAN LIBRARY 
 
 

Bid Package #      Work Description          Bid Phase # 
 
10.01 Toilet Compartments & Accessories / FE & Cabinets   2 
10.02 Aluminum Walkway Canopies        2 
 
12.01 Entrance Floor Mats and Frames        2 
12.02 Horizontal Blinds / Window Shades        2 
12.03 Site Furnishings            2 
 
15.01 Fire Sprinkler              1 
15.02 HVAC                1 
15.03 HVAC Test & Balance            1 
15.04 Plumbing              1 
15.05 Radon Elimination System          1 
 
16.01          Electrical / Low Voltage          1 



WINTER JOHNSON
GROUP                                                          BID PACKAGE 02.01 

 
EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   ASPHALT PAVING PACKAGE & PAVEMENT MARKINGS AND SIGNAGE PACKAGE   in 
accordance  with  the  referenced  plans  and  specifications  and  in  compliance  with  local,  national  and 
industry building codes.   The  following  items are  included as part of  this Subcontract and are  listed  for 
clarification  only.    They  are  not  intended  to  limit  the  scope  of  work  nor  do  they  diminish  this 
SUBCONTRACTOR’S obligation to provide a complete installation.  The scope of work includes, but is not 
limited to, the following: 

Spec Section:  Division 01 General Requirements 
    32 1216 Asphalt Paving 
 

B. Special Requirements:  

Asphalt 

1. Subcontractor includes all heavy duty and standard duty paving and aggregate base per contract 
documents.   

2. Subcontractor is responsible for proof rolling subgrade and aggregate base. 

3. Subcontractor shall include traffic control during paving sequences. 

4. Subcontractor shall have 2 mobilizations included as minimum. 

5. Subcontractor shall include two lifts of asphalt, including binder and topping.  These lifts will be 
placed at separate times, not in continuous pours.  Subcontractor shall be responsible for 
cleaning of binder course asphalt before final topping of asphalt. 

6. Subcontractor shall correct any areas of asphalt that do not properly drain and where “birds 
bath” is present beyond industry standard.   

7. Subcontractor includes patching of test cores in coordination with the testing company.   

8. Subcontractor shall include prime and tack coat for asphalt as specified.   

9. Subcontractor shall provide barricades and flagging at freshly placed asphalt.  Subcontractor 
includes removal of temporary barricades and flagging.  

10. All LEED requirements specified for this scope of work shall be met and documented. 

 

Pavement Markings and Signage 

1. Subcontractor shall provide barricades and flagging at freshly placed striping.  Subcontractor 
includes removal of temporary barricades and flagging.  

2. Subcontractor shall include striping, stencils, curb markings, concrete wheel stops, handicap 
signage, and directional & traffic signage as shown.  Subcontractor includes coring as necessary.  

3. Subcontractor has included costs for striping with a minimum thickness of 15 mils, or 
thermoplastic if required or noted. 

4. All LEED requirements specified for this scope of work shall be met and documented. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   CURB & GUTTER PACKAGE      in  accordance  with  the  referenced  plans 
and specifications and in compliance with local, national and industry building codes.  The following items 
are included as part of this Subcontract and are listed for clarification only.  They are not intended to limit 
the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a  complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:   Division 01 General Requirements 
    03 3000 Cast‐in‐Place Concrete 
 

B. Special Requirements:   

1. Subcontractor shall include curb and gutter as shown.  This will include all curb and gutter, 
header curb, flush curb and other types of curb shown on drawings.  Sidewalks and concrete 
paving and aprons will be by others.  

2. Subcontractor is responsible for all layout of work for curb and gutter.  Curb layout will also be 
provided for installation of irrigation sleeves, site lighting and other items inside the curb.  
Locations and installation of these items inside the curbs is by others. 

3. Subcontractor shall include all throats and tops, as indicated.   

4. Subcontractor shall include placement of storm grates/hoods installed within curb line, materials 
provided by others. 

5. Subcontractor shall saw‐cut ends of existing curbs as necessary to allow for a neat and 
workmanlike interface between new curbing and existing.   

6. All LEED requirements specified for this scope of work shall be met and documented.  
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   SOIL TREATMENT PACKAGE       in accordance with the referenced 
plans and specifications and in compliance with local, national and industry building codes.  The following 
items are included as part of this Subcontract and are listed for clarification only.  They are not intended 
to limit the scope of work nor do they diminish this SUBCONTRACTOR’S obligation to provide a complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 

B.  Special Requirements:   

1. Subcontractor shall provide soil treatment as specified. 

2. Multiple mobilizations should be included for phases of construction. 

3. Subcontractor to provide treatment tickets and warranty paperwork to Winter Johnson. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   TURNKEY SITEWORK / UTILITIES PACKAGE        in  accordance  with  the 
referenced plans and  specifications and  in  compliance with  local, national and  industry building codes.  
The following items are included as part of this Subcontract and are listed for clarification only.  They are 
not  intended  to  limit  the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to 
provide a complete installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    31 1000 Site Clearing 
    31 2000 Earth Moving 
    33 4100 Storm Utility Drainage Piping 
B.  Special Requirements:   

1. This SUBCONTRACTOR  includes all excavation, backfill and compaction, as  required,  to bring  the 
site to the grades indicated on the Contract Documents, as well as subgrade elevations for building 
pad, curb/gutter, asphalt and concrete paving. Construct all swales and slopes for drainage.  

 
2. Subcontractor  shall  be  responsible  for  calculating  and  adjusting  grades  to maintain  positive 

drainage while adjusting site grades.  All grades shall be adjusted uniformly to maintain relative 
slopes and elevations.   

 
3. Backfilling and compaction shall be performed  in accordance with the contract documents, to be 

brought up in lifts not to exceed 8” in total thickness or as specified, whichever is more stringent. 
 
4. This SUBCONTRACTOR shall maintain proper drainage of all surfaces at the end of each workday.  

Open ditches or  low areas, which could collect water, shall be backfilled before  the end of each 
shift. 

 
5. SUBCONTRACTOR  is responsible for collecting, and wasting on site all excess excavated materials 

generated from foundation excavation activities.  
 
6. SUBCONTRACTOR  shall  remove  any  “rip  rock”  as  required  at  no  additional  cost.    Excavation, 

removal, and replacement of trench rock, mass rock, and unsuitable soils shall be performed at 
the unit  rates  listed  in  this agreement and  in accordance with  the procedures outlined  in  the 
contract documents. 

 
7. Backfilling  and  compaction  of  exterior  building  foundation  walls  are  included.    Backfill  for  all 

building walls, retaining walls, and structures indicated on the construction documents is included, 
as well as backfilling of curbs and sidewalks. 

 
8. Protect newly graded areas from traffic and erosion.  Repair and re‐establish grades in settled and 

eroded areas. 
 

9. All layout, engineering, and staking required for this scope of work will be the responsibility of this 
SUBCONTRACTOR, including curb staking and setting building corners.  A benchmark and property 
corners will be provided by others. 
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10. This SUBCONTRACTOR acknowledges that multiple mobilizations may be required to complete the 
scope of work referenced herein, and are included.   

 
11. Construct  all  finish  grades  to  the  proposed  finished  elevations  (+/‐  0.1’)  ready  for  permanent 

grassing and plantings.   
 

12. SUBCONTRACTOR shall be responsible to wet or dry the soils, as necessary, to achieve a moisture 
content  that will  allow  for proper  compaction,  including discing, harrowing, or pulverizing.   The 
means  and methods  employed  shall be  governed by  the  specifications,  space  limitations of  the 
construction  site  and  time  limitations  of  the  Project  Schedule.    SUBCONTRACTOR  and Winter 
Johnson are to work with the testing agency to determine the best possible means to dry soil as 
required. 

 
13. Prepare  sub‐base  for all building pad and  sidewalks  to  the proper elevations as  required by  the 

construction documents  +/‐  0.1’.    SUBCONTRACTOR  shall  remove  and  replace  all  areas  that  fail 
proof‐rolling at no additional cost. 

 
14. This SUBCONTRACTOR shall  spread  topsoil present on  site around building areas  to bring site  to 

finish grade within +/‐ 0.1’ of finished elevations, ready for permanent grassing and plantings.  
 

15. Subcontractor  shall  perform  all  demolition  as  indicated  on  the  contract  documents  and  as 
necessary  to  perform  this  scope  of work.    This  shall  include,  but  is  not  limited  to:    sidewalks, 
asphalt  paving,  curb  and  gutter,  fencing,  storm  structures,  piping,  signs,  etc.   All  demolished 
materials and any applicable trees, debris, vegetation, etc. shall be removed  from the site and 
disposed of legally.  All applicable disposal fees are included. 

 
16. SUBCONTRACTOR includes relocating or adjusting all items as indicated on the contract documents 

and as necessary to perform this scope of work. This shall  include, but  is not  limited to: sanitary 
sewer lines, storm structures, irrigation control valves, water meter, etc.   

 
17. Repair of all asphalt paving, curb and gutter, concrete paving, sidewalks, etc.  that  is  removed or 

damaged  during  demolition  and  utility  work  and  is  not  part  of  demo  scope,  shall  be  the 
responsibility of the SUBCONTRACTOR.   

 
18. SUBCONTRACTOR shall provide a neat saw cut  transition between  sidewalk, paving, or curb and 

gutter to be removed and the areas indicated to remain. 
 

19. SUBCONTRACTOR will provide dust control,  including watering as necessary, for all exposed soil 
conditions while subcontractor’s work is in progress.  Dust shall be kept to a minimum by keeping 
subgrade  damp.    SUBCONTRACTOR  is  to  provide  hoses  and  equipment  or  a  water  truck  as 
necessary to control dust throughout the length of the project. 

 
20. Provide, install, maintain, and monitor all erosion control as necessary for completion of the scope 

of work referenced in the contract documents and as necessary throughout the length of the of the 
construction period  is included.  Subcontractor shall remove all erosion control measures when no 
longer needed.  Erosion control measures include, but are not limited to: silt fencing, rip‐rap, filter 
fabric, erosion control matting, construction entrances, tire wash station, sediment traps, check  
dams,  pigs  in  blanket,  PAM  (polyacrylamide),  temporary  seeding,  and  other  erosion  control 
methods,  as  outlined  in  the  Contract  Documents  or  as  necessary  to  comply with  governing 
authorities is included.   
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21. Provide adequate protection and maintenance of new and existing storm sewer from infiltration of 
debris, mud, etc. by filter cloth covering or equal and provide final clean‐out of system as required 
for final inspection purposes. 

 
22. All  required  erosion  control matting  (with  seed)  and  temporary  seeding  for  erosion  control 

purposes is included.  
 

23. Provide all  labor and materials for a complete storm drainage system,  including all piping control 
structures, piping, castings, special grates, concrete, and accessories as required. 

 
24. Provide labor and materials for encasement of any piping in concrete as required. 
 
25. Protect  structures,  utilities,  sidewalks,  adjacent  properties,  trees,  pavements,  etc.  from  damage 

caused  by  settlement,  lateral movement,  undermining, washout  and  other  hazards  created  by 
earthwork operations.   

 
26. This  SUBCONTRACTOR  shall  provide  any  dewatering  and  temporary  bracing  as  required  to 

complete all work under this SUBCONTRACT.  Provide and maintain any barricades required at all 
ditches,  protect  all  open  excavations  where  shoring  is  required  by  OSHA,  other  hazards,  etc., 
involved  with  work  performed  under  this  SUBCONTRACT.  Barricades  must  be  approved  by 
superintendent. 

 
27. SUBCONTRACTOR to schedule and coordinate all required state and  local inspections as required. 

All  inspections and  specified  testing are  to be  coordinated with Winter  Johnson minimum of 48 
hours in advance (or earlier as specified or as required to meet the project schedule).  Copies of all 
test reports and inspections shall be provided to Winter Johnson. 

 
28. Pavements  shall  be  kept  broom  clean  at  all  times.    Track  of  dirt  of mud  throughout  the  site 

pavements  and  adjacent  city/county  streets  is  prohibited.    Any  mud  or  debris  tracked  onto 
pavements will be cleaned  immediately  from all trades within reason, through entire duration of 
project. 

 
29. Earthwork conditions are based upon any and all Geotechnical reports provided by owner’s testing 

agent, or as otherwise denoted in drawings or specs. 
 
30. SUBCONTRACTOR to provide all coordination with utility companies as required.  All utility locates 

as required to complete work are included. 
 
31. Complete  submittals, according  to  the  specifications,  shall be provided within one  (1) week of 

receipt of a letter of intent or contract. 
 

32. Lead time on materials shall not exceed two (2) weeks.  Winter Johnson shall be made aware of any 
material deliveries exceeding this time frame. 

 
33. Construction and maintenance of a vehicle wash down area (gravel / water) is included. 

 
34. This SUBCONTRACTOR will strip, stockpile, and re‐spread topsoil present on site to finish grade as 

outlined  in the Contract Documents and directed by Winter Johnson. This SUBCONTRACTOR will 
coordinate the storage and placement of topsoil with Winter Johnson to allow proper access to the 
project  site.    If additional  topsoil  is  required, SUBCONTACTOR  shall haul and  spread as  required 
from topsoil stockpile present on or off site. 
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35. SUBCONTRACTOR  is responsible to cover and protect any stockpile areas to prevent erosion and 
dust pollution. 

 
36. Should SUBCONTRACTOR plan to provide a temporary diesel fuel storage tank on this project, he 

will  be  responsible  for  obtaining  the  necessary  license  and  for  providing  proper  spill 
protection/containment prior to filling of tank to meet all governmental regulations.  License shall 
be for the duration of all earthwork activities. SUBCONTRACTOR shall remove the tank immediately 
upon the completion of all earthwork activities. 

 
37. Provide and maintain all necessary traffic control, barricades, etc., to ensure both project safety and 

the public’s safety at all times. 
 

38. Removal of muck or any other undesirable materials and replacement with suitable materials 
as may be required in the process of this work is included and will be handled in accordance 
with the unit prices listed below and per the other terms of this Subcontract. 

 
39. Proof  roll  all  slab  and  paving  subgrade  areas  prior  to  turning  over  to  Winter  for  concrete 

installation.  Notify Winter Johnson prior to proof rolling and allow testing agency to witness. 
 

40. This SUBCONTRACTOR includes furnishing of any concrete materials per the plans and 
specifications to complete this scope of work. 

 
41. This SUBCONTRACTOR includes excavation & backfill as well as placement of utility pipelines for 

domestic water  lines,  fire  lines,  hydrants  and  accessories,  connections  to  existing  system  as 
indicated in the Contract Documents, sanitary sewer lines and accessories, connection to existing 
system as indicated in the Contract Documents, and storm drainage lines, accessories, detention 
systems, roof drain underground piping and downspout boots, trench drains, landscaping drains 
and piping.  Protect all lines from infiltration prior to final connection to building plumbing lines.  
Connection to building water lines and sewer lines if such lines are in place at time of installation 
of this contract is part of this scope. 

 
42. Work  shall not  commence until  SUBCONTRACTOR  is  satisfied  that all underground utilities have 

been properly  located, and  there  is no danger of damage  to underground utilities.   The  cost of 
utility  locate  services  is  included.    This  SUBCONTRACT  includes  all  repairs  required  to  existing 
underground utilities that result from excavation.   

 
43. This  SUBCONTRACTOR  will  connect  to  sanitary  sewer,  domestic  water,  and  roof  drain  piping 

previously installed by Plumbing Contractor at 5’ outside of building, if lines exist at time of utility 
piping  installation.    Otherwise,  this  SUBCONTRACTOR will  install  all  utility  lines  to within  5’  of 
building  at  locations  shown  on  contract  documents,  with  tie‐in  by  others.    Coordinate  install 
locations with Plumbing Contractor and Winter Johnson. 

 
44. SUBCONTRACTOR shall provide and install cast iron downspout boots as required per the contract 

documents.  In addition, SUBCONTRACTOR is responsible for the tie in of the downspouts/collector 
boots to the roof drain leaders if leaders are present at time of installation. 

 
45. This SUBCONTRACTOR will  flush the fire and domestic water  lines before capping.   Schedule and 

coordinate all required state and local inspections as necessary.  Copies of all tests and inspection 
reports shall be provided to Winter.  

 
46. This SUBCONTRACTOR will  clean and  test  the  sanitary  sewer  lines.   Schedule and  coordinate all 

required tests with state and  local  inspections as necessary, with testing methods used  including 
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but not limited to pressure, mandrel, and camera, as required by appropriate authorities and/or as 
specified. 

 
47. This SUBCONTRACTOR will provide fire line piping to within sprinkler riser room, turned‐up 1’ above 

floor with blind flange installed.  Coordinate location of riser piping within room with Fire Sprinkler 
Contractor.    Coordinate  installation  of  piping  within  building  with Winter  Johnson  during  slab 
underground rough‐ins. 

 
48. Provide all chlorination, bacteriological  treatment, pressure, and  leakage  testing, etc. required  to 

produce a complete and engineer approved system for domestic and fire water lines in accordance 
with all applicable  laws, codes, and ordinances.   Copies of all test and  inspection reports shall be 
provided to Winter Johnson. 

 
49. SUBCONTRACTOR  is  responsible  for  protecting  all  existing  curbs  and  asphalt  from  activities 

performed under this scope of work. 
 

50. All  required  piping,  fittings, meters,  vaults,  valves,  thrust  blocks,  identification  tape,  stanchions, 
supports,  grates, manholes,  inlets,  headwalls,  etc.  are  included,  unless  specifically  excluded  in 
subcontractor quote. 

 
51. Any concrete required for throats, tops, inverts, thrust blocks, etc. is included in this subcontract. 

 
52. Any tie‐ins to existing utilities, storm drains, and other utilities shall be the responsibility of this 

SUBCONTRACTOR. 
 
53. SUBCONTRACTOR  is  responsible  for  cleaning  up  and  removing  all  excess  materials  prior  to 

demobilization to the satisfaction of Winter Johnson. 
 

54. All  required closeout documents,  including  subcontractor warranty, affidavits,  lien waivers, as‐
built documents, test reports, etc. is included in this subcontract. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   TURNKEY BUILDING AND SITE CAST‐IN‐PLACE CONCRETE    in  accordance  with  the 
referenced plans and  specifications and  in  compliance with  local, national and  industry building codes.  
The following items are included as part of this Subcontract and are listed for clarification only.  They are 
not  intended  to  limit  the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to 
provide a complete installation.  The scope of work includes, but is not limited to, the following: 

    Division 01 ‐ General Requirements 
    03 0505 ‐ Underslab Vapor Barrier 
    03 1100 ‐ Concrete Forming 
    03 2000 ‐ Concrete Reinforcing 
    03 3000 ‐ Cast‐in‐Place Concrete 
 

B.  Special Requirements:   

1. Furnish  and  install  all  footing  and  foundation  excavation  and  backfill,  vapor  barriers,  stone, 
curing  compound,  joint  fillers,  keyways,  formwork,  reinforcement,  waterstops,  bonding 
adhesives,  concrete  slab‐on‐grade,  footings,  interior  concrete pads,  foundation walls, elevated 
composite  slabs,  curbs  at  glass  curtain wall,  exterior  concrete  pads,  site  retaining walls with 
footings, sidewalks and steps on grade, concrete paving (including aprons, crosswalks, patio slab 
and decorative paving), and site bench foundations. Curb and/or gutter at site paving is by others 
and not included in this scope of work. 

 
2. All equipment and machines necessary for the performance of this scope  is  included,  including 

but not  limited  to concrete pumps, concrete buckets, cranes, vibrators, generators,  lasers and 
trowel machines. 

 
3. Subcontractor to provide complete submittals and shop drawings, including rebar shop drawings, 

to Winter Johnson no later than XX/XX/2014. 
 

4. Cleanup of  leakage or seepage as a result of form failure or defects  is the responsibility of this 
Subcontractor. 

 
5. Supply and  install all building underslab vapor barrier as  specified  (15 mil per  sheet S111 and 

specifications) as well as all required underslab and below grade insulation board, and slab edge 
expansion filler. 

 
6. Subcontractor will provide OSHA approved access to all formwork work areas. 
 
7. This Subcontractor will barricade, rope off or otherwise appropriately mark areas that are being 

stripped. 
 
8. On‐site material  storage  is  allowed.    Coordinate  all  staging  and  lay  down  area  with Winter 

Johnson’s Superintendent prior to delivery and mobilization on site. 
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9. Final cleaning of concrete slab forms and metal floor deck areas prior to concrete placement  is 
included.  This includes use of compressed air and handwork to insure forms/decks are ready for 
concrete pour. 

 
10. Unloading,  sorting,  rigging,  and  loading  for  all  work  related  to  the  scope  included  herein  is 

included in this Subcontract.   
 
11. Furnish & install concrete bricks to maintain clearance as required on all reinforcing at all column 

pads & wall footings.  
 

12. Subcontractor  is  to be present during proof  roll of building pad  and  verification of  grade  and 
location (performed by others) to witness and accept condition of building pad.   Subcontractor 
includes protecting building pad following acceptance as well as any demucking and regrading as 
required following acceptance of building pad.   

 
13. Coordinate with Winter Johnson to schedule the testing agency for soil bearing tests in all footing 

excavations before installing any reinforcing steel.   
 

14. Subcontractor includes providing and placing all required granular base.  Slab‐on‐grade subgrade 
shall be checked by the testing agency before this Subcontractor installs granular base.   

 
15. Provide manpower  to  be  available  for  formwork  adjustments  and/or  repair  during  concrete 

placement operations. 
 
16. No unnecessary  joints  in  formwork are allowed.    Install  formwork  in  full  size pieces wherever 

practical.  Construction joints are to be provided as specified.  Provide keyway at all construction 
joints. 

 
17. Forms shall not be  removed sooner  than allowed by  the Project Specifications.   Concrete shall 

reach appropriate strength as required for stripping of vertical and horizontal surfaces in keeping 
with the agreed to project schedule.   

 
18. Subcontractor has included all necessary hot / cold weather provisions. 
 
19. This Subcontractor shall provide any remedial concrete cutting, rubbing or patching as a result of 

formwork failure.  Rubbing at exposed vertical work is included.   
 
20. Sufficient time shall be allowed for the installation of embedded items by other trades. 
 
21. Installation of anchor bolts and embeds  (provided by others) are  included.   Shop drawings  for 

such will be provided to Subcontractor by Winter Johnson. 
 
22. Subcontractor  shall  comply  with  all  safety  regulations  regarding  fall  protection  and  “leading 

edge”  conditions.  After  forms  are  removed,  Contractor will  provide  and maintain  permanent 
safety  rails,  toe boards, and opening protection at all elevated perimeter edges and openings 
which will be removed by others at a later date. 

 
23. Coordinate with other trades in the work area as required, particularly with the plumbing, HVAC, 

electrical, elevator, and miscellaneous metals. 
 
24. Subcontractor  to  provide  and  install  all  block‐out  forms  indicated  in  the  architectural  and 

structural Contract Documents.  
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25. Subcontractor includes chipping, grinding, patching, cutting, taping, caulking, rubbing or tie hole 

patching as required to meet the concrete tolerances required by the Contract Documents. 
 
26. Construction  Joints  layout—Submit  for  approval  the  plans  for  layout  of  slabs  showing  the 

location  of  construction  joints,  including  maximum  dimensions  of  each  monolithic  member 
where not clearly noted in the Contract Documents. 

 
27. Form, place and finish of any slab depressions (e.g. floor tile, floor drains, floor mat installations) 

are included, including layout materials necessary for sloped slabs. 
 
28. Subcontractor will grout all steel base plates to concrete foundations.  

 
29. Spoils from footing excavation shall be centrally located at a location to be determined by Winter 

Johnson’s Superintendent for site contractor to haul off. 
 

30. Subcontractor  to dig out pocket under  column  footings  for minimum anchor bolt  coverage as 
required or needed. 

 
31. Excavation and surface water dewatering as required  is  included  in this contract. Subcontractor 

shall be responsible for undercut of footings for soils that become unsuitable after subgrade has 
been exposed to the weather. 

 
32. Fine  grading  is  included.    Subgrade  to  be  provided  at  +/‐  0.1’  foot.    Subcontractor  includes 

excavating as required from +/‐ 0.1’ from subgrade for footings. 
 
33. All  equipment  required  for  excavation  and  backfill  of  footings,  slabs,  sidewalks,  pits,  etc.  is 

included. 
 
34. Forming of footings due to unsuitable soils is included. 
 
35. Backfill of all excavated areas shall be performed in accordance with the contract documents. 
 
36. Compaction of all backfill material shall be  in accordance with  the project specifications, or as 

directed in writing by the testing agency.   
 

37. Should backfill materials become unsuitable due to lack of protection from weather, water, etc., 
Subcontractor will backfill foundations with stone as allowed by contract documents. 

 
38. Subcontractor  shall provide backfilled areas at  the  finished elevation  required by  the  contract 

documents. 
 
39. Subcontractor  is  responsible  for  compacting  the  final  underslab  grade  where  disturbed  for 

underground rough‐in before installing gravel base.  
 
40. Furnish & install all reinforcing steel including, but not limited to slabs, trenches, footings, walls, 

elevated slabs, sidewalks, steps, building curbs, MEP equipment pads, concrete paving, etc.  Also 
included  is  furnishing  and  installation  of  any wire mesh,  chairs,  bolsters,  standees  and  other 
items/accessories shown and/or required for the performance of this scope.  

 
41. Subcontractor includes thickened slabs as required under interior walls. 
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42. Subcontractor will provide & install all masonry dowels at slab on grade locations as required. 
 
43. All  reinforcing  steel  installations  shall have all  stirrups, hoops, corner bars, offset,  laps, proper 

bends, hooks, etc., as specified and meeting all applicable code requirements.  
 
44. Furnish & install all supports and accessories with the proper specified protection necessary for 

all  formed  and  unformed  surfaces  and  exposed  concrete  in  accordance with  CRSI manual  of 
standard practice.  Include all bolsters, chairs, spacers, and other devices for spacing, supporting, 
and fastening reinforcing bars and welded wire fabric in place.   

 
45. Install all embedded miscellaneous  items,  i.e., plates, angles, dovetail  slots  (furnish and  install 

dovetail  slots  where  required),  miscellaneous  steel  embeds,  etc.  required  by  the  contract 
documents. 

 
46. This Subcontractor is responsible for all minor field cutting of reinforcing steel material. 
 
47. All reinforcing steel shall be installed in strict accordance with the contract documents. 

 
48. Material, placing, and finishing of heavy duty concrete paving as shown on contract documents is 

included. Areas will be left at rough subgrade by grading contractor. 
 
49. Setting of pipe bollards (provided by others) and any associated concrete work is included. 
 
50. All work  included  in  this  Subcontract  shall  be  properly  inspected by  local  authorities  and  the 

project structural engineer prior to cover up.                                       
 
51. Coordinate  placement  and/or  removal  of  all  reinforcing  steel  and  forms  to  accommodate  all 

sleeves, openings or other penetrations of the work. 
 
52. It  is  agreed  and  understood  that  a  normal  amount  of  field modifications  are  included  in  this 

Subcontract at no additional cost. 
 
53. Provide all  tie wire and cutting equipment  (including acetylene and oxygen) as necessary  for a 

secure installation. No torch cutting or heat bending will be allowed.  
 

54. Subcontractor  shall  be  responsible  for  removal  of  all  rebar material  waste  into  appropriate 
dumpsters for recycling provided by others. 

 
55. Subcontractor shall  furnish and  install all  required  impalement protection on dowels of a  type 

approved  by OSHA  and  the  project  superintendent.  Subcontractor  shall  leave  dowel  caps  for 
CMU walls  in  place  until masonry  contractor  starts work.  Such materials will  be  returned  to 
subcontractor as CMU starts at the specific locations where the dowel protection is installed. 

 
56. Subcontractor  shall  provide  “standby”  labor  during  concrete  pouring  operations,  to  make 

immediate minor repairs and adjustments. 
 

57. Subcontractor shall  immediately cleanup any concrete materials spilled during concrete placing 
operations.   Any  surfaces  soiled  by  spillage  shall  be washed  clean.  Pan  filled  stairs  are  to  be 
cleaned so the pans are ready for painting. 

 
58. Coordinate with other  trades  in  the work area as  required, particularly with  the plumbing and 

electrical subcontractors, for all installations. 
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59. All concrete will be poured per the specified slumps; no water will be added. Leave out water can 

be  added  at  the  site  to  bring  the  concrete  to  the  proper  slump  as  approved  by  the  testing 
engineer and Winter Johnson’s Superintendent. 

 
60. Only Winter  Johnson’s  Superintendent,  concrete provider quality  control  rep,  the Engineer or 

testing agent shall be authorized to add water at the jobsite. 
 
61. All  surface  finishes  not meeting  quality  standards  and  specified  tolerances will  be  removed, 

reworked, topped, ground or repaired as approved at this Subcontractor’s expense, to satisfy all 
inspecting parties. 

 
62. This Subcontractor is responsible for shooting and setting all screeds with their laser level. 
 
63. This  Subcontractor  has  included  the  cost  to  raise  all  welded  wire mesh  as  required  during 

placement  of  concrete  to  ensure  proper  concrete  cover  above  and  below  wire  mesh.  Also 
provide precast concrete supports, chairs and accessories per structural notes and details. 

 
64. Subcontractor shall provide all labor for the handling of the concrete pump while it is on site. 
 
65. This  Subcontractor  to  furnish  and  install  all  curing  compounds  as  required  by  the  Contract 

Documents.  
 
66. Layout and saw cutting of all control  joints  is  included.   Column  isolation  joints, as required by 

Contract Documents, are included. 
 
67. To ensure high quality work within  tolerances and  the  specified uniform  finish,  Subcontractor 

shall supply additional finishers and supervision  in critical areas (specifically the restrooms), full 
time, to guarantee that these areas are at the proper slope, and that surfaces are true and will 
not  pond water  if  adequate  slopes  are  provided  in  the  contract  documents.    Any  corrective 
action required to correct any pending problems will be this Subcontractor’s responsibility. 

 
68. Contractor  shall  review  weather  conditions  and  place  concrete  only  when  weather  forecast 

permits unless otherwise directed in writing by Winter Johnson’s Superintendent.  
 
69. In the case of inclement weather, Subcontractor shall endeavor to protect the work in progress, 

and  shall provide manpower as necessary  to  satisfactorily  complete  the work at no additional 
cost. 

 
70. Subcontractor  is  responsible  for ensuring  specified Floor Flatness  (FF) and Floor  Levelness  (FL) 

are maintained and within the allowable tolerances required by the Contract Documents. 
 
71. Subcontractor includes providing protection to adjacent and nearby areas from concrete splatter 

and dust created during operations. 
 
72. This  Subcontractor  shall  be  responsible  for  the  cleanup  of  any  concrete  overspill  or  slurry 

immediately  after  concrete pours.   Methods  used  to  remove  concrete  from  finished  surfaces 
must not harm these surfaces.  Costs to repair or replace these elements due to carelessness by 
Subcontractor will be borne solely by Subcontractor. 

 
73. This Subcontractor shall provide all concrete rubbing as shown or required to meet all concrete 

tolerances required by the contract documents. 
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74. Subcontractor  includes  elevated  slab  shoring  required  to  complete  this  scope  of work.    This 

includes any temporary shoring required for concrete pours. 
 
75. Subcontractor shall make provisions  for a washout box  for concrete  trucks onsite at a  location 

agreed upon with Winter Johnson’s Superintendent.  Subcontractor will be responsible removal 
and proper disposal of any materials that accumulate during washouts. 

 
76. Subcontractor shall furnish proper ventilation devices for trowel machines and other equipment 

as necessary in enclosed areas. 
 
77. Subcontractor is responsible for coordinating all pours with each trade’s building inspectors and 

testing labs. 
 

78. Subcontractor  is  responsible  for  any  and  all  concrete  additives  and  accelerants  needed  to 
maintain the project schedule. 

 
79. Wire mesh to be furnished and installed by Subcontractor at all exterior sidewalks as specified or 

noted on drawings. 
 

80. Subcontractor  shall  use  a  mechanical  compacting  equipment  to  ensure  compaction  at  the 
bottom of the footing excavation. 

 
81. Rebar  shop  drawings  shall  be  delivered  to Winter  Johnson  Construction  within  2  weeks  of 

issuance of the letter of intent all other shops drawings and submittals within 4 weeks. 
 
82. Subcontractor  includes  curing  agent  to  reduce moisture  content  in  slab  if  required by Winter 

Johnson. Subcontractor will provide submittal for approval. 
 

83. Concrete mix  supplier  will  provide  a  qualified  quality  control  representative  on  site  for  any 
concrete pours over 50 cubic yards. 

 
84. Subcontractor is responsible for all layout and control. Column line offsets, wall lines, etc. will be 

established by a registered surveyor provided by this Subcontractor. Winter Johnson will furnish 
work points only. 

 
85. SUBCONTRACTOR  is  responsible  for  cleaning  up  and  removing  all  excess  materials  prior  to 

demobilization to the satisfaction of the Contractor. 
 
86. All  required closeout documents,  including  subcontractor warranty, affidavits,  lien waivers, as‐

built documents, test reports, etc. is included in this subcontract. 
 

87. SUBCONTRACTOR  is  responsible  for  all  traffic  control  and  safety  measure  during  concrete 
operations and deliveries (e.g. flag men, cones, barriers) 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   STRUCTURAL AND MISCELLANEOUS STEEL    in  accordance  with  the  referenced  plans 
and specifications and in compliance with local, national and industry building codes.  The following items 
are included as part of this Subcontract and are listed for clarification only.  They are not intended to limit 
the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a  complete 
installation.  The scope of work includes, but is not limited to, the following: 

    Division 01 ‐ General Requirements 
    05 1200 ‐ Structural Steel Framing 
    05 1213 ‐ Architecturally Exposed Structural Steel 
    05 2100 – Steel Joist Framing 
    05 3100 ‐ Steel Decking 
    05 3116 ‐ Acoustical Steel Decking 
    05 5000 ‐ Metal Fabrications 
 

B.  Special Requirements:   

1. This Subcontract includes fabrication and erection of all Structural Steel and miscellaneous steel, 
including,  but  not  limited  to:  columns,  beams,  joists,  channels,  plates,  outrigger/slab  edge 
supports, base plates, cap and base plates, beams, angles,  steel  trusses, angles,  ledger angles, 
tubes, lintels, embed plates, anchor bolts, pipe bollards as referenced by contract documents. 

 
2. Subcontractor  includes all hoisting  required  for  installation,  including multiple mobilizations as 

necessary. 
 
3. Supply and  installation of all steel  joists, required extensions, seats, pitches, accessories, etc.  is 

included.    All  bracing,  bridging,  support  angles,  closure  angles,  deck  edge  angles,  continuous 
angles for deck and parapet support, angle and beam braces for steel studs, rigging support steel, 
metal grating, masonry  top channel with  thru bolts, bent plates, bearing plates,  joist stiffening 
angles,  stiffener  plates,  struts,  wedges,  leveling  plates,  shims,  etc.,  required  for  a  complete 
installation  are  included.    Framing  and  accessories  required  for  supports  for  screen  wall  is 
included in this subcontract.   

 
4. Subcontractor  includes  supply  and  erection  of  all metal  and  floor,  slab,  and  roof  decking  as 

indicated.   Decking  shall be  furnished  and  installed with  all necessary hangar  tab  slots,  sump 
pans, closures, special jointing, connectors, plates, etc. 

 
5. Cut all required openings  in the decking system for other trades after the area  is made safe by 

trade requiring the opening as  indicated  in the Contract Documents or required for a complete 
project.   Coordinate  locations of all roof cut outs with trade subcontractor. This  includes, but  is 
not limited to, MEP systems and roof hatches. 

 
6. Subcontractor  includes  all  drilling,  epoxy,  and  anchors  for  attaching  steel  to  concrete  and 

masonry as indicated (except “loose” masonry lintels). 
 

7. Subcontractor will repair any pinholes caused in decks around weld locations. 
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8. Coordinate with  size  of  equipment  prior  to  installation  of  angle  framing  for  all  roof  opening 

frames and equipment support where indicated or required by the contract documents or for a 
complete system. 

 
9. This Subcontractor will provide stamped shop drawings and calculations designed by a registered 

engineer from state of Georgia for including, but not limited to:  beams, columns, lintels, handrail 
systems,  details  of  any  connections  not  indicated  on  the  contract  documents  and  where 
otherwise required by the contract documents. 

 
10. Furnish  all  qualification  and  certifications.    Documents  must  be  received  and  approved  by 

Architect prior to Winter Johnson receiving first shipment of materials on site. 
 
11. Furnish all mill test reports for all materials being supplied for this project. 
 
12. Subcontractor agrees to include in their Site Specific Safety Plan a project specific Fall Protection 

Plan prior to mobilization on site.   
 
13. Provide all gas welders, welding rods, etc., required for the completion of this scope of work.  A 

fully  charged  fire  extinguisher  shall  be  provided  by  Subcontractor  in  the  immediate 
(10'maximum) vicinity of each and every cutting, welding or burning operation.   Subcontractor 
will utilize a "hot box" when using low hydrogen rods. 

 
14. All welding shall be completed by certified welders.  Submit certifications for the record as part 

of  the  submittal  process.  Provide  all  welding  machines,  welding  rods,  etc.  required  for  the 
completion of this scope of work.  Erector shall keep welding rods dry at all times.  

 
15. Provide pour stop at perimeter of all elevated concrete decks and all deck openings. 
 
16. Provide any temporary shoring, bracing, planking, and/or work platforms necessary to complete 

the work, with capacities to hold any loads imposed until final connections are completed. 
 
17. Provide all protection required where dissimilar metals or building components come in contact 

with each other. 
 
18. Subcontractor  includes all expansion bolting of steel angles, clips, brackets, bracing, plates, etc. 

to masonry walls as required by contract documents.  
 
19. Subcontractor will furnish and install clip angles as required by contract documents for masonry 

and will field weld them in lieu of shop welding. 
 
20. Subcontractor  includes coordination and  supply of  loose  lintels and embeds  for  installation by 

others.    These  areas  included but  are not  limited  to brick  ledge  angle,  lintels  at  all windows, 
louvers, and doors.   Lintels will be supplied as required for support of storefronts at both main 
entrances. 

 
21. Subcontractor includes all core drilling and grouting necessary to install handrails, guardrails, and 

other fabrications  in cast  in place concrete where sleeves are not  indicated.   Subcontractor will 
use grout approved by the manufacturer for exterior use.  Protect railing during transportation, 
installation and construction.  Touch‐up and clean rails prior to final acceptance.  Subcontractor 
includes miscellaneous steel fabrications as necessary to close any gap between the stair stringer 
or landing and the adjacent wall surface as required by the Architect. 
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22. All structural steel and miscellaneous metal will be properly primed, galvanized, and/or prepped 

for final site conditions as indicated or required by the Contract Documents.  This Subcontractor 
includes  touch‐up painting of  any damaged  shop primer  caused by  this  Subcontractor’s work.  
Subcontractor  shall  clean  and prime  all  field welds,  cuts,  etc.  Subcontractor  shall  remove  any 
mud or dirt present on steel material due  to  improper handling, staging, and erection. Special 
caution  shall be  taken  in priming all architecturally exposed  steel members,  i.e. no paint  runs, 
shop damage to primer, build up, etc. Members shall be ready for finished paint. 

 
23. Subcontractor includes cleaning and priming of all roof deck welds after approval by testing lab. 
 
24. This Subcontract includes all site handrails 
 
25. All welds for exposed steel, handrails, guardrails, and wall rails are to be ground smooth, primed, 

and left ready for final painting.     
 
26. Provide all miscellaneous bolts, nuts, washers, etc., required for all final connections. 
 
27. Provide all holes, cutouts, etc., required for connecting other work to structural steel. 
 
28. All holes are to be cut, drilled or punched in metal surfaces.  No burning will be allowed. 
 
29. All items requiring galvanizing shall be hot dipped.  All steel exposed to the exterior environment 

(including bollards,  lintels, handrails, dock angles, exposed embeds, parapet  ladders, etc.) shall 
be galvanized, unless noted otherwise on the contract documents.  Galvanized coatings shall be 
as specified and ready to receive paint.   

 
30. Provide  layout  of  all  embeds,  connections,  etc.,  as  required  for  this  Subcontractor’s  scope  of 

work.    Subcontractor  shall  be  responsible  for  setting  base  plates  and  other  steel  at  proper 
elevation  (elevation of nuts set by Subcontractor) and all other  layout  related  to  this scope of 
work. 

 
31. 36.  Subcontractor  is  to  correctly  torque  all  bolted  connections  per  the  requirements  of  the 

Contract Documents.  Subcontractor will provide access to testing firm to inspect all bolt up and 
weld  connections.    Subcontractor  will  coordinate  required  testing  with  the Winter  Johnson 
Superintendent  at  completion  of  installation  and  prior  to  cover  up.    Subcontractor  shall  be 
responsible for the costs of retesting and rework due to improper installation.  Any deficiencies 
noted shall be repaired within 48 hours. 

 
32. Subcontractor shall protect all surfaces from weld splatter damage. 
 
33. Subcontractor  shall  notify Winter  Johnson  in writing  of  any  unacceptable  conditions  prior  to 

proceeding with the work.   Beginning  installation signifies acceptance of substrate and existing 
conditions. 

 
34. Subcontractor shall be responsible for coordinating sizes and locations of any embed plates that 

interface with  this  scope of work.   Subcontractor  shall coordinate with other  trades  to ensure 
proper elevations and connections at all  tie‐in points.   Any  locational  information  required  for 
coordination shall be provided by steel fabricator. 
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35. Subcontractor will provide manpower necessary to complete an area before moving forward to a 
new work area.   This may  require  the use of  separate crews  to complete  installation of  items 
under construction including miscellaneous loose ends, moment welds, bracing, etc. 

 
36. Structural  steel will  be  fabricated  and  ready  for  delivery  capable  of  supporting  the  erection 

schedule 3 weeks from return of approved shop drawings.  Joists and decking will be delivered 4 
weeks from return of approved shop drawings. 

 
37. It  is noted and understood that the structural steel shop drawing preparation and detailing will 

be phased  in a manner consistent with  the project’s  sequencing and schedule.   Subcontractor 
will coordinate the delivery of shop drawings and fabrication of miscellaneous steel pieces, and 
metal stair sections so that material can be delivered and installed per Project Schedule.  Anchor 
bolt and steel shop drawings will be prepared and sent to the Winter Johnson office no later than 
xx/xx/2014.    Joist/Deck  shop  drawings  will  be  delivered  to  Winter  Johnson  no  later  than 
xx/xx/2014.  All submittals and/or mockups required by the contract documents are included. 

 
38. Subcontractor shall supply 3 sets of anchor bolt erection plans and one steel plate template for 

each anchor bolt pattern in order to facilitate installation. 
 
39. Subcontractor  shall  install  “two  line”  safety  cables  and  toe  kicks  at  the perimeters of  all  slab 

edges, roof openings, deck edges, and around all openings created by this Subcontractor’s work 
so as to provide fall protection meeting the more stringent of Winter Johnson and OSHA safety 
standards.      Safety  cables  are  to  be  erected  and  remain  in  place  at  all  areas  requiring  fall 
protection during and at completion of Subcontractor’s scope of work.  Cabling will be removed 
by Winter Johnson as finish work is applied.  “Leading edge” cabling required solely for erection 
will be dismantled by Subcontractor as the work progresses.  Cable material will be provided by 
the  Subcontractor,  and  will  remain  Winter  Johnson’s  property.    All  other  angle,  bolts,  and 
miscellaneous materials  necessary  to  construct  and  support  cable  guardrails  are  included  by 
Subcontractor. 

 
40. Subcontractor to coordinate location of any crane or other steel setting equipment with Winter 

Johnson’s project superintendent prior to placement. 
 
41. Subcontractor shall be responsible for all surveying associated with this scope of work.  Surveying 

includes, but is not limited to verification of anchor bolts prior to erection and setting of leveling 
nut elevation. 

 
42. This subcontractor includes multiple mobilizations. 
 
43.  Subcontractor includes AESS where required by contract documents. 
 
44. Subcontract  includes  at  a  minimum  eight  (xx)  6”  pipe  bollards  as  indicated  on  contract 

documents. 
 
45. Vanity supports (rear TS support as well as legs) are included in this subcontract as required for a 

complete system. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   Foam‐In‐Place Insulation    in  accordance with  the  referenced plans  and  specifications 
and  in compliance with  local, national and  industry building codes.   The following  items are  included as 
part of this Subcontract and are  listed for clarification only.   They are not  intended to  limit the scope of 
work nor do  they diminish  this  SUBCONTRACTOR’S obligation  to provide  a  complete  installation.   The 
scope of work includes, but is not limited to, the following: 

    Division 01 ‐ General Requirements 
    07 2119 ‐ Foamed‐In‐Place Insulation 
     
B.  Special Requirements:   

1. SUBCONTRACTOR to provide Foamed‐In‐Place  Insulation at  interior of concrete foundation wall 
of lower level Mechanical Room. 

 
2. Provide protective cementitious overcoat at Mechanical Room. 
 
3. Provide clean‐up, touch‐up and protection of the finished product.  It is recognized that a certain 

amount of punch list work will be required by this SUBCONTRACTOR for minor defects caused by 
others.  Cost for this work is included in the SUBCONTRACT. 

 

4. Subcontractor  will  be  responsible  for  all  pumping,  hoisting,  scaffolds  and  lifts  as 
required for its scope. 

 
5. SUBCONTRACTOR  shall  inspect all  substrates prior  to  installation and  report any discrepancies 

immediately  to WINTER  JOHNSON’S on‐site  superintendent.    Installation of any materials  shall 
constitute acceptance of the substrate. 

 
6. Provide written documentation  from manufacturer  stating  that  the  installer  is  franchised  and 

fully  bonded  installer  of  the  manufacturer's  system.    Furnish  all  certification  required  by 
construction documents as part of submittals.   

 
7. Application  and  installation  of  all  systems  and  products  are  to  be  in  accordance  with  the 

manufacturer's requirements, all applicable building codes and practices, local codes, governing 
agencies, and per the plans and specifications. 

 
8. All preparatory work as required is included. 

 
9. Subcontractor shall  take measures as necessary  to ensure protection of adjacent  surface  from 

overspray. 
 
10. All warranties as specified are included. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   Membrane Roofing    in  accordance with  the  referenced plans  and  specifications 
and  in compliance with  local, national and  industry building codes.   The following  items are  included as 
part of this Subcontract and are  listed for clarification only.   They are not  intended to  limit the scope of 
work nor do  they diminish  this  SUBCONTRACTOR’S obligation  to provide  a  complete  installation.   The 
scope of work includes, but is not limited to, the following: 

    Division 01 ‐ General Requirements 
    06 1000 ‐ Rough Carpentry 
    07 5400 ‐ Thermoplastic Membrane Roofing 
    07 6200 ‐ Sheet Metal Flashing and Trim 
    07 7100 ‐ Roof Specialties 
    07 7123 ‐ Manufactured Gutters and Downspouts 
    07 9005 ‐ Joint Sealers 
    08 6200 ‐ Unit Skylights (for installation, furnished by others) 
    22 1006 ‐ Plumbing Piping Specialties (for reference only) 
    26 4113 ‐ Lightning Protection for Structures (for reference only) 
 
B.  Special Requirements:   

1. SUBCONTRACTOR  to  furnish  and  install  single ply  TPO  roofing,  sheet metal  flashing  and  trim,  
gutters and downspouts, base flashings, coping cap, gravel stop, roof and tapered insulation, all 
required  wood  blocking  and  roof  accessories  as  shown  on  the  contract  documents  and  in 
accordance with the manufacturer’s instructions.  

 
2. Roofing  system must  comply with  uplift  resistance  requirements  (FM  Class  1‐90)  and UL  fire 

resistance as set by the specifications, all local codes and other governing agencies. 
 
3. Subcontractor’s  system must meet  all  thermal  resistance  requirements  as  stated  in  contract 

documents. 
 
4. All required submittals shall be transmitted within two (2) weeks of receipt of contract.   
 
5. Lead time on materials shall not exceed two (2) weeks.   
 
6. Provide warranties as specified in contract documents, to start at date of Substantial Completion.   
 
7. Obtain roofing manufacturer's written acceptance of substrate prior to roofing start. 
 
8. Provide  written  documentation  from  manufacturer  stating  that  the  installer  is  approved, 

authorized, or  licensed and with minimum  five  (5) years documented experience  to  install  the 
manufacturer's system, and is eligible to receive the roofing manufacturer’s warranty. 

 
9. Examine all surfaces to assure they are dry, clean, uniform in texture, free of bonding‐inhibiting 

substances  or  conditions  adverse  to  adhesion  or  roofing  and  that  all  joints,  plane  changes, 
perimeters and penetrations are properly prepared. 
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10. Roofing manufacturer's  representative  shall  perform  regular  inspection  trips  to  the  jobsite  at 
start‐up  and  as  work  progresses  and  as  required  by  Winter  Johnson.  Manufacturer’s 
representative  shall attend Pre‐roofing Conference as  required. Manufacturer’s  representative 
shall certify the roof upon completion of the work.  

 
11. A minimum of three (3) site visits by the manufacturer’s representative is included, in addition to 

Pre‐roofing Conference. 
 
12. Application  and  installation  of  all  systems  and  products  are  to  be  in  accordance  with  the 

manufacturer's requirements, all applicable building codes and practices, local codes, governing 
agencies, and per the plans and specifications. 

 
13. Subcontractor must examine substrate conditions under which roofing work is to be performed 

and must notify Winter  Johnson,  in writing, of unsatisfactory conditions.   Do not proceed with 
roofing  work  until  unsatisfactory  conditions  have  been  corrected.    Starting  work  implies 
acceptance of the substrate. 

 
14. Furnish  and  install  all  board  insulation  at  areas  as  indicated  in  the  contract  documents.  

Mechanically  fasten  all  insulation  in  accordance  with  manufacturers  and  performance 
requirements. 

 
15. Install preformed  sound  absorbing  glass  fiber  insulation  strips  supplied by  Section 05 3100  in 

acoustic deck flutes. 
 
16. Furnish and install all sheathing as required by the contract documents for the roofing and sheet 

metal systems. 
 

17. Install  all unit  skylights  (furnished by others).  Include  all  associated unloading, protection  and 
hoisting. 

 
18. Install all plumbing vent lead flashings (provided by others) as required.  Flash all mechanical roof 

curbs  (provided by others) as required.   This  includes mechanical and plumbing work that may 
not be shown on the roof plan. 

 
19. Provide for the proper flashings of all unit skylights, roof hoods, roof vents, scuppers, roof drains, 

roof  equipment  supports,  and  all  roof  penetrations  including  all wood  blocking  and  curbs  as 
required, to maintain a complete watertight system. 

 
20. Furnish and install all counter flashing as required by the contract documents. 
 
21. Furnish and install all coping blocking and sheet metal cap. 
 
22. Provide all masonry flashing, as required, in a timely manner for installation by the mason. 
 
23. Patches and areas with an excessive number of small patches will not be accepted and shall be 

replaced by this Subcontractor. 
 
24. Provide  all  labor  and  material  for  all  required  control  joints,  expansion  joints,  sump  pans, 

accessories, touch‐up, etc., as required by the Contract Documents. 
 
25. Install all ice and water barrier and slip‐sheets as specified. 
 



WINTER JOHNSON
GROUP     BID PACKAGE 07.03 

26. Subcontractor shall ensure that all materials are compatible.   
 
27. All work shall meet SMACNA requirements.   
 
28. Termination bars are included.   
 
29. All miscellaneous accessories are included.   
 
30. Sealing of all penetrations regardless if shown on drawings is included.   
 
31. Coordinate  the  location of all penetrations,  including but not  limited  to mechanical, electrical, 

and plumbing, and cut and flash all openings required. 
 
32. Install all  cap  flashings  required at mechanical penetrations  through  the  roof, and  for all MEP 

curbs. 
 
33. Furnish and install all required sealants for a watertight system. 
 
34. Provide all hoisting, rigging and scaffolding as required for roofing work. 
 
35. Protect membrane  roofing  system  from  damage  and wear  during  remainder  of  construction 

period.    Subcontractor  shall  provide  protection  board  for  roof  for  ongoing  roof  activities  as 
directed by Winter Johnson’s superintendent. 

 
36. Subcontractor understands and acknowledges there will be “minor” damage to its work and has 

included  such  repairs  in  its  cost.    Subcontractor  shall not proceed with  any  “major”  remedial 
work unless authorized, in writing, by Winter Johnson’s project manager. 

 
37. Subcontractor shall seal working area daily.   
 
38. All required walk pads are included. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   CURTAIN WALL / STOREFRONT / GLAZING PACKAGE       in  accordance 
with the referenced plans and specifications and in compliance with local, national and industry building 
codes.   The  following  items are  included as part of this Subcontract and are  listed  for clarification only.  
They are not intended to limit the scope of work nor do they diminish this SUBCONTRACTOR’S obligation 
to provide a complete installation.  The scope of work includes, but is not limited to, the following: 

Spec section:  Division 01 General Requirements 
    07 9005 Joint Sealers 
    08 1116 Aluminum Doors and Frames 
    08 4229 Automatic Entrances 
    08 4313 Aluminum‐Framed Storefronts 
    08 4413 Glazed Aluminum Curtain Walls 
    08 8000 Glazing 
    10 7113 Fixed Sun Screens 

B. Special Requirements:   

1. Furnish  all  labor,  materials,  taxes,  supervision,  equipment,  fuels,  transportation,  storage, 
insurance and  incidentals necessary to provide all Storefront, Curtain Wall, Glazing, Sun Shade 
Systems,  and  associated Door Hardware  in  accordance with  the  contract documents  as  they 
relate  to  the work  of  this  Subcontract.    Perform  all  work  to  the  satisfaction  of  the  Owner, 
Architect, and Construction Manager and in compliance with local, national and industry building 
codes. 

2. Subcontractor shall include all exterior storefront systems, curtain wall systems, glass doors, 
interior storefront systems, glass and glazing systems, horizontal and vertical sun shade systems, 
auto door assist system, and joint sealants.  Subcontractor shall included all hardware, sealants, 
reinforcing, sleeves, steel plates, brackets, supports, anchors, inserts, bolts, fasteners, insulation, 
braces, plaster guards, mullions and transom bars and spreader bars as required and specified 
for complete installation. 

 
3. Subcontractor shall coordinate required power requirements, including low voltage 

requirements, with Electrical Contractor for auto door assist hardware.  If subcontractor fails to 
properly coordinate power requirements, Subcontractor will be responsible for required 
modifications. 

4. Subcontractor shall coordinate all push buttons or other device locations with the Masonry 
Subcontractor and coordinate any inserts as needed, if applicable.  Subcontractor will be 
responsible for any costs related to the lack of coordination of this item. 

5. Subcontractor shall coordinate hardware to accept cores provided by the Hardware Trade 
Contractor. 

6. All LEED requirements specified for this scope shall be met and documented. 

7. Any and all attic stock for this scope shall be provided per specifications. 

Aluminum Entrances, Storefront, and Curtain Wall: 

1. Provide  design,  engineering,  shop  drawings,  labor, material,  equipment,  related  services  and 
supervision  required,  including  but  not  limited  to,  manufacturing,  fabrication,  erection,  and 
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installation for aluminum framed entrances and windows, storefront doors (including hardware 
and power door operators), aluminum framed curtain walls, glass & glazing as required for the 
complete performance of the work, as shown on the Contract Documents. 

2. Subcontractor will accurately  indicate the rough opening dimensions on the shop drawings and 
will field verify the openings when they are framed and notify Winter Johnson of any deviations 
from  the approved shop drawings  in writing so openings can be corrected.   Fabrication of  the 
exterior windows will commence  immediately following the approval of the shop drawings and 
samples.   Rough openings will be built according  to  the  shop drawings. Coordinate  this effort 
with Winter  Johnson’s  superintendent  in order  to  ensure  timely  fabrication with  construction 
progress to avoid delaying the work. 

3. Subcontractor  will  furnish  and  install  exterior  post  for  push  button  entrance,  if  indicated, 
including any foundations support required. 

4. Deliver, store, and protect from damage the fabricated units and other material components. 

5. All  aluminum  entrances  and  adjacent  framing  systems,  exterior  storefront  framing  systems, 
interior storefront door framing, curtain wall systems, glazing and hardware are included. 

6. Subcontractor will install the specified door thresholds in the longest possible lengths.  Joints will 
not be accepted in door openings.  

 
7. Subcontractor will set all entry thresholds in a caulk/sealant bed for proper adhesion and water 

protection. 
 

8. Subcontractor will provide all necessary flashing, shims, sub‐sills, and blocking required for a 
complete watertight installation. 

 
9. Subcontractor  shall  install  operable  louvers  in  window  and  storefront  framing,  if  indicated.  

Operable louvers shall be provided by the mechanical contractor.  Any caulking of these louvers 
will be included in this subcontract. 

10. Subcontractor will clean and remove all labels and protective coatings at the completion of the 
work. 

 
11. Subcontractor shall install blue poly on all glass and storefront upon installation.  Subcontractor 

shall remove blue poly at a time directed by Winter Johnson.  Upon completion, Subcontractor 
will cover entry doors (inside and outside) one time with cardboard. 

 
12. Subcontractor will clean and remove all labels and protective coatings at the completion of the 

work. 
 

13. Subcontractor will repair or replace all damaged finishes upon completion. 
 

14. Subcontractor will water test the exterior storefront and entrance systems and curtain wall 
systems in the presence of a water intrusion consultant.  Subcontractor shall correct any 
deficiencies related to the subcontractor’s work. 

 
15. Manufacturer’s name shall not be located anywhere visible to the public. 

 
16. Upon completion of the door installation, subcontractor will adjust all doors for proper 

backcheck, speed, etc. and once again prior to final completion with the operations staff. 
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17. Furnish embedded items, internal structural supports, and connections for attaching systems to 
the building structure.  Concrete embeds shall be installed by others.  

 
18. Subcontractor shall test all doors as required for building life safety and security tests. 

 
Caulks and Sealants: 

1. Include all interior & exterior caulking, backer rod, and sealants where the storefront system or 
curtain wall system adjoins dissimilar materials.  

 
2. Subcontractor will provide the specified warranty for materials and installation. 

 
3. Subcontractor shall provide color selection submittal in accordance with specifications. 

 
Door Hardware: 
 

1. Subcontractor shall provide and install all hardware as it relates to Aluminum Storefronts and 
Entrances as specified, including auto door assist and components. 

 
2. Cores and keying will be provided and installed by others.   

 
3. Subcontractor to coordinate cylinders to receive cores by others. 

 
4. Subcontractor to provide hardware as scheduled. Substitutions will not be accepted. 

 
5. Subcontractor to participate in coordination meeting with Hardware Contractor and Winter 

Johnson. 
 

6. Subcontractor to provide warranties as detailed in specifications. 
 

7. Subcontractor to provide maintenance tools and instructions in accordance with specifications. 
 
Glass and Glazing: 
 

1. Subcontractor shall include all specified glass including insulated, spandrel, and single‐ply 
tempered.  Samples and product data to be submitted for review and approval before ordering. 

 
2. Each piece of glass installed shall be labeled with the manufacturer’s label.  Upon review and 

acceptance by the Architect the labels shall be removed.  Permanent tempered glass labels shall 
be located in the lower corner of pieces of glass. 

 
3. Subcontractor will clean and trim excess glazing materials, fabrication stickers or markings from 

glass promptly after installation.  Prior to date of substantial completion and as directed by 
Winter Johnson’s Superintendent, clean glass inside and out. 

 
4. Remove and replace glass which is broken, chipped, cracked, abraded, or damaged in other ways 

during construction period, including but not limited to natural causes, accidents, and vandalism. 
 

5. Subcontractor shall include costs for one final cleaning of all glass at the time of substantial 
completion. 

 
Sun Shade Systems: 
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1. Provide  design,  engineering,  labor,  material,  equipment,  related  services  and  supervision 
required, including but not limited to, manufacturing, fabrication, and installation for Sun Shade 
Systems, including horizontal and vertical members, as required for the complete performance of 
the work, as shown on the Contract Documents. 

2. Subcontractor will provide all necessary flashing, shims, sealants, glazing, fasteners, caps, covers, 
enclosures, and blocking required for a complete watertight installation. 

 
3. Subcontractor will water test the sun shade systems in the presence of water intrusion 

consultant and correct any leaks deficiencies related to the subcontractor’s work. 
 

4. Subcontractor will clean and remove all  labels and protective coatings at the completion of the 
work. 

Mirrors: 

1. Provide large mirrors at gang bathroom vanity locations, as drawn and specified.  Any individual 
vanity mirrors, as drawn and specified, by others. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   Hollow Metal Door and Frames, Flush Wood Door, and Door Hardware   in accordance 
with the referenced plans and specifications and in compliance with local, national and industry building 
codes.   The  following  items are  included as part of this Subcontract and are  listed  for clarification only.  
They are not intended to limit the scope of work nor do they diminish this SUBCONTRACTOR’S obligation 
to provide a complete installation.  The scope of work includes, but is not limited to, the following: 

 

Div. 01 ‐ General Requirements  

08 1113 ‐ Hollow Metal Doors and Frames 

08 1416 ‐ Flush Wood Doors 

08 7100 ‐ Door Hardware 

B.  Special Requirements:   

1. This Subcontractor shall receive, unload, stage, & install all hollow metal and wood doors 
indicated in the contract documents. 

 
2. This Subcontractor shall install all finish door hardware for hollow metal and wood doors 

as indicated in the contract documents and per approved submittals dated XXXX XX, 
2014. Finish hardware headings indicating installation in Storefront doors/assemblies are 
excluded from this Subcontractor’s scope of work. 

 
3. Subcontractor shall coordinate deliveries, receive and inventory all hardware items upon 

delivery.  This Subcontractor shall notify contractor and door and hardware supplier upon 
receipt of any missing or damaged materials. Upon acceptance of shipment, this 
Subcontractor shall store all hardware materials in a location provided by Winter Johnson 
until installation.  Subcontractor will be responsible for securing this space.  
Subcontractor shall be responsible for accuracy of door and hardware count and delivery.  
Subcontractor shall be responsible for hardware from the point of receipt until installation.   

 
4. Subcontractor shall be responsible for any damage to doors after receipt and 

acceptance. 
 

5. This Subcontractor includes all protection of the existing and adjacent surfaces.  This 
Subcontractor shall thoroughly clean all areas they work in the existing building prior to 
leaving that day. 

 
6. This Subcontractor includes all nails, glues, and miscellaneous fasteners as required to 

complete the scope of work included herein.  Shimming of hinges, doors, etc. is included. 
 

7. Subcontractor shall stock doors to central location on each floor. This Subcontractor shall 
be responsible to distribute doors within floors. 

 
8. This Subcontractor includes all new work as shown or implied on the contract documents. 
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9. Subcontractor shall install all electronic hardware and wiring as required.  Subcontractor 
shall coordinate its work with the electrical subcontractor during hook-ups of the electrical 
panics and strikes. 

 
10. Subcontract includes minor adjustments to doors including undercutting of wood doors to 

ensure proper fit and operation, including readjustment of doors & hardware prior to 
punch to building turn over. 

 
11. Subcontractor includes multiple mobilizations including final adjustment of doors prior to 

turnover of building. 
 

12. Include second adjustment of all door closer mechanisms after the final mechanical 
balancing has occurred. 

 
13. Subcontractor understands and acknowledges that there will be “minor” repair work 

required to its work, and has included costs for this work in this Subcontract.  As such, 
“minor” repair work will be completed at no cost to Winter Johnson, the Architect, or the 
Owner. 

 
14. Punchlist to be completed within 5 days. 
 
15. The sequence of work shall be as directed by Winter Johnson. 

16. Subcontractor shall dispose of all construction waste in appropriate containers marked for 
recycling. Subcontractor agrees to remove their materials placed in inappropriate 
recycling containers if Winter Johnson’s Project Superintendent directs them to do so. 
Waste placed in inappropriate containers that can not be attributed to a particular 
Subcontractor shall be removed by the recycling subcontractor and the costs shall be 
distributed amongst all subcontractors on site for that day. 

 
17. Subcontractor will provide 2 hours of training for owner’s personnel on the adjustment, 

maintenance, and operation of all door hardware at substantial completion. 
 
18. Furnish all attic stock as required.  
 
19. All LEED requirements specified for this scope shall be met and documented.  
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   FIRE SPRINKLER PACKAGE        in  accordance  with  the  referenced  plans 
and specifications and in compliance with local, national and industry building codes.  The following items 
are included as part of this Subcontract and are listed for clarification only.  They are not intended to limit 
the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a  complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    21 0000 Fire Suppression  
 

B. Special Requirements:   

1. Furnish and install a complete and operational Fire Protection System in accordance with the 
Contract Documents and all applicable codes and local governing agencies.  The work includes, 
but is not limited to, providing all alarm valves and trim, all sprinkler flow switches, all tamper 
switches, all water motor alarms, all sprinkler heads, all piping, all valves and accessories, all hose 
racks, all pipe sleeves and supports, all pipe caulking, all fire department connections, all 
backflow prevention, all required submittals, all tests including materials and test certificates, all 
permits, local and state plan review and approvals, certificate of competency, construction fees, 
and flow test.  

 
2. Subcontractor shall complete engineered shop drawings and calculations and shall permit the 

fire protection system.  Drawings and calculations shall be stamped by an engineer registered in 
the state of Georgia.  Submit shop drawings and calculations for review to the local and/or state 
Fire Marshal as required.  After Fire Marshal review, Subcontractor shall revise preliminary shop 
drawings and calculations to comply with all review comments at no additional cost. Fire Marshal 
changes shall be performed at no additional cost.   

 
3. Subcontractor  is  to  notify Winter  Johnson  and  the  inspector(s)  to  setup  and  coordinate  all 

inspections  required  for  their portion of  the work.   SUBCONTRACTOR  is  responsible  to pay  for 
any  and  all  re‐inspections  related  to  their  work,  including  failed  density  testing,  building 
inspections, etc. 

4. Subcontractor has examined all drawings and specifications to ensure a complete fire protection 
system is provided.  This study includes review of civil, architectural, structural, mechanical, 
plumbing, and electrical drawings and coordination with other Trades to ensure that all 
connections and equipment that is either shown or not shown as supplied, installed, and/or 
connected by Fire Protection subcontractor is included in this scope of work.  

5. Routing of fire protection lines to coordinate with other systems or to avoid interferences is 
included.  Coordinate the physical space constraints of the project with the work of other trades.  
Costs incurred as a result of failing to properly coordinate this work will be the Trade 
Contractor’s responsibility.  

6. Coordinate required power requirements with Electrical subcontractor.  If subcontractor fails to 
properly coordinate power requirements, subcontractor will be responsible for required 
modifications.  
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7. Coordinate required life safety requirements with Fire Alarm subcontractor.  If subcontractor 
fails to properly coordinate life safety requirements, subcontractor will be responsible for 
required modifications.  

8. Subcontractor is responsible for all quality control related to its work and shall ensure that all 
systems are properly commissioned, tested, certified and balanced.  

9. Subcontractor shall be responsible for all permits, fees, etc.  

10. Subcontractor shall receive service entrance piping 1’‐0” above finished floor.  Subcontractor 
shall provide connection at this point to provide a complete fir protection system. 

11. Furnish and install all miscellaneous steel supports and seismic bracing.  All hanger rods or 
supports supported from bar joists shall be hung at panel points, otherwise joist stiffeners will be 
added by subcontractor. Subcontractor shall furnish and install all hanger types as compatible 
with the Epicore Acoustical deck.  

12. Furnish and install splash blocks at drain discharge locations. 

13. All floor, ceiling and wall penetrations must be properly filled, collared and/or sealed prior to 
scheduled inspection to meet all codes, prevent sound transmission and, if through an exterior 
wall, water and air infiltration.  Subcontractor includes all firesafing and firestopping of 
penetrations related to plumbing work. Subcontractor includes all sanitary and cosmetic caulking 
required.   

14. Subcontractor shall lay out, furnish and install all sleeves or block outs required in concrete, 
masonry, drywall, roofing or other material to be penetrated.  Layout, provide and install all 
anchor bolts and embeds required for plumbing work.    

15. Furnish and install all Siamese connections and/or post type fire department connections of 
design and finish as specified and in conformance with State, County and Local codes.   

 
16. Provide and install all fire hose valves and cabinets as required. 
 
17. Provide cabinet with spare heads per NFPA. 
 
18. Provide and install all alarm and monitoring devices/switches as required for this scope of work 

(i.e. tampers, flow, etc.).   
 
19. Subcontractor shall install sprinkler heads in ceiling tiles as necessary. 
 
20. Furnish and install all vibration and noise isolation to insure an acceptable and approved finished 

product. 
 
21. Subcontractor shall furnish and install all escutcheon plates necessary to insure a neat, clean and 

tightly sealed finished product. 
 
22. This Subcontractor shall be responsible for verifying water flow and shall make arrangements to 

have flow tests performed as required. 
 

23. Furnish and install all rated and non‐rated access doors as required to access fire protection 
devices or necessary to maintain the system.   

24. Furnish and install all backflow devices required by code.  

25. All exposed piping shall be installed in a neat and orderly manner.  

26. Subcontractor shall layout all housekeeping pads related to its work to be installed by others.   
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27. Subcontractor shall provide an adequate number of fire extinguishers, fully charged, within 10’‐
0” of any welding operation.  Welding screens must be used at all times when welding.  

28. Subcontractor shall provide proper protection during all cutting or threading to eliminate stains 
on concrete or walls.  Subcontractor will be responsible for any remedial work required to repair 
such damage.  

29. Subcontractor shall clean all material and equipment.  Dirt, dust, plaster, stains, and foreign 
matter shall be removed from all surfaces.  Perform field touch‐up of all shop or factory finished 
items if damaged during installation and/or construction.   

30. Furnish and install all piping and equipment identification, including all nameplates, tags, 
schedules, markings, labels, etc. 

31. Subcontractor includes complete testing and certification of all fire protection systems prior to 
building turnover.  Flush all systems prior to final testing.  Coordinate with Winter Johnson 
superintendent to ensure piping and heads at any inaccessible/locked areas are ready for testing 
operations. 

32. Subcontractor will include all testing required for life safety in conjunction with this system.  

33. Subcontractor will provide as‐built documents including dimensioned underground information. 

34. Subcontractor will provide owner training for the fire sprinkler system, warranties, affidavits, lien 
waivers, and operations and maintenance manuals as part of closeout documents. 

35. Subcontractor shall provide a laminated drawing of the system overlayed on the building plan 
showing mainlines, valves, switches, and drains to be displayed in Riser Room. 

36. All LEED requirements specified for this scope of work to be met and documented. 

37. Any and all attic stock for this scope shall be provided per specifications.  
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   HVAC PACKAGE      in  accordance with  the  referenced plans  and  specifications 
and  in compliance with  local, national and  industry building codes.   The following  items are  included as 
part of this Subcontract and are  listed for clarification only.   They are not  intended to  limit the scope of 
work nor do  they diminish  this  SUBCONTRACTOR’S obligation  to provide  a  complete  installation.   The 
scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    23 0000 HVAC 
 
B.  Special Requirements:   

1. Furnish all  labor, materials,  taxes, supervision, equipment,  fuels,  transportation,  insurance and 
incidentals necessary to provide all HVAC systems in accordance with the contract documents as 
they relate to the work of this Subcontract.   Perform all work to the satisfaction of the Owner, 
Architect and General Contractor  and  in  compliance with  local, national  and  industry building 
codes. 

2. All HVAC systems are included.  HVAC systems include all HVAC units, air handling units, fan coil 
units, condensing units, chillers, dehumidifiers, exhaust fans, electric heaters, heat pumps, 
temperature control systems, fan powered and VAV boxes, fan coil units, PTU’s, variable fan 
drives, motor starters, wall louvers, refrigerant piping, dampers, equipment curbs, grills, 
diffusers, ductwork, thermostats, sensors, insulation, roof hoods, duct mounted smoke 
detectors, joint sealers, vents, water treatment, pumps, condensate lines and drains, heat 
exchangers, filter changes as specified, access doors, fans, hoods.  Provide and install all piping, 
fittings, hangers, supports, fastening devices, valves, connections, etc., required for a complete 
HVAC installation.  Test & Balance to be by others.  Commissioning/start‐up, owner training, 
submittals, and closeout documents to be provided as part of this contract. 

3. Subcontractor has examined all drawings and specifications to ensure a complete HVAC system is 
provided.  This study includes review of civil, architectural, structural, mechanical, plumbing, and 
electrical drawings and coordination with other Trades to ensure that all connections and 
equipment that is either shown or not shown as supplied, installed, and/or connected by 
Subcontractor is included in this scope of work.  

4. Subcontractor shall coordinate required power requirements with Electrical subcontractor.  If 
subcontractor fails to properly coordinate power requirements, Subcontractor will be 
responsible for required modifications. 

5. Subcontractor shall coordinate with the roofing or skin contractors to install to provide a 
watertight building at all pipe penetrations and curbs through the building skin.  Coordinate 
location of penetrations with other trades. 

6. Subcontractor shall be responsible for all permits associated with this scope of work. 

7. Subcontractor is to setup and coordinate all inspections required for their portion of the work.  
Subcontractor will notify Winter Johnson of these inspections immediately.  Subcontractor is 
responsible to pay for any and all re‐inspections related to their work, including failed building 
inspections, etc.  All inspection reports shall be provided to Winter Johnson. 
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8. Subcontractor to furnish and layout all equipment, ductwork and/or grilles that penetrate walls, 
floor, and roof.  This Subcontractor will provide layout drawings to coordinate this work with 
other trades along with the necessary prefabricated materials to fit the locations indicated.  
Subcontractor will be responsible for all costs associated with creating penetrations after walls, 
floor, and roof are erected due to this Subcontractor’s layout work.   

9. All floor, ceiling and wall penetrations must be properly filled, collared and/or sealed prior to 
scheduled inspection to meet all codes, prevent sound transmission and, if through an exterior 
wall, water and air infiltration.  Subcontractor includes all firesafing and firestopping of 
penetrations related to HVAC work.  Subcontractor includes all sanitary and cosmetic caulking 
required.   

10. Furnish and install any primary and auxiliary drain pans for HVAC equipment. Provide all 
condensate drains, shown or not shown on the documents, for all equipment, drain pans, 
auxiliary drain pains etc. that require them.  If routing of drains is not shown on the drawings, 
direct the line to the closest sanitary connection. 

11. Subcontractor includes all manufactured curbs (pre‐insulated with built‐in cants and nailers) and 
temporary watertight sheet metal covers for its equipment located on the roof as required for a 
complete installation.  Roof curbs to be weathertight.  Supply weatherproof starters at rooftop 
units as necessary.  Subcontractor shall coordinate with Steel subcontractor to facilitate proper 
support steel installation, leveling adjustments, and deck removal.   

12. Subcontractor shall coordinate and verify with the steel subcontractor for all miscellaneous steel 
supports necessary to properly install the mechanical systems. 

13. Furnish and install fire and smoke dampers in all rated walls whether specifically shown on the 
mechanical drawings or not.   

14. Provide spare maintenance parts and attic stock as required by the Contract Documents. 

15. Furnish and install all vibration and noise isolation to insure an acceptable and approved finished 
product.          

16. Subcontractor shall provide proper protection during all cutting or threading to eliminate stains 
on concrete or walls.  Subcontractor will be responsible for any remedial work required to repair 
such damage.  

17. Subcontractor shall protect finished work.  Cover, protect and maintain protection of all open 
pipes, devices, fixtures and other furnished materials and equipment.  

18. Subcontractor shall furnish and install any motor starters, controllers and thermal protection as 
required for equipment in this scope of work.  Final connections shall be coordinated with the 
Electrical subcontractor.  

19. Subcontractor shall furnish and install all miscellaneous supports and bracing as needed to 
complete this scope of work.  This includes any special hangers required for the connection to 
the acoustical decking. All equipment shall be independently supported from the structure. 

20. Subcontractor shall supply supports and suspension systems for duct as shown on drawings. 

21. Subcontractor shall cover ductwork not connected to equipment with secure polyethylene 
covering to prevent dust and debris from entering the HVAC system. 

22. Subcontractor shall install all smoke detectors in the ductwork provided by the Electrical 
subcontractor or as specified.  Wiring of these devices will be by the Electrical subcontractor. 

23. Subcontractor shall provide a single point of power connection to each piece of equipment.  Final 
connection shall be by the Electrical subcontractor. 
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24. Subcontractor shall provide and install louvers as specified.  Subcontractor shall have louvers 
onsite as the installation of the surrounding materials is being installed. 

25. Subcontractor shall paint black any portions of the ductwork visible through the grills or 
diffusers. 

26. Subcontractor shall provide all heat trace tape as required.  

27. Subcontractor shall include filter changes as specified and maintenance required to run the 
equipment during the construction period as necessary.  Prior to installation of final filters, 
subcontractor shall thoroughly clean all equipment.  Provide final filter change at final 
completion of the project.  Required warranties will begin at final completion and are in excess of 
any maintenance required during construction period.   

28. Subcontractor shall layout all equipment pads related to its work for placement by others. 

29. Subcontractor shall provide all electrical disconnects as required for equipment in this scope of 
work, to be installed by Electrical subcontractor. 

30. Subcontractor shall provide all rated and non‐rated access panels and cleanouts required for 
access to equipment and HVAC systems.  All access panels shall be labeled as to its function. 

31. Subcontractor shall furnish, install, program, startup and test a complete temperature control 
system per the contract documents. 

32. All wiring shall be installed perpendicular or parallel to column lines and in a neat and orderly 
manner. 

33. Subcontractor is responsible for all quality control related to its work and shall ensure that all 
systems are properly commissioned and work coordinated with Test & Balance Agent. 

34. Subcontractor shall have a manufacturer’s representative start up and test all equipment, as 
specified. 

35. Furnish and install all piping and equipment identification, including all nameplates, tags, 
schedules, markings, labels, etc.   

36. Subcontractor will provide as‐built documents in accordance with plans and specifications. 

37. Subcontractor will provide 4 copies of equipment operation and maintenance manuals.  In 
addition, subcontractor shall provide training for the owner on all equipment as required. 

38. Subcontractor shall clean all material and equipment.  Dirt, dust, plaster, stains, and foreign 
matter shall be removed from all surfaces at final completion.  Perform field touch‐up of all shop 
or factory finished items if damaged during installation and/or construction.   

39. Subcontractor includes complete testing of all HVAC systems prior to building turnover.  Flush all 
systems prior to final testing.  All testing, treatment and disinfection are included.   

40. Subcontractor will provide as‐built documents including dimensioned information during process 
of construction.  These documents shall be continually updated as the work progresses and 
reviewed for accuracy and completeness with Winter Johnson on a monthly basis. 

41. All LEED requirements specified for this scope of work shall be met and documented. 

42. Any and all attic stock scope shall be provided as specified. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   HVAC TEST & BALANCE PACKAGE       in accordance with the referenced 
plans and specifications and in compliance with local, national and industry building codes.  The following 
items are included as part of this Subcontract and are listed for clarification only.  They are not intended 
to limit the scope of work nor do they diminish this SUBCONTRACTOR’S obligation to provide a complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    23 0593 Testing, Adjusting, and Balancing for HVAC 
 

B. Special Requirements:   

1. Furnish all  labor, materials,  taxes, supervision, equipment,  fuels,  transportation,  insurance and 
incidentals  necessary  to  provide  HVAC  TEST  &  BALANCE  in  accordance  with  the  contract 
documents as they relate to the work of this Subcontract.  Perform all work to the satisfaction of 
the Owner, Architect and General Contractor and in compliance with local, national and industry 
building codes. 

2. Subcontractor to coordinate with HVAC Contractor and Winter Johnson during T & B procedures. 

3. Subcontractor shall have Test & Balance included for: Air Systems, Water Systems, Vibration 
Testing, Sound Testing, and Marking of Setting Test Ports as part of this contract. 

4. Subcontractor to provide final Test & Balance reports to Winter Johnson as part of this contract. 

5. Subcontractor will be AABC or NEBB Certified, or as specified. 

6. Subcontractor to provide all warranties, affidavits, lien waivers as part of closeout documents. 

7. All LEED requirements specified for this scope of work shall be met and documented. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   PLUMBING PACKAGE        in  accordance  with  the  referenced  plans 
and specifications and in compliance with local, national and industry building codes.  The following items 
are included as part of this Subcontract and are listed for clarification only.  They are not intended to limit 
the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a  complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    22 0000 Plumbing 
 

B. Special Requirements:   

1. Furnish all  labor, materials,  taxes, supervision, equipment,  fuels,  transportation,  insurance and 
incidentals  necessary  to  provide  all  plumbing  systems  in  accordance  with  the  contract 
documents as they relate to the work of this Subcontract.  Perform all work to the satisfaction of 
the Owner, Architect and General Contractor and in compliance with local, national and industry 
building codes. 

2. All plumbing systems are included.  Plumbing systems include all domestic cold and hot water 
systems, sanitary systems, drainage, waste & vent systems, vent flashing, fixtures and trim, 
escutcheons, floor drains, hub drains, roof drains, water heaters, drinking fountains, pumps, 
condensate lines, hose bibs, wall hydrants, boilers, expansion tanks, backflow prevention, trench 
drains, heat exchangers, air separators, trap primers, piping and tie‐ins to HVAC equipment, 
piping and final connections to appliances, piping and connections for vending area and all 
required tie‐ins to site utilities.  Provide and install all fittings, supports, fastening devices, valves, 
traps, connections, etc., required for a complete plumbing installation. 

3. Subcontractor has examined all drawings and specifications to ensure a complete plumbing 
system is provided.  This study includes review of civil, architectural, structural, mechanical, 
plumbing, and electrical drawings and coordination with other Trades to ensure that all 
connections and equipment that is either shown or not shown as supplied, installed, and/or 
connected by Plumbing subcontractor is included in this scope of work.  

4. The plumbing drawings are schematic in nature.  Routing of plumbing lines to coordinate with 
other systems or to avoid interferences is included.  Coordinate the physical space constraints of 
the project with the work of other trades.  Costs incurred as a result of failing to properly 
coordinate this work will be the subcontractor’s responsibility. 

5. Subcontractor shall coordinate required power requirements with Electrical subcontractor.  If 
subcontractor fails to properly coordinate power requirements, subcontractor will be responsible 
for required modifications.  Subcontractor shall submit a list of any equipment that requires 
power and include what power is required for the equipment. 

6. Subcontractor shall coordinate with the roofing or skin contractor to install to provide a 
watertight building at all pipe penetrations through the building skin.  Coordinate location of 
penetrations with other trades. 

7. Subcontractor shall coordinate installation of any interior trench drains with the Concrete 
subcontractor.   
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8. Subcontractor shall verify that wall chases are adequate for all carriers, including back to back 
urinals, toilets, and/or lavatories. 

9. Subcontractor shall be responsible for all permits associated with this scope of work. 

10. Subcontractor is to setup and coordinate all inspections required for their portion of the work.  
Subcontractor will notify Winter Johnson of these inspections immediately.  Subcontractor is 
responsible to pay for any and all re‐inspections related to their work, including failed building 
inspections, etc.  Copies of all reports shall be given to Winter Johnson. 

11. Provide all excavation, compaction and backfill as necessary to perform subcontractor’s work.  
Subcontractor shall keep ditches backfilled daily and is responsible for keeping stockpiled dirt 
dry.  Any soils that become wet and unsuitable shall be removed and replaced with suitable soils 
at subcontractor’s expense.  Subcontractor is responsible for removal of excess spoils generated 
from its work. 

12. Subcontractor shall supply one water supply and mop sink for construction use inside the 
building.  Subcontractor shall remove this when directed by Winter Johnson. 

13. Subcontractor shall provide piping and connection of utilities to 5’‐0” outside the building, 
including sanitary sewer, domestic water, roof drain piping.  Coordinate locations with Utilities 
Contractor and Winter Johnson. 

14. All floor, ceiling and wall penetrations must be properly filled, collared and/or sealed prior to 
scheduled inspection to meet all codes, prevent sound transmission and, if through an exterior 
wall, water and air infiltration.  Subcontractor includes all sanitary and cosmetic caulking 
required. 

15. Subcontractor shall properly firestop and fireproof all penetrations made through rated 
assemblies in accordance with the authority having jurisdiction.  All products shall be UL Listed. 

16. Subcontractor shall layout, furnish and install all sleeves or block outs required in concrete, 
masonry, drywall, roofing or other material to be penetrated.  Layout, provide and install all 
anchor bolts and embeds required for plumbing work.  Subcontractor shall provide a 
representative during each slab pour to monitor plumbing rough‐ins. 

17. All piping shall be installed perpendicular or parallel to column lines and in a neat and orderly 
manner. 

18. Center all fixtures unless contract documents indicate otherwise.  Coordinate layout to be 
symmetrical in accordance with intended design. 

19. Where fixtures or other plumbing items are shown and not scheduled or scheduled and not 
shown, subcontractor shall include as though both shown and scheduled.  All plumbing fixtures 
represented on the architectural drawings are to receive appropriate piping and plumbing 
systems whether shown on plumbing drawings or not. 

20. Subcontractor shall furnish and install all interior trench drains and associated piping, if any. 

21. Subcontractor shall furnish and install any and all boilers, heat exchangers, air separators, & 
expansion tanks. 

22. Subcontractors shall furnish and install pumps as indicated. 

23. Subcontractor shall furnish and install any motor starters and thermal protection as required for 
equipment in this scope of work.  

24. Furnish and install all backflow devices as indicated in the drawings, specifications, and required 
by code. 
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25. Furnish and install all miscellaneous supports and bracing as needed to complete this scope of 
work.  This includes any special hangers required for the connection to the acoustical decking.  
All equipment shall be independently supported from the structure. 

26. Subcontractor shall provide all coring as required for this scope of work. 

27. Provide proper ventilation of gas operated equipment. 

28. Subcontractor shall provide an adequate number of fire extinguishers, fully charged, within 10’‐
0” of any welding operation.  Welding screens must be used at all times when welding. 

29. Subcontractor shall provide proper protection during all cutting or threading to eliminate stains 
on concrete or walls.  Subcontractor will be responsible for any remedial work required to repair 
such damage. 

30. Subcontractor shall layout all housekeeping pads related to its work for placement by others. 

31. Subcontractor shall provide all rated and non‐rated access panels and cleanouts required for 
access to equipment and plumbing systems. 

32. Subcontractor shall furnish and install all piping insulation as specified. 

33. Subcontractor shall perform final hook‐up of all appliances and equipment. 

34. Subcontractor is responsible for all quality control related to its work and shall ensure that all 
systems are properly commissioned, tested, certified and balanced. 

35. Subcontractor shall startup all equipment per the manufacture’s requirements.   

36. Subcontractor shall install valves in an easily accessible area no more than 10’ above the floor. 

37. Subcontractor shall label all valves with brass tags with numbers engraved or as specified.  A 
master list shall be provided including the number, function and location of each valve. 

38. Furnish and install all piping and equipment identification, including all nameplates, tags, 
schedules, markings, labels, etc.  

39. Subcontractor shall color code label all pipes for the hot water, cold water, non‐potable, gas, 
steam, and condensate systems. 

40. Protect finished work; wrap all completed toilets and urinals in cardboard or other suitable 
material.  Cover, protect and maintain protection of all open pipes, floor drains, fixtures and 
other furnished materials and equipment.  Subcontractor shall remove protection at the 
direction of Winter Johnson. 

41. Subcontractor shall clean all material and equipment.  Dirt, dust, plaster, stains and foreign 
matter shall be removed from all surfaces.  Perform field touch‐up of all shop or factory finished 
items if damaged during installation and/or construction.  

42. Subcontractor shall provide a video of all sanitary lines upon completion of work. 

43. Subcontractor includes complete testing of all plumbing systems prior to building turnover.  Flush 
all systems prior to final testing.  All testing, treatment and disinfection are included.  Testing 
shall be coordinated with Winter Johnson and shall be witnessed by either Winter Johnson or a 
representative of the owner. 

44. Subcontractor will provide as‐built documents in accordance with plans and specifications, 
including dimensioned underground information. 

45. Subcontractor will provide equipment operation and maintenance manuals, including product 
data on each item, warranties, affidavits, and lien waivers.  In addition, Subcontractor shall 
provide training for the owner on all equipment as required. 
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46. All LEED requirements specified for this scope of work shall be met and documented. 

47. Any and all attic stock for this scope shall be provided as specified. 

48. Subcontractor shall coordinate with drywall contractor and Winter Johnson to make sure 
inspections of in‐wall plumbing rough‐ins are complete prior to completion of wall cover‐up. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   Radon Reduction System    in  accordance with  the  referenced plans  and  specifications 
and  in compliance with  local, national and  industry building codes.   The following  items are  included as 
part of this Subcontract and are  listed for clarification only.   They are not  intended to  limit the scope of 
work nor do  they diminish  this  SUBCONTRACTOR’S obligation  to provide  a  complete  installation.   The 
scope of work includes, but is not limited to, the following: 

    Division 01 ‐ General Requirements 
    03 3000 ‐ Cast‐in‐Place Concrete 
    07 5400 ‐ Thermoplastic Membrane Roofing (for reference only) 
    23 3400 ‐ Unitary Exhaust and Supply Fans and Ventilators (for reference only) 
    26 0000 ‐ Electrical General (for reference only) 
     
B.  Special Requirements:   

1. SUBCONTRACTOR to provide and install below grade radon reduction system vented through the 
roof. 

 
2. Furnish and install (xx) xx” risers in the wall and connected above the roof. 

 
3. Provide RP260  and RP140 Energy  Star  fans  (with pressure  sensors) on  roof, or  as  specified  in 

contract documents. Provide and  install roof curb supports as specified  in Division 23 to match 
other exhaust fan supports. 

 
4. Install on‐grade (below slab) vapor collection and other piping so as to facilitate adequate gravel 

coverage.  
 

5. Install rigid piping at penetrations through footings. 
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EXHIBIT B ‐ WORK 

SUBCONTRACTOR shall prosecute and complete the following work: 

Furnish all labor, materials, taxes, supervision, equipment, insurance and incidentals necessary to provide 
a complete   ELECTRICAL PACKAGE        in  accordance  with  the  referenced  plans 
and specifications and in compliance with local, national and industry building codes.  The following items 
are included as part of this Subcontract and are listed for clarification only.  They are not intended to limit 
the  scope  of  work  nor  do  they  diminish  this  SUBCONTRACTOR’S  obligation  to  provide  a  complete 
installation.  The scope of work includes, but is not limited to, the following: 

Spec Section:  Division 01 General Requirements 
    26 0000 Electrical 
    27 0500 Communications 
    27 4133 Master Antenna Television System 
    27 5117 Public Address System  
    28 1600 Intrusion Detection System 
    28 3111 Fire Alarm System 

B. Special Requirements:   

1. Furnish  all  labor,  materials,  taxes,  supervision,  equipment,  fuels,  transportation,  storage, 
insurance  and  incidentals  necessary  to  provide  all  Electrical,  Lighting, 
Telephone/Data/AV/Access  Controls  infrastructure,  PA  Systems,  MAT  Systems,  Intrusion 
Detection Systems, and Fire Alarm Systems in accordance with the contract documents as they 
relate  to  the work  of  this  Subcontract.    Perform  all  work  to  the  satisfaction  of  the  Owner, 
Architect and Construction Manager and in compliance with local, national, and industry building 
codes. 

2. The scope of this subcontract includes, but is not limited to the following: 

a) Secondary power service from Power Company transformer to new switchgear. 
b) New switchgear, panels, transformers, distribution, wiring and devices for all 

electrical systems. 
c) Temporary power and lighting in building. 
d) Temporary power for Winter Johnson office trailer(s). 
e) Power to all new mechanical equipment, including fans for Radon Extraction system 
f) Power and wiring to all new equipment furnished by others (OH doors, kitchen 

equipment, boilers, toilet accessories, HVAC equipment, timing systems, irrigation 
systems, signage, pedestrian controlled devices, etc.). 

g) All light fixtures. 
h) Exterior and site lighting (light poles and bases and select pedestrian lights by 

power company). 
i) All grounding requirements. 
j) Distribution conduit for timing system. 
k) Fire Alarm Systems. 
l) Public Address Systems. 
m) Master Antenna Television Systems.  
n) Building Intrusion Detection Systems. 
o) Projection Screens. 
p) Telephone, Data, Audio Visual, Access Controls, Communication Systems conduit 

and boxes. 
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3. Subcontractor has examined all drawings and specifications to ensure a complete electrical 
system is provided for the site and building.  This study includes review of civil, architectural, 
structural, electrical, mechanical, and plumbing drawings and coordination with other Trades to 
ensure that all connections and equipment that is either shown or not shown as supplied, 
installed, and/or connected by Electrical subcontractor is included in this scope of work.  

4. The electrical drawings are schematic in nature.  Routing of conduit and piping to coordinate 
with other systems or to avoid interferences is included.  Coordinate the physical space 
constraints of the project with the work of other trades.   

5. Subcontractor to setup and coordinate all inspections required for their portion of the work.  
Subcontractor will notify Winter Johnson of these inspections immediately.  Subcontractor is 
responsible to pay for any and all re‐inspections related to their work, including failed 
compaction testing, building inspections, etc. 

6. This subcontractor is responsible for coordination of all electrical work with the local utility 
companies, i.e. power, phone, cable, etc., to ensure a complete and timely installation.  Any 
equipment not furnished by the utility company will be the subcontractor’s responsibility to 
furnish. 

7. Coordinate all deck openings with the Steel Trade Contractor and Winter Johnson. 

8. Subcontractor shall confirm in writing that the switchgear and panels will fit into the electrical 
rooms provided with proper clearances and wall space. 

9. Subcontractor shall be responsible for all permits, meter fees, tap fees, etc.  

10. Provide all excavation, compaction and backfill as necessary to perform Subcontractor’s work.  
Subcontractor shall keep ditches backfilled daily and is responsible for keeping stockpiled dirt 
dry.  Any soils that become wet and unsuitable shall be removed and replaced with suitable soils 
at subcontractor’s expense.  Subcontractor is responsible for removal of excess spoils generated 
from its work. Subcontractor shall coordinate all such work with Sitework subcontractor. 

11. Subcontractor shall layout, furnish and install all sleeves or block outs required in concrete, 
masonry, drywall, roofing or other material to be penetrated.  Subcontractor shall have a 
representative onsite for each slab pour to ensure work is not damaged.  

12. All exposed conduit piping shall be installed in a neat and orderly manner. Subcontractor shall 
run all conduit and wires parallel and perpendicular to the column lines unless previously 
approved by Winter Johnson. 

13. All electrical conduit is to run in masonry walls and to be concealed in deck flutes in areas of 
exposed acoustical roof deck.  No surface mounted conduit will be accepted. 

14. All floor, ceiling and wall penetrations must be properly filled, collared and/or sealed prior to 
scheduled inspection to meet all codes, prevent sound transmission and, if through an exterior 
wall, water and air infiltration.  Subcontractor includes all firesafing and firestopping of 
penetrations related to electrical work.   

15. Patching and repairing of any work damaged by this Subcontractor (i.e. fireproofing, finished 
walls, access floor panels, ceiling tiles, etc.) is included. 

16. Low voltage wiring and control wiring is included with the exception of HVAC controls wiring 
provided by HVAC subcontractor and CCTV, AV, Data, Phone, Communication, Security wiring, 
Access Controls provided by others. 

17. Subcontractor shall support all wiring and cables at least every 7’6”.  All wiring and cabling shall 
be supported by the structure and not attached to other trades installations.  
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18. Subcontractor shall install all low voltage cabling not in conduit with either a cable tray or J‐hook 
supports or as specified.  J‐hooks shall not be overloaded with conduit. 

19. Furnish and install all miscellaneous steel supports and seismic bracing, where required by code 
or Authority having jurisdiction over the work.  All hanger rods or supports supported from bar 
joists shall be hung at panel points, otherwise joist stiffeners will be added by subcontractor, as 
required by electrical specifications.   

20. Furnish and install all rated and non‐rated access doors as required to access electrical devices or 
necessary to maintain the system.   

21. Subcontractor shall layout all housekeeping pads related to its work to be installed by others. 

22. Subcontractor shall include costs for 3 each – runs of 4” pipe, or as shown or noted in contract 
documents or scope below, for site TV cable and phone utilities. Subcontractor shall price as two 
conduits installed in one trench and one conduit installed in a second trench or as specifically 
shown or noted in contract documents. 

23. Subcontractor shall include all disconnects for all equipment, unless specified to be provided with 
equipment. 

24. Provide starters as required for all equipment included in the electrical scope. Starters for 
mechanical equipment will be provided by mechanical and/or plumbing subcontractor, and 
installed and wired by this subcontractor.   

25. Subcontractor shall provide all junction boxes, power, data boxes, wall boxes and conduit with 
pull strings for all systems provided by others. 

26. Furnish and install all transformers and mounting brackets and/or stands as specified and 
required for a complete installation. 

27. Subcontractor shall provide power to the irrigation controller. 

28. Provide and install all meter sockets.  Verify meters are to be provided by utility company.  
Coordinate transformer installation with the local utility company. 

29. Subcontractor shall provide site power to the monument sign and site lighting. 

30. Furnish and install all duct‐bank concrete, as required. 

31. Furnish and install a complete grounding system as required by the National Electric Code. 

32. Furnish and install all piping, conduit and equipment identification, including all nameplates, 
tags, schedules, markings, labels, etc.  

33. Subcontractor shall tag wires in boxes with panel and circuit numbers. 

34. Subcontractor shall provide a final updated panel schedule in each panel reflecting changes 
made during construction. 

35. Subcontractor shall clean all material and equipment.  Dirt, dust, plaster, stains, and foreign 
matter shall be removed from all surfaces.  Perform field touch‐up of all shop or factory finished 
items if damaged during installation and/or construction.   

36. Subcontractor includes complete testing and certification of all systems prior to building 
turnover, per electrical specifications.   

37. Subcontractor will provide as‐built documents including dimensioned underground and above 
ground information.   

38. Subcontractor will provide owner training, closeout documentation, contractor warranty, 
affidavits, and lien waivers as part of this contract. 
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39. All LEED requirements specified for this scope will be met and documented. 

40. Any and all attic stock for this scope shall be provided per specifications. 

Temporary Facilities  

1. Provide, install and remove temporary electrical service for construction offices, and 
temporary power to the work site.  

2. Provide and maintain temporary lighting throughout the building to insure safe conditions 
and adequate illumination for working and meeting all OSHA standards during all phases of 
construction.  Includes bulbs and guard replacements as required. 

3. Provide power distribution for all trades during construction with ground fault circuit 
protection (GFCI).  Provide adequate number of outlets and avoid nuisance tripping of GFCI 
due to excessively long circuits.  Subcontractor shall make power available in all locations in 
all buildings under construction at intervals not greater than 100’.  Include power as 
required for all mason saws and mixers. 

Lighting 

1. Subcontractor shall include a full lighting package including fixtures, lamps, lighting 
contactors and associated supports, wiring and programming. 

2. Install site lighting and light bollards, including excavation, compaction, concrete, concrete 
reinforcing and backfilling.  Subcontractor shall review site layout on civil drawings.   

3. Field verify the dimensions of all fixtures, equipment, piping, etc., to insure proper and 
aesthetically acceptable finished products and locations of the same.  Coordinate all layouts 
to be symmetrical in accordance with the intended design. 

4. Electrical Contractor is to verify compatibility of all recessed light fixture types with various 
ceiling types and required light fixture framing and mountings prior to shop drawing 
submittals.  Electrical Contractor is to verify all voltages and specified ballasts that are to be 
provided. 

5. Subcontractor includes replacing and changing of all lamps, light bulbs, and ballasts as 
required during construction and at project completion. 

6. Subcontractor has included photoelectric cell or time clock, or as specified, and associated 
conduit and wiring. 

7. Subcontractor shall provide ordering information for each type of light fixture, lamp, and 
ballast, including company name, phone number and address. 

        Fire Alarm System 

1. Provide a complete fire alarm system, including wiring, conduit, panels, backup battery, 
devices, software, programming, and all life safety testing required for a complete system. 

2. Subcontractor shall provide shop drawings for review and approval.  Any subsequent 
approval by local or state Fire Marshall shall be included in this scope.  Subcontractor shall 
include all costs associated with this process. 

3. Make required alarm control connections to all flow and tamper switches for the fire 
protection system. 

4. Provide all required fire alarm connections to and including furnishing and installing required 
smoke detectors. 

5. Furnish and install connections to all door closers and auto assist openers as required.  
Closely coordinate activity with door and hardware installer. 
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6. Furnish duct mounted smoke detectors for installation by HVAC subcontractor.  Wiring of 
these devices will be performed under this subcontract. 

   Technology / Low Voltage Systems 

DATA VOICE 

MDF / IDF requirements 
 

•   Dedicated HVAC system for the communications room(s) 
 
�   The Architect’s Mechanical Engineer will design this system and include in their drawing 

package as part of the total design. 

�   TLC will provide to the Mechanical Engineer the cooling loads for the space. 

�   The room will be conditioned to the following requirements: 

 
o The  HVAC  system  must  maintain  a  continuous  and  dedicated  environmental control 

(e.g., 24 hours per day, 365 days per year). If emergency power is available the HVAC system 

should be connected to it. 
 

o  Maintain  a  positive  pressure with  a minimum  of  one  air  change  per  hour  in  the 

telecommunications spaces. 
 

o  Maintain a temperature of between 64 deg. and 75 deg. and a relative humidity of 

between 30% and 55% 
 

•   UPS for network 
 
�   The UPS for the network electronics will be mounted in the equipment rack and will be provided 

and installed by DoIT. 
 
•    Electrical for the MDF 

 
       Telecommunications  spaces  must  be  equipped  to  provide  adequate  electrical power as 

follows: 
 

o Two  (2)  dedicated,  non‐switched  208  20A  L6‐20R  receptacles  for  equipment power, 

each on a individual branch circuits. 
 

o Separate duplex convenience  receptacles  located at 18” AFF and  spaced at 6’ intervals 
around perimeter walls. 

 
o Coordinating light switch location for easy access upon entry. 

 
o Additional   receptacles   for  power   strips  depending  on  amount  and   type  of equipment 

in the space as shown on the construction drawings. 
 

o Provide  emergency  power  (if  available)  with  automatic  transfer  switch  to  the 

telecommunications space. 
 

o Electrical  requirements  shall be  shown  on  the  electrical  engineers  construction drawings. 

 
 Plywood wall covering 
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 Backboards:  Plywood, 3/4 by 48 by 96 inches AC grade painted on all six sides with 2 coats of fire 
retardant paint.  Comply with requirements in Division 06 Section "Rough Carpentry"  for  plywood  backing 
panels.  Fire‐retardant  treated  plywood  shall  not  be used. This wall covering will be provided and 
installed by  the Electrical Contractor as part of the base bid for the building. 

 
 

•   Equipment racks 
 

�   The equipment racks for the Cat 6 patch panels, UPS, Fiber patch panels and network 

devices will be provided and installed by the county’s current structured cabling contractor 

and are included in the Technology scope of work. 
 

•    Cable ladder 
 

�   Cable ladder inside the communications rooms will be provided and installed by the 

County’s current structured cabling contractor. 
 

•    Ground bus bar 
 

�   The electrical grounding bar for the communications room(s) will be furnished and installed 

by the Electrical Contractor as part of the base bid. This will be connected to the primary building 

ground. 

�   ANSI‐J‐STD‐607A 

Cabling requirements 

•   The installation of the structured cabling will be provided and installed by the county’s 
current structured cabling contractor and are included in the Technology scope of work. These 

items include: 

 
�   Cat 6 cabling and termination on both ends 

�   Fiber optic cabling and termination 

�   Patch panels for both Fiber and Cat 6 cabling 

�   Face Plates for the wall outlets. 

�   Labeling and testing 
 

Conduit requirements for data outlets 

The raceway (conduit, back box trim ring and bushing) will be provided and installed by the 

Electrical Contractor as part of the base bid. 

 
•   Single gang data outlets 

�   A data outlet with up more than four (4) data jacks will require a 4” X 4” deep 

electrical back box with a two gang trim ring. 

�   One (1) 1” conduit will be required to extend to the accessible ceiling space for the data 

cabling. 

�   The conduits will require a plastic bushing on each end for the protection of the data cabling. 
 
•    Double gang data outlets 

 
�   A data outlet with up more than four (4) data jacks will require a 4” X 4” deep 

electrical back box with a two gang trim ring. 

   Two (2) 1” conduits will be required to extend to the accessible ceiling space for the data 
cabling. 
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�   The conduits will require a plastic bushing on each end for the protection of the data cabling. 

 
Sleeves and penetrations 
 
•  All sleeves and penetrations required for the passage of cabling through walls, floors and ceilings 
shall be provided as part of the Electrical Contractors scope work. 
 

 Cable support system scope 

•    Cable tray 
 
�   The cable tray shown on the contract drawings shall be provided and installed by the Electrical 
Contractor. 

�   This Cable tray may be in the ceiling space or below the raised floor as shown on the contract 

drawings (see details). 
 
•    “J” hooks 

 
�   Where there is no cable tray shown on the contract drawings “J” hooks shall be provided and 

installed by the Electrical Contractor for the support of the cabling. 

�   Hooks shall be spaced no further than 5’ apart and sized to hold no more than 40 cables. 

�   This “J” hook system may be in the ceiling space or below the raised floor as shown on the 

contract drawings (see details). 

 
Electrical requirements for work stations 
 
•  Each workstation will require 110VAC 20A electrical service at the workstation 
location. This electrical service and associated raceway will be provided and installed 
by the Electrical Contractor as part of the base bid. 

 
Electrical requirements for Patron Reading Area Electronic Devices (BYOD outlets) 

 

•    25% of all convenience receptacles in the Teens, Children and New Materials areas shall be a 
combination straight blade and USB style receptacle.  The recessed receptacle shall be equipped with 
a single 120V outlet and (2) USB style power connections suitable for recharging mobile electronic 
devices. 

Floor box detail 
 
•    Raised floor box 

 
�   The floor box will be provided and installed by the Electrical Contractor and shown on the electrical 

drawings by the electrical engineer. 

�   The floor box must meet UL wet mop standards. 
 
•    Floor box in poured slab 

 
�   The floor box will have a minimum of two (2) 1” conduits for communications cabling. 

�   The floor box will be provided and installed by the Electrical Contractor and shown on the electrical 

drawings by the electrical engineer. 

�   The box must meet UL wet mop standards. 
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Utility Service Duct requirements 

•   AT&T entrance conduits 
 
�   For the AT&T utility entrance the Electrical Contractor will be required to install two (2)4” conduits 
between the MDF and the point of service as shown on the drawings. One conduit will be empty and 
the other will need three (3) 1” inner‐ducts installed in it. 
�   This work for the conduits will be included in the scope of the building base bid. 

�   AT&T will install the required cabling from the point of service and terminate it on the wall in the 

MDF. 

�   Coordinate this work with AT&T & TLC. 

Typical details 

•    See attached. 

 
MASTER ANTENNA TELEVISION SYSTEM, SPECIFICATION # 274133 

Entrance conduits 
 

•    Cable Television entrance conduits 
 
�   For the CATV entrance the Electrical Contractor will be required to install one (1) 3” 

conduit from the point of service to the MDF. 

�   This work for the conduits will be included in the scope of the electrical base bid. 

�   Cable Company will provide the cabling from the point of service to the MDF then terminate it on 

the wall. 

�   Coordinate all work with Cable Company and TLC. 
 
Horizontal Cabling 

 

•    The horizontal cabling for the television distribution system and termination will be included in 

the scope of work for the Electrical Contractor. 

 
�   The cable end in the MDF will be terminated on a male “F” connector and left with a10’ service loop 
next to the Cable Company service entrance cable. 

�   The cable end at the television outlet location will be terminated in a single gang wall plate with a 

female “F” connector provided for later connection to a television receiver. 

�   Television cabling will be a minimum of RG‐6 Coax. 

�   Cabling will be plenum rated. 

�   Cabling must be separated from EMI electrical sources to eliminate noise and interference 

on the line. 

�   Television cabling must also be separated from data cabling as it could induce RF in the network 

lines. 

�   After the horizontal cabling is completed Cable Company will make final connections and 

adjustments to the signal. 

 
Conduit requirements 
 
•Conduits for television cabling are minimal and only required in non accessible 
spaces and open ceilings. 
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Typical details 
See attached. 
 
PAGING SYSTEM, SPECIFICATION # 275116 

The building paging system will be provided and installed by the Electrical Contractor as part of the 
base building package. The following list of components are part of the paging System that are 
included as part of this package. 

 

Ceiling speakers 
•    The speakers for the most part are a standard 8” coaxial 70 volt distributed sound ceiling 

mounted speaker. 

•    The speaker is typically flush mounted in the acoustical tile ceiling or cut into a gypsum board 

ceiling. 

•    Locate as shown on the drawing and coordinate with other trades for final location.  

Amplifier for paging` 

•    The paging Amplifier will be wall mounted and located in the communications room. •    Refer to 

drawings and specifications for product information. 

•    The Electrical Contractor will need to provide 110VAC 20A near to the amplifier for connection. 

 
Cabling for speakers 
 

•    Speaker cabling will be a minimum of 16 AWG shielded twisted pair 

•    Cabling will be plenum rated. 

•    Cabling must be separated from EMI electrical sources to eliminate noise and interference 

on the line. 

•    Speaker cabling must also be separated from data cabling as it could produce noise in the network 

lines. 

 
Connection to the phone system 

 
•The TIM (Telephone Interface Module) will be provided and installed by DoIT to 
provide a connection between the phone system and the paging amplifier 
 
Conduit requirements 
 
•Conduits for speaker cabling are minimal and only required in non accessible spaces 
and open ceilings. 

Typical details 

 
See attached. 
 
AUDIO‐VISUAL SYSTEMS 

 
Digital Signage in the Lobby 
 
•The digital signage in the lobby will be provided by the technology contractor.  It will 
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be a stand alone; self encased weather and vandal proof enclosure.  Data cabling will be provided by 

DoIT and power provided by the Electrical Contractor. 
 
Mondo Pad in the Auditorium 
 
•The Mondopad will be provided by the technology vendor.  It will have the caster kit, 
and be able to be moved and used throughout the facility. Data cabling will be provided by DoIT and 

power provided by the Electrical Contractor for each location that its use is desired. 

 
Acoustics / Amplifier 
 
•The audio re‐enforcement and assisted listening will be provided by the technology 
vendor.  This includes all ceiling or wall mounted speakers, amplifier, ir emitters and receivers. The 

speakers for audio‐visual are not the same as the paging system speakers. The wiring for these systems 

will also be provided by the audio visual vendor, and the conduit infrastructure for these systems will be 

provided and installed by the Electrical Contractor. 

 
Projectors 

 
•Projectors will be provided by the technology contractor.  They will be pendant hung 
from the ceiling, and have cabling to input points and/or control devices.  This cabling will also be 

provided by the audio visual contractor.  The power and conduit infrastructure for the projectors will be 

provided by the Electrical Contractor. 

 
Projection Screens 
 
•The Projection screens shall be recessed, ceiling mounted and electrically operated. 
This equipment will be provided and installed by the Electrical Contractor based upon specifications 

provided by TLC. 

 
Collaboration Station 
 
•The collaboration station will be provided by the technology contractor.  It will be a 
standalone device, and the data cabling will be provided by DoIT and power provided by the Electrical 

Contractor. 

Details 
 

•    See attached 

 
INTRUSION DETECTION, SPECIFICATION # 281600 

The primary reason for the use of an Intrusion Detection System (IDS) is to protect the interior of the 
building from unauthorized entry by individuals and to report any vandals damaging the penetrable 
areas of the shell of the building (breaking windows). The IDS also can identify any movement in the 
building that occurs within the structure after staff has armed the system. This activity could be caused 
by an individual that had hidden in the spaces waiting for the building to be vacant in order to have 
access to the interior of the property. An additional feature of the IDS is to allow staff the ability to 
summon assistance from the authorities when there is a perceived threat from individuals or the 
environment. 
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The building Intrusion Detection System will be provided and installed by the Electrical Contractor as 
part of the base building package as a turn‐key solution.  The installation of this system shall be 
coordinated with TLC. The following list of components are part of the Intrusion Detection System that 
are included as part of this package. 

 
The Electrical Contractor is also responsible for coordinating the correct communication of all alarms 
to the Fulton County 911 center and shall annunciate at the Facilities and Transportation Services 
(FTS). The Electrical Contractor is also responsible for testing the response to the alarms with the local 
emergency responders. 

Keypad 

 
•The key pad will require a single gang back box with a ¾” conduit to the accessible 
ceiling space. 
 

Control panel 

 
•The control panel will be wall mounted in the communications room as shown on the drawings. 

•Provide a 110VAC 20A near the controller for power connection. 

 

Motion detectors 

 
•The key pad will require a single gang back box with a ¾” conduit to the accessible 
ceiling space. 

 
Door contacts 

 
•The door contacts will require a single gang back box with a ¾” conduit to the accessible 

ceiling space. 

•Door frame penetrations will be coordinated with and provided by the door contractor 

•See details attached. 

 
Duress alarms 
 
•The key pad will require a single gang back box with a ¾” conduit to the accessible 

ceiling space. 
 
Glass break detectors 

•The key pad will require a single gang back box with a ¾” conduit to the accessible ceiling space. 

 
Intrusion detection cabling 
 
•Cabling will be provided by the Electrical Contractor as part of the building 
construction package. 

 Conduit required 

•Conduit will be provided by the Electrical Contractor as part of the building 
construction package. 
 
Low pressure sensor for HVAC systems 



WINTER JOHNSON
GROUP     BID PACKAGE 16.01 

 

•   The low pressure sensor on the HVAC system will be provided and installed by the Mechanical 

Contractor and be specified in the specifications and on the drawings by the Mechanical Engineer. 

•    The low pressure sensor connection will require a single gang back box with a ¾” 

conduit to the accessible ceiling space. 

•    This conduit and back box will be furnished and installed by the Electrical Contractor at locations 

shown on the drawings. 

 
Connection to telephone lines for communications 
 

•    The Electrical Contractor will need to provide and install conduit and a surface mounted single 

gang back box with a ¾” conduit into the ceiling space for data connections. 

•    Connection between the controller and the telephone lines will be provided and installed by 

the County’s current structured cabling contractor. 

 
Typical details 
 

•    See attached 

 
ACCESS CONTROL 

Access Control is commonly used in a Library to separate public spaces from the staff spaces as well 

as limiting movement to secure spaces and collections. 
 
The Card Reader and its controller provide an interface to the door locking hardware to release the 
hardware locking device when an authorized card is presented. The door hardware will be selected 
by the Architect on each project and the proper ACS release connections will then be selected on a 
door by door basis. 

 
The ACS can be connected to the elevator control system as needed in branches that may require 
this functionality. 

 
The ACS to be installed in the AFPLS will be an extension of the Fulton County Enterprise Access 
Control System. Only authorized by DoIT’s PNO are permitted to talk directly with the County’s 
security vendor. The ACS will be provided and installed by the County’s security vendor. 

 
All conduits, Back boxes and electrical requirements will be supplied and installed by the Electrical 

Contractor. 
 
Below is a detailed list of the physical components of ACS systems. 

Access control panel 

•      The  control  panel will  be wall mounted  in  the  communications  room  as 
shown on the drawings. 

•    The Electrical Contractor will need provide a 110VAC 20A near the controller for power 

connection. 
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Card readers 

 
•    The card reader will require a single gang back box with a ¾” conduit to the accessible 

ceiling space. 

•    This conduit and back box will be furnished and installed by the Electrical Contractor at locations 

shown on the drawings. 

•    Door frame penetrations will be coordinated with the door contractor 

•    See details. 

Access Control Cable 

 Cabling will be provided and installed by the County’s security vendor as part of 

the Technology package. 

 

Door contacts 
 

 
•    The door contacts will require a single gang box with a ¾” conduit to the accessible 

ceiling space. 

•    This conduit and back box will be furnished and installed by the Electrical Contractor at 

locations shown on the drawings. 

•    Door frame penetrations will be coordinated with and provided by the door contractor 

•    See details attached. 
 
Door hardware and power supplies for the hardware 
 

•    Door locking hardware will be specified by the Architect and provided and installed by the 

Electrical Contractor. 

•    Power supplies required for operating the door hardware will be provided and installed 

by the door contractor. 

•    The County Security Contractor will coordinate with the Door Contractor to provide a connection 

to the door locking system to release the locks when an authorized card is used at the associated card 

reader. 

 
Typical details 

 
•    See attached. 

 
CLOSED CIRCUIT TELEVISION SYSTEM (SECURITY CAMERAS) 

The  Video  Surveillance  System  also  known  as  a  Closed  Circuit  Television  System (CCTV)  will  be 
installed  in  the  building  to  record  activity for future  review.  The cameras will be located both  inside 
and outside the building  as necessary. 

 
The cameras, cabling and associated network equipment will be provided and  installed by the 

County’s Security Contractor as part of the Technology program. 
 
All conduits, Back boxes and electrical requirements will be supplied and installed by the Electrical 
Contractor. 
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Below is a detailed list and description of the physical components of the CCTV system. 

 
CCTV monitor 
 
•    CCTV Monitors will be located as shown on the contract drawings. 
�   Each monitor will require a single gang electrical back box and a ¾” conduit to the accessible 

ceiling space and installed at locations as shown on the drawings for network connections. 

�   Each monitor will require 110VAC 20A power. 

 
Cameras 
 
•    Fixed cameras 

 
�   Fixed cameras will require a single gang electrical back box and a ¾” conduit to the accessible 

ceiling space and installed at locations as shown on the drawings. 
 
•    Pan / tilt / zoom cameras 

 
�   PTZ cameras will require a single gang electrical back box and a ¾” conduit to the accessible 

ceiling space and installed at locations as shown on the drawings. 
 
•   Weather proof cameras 

 
�   Exterior cameras will require a single gang electrical back box and a ¾” conduit to the accessible 

ceiling space and installed at locations as shown on the drawings. The back box shall be rated for 

installation in a wet environment and all penetrations sealed. 
 
•    Camera power 

 
�   Fixed cameras will be powered by the network switch in the communications room. 

�   PTZ cameras will require a low voltage connection for operation. This cabling and power supply will 

be provided by the County’s Security Contractor. The power supply will be located on the wall in the 

communications room. 
 
Typical details 

 

•    See attached 

 
AUTOMATED LIBRARY EQUIPMENT 

The Automated Library Equipment will be provided and installed by a vendor to be selected by 
AFPLS. 
 
All conduits, back boxes and electrical requirements will be supplied and installed by the Electrical 
Contractor. 
 

Book return slot 
 
•    Each as shown on the drawings will require: 
�   A single gang electrical back box with a one (1) 1” conduit will be required to extend to the 

accessible ceiling space for data cabling. 

�   An electrical outlet with 110VAC 20V service for equipment power. 
 

Self check units 
 
•    Each as shown on the drawings will require: 
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�   A single gang electrical back box with a one (1) 1” conduit will be required to extend to the 

accessible ceiling space for data cabling. 

�   An electrical outlet with 110VAC 20V service for equipment power. 

 
Staff check units 
 
•    Each as shown on the drawings will require: 
�   A single gang electrical back box with a one (1) 1” conduit will be required to extend to the 

accessible ceiling space for data cabling. 

�   An electrical outlet with 110VAC 20V service for power. 

 Book security gates 

•    Each as shown on the drawings will require: 
 
�   A single gang electrical back box with a one (1) 1” conduit will be required to extend to the 

accessible ceiling space for data cabling. (See detail) 

�   An electrical outlet with 110VAC 20V service for power.  

AMHS sorting equipment 

•    Each as shown on the drawings will require: 
 
�   A single gang electrical back box with a one (1) 1” conduit will be required to extend to the 

accessible ceiling space for data cabling. 

�   An electrical outlet with 110VAC 20V service for equipment power. 
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	1. CONTRACT DOCUMENTS.
	1.1. “Contract Documents” Defined.  The term “Contract Documents” as used in this Agreement means the following: (1) this Subcontract between WINTER and SUBCONTRACTOR and all other documents incorporated by reference into this Subcontract, including, but not limited to, the plans and specifications identified in EXHIBIT A hereto and all other exhibits identified in Article 23 below, as well as all subsequently issued change orders, amendments, or modifications to this Subcontract; and (2) the Prime Contract between WINTER and the Owner and all other documents incorporated by reference into the Prime Contract, including, but not limited to, all drawings, specifications, general conditions and supplemental conditions, as well as all subsequently issued change orders, amendments or modifications to the Prime Contract.  All of the Contract Documents by this reference are incorporated into this Subcontract and are made a part hereof.
	1.2. SUBCONTRACTOR Bound by Prime Contract.  SUBCONTRACTOR agrees to be bound to WINTER by the terms and conditions of the Contract Documents and this Subcontract and assumes toward WINTER all of the duties and obligations that WINTER has by the Contract Documents assumed toward Owner.  SUBCONTRACTOR shall be bound by the interpretations and decisions of the Architect and the Owner to the same extent as WINTER may be bound by them under the Contract Documents.
	1.3. Review of Contract Documents. SUBCONTRACTOR acknowledges that it was provided an opportunity to review all of the Contract Documents.
	1.4. Conflicts in Contract Documents.  If there is a conflict within or between the Contract Documents involving an obligation, a duty, or the quality or quantity of Work required, then the Contract Document imposing the most stringent obligation or duty and the highest quality or greatest quantity shall control.  

	2. WORK.
	2.1. Scope of Work.  SUBCONTRACTOR shall perform and furnish all labor, supervision, services, materials, equipment, tools, scaffolds, transportation, storage and all other things necessary to prosecute and complete the Work identified and described in EXHIBIT B hereto (the "Work"). The Work shall be performed by SUBCONTRACTOR in a workmanlike manner in accordance with the Contract Documents.
	2.2. Completeness of Drawings and Specifications.  SUBCONTRACTOR acknowledges and agrees that the drawings and specifications indicate the general scope of the Work but do not necessarily indicate all services, labor, materials or equipment required for the full performance and completion of the Work.   SUBCONTRACTOR agrees to furnish and install all items reasonably inferable from the Contract Documents for the proper completion of the Work without adjustment to the Subcontract Price. All LEED requirements specified for this scope will be met and documented.
	2.3. Local Conditions.  SUBCONTRACTOR acknowledges that it has (a) adequately investigated the general nature and conditions of the Project site and locality; (b) familiarized itself with labor and material availability and local market conditions affecting the difficulty of the Work; and (c) entered into this Subcontract based on its own investigation and evaluation of said conditions, not in reliance upon any opinions or representations of WINTER, the Owner or the Architect.
	2.4. Code Compliance. SUBCONTRACTOR acknowledges that it is familiar with all applicable laws that govern the Work.  If any governmental authorities or agencies determine that SUBCONTRACTOR’S work fails to comply with applicable laws, including, but not limited to, applicable building codes, SUBCONTRACTOR shall bring such Work into compliance at no additional cost to WINTER or the Owner, except to the extent that the noncompliance arises from the drawings or specifications furnished by the Owner, in which case SUBCONTRACTOR may seek additional compensation pursuant to Article 14 below.

	3. PRICE.        
	3.1. Subcontract Price.  WINTER shall pay to SUBCONTRACTOR for the proper and complete performance of the Work and all of its duties and obligations under the Contract Documents the sum set forth above as the Subcontract Price, subject to additions and deductions as herein provided.  
	3.2. Unit Prices.  To the extent that the Work is to be performed on a unit price basis, the Subcontract Price shall be computed in accordance with the unit prices set forth in EXHIBIT C hereto, based on actual quantities determined in accordance with the Contract Documents.  
	3.3. Costs Included.  SUBCONTRACTOR agrees that the Subcontract Price and all unit prices shown in EXHIBIT C include all costs of SUBCONTRACTOR’S performance of the Work, including, but not limited to, the costs of labor, supervision, materials, equipment, insurance, taxes, jobsite overhead, home office overhead and profit.

	4. PAYMENT.  
	4.1. Payment Schedule.  As soon as practicable, but in no event later than seven (7) days after SUBCONTRACTOR’S execution and delivery of this Subcontract to WINTER, SUBCONTRACTOR shall submit to WINTER a detailed payment schedule showing a cost breakdown (with proper share of associated overhead and profit) of the Subcontract Price according to the various line items or parts of the Work.  This payment schedule will be used as a basis of checking SUBCONTRACTOR’S applications for payment or supporting WINTER’S applications for payment under the Prime Contract.  SUBCONTRACTOR’S submission of a payment schedule in a form reasonably acceptable to WINTER shall be a condition precedent to any payment to SUBCONTRACTOR.
	4.2. Payment Applications.  On or before each Monthly Billing Date, SUBCONTRACTOR shall submit to WINTER a progress payment application showing the value of the Work installed ("Completed Work").  The format of SUBCONTRACTOR’S progress payment application shall be as provided for in EXHIBIT D hereto, and shall be supported by such data as WINTER, the Owner or the Architect may reasonably require.  Applications for payment received after the Monthly Billing Date will be considered as applications for the following month.
	4.2.1.   Stored Materials.  If permitted by the Prime Contract or otherwise approved in advance by the Owner, progress payment applications may include requisitions for materials and equipment not incorporated in the Work but delivered and suitably stored at the site or at some other location agreed upon in writing (“Stored Work”).

	4.3. Interim Progress Payments.  Subject to Subsections 4.3.2 and 4.3.3 below, WINTER shall, within seven (7) days after receiving an interim progress payment from the Owner, make payment to SUBCONTRACTOR in an amount equal to the value of the approved and allowed Completed and Stored Work as of the corresponding Monthly Billing Date, after deducting (a) all previous payments, (b) current retainage (meaning a reserve equal to the Retained Percentage times the allowed value of Completed and Stored Work, plus any extraordinary reserve provided for herein) and (c) all charges or backcharges for services, materials, equipment and other items furnished or otherwise chargeable to SUBCONTRACTOR. 
	4.3.1.   Retainage.  Unless prohibited by law, SUBCONTRACTOR and WINTER agree that the Retained Percentage shall be deducted from SUBCONTRACTOR’S progress payment. 
	4.3.2.   Lien Waivers.  As a condition precedent for each progress payment, SUBCONTRACTOR shall submit to WINTER statutory lien waivers, waivers of bond claims, and/or affidavits executed by SUBCONTRACTOR, its subcontractors, suppliers, and any other person used by SUBCONTRACTOR in the performance of the Work, demonstrating to WINTER’S reasonable satisfaction that there are no claims, obligations or liens outstanding or unsatisfied for labor, services, materials, equipment, taxes or other items furnished or incurred in connection with the completed Work covered by the progress payment.
	4.3.3.   Interim Progress Payments by Owner.    Payment by the Owner to WINTER shall be a condition precedent to WINTER’S obligation to make any interim progress payment to SUBCONTRACTOR; and no funds shall be owed by WINTER to SUBCONTRACTOR unless WINTER is paid by Owner.

	4.4. Final Payment.  Subject to Subsections 4.4.1 and 4.4.2 below, final payment, consisting of the final progress payment and any unpaid balance of the Subcontract Price, shall be made within forty-five (45) days after the last of the following conditions precedent has occurred: (a) completion of the Work by SUBCONTRACTOR; (b) acceptance of the Work by the Owner; (c) delivery of all warranties, manuals, as-built drawings, spares, attic stock and other similar closeout items required of SUBCONTRACTOR or its privies by the Contract Documents; (d) delivery of lien waivers, waivers of bond claims and/or affidavits demonstrating to WINTER’S reasonable satisfaction that there are no claims, obligations or liens outstanding or unsatisfied for labor, services, materials, equipment, taxes or other items furnished or incurred in connection with the Work by SUBCONTRACTOR, its subcontractors, suppliers, and any other person used by SUBCONTRACTOR in the performance of the Work; and (e) WINTER’S receipt of final payment from the Owner.  The required form of final waiver and affidavit is attached hereto as EXHIBIT E.  
	4.4.1.   Final Payment by Owner.  Final payment by the Owner to WINTER is a condition precedent to WINTER’S obligation to make final payment to SUBCONTRACTOR.
	4.4.2.   Release of Retainage by Owner.  The release of WINTER’S retainage by the Owner is a condition precedent to release of SUBCONTRACTOR’S retainage by WINTER.
	4.4.3.   SUBCONTRACTOR’S Waiver of Unidentified Claims.  SUBCONTRACTOR’S acceptance of final payment shall constitute a waiver by SUBCONTRACTOR of all claims relating to the Work or arising out of, or relating to, this Subcontract which were not asserted in writing by SUBCONTRACTOR pursuant to Article 14 below prior to, or simultaneous with, SUBCONTRACTOR delivering its final payment application to WINTER.

	4.5. Proof of Insurance Condition of Payment.  If SUBCONTRACTOR fails to furnish WINTER with proof of insurance pursuant to Section 11.7 below, WINTER may withhold payment under this Subcontract until SUBCONTRACTOR complies with said requirement.
	4.6. Communication with Sub-Subcontractors, Laborers and Suppliers.  WINTER shall have the right to contact SUBCONTRACTOR’S sub-subcontractors, laborers and suppliers directly in order to verify that they are being paid by SUBCONTRACTOR for labor, services or materials furnished to the Project.  SUBCONTRACTOR will, if requested by WINTER, promptly provide contact information for its sub-subcontractors, laborers and suppliers.
	4.7. Right to Withhold Payment as Extraordinary Reserve.  WINTER reserves the right to withhold, as an extraordinary reserve, and without limiting other rights and remedies, an amount reasonably sufficient:  (a) to defend and discharge any asserted claim that SUBCONTRACTOR or its privies have failed to make payment for labor, services, materials, equipment, taxes, or other items furnished or prepared in connection with the Work; (b) to defend and discharge any asserted claim that SUBCONTRACTOR or its privies have caused damage to any other work on the Project; (c) to remedy any defective work, lack of performance, delays or any other default by SUBCONTRACTOR or its privies under this Subcontract; or (d) to remedy a default by SUBCONTRACTOR under any other Subcontract, Purchase Contract, or Purchase Order between WINTER and SUBCONTRACTOR on this or any other project.
	4.8. No Waiver.  Payment shall not be deemed conclusive evidence of the actual performance or progress of the Work.  Neither shall payment be construed as a waiver of any claim that the Work performed by SUBCONTRACTOR is defective or fails to comply with the requirements of the Contract Documents.
	4.9. Should WINTER in its discretion determine that Joint Check payments are to be made, SUBCONTRACTOR agrees to execute WINTER’S Joint Check Agreement as a condition precedent to any payment being released.
	4.10. Prompt Payment Act Superseded.  To the extent the provisions of O.C.G.A. § 13-11-1, et seq., entitled the "Georgia Prompt Pay Act," would otherwise apply to this Subcontract, the specific terms of this Subcontract supersede such statutory provisions.

	5. TIME.  
	5.1. Time of the Essence.  Time is of the essence of this Subcontract.
	5.2.  Schedule.  SUBCONTRACTOR shall perform the Work at such times and in such manner as necessary to maintain the schedule requirements of the Contract Documents and to be in compliance with the Subcontract Performance Schedule attached hereto (or as later incorporated herein by change order) as EXHIBIT F.  
	5.2.1.   WINTER shall have the right to determine the time, order and priority in which the various parts of the Work shall be performed in order to ensure timely performance and completion of the Work as well as the entire work under the Prime Contract. 
	5.2.2.   SUBCONTRACTOR acknowledges and agrees that the Subcontract Performance Schedule set forth in EXHIBIT F is subject to change, including re-sequencing, as may be reasonably necessary to avoid or minimize overall project delays and comply with the overall Project Schedule.  SUBCONTRACTOR agrees to comply with such changes as directed by WINTER.  
	5.2.3.   WINTER shall control any float time in the Subcontract Performance Schedule as well as in the overall Project Schedule.

	5.3. Commencement of Work.  SUBCONTRACTOR shall commence the Work no later than seventy-two (72) hours after receipt of a written Notice to Proceed from WINTER unless the Notice to Proceed specifies a different commencement date. 
	5.4.  Work Progress and Coordination.  It is SUBCONTRACTOR’S responsibility to be aware of and perform its Work in accordance with the most current Subcontract Performance Schedule as well as the overall Project Schedule.  
	5.4.1.   WINTER will make the most current overall Project Schedule available for SUBCONTRACTOR’S review during normal business hours throughout the course of the Project.  WINTER is not obligated to prepare or utilize a comprehensive Project Schedule which includes the work or schedules of its subcontractors.
	5.4.2.   SUBCONTRACTOR shall have in attendance at all scheduling and coordination meetings a qualified representative with full authority to bind SUBCONTRACTOR.

	5.5. Project Delays Generally. In the event that progress of the overall Project or the Work is delayed, SUBCONTRACTOR agrees that WINTER may order the SUBCONTRACTOR to take steps reasonably necessary to maintain the then current overall Project Schedule and/or Subcontract Performance Schedule, including, but not limited to, supplying additional labor and working overtime.
	5.5.1.   Overtime shall be ordered only by an officer of WINTER or its designated Project Manager and any such order must be in writing.
	5.5.2.   SUBCONTRACTOR shall maintain time slips recording overtime worked on a daily basis, and shall submit said time slips to WINTER for approval by no later than close of business the next business day.  WINTER’S approval of time slips shall not be unreasonably withheld.
	5.5.3.   Subject to Section 5.6 below, if SUBCONTRACTOR is ordered to work overtime, the Subcontract Price shall be increased by (a) the actual additional wages incurred by SUBCONTRACTOR over and above the straight time rates and (b) the taxes and insurance applicable to such additional wages.  SUBCONTRACTOR shall not be entitled to overhead and profit on the additional wages.  
	5.5.4.   If the SUBCONTRACTOR fails within forty-eight (48) hours to comply with a written order to supply additional labor or to work overtime, WINTER may procure or supplement additional labor for the account of the SUBCONTRACTOR without terminating this Subcontract.

	5.6. Delays and Damages Caused by SUBCONTRACTOR.  It is the responsibility of SUBCONTRACTOR to perform and coordinate its Work with all other contractors, subcontractors and suppliers so as to maintain the Subcontract Performance Schedule and not to delay, interfere or damage the work of other contractors, subcontractors and suppliers.  If SUBCONTRACTOR should fail to fulfill this obligation, SUBCONTRACTOR shall be liable for all damages incurred by WINTER, the Owner or such other contractors, subcontractors or suppliers as a direct consequence of such failure, including, but not limited to, extended general conditions costs, unabsorbed home office overhead expenses, and added costs for overtime work.
	5.6.1.   SUBCONTRACTOR agrees that in order to mitigate such damages and costs and in order to expedite the Work, WINTER may, in addition to the remedies set forth elsewhere in this Subcontract, pay for materials prepared and ready for delivery to the SUBCONTRACTOR, insuring the same for the benefit of all parties concerned, and charging all costs in connection with such payment and insurance against the amount to be paid SUBCONTRACTOR under this Subcontract.
	5.6.2.   If the Prime Contract provides for liquidated or other damages for delay, SUBCONTRACTOR shall be liable to WINTER for all liquidated or other damages assessed by Owner against WINTER in proportion to SUBCONTRACTOR’S share of responsibility for such delay.   The proportionate assessment of liquidated or other damages shall not limit WINTER’S right to collect from SUBCONTRACTOR any additional direct damages or losses WINTER may incur, or be liable for, on account of any delay attributable to SUBCONTRACTOR.

	5.7. Delays Beyond SUBCONTRACTOR’S Control.  If SUBCONTRACTOR is delayed in the commencement, prosecution, or completion of the Work due to events beyond SUBCONTRACTOR’S control, SUBCONTRACTOR shall be entitled only to such additional compensation and extensions of time to which WINTER is entitled under the Prime Contract; provided, however, that if SUBCONTRACTOR is delayed in the commencement, prosecution, or completion of the Work by the fault or neglect of WINTER, WINTER shall be liable to SUBCONTRACTOR for all reasonable costs and damages incurred by SUBCONTRACTOR as a direct result of the delay in proportion to WINTER’S share of responsibility for the delay.
	5.7.1.   In no event shall SUBCONTRACTOR be entitled to compensation or damages from WINTER in connection with any delay in the commencement, prosecution, or completion of the Work caused by any party other than WINTER except to the extent that WINTER shall receive compensation or damages from such other party. 
	5.7.2.   If another subcontractor or supplier performing work on the Project should delay, interfere or damage SUBCONTRACTOR’S Work, or cause the cost of performing the Work to increase, then SUBCONTRACTOR shall seek recovery of any resulting damages solely and directly from such other subcontractor or supplier, and SUBCONTRACTOR shall have no right to seek any damages, losses or expenses from WINTER or the Owner.
	5.7.3.   In no event shall WINTER be liable to SUBCONTRACTOR for indirect or consequential damages incurred by SUBCONTRACTOR or its privies as the result of any delay of the Work or the Project by whomever caused.
	5.7.4.   Notwithstanding anything to the contrary in the Contract Documents, including this Article, SUBCONTRACTOR shall not be entitled to an extension of time or additional compensation for any delay by whomever caused unless a written notice of delay is delivered by SUBCONTRACTOR to WINTER within seventy-two (72) hours after commencement of the event giving rise to the delay or within such shorter period of time as will permit WINTER reasonable opportunity to comply with applicable notice provisions contained in the Prime Contract.  Any such notice shall contain: (a) a description of the event of delay; (b) the date on which the delay commenced; (b) a description of  the cause of the delay; (c) a description of any critical activities likely to be impacted by the delay; (d) an estimate of the anticipated duration of the delay; and (e) any other information required by applicable notice provisions in the Prime Contract. 


	6. GENERAL PROVISIONS GOVERNING THE  WORK.
	6.1. Quality of Materials.  Unless specifically permitted by the Contract Documents or authorized in advance by Winter in writing, all materials used in the Work shall be new. 
	6.2. Supervision.  SUBCONTRACTOR shall use its best skill and attention to supervise performance of the Work by its own forces and those of its sub-subcontractors.
	6.3.  Compliance with Laws and Regulations.  SUBCONTRACTOR shall comply with all laws, regulations and orders of any governmental or quasi-governmental authority having jurisdiction over the Work.  SUBCONTRACTOR shall promptly correct any conditions violating such laws, regulations or orders committed by SUBCONTRACTOR or its privies. SUBCONTRACTOR shall defend, indemnify and save harmless WINTER, the Owner and the Architect, and their respective privies from and against any loss, liability or expense, including attorneys' fees and expenses, arising from the failure of SUBCONTRACTOR or its privies to comply with such laws, regulations and orders.
	6.4. Licenses and Permits.  SUBCONTRACTOR shall, at its own expense, obtain all necessary licenses and permits pertaining to the Work.
	6.5. Review of Contract Documents and Field Conditions.  Before commencing each portion of the Work, SUBCONTRACTOR shall carefully study and compare the various drawings and other Contract Documents pertaining to that portion of the Work (as well as any surveys or similar documents provided by WINTER or the Owner), shall take field measurements of any existing conditions related to that portion of the Work, and shall observe any conditions at the site affecting the Work.  If SUBCONTRACTOR discovers any errors, omissions, or inconsistencies in the Contract Documents, SUBCONTRACTOR shall promptly report such errors, omissions, or inconsistencies to WINTER in writing.
	6.6. Coordination Drawings. SUBCONTRACTOR shall cooperate with WINTER and other subcontractors in the preparation of coordination drawings, especially with respect to areas where work of different trades is congested.
	6.7. Submittals, Shop Drawings and Samples.  All submittals (e.g., shop and erection drawings, samples, product data, catalog cuts, laboratory and inspection reports and engineering calculations) required by the Contract Documents or as otherwise necessary to describe the details of the Work must be submitted in a timely manner so as not to delay prosecution of the Work.  Unless otherwise agreed in writing, all submittals are due within fourteen (14) days of SUBCONTRACTOR’S execution and delivery of this Subcontract to WINTER or SUBCONTRACTOR’S receipt of a Notice to Proceed from WINTER, whichever is sooner. 
	6.7.1.   SUBCONTRACTOR should allow at least six (6) weeks for review of submittals by WINTER, the Owner and the Architect. 
	6.7.2.   If any submittal is rejected by WINTER, the Owner or the Architect, SUBCONTRACTOR agrees to correct and resubmit the submittal as soon as practicable so as to avoid or minimize project delays.
	6.7.3.   Approval of shop drawings or other submittals by the Owner, the Architect or WINTER shall not relieve SUBCONTRACTOR of its obligation to perform the Work in accordance with the Contract Documents.  

	6.8. Maintenance of Current Contract Documents.  SUBCONTRACTOR is responsible for maintaining its own current set of Contract Documents, noting all changes, modifications or differing conditions affecting the Work, both existing and as constructed under this Subcontract. 
	6.9. Requests for Information. All requests for information concerning the SUBCONTRACTOR’S Work must be made through WINTER.  WINTER shall not consider as binding any information or approvals received by the SUBCONTRACTOR directly from the Architect or the Owner, whether orally or in writing. 
	6.10. Layout of Work. SUBCONTRACTOR is responsible for layout of its Work.  
	6.11. Mobilization and Deliveries. SUBCONTRACTOR shall obtain WINTER’S approval before (1) arrival of its work forces to the jobsite, (2) delivery of materials and equipment to the jobsite, (3) before any substantial change in its work force, and (4) before demobilizing from the jobsite for any reason.  
	6.11.1.   Shipping, loading and unloading of all materials and equipment and security of all SUBCONTRACTOR’S material stored at the site are the sole and exclusive responsibility of SUBCONTRACTOR.  Any hoisting required for the Work of this Subcontract is the responsibility of the SUBCONTRACTOR.   

	6.12. Temporary Site Facilities and Equipment.   Except for those listed in EXHIBIT G hereto, all temporary site facilities and equipment (e.g., storage sheds, water, heat, light, power, toilets, cranes, hoists, elevators, scaffolding, cold weather protection, ventilating pumps, watchman service, barricades, and traffic protection) required in performing the Work shall be furnished by SUBCONTRACTOR.
	6.12.1.   Temporary facilities and equipment furnished by WINTER shall be without charge to SUBCONTRACTOR except as otherwise indicated in EXHIBIT G hereto.
	6.12.2.   Unless otherwise expressly indicated, the temporary facilities and equipment furnished by WINTER shall not be for the exclusive use of SUBCONTRACTOR, but shall be shared by others performing work on the Project.   
	6.12.3.   WINTER reserves the exclusive right to schedule the use of any temporary facilities and equipment in accordance with its determinations as to the needs of the Project.  WINTER shall not be liable for conditions beyond the control of WINTER which may delay or otherwise interfere with the availability of temporary facilities and equipment to SUBCONTRACTOR. 
	6.12.4.   If either party furnishes the other with temporary facilities or equipment for the other party's exclusive use, then the using party shall at all times furnish adequate and competent supervision and direction therefor and shall be solely liable for the care and use of such facilities or equipment. 

	6.13. Protection of Work and Materials. SUBCONTRACTOR shall be responsible for protecting the Work, including insurance thereon, irrespective of whether previously paid for by Owner, until the Work shall have been installed and accepted by Owner.  Except to the extent of any proceeds received for the benefit of SUBCONTRACTOR under a policy of builders' risk or fire insurance, SUBCONTRACTOR shall be solely responsible for any loss or damage to the Work, and for the correction or restoration of any such loss or damage to the Work or to the work of other subcontractors, resulting from the operations of SUBCONTRACTOR or its privies. 
	6.13.1.   WINTER shall not be liable or responsible for loss or damage to the equipment, tools, facilities or other personal property owned, rented or used by SUBCONTRACTOR, or anyone employed by SUBCONTRACTOR, in the performance of the Work; and SUBCONTRACTOR shall maintain such insurance and take such protective action as it deems desirable with respect to such property.   

	6.14. Acceptance of Surface or Substrate.  Prior to commencing each portion of the Work, SUBCONTRACTOR shall visually inspect the surface or substrate upon which that portion of the Work will be placed.  SUBCONTRACTOR shall immediately notify WINTER of any unacceptable conditions, defects or irregularities observed.  By commencing its Work, SUBCONTRACTOR accepts the surface or substrate upon which its Work will be placed, waiving any claims for extra compensation or extra time arising from any defect or irregularity in the surface or substrate which a reasonable visual inspection prior to commencing that portion of the Work would have revealed.
	6.15. Patching and Repairing.  Unless otherwise provided in the Contract Documents, it is the responsibility of SUBCONTRACTOR to patch or repair any work which must be cut or removed for the performance of the Work.
	6.16. Temporary Shoring and Bracing. Unless otherwise provided in the Contract Documents, SUBCONTRACTOR is responsible for any temporary shoring, bracing, guying, or supports necessary for the prosecution of the Work.
	6.17. Coordination with Others.  SUBCONTRACTOR will coordinate the installation of its Work with all other contractors and subcontractors performing work on the Project.
	6.18. Jobsite Regulations and Work Hours.  SUBCONTRACTOR agrees to comply with the Owner's and WINTER’S reasonable jobsite regulations concerning the conduct of personnel at the Project site. Unless otherwise provided in the Contract Documents or directed in writing by WINTER, SUBCONTRACTOR shall work a minimum of forty (40) hours per week for five (5) days a week (Monday through Friday). 
	6.19. Daily Reports.  SUBCONTRACTOR shall furnish to WINTER a daily report for each day the SUBCONTRACTOR or its privies perform work on the Project.  Each daily report, which shall be on a written form provided or approved by WINTER, shall be delivered to WINTER not later than 10:00 a.m. of the following business day.
	6.19.1.   Cleaning Up.  SUBCONTRACTOR shall keep the premises at all times free from waste materials and debris accumulated in connection with the Work. Should SUBCONTRACTOR fail to perform clean-up work within forty-eight (48) hours of receiving a written request from WINTER, WINTER may perform the clean-up work and deduct the costs incurred (including reasonable markup for overhead and profit) from any payment due or to become due to SUBCONTRACTOR.

	6.20. Record Drawings.  As a condition precedent to final payment, SUBCONTRACTOR shall provide WINTER with a set of record drawings for the Work in accordance with the Contract Documents.

	7. PROTECTION OF PERSONS AND  PROPERTY.
	7.1. Safety Measures.  SUBCONTRACTOR shall implement safety and health measures, policies and standards conforming to those required or recommended by governmental and quasi-governmental authorities having jurisdiction as well as those established and implemented by WINTER and the Owner.  SUBCONTRACTOR shall strictly adhere to all applicable OSHA requirements and any other safety requirements imposed by the Contract Documents.  SUBCONTRACTOR shall stop any part of the Work which is deemed unsafe by WINTER, the Owner or governmental authorities until corrective measures have been taken.  The failure of the Owner or WINTER to stop SUBCONTRACTOR’S unsafe practices shall not relieve SUBCONTRACTOR of its responsibility therefore. SUBCONTRACTOR shall be responsible for any costs, fines or penalties assessed against Owner or WINTER for the SUBCONTRACTOR’S failure to comply with applicable laws and regulations concerning safety and health.
	7.2. Hazardous Materials.  SUBCONTRACTOR warrants and agrees that it is familiar with any and all applicable laws, regulations and standards governing the handling and use of hazardous materials, including, but not limited to, all federal and state hazardous communications standards, and that it shall at all times during the course of its Work comply with said laws and standards.  SUBCONTRACTOR specifically agrees that it will comply with the OSHA Hazard Communication Standard by, among other things, providing WINTER with MSDS data sheets for any materials requiring MSDS data sheets prior to using said materials on the Project site.  SUBCONTRACTOR further agrees that it will immediately notify WINTER in writing should it encounter materials suspected of containing asbestos or other hazardous materials.

	8. UNCOVERING AND CORRECTION OF WORK.
	8.1. SUBCONTRACTOR shall provide WINTER, the Architect, and the Owner reasonable opportunity to inspect the Work throughout the course of the Project.  
	8.2. SUBCONTRACTOR shall, within forty-eight (48) hours after receiving written notice from WINTER or any governmental entity, remove all portions of the Work which the Owner, the Architect, WINTER or a governmental entity condemns or rejects as unsafe, defective, or in any way failing to conform to the Contract Documents or applicable building codes, and shall replace the same with proper and conforming Work, making good all other work damaged thereby, as directed in writing by WINTER.  
	8.3. Failure of WINTER or the Owner to discover and notify SUBCONTRACTOR of defective or nonconforming Work at the time the Work, or any portion thereof, is installed shall not relieve SUBCONTRACTOR of responsibility for replacement of the defective or nonconforming Work or any resulting damages.  
	8.4. If the Owner or WINTER prefers to accept defective or nonconforming work, it may do so instead of requiring its removal and correction, in which case a Change Order will be issued to reflect an equitable reduction in the Subcontract Price that is commensurate with the diminished value of the Work.

	9. CHANGES IN THE WORK.
	9.1. Changes in the Work may be accomplished after execution of this Subcontract, and without invalidating this Subcontract.  Changes in the Work may be accomplished by Change Order, change Directive, or an order for a minor change in the Work.  A Change Order shall be based upon agreement between WINTER and SUBCONTRACTOR.  A change directive does not require agreement by SUBCONTRACTOR.  Likewise, an order for a minor change in the Work may be issued by WINTER alone.
	9.1.1.   In the event of a change in the Work, the Subcontract Price shall be adjusted by the net amount of any direct savings and direct costs attributable to the change, if any, plus the Overhead and Profit Percentage, and the time for performance of the Work shall be adjusted as provided in the Contract Documents.   As used in this Subcontract, SUBCONTRACTOR’S direct savings and direct costs shall mean and be limited to the actual amount of the following: cost of materials (including sales tax and cost of delivery); cost of labor (including social security, old age and unemployment insurance, and fringe benefits required by agreement or custom); workers’ compensation insurance; bond premiums; and actual rent or reasonable rental value of equipment and machinery.  Where the Work affected by the change is the subject of unit prices, the adjustment to the Subcontract Price shall be limited to the unit prices specified in Section 3.2 above. 

	9.2. Change Proposals.  A change in the Work may be identified by WINTER in an "Item of Change" (IOC).  SUBCONTRACTOR must respond to any IOC from WINTER with a written proposal as soon as is practicable, but in no event later than five (5) working days after receipt of the IOC. SUBCONTRACTOR’S proposal must be fully itemized and substantiated, including (1) all materials by quantity and price, (2) all labor by unit prices, (3) insurance, (4) permits, (5) payroll taxes and insurance, (6) labor fringe benefits and equipment by quantity and rate, and (7) justification for any time extensions requested.  If the parties reach agreement regarding price and time adjustments, a Change Order will be issued pursuant to Section 9.3 below.  If the parties are unable to agreement regarding price and time adjustments, WINTER may issue a change directive pursuant to Section 9.4 below.
	9.3. Change Order.  A Change Order is a written instrument signed by WINTER and SUBCONTRACTOR stating their agreement upon: (a) the change in the Work; (b) the amount of the adjustment, if any, in the Subcontract Price; and (c) the extent of the adjustment, if any, to the Subcontract Performance Schedule.
	9.3.1.   If the parties are able to agree upon the amount of the adjustment to the Subcontract Price and the extent of any time adjustment, such adjustments shall be set forth in a Change Order, and the applicable Overhead and Profit Percentage set forth in the Subcontract applied to the direct costs of the changes in the Work shall be SUBCONTRACTOR’S sole and complete compensation for all general and administrative expenses, field overhead, home office overhead, profit, supervision, extended performance costs, and all other direct and indirect costs associated with the work.   

	9.4. Change Directive.  WINTER may direct a change in the Work prior to agreement on adjustment, if any, in the Subcontract Price or the Subcontractor Performance Schedule, or both.  The change directive from WINTER shall be in writing and signed by WINTER.  The change directive may be issued in absence of total agreement on the terms of a Change Order, and any adjustments to the Subcontract Price or time extension shall be subject to ultimate determination in accordance with this Subcontract.
	9.4.1.   If a change directive provides for an adjustment of the Subcontract Price, the adjustment shall be as provided in Subsection 9.1.1 above.
	9.4.2.   Upon receipt of a change directive, SUBCONTRACTOR shall proceed promptly with the changed Work and advise WINTER of SUBCONTRACTOR’S agreement or disagreement with the price or time adjustments contained therein.  
	9.4.3.   If SUBCONTRACTOR disagrees with the price and/or time adjustments set forth in the change directive, SUBCONTRACTOR may assert a claim pursuant to Article 14 below.  Pending final determination of the total cost of work pursuant to a change directive, amounts not in dispute for such changes in the Work shall be incorporated into a Change Order and paid in accordance with Article 4 above, subject to the right of either party to assert a claim in accordance with Article 14 below.

	9.5. Minor Changes in the Work.  WINTER may order minor changes not involving adjustment in the Subcontract Price or extension of the Subcontractor Performance Schedule and not inconsistent with the intent of the Contract Documents.  SUBCONTRACTOR shall carry out such written orders promptly, subject to its right to assert a claim in accordance with Article 14 below.
	9.6. Written Order Required.  IN NO EVENT SHALL SUBCONTRACTOR PROCEED WITH CHANGED OR EXTRA WORK WITHOUT A FULLY EXECUTED CHANGE ORDER OR A WRITTEN ORDER FROM WINTER. WINTER SHALL NOT BE LIABLE FOR ANY ADDITIONAL COSTS INCURRED OR DELAYS ENCOUNTERED IN THE PERFORMANCE OF SUCH WORK WITHOUT SUCH PRIOR WRITTEN ORDER.  Any work undertaken by SUBCONTRACTOR without such a written order shall be undertaken by SUBCONTRACTOR at its sole risk and expense.

	10. BONDS OR SUBCONTRACTOR PERFORMANCE INSURANCE.
	10.1. Performance and Payment Bonds. If so indicated on the first page of this Subcontract, SUBCONTRACTOR shall, within seven (7) days after executing this Subcontract and prior to commencing the Work, furnish, at its expense, a performance bond and a payment bond, with WINTER named as obligee, on separate bond forms, per the forms attached hereto as EXHIBITS H and I, each in an amount equal to the Subcontract Price, from a surety or sureties reasonably acceptable to WINTER. 
	10.1.1.   Receipt and approval by WINTER of a performance bond and payment bond as required by this Subcontract shall be an express and absolute condition precedent to any payment by WINTER to SUBCONTRACTOR.  If SUBCONTRACTOR fails to furnish WINTER with payment and performance bonds meeting the requirements of this Article within seven (7) days after this Subcontract is fully executed by SUBCONTRACTOR and delivered to WINTER, WINTER may terminate this Subcontract at no cost to WINTER and re-let the Work to another subcontractor.

	10.2. Subcontractor Performance Insurance.  In lieu of the above requirement for a payment and performance bond, WINTER shall have the option of securing Subcontractor Performance Insurance.  The Subcontract Performance Insurance shall be for the exclusive benefit of WINTER.
	10.2.1.   The SUBCONTRACTOR shall fully cooperate with WINTER’S standard procedures for pre-qualifying subcontractors for its Subcontractor Performance Insurance.  In the event that SUBCONTRACTOR fails to promptly cooperate with WINTER’S standard pre-qualification procedures or shall fail to meet the minimum qualifications of WINTER’S Subcontract Performance Insurance, WINTER may: (a) terminate this Subcontract at no cost to WINTER and re-let the Work to another subcontractor; or (b) exercise its option to require SUBCONTRACTOR to furnish payment and performance bonds pursuant to this Article, or (c) withhold payment from SUBCONTRACTOR until the pre-qualification procedures have been met or payment and performance bonds have been furnished.
	10.2.2.   WINTER reserves the right to subrogate its rights under this Subcontract to WINTER’S Subcontract Performance Insurance underwriter.  


	11. INSURANCE.
	11.1. Before commencing the Work and until the warranty period under Article 20 below has lapsed, SUBCONTRACTOR shall obtain and maintain, at its expense, at least the insurance coverage specified in EXHIBIT J attached hereto, all in form and substance reasonably acceptable to WINTER, from insurers that are duly authorized to transact business in the state in which the Project is located, and that are otherwise reasonably acceptable to WINTER.  (NOTE:  Endorsements must state that completed operations are covered.) 
	11.2. SUBCONTRACTOR shall be responsible for all material and the Work, including insurance thereon, irrespective of whether previously paid for by the Owner, until the same shall have been installed and accepted by the Owner.
	11.3. All policies are to be endorsed to provide that the carrier waives its right of subrogation for General Liability, Automobile Liability, and Workers Compensation against WINTER.  
	11.4. All policies except the worker’s compensation insurance policy are to name WINTER, the Owner and Architect as additional insured.   Additional insured status shall apply to Completed Operations for a period of no less than three (3) years.  The General Liability policy needs endorsements CG2010 (11/85) or CG2010 (07/04) and CG2037 (07/04) or carriers equivalent which states additional Insured with Products/Completed Operations. The umbrella shall “follow form” over the coverage afforded in the Auto Liability and General Liability in this regard.  The additional insured coverage extended to WINTER shall apply on a “primary” basis.  The General Liability Aggregate limit shall apply on a “Per Project” basis.  
	11.5. SUBCONTRACTOR shall be exclusively responsible for any and all deductibles as it may pertain to insurance coverage on the Project. This responsibility extends to all deductible expenses incurred by Winter or assessed against Winter by the owner as a result of negligent acts or willful omissions of SUBCONTRACTOR, its sub-subcontractors, anyone directly or indirectly employed by them or anyone for whose acts they may be liable.   
	11.6. The policy may not contain exclusions pertaining to any form of residential or habitable construction.  If such wording is present, an endorsement must be issued to the policy and provided to WINTER within thirty (30) days of the Work commencing, which confirms coverage is afforded for this specific project.  The endorsement will include project name, location and contract number.  Prior to the Work commencing SUBCONTRACTOR must present written confirmation from insurer or agent/broker that coverage for this project will be effected and endorsed to said policy as required.  This requirement pertains to General Liability and Umbrella policies only.
	11.7. Within seventy-two (72) hours of receiving a written request from WINTER, SUBCONTRACTOR shall furnish WINTER with written documentation demonstrating that SUBCONTRACTOR has in full force and effect all insurance required by this Article.  If SUBCONTRACTOR fails to comply with such a request within seventy-two (72) hours, WINTER may withhold payment under this Subcontract until SUBCONTRACTOR complies and/or terminate this SUBCONTRACT for default.

	11.8 For all insurance required above, stipulate that such insurance is primary and is not additional to, or contributing with, any other insurance carried by, or for the benefit of the Additional Insured; waived any and all right of subrogation against Contractor and the other Additional Insured; and contain a cross liability/severability of interest endorsement.
	12. INDEMNITY AND DEFENSE.
	12.1. Generally. SUBCONTRACTOR shall defend, indemnify and hold harmless WINTER, and its sureties, Subcontractor Performance Insurance carriers and underwriters, agents, servants and employees, from and against any claims, damages, losses and expenses, including, but not limited to, attorneys’ fees, arising out of or resulting from performance of the Work to the same extent, and on the same terms, as WINTER is required to defend, indemnify and hold harmless the Owner and the Architect, and their respective sureties, Subcontractor Performance Insurance carriers and underwriters, agents, servants and employees, under the terms of the Prime Contract.
	12.1.1.   In addition to complying with the indemnification requirements set forth in the Prime Contract, SUBCONTRACTOR shall, to the fullest extent permitted by law, defend, indemnify and hold harmless WINTER, the Owner, and the Architect, and their respective sureties, Subcontractor Performance Insurance carriers and underwriters, agents, servants and employees, from and against any claims, damages, losses and expenses, including, but not limited to, attorneys’ fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of SUBCONTRACTOR, its sub-subcontractors, anyone directly or indirectly employed by them or anyone for whose acts they may be liable.   
	12.1.2.   Whenever SUBCONTRACTOR or its privies use any materials, labor, equipment or temporary site facilities furnished by or through WINTER, SUBCONTRACTOR agrees to defend, indemnify and hold WINTER and the Owner harmless from and against all liability for injuries to persons, damage to property and any and all costs and expenses, including attorneys' fees and expenses, resulting or arising from said use.

	12.2. Liens.  SUBCONTRACTOR shall defend, indemnify and save harmless WINTER, WINTER’S sureties and the Owner from any lien or claim of lien or any claim on any payment or performance bond or any Subcontractor Performance Insurance supplied by WINTER filed or maintained by any laborer, materialman or other person or entity directly or indirectly acting for, through, or under SUBCONTRACTOR, against the Project or any part thereof or any interest therein or against any monies due or to become due from Owner to WINTER or from WINTER to SUBCONTRACTOR.  
	12.2.1.   Without limiting the foregoing, SUBCONTRACTOR shall cause any such lien or claim to be satisfied, removed or discharged by bond, payment or otherwise within ten (10) days from the date of filing or receipt of notice of the lien or claim, whichever is earlier.  
	12.2.2.   If SUBCONTRACTOR does not discharge a lien or claim within the required time, WINTER may, at its sole option, discharge such lien or bond claim without legal determination of its validity, and deduct the cost of discharging the lien or claim, including all reasonable attorneys’ fees and expenses suffered or incurred (plus an allowance for administrative burden equal to fifteen percent (15%) of such costs) from any money then due or thereafter to become due to SUBCONTRACTOR under this Subcontract.  

	12.3. Patents.  SUBCONTRACTOR shall defend, indemnify and save harmless WINTER, the Owner, the Architect and their respective privies, from and against any claim, cost, expense or liability (including attorneys' fees and expenses) arising out of or resulting from infringement or alleged infringement by SUBCONTRACTOR of any patent rights, copyrights, or other similar rights attributable to the Work, except to the extent that the Owner may have expressly assumed responsibility therefore under the Contract Documents. 
	12.4. Davis-Bacon Act.  If this Project is performed pursuant to the Davis-Bacon Act, or any other law dealing with prevailing wages, SUBCONTRACTOR agrees to comply with all provisions and regulations of such laws.  SUBCONTRACTOR further agrees to defend, indemnify and hold WINTER harmless from all damages and loss resulting from SUBCONTRACTOR’S failure to comply with such laws.
	12.5. Legal Proceedings.  Should Owner or any other person assert a claim or institute a suit, action, dispute or proceeding against WINTER involving the manner or sufficiency of SUBCONTRACTOR’S performance of the Work, SUBCONTRACTOR and/or its sureties shall, upon written request of WINTER, promptly assume the defense of such claim, suit, action, dispute or proceeding at SUBCONTRACTOR’S and/or its sureties’ expense, and SUBCONTRACTOR and/or its sureties shall indemnify and save harmless WINTER and its agents, servants, and employees from and against any liability, loss, damage, or expense arising out of or related to such claim, suit, action, dispute or proceeding.
	12.6. No Limitations.  SUBCONTRACTOR’S duty to defend, hold harmless, and indemnify shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for the SUBCONTRACTOR or its privies under Worker’s Compensation Acts, Disability Benefit Acts, or other employee benefit acts.  
	12.7. Enforceability.  The parties hereto acknowledge and agree that, to the extent that any portion of the indemnification provisions contained in this Article are deemed unenforceable, then such portion is considered severable and will not affect the remaining portions of such provisions.
	12.8. Survival.  The requirements of this Article shall survive termination of this Subcontract.

	13. INDIRECT AND CONSEQUENTIAL DAMAGES
	13.1. Notwithstanding any provision of this Subcontract to the contrary, neither WINTER nor SUBCONTRACTOR shall be liable to the other for indirect or consequential damages incurred by the other which arise from or relate to this Subcontract, the Work or the Project.

	14. CLAIMS.
	14.1. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or interpretation of contract terms, payment of money, extension of time or other relief with respect to the terms of  the Contract Documents.  The term “Claim” also includes other disputes and matters in question between WINTER and SUBCONTRACTOR.
	14.2. SUBCONTRACTOR agrees to make all Claims in the same manner provided by the Prime Contract for claims by WINTER against the Owner; provided, however, that SUBCONTRACTOR shall submit written notices and supporting documentation to WINTER sufficiently in advance so as to provide WINTER reasonable opportunity to comply with applicable notice provisions contained in the Prime Contract.  SUBCONTRACTOR shall have no greater right of claim against WINTER than WINTER has against the Owner under the terms of the Prime Contract.
	14.3. Within seventy-two (72) hours of when SUBCONTRACTOR was or should have been aware of the occurrence of an event giving rise to the Claim or within a shorter time period that will provide WINTER reasonable opportunity to comply with applicable notice provisions set forth in the Prime Contract, SUBCONTRACTOR shall deliver notice of any Claim to WINTER in writing.  If SUBCONTRACTOR fails to provide WINTER with written notice of a Claim within said time period, SUBCONTRACTOR’S Claim shall be waived and released.
	14.4. If SUBCONTRACTOR wishes to make a Claim for an increase in the Subcontract Price, written notice as provided herein shall be given before proceeding to execute the Work.  However, prior written notice is not required prior to commencing work relating to an emergency endangering life or property.  In the event of an emergency endangering life or property, SUBCONTRACTOR shall act, in its reasonable discretion, to prevent or minimize damage, injury or loss and thereafter provide written notice of any Claim as soon as is practicable under the circumstances.
	14.5. Within ten (10) days of the day on which SUBCONTRACTOR was or should have been aware of the occurrence of the event giving rise to the Claim or within a shorter time period that will provide WINTER reasonable opportunity to comply with applicable claims procedures set forth in the Prime Contract, SUBCONTRACTOR shall deliver to WINTER a complete Claim package containing a narrative description of the Claim, a cost analysis, a schedule analysis and such other information and supporting documentation as reasonably necessary for WINTER and the Owner to assess the merits and amount of the Claim, including, but not limited to, all supporting information and documentation required by the Prime Contract.  If SUBCONTRACTOR fails to provide WINTER with a complete Claim package within said time period, SUBCONTRACTOR’S Claim shall be waived and released. 

	15.  DISPUTES.
	15.1. Condition Precedent to Legal Action or Arbitration Proceeding.  Compliance with the dispute resolution procedures contained in this Article and in the Prime Contract shall be a condition precedent to the right of SUBCONTRACTOR to commence or continue any legal action or arbitration proceeding against WINTER.  
	15.2. WINTER-SUBCONTRACTOR Disputes. All claims, disputes and other matters in question between the SUBCONTRACTOR and WINTER arising out of or related to the Work or the Subcontract or any breach thereof, except those involving the correlative rights or duties of the Owner which are governed by Section 15.3 below, shall be decided, at the sole option of WINTER, by binding arbitration in accordance with the Construction Industry Arbitration Rules of the American Arbitration Association then in effect.  
	15.2.1.   If SUBCONTRACTOR fails to comply with WINTER’S notice of election within seven (7) days after receipt of written notice of said election, SUBCONTRACTOR shall be liable to WINTER for all expenses incurred as a result of such failure, including, but not limited to, attorneys’ fees incurred preparing and filing a responsive pleading, responding to discovery, and obtaining an order compelling compliance with WINTER’S election. 
	15.2.2.   In the event that WINTER elects to arbitrate the dispute, the arbitration shall, at WINTER’S sole election, and to the extent allowed by law, take place in (a) Atlanta, Fulton County, Georgia; or (b) the state where the Project is located.  
	15.2.3.   In the event that WINTER elects not to arbitrate, to the extent allowed by law, any lawsuit shall  be brought in a court of competent jurisdiction in Atlanta, Fulton County, Georgia, where both parties shall  agree to submit to jurisdiction and venue.
	15.2.4.   SUBCONTRACTOR warrants and represents that it has included in the Subcontract Price a sum of not less than ten dollars ($10.00) as compensation and consideration for irrevocably offering the foregoing option and arbitration rights to WINTER.  

	15.3. Owner Disputes.  Any controversy or claim between WINTER and SUBCONTRACTOR arising out of or related to the Work or the Subcontract or any breach thereof which involves the correlative rights or duties of the Owner shall be settled according to the disputes resolution procedures in the Prime Contract.   SUBCONTRACTOR shall be bound by the disputes resolution procedures set forth in the Prime Contract.  SUBCONTRACTOR shall furnish all notices and information within the time required under the Prime Contract to enable WINTER to timely assert a claim or a defense of SUBCONTRACTOR.
	15.3.1.   For a dispute which involves the SUBCONTRACTOR’S Work, in whole or in part, SUBCONTRACTOR shall have the obligation to participate in the assertion or defense of claims related to such Work in the disputes resolution procedures and shall be bound by the outcome.
	15.3.2.   Payment by the Owner to WINTER is a condition precedent to the obligation of WINTER to pay SUBCONTRACTOR for any Work, claim or damage involving the correlative rights and responsibilities of the Owner.  
	15.3.3.   Unless otherwise determined by a court or arbitrator, WINTER shall pay SUBCONTRACTOR the amount of the proportionate share of any recovery due SUBCONTRACTOR on the basis of the ratio of the SUBCONTRACTOR’S claims to other claims asserted by WINTER less the litigation expenses and attorneys’ fees incurred by Winter pursuing SUBCONTRACTOR’S claims.  
	15.3.4.   SUBCONTRACTOR agrees to indemnify WINTER for any and all costs, including attorneys’ fees, for defending a claim by the Owner or any other party in the disputes resolution procedure if such claim relates to or arises from the SUBCONTRACTOR’S Work.  SUBCONTRACTOR shall pay WINTER its proportionate share of any recovery by the Owner against WINTER involving SUBCONTRACTOR’S Work and shall pay WINTER its proportionate share of the expenses and attorneys’ fees incurred by WINTER defending against such Owner claim. 
	15.3.5.   If the Prime Contract does not provide a disputes resolution procedure, or if the controversy, dispute, or claim does not involve the correlative rights or duties of the Owner, then such controversy, dispute, or claim between WINTER and SUBCONTRACTOR shall be determined as provided in Section 15.2 above.

	15.4. Consolidation or Joinder.  SUBCONTRACTOR agrees that WINTER may join or consolidate a lawsuit or arbitration initiated hereunder with a lawsuit or arbitration between WINTER and the Owner, Architect, another subcontractor, or any other party where said lawsuit or arbitration involves a common question of fact or law arising from or related to the Project.
	15.5. Obligation to Continue Performance.  The SUBCONTRACTOR agrees to continue performance of the Work and shall proceed in accordance with the directive of WINTER, under protest, in the event of a dispute or controversy.  SUBCONTRACTOR further agrees it shall perform changed, extra or disputed work without additional compensation when such Work is required of WINTER without additional compensation under direction from the Owner, any judicial or administrative tribunal.  Failure to proceed as such shall constitute a material breach of the contract, regardless of the ultimate decision on the dispute, it being understood and agreed that any controversy between the parties shall not be deemed a basis to delay or suspend the Work, unless directed otherwise by WINTER.  This provision shall not be construed to prevent SUBCONTRACTOR from filing a claim pursuant to the terms of this Subcontract.  
	15.6. Arbitration Binding and Final.  The agreement to arbitrate set forth in this Article shall be specifically enforceable under applicable law in any court having jurisdiction thereof.  The award rendered by the arbitrator(s) shall be final and judgment may be entered upon it in accordance with the applicable law in any court having jurisdiction thereof.

	16. TERMINATION OF WORK BY OWNER.
	16.1. Should the Owner terminate the Prime Contract or any part of the Prime Contract that includes the Work, WINTER shall so notify SUBCONTRACTOR in writing as soon as practicable by facsimile or certified U.S. mail or both, and upon SUBCONTRACTOR’S receipt of said notice, this Subcontract shall also be terminated and SUBCONTRACTOR shall immediately stop the Work. 
	16.2. In such event, WINTER’S liability to SUBCONTRACTOR is limited to the extent of any recovery from the Owner on SUBCONTRACTOR’S behalf under the Prime Contract.
	16.3. SUBCONTRACTOR shall incorporate provisions similar to this Article within agreements with its subcontractors and suppliers.

	17. TERMINATION FOR CONVENIENCE BY WINTER.
	17.1. Notwithstanding any other provision in this Subcontract or the Contract Documents to the contrary, WINTER may, without cause, terminate the Subcontract at any time upon written notice to SUBCONTRACTOR. 
	17.1.1.   In the event WINTER gives SUBCONTRACTOR written notice that the Subcontract is terminated for convenience, SUBCONTRACTOR shall withdraw its employees and equipment from the worksite on the effective date of termination as specified in said notice (which effective date shall not be less than forty-eight (48) hours after the date of the notice). 
	17.1.2.   In the event of such a termination for convenience and notwithstanding any other provision of the Subcontract or Contract Documents to the contrary, provided the SUBCONTRACTOR is not in default, the SUBCONTRACTOR shall receive, as its entire and sole compensation, its actual and reasonable necessary costs of performing the work to the date of termination, as determined by an audit of SUBCONTRACTOR’S records, plus ten percent (10%) as an agreed upon reasonable markup for overhead and profit, less prior payments made, but in no event shall such amounts paid and payable hereunder exceed the total Subcontract Price. In this regard, the SUBCONTRACTOR shall make its records available at reasonable times and places for WINTER’S audit. 
	17.1.3.   The remedy provided under this Article shall be SUBCONTRACTOR’S exclusive remedy under this Subcontract against WINTER.  The SUBCONTRACTOR shall not be entitled to anticipated profit or damages for any termination under this Article.
	17.1.4.    Upon receipt of payments provided for under this Article, the parties hereto shall have no further obligation to each other except for SUBCONTRACTOR’S obligations to perform corrective and/or warranty work relating to Work actually performed by SUBCONTRACTOR prior to termination, and to indemnify WINTER as provided for in this Subcontract. 

	17.2. SUBCONTRACTOR shall incorporate provisions similar to this Article within agreements with its subcontractors and suppliers.

	18. TERMINATION FOR DEFAULT BY WINTER.
	18.1. The following circumstances shall constitute events of default by SUBCONTRACTOR:
	(a)  SUBCONTRACTOR is adjudged bankrupt or makes a general assignment for the benefit of creditors;
	(b) a receiver is appointed on account of SUBCONTRACTOR’S insolvency;
	(c) SUBCONTRACTOR refuses or neglects to supply a sufficient number of properly skilled workers or sufficient materials of the proper quality;
	(d)  SUBCONTRACTOR fails to prosecute the Work with the promptness and diligence necessary to prosecute the Work in accordance with the then existing Subcontract Performance Schedule;
	(e) SUBCONTRACTOR fails to comply with any order given to it by WINTER in accordance with the provisions of this Subcontract; 
	(f)  SUBCONTRACTOR interferes with the work of WINTER or other subcontractors on the Project; 
	(g) SUBCONTRACTOR allows a claim of lien to be filed against the Project; 
	(h)  SUBCONTRACTOR fails to comply with its defense and indemnity obligations under this Subcontract;
	(i) SUBCONTRACTOR fails to furnish WINTER with payment or performance bonds as required by Article 10 above;
	(j) SUBCONTRACTOR fails to furnish WINTER with proof of insurance as required by Article 11 above; or
	(k) SUBCONTRACTOR fails to comply with any material provisions of this Subcontract. 
	18.2. If SUBCONTRACTOR fails to cure an event of default within seventy-two (72) hours after receipt of written notice of default by WINTER to SUBCONTRACTOR, WINTER may, without prejudice to any of the other rights or remedies, terminate the employment of SUBCONTRACTOR and, subject to any prior rights of SUBCONTRACTOR’S surety: (a) exercise all rights and benefits of SUBCONTRACTOR under any sub-subcontracts or material purchase orders, or both, issued by SUBCONTRACTOR in connection with the Work, including, but not limited to, the right to make payments, employ all sub-subcontractors and material suppliers, obtain materials previously manufactured or fabricated for incorporation in the Work; (b) supply such number of workers and quantity of materials, equipment and other facilities as WINTER deems reasonably necessary for the completion of the Work; (c) contract with one or more additional contractors to perform such parts of the Work as reasonably necessary to provide the most expeditious completion of the Work.  WINTER shall be entitled to charge all reasonable costs incurred in this regard (including attorneys’ fees), plus an amount equal to fifteen percent (15%) of all costs incurred in the completion of the Work for WINTER’S administrative burden.   Said administrative burden in the amount of fifteen percent (15%) is agreed by the parties to be a reasonable estimate of the administrative burden which WINTER will incur and is not assessed as a penalty.  
	18.2.1.   When WINTER terminates the Contract for one of the reasons stated in Section 18.1 above, SUBCONTRACTOR shall not be entitled to receive further payment until the Work is finished.
	18.2.2.   If the unpaid balance of the Subcontract Price exceeds the expenses incurred by WINTER completing the Work plus any direct damages incurred by WINTER or Owner by virtue of the default, such excess shall be paid to SUBCONTRACTOR within forty-five (45) days after WINTER’S receipt of final payment from the Owner.  If such expenses and damages exceed the unpaid balance of the Subcontract Price, SUBCONTRACTOR shall pay the difference to WINTER within ten (10) days after receipt of a written demand by Winter accompanied by reasonable supporting documentation.
	18.2.3.   If upon termination of the Subcontract pursuant to this Article, WINTER performs any of SUBCONTRACTOR’S Work or sublets such Work to be so performed, WINTER or the persons to whom Work has been sublet shall have the right to take and use all of the materials, implements, equipment, appliances or tools furnished by, belonging or delivered to SUBCONTRACTOR and located on the Project, or other designated storage locations, all of which SUBCONTRACTOR assigns and transfers to WINTER for such purpose, and which assignment and transfer shall revert to SUBCONTRACTOR upon final acceptance of the Project.  Any such tools or equipment utilized will be credited to SUBCONTRACTOR’S account in determination of what, if anything, is owed by and between SUBCONTRACTOR and WINTER after termination.

	18.3. In the event SUBCONTRACTOR is adjudged bankrupt, makes a general assignment for the benefit of creditors, or takes any other action to afford itself protection under the bankruptcy laws of the United States, and should WINTER not otherwise have the right to terminate this Subcontract, then the SUBCONTRACTOR, as a debtor-in-possession in a voluntary or involuntary bankruptcy case under Chapter 11 of Title 11 of the United States Code, shall immediately, but no later than fifteen (15) days from the date the bankruptcy is commenced, file with the Bankruptcy Court a motion and order pursuant to 11 U.S.C. § 365 assuming this Subcontract as written.  SUBCONTRACTOR shall expeditiously effect the entry of such an order approving the assumption of this Subcontract.  Further, on or before the fifteenth (15th) day, SUBCONTRACTOR shall cure all defaults that exist under this Subcontract pursuant to 11 U.S.C. § 365.  Should SUBCONTRACTOR fail to assume this Subcontract as specified above, then this Subcontract shall be deemed rejected as of the date the bankruptcy commenced.  In the event this Subcontract is rejected or deemed rejected, SUBCONTRACTOR consents to relief from the automatic stay pursuant to 11 U.S.C. § 362(d) without notice or hearing so that WINTER may exercise its rights and remedies under this Subcontract and against this SUBCONTRACTOR.
	18.4. In the event any termination for default of the SUBCONTRACTOR under the Subcontract is later determined to have been improper, the termination shall be automatically converted to a termination for convenience and the SUBCONTRACTOR shall be limited in its recovery strictly to the compensation provided for under Article 17 above.  
	18.5. SUBCONTRACTOR shall incorporate provisions similar to this Article within agreements with its subcontractors and suppliers.

	19. SUSPENSION OF WORK BY SUBCONTRACTOR.
	19.1. SUBCONTRACTOR shall not be entitled to suspend or stop work except for a substantial and material breach by WINTER and WINTER’S failure to cure such breach within fourteen (14) days after WINTER’S receipt of a written notice of default from SUBCONTRACTOR stating its intention to stop work and enumerating each and every alleged breach by WINTER.

	20. WARRANTY.  
	20.1. SUBCONTRACTOR and its sureties, if any, warrant and guarantee the Work to the full extent provided for in the Contract Documents.  Without limiting the foregoing or any other liability or obligation with respect to the Work, SUBCONTRACTOR shall, at its expense, make good any faulty, defective or improper parts of the Work discovered within one year from the date of acceptance of the Project by the Architect and Owner or within such longer period as may be provided in the Contract Documents or by applicable law.  SUBCONTRACTOR is to provide all certificates and warranties as required by the Contract Documents.  The required form of warranty is attached hereto as EXHIBIT K.
	20.1.1.   Nothing contained in this Article shall be construed to establish a period of limitation with respect to any other obligation which SUBCONTRACTOR might have under the Contract Documents, including any warranty.  
	20.1.2.   The establishment of the time period of any warranty required by the Contract Documents relates only to the specific obligation of SUBCONTRACTOR to correct the Work, and has no relationship to the time within which its obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish WINTER’S liability with respect to its obligations other than specifically to correct the work.


	21. MISCELLANEOUS PROVISIONS
	21.1. Special Withholding for Georgia Projects.  The State of Georgia requires general contractors to withhold up to two percent (2%) of the contract amount from the final payment to a non-resident subcontractor unless WINTER receives written notification from the State of Georgia that (a) the subcontractor is current with its sales taxes, (b) the subcontractor has posted a bond with the Georgia Sales and Use Tax Division, or (b) the subcontractor is not subject to sales and use tax.  SUBCONTRACTOR’S delivery of such written notice to WINTER shall be a condition precedent to payment of any amounts withheld by WINTER pursuant to this statutory requirement. 
	21.2. Substance Abuse Policy. WINTER has adopted a written policy concerning the use, possession, sale, distribution or transportation of any prohibited articles and substances on company premises (hereinafter the “Policy”). SUBCONTRACTOR agrees that it will maintain and enforce a substance abuse policy with respect to its own employees which meets or exceeds the requirements of the Policy.  
	21.2.1.   If requested by WINTER, SUBCONTRACTOR shall promptly: certify in writing that said policy is in force and that each of its employees has signed a urine drug screening/testing consent form; and provide a copy of said policy and copies of the urine drug screening/testing consent forms executed by SUBCONTRACTOR’S employees.
	21.2.2.   SUBCONTRACTOR’S employees found to be in violation of said policy will be subject to immediate removal from the Project.

	21.3. Drug-Free Workplace Act of 1988.  SUBCONTRACTOR shall observe the requirements of the Drug-Free Workplace Act of 1988 on all covered projects.  
	21.3.1.   SUBCONTRACTOR shall publish a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees for violations of such prohibition.  This statement shall notify employees, as a condition of employment, the employee must (a) abide by the terms of the statement, and (b) notify the Subcontractor of any criminal conviction for a violation occurring in the workplace no later than five (5) days after such conviction;
	21.3.2.   SUBCONTRACTOR shall notify WINTER in writing within ten (10) days after receiving notice from an employee of such workplace criminal conviction, or otherwise receiving actual notice of same.

	21.4. Equal Opportunity Clause.  SUBCONTRACTOR shall comply with all applicable affirmative action and equal opportunity laws and regulations, including, but not limited to, Executive Order 11246 dated September 24, 1965.  In addition, SUBCONTRACTOR shall comply with the Owner's Affirmative Action Program applicable to this Project, if one exists.  In connection with performance of Work under this Subcontract, the SUBCONTRACTOR further agrees as follows: 
	21.4.1.   SUBCONTRACTOR will not discriminate against any employee or applicant for employment because of race, color, creed, religion, national origin, age, handicap, marital status, sexual orientation, political affiliation, veteran status, or sex, except where sex is a bona fide occupational qualification.  
	21.4.2.   If requested by WINTER, SUBCONTRACTOR shall promptly deliver to WINTER written certification of its compliance with the obligations of this Equal Opportunity Clause 
	21.4.3.   In the event of SUBCONTRACTOR’S noncompliance with this Equal Opportunity Clause or with any of the said rules, regulations or orders, this Subcontract may be canceled, terminated or suspended in whole or in part.
	21.4.4.   Subcontractor will include the requirement of this Equal Opportunity Clause in every subcontract or purchase order unless exempted by the rules, regulations or order of the Secretary of Labor issued pursuant to Section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor.

	21.5. Independent Contractor.  SUBCONTRACTOR acknowledges that it is an independent contractor, and nothing herein contained shall be construed to make SUBCONTRACTOR or any subcontractors under him or any of their respective agents, representatives or employees, as an employee of WINTER.
	21.6. Governing Law.  All matters relating to the validity, performance, or interpretation of this Subcontract shall be governed by the laws of the state where the Project is located.
	21.7. Methods of Notice.  All written notices provided for in the Contract Documents shall be deemed given if delivered personally to a responsible representative of the party or if sent by facsimile, with original written confirmation followed by regular U.S. mail to the party at its address specified herein.  Any party may from time to time, by written notice to the other, designate a different address to which notices to it should be sent.
	21.8. No Waiver.  No requirements of this Subcontract may be waived except in writing signed by a duly authorized officer of the waiving party.  No action or failure to act by the Owner, the Architect or WINTER shall constitute a waiver of any right or duty afforded any of them under the Contract Documents, nor shall any such action or failure to act constitute an approval of or acquiescence in any breach there under, except as may be specifically agreed in writing by a duly authorized officer of the waiving party.
	21.9. “Days” Defined.  Unless indicated otherwise, the term “days” shall mean calendar days.
	21.10. Neuter Terms.  Where the context requires, neuter terms used herein shall include the masculine and feminine.
	21.11.  Singular/Plural.  Where the context requires, singular terms shall include the plural, and vice versa.
	21.12. Entire Agreement.  This Subcontract constitutes the entire agreement between the parties to perform their respective duties and obligations.  This Subcontract supersedes all prior negotiations, representations, and agreements, whether oral or written, between WINTER and SUBCONTRACTOR, and may only be modified or amended in accordance with the terms herein.
	21.13. Changes in Writing Only.  This Subcontract may not be changed in any way except as herein provided or by a writing, signed by a duly authorized officer or agent of each party.  
	21.14. Severability.  If any part or portion of the Contract Documents is held invalid or is otherwise unenforceable, the remaining parts or portions thereof shall be given full force and effect.
	21.15. No Assignments. SUBCONTRACTOR shall not assign this Subcontract, or any monies due or to become due hereunder, or subcontract any substantial part of the Work, without the prior written consent of WINTER.

	22. IMMIGRATION AND SECURITY COMPLIANCE  
	22.1 Subcontractor and any and all of its subcontractors shall comply with all state and federal immigration laws, rules and regulations, and the Subcontractor and all of its subcontractors shall provide Winter with a completed and signed Immigration and Security Affidavit in the form attached hereto as Exhibit L as a condition precedent to initial payment.
	23. SUBCONTRACT EXHIBITS
	23.1. The following exhibits are incorporated into this Subcontract by reference:


	Boiler #2 - Exhibits.pdf
	7. SUBCONTRACTOR is responsible for submitting a Service Request for all hot work, roof/slab penetrations, coring and utility shut downs.  Paperwork needs to be filled out and submitted to Winter Johnson at least 3 days before they are due to Utility provider.  
	8. WINTER JOHNSON and any Atlanta-Fulton Public Library(otherwise known as owner) stakeholder reserve the right to Contract for and perform other or additional work on or near the Work covered by this Contract.  When separate contracts are let within the limits of any one project, each SUBCONTRACTOR shall conduct its work so as not to interfere with or hinder the progress of completion of the Work being performed by other Subcontractors.
	9. SUBCONTRACTOR agrees to follow rules and regulations as set forth by AFPL.
	12. SUBCONTRACTOR shall provide an adequate workforce required to maintain the project schedule.  SUBCONTRACTOR understands that multiple shifts and extended shifts are required to meet the project schedule.  SUBCONTRACTOR will have a competent Field Supervisor in each shift through the duration of the project. SUBCONTRACTOR has included all overtime work in its Price.  Should SUBCONTRACTOR refuse or neglect to provide a sufficient number of properly skilled workers, WINTER JOHNSON shall notify SUBCONTRACTOR in writing.  
	19. All Subcontractors shall confine its operations to the areas so assigned. Should SUBCONTRACTOR find it necessary or advantageous to use any additional offsite area for any purpose whatsoever, SUBCONTRACTOR shall, at its expense, provide and make its own arrangements for the use of such additional offsite areas.  
	26. SUBCONTRACTOR is to verify existing conditions and associated costs are included in this SUBCONTRACT.  Verification includes, but is not limited to: deck/joist height, slab thickness, existing utility tie in points, etc.  Accuracy or completeness of the location information relating to existing utility services, facilities, or structures that may be shown on the plans or encountered in the Work is not guaranteed. Any inaccuracy or omission in such information shall not relieve SUBCONTRACTOR of its responsibility to protect such existing features from damage or unscheduled interruption of service.
	27. Provide underground utility location and protection as required.  Work shall not begin until SUBCONTRACTOR is satisfied that all-underground utilities have been properly located, and there is no danger of damage to underground utilities.   This SUBCONTRACT includes all repairs required to existing underground utilities that result during excavation.
	32. SUBCONTRACTOR is responsible to provide, erect and maintain all scaffolding as needed for own scope of work.  Scaffolding is to comply with OSHA and Winter Johnson requirements. SUBCONTRACTOR shall comply with WINTER JOHNSON requirement for 100% tie-off over 6’-0”.
	37. SUBCONTRACTOR shall, at all times, keep its work areas in a neat, clean and safe condition. SUBCONTRACTOR shall, on a daily basis, remove from the Work area all its equipment and uninstalled materials while maintaining temporary walls and protective barriers to provide a neat and safe work area and pedestrian walkways. Upon completion of any portion of the Work, SUBCONTRACTOR shall promptly remove from the Work area all its equipment, construction plant, temporary structures and surplus materials not to be used at or near the same location during later stages of the Work.
	B. Specific Requirements
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