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Invitation to Bid 
 

 
INVITATION TO BID 

Milton Library  
 

Bids Are Due: Monday January 6, 2014 at 2:00 PM   
 
Bid Proposals Delivered to: Department of Purchasing & Contract Compliance 

     130 Peachtree Street, Suite 1168 

     Atlanta GA 30303 

     Telephone: (404) 612-5800 

 
Proposals will be accepted via e-mail. 

 
Attn: Mark Hawks 

Mark.Hawks@fultoncountyga.gov 
 

    

TO BIDDERS: 
 
Turner Construction is pleased to request participation from your company in submitting a bid proposal in accordance 
with the following request.  Bid Proposals, Pre-qualification statements and other applicable information will be 
received and accepted until the date and time above.  Any proposal received after this date and time WILL NOT be 
accepted.  
 
Pre-Bid Meeting (Non-Mandatory) – Tuesday December 17

th
 at 11:00 AM 

Location– 855 Mayfield Road, Milton GA 30009 
Contact – Nadiene McClain – 404-379-5976 

 
Bid Submission Guidelines 

 

1. To be considered responsive, Bid Proposals must be submitted complete in the format requested herein, and 
shall include: 

• Bid Form  

• Signed Additional Provisions and initial each page 

• Signed Form 36GA – REV 07.15.13 and initial each page 

• Following Pre-qualification statements and other applicable information will be received and accepted until 
December 9, 2013:   

• Turner Prequalification Statement 

• Financial Statements - Most Recent Balance Sheet and Profit  & Loss Statement 

• 2011, 2012 and 2013 Worker’s Compensation Experience Modifier – Also Called E.M.R. 
(Furnish on NCCI Form or your insurance company’s letterhead) 

• 2010, 2011 and 2012 OSHA 300A Logs – signed and dated. (Employee names may be marked out 
for privacy)  

• 2010, 2011 and 2012 OSHA 300 Logs – signed and dated. (Employee names may be marked out 
for privacy)  

• Copy of Minority/ Female Certification Certificate ( if applicable)  
 
Note:  You may disregard this request if you have current up to date prequalification information on file, 
contact Jenny Ross - (404) 504-3700  to verify 
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Turner reserves the right to reject any and all bids.  In considering whether a bidder is responsive, Turner will 
consider the bidder’s quality of work, general reputation in the community, diversity participation, financial 
responsibility, safety record, bidder’s understanding and ability to complete the intent of the documents, and 
similar project experience.   

 
2. The “Base Bid” shall be strictly in accordance with the plans and specifications as prepared by the Architect and 

its consultants and Turners’ “Additional Provisions.”  Bids not quoted per plans, specifications and Turner’s 
“Additional Provisions” may be subject to rejection as non-responsive.  

 
Instructions on Alternate Bidding - Alternative materials, equipment and/or systems, such as a “voluntary 
alternates” or “cost saving alternates” should be presented on separate sheets with your bid.  

 
3. The successful Bidder will be required to execute Turner’s Form 36GA Rev.07/15/2013 – i.e. boiler plate).   No 

exceptions to the agreement form are permitted.  This is located in the Bid Manual.  Subcontractors not 
willing to fully execute this agreement may be subject to rejection and disqualified. 

 
4. Fulton County will be providing a Wrap-Up Program that will include General Liability and Excess Liability 

insurance.  The owner will pay all Wrap-Up premium costs for the OCIP Program (See attached OCIP 
Contractor Bidding information).  You will not be required to register at bid time.  All bids shall Include General 
Liability and Excess Liability insurance and provide a separate cost for Payment and Performance Bonds on 
the Bid form as indicated. No bond is required at bid time. 

 
5. The successful Bidder must have an OSHA 30-Hour certified foreman on the Project at all times.  A 

successful Bidder lacking current OSHA 30-Hour certification must be trained via the Internet through Turner 
Knowledge Network (TKN). Please visit www.turnerknowledge.com for additional information.  

 
6. The successful Bidder shall participate in the Turner Subcontractor Substance Abuse Program for all on-site 

personnel.  Each individual that will be working on-site is required to successfully pass the drug test before 
beginning work.  Please refer to the Turner Safety Program for more information. 

 
7. Bids are to be firm prices and no escalation will be allowed. This will apply to any sub-subcontractors and/or 

material suppliers and extend to unit prices, all for the duration of the project. 

 
Subcontractor Selection 

 
Subcontractor selection will be finalized using the following process: 
 

1. Fulton County Purchasing will receive the bids, Turner will review and analyze the written bid proposals 
submitted in response to the Invitation to Bid and supporting documentation. 

 
2. Following, Turner will schedule an interview, at Turner’s main office, with the responsible proposers that best 

meet the objectives and criteria for ultimate selection.  Each subcontractor should be represented by 
company officials and those who prepared the bid proposal.   

 
3. Each subcontractor who submitted a bid proposal and participated in the interview process will be contacted 

and advised of the award decision. 
 

Subcontractor Selection Schedule:   
 

a. Bid Due Date: January 6, 2014 @ 2:00 PM  
b. Post-Bid Interviews: January 8, 2014 - January 17, 2014 (Times to be determined)  
c. Anticipated Subcontractor Award Notification: TBD 
d. Construction Schedule –  

i. Anticipated start date: February 19, 2014 
ii. Anticipated Duration: 14 months  
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Bid Manual / Drawings / Specifications 
 
The Contract Documents including: Drawings, Specifications, scope of work and other supporting Documents are 
located on box.com Website. All Bidding Documents can be downloaded for free. 

 
All documents may be reviewed without charge during business hours at Turner Construction’s main office.  All 
documents will be made part of the Agreement to the successful Bidder.  Each Bidder must review all documents 
prior to submission of their price.  Submission of quotation will be an acknowledgement that the Bidder has 
reviewed all documents. 

 

 
General / Project Related Questions 
 
Questions during bidding shall be submitted in writing on your letterhead by e-mail to Turner Construction 
Company, Attn: Nadiene McClain (nmcclain@tcco.com), no later than December 20, 2013 at 12:00 noon.  The 
design team has been advised that all questions must be addressed through Turner, and no individual questions 
will be responded to except through the proper channels.   

I look forward to receiving your proposal and thank you in advance for your participation.  Please contact me should 
you have any questions.   
 
 
Nadiene McClain 
Project Manager 
Turner Construction Company 
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BID PACKAGE NO. 2A 
DEMO, EARTHWORK, SITE UTILITES 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 01 3514_01 LEED-NC 

2009 Credit Summary, 01 5713 Temporary Erosion and Sediment, Earthwork & Site Utilities, applicable 

sections of Specification Section 02 4100 Demolition, 03 1000 Site Clearing, 31 2000 Earthmoving, 33 4100 

Storm Utility Drainage Piping, 22 1113 Facility Water Distribution Piping, 22 1313 Facility Sanitary Sewers and 

applicable specification sections as they relate to the scope of work further outlined below and in accordance with the 

Contract Documents. The Work includes, but is not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish and install demolition of existing structures and hardscape including 
haul off of debris as required by the contract documents. 

2. This Subcontractor shall remove and dispose offsite of the existing septic sewer systems. 

3. This Subcontractor shall furnish and install all tree save fencing as required by the contract documents 

4. This Subcontractor shall furnish and install all erosion control as required by the contract documents 
including maintaining all systems for duration of the project. 

5. This Subcontractor shall grade building pad to top of footing.  After foundation walls are cast backfill to 
sub grade. 
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6. This Subcontractor shall rough grade the site to +/- 1/10’ of subgrade elevation for all hardscape and 
paving. 

7. This Subcontractor shall provide operator, equipment, and stone necessary to work alongside paver to 
correct any soft spots while proofrolling. 

8. This Subcontractor shall furnish and install all modular block walls including deisgn, granular stone 
base, drainage system, mesh tie backs, and backfill as required by the contract documents. 

9. This Subcontractor shall furnish and install all retainage basins including temporary grassing, outlet 
structures, rip rap as required by the contract documents. 

10. This Subcontractor shall furnish and install all grading necessary including applicable export and import 
of soil as required by the contract documents to +/- 1/10’. 

11. This Subcontractor shall furnish and install storm water detention system as required by the contract 
documents. 

12. This Subcontractor shall furnish and install sanitary sewer system as required by the contract 
documents. 

13. This Subcontractor shall furnish and install domestic water system including water vault, meter and 
double check detection valve and taps fees. 

14. This Subcontractor shall furnish and install all temporary grassing. 

15. This Subcontractor shall provide all dewatering until final landscaping is installed. 

16. This Subcontractor shall furnish an operator and equipment to tend and haul off foundation spoils. 

17. This Subcontractor shall furnish an operator and equipment necessary to backfill foundation walls and 
place slab on grade to +/- 1/10’ subgrade. 

18. This Subcontractor shall stock topsoil necessary and backfill all curbs and landscape areas. 

19. Subcontractor shall include 450 tons of #57 stone to be placed as directed by project superintendent. 

20. This Subcontractor shall furnish and install 500’ of temporary road including maintenance of road for 
duration of the project in addition to construction entrances. 

21. Subcontractor includes flushing out storm water system at completion of project. 

22. This Subcontractor shall remove temporary road when directed by project superintendent. 

23. This Subcontractor shall furnish and install water quality device as required by the contract douments. 

24. Subcontractor is responsible for any lane closures and/or special permits required for completion of 
work. 

25. Subcontractor is responsible for all tap fees associated with work. 

26. Subcontractor will survey and provide as-built of sanity, storm, and dometstic water systems. 

27. Subcontractor will provide 4 hours of front end loader and operator a week for cleaning up site as 
directed by projecy superintendent. 

28. Subcontractor is responsible for all curb cuts, traffic control, permits fees, etc, required to work adjacent 
and on Charlotte and Mayfield Road. 

29. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

30. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

31. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 



   
Milton Library – 855 Mayfield Road Milton, GA 30009 
 
Additional Provisions 
Bid Package #2A – Earthwork & Site Utilities 
December 3, 2013  

 

 
 

 

Page 4 of 5 
 

Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. Excavation of footings. 
 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 
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4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 2B 
CURB & GUTTER AND PAVING 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete 01 3514.01 LEED-NC 2009 Credit 
Summary, 32 1216 Asphalt Paving, Specification(s), applicable sections of Specification Section 31 2000 
Earthmoving and applicable specification sections as they relate to the scope of work further outlined below and 
in accordance with the Contract Documents. The Work includes, but is not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work. 
 

  
Specific Scope of Work  

Curb & Gutter 

1. This Subcontractor shall furnish and install all concrete curbs and gutters including but not limited to 
throats & tops, flumes, catch & spills curbs, aprons, transition curbs, roll curbs, flush curbs, curbs at 
concrete paving, handicap curbs, ADA requirement, control joints and expansion joints as required by 
the Contract Documents and governing agencies.  Subcontractor shall install inlets furnished by others. 

2. This Subcontractor shall furnish and install curb & gutter per Fulton County standards as required by the 
Contract Documents. 

3. This Subcontractor will repair damage to any in place work incurred during the performace of this work. 

4. This Subcontractor shall furnish and install concrete trenches and trench grates at asphalt drive as 
required by the Contract Documents. 

5. This Subcontractor shall include layout is in this scope of work.  Initial control to be provided by others. 
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6. This Subcontractor shall furnish and install stone base under curb & gutter. 

7. Price includes mobilizations as necessary to support the Contract Schedule. 

8. This Subcontractor shall furnish and install saw cutting at tie-ins, fine grading and anything else required 
to complete this work.  The sub-grade will be brought to +/-0.10 foot from plan elevation by others. 

9. Cut and patch all streets and sidewalks damaged by the Subcontractor’s operations to a level of quality 
meeting governing authority or Deparment of Transportation (D.O.T) requirements. 

10. Protect all existing utilites and erosion control.  Replace any utilities or erosion control measures 
damaged during the performance of this Work. 

Paving 

11. This Subcontractor shall furnish and install normal duty asphalt paving as required by the Contract 
Documents. 

12. This Subcontractor shall furnish and install pervious paving as required by the Contract Documents. 

13. This Subcontractor shall install graded aggregrate base (GAB) under all asphalt paving as required by 
the Contract Documents.  Price shall include backfill and compaction as required.  The sub-grade will 
be brought to +/- 0.10 foot from plan elevations by others.  This Subcontractor shall verify all subgrades 
and drainage structures comply with the Contract Documents prior to any placement of stone base or 
curb & gutter is placed.  This Subcontractor is responsible for all elevations (subgrade and final). 

14. This Subcontractor shall not begin placement of stone or asphalt until a proof-roll inspection has been 
completed as required by the Contract Documents.  Advise Turner Construction Company a minimum 
of 24 hours prior to scheduled proof-roll so that the Testing and Inspection Agency can be made 
available.  Subcontractor to include own proof-rolling to ensure subgrade is acceptable.  If initial test 
fails, this Subcontractor is responsible for additional cost of any subsequent testing. 

15. This Subcontractor shall include any cleaning/sweeping required between binder and finished courses 
of asphalt as required. 

16. This Subcontractor shall coordinate as required with sitework utility Subcontractors. 

17. This Subcontractor shall install surfaces within tolerances and flush with surface items to provide 
continuous smooth surface. 

18. This Subcontractor shall install paving to have proper drainage throughout installation. 

19. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. None. 
 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
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overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. mSubcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 
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7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 3A 
CONCRETE 
BID FORM 

 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) Concrete , applicable 

sections of Specification Section 03 1100 Concrete Forming, 03 2000 Concrete Reinforcing, 03 3000 Cast-In-

Place Concrete, 03 3000 Cast-In-Place Concrete - Civil and applicable specification sections as they relate to the 

scope of work further outlined below and in accordance with the Contract Documents. The Work includes, but is not 

limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/313 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish all labor and materials required to place concrete foundations, walls, 
slab-on-grade, secondary pads, sidewalks, and concrete paving. 

2. This Subcontractor shall excavate and place all foundations from -4’-0” elevation.  Subcontractor will be 
responsible for collecting and disposing offsite of spoils materials created by foundation excavation. 

3. This Subcontractor shall furnish and install all ready-mix concrete including any necessary pumping 
and/or conveyance. 

4. This Subcontractor shall furnish and install termite protection. 

5. This Subcontractor shall be required to dewater due to open foundations or stockpiling of foundation 
spoils. 
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6. This Subcontractor shall furnish and install reinforcing, smooth dowels, pre-manufactured expansion 
joints, and wire mesh as required by the contract documents. 

7. This Subcontractor shall install anchor bolts as provided by others.  Upon erection of steel, 
subcontractor shall responsible for grouting all base plates with non-shrink grout as required by the 
contract documents. 

8. This Subcontractor shall be responsible for furnishing and installing stone, vapor barrier, and rigid 
insulation in preparation of slab-on-grade.  Building pad will be turned over to subcontractor from +/- 
1/10 foot from subgrade. 

9. This Subcontractor shall furnish and install stone necessary to backfill foundation walls to subgrade. 

10. This Subcontractor shall furnish all labor and materials necessary to install foundations for rubble site 
wall. 

11. This Subcontractor shall fine grade, form, reinforce, and place all sidewalks and site concrete paving.  
Subcontractor shall strip and clean up concrete spoils upon completion in preparation for landscaping. 

12. This Subcontractor shall blockout around columns and place diamond pour-backs as secondary pours. 

13. This Subcontractor shall install OSHA approved handrails on top of foundation walls and/or slab-on-
grade where elevation changes exceed 3’-0”. 

14. This Subcontractor shall not clean concrete ready-mix trucks on site.  Wash-out will be off-site only. 

15. This Subcontractor shall provide any cranes or hoisting required for performance of work. 

16. This Subcontractor shall furnish a flagman when pouring concrete to direct traffic in and out of site. 

17. Subcontractor is responsible for any lane closures and/or special permits required for completion of 
work. 

18. Subcontractor shall furnish and intall foundation drain, sock, and stone as required by the contract 
documents. 

19. Subcontractor shall provide all layout required to perform their work.  Surveyor shall be licensed in the 
State of Georgia and include $1M in Professionsal Liability Insurance. 

20. Subcontractor will patch nad rub all foundation walls in preparation for waterproofing. 

21. Subcontractor is responsible for all curb cuts, traffic control, permits fees, etc, required to work adjacent 
and on Charlotte and Mayfield Road. 

22. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

23. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

24. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. Curb & Gutter 
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III. Schedule Requirements: 
 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
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Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 4A 
MASONRY 
BID FORM 

 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
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documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 04 0511 Masonry 
Mortaring and Grout, 04 4301 Stone Masonry, 04 7200 Cast Stone Masonry, applicable sections of Specification 
Section Front End Procurement & Contracting, General Requirements and applicable specification sections as 
they relate to the scope of work further outlined below and in accordance with the Contract Documents. The Work 
includes, but is not limited to, the following: 
 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall Furnish and install Stone wall veneer base as required by the Cotnract Documents. 

2. This Subcontractor shall Furnish and install Gray granite veneer at wall at entry as required by the Contract 
Documents. 

3. This Subcontractor shall Furnish and install stone veneer at interior fire place as required by the Contract 
Documents. 

4. This Subcontractor shall Furnish and install stone at interior entry as required by the Contract Documents. 

5. This Subcontractor shall Furnish and install cast stone cap as required by the Contract Documents. 

6. This Subcontractor shall Furnish and install masonry walls, grout and masonry reinforcement as required by 
the Contract Documents. 

7. This Subcontractor shall Furnish and install mock-ups as required by the Contract Documents. 
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8. This Subcontractor shall Furnish and install granite rubble retaining wall block and veneer as required by the 
Contract Documents.  Footing by others. 

9. This Subcontractor shall Furnish and install hay at base of veneer upon completion of wainscot to protect 
from discoloration. 

10. This Subcontractor shall Furnish and install dampproofing at CMU walls. 

11. This Subcontractor shall Furnish and install accessories including but not limited to anchors, flashing, 
termination bars, stainless steel drip edge, reinforcing and weeps as required by the Contract Documents. 

12. Subcontractor shall provide scaffolding for installation of this scope of work. 

13. Price includes final cleaning which includes pressure washing of exterior veneer wainscot upon completion 
of the project.   

14. Subcontractor is responsible for control and expansion joints whether or not shown on the documents. 

 
II. Work Excluded: 

 
1. None. 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None  

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
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circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
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documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) Structural Steel and 
Misc Metal 05 2100 Steel Joist Framing, 05 1200 Structural Steel Framing, 05 1213 Architecturally Exposed 
Structural Steel, 05 3100 Steel Decking, 05 5000 Metal Fabrications, 05 5213 Pipe and Tube Railings and 
applicable sections of Specification Section Front End Procurement & Contracting, General Requirements and 
applicable specification sections as they relate to the scope of work further outlined below and in accordance with the 
Contract Documents. The Work includes, but is not limited to, the following: 
 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall Furnish and install anchor bolts, embedded plates, loose lintels and relief angles.  
These items are to be placed by others within concrete and masonry.  Included nuts and washers with bolts. 

2. This Subcontractor shall Furnish and install structural framing as required by the Contract Documents. 

3. This Subcontractor shall Furnish and install metal deck as required by the Contract Documents. 

4. This Subcontractor shall Furnish and install joists as required by the Contract Documents. 

5. This Subcontractor shall Furnish and install perimeter tubes as required by the Contract Documents. 

6. This Subcontractor shall Furnish and install roof trusses as required by the Contract Documents. 

7. This Subcontractor shall Furnish and install roof access ladder as required by the Contract Documents. 
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8. This Subcontractor shall Furnish and install Posts at utility enclosure as required by the Contract 
Documents. 

9. This Subcontractor shall Furnish and install tube framing at exterior awnings as required by the Contract 
Documents. 

10. This Subcontractor shall Furnish and install exterior stair and rail as required by the Contract Documents. 

11. This Subcontractor shall Furnish and install folding partition support steel as required by the Contract 
Documents. 

12. This Subcontractor shall Furnish and install loose lintels as required by the Contract Documents. 

13. This Subcontractor shall Furnish and install angles and secondary steel necessary to support installation fo 
wood blocking and cementitious wall panels at soffits and parapets. 

14. This Subcontractor shall Furnish and install toilet partitions supports as required by the Contract Documents. 

15. This Subcontractor shall Furnish and install vanity supports as required by the Contract Documents. 

16. This Subcontractor shall Furnish and install railings as required by the Contract Documents. 

17. This Subcontractor shall Furnish metal bollards.  Installation by others. 

18. This Subcontractor shall Furnish (6) metal templates for anchor bolts. 

 
II. Work Excluded: 

 
1. None 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None  

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
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1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 5A 
STRUCTURAL STEEL & MISC METALS 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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BID PACKAGE NO. 6B 
GENERAL TRADES 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) General Trades and 

applicable specification sections 06 1000 Rough Carpentry, 01 7419 Construction Waste Management & 

Disposal as they relate to the scope of work further outlined below and in accordance with the Contract Documents. 

The Work includes, but is not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish and install 8 foot high chain link fence around perimeter of site, (2) two 
30’ wide gates, and maintenance on fence for 14 months. 

2. This Subcontractor shall furnish all labor and materials necessary to install plywood and treated lumber 
associated with roof blocking. 

3. This Subcontractor shall furnish labor and material necessary for in-wall blocking for surface mounted 
millwork and accessories. 

4. This subcontractor shall furnish temporary toilet facilities at a minimum of one holding tank, and four 
toilets to be cleaned twice a week for 14 months. 

5. This Subcontractor shall furnish labor and materials necessary to provide hole protection, perimeter 
protection, job ladders, fire extinguisher stands, handrails, and other safety related carpentry. 
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6. This Subcontractor shall furnish all labor and materials necessary to provide daily cleaning as directed 
by project superintendent. 

7. This Subcontractor shall supply 30yd roll-off dumpsters for 14 months at a minimum of 1 per week.  
Dumpsters will be sorted off-site and reports provided documenting amount of debris diverted from 
landfill. 

8. This Subcontractor shall provide final cleaning services for the project including complete interiors, 
exterior glass, and pressure washing of hardscape as necessary. 

9. This Subcontractor shall furnish labor and materials necessary to build 160 sf deck with stairs and 
railings at job trailer. 

10. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

11. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. Excavation of footings. 
 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
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1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 



   
Milton Library – 855  Mayfield Road, Milton GA 30009 
  
Bid Package #7B – Roofing  
December 3

rd
, 2013 

 

 
 

 

Page 2 of 4 
 

documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 07 4113 – Metal 
Roof Panels, 07 5400 Thermoplastic Membrane Roofing, 07 6200 Shee Metal Flashing and Trim, 07 7100 
Roof Specialties and 07 7200 Roof Accessories applicable sections of Specification Section Front End 
Procurement & Contracting, General Requirements and applicable specification sections as they relate to the 
scope of work further outlined below and in accordance with the Contract Documents. The Work includes, but is 
not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

Metal Roof Panels 

1. This Subcontractor shall Furnish and install Metal Roof panel system as required by the Contract 
Documents. 

2. This Subcontractor shall Furnish submittals including but not limited to product data, samples, shop 
drawings, sample warranty and final warranty as required by the Contract Documents. 

3. This Subcontractor shall Furnish and install all necessary flashing, gutters, splashblocks, gravel stops, 
connections, accessories and fasteners as required by the Contract Documents. 

4. This Subcontractor shall Furnish and install downspouts, offsets and straping necessary to match the profile 
of the exterior wall. 

5. This Subcontractor shall Furnish and install roofing panels and metal trim as required by the Contract 
Documents. 
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6. This Subcontractor shall Furnish and install roof insulation as required by the Contract Documents. 

7. This Subcontractor shall Furnish and install ¾” plywood substrate at roof as required by the  Contract 
Documents. 

8. This Subcontractor shall Furnish and install ice & water shield as required by the Contract Documents. 

9. This Subcontractor shall Furnish and install gutters and down spouts as required by the Contract 
Documents. 

10. This Subcontractor shall Furnish and install all caulk and sealants as required for this scope of work. 

Thermoplastic Membrane Roofing 

11. This Subcontractor shall Furnish and install Thermoplastic Membrane Roofing system as required by the 
Contract Documents. 

12. This Subcontractor shall Furnish and install insulation as required by the Contract Documents. 

13. This Subcontractor shall Price includes wrapping the membrane roof system up and over the parapet walls. 

14. This Subcontractor shall Furnish and install coping as required by the Contract Documents. 

15. This Subcontractor shall Furnish and install a roof hatch as required by the Contract Documents. 

16. This Subcontractor shall Furnish and install Aluminum prefinished copng cap as required by the Contract 
Documents. 

 
II. Work Excluded: 

 
1. ¾” plywood – See DEDUCT alternate. 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. ¾” exterior plywood      DEDUCT $______________  

 
 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
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VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 7B 
ROOFING 
BID FORM 

 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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BID PACKAGE NO. 7C 
FIBER CEMENT SIDING 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s), 07 4646 Fiber 
Cement Siding, 07 9005 Joint Sealers applicable sections of Specification Section and applicable specification 
sections 01 3514.01 LEED-NC 2009 Credit Summary as they relate to the scope of work further outlined below and 
in accordance with the Contract Documents. The Work includes, but is not limited to, the following: 
 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall Furnish and install Fiber cement siding as required by the Contract Documents.  
Siding to primed. 

2. This Subcontractor shall Furnish and install Panel siding as required by the Contract Documents 

3. This Subcontractor shall Furnish and install soffit panels as required by the Contract Documents. 

4. This Subcontractor shall Furnish and install all wood trim at base of panels, inside & outside corners and 
soffits. 

5. Price includes setting and caulking all exposed fastners. 

6. Price includes cutting all penetrations in fiber cement siding for installation of work by other trades. 

7. This Subcontractor shall Furnish and install accessories including but not limited to trim, flashing, fasteners 
and joint sealers as required by the Contract Documents. 
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8. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as Kevlar 
fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. Supervisors at all 
levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. thermal, chemical, cut, 
abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not wearing gloves shall have 
them on their person. The included Glove Guide (attached) is provided as a guide for proper glove selection 
for each task. 

 

 
II. Work Excluded: 

 
1. Final Painting of Exterior siding. 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None  

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   
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3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 8C 
GLASS & GLAZING 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
 

 
 
 
 
 
 
 
 
 
 



Page 2 of 2 

ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) Glass & Glazing 07 
9005 Joint Sealers, 08 4229 Automatic Entrances, 08 4313 Aluminum-Framed Storefronts, 08 5113 Aluminum 
Windows, 08 7100 Door Hardware, 08 8000 Glazing applicable sections of Specification Section Front End 
Procurement & Contracting, General Requirements and applicable specification sections as they relate to the 
scope of work further outlined below and in accordance with the Contract Documents. The Work includes, but is not 
limited to, the following: 
 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall Furnish and install sliding automatic entrance doors as required by the Contract 
Documents. Include all necessary hardware and power supplies for a complete system.  Power provisions to 
power supplies to be provided by others.  Subcontractor shall coordinate all power requirements with 
electrical subcontractor. 

2. This Subcontractor shall Furnish and install aluminum windows as required by the Contract Documents. 

3. This Subcontractor shall Furnish and install storefront bay windows as required by the Contract Documents. 

4. This Subcontractor shall Furnish and install door hardware associated with this scope of work as required by 
the Contract Documents. 
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5. This Subcontractor shall Furnish and install glazing as required by the Contract Documents.  Including 
glazing in wood and hollow metal doors. 

6. This Subcontractor shall Furnish and install aluminum storefront at the spot teen entrance in lieu of HM 
frame type 3 as required by the Contract Documents. 

7. This Subcontractor shall Furnish and install all sheet metal flashing at openings for glass and glazing 
systems including extruded aluminum sills and sealant beds. 

8. This Subcontractor shall Furnish and install rated glass as required in rated assemblies. 

9. This Subcontractor shall Furnish and install protective film on storefronts or exteriors window frames 

10. This Subcontractor shall Furnish and install joint sealants for the glass & glazing scope of work. 

11. This Subcontractor shall Furnish and install backer rod, caulking and sealants related to this work that 
specifically includes but is not limited to caulking and sealing this work to all adjacent surfaces as required 
by the Contract Documents. 

12. Subcontractor shall furnish submittals including but not limited to shop drawings, product data, maintenance 
data and warranty as required by the Contract Documents. 

13. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as Kevlar 
fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. Supervisors at all 
levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. thermal, chemical, cut, 
abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not wearing gloves shall have 
them on their person. The included Glove Guide (attached) is provided as a guide for proper glove selection 
for each task. 

 
II. Work Excluded: 

 
1. Hollow metal doors and frames 
2. Wood Doors 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None  

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 
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VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 9A 
DRYWALL & ACOUSTICAL CEILINGS 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
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documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 09 2116 Gypsum 
Board Assemblies,  05 4000 Cold-Formed Metal Framing and applicable sections of Specification Section Front 
End Procurement & Contracting, General Requirements and applicable specification sections as they relate to the 
scope of work further outlined below and in accordance with the Contract Documents. The Work includes, but is not 
limited to, the following: 
 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

Gypsum Board Assemblies 

1. This Subcontractor shall Furnish and install metal stud framing and sheathing as indicated on the 
Construction Documents and all supplementary framing needed to support the systems such as kickers and 
braces.   

2. This Subcontractor shall Furnish and install all control joints within gypsum wall systems as required by the 
Contract Documents and as required to prevent any continuous wall to exceed 30’ without change in 
direction or control joint.   

3. All drywall will be finished and sanded to the bottom of the drywall to create an acceptable substrate for 
base installation. 

4. Subcontractor to coordinate penetrations in drywall partitions such as pipes and ductwork. 

5. This Subcontractor shall Furnish and install exterior wall framing as required by the Contract Documents. 
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6. This Subcontractor shall Furnish and install ½” exterior sheathing as required by the Contract Documents. 

7. This Subcontractor shall Furnish and install Batt Insulation as required by the Contract Documents. 

8. This Subcontractor shall Furnish and install 1 ½” rigid insulation as required by the Contract Documents. 

9. This Subcontractor shall Furnish and install interior drywall assemblies, rated walls, hard soffits, and fur 
downs as required by the Contract Documents. 

10. This Subcontractor shall Furnish and install drywall ceilings as required by the Contract Documents.   

11. This Subcontractor shall Furnish and install blocking and/or metal strapping as required for all surface 
mounted millwork and accessories. 

12. Price includes framed openings necessary for recessed accessories in walls and ceilings. 

13. This Subcontractor shall Furnish and install access panels as shown on the contract documents.  Install 
access panels required and provided by others. 

14. This Subcontractor shall Furnish and install backer board in bathrooms as required for installation of tile and 
as required by the Contract Documents. 

 

Acoustical Ceilings 

15. This Subcontractor shall Furnish and install acoustical ceilings tiles and grid as required by the Contract 
Documents. 

16. This Subcontractor shall Furnish and install all accessories including but not limited to channels and hangers 
as required by the Contract Documents. 

17. This Subcontractor shall Furnish and install wood plank ceiling as required by the Contract Documents. 

 
II. Work Excluded: 

 
1. Level 5 Finish 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None  

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 
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VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 

 
Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 01 3514.0 LEED-
NC 2009 Credit Summary, 22 0000 Plumbing General Provisions, 22 0513 Common Motor Requirements 
for Plumbing Equipment, 22 0517 Sleeves and Sleeve seals for Plumbing, 22 0518 Escutcheons for 
Plumbing, 22 0519 Meters and Gages for Plumbing and Piping, 22 0553 Identification for Plumbing Piping 
and Equipment, 22 0719 Plumbing Piping Insulation, 22 0800 Plumbing Commissioning Requirements, 22 
1005 Plumbing Piping, 22 1006 Plumbing Piping Specialties, 22 1113 Facility Water Distribution Piping,  
22 1313 Facility Sanitary Sewers,  22 3000, Plumbing Equipment, 22 4000 Plumbing Fixtures applicable 
sections of Specification Section (None) and applicable specification sections as they relate to the scope of work 
further outlined below and in accordance with the Contract Documents. The Work includes, but is not limited to, 
the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish and install all lavaratories as required by the Contract Documents. 

2. This Subcontractor shall furnish and install all water closets as required by the Contract Documents. 

3. This Subcontractor shall furnish and install shower as required by the Contract Documents. 

4. This Subcontractor shall furnish and install all sinks as required by the Contract Documents. 
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5. This Subcontractor shall furnish and install all drinking fountains as required by the Contract 
Documents. 

6. This Subcontractor shall furnish and install all urinal(s) as required by the Contract Documents. 

7. This Subcontractor shall furnish and install all water heaters as required by the Contract Documents. 

8. This Subcontractor shall furnish and install mop sink as required by the Contract Documents. 

9. This Subcontractor shall furnish and install all roof drains and overflow roof drains as required by the 
Contract Documents. 

10. This Subcontractor shall furnish and install all new sanitary waste, vent and domestic water piping as 
required by the Contract Documents. 

11. This Subcontractor shall Tie-in the Sanitary and Domestic Water lines 5’ outside the building footprint.  

12. This Subcontractor is responsible for flushing the water system and providing a formal report  as 
required by LEED. 

13. This Subcontractor shall provide temporary water to the Turner Trailer and provide a insulated hose 
bibb outside. 

14. This Subcontractor shall provide start-up for all provided equipment as required by the Contract 
Documents.  

15. This Subcontractor shall provide permit fees for Plumbing. 

16. This Subcontractor is responsible for coordination with other trades as required by the Contract 
Documents. 

17. This Subcontractor shall furnish and install Fire Stopping for all of it’s penetrations through rated 
partitions, ceilings and floors as required by Contract Documents.  

18. Subcontractor shall provide final water line connections to appliances (furnished by others) as required 
by the Contract Documents. 

19.  This Subcontractor shall furnish for installation by others any required access panels for hard ceiling 
and/or partitions to make Plumbing Components accessable for maintenance. 

20. This Subcontractor shall provide all Material, Labor and Equipment necessary to deliver a complete and 
working Plumbing system as intended by the Contract Documents. 

21. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

22. Subcontractor is responsible for all required close-out materials, documentation and warranties as 
required by the Contract Documents. 

23. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 

 
1. None. 

 
III. Schedule Requirements: 



   
Milton Library – 855 Mayfield Road Milton, GA 30009 
 
Additional Provisions 
Bid Package #15A - Plumbing 
December 3, 2013  

 

 
 

 

Page 4 of 5 
 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 

1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 
the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 
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6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 15A 
PLUMBING 
BID FORM 

 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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BID PACKAGE NO. 15B 
MECHANICAL 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 01 3514.01 LEED-
NC 2009  Credit Summary, 23 0130.51 HVAC Air Duct Cleaning, 23 0513 Common Motor Requirements for 
HVAC Equipment, 23 0516 Expansion Fitting and Loops for HVAC Piping, 23 0519 Meters and Gages for 
HVAC Piping, 23 0548 Vibration and Seismic Controls for HVAC Piping and Equipment, 23 0553 
Identification for HVAC Piping and Equipment, 23 0593 Testing, Adjusting and Balancing for HVAC, 23 
0713 Duct Insulation, 23 0716 HVAC Equipment Insulation, 23 0719 HVAV Piping Insulation, 23 0800 
HVAC Commissioning Requiments, 23 0913 Instrumentation and Control Devices for HVAC, 23 0923 
Direct-Digital Control System for HVAC, 23 0993 Sequence of Operations for HVAC Controls, 23 2113 
Hydronic Piping, 23 2114 Hydronic Specialties, 23 2123 Hydronic Pumps, 23 2300 Refrigerant Piping, 23 
2500 HVAC Water Treatment, 23 3100 HVAC Ducts and Casings, 23 3300 Air Duct Accessories, 23 3319 
Duct Silencers, 23 3416 Centrifugal HVAC Fans, 23 3423 HVAC Power Ventilators, 23 3600 Air Terminal 
Units, 23 3700 Air Outlets and Inlets, 23 4000 HVAC Air Cleaning Devices, 23 6213 Packaged Air-Cooled 
Refrigerant Compressors and Condenser Units, 23 6423 Scroll Water Chillers, 23 6429 Modular Water 
Chillers, 23 7223 Packaged Air-To-Air Energy Recovery Units, 23 7313 Modular Central-Station Air-
Handling Units, 23 8101 Terminal Heat Transfer Units, 23 81278 Small Slit-system Heating and Cooling, 
23 8129 Variable Refrigerant Volume_VRV_HVAC System, 23 8216 Air Coils and applicable sections of 
Specification Section (None) and applicable specification sections as they relate to the scope of work further 
outlined below and in accordance with the Contract Documents. The Work includes, but is not limited to, the 
following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
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Specific Scope of Work  

1. This Subcontractor shall furnish and install Chiller as required by the Contract Documents. 

2. This Subcontractor shall furnish and install Chilled Water Pumps as required by the Contract 
Documents. 

3. This Subcontractor shall furnish and install air separator & expansion tank as required by the Contract 
Documents. 

4. This Subcontractor shall furnish and install ERV as required by Contract Documents. 

5. This Subcontractor shall furnish and install AHUs w/chilled water coils as required by the Contract 
Documents. 

6. This Subcontractor shall furnish and install PIU/VAVs w/ electric heat as required by the Contract 
Documents. 

7. This Subcontractor shall furnish and install all required Inertia Bases, Floor & Hanging Vibration 
Isolation as required by Contract Documents. 

8. This Subcontractor shall furnish and install all required acoustical turning vanes, grilles, registers, 
dampers(including fire) and all other components as required by Contract Documents. 

9. This Subcontractor shall furnish and install all required transfer grilles, transfer ducts, return air boots 
and acoustical lining as required by Contract Documents. 

10. This Subcontractor shall furnish for installation by others any required access panels for hard ceiling 
and/or partitions to make Mechanical units accessable for maintenance. 

11. This Subcontractor shall furnish and install ductless mini-split systems as required by Contract 
Documents. 

12. This Subcontractor shall furnish and install inline exhaust fans as required by Contract Documents. 

13. This Subcontractor shall furnish and  install chilled water piping for chiller, AHUs and all other system 
units as required by Contract Documents. 

14. This Subcontractor shall furnish and install refrigerant piping for mini-split systems as required by 
Contract Documents. 

15. This Subcontractor shall furnish and install sheetmetal ductwork as required by Contract Documents. 

16. This Subcontractor shall furnish and install all Mechanical Louvers as required by the Contract 
Documents. 

17. This Subcontractor shall furnish and install insulation for piping & duct as required by Contract 
Documents.  

18. This Subcontractor shall furnish and install all required and specified air distribution as required by 
Contract Documents. 

19. This Subcontractor shall furnish and install all Mechanical Controls as required by the Contract 
Documents. 

20. This Subcontractor shall furnish and install all pumps as required by Contract Documents. 

21. This Subcontractor shall furnish Varible Frequency Drives/starters for pumps as required by Contract 
Documents. 

22. This Subcontractor shall install only smoke detectors as required by Contract Documents. 

23. This Subcontractor shall provide plastic wrap & filter media to protect ductwork & equipment as required 
by Contract Documents. 
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24. This Subcontractor shall provide temporary filters for flushing out the building as required for LEED.  

25. This Subcontractor shall provide rigging or lifting required for HVAC equipment as required by Contract 
Documents. 

26. This Subcontractor shall provide start-up for all provided equipment as required by Contract 
Documents.  

27. This Subcontractor shall provide certified test and balance as required by Contract Documents. 

28. This Subcontractor shall be responsible for commissioning as required by Contract Documents. 

29. This Subcontractor shall provide chemical water treatment as required by Contract Documents. 

30. This Subcontractor shall provide permit fees for HVAC. 

31. Subcontractor shall provide test & balance at the conclusion of the Work as required by Contract 
Documents. 

32. Subcontractor shall provide final water line connections to appliances (furnished by others) as required 
by the Contract Documents.  

33. This Subcontractor shall furnish and install Fire Stopping for all of it’s penetrations through rated 
partitions, ceilings and floors as required by Contract Documents.  

34. This Subcontractor shall provide all Material, Labor and Equipment necessary to provide a complete 
and working Mechanical system as required by the Contract Documents. 

35. This Subcontractor is responsible for coordination with other trades as required by the Contract 
Documents. 

36. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

37. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

38. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
II. Work Excluded: 

 
1. None. 

 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 
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1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 15C 
FIRE PROTECTION 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete Specification(s) 01 3514.01 LEED-
NC 2009 Credit Summary, 21 0000 Fire Protection General Provisions, 21 0500 Common Work Results for 
Fire Suppression, 21 0517 Sleeves and Sleeve Seals for Fire-Suppression Piping, 21 0518 Escutcheons 
for Fire-Suppression Piping applicable sections of Specification Section (None) and applicable specification 
sections as they relate to the scope of work further outlined below and in accordance with the Contract 
Documents. The Work includes, but is not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish and install both the wet pipe and dry pipe sprinkler system  at the 
above referenced project, per the requirements of the Authority Having Jurisdiction and the Contract 
Documents. 

2. This Subcontractor shall furnish and install Sprinkler System per NFPA 13 requirements. 

3. This Subcontractor shall furnish and install specified Sprinkler heads as required by the Contract 
Documents. 

4. This Subcontractor shall furnish and install all Valves as required by the Contract Documents. This 
includes, but is not limited to Alarm Valve, Gate Valve and OS&Y Valve as required.  
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5. This Subcontractor shall furnish and install all Tamper Switches as required by the Contract 
Documents. 

6. This Subcontractor shall furnish and install Air Compressor as required by the Contract Documents. 

7. This Subcontractor shall furnish and install specified Water Flow Switch as required by the Contract 
Documents. 

8. This Subcontractor shall furnish and install the fire main from vault to inside of building as shown on the 
contract documents including all excavation, thrust blocks, backfill, etc.  Backfill will achieve a minimum 
of 95% compaction outside building and 98% inside building as intended by the Contract Documents. 

9. This Subcontractor shall furnish and install all Risers as required by the Contract Documents. 

10. This Subcontractor shall furnish and install Fire Caulking for all of it’s penetrations through rated 
partitions, ceilings and floors as required by Contract Documents.  

11. This Subcontractor shall furnish and install all System Drains, Pressure Guages, Specified Piping, 
Cuplings, Hangers, Clamps and all other components required to deliver a complete and working 
system as intended by the Contract Documents.  

12. This Subcontractor shall furnish and install all Sprinkler Head in the ceter of Ceiling Tiles as required by 
the Contract Documents. 

13. This Subcontractor shall provide for all Inspections, Test and Drains required by NFPA 13.  

14. Thios Subcontractor has included the Flow Test as necessary to support the design of the system as 
required. 

15. This Subcontractor shall provide permit fees for Fire Protection. 

16. This Subcontractor is responsible for coordination with other trades as required by the Contract 
Documents. 

17.  This Subcontractor shall provide all material, labor and equipment necessary to deliver a complete and 
working Fire Protection system as intended by the Contract Documents. 

18. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

19. Subcontractor shall provide a signed and sealed design by a State of Georgia licensed enigineer.  

20. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

21. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. None. 
 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
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overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 

4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. Subcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 
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7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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BID PACKAGE NO. 15C 
FIRE PROTECTION 

BID FORM 
 BID DUE:  Monday, January 6, 2014 – 2PM 

 
 
SUBCONTRACTOR NAME: _____________________________ 

 
A. BASE BID   

 
1. LUMP SUM FOR BASE SCOPE OF WORK, INCLUDING INSURANCE $ _______________________ 

 
2. PAYMENT AND PERFORMANCE BONDS. $ ______________________ 

 
  
 

 GRAND TOTAL BASE BID $ ___________________ 
 

 
3. MBE PARTICIPATION         ______________________% 

 
4. LOCAL PARTICIPATION  ______________________% 

 
5. LOWER TIER SUBCONTRACTOR INFORMATION 

  
NAME             % of Volume                                   EMR  
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 
 
 
____________________             ____________________              ____________________ 

 

 
B. ALTERNATES 
 

Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all else necessary to 
complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate will be at the sole discretion of 
Turner. 

 
 

1. DEDUCT Alternate for General Liability    DEDUCT:$____________ 
 
     
     

      
C. UNIT PRICES 
 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, insurance, taxes, overhead, 
profit and all else necessary to complete the Work.   
 

1. None         $__________ 
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ACKNOWLEDGE ADDENDA 
 

NUMBER  DATE 
     

   
 
 
 
E. ACKNOWLEDGE SCHEDULE: 
 

Subcontractor has reviewed and acknowledges Project Schedule Data Dated 12.1.13  Yes    or     No 
 
Subcontractor Durations:   
    Submittal and Shop Drawing Preparation     days     
    Fabrication and Delivery       days     
    First Delivery (Days after start of fabrication)    days     

    Installation          days     
 Comments: 

____________________________________________________________________________________________________
____________________________________________________________________________________________________
__________________________       

 
 
 
F.  ACKNOWLEDGE FORM OF AGREEMENT: 

 
Subcontractor has reviewed and acknowledges Form 36 GA- Rev 07/15/2013. Initial below indicating the bidder will sign Form 
36 – GA – Rev.07/15/2013 with no exceptions:  
 Initial: ________________ 
 

 
G. REQUIRED BID ATTACHMENTS:  

 

• Bid Form  

• Signed Additional Provisions and initial each page 
• Signed Form 36GA – REV 07/15/2013 and initial each page 

 
 
H. SUBMITTED BY: 

By submission of this bid, the Bidder acknowledges that it has thoroughly reviewed all project related documents 
including, but not limited to, the Subcontract Work Order, Drawings and Specifications and that the proposed bid price 
accurately reflects all items, language, terms, and requirements therein. 
   

 Company Name: _____________________________________  
 
 Submitted By: _____________________________________ 
  (Print Name) 
 
  _________________________________________ 
  (Signature) 

 
 Title: __________________________________ 
  
 Email:   __________________________________ 
 
 Phone #: __________________________________ 
 
 Cell#:  __________________________________  
 
 Date: __________________________________         
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All Work shall be performed in strict accordance with the following Contract Documents and Exhibits: 
 

Contract Documents 
1. Contract Document List dated 12/3/13 Initial _________ 

2. Project Conditions dated 12/3/13 Initial _________ 

3. Turner Southeast Region Environmental, Safety and Health  Program dated 
10/22/13 

Initial _________ 

4. Turner Subcontract Form 36 GA REV 3/31/12 Initial _________ 

5.  Construction Project Schedule Data Date 12/1/13 Initial _________ 

Exhibits 
 

Exhibit A Promise of Non-Discrimination  Initial _________ 

Exhibit B Employment Report Initial _________ 

Exhibit C Schedule of Intended Subcontractor Utilization Initial _________ 

Exhibit D Letter of Intent to Perform as a Subcontractor Initial _________  

Exhibit E Declaration Regarding Subcontracting Practice Initial _________ 

Exhibit G Prime Contractor_Sub-Contractor Utilization Form Initial _________ 

Exhibit H Fulton County First Source Jobs Program Initial _________ 

Exhibit J EEO Affirmative Action Plan Initial _________ 

Exhibit K Turner Construction Company Policy Statement on Sexual 
Harrassment 

Initial _________ 

Exhibit L Payment Application Documentation Initial _________ 

Exhibit M Turner Construction Co-Imm Compliance Program dated 
12/12/12 

Initial _________ 

Exhibit N Turner Subcontractor Prequalification System Log-in Guide Initial _________ 

 
I.  Work Included 
 

It is recognized and understood that the Subcontractor was selected for his expertise and certain skills and 
judgments based upon his knowledge of techniques, procedures, and systems of his specialty and is expected to 
include in the Scope of Work and/or systems, all items described in the Contract Documents for a complete and 
functional system in accordance with the Contract Documents whether or not shown or described. The 
Subcontractor shall review all documents including those for other trades and shall coordinate its work and 
include any required hookups or connections to other trades work. 

 
Further, considering the Subcontractor's skills and knowledge of his specialty, it shall be his additional 
responsibility upon discovery to immediately notify Turner Construction Company and the Architect in writing, of 
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errors, omissions, discrepancies and non-compliance with applicable codes and regulations within the 
documents or any work which will not fit or properly function if installed as indicated in the Contract Documents.  
Any work required to install specified Work in accordance with applicable codes and regulations is included in 
this Scope of Work and the Contract Price. 

This Subcontractor is responsible for a complete, working system in accordance with the intent of the Contract 
Documents. 

The Architect may from time to time issue additional Drawings and Specifications to provide coordination and 
conforming details and otherwise issue additional Drawings and Specifications necessary to complete the Project 
(all such additional Drawings and Specifications are in this Agreement and in the Contract Documents referred to 
as "Additional Drawings and Specifications").  To the extent that the Additional Drawings and Specifications do 
not increase the scope, quality, quantity, function and/or intent of the Drawings and Specifications, but make 
more specific and detailed the Drawings and Specifications (all such matters herein being called "Completion 
Details"), the Additional Drawings and Specifications shall not give rise to any right on the part of the 
Subcontractor to any increase in the Subcontract price.  The Subcontractor acknowledges that the Subcontractor 
has made a reasonable view of the Drawings and Specifications.  In determining the Subcontract price, 
Subcontractor has taken into account the fact that Completion Details will be included in the Additional Drawings 
and Specifications. 

Without in any way limiting the foregoing, Subcontractor shall provide and/or perform, and the Work shall include 
(i) all materials, supplies, apparatus, appliances, implements, tools, equipment, sanitary facilities and all other 
facilities necessary in the performance of the Work in accordance with the Contract Documents (collectively, 
"Materials"), (ii) all labor, supervision, transportation, utilities, storage and all other services (collectively, 
"Services") required in the construction of the Project in accordance with the Contract Documents, and (iii) all 
other acts and all other things necessary to construct the Project in accordance with the Contract Documents, 
including all Work expressly specified therein and such other work, which reasonably may be inferred therefrom. 

The Work in this Agreement consists of furnishing and installing the complete 01 3514.01 LEED-NC 2009 Credit 
Summary, 01 7900 Demonstration and Training, 26 01100 Electrical Requirements, 26 0519 Low-Voltage 
Electrical Power Conductors and Cables, 26 0526 Grounding and Bonding for Electrical Systems, 26 
0529, Hangers and Supports for Electrical Systems, 26 0534 Conduit, 26 0536 Cable Trays for Electrical 
Systems, 26 0537 Boxes, 26 0553 Identification for Electrical Systems, 26 0800 Electricla Commissioning 
Requirements, 26 0919 Enclosed Contractors, 26 0923 Lightiing Control Devices, 26 2200 Low-Voltage 
Transformers, 26 2416 Panelboards, 26 2717 Equipment Wiring ,  26 2726 Wiring Devices, 26 2813 Fuses, 
26 2818 Enclosed Switches, 26 4300 Surge Protection Devices, 26 5100 Interior Lighting, 26 5600 Exterior 
Lighting Specification(s), applicable sections of Specification Section Technology  and applicable specification 
sections as they relate to the scope of work further outlined below and in accordance with the Contract 
Documents. The Work includes, but is not limited to, the following: 

 

General Scope of Work 

Furnish all labor, material, equipment, scaffolding, layout, hoisting, and anything else required for the complete 
performance of the work as required by phasing plan. 

Refer to Project Conditions dated 12/3/13 for General Scope of Work.  
 

  
Specific Scope of Work  

1. This Subcontractor shall furnish and install Secondary Distribution Duct Bank from Transformer to Main 
Distribution Panel. This includes but is not limited to, excavation, concrete pour(s), reinforcing, 
backfilling and conduit as required by the Contract Documents.  

2. This Subcontractor shall furnish and install the Photo Cell and all required components to deliver a 
complete and functioning system as intended by the Contract Documents. 
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3. This Subcontractor shall furnish and install all Temporary Lighting and Power as required. The 
temporary lighting shall meet OSHA requirements, but should not be less than (2) bulbs per room. Also, 
Subcontractor shall provide necessary support to keep Temporary Lights and Power cords off of the 
floor as required. 

4. This Subcontractor shall furnish and install all Lighting Fixtures as required by the Contract Documents. 

5. This Subcontractor shall furnish and install all Lighting Control Systems as required by the Contract 
Documents. 

6. This Subcontractor shall furnish and install all Recepticals as required by the Contract Documents. 

7. This Subcontractor shall furnish and install all Access Flooring Recepticals as required by the Contract 
Documents.  

9. This Subcontractor shall furnish and install all power to and make all final connections to appliances, 
mechanical and plumbing equipment as required by the Contract Documents. 

10. This Subcontractor shall furnish and install all Electrical Distribution Equipment and Feeders as required 
by the Contract Documents. 

11. This Subcontractor shall furnish and install the Fire Alarm System and all required components and 
devices as required by the Contract Documents. 

12. This Subcontractor shall furnish and install the Security System and all required components and 
devices as required by the Contract Documents. 

13. This Subcontractor shall furnish and install the Access Control system and all required components and 
devices as required by the Contract Documents.  

14. Subcontractor shall furnish and install all raceways for the Audio/Video and Voice/Data systems as 
required by the Contract Documents. 

15. This Subcontractor shall furnish and install the grounding system, lightening protection and UL master 
label as required by the Contract Documents. 

16. This Subcontractor shall provide Temporary Electrical Panels(200amp) within 100 feet of anywhere 
inside the building footprint as required. 

17. This Subcontractor shall provide Tempory Power to the Turner Trailer. 

18. This Subcontractor shall provide Temporary Security Lighting at both site gates. This includes (2) 
100watt floodlights at each gate and provide maintenance of bulbs for the duration of the project.   

19. This Subcontractor shall provide power connections to the Mason’s saw(s) and mixer(s) as required. 

20. This Subcontractor shall furnish and install Fire Stopping for all of it’s penetrations through rated 
partitions, ceilings and floors as required by Contract Documents.  

21. This Subcontractor shall provide all Material, Labor and Equipment necessary to deliver a complete and 
working Electrical System as intended by the Contract Documents. 

22. This Subcontractor shall provide permit fees for Electrical. 

23. This Subcontractor is responsible for coordination with other trades as required by the Contract 
Documents. 

24. Subcontractor is responsible for shop drawings and all other submittals as required in Contract 
Documents. 

25. Subcontractor is responsible for all required close-out materials, documentation and warranties. 

26. Hand Protection:  Gloves shall be worn by all employees handling material & tools unless the JHA 
specifically states they are not required. For sharp edge, cut resistant gloves must be worn, such as 
Kevlar fiber gloves. For sharp pointed objects and wire rope, leather gloves are more effective. 
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Supervisors at all levels shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor jobsite personnel not 
wearing gloves shall have them on their person. The included Glove Guide (attached) is provided as a 
guide for proper glove selection for each task.   

 
 

II. Work Excluded: 
 

1. None. 
 
III. Schedule Requirements: 

 

The Subcontractor acknowledges that it has reviewed the above referenced Project Schedule and understands 
its schedule requirements as they relate to this Subcontractor's Work. The Subcontractor further understands 
and agrees that to maintain this schedule, overtime and shift work may be required and that the cost for any such 
overtime or shift work is included in the Price.  The Project Schedule may be amended if mutually agreeable to 
both Turner Construction Company and the Subcontractor. 

 
V.  Alternates 

 
Alternate Prices include all labor, material, equipment, engineering, overhead, profit, taxes, insurance’s and all 
else necessary to complete the work.  Alternate Prices are firm for the life of the Project.  Award of any Alternate 
will be at the sole discretion of Turner Construction Company. 

 
1. None     

 
VI.  Unit Prices: 

 

Unit Prices are firm for the life of the Project or as noted, and include all labor, material, equipment, 
insurance, taxes, overhead, profit and all else necessary to complete the Work. 

 
 
VII.  Contract Amounts: 

 
The Subcontract amount is made up of the following amounts accounting purposes only:  $0.00 
 
VIII. Additional Terms and Conditions 
 
1. Subcontractor acknowledges that this Subcontract is subject to the Owner's approval and Turner’s execution of 

the Subcontract and shall become effective only upon the Owner's approval and Turner’s execution of the 
Subcontract.  In the event that the Owner does not approve this Subcontract award and Turner does not execute 
the Subcontract, this Agreement shall be null and void and neither party will have any obligation or liability to the 
other party there under. Commencement of performance under this Agreement by the Subcontractor under any 
circumstance prior to the Owner's approval and Turner’s execution of this Subcontract award shall be at the sole 
risk of the Subcontractor. 

2. The Subcontractor warrants that it is in compliance with the Georgia Security and Immigration Compliance Act 
O.C.G.A. 13-10-90 et.seq.   

3. Subcontractor acknowledges that the General Contract, including, but not limited to the General Conditions of 
the General Contract, contains provisions and requirements regarding the submission of claims or requests for 
extensions of time, changes, extra cost or damages. Subcontractor agrees to make all such claims or requests in 
the manner provided for and within  in the General Conditions of the General Contract. 
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4. Under the terms of the General Contract, certain functions, rights and the authority to make certain decisions and 
determinations are reserved to the Owner rather than the Architect.  Any reference in the Agreement to the 
Architect as the party performing those functions, exercising certain rights or making certain decisions and 
determinations shall be construed as meaning the Owner or that person or entity specifically authorized by the 
General Contract to perform those functions, exercise those rights and make certain decisions and 
determinations. 

5. mSubcontractor shall comply with Georgia Sales and Use Tax law and regulations, including O.C.G.A § 48-8-63 
and § 48-13-30 et al., and Ga. Comp. R. & Regs. 560-12-2-.26. and 560-12-2-.43.  Non-Resident 
Subcontractors, as defined in O.C.G.A. § 48-8-63(a), must file a surety bond with the Georgia Department of 
Revenue and have the Georgia Department of Revenue send a notice of Subcontractor’s compliance to Turner 
Construction Company.  Compliance with these requirements is a condition precedent for payment by Turner 
Construction Company to the Subcontractor. 

6. The Subcontractor has expressly assumed the risk of cost increases and the effects of shortages or lack of 
availability of materials, energy, goods and labor, and neither this work order amount nor the schedule for 
performance and completion of the Work shall be subject to adjustment should any of these risks arise. 

7. Subcontractor specifically acknowledges that it has read, understands, will comply with, and will be bound by the 
provisions of the General Contract between Turner Construction Company and the Owner including but not 
limited to. 

1. For Each day of delay in Substantial Completion of the entire Work for the Milton project: 
$1,500.00.day. 

2. For each day in Final Completion of the entire Work for the Milton project: $1,500.00/day. 
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The Project Conditions that follow outline most of the Turner’s general minimum 
expectations of all the Subcontractors on the Project – Package specific requirements will 
govern in case of conflict.  Changes to these Project Conditions from the previous issue 
will be highlighted with red text.  Note that the last articles of these Project Conditions are 
project specific requirements.   
 
 (This Index is hyperlinked to the body of the conditions – cntl click on the name to go 
there)  
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01  General Notes 

1) These project conditions & any supplemental conditions are a part of the 
Contractual Agreement and shall govern the execution of the work.   

2) References to building, site, project, etc. refer to the entire site and all buildings 
on the site unless specifically noted otherwise.   

3) This document is meant to convey common project information applicable to all 
subcontractors and suppliers. 

4) The requirements established by the Client shall govern the quantity, quality, and 
schedule of the project.  In the event of a conflict between any of the Contract 
Documents; precedence will be determined by the requirements of the Contract 
Documents in the order listed below: 

a) Subcontract or Purchase Contract Agreement 
b) Additional Provisions (Scope of Work) 
c) Project Conditions  
d)  Other bid attachments / Instructions 
e) Owner-Turner Contract 
f) Specifications 
g) Drawings 
h) National Codes and Industry Standards not referenced in the Contract 

Documents listed above. In case of ambiguity in quantity or quality, the greater 
quantity or better quality will govern. 

5) Lower tier subcontractors must be approved by Turner prior to being allowed to work 
on this project. If the Subcontractor wishes to add or change a lower tier 
Subcontractor, the Subcontractor shall notify Turner in writing of the changes and 
provide Experienced Modification Rate (EMR) and any other required documentation 
for Turner’s approval. Turner has right to disapprove any of these lower tier 
Subcontractors at its sole discretion. 

6) The Subcontractor and all its lower tier Subcontractors shall comply with all statuary 
requirements concerning registration with the Secretary of the State Work is 
performed and shall provide to Turner its registration Control Number. 

7) All tiers of Subcontractors and Suppliers must secure and maintain any and all 
Business License(s) required to complete their Work in all jurisdictions with authority 
i.e. State, County, and Local governments.  Any costs incurred by Turner or the 
Owner as a result of Subcontractor or Supplier’s failure to be licensed with all 
authorities, shall be the responsibility of the Subcontractor or Supplier. 

8)  All communications with the Owner or his representative shall be through Turner, 
including items noted in the specifications to be directed to these parties. 

9) No photography will be allowed on site without the express consent of Turner and the 
Owner. 
Without exception, no publicity releases (newspaper, radio, TV, advertisements,or any 
other means) will be issued without prior approval of Turner’s Project Executive. 

02  Safety 

Safety will be of the highest priority on the project.  This subcontractor is responsible for 
complying with Turner safety policy.  See attachment attachment 5 – Safety Program of 
Additional Provisions – Contract Documents. 

FC Background has been selected to administer testing and badging requirements for all 
Turner Jobsites.  Subcontractor shall include all costs associated with participation in the 
Turner Drug Testing Program for all on-site personnel.  The cost for each test and badge 
and re-test/replacement badges will be per the Service Agreement and are between this 
Subcontractor and FC Background (this includes random drug and alcohol testing).  Each 
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individual that will be working on-site is required to successfully pass the drug test before 
beginning work.   

Upon receipt of this Agreement, this Subcontractor shall immediately contact FC 
Background to start the coordination of drug screening prior to mobilizating on the jobsite.   

Costs are $47.50 for each drug screen and ID badge and $10.00 for each replacement 
badge.  

02.A  OSHA 30 Hour Training 

Subcontractor and all lower tier Subcontractors will comply with the requirements of 
Turner’s OSHA 30-hour Training Policy.  

02.B  Tobacco Use 

Tobacco use of any kind is not permitted inside the confines of the building and will be 
limited to designated areas on the site.  Maintaining cleanliness and order in the 
designated areas are the responsibility of those using the areas and a prerequisite for 
the areas to continue to be provided. 

It is up to each Subcontractor to advise all employees, Sub-Subcontractors, Vendors, 
or any persons under their control of this tobacco use policy. 

02.C   Fit for Duty  

Refer to item  23.A – Project Specific Conditons – Fit for Duty, if “fit for duty” will be 
implemented for this Project.  

02.D  Temporary Protection 

Include all labor, materials, equipment and services necessary for and incidental to the 
execution and completion of barriers, whether or not indicated on the Drawings or 
mentioned herein. The Subcontractor who creates a hazard will be responsible for 
providing and maintaining barricades and other protective means and actions and as 
noted below. 

Comply with all requirements of OSHA, state, municipal rules, regulations, ordinances 
and laws to protect all personnel and public from endangerment, damage or injury. 

Subcontractor will be responsible for providing all temporary protection, including 
warning signs, for his work in accordance with the governing laws and codes, 
including OSHA. 

Subcontractor will provide and maintain all temporary fences, railings, and other 
safeguards needed for his own work. Danger signs, lighting, or like means, will also be 
installed as required around all openings, excavations and elsewhere as necessary. 
Turner must approve the location and extent of any fence or restrictive elements. 

02.E  Safety Rails / Guardrails 

Subcontractor shall provide and maintain guard rails, hand rails or covers at all floor 
openings, at edges or areas subject to change in elevation, or subject to overhead 
danger created as a result of their work in accordance with OSHA regulations. 

Movement of Barriers:  If movement of barriers is required to facilitate the work, 
subcontractor must first provide notice to Turner.  Barriers are to be moved, replaced 
or modified by the Subcontractor.  Utilize all necessary safety devices and replace 
barriers immediately if installed work does not provide adequate protection. 
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Any barriers, guard rails, covers not replaced by any responsible Subcontractors will 
be replaced by Turner at that Subcontractor’s expense.  No notice will be given prior 
to Turner replacing these barriers, guard rails, covers as this is an immediate safety 
issue.  A deductive change order will be issued immediately.  

The Subcontractor will provide and maintain means of safe footways and access to 
and around their work.  Access includes gates, stairs, ladders, ramps, walkways, 
bridges, roads, or such. Each Subcontractor, for his work, will provide and maintain 
devices of adequate warning and visibility for safe passage around or near the work.  
If access is to be blocked, Subcontractor is to provide notice seven (7) calendar days 
in advance to Turner’s Superintendent.   

  

02.F  Temporary Fire Protection 

Refer to See attachment 5 – Safety Program of Additional Provisions – Contract 
Documents  

Turner will furnish, install and maintain general fire extinguishers, signs and other 
items for a temporary fire protection program in accordance with OSHA and Turner’s 
requirements.  These fire extinguishers provided by Turner are for emergency area 
fire prevention and are not to be taken away from their designated areas for use by 
Subcontractor on task specific fire protection activities. 

All Subcontractors shall store flammable liquids in approved locations and in 
appropriate lockers.  Fire extinguishers shall be supplied, installed and maintained by 
this Subcontractor adjacent to the lockers. Incompatible materials are not to be co-
mingled. 

Fuel and tanks shall not be stored on site unless specifically approved for a particular 
situation and never in the building or near an entrance. 

03  Insurance 

03.A  Subcontractor Provided Insurance  

Insurance Requirements for General Liability, Workers Compensation, and Auto are 
outlined in Insurance Requirements list of the Subcontract. 

 
All insurance policies must be written with a carrier with an AM Best rating of A-VII or 
higher. 

03.B  Builder’s Risk Insurance 

A Builder’s Risk insurance policy is being provided by the Owner or Turner for this 
project.  Should the Subcontractor’s actions cause a claim against said policy, 
Subcontractor acknowledges and agrees that it shall bear its portion of the deductibles 
for any claim against the Builder’s Risk Policy.  The Waiver of Subrogation for 
insurance does not apply to the policy deductible. 

03.C  Professional Liability Insurance 

Subcontractors who are providing design services will be required to procure and 
maintain or cause their subcontract Architect(s)/Engineer(s) to procure and maintain 
professional liability insurance (E&O) for protection from claims arising out of the 
performance of any design or engineering services performed or furnished in 
connection with the Subcontract Work caused by any negligent act, error or omission 
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for work which Subcontractor and/or the Subcontract Architect(s)/Engineer(s) may 
become legally liable.  Such professional liability insurance shall provide for 
$5,000,000 coverage unless a lower level is specifically agreed to prior to bidding.  
The insurance will meet the following criteria:  

a.   A minimum six (6) year Extended Reporting Period at the end of the policy term 
as part of such coverage and which provides for the indemnification and 
defense of Turner and the Owner from claims and claim expenses arising out of 
any such negligent act, error or omission.   

b. Policy Term – Effective Date of policy to the date of Substantial Completion of 
the Project. 

c. Written notice shall be provided to Turner sixty (60) days prior to cancellation of 
such insurance or any material change with respect thereto. 

d. Such professional liability insurance shall be in a form acceptable to Turner and 
shall be issued prior to the commencement of the Work. 

03.D  OCIP or CCIP Projects  –  N/A 

See 23.B – Project Specific Conditons – Insurance Requirements on the Project  
to determine if the project is under an OCIP or CCIP. 

04  Personnel 

04.A  Staffing 

The superintendent and key members of the Subcontractor's staff are subject to the 
approval of Turner and the Owner.  Changes in such personnel are subject to Turner 
prior approval and in general shall not be changed unless they prove to be 
unsatisfactory to the Subcontractor by whom they are employed and cease to be 
employed by such Subcontractor in a similar capacity elsewhere. 

During all phases of his work, the Subcontractor will maintain on the job site an 
experienced and competent superintendent.  It is the Subcontractor’s responsibility to 
ensure that his superintendent has an adequate and up-to-date set of plans and any 
other information required to perform the work.  This person will represent the 
Subcontractor in all matters, including scheduling and direction of the construction 
work force (such as overtime ot extra work).  This superintendent must be available 
cell phone during all working hours. Emergency numbers must be supplied for all key 
contacts for after hours. 

Identification of jobsite supervisor(s), competent persons, competent operators for 
each type of equipment, and qualified CPR/First Aid persons shall be made in writing 
to Turners Project Superintendent prior to any Work commencing on site. 

04.B  Market Labor Conditions 

Subcontractor shall be familiar with local labor availability and practice based upon the 
current market conditions.  These conditions are to be reflected in the scheduled time 
for the work and cost of the Subcontractor’s work, and included in the contract 
amount. 

04.C  Labor 

Subcontractor’s workforce shall consist of experienced and qualified workmen that are 
properly documented as to their right to work in the United States.  Adequate 
supervision with appropriate language skills must be provided to ensure that the work 
is conducted properly and safely to the standard of quality expected. The project will 
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be done under Merit Shop conditions.  Labor harmony is essential so Turner reserves 
the right to terminate any subcontractor that allows any kind of Labor Dispute to 
interfere with progress of the project. 

Under no circumstances shall Subcontractor’s lower tier sub(s) that provide a “labor 
only” (ie – temporary staffing for semi-skilled labor or less) service be enrolled in 
Turner’s CCIP. 

04. D  Work Performed Under Separate Contract with Owner or Other 
Subcontractors 

Should this Subcontractor perform any work directly for the Owner or another 
Subcontractor on site, he will utilize a separate identifiable workforce including 
supervision so as not to impede job progress.  All such work is to be coordinated with 
Turner’s Superintendent. 

04.E  Opportunities for Minority and Women Owned Business Enterprises 
(M/WBE) 

Turner Construction Company is committed to ensuring that its construction projects 
provide opportunities for Minority and Women Owned Businesses Enterprises 
(M/WBE).  Subcontractor is expected to make every effort to ensure that a broad base 
of participation is achieved on this project. 

 
a. Subcontractor is required to: Provide opportunities to M/WBE by actively 

soliciting bid for portions of the Subcontractor’s bid package 
b. Subcontractor shall make a goof faith effort to obtain a minimum diversity of  0% 

of its total contract amount.  
c. For assistance in identifying MBE or WBE subcontractors and suppliers may 

contact Turner’s Community Affairs Director. 
d. As a minimum, Subcontractor shall contact local and state government for lists 

of sub-subcontractors and suppliers who are MBE or WBE certified.  
 

05  Permits 

The Client or Turner will provide the General Building Permit; however, this Subcontractor 
will be responsible for providing and paying for any other permits and fees necessary for 
the completion of the Work unless noted otherwise.  Coordination of inspections with local 
agencies and Client’s inspectors are the responsibility of this Subcontractor.  
Subcontractor will forward copies of all permits and inspection reports to Turner’s Project 
Superintendent. Turner will designate one location for posting of all permits. 

06  Liquidated Damages 

If the Subcontractor or Supplier causes a delay that results in the failure to achieve 
Substantial Completion and/or Final Completion of the project, Subcontractor or Supplier 
shall be liable for all damages incurred including but not limited to payment of their pro 
rata share of liquidated damages assessed by the Owner.  

07  Changes to Schedule and Scope 

All change proposals will be in a format acceptable to Turner and the Owner and will 
conform to the following minimum guidelines: 

 Refer all correspondence pertaining to the change to the “PCO” (Potential 
Change Order) number assigned in Turner’s Letters of Transmittal. 
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 Identify the items of work involved, referencing the appropriate drawings and 
detail numbers. 

 Provide a detailed cost estimate identifying components, quantities and unit 
pricing for labor, material, equipment and mark ups. 

 Refer to Percentage Markup and Procedures applicable to Work Agrement.  
 
Any request for extension of time required shall be presented with Subcontractor’s 
quotation.  Appropriate explanations and schedules verifying this request shall be 
included. 

 
Work on any change affecting the contract price is not to proceed until receipt of the 
Subcontract Change Order or a written directive from Turner.  Turner’s letter of transmittal 
of the change document will constitute written direction to proceed with a change only 
when it is specifically noted as such. 

 
The Turner Project Superintendent may direct additional work to be performed on a Time 
& Material basis via a written Superintendent’s Instruction to Subcontractor (SIS).  In order 
to be paid for such work timely and fully, Subcontractor must submit T & M tickets DAILY 
for Turner’s Superintendent’s review.  The Turner Superintendent will NOT sign and 
Turner will NOT be liable for T & M tickets that cannot be verified if not presented for 
signature beyond 24 hours.  These tickets must contain: 

 

 SIS Number on all tickets 

 Clear and specific identification of work; 

 Personnel names, trades, class and hours worked; 

 Material quantities utilized; 

 One copy of the SIS Form describing the work with the first ticket; 

 The final ticket shall note that the work associated with the SIS is complete. 
 

Separate invoices for each SIS should be submitted promptly after completion of the work.  
Upon verification and approval of the invoice, a Subcontract Change Order will be issued 
covering the work. Only work included in a Subcontractor Change Order may be billed. 
Separate checks will not be issued for individual T & M work. 

 
When requested to perform overtime to complete contracted scope, the mark-up for 
overhead and profit of work performed on an overtime basis shall be limited to the base 
portion of the labor cost, i.e., no mark-up for overhead and profit will be allowed on the 
premium portions of labor costs that may apply. 

 
The Subcontractor shall also be responsible for costs associated with any stand-by 
personnel (elevator operator, standby electrician, etc.or equipment operators) which are 
required to be present during other than normal working hours, as well as additional 
temporary light, heat, winter weather protection and any and all other such services 
resulting from the work of said overtime. 

08  BIM Provisions 

This project will utilize 3D modeling for quantifying, clash detection and resolution of 
conflicts. Refer to project specific BIM Execution plan for guidelines and procedures 
required for this process.  
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09  Lean Construction Provisions 

Turner has an expectation that all subcontractors will focus on the improvement of the 
construction process through the use of Lean principles.Turner and all Subcontractors and 
Suppliers shall participate in planning, control processes and strategies to achieve the 
goal of greatest productivity for the project.   

 

The project will stress 5"S" plan which is having a clean, neat, organized and safe 
workplace. It reduces wasted time searching for items. Below are principles of the 5"S" 

plan: 

 
 Sort 

Get rid of unneeded materials 
Reduce surplus material 
Only stage material to be used per batch 

Straighten 
Identifying the location where items will be used and placing those items close 
Organize and communicate the location for items that are needed in the area 
Designate your staging area per batch 

Shine/Sweep 

 Clean the jobsite 
Tools and equipment clean and prepped for use 
Remove dunnage and crating promptly 

Standardize 
Develop cleaning schedules and cleanliness standards to maintain the first 3S’s 
Maximize prefab prior to placement in batch area 

Sustain/Self-Discipline 
Review the workplace regularly. Make it a habit. 
Expect to continually evolve and improve the systems 
Verify your plan, is prefab working, is prefab complete, can there be more 
Assembly in batch area only 
 

“Nothing Hits the Floor” -  To the largest extent possible, Subcontractor shall insure that 
new materials coming in will be on carts or conveyances and debris or excess materials 
shall be placed in carts or conveyances to be moved out of the building efficiently.  
Nothing should be just stacked on or dropped on the floor. 

 
 Unless a Project is specifically exempted, as a Lean Construction Practice, 3D-Modeling 
will be used as a coordination/collaboration tool to eliminate clashes between systems 
prior to fabrication and to promote off-site prefabrications.. Refer to project specific BIM 
Execution plan for guidelines.  

10  LEED Provisions 

Turner by policy is committed to sustainable practices and constructions and requires as 
standard practice, all subcontractors to undertake any sustainable building practices 
available. These include recycling, minimize materials going to landfills, conserve energy, 
regional materials, low VOC products, and any other means as referenced by the USGBC. 

 
See  23.C – Project Specific Conditons – LEED Goal of the Project  for certification 
level of the project . This Subcontractor will be responsible for participation of all 
designated credits being pursued. Please refer to Turner LEED manual and project 
scorecard.  
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11  Construction Reports 

All Subcontractors are required to submit a Daily Construction Report (DCR) per shift by 
10:00 AM of the following working day. Subcontractor must use Turner’s electronic DCR 
forms.   

12   Coordination 

 12.A  Pre-Installation 

Subcontractor’s Superintendent will make a site tour and attend the pre-installation 
meeting before commencing any work, in order to become familiar with the site and 
existing conditions.   

12.B  Weekly Coordination Meetings 

Subcontractor’s Superintendent will attend the weekly on site coordination meetings 
beginning a minimum of two (2) weeks prior to the anticipated start of the 
Subcontractor’s on site work and then weekly throughout the phase of Subcontractors 
work. Subcontractor’s representative at these meetings shall have the authority to 
speak and make commitments on behalf of Subcontractor.   

12.C  RFIs 

Subcontractors are required to submit RFIs in an electronically editable format.  
Template will be provided by Turner. 

12.D  Submittals 

Upon award of contract, forward a complete submittal schedule and list of products for 
all items requiring the Architect’s action as follows: 

 Shop Drawings, Item and/or Name of Manufacturer 

 Specification Reference 

 Intended Submission/Re-submission Date(s) 

 Order Release Date 

 Lead Time to Delivery/Anticipated Delivery Date 

 Coordination with other submittals / other trade submittals 

 Quantities and Locations, P.O. Numbers or other pertinent data 
 

Submittal schedule and list is due to Turner within 2 weeks of award. These 
Schedules are to be presented in a form that is readily reproducible and they are 
to be updated and sent to Turner’s Project Engineer on a monthly basis. 

All submittals shall be in electronic format wherever possible.  If not possible, 
submit the quantities of hard copies as required by the specifications.  The Owner 
has indicated that it will accept electronic format for all submittals in addition to 
one (1) hardcopy for review. 

Re-submittal will have the same number of copies as the initial submittal and 
follow the same procedures.   

Shop drawings to be submitted to the city for review ( such as curtain wall/steel 
stairs/ reinforcing) as listed on the Building permit set, shall be submitted by this 
Subcontractor to the City directly.  Approved drawings are to be delivered to 
Turner’s jobsite office. 
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The Architect/Engineer or Turner review does not relieve the Subcontractor from 
providing the specified requirements or products.  A specific written request for 
approval is required for any variations to the Specified requirements. 

Operation and Maintenance (O&M) Manual information will be submitted 
electronically, and shall be submitted no later than four (4) weeks prior to 
equipment installation.   . 

13  Schedule and Sequence of Work 

13.A  Project Schedule 

After the date of the Notice to Proceed from the Owner, Turner will provide the 
subcontractor with the current detailed Master Schedule for the project to reflect the 
actual start date, current job conditions, and Subcontractor bidding progress.  

 
The subcontractor will be required to participate in the refinement of this current 
Master Schedule by commenting on the current schedule and adding activities with 
appropriate durations and logic sequences, all of which must fit into the Milestones for 
the project. When the Owner, Turner and the subcontractors currently under contract 
complete the review of the Master Schedule, this will become the Project Baseline 
Schedule.  All scheduling on the project shall be done in the format required by the 
Client and shall reflect the WBS system established for the project. 

 
It should be anticipated that there will be disruptions in the sequence of the Work.  The 
overall coordination of all work on site will be managed on a weekly basis at the 
Superintendent coordination meetings.  This meeting is mandatory for all trades on 
site.  Shift work and non-leveled crew sizes will be required to meet the schedule and 
logistic demands of the project.  The schedule is subject to change and will be 
updated periodically based on project conditions and actual work performance.  
Turner reserves the right to update the project schedule for the betterment of the 
project as a whole, not for the advantage of the parts. 

 
This Subcontractor, within one (1),  weeks after “Notice of Award”  from Turner, is to 
prepare and submit for approval, a detailed submittal procurement, fabrication, 
delivery, and installation schedule of the Work for fine-tuning the “Project Baseline 
Schedule.”  It will be the responsibility of this Subcontractor to provide all resources 
and material required to adhere to the “Project Baseline Schedule” in order to prevent 
delays to the Project due to shortages or late deliveries.   

13.B  Progress Schedules 

Turner will meet with the Subcontractor to expand the detail of the Progress Schedule 
to further define the items of Work that must precede, follow, and that can be 
accomplished concurrently with other Subcontractors, or within their own work 
sequences. 

Schedules will have the following content: 

 Breakdown of Horizontal Bars:  Subdivide each significant activity, Specification 
Section, or Work area into sufficient number of individual parts so as to present a 
realistic breakdown of the Work for scheduling and monitoring. 

 Submittal Dates:  Shop Drawings, Product Data and Samples (refer to Submittal 
Requirements); the dates that final reviewed copies will be required.  Allow time 
for re-submission of Shop Drawings, which may be disapproved. 
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 Fabrication durations for all materials and equipment. 

 Decision Dates:  Provide dates that decisions and approvals are required to allow 
material deliveries to meet schedule. 

 Owner supplied, Subcontractor-installed items dates:  Identify dates when Owner-
supplied items are required on job (ROJ). 

 Construction Dates:  Beginning and completion of each element. 

Submit a 3-week look-ahead schedule on a weekly basis.  Include safety information 
and Jobsite Hazard Analyses for the work that is to be performed during that period.  
Also indicate any tests and inspections required.   

Subcontractor shall meet with the Turner Superintendent on a weekly basis to review 
the schedule for their scope of work.   

Among other requirements is performing of normal “Out of Sequence” work beneficial 
to the overall project. “Out of Sequence” work will include phasing of the construction 
cycle to accommodate the installation of the work of all Subcontractors in a logical and 
orderly fashion, including, but not limited to, all necessary temporary block-outs, 
connections, framing supports as required for work by others. 

13.C  Progress Reporting Changes 

Subcontractor shall update and distribute the Construction Schedule no less than 
once a month reflecting actual progress and revisions as deemed necessary by 
Subcontractor resulting from, but not limited to, changes to Subcontractor’s approach 
to execution of the Work, Changes to the Work and delays whether excused (recovery 
plan for unexcused delays) or not, and changes to the Substantial Completion Date, if 
any, resulting from Changes in the Work, and Delays for any cause beyond 
Subcontractor’s control as indicated herein. Schedule to be delivered with 
Subcontractors pay request. 

At each weekly Subcontractors coordination meeting each Subcontractor must be 
prepared to discuss the details of their scope of work and supply updated information 
that will assist Turner to accurately reflect the status of the entire project.  Any 
Subcontractor that is not completing work as required (durations not being met) may 
be required to attend a weekly scheduling meeting and will be required to produce a 
recovery schedule for the work being delayed. 

13.D  Schedule Recovery Plan 

Subcontractor shall provide updated productivity analysis weekly. Analysis of anything 
holding up work: work force available, material, strike, production, product failure, or 
such.  If behind schedule, Subcontractor shall provide a schedule recovery plan. 

14  Site Logistics and Controls 

14.A  Working Hours 

Site hours shall be established as appropriate for the project.  Once established, 
exceptions must be approved in advance by Turner's Superintendent.  Unplanned 
work outside of the standard working hours may be subject to charges by Turner 
for general conditions and requirements.  
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14.B  Parking 

See  23.D – Project Specific Conditons – Parking Conditions for the Project  to 
determine parking requirements for the Project.  

14.C  Security 

Subcontractors shall be solely responsible to protect and secure tools, equipment 
and material.  Subcontractors shall be solely responsible for any loss, damage, or 
insurance costs for their property, operations or Work (other than Builders Risk).  

 
14.D  Adjacent Occupancy 

In situations where occupied buildings or areas are adjacent to the jobsite, the 
Subcontractor at all times will conduct their Work so it does not disrupt or impede 
the building or area operations.   

Any work that will disrupt operations must be scheduled in advance to coordinate 
with the building owners.   

14.E   Noise Control 

Subcontractor will notify and coordinate with Turner before performing procedures 
that are likely to create excessive noise or vibration transmitted to any adjacent 
structures or property.  Avoid use of tools and equipment which produce harmful 
noise.  Comply with Turner’s restrictions and scheduling requirements for such 
procedures.  Also, refer to any permit requirements and specific trade provisions 
for explicit instructions related to the use of noise and vibration causing tools and 
procedures. 

14.F  Contamination Control 

Maintain controls so that dust or airborne debris does not contaminate 
adjacent property, public streets and sidewalks.  Subcontractor will be 
required to provide clean-up if dust and debris is not contained.  

The extent and character of controls will be commensurate with the type and 
class of work.  Turner shall establish protocols and provide for the control 
equipment for clean rooms and hospitals as appropriate for infection control 
and micro-patricidal control.  Subcontractor must insure that all their workers 
and the workers of sub-subcontractors abide by the control protocols 
established for the project, and shall be responsible for all costs associated 
with cleaning up contamination caused by failure to abide by the protocols.  

14.G  Prevention 

Subcontractor shall avoid the introduction of hazardous materials into the soils of 
the site, onto the public way or into the drainage systems of the site or public.  The 
introduction of hazardous materials will require complete remediation at the 
expense of the Subcontractor.  Any repair and/or cleaning of sewers, drainage 
ways, detention basins, sidewalks, or streets necessitated as a result of 
Subcontractor's operations, shall be the responsibility of the Subcontractor.   
Subcontractor is  responsible for having appropriate spill prevention and 
containment measures onsite. 

Site-sustainability and prevention of environmental impacts is expected and 
required. Spill prevention is the primary key to protection. To prevent equipment 
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spills, equipment will be inspected daily to ensure it is in good operating condition. 
Also equipment refueling areas will be constructed to ensure safe refueling.  Bulk 
fuel storage will not be allowed on site. Subcontractors operating significant 
equipment will participate in an Environmental Response Team to respond quickly 
to any accidental spills. This team will be properly trained and equipped on-site 
with spill response kits and will hold regular drills to ensure quick and effective 
response. 
 
Subcontractors will be required to protect existing and/or new finishes, grounds, 
equipment, and utility lines from damage that results from their work or deliveries. 
If any item is damaged, it shall be reported immediately to Turner and properly 
repaired by the appropriate subcontractor at the expense of the responsible party.  
 
Failure of any Subcontractor to comply with the above provisions may result in 
Turner directing any work necessary to be performed by others at the subject 
Subcontractor’s expense. 

Protect metal accessories in a manner to prevent rusting. Do not install rusted 
metal accessories in the Work. At time of placement, metals will be free from 
loose rust, mud, ice, frost, or elements that will destroy or reduce the bond. 

Subcontractor shall be responsible for the investigation of existing concealed 
systems and the protection of same. It is the responsibility of the subcontractor to 
report to Turner any condition that may lead to damage of concealed systems and 
to devise a plan of action that will allow the work to proceed without damage. 
 
 

14. H  Erosion Control  

Subcontractor acknowledges that erosion control was furnished and installed by 
others, unless notified under Additional Provisions – Specific Scope of Work.  It is 
further understood that if the operations of this Work damages or degrades the 
erosion control devices, this Subcontractor shall repair such measures to 
acceptable conditions. 

This subcontractor shall comply with the education and training certification 
requirements in accordance with the Georgia Erosion & Sedimentation Act.  
Specifically Code Section 12-7-19(a)(1).   

 
Those Subcontractors involved in earth moving/disturbing activities (excavation, 
grading, landscaping, paving, on site batch plant) or those responsible for 
installing or maintaining BMP’s will be required to take the online Turner 
Stormwater Subcontractor Short Course Intro into Erosion and Sediment Control 
prior to attending the preconstruction meeting. The person or persons taking this 
online course must have a regular presence on the project. 

14.I.  Truck Wash 

Keep pavement and walks adjacent and leading to site clean and free of mud, 
dirt and debris at all times.  Clean tires of vehicles leaving site so as not to 
contaminate public street approaches with mud or debris.  If a truck wash has 
not been established by an earlier subcontractor, the Subcontractor shall 
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establish whatever system is needed.  Subcontractor shall maintain the truck 
wash with respect to its impact on the wash. 

14.J.  Air Quality 

Turner recommends the use of electrical rather than CO producing construction 
equipment within the building limits.  Use of other than electrical equipment must 
be approved by Turner in advance of use. 

Trucks and equipment must be positioned to prevent affecting the air intake/air 
quality of adjacent buildings.  Use of biodiesel equipment is preferred.   

Ventilation for the use of CO and CO2 producing equipment in an enclosed space 
shall be the sole responsibility of the Subcontractor. 

14,K  Temporary Fencing 

Turner may provide temporary fencing and/or access control gates around the 
site.  Subcontractors will be responsible for temporary removals of fence to allow 
access to their work.  Unless specifically authorized by Turner the fence will be 
restored daily by the responsible Subcontractor at the close of work.  If a fence is 
installed, at no time will sections of the fence be removed and left unattended.  
Any temporary fencing removals are to be approved by Turner’s Superintendent 
forty-eight (48) hours in advance. Turner will replace any fence removed but not 
replaced at the end of shift at the Subcontractor’s expense.  Notice will not be 
given prior to Turner performing this work - deductive back charge will be issued 
immediately. 

14.L  Temporary Office, Storage Trailers, Job Shacks 

Each Subcontractor will be responsible for providing and maintaining their own 
temporary office and other such facilities as may be required to accommodate 
their work force and for the storage, protection and safekeeping of their materials 
and supplies.   

Subcontractor shall be responsible for all services and clerical equipment required 
by their personnel.  Usage of Turner telephones will be allowed only in an 
emergency. Printing and copying of any documents will be the responsibility of the 
subcontractor. 

Space  for  temporary offices will be limited on-site and will be allowed on an “as 
available” basis.  Locations will be coordinated in advance with Turner’s 
Superintendent.  Onsite temporary offices and storage trailers may need to be 
relocated as the work progresses.  This relocation of temporary facilities will be 
Subcontractor’s  responsibility.  

If Subcontractor chooses to have a temporary office onsite, that subcontractor will 
be responsible for providing all temporary utilities connections at the trailer 
location. If available in the trailer compound, water and sewer services will be 
made available to the subcontractor - extension of the service and hook up shall 
be the responsibility of the Subcontractor.   

Subcontractor will discontinue use and remove temporary facilities as directed by 
Turner. 
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14.M  On Site Communications 

Subcontractor shall provide cellular phone to all job-site supervision and safety 
personnel.  

14.N   Signage 

Company signs will be allowed on job trailers, vehicles, and equipment. Other 
Subcontractor signs will not be permitted on the project.  Political signs will not be 
permitted.  Company signs may not be placed on the site fence.   

14. O  Temporary Access 

Entrances and access to the site will be located around the site per the Site 
Logistics Plan.  Entrances and access roads may be relocated and/or closed as 
required to accommodate the progress of the work.  Any changes to site access 
and temporary roads will be planned ahead and coordinated at the weekly 
subcontractor coordination meeting.  Any work that will disturb access must be 
indicated on this subcontractor's detailed schedule and notice must be given to 
Turner’s Superintendent seven (7) calendar days in advance.   

14.P  Material Delivery and Storage 

Where materials are to be furnished to this Subcontractor by others, it will be 
understood that such materials are to be delivered F.O.B. job site, and the 
receiving, unloading, inventorying, handling, protecting, and all other work 
thereafter will be by this Subcontractor.   

Subcontractor understands the importance of coordinating deliveries of all 
materials and equipment such as to minimize double handling and creating 
obstacles to the work.  Only material to be utilized for a particular week will be 
allowed on the floor and shall be staged in various areas identified as “buffer” 
zones.  Only items that will be used during a particular day will be allowed to be 
staged in rooms or hallways.  Materials and equipment will be stored on wheeled 
carts or dollies so that they can be easily moved.  There may exist the need for 
Subcontractor, sub-subcontractors, vendors, and material men to obtain off-site 
warehousing and or temporary storage for the materials and equipment required 
for this Work.  The costs associated with these supplemental storage 
arrangements are included in the base contract amount. 

 
All materials on site are to be stored and protected per manufacturer’s 
recommendations. Storage of materials, including security for such stored 
materials, is the responsibility and obligation of the Subcontractor to whom the 
materials are delivered.  Subcontractor receiving the materials will furnish, install 
and remove all necessary storage facilities (such as sheds, lockers, waterproof 
coverings), required to adequately protect the materials delivered. 

Coordination of all deliveries and location for storage of materials must be 
approved by Turner’s superintendent.  Due to availability or site logistics, 
unscheduled deliveries may be turned away, and storage may be in multiple 
locations or not available at all.  All materials and equipment deliveries and all 
contract vehicle movements destined for the building site will occur via routes 
designated by Turner. 

Subcontractors are to sequence and schedule deliveries and hoisting 
requirements with the Turner Superintendent. 
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Trucks being staged on site require prior approval of the Turner Superintendent. 

Clearly label boxes/bundles/containers with Subcontractor name and content and 
date delivered.  

Payment for Stored Materials will be treated on a case by case basis, and will 
require approval prior to billing, and will be the exception rather than the rule.  
Payment for Materials or Equipment stored at the project site shall require, a 
detailed bill of materials clearly defining the materials or equipment and their 
value, photo evidence of the conditions of the materials or equipment, inspection 
reports by Subcontractor, Turner, and Client’s Representative, a notarized bill of 
sale transferring ownership to the Client, evidence of insurance coverage (this 
coverage is not provided under any CCIP or Builders Risk for the Project), storage 
in a Bonded Warehouse, (Unless specifically written into a Subcontract, no 
payment shall be allowed for materials stored at the subcontractor or 
manufactures’ warehouse or plant), Subcontractor’s payment for travel cost of 
Owner’s Representative to inspect. 

14.Q  Flagging, Traffic Control, and Traffic Regulations 

The Subcontractor will be responsible for providing any necessary traffic 
control/flagging for the Work to assure safe and orderly flow of traffic in the area, 
as required by the local authorities, and Turner, including traffic and pedestrian 
control as required for the completion of the Work. Where required by local 
regulations, all Traffic Control shall be performed by a DOT trained flagman, this 
certificate shall be available for review.    The Subcontractor shall be aware of the 
local and state requirements for approval of truck routes prior to start of work and 
the responsibility for cleaning of streets, as may be necessary in connection with 
the Subcontractor’s work.   

Subcontractor is required to comply and adhere to the traffic regulations, and all 
authorities having jurisdiction.  These include but are not limited to, peak hour 
restrictions, use of traffic control signs and devices, and maintaining right-of-way.   

14.R  Crane 

Subcontractor will be responsible for the hoisting of its own materials.  All 
construction cranes, rigging, concrete lifts, and other conveyances or apparatus 
including, but not limited to cranes, boom trucks, man lifts .required to complete 
the Work and not described within this document as supplied by Turner will be 
furnished, installed, maintained, operated, and removed by the Subcontractor.  
The location of any such hoisting equipment must be approved by Turner's 
Superintendent. 

If Turner furnished, crane operation will be limited to one shift corresponding to 
the working hours established for the project or as modified by the Turner 
Superintendent. Crane usage outside of the established shift must be arranged by 
the Subcontractor needing such and may be subject to use charges. 

If the capacity and / or reach of this crane are not adequate for Subcontractor’s 
work, Subcontractor must include costs for supplemental hoisting.  Turner will not 
be responsible for providing supplemental hoisting equipment.   

14.S   Man/Material Hoist 

If provided, Man/Material hoist will be available during regular working hours for 
movement of personnel and gang boxes.  All material deliveries must occur after 
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regular work hours.    All overtime use of the man/material hoist (rental and 
operator) will be scheduled a minimum of one week prior and will be charged to 
the Subcontractor requiring at established rates. Subcontractors should not 
assume uninterrupted continuous usage of any hoist.   

14.T  Waste Management 

Turner requires that as many waste materials as possible produced as a result of 
this project be salvaged, reused or recycled in order to minimize the impact of 
construction waste on landfills and to minimize the expenditure of energy and cost 
in fabricating new materials.   

Subcontractors are required to recycle wastes listed below that are generated as 
a result of work performed on this project.  Materials need to be source separated 
on the job site.  If necessary, Turner will provide separate containers (if space is 
available) for the following materials: 

 Wood 

 Concrete 

 Metals (ferrous and non-ferrous) 

 Cardboard 

 Co-mingled waste 

Subcontractors contaminating dumpsters by improperly sorting debris will be 
charged with the cost of disposing of those dumpsters. 

Burial or burning of waste materials will not be permitted.   

Chemicals and hazardous materials are to be properly and legally disposed of 
off-site by the responsible Subcontractor and are not to be disposed of in the 
dumpster. 

Reporting of recycling efforts is required of all Subcontractors that perform hauling 
of waste materials offsite. Specifically but not limited to demolition, excavation, 
masonry, metals, and drywall operations. Reports shall be submitted to Turner on 
a monthly basis and shall clearly describe tonnages of recycled materials, general 
wastes or land-filled materials.  

15.  Temporary Services 

 
Turner does not warrant that temporary services will be operational 100% of the time, and 
will not accept responsibility for cost for expenses to the Subcontractor realized as a result 
of downtime or failure of temporary services. 

 
Subcontractors requiring temporary construction services over and above the temporary 
services described herein will be required to provide the additional services at their cost. 

15.A   Temporary Non-Potable Water 

Temporary water via a hose bib will be available on grade at location(s) indicated 
on the Site Logistics Plan.  Subcontractor is responsible for distribution beyond 
this point.  As permanent water system is installed, the type and location of 
temporary water source connections will change.   
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Turner will provide and maintain chemical toilets on grade (and, in buildings over 4 
stories, on every third floor as the slabs on each level are placed).  

15.B   Temporary Heat 

Unless specifically outlined on the Site Logistics Plan, temporary heating or 
ventilating systems required by the Subcontractor will be furnished and 
maintained by the respective Subcontractors.   

15.C   Temporary Lighting and Power 

Temporary lighting and power will be provided per OSHA standards. 
Subcontractors will be responsible for any additional lighting and power for the 
performance of their Work. 

  
Subcontractors will be responsible for the power requirements of any special 
hoisting, staging, equipment or installations they require for the performance of 
their work. 

16.  Roof Protocol for Areas with Roof Membrane in place 

16.A  Non-Cutting Work Areas 

 Notify Turner of areas to be working forty-eight (48) hours in advance. 

 Lay down visqueen (6mil) under area to be worked. 

 Place 2” rigid foam on top of the 6 ml visqueen. 

 Place plywood or Masonite on top of the rigid foam. 

 All sharp objects are to be removed from the area daily. 
 

16.B  Cutting Work Areas 

Notify Turner of areas to be working. 

Lay down visqueen (6mil) under area to be worked. 

Place 2” rigid foam on top of the 6ml visqueen. 

Place plywood or Masonite on top of the rigid foam. 

Lay carpet on top of the wood to catch the shavings. 

 All sharp objects and shavings are to be vacuumed up daily. 
 

16.C  After Work is Complete 

Carefully sweep up the area to make sure that all debris has been removed. 

Roll up visqueen, making sure that all fines are cleaned up from the plastic and 
carpet. 

Notify Turner that work is complete and cleaned up. 
 
In the case of a puncture, do not remove the object, and notify Turner 
immediately. 
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17.  Blocking   

Subcontractor is required to furnish and install all blocking or backing required to support 
their work which is not specifically identified on the drawings.    

If blocking indicated on the Contract Documents is not adequate, the Subcontractor is 
required to provide and install adequate blocking to support its work.   

In the case of a conflict, no blocking will be removed without first notifying the Turner 
Superintendent. 

Blocking must be non-flammable and meet all requirements of the specifications.   

The Subcontractor will install the blocking in coordination with other trades. Installation of 
blocking will be sequenced as not to delay closure of walls. 

18.  Fireproofing 

Work attached to fireproofed materials is to be installed prior to fireproofing.   

Patch any fireproofing damaged or removed for the installation of the Work and schedule 
an inspection with Turner’s Superintendent after fireproofing is repaired.  Subcontractor is 
responsible for costs of fireproofing patching on future changes when they occur.   

If fireproofing needs to be removed, it will be done using the wet method only, and shall be 
cleaned up immediately after removal. 

19.   Cleaning 

Turner’s objective is debris should never hit the floor.  Subcontractor shall provide 
and utilize waste receptacles to receive packing materials and cutoff scrap as it is 
generated. Subcontractor will be responsible for removing debris from the building on 
a daily basis.  Unless indicated otherwise in the Additional Provisions (Scope of 
Work), the debris is to be placed in the proper dumpster provided by Turner at grade, 
or hauled off-site and properly disposed. The responsible Subcontractor must remove 
all burnable debris from the building on the same working day that it arrives or is 
created, including trash resulting from coffee or lunch breaks. 

During the execution of the Work, the work areas will be maintained in a neat and 
orderly condition.  In addition to daily clean up, Turner may initiate jobsite cleanup 
“team” program.  Participation by each Subcontractor will be to provide one (1) man-
hour per every fifty (50) man-hours recorded to perform clean up.  The timing for this 
task will be determined based on need.  Participation is required from ALL 
Subcontractors or Turner’s Right to Clean will be initiated. 

Subcontractor shall be responsible for  the removal of marks, stickers, temporary 
labels/signs, stains, dirt, paint, packaging, or temporary containers from the Work, as 
soon as practical after installation. 

Once concrete slabs are poured, each contractor will maintain at least one broom, one 
coal shovel and one rolling tote for the first four employees. One additional broom, coal 
shovel and rolling tote will be brought on site for any crew size over four people and in 
multiples shown below thereafter.  Trash and recycling containers within building are to be 
plastic not metal(Rubbermaid or equal). Each tote needs to be labeled with the company 
name and tote number. Once drywall is installed, all carts will be required to have padding 
on the edges.   

Man Power Tote Broom Shovel 
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1-4 1 1 1 

4-8 2 2 2 

9-16 4 4 4 

17-22 5 8 8 

23-28 7 10 10 

 

Each Subcontractor will pick up garbage and dirt and dispose of it into dumpsters at 
the end of each shift or the end of each task performed in an area, whichever comes 
first.  

19.A  Rough Work Stage of Construction 

Construction rubbish may be collected in piles and will be placed in the 
appropriate dumpster at daily intervals to prevent dangerous build-up of 
debris as the hazards and rate of accumulation warrant. Dumpsters will be on 
grade. 

19.B  Semi-Rough Work Stage of Construction 

 Provide containers to receive construction rubbish located at strategic 
points. 

 Allow no rubbish to accumulate outside containers. 

 Containers shall be emptied daily. 

 All areas will be left broom clean and piles dumped into a receptacle 
outside the building. 

 The Subcontractor will be responsible for all street and sidewalk cleaning 
necessitated by their work. 

 Wax based sweeping compound is to be used once overhead rough in 
begins. 

 Boot covers are to be supplied by and used by all Subcontractors once 
the finish flooring is installed.   

Each Subcontractor shall be responsible for the final cleaning of their work 
just prior to turnover to the Owner.  This shall include removal of marks, 
stains, dust, dirt, debris, paint, packaging, temporary containers, or such 
regardless of origin.  The finished product shall be cleaned to the complete 
satisfaction of the Turner Superintendent before final approval is requested. 

19.C  Turner’s Right to Clean  

If any Subcontractor fails to remove his rubbish and debris within 24 hours of 
being given a written notice by Turner to the Subcontractor’s field 
representative, Turner will, without further notice, perform removal of said 
rubbish and debris with the cost of removal being charged to the delinquent 
Subcontractor.   

If Turner deems clean-up is of an emergency nature, Turner will immediately 
notify the Subcontractors involved and begin necessary clean-up should the 
subcontractor be unable to respond and back charge the failing Subcontractor’s 
for all expenses incurred. 
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20  Quality Assurance/Quality Control 

Refer to Project Quality Assurance and Quality Control Manual when available. 

Subcontractor will arrange and pay for tests and inspections as specified and not 
specifically indicated to be paid for by the Owner, plus the following: 

Additional tests, samples, inspections or engineering services the Subcontractor 
determines appropriate for performance of the Work or for Subcontractor’s convenience. 

Tests, inspections or laboratory services necessary with respect to substitutions. 

Additional tests and inspections when initial tests or inspections indicate work does not 
comply with Contract Documents. Turner will write a deductive Subcontractor change 
order for charges associated with retesting and re-inspection performed by Turner 
contracted entities. 

 
Tests and inspections required or conducted by public authorities as part of permits or 
inspection fees. 

 
Other tests and inspections indicated to be by Subcontractor. 

Subcontractor will schedule and coordinate, Turner will arrange and the Owner will pay for 
tests and inspections required under appropriate specification sections, plus other tests 
and inspections required by the Contract Documents, unless specifically indicated to be 
“by Subcontractor.”  

 
Notify Turner, in writing, 7 working days in advance of all required tests and a minimum of 
72 hours in advance of all required inspections, unless otherwise specified. 

 
The Subcontractor is to cooperate and facilitate testing laboratory personnel, and provide 
access to Work and manufacturer’s facilities. 

 
Provide the testing laboratory with preliminary materials requiring control by testing 
laboratory. Furnish incidental labor and facilities to provide access to Work being tested, to 
obtain and handle samples at the Project Site or at the source of the product being tested, 
and for storage and curing of test samples. 

Notify and coordinate required City/State inspections in accordance with the schedule. Fill 
out City Inspection Form and give to the Turner Superintendent. 

Turner will monitor the quality of Work as it progresses and will report to each 
Subcontractor all non-conforming conditions that have been observed. All non-conforming 
conditions will be promptly corrected at the Subcontractor’s expense.  

The acceptable level of quality will be determined by the Architect, Turner, and the 
Independent Testing Laboratory or by sample construction. 

Failure by Turner to discover non-conforming Work is not an admission or approval by 
Turner of the sufficiency or acceptability of Work and in no way releases the Subcontractor 
of responsibility to perform work in accordance with the Contract Documents. 

Work that is rejected because of poor quality will be corrected or replaced by the 
Subcontractor at no additional cost to the Owner or Turner.  Failure to correct within a time 
period as coordinated with the Turner Superintendent so as not to impact the schedule 
may result in an adjustment to the Subcontractor’s  monthly pay application and/or the 
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work will be completed by others and a deductive change order will be issued to the 
responsible Subcontractor. 

Subcontractor has recognized and included necessary provisions for the installation of this 
Work that are within the acceptable ASTM/Industry tolerances of sub-surface conditions 
installed by others. 

 

20.A  Manufacturer’s Instructions 

When Contract Documents require installation to comply with manufacturer’s 
recommendations, obtain copies of instructions and distribute to parties involved. 

Maintain one (1) set of complete instructions at the Project Site during installation and 
until completion. 

Handle, install, connect, clean, condition and adjust products in compliance with 
manufacturer’s recommendations as to comply with specified requirements. 

Should Project conditions or specified requirements conflict with manufacturer’s 
recommendations, contact Turner for consultation with the Designer for clarification. 

Do not proceed with Work without clear directions. 

Do not omit preparatory steps or installation procedures unless specifically modified or 
exempted by Contract Documents. 

21  Surveys and Layout 

Turner as outlined below will supply basic line and grade controls.  Each Subcontractor 
will be responsible for working from these controls to layout their work as required.  

21.A  Buildings 

    One (1) elevation point per floor. 

 One offset Column Line in each Direction on each floor. 

 Lines on drywall will be snapped in yellow or white chalk only. 

21.B  Sitework 

 Two (2) floor elevation bench marks on the site. 

 Four (4) control points with northings and eastings on the site. 

 Subcontractors will be responsible to provide Turner with electronic copies of 
points placed on a biweekly basis. 

 
Subcontractor is to provide all line and grades for their work from the controls 
described above.  If a Subcontractor requests additional survey work, Turner will 
coordinate with the survey entity and disperse any cost which may be due as a 
result of the additional services.  

22  Close out 

This Subcontractor shall provide personnel, labor, materials, documentation, and 
participate in the testing and/or inspections required for “Temporary Certificates of 
Occupancy” (TCO) and the “Certificate of Occupancy” (CO) and to comply with the 
requirements of the Plans and Specifications and the authorities having jurisdiction.  
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Subcontractor will be required to be present at all times during these tests, walk-thru, and 
inspections.  Testing may be performed "off-hours", nights, and weekends if required by 
the Owner, Engineer, and/or by the authorities having jurisdiction 

22.A  Owner Training 

All required Owner training shall be presented to the satisfaction of the Owner. 
Equipment and systems training will be documented and videotaped (2 copies) by the 
responsible subcontractor.  Unless directed otherwise, training will be performed 
following substantial completion, and again six months after the facility is generally 
occupied.  The second training may be by playing the videotape, but must be 
accompanied by a person that can answer questions and  conduct a site tour if 
needed. 

22.B  Operation and Maintenance Manuals 

Information that will go in O&M Manual must be collected and organized as soon as 
the information is available.  Turner will collect the information from the subcontractors 
and organize the combined O&M manuals that will be issued to the Client.  Complete 
O&M information should be presented to Turner prior to delivery of equipment.  Final 
invoicing or any invoicing requesting a reduction in retainage will not be processed 
until final documents have been received and verified.  Unless specifically exempted, 
O&M Manual information must be provided in an acceptable electronic format. 

22.C  Record Documents 

As the work progresses, Subcontractor shall update any 3-D models for which they 
have responsibility, or shall mark one set of drawings, specifications, and submittals to 
show any changes or deviations made in the actual construction of the Project.  
Include changes in locations, sizes and kinds of material.  This “as-built” set will be 
available at the construction site at all times for inspection by the Owner or Turner.  
This document will be maintained constantly to reflect information and must not 
exceed 2 weeks at any time.  These “as-built” drawings will be reviewed monthly at 
pay application time .Current record drawings are required for approval of monthly 
progress payments.  These documents must be turned over to Turner before any 
reduction in retainage and/or final payment to the Subcontractor will be processed. 

22.D  Warranty 

Official warranties shall start on the day the Client accepts the Entire Project, which 
unless indicated otherwise shall be considered as the Date of Substantial Completion.  
Each subcontractor's warranty must extend to the full term as required by the contract 
documents which will typically mean a period of time in excess of normal warranties 
from the manufacturers.  Unless indicated otherwise, permanent equipment will be 
used for HVAC, lighting and hoisting as soon as they are available, and 
subcontractor's warranties must be extended to fully cover that use in addition to the 
official warranty period.  Warranties extending more than twelve (12) months after 
Substantial completion shall be written directly to the Owner but transmitted through 
Turner. All warranties shall be transferable upon the sale of this property. 
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23 Project Specific Conditions 

23.A – Fit for Duty 

Fit for Duty will  be implimented on this project. See attachment 
attachment 5 – Safety Program of Additional Provisions – Contract 
Documents for specifics. 
  
Fit for Duty will  NOT be implimented on this project.  
 

23.B - Insurance Requirements on the Project 
Insurance Coverages shall be provided by insurance companies selected 
by this Subcontractor. Refer to Insurance Requirements list and Additional 
Provisions (Scope of Work)  for specific requirements, 

 
Insurance coverages shall be provided through a consolidated insurance 
program that insures Subcontractor and its eligible lower tier 
subcontractors, which program has been made available to Subcontractor 
by Contractor. Refer to CCIP Manual for specific requirements. 
 
Insurance coverages shall be provided through an Owner Controlled 
Insurance Program (OCIP). Refer to CCIP Manual for specific 
requirements. 
 

23.C – LEED Goal of the Project 

  Goal of the Project is LEED Certified.  
 
  Goal of the Project is Silver LEED  Certified.  
 
  Goal of the Project is Gold LEED Certified.  
 
  Goal of the Project is Platinum LEED Certified.  
 

This isn’t a LEED certified project in total, but all practical sustainable 
practices will be followed, and some facilities on the project may be 
designated to seek a LEED certification. 
 

23.D – Parking for this Project 

Parking for this project is available in the parking deck behind the building. 
There are restrictions on the height of the vehicles.  The cost associated 
with the parking is the sole responsibility of the subcontractor 

 
Parking for this project is limited. Note that parking near the facilities is 
limited and will be by permit only, overflow parking will be at 
[______________]. Transportation of workers from the parking areas is 
the responsibility of the Subcontractor (riding in back of trucks is 
forbidden.) 
 
Parking for this project is NOT available on site. parking will be at 
[________________]Transportation of workers from the parking areas is 
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the responsibility of the Subcontractor (riding in back of trucks is 
forbidden.) 
 
Parking for this project is NOT available on site. Turner Construction will 
not be responsible for designating and/or coordinating off-site parking.  
This subcontractor has included necessary provisions in order to perform 
this scope of Work. Transportation of workers from the parking areas is 
the responsibility of the Subcontractor (riding in back of trucks is 
forbidden.) 

 

23.E - Billing and Payment Cycle 

Subcontractor shall establish a schedule of values consistent with Clients 
extensive WBS code system.  Anticipated Billing and Payment Cycle for 
this project is:  Pencil copy of invoice for work through the 30

th
 to Turner 

project manager by the 15
th
, Turner submits to Client on the 20th  

payment to Subcontractor expected to be prior to the 30
th
 of the following 

month. 
 

23. F Taxable Status of the Project 

This project is not  taxable; however, taxes will be indentified in invoices. 
 
  This project has tax exemptions. Refer to Tax Exemption Program . 
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  This Agreement, made as of the SDS day of SDS in the year SDS by and between CONTRACTOR and SDS 

(See Subcontract Data Sheet for this Item and all other Items marked SDS) (hereinafter called the Subcontractor). 
                                 

Witnesseth, that the Subcontractor and Contractor agree as follows: 

Description of 
Work

ARTICLE I.  The Subcontractor shall perform and furnish all the work, labor, services, materials, plant, equipment, 
tools, scaffolds, appliances and other things necessary for SDS (Hereinafter called the Work) for and at the SDS                                                    
(Hereinafter called the Project), located on premises at   SDS  (Hereinafter called the Premises), as shown and described in and in 
strict accordance with the Plans, Specifications, General Conditions, Special Conditions and Addenda thereto prepared by SDS   
(Hereinafter called the Architect) and with the terms and provisions of the General Contract (hereinafter called the General 
Contract) between Contractor and  SDS  (Hereinafter called the Owner) dated SDS and in strict accordance with the Additional 
Provisions, page(s) SDS  annexed hereto and made a part hereof. 

Plans &
Specifications 

Contract  
Documents 

ARTICLE II.  The Plans, Specifications, General Conditions, Special Conditions, Addenda and General Contract 
hereinabove mentioned, are available for examination by the Subcontractor at all reasonable times at the office of Contractor; all 
of the aforesaid, including this Agreement, being hereinafter sometimes referred to as the Contract Documents.  The 
Subcontractor represents and agrees that it has carefully examined and understands this Agreement and the other Contract 
Documents, has investigated the nature, locality and site of the Work and the conditions and difficulties under which it is to be 
performed and that it enters into this Agreement on the basis of its own examination, investigation and evaluation of all such 
matters and not in reliance upon any opinions or representations of Contractor, or of the Owner, or of any of their respective 
officers, agents, servants, or employees. 

  
 With respect to the Work to be performed and furnished by the Subcontractor hereunder, the Subcontractor agrees to 

be bound to Contractor by each and all of the terms and provisions of the General Contract and the other Contract Documents, 
and to assume toward Contractor all of the duties, obligations and responsibilities that Contractor by those Contract Documents 
assumes toward the Owner, and the Subcontractor agrees further that Contractor shall have the same rights and remedies as 
against the Subcontractor as the Owner under the terms and provisions of the General Contract and the other Contract 
Documents has against Contractor with the same force and effect as though every such duty, obligation, responsibility, right or 
remedy were set forth herein in full.  The terms and provisions of this Agreement with respect to the Work to be performed and 
furnished by the Subcontractor hereunder are intended to be and shall be in addition to and not in substitution for any of the terms 
and provisions of the General Contract and the other Contract Documents. 

   
This Subcontract Agreement, the provisions of the General Contract and the other Contract Documents are intended to 

supplement and complement each other and shall, where possible, be thus interpreted.  If, however, any provision of this 
Subcontract Agreement irreconcilably conflicts with a provision of the General Contract and the other Contract Documents, the 
provision imposing the greater duty or obligation on the Subcontractor shall govern. 

Contractor hereby advises, and the Subcontractor hereby acknowledges, that Contractor in administering this 
subcontract will be utilizing an information systems infrastructure to process, deliver, and share and/or, at times, to apply electronic 
signatures to execute certain project documentation through electronic means.  As part of the implementation of this infrastructure, 
the Subcontractor will be given individual, secure log on codes to access the Contractor systems presenting this electronic 
information.  The Subcontractor hereby agrees that such electronic access and the ability of the subcontractor to print out such 
electronic documents will be in lieu of requiring the delivery of the contents of such electronic documents on printed or paper 
based media directly to Subcontractor by Contractor or through means of outside third-party services.  Delivery of such electronic 
documents to Subcontractor will be deemed to have occurred when access to the document is made available to Subcontractor in 
the infrastructure. 

At times, Contractor may, through this electronic infrastructure system, initiate Subcontract Change Order documents 
that will require that the Subcontractor review and approve or reject each such document applying its electronic signature to the 
approved document on the Contractor software and thereafter, Contractor will apply the electronic signature of its authorized 
personnel to execute the approved document and electronically deliver the fully executed document to the Subcontractor.  The 
Subcontractor agrees and acknowledges that granting its on-line approval and electronically executing a Subcontract Change 
Order also affixes the Subcontractor’s electronic signature to such document and in so doing it is agreeing that each such 
document, when electronically countersigned by Contractor, are valid and authentic and enforceable obligations of both parties 
and to honor and be bound by such documents as if they had been prepared on hard copy and contained the manually applied 
autograph signatures of the Subcontractor’s and Contractor’s authorized personnel. Subcontractor hereby agrees to establish, 
continuously use and maintain a robust and effective Security System/ID and Passwords to protect its identity when addressing 
and/or signing any electronic contract related documentation issued or exchanged pursuant to this Article.  

Optionally, Contractor  may use paper documents, where the Subcontractor reviews the proposed paper document and, 
if it approves, it manually affixes its autograph signature to the paper document and physically returns the signed paper document 
to Contractor who completes the execution by applying either its  autograph or electronic signature to the  Subcontract Change 
Order and a copy of the executed Subcontract Change Order showing the presence of both signatures is  physically delivered to 
the Subcontractor and such Subcontract Change Order shall likewise  be deemed by both parties to be valid and authentic and 
enforceable obligations of both parties.    

Contractor may from time to time issue policies or directives applicable to electronic communications, electronic 
infrastructure and electronic data and Subcontractor shall comply with such policies and directives whether issued as part of this 
Subcontract or hereafter, and the cost and expense of such compliance shall be borne by the Subcontractor. 

Time of 
Performance &  
Completion

ARTICLE III.  The Subcontractor shall commence the Work when notified to do so by Contractor and shall diligently and 
continuously prosecute and complete the Work and coordinate the Work with the other work being performed on the Project, in 
accordance with those project schedules as may be issued from time to time during the performance of the Work and any other 
scheduling requirements listed in this Agreement, so as not to delay, impede, obstruct, hinder or interfere with the 
commencement, progress or completion of the whole or any part of the Work or other work on the Project, and in such a manner 
as necessary or requested by Contractor from time to time to ensure that Contractor satisfies its obligations in a timely manner 
under the General Contract. 
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Planning & 
Scheduling 

Delays by 
Subcontractor 

Overtime 

 The Subcontractor shall participate and cooperate in the development of schedules and other efforts to achieve timely 
completion of the Work providing information for the scheduling of the times and sequence of operations required for its Work to 
meet Contractor’s overall schedule requirements, shall continuously monitor the project schedule so as to be fully familiar with the 
timing, phasing and sequence of operations of the Work and of other work on the Project, and shall execute the Work in 
accordance with the requirements of the project schedule including any revisions thereto.  Subcontractor shall abide by all 
requirements of the General Contract relating to the submission of schedule and other information related to the performance of 
Subcontractor’s Work not less than 14 days prior to the time when Contractor is required to provide such materials to Owner under 
the General Contract, except where Contractor directs otherwise.  Subcontractor shall, at no additional cost, provide updates, 
additional or further detailed schedules and other information as frequently and in whatever form Contractor may request, 
including but not limited to (1) manpower and cost loaded schedules; (2) information related to its operations as a whole, including 
but not limited to identifying lower tier subcontractors and suppliers and the status of payments to such subcontractors and 
suppliers; (3) unions and related benefit funds associated with labor used in the performance of the Work; (4) credit sources and 
banks providing financing or loans in connection with the performance of the Work or Subcontractor’s operations as a whole and 
any covenants and requirements imposed upon Subcontractor in connection therewith and the status of Subcontractor’s 
compliance with such covenants and requirements; and (5) the status of orders, fabrication and delivery of materials and 
arrangements for the provision of labor.  The foregoing information shall include names and contact information, and 
Subcontractor acknowledges and agrees that Contractor may contact any persons or entities as it deems necessary to verify or 
obtain such information.   

  
 Should the progress of the Work or of the Project be delayed, disrupted, hindered, obstructed, or interfered with by any 

fault or neglect or act or failure to act of the Subcontractor or any of its officers, agents, servants, employees, subcontractors or 
suppliers so as to cause any additional cost, expense, liability or damage to Contractor including legal fees and disbursements 
incurred by Contractor (whether incurred in defending claims arising from such delay or in seeking reimbursement and indemnity 
from the Subcontractor and its surety hereunder or otherwise) or to the Owner or any damages or additional costs or expenses for 
which Contractor or the Owner may or shall become liable, the Subcontractor and its surety shall and does hereby agree to 
compensate Contractor and the Owner for and indemnify them against all such costs, expenses, damages and liability. 

If the progress of the Work or of the Project be delayed by any fault or neglect or act or failure to act of the 
Subcontractor or any of its officers, agents, servants, employees, subcontractors or suppliers, then the Subcontractor shall, in 
addition to all of the other obligations imposed by this Agreement upon the Subcontractor in such case, and at its own cost and 
expense, work such overtime as may be necessary to make up for all time lost in the completion of the Work and of the Project 
due to such delay.  Should the Subcontractor fail to make up for the time lost by reason of such delay, Contractor shall have the 
right to cause other Subcontractors to work overtime and to take whatever other action it deems necessary to avoid delay in the 
completion of the Work and of the Project, and the cost and expense of such overtime and/or such other action shall be borne by 
the Subcontractor. 

Contractor, if it deems necessary, may direct the Subcontractor to work overtime and, if so directed, the Subcontractor 
shall work said overtime and, provided that the Subcontractor is not in default under any of the terms or provisions of this 
Agreement or of any of the other Contract Documents and the direction to work overtime was not due in whole or in part to any 
fault or failure of Subcontractor, Contractor will pay the Subcontractor only for such actual additional wages paid, if any, at rates 
which have been approved by Contractor plus taxes imposed by law on such additional wages, plus workers' compensation 
insurance, liability insurance and levies on such additional wages if required to be paid by the Subcontractor to comply with 
Subcontractor’s obligations under this Agreement.  Subcontractor acknowledges that in the event that it may intend to pursue a 
claim of inefficiency, loss of productivity or other similar or related request for additional compensation, Subcontractor may rely 
only on evidence indicating the actual inefficiency, loss of productivity or other similar consequence as it  occurred on the Project 
and agrees that no reports, analyses, data, industry or academic studies or any other evidence that do not exclusively rely on and 
pertain to the Work performed at the Project shall be used or in any way considered, in whole or in part, in connection with the 
resolution of such a claim, whether by Contractor or any forum for dispute resolution.   

            
Price

Progress 
Payments 

ARTICLE IV.  The sum to be paid by Contractor, out of funds received from the owner, to the Subcontractor for the 
satisfactory performance and completion of the Work and of all of the duties, obligations and responsibilities of the Subcontractor 
under this Agreement and the other Contract Documents shall be SDS (Hereinafter called the Price) subject to additions and 
deductions as herein provided. 

  
The Price includes all Federal, State, County, Municipal and other taxes imposed by law and based upon labor, 

services, materials, equipment or other items acquired, performed, furnished or used for and in connection with the Work, 
including but not limited to sales, use and personal property taxes payable by or levied or assessed against the Owner, Contractor 
or the Subcontractor. Where the law requires any such taxes to be stated and charged separately, the total price of all items 
included in the Work plus the amount of such taxes shall not exceed the Price. 

On or before the last day of each month the Subcontractor shall submit to Contractor, in the form required by Contractor, 
a written requisition for payment showing the proportionate value of the Work installed to that date, from which shall be deducted: 
a reserve of SDS ; all previous payments; all amounts and claims against Subcontractor, by Contractor or any third party, for 
which Subcontractor is responsible hereunder; and all charges for services, materials, equipment and other items furnished by 
Contractor to or chargeable to the Subcontractor; and the balance of the amount of such requisition, as approved by Contractor 
and the Architect and for which payment has been received by Contractor from the Owner, shall be due and paid to the 
Subcontractor on or about the fifteenth (15th) day of the succeeding month or in accordance with the Contract Documents. 
Contractor shall have the right, at its sole discretion, to issue payments to Subcontractor by way of joint checks to Subcontractor 
and suppliers and/or vendors of Subcontractor, and Subcontractor agrees to cooperate fully in facilitating the making of such joint 
payments. 
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Payments in 
General 

The obligation of Contractor to make a payment under this Agreement, whether a progress or final payment, or for 
extras or change orders or delays to the Work, is subject to the express condition precedent of payment therefor by the Owner.  If 
Contractor has provided payment or performance bonds or a combination payment and performance bond, the obligation of 
Contractor and its Surety under any of those bonds to make any payment (whether a progress payment or final payment) to a 
claimant on that bond is similarly subject to the express condition precedent of payment therefor by the Owner. 

The Subcontractor shall submit with its first requisition for payment a detailed schedule showing the breakdown of the 
Price into its various parts for use only as a basis of checking the Subcontractor's monthly requisitions. 

Contractor reserves the right to advance the date of any payment (including the final payment) under this Agreement if, 
in its sole judgment, it becomes desirable to do so. 

  
The Subcontractor agrees that, if and when requested to do so by Contractor, it shall furnish such information, evidence 

and substantiation as Contractor may require with respect to the nature and extent of all obligations incurred by the Subcontractor 
for or in connection with the Work, all payments made by the Subcontractor thereon, and the amounts remaining unpaid, to whom 
and the reasons therefor. 

Final Payment Final payment to the Subcontractor shall be made only with funds received by Contractor from the Owner, the 
Construction Lender or the Owner's Agent as final payment for Work under the General Contract.  Final payment to Contractor by 
the Owner shall be an express condition precedent that must occur before Contractor shall be obligated to make final payment to 
the Subcontractor. In addition, final payment by Contractor to the Subcontractor shall not become due and payable until the 
following other express conditions precedent have been met: (1) the completion and acceptance of the Work by Contractor and 
the Architect; (2) provision by the Subcontractor of evidence satisfactory to Contractor that there are no claims, obligations or liens 
outstanding or unsatisfied for labor, services, materials, equipment, taxes or other items performed, furnished, or incurred for or in 
connection with the Work; (3) execution and delivery by the Subcontractor, in a form satisfactory to Contractor of a general release 
running to and in favor of Contractor and the Owner; and (4) complete and full satisfaction of all claims, demands and disputes, 
and all obligations and responsibilities of Subcontractor, arising out of or related to the Subcontract, including those as between 
Contractor and Subcontractor as well as those between Subcontractor and any third party.  Should there be any such claim, 
obligation or lien or unsatisfied obligation or responsibility whether before or after final payment is made, the Subcontractor shall 
pay, refund or deliver to Contractor (1) all monies that Contractor and/or the Owner shall pay in satisfying, discharging or 
defending against any such claim, obligation or lien or any action brought or judgment recovered thereon and all costs and 
expenses, including legal fees and disbursements, incurred in connection therewith; and (2) such amounts as Contractor or Owner 
shall, in their sole discretion, determine to be an amount sufficient to protect Contractor and Owner therefrom (in lieu of payment of 
such amounts, Subcontractor may, at Owner's and Contractor's sole discretion, deliver a bond satisfactory to Contractor and 
Owner).  Such refund and payment shall be made within ten (10) days of request by Contractor to Subcontractor for same.  The 
final payment shall be due within forty (40) days after all of these express conditions precedent have been met. 

    
Liens by Others If any claim or lien is made or filed with or against Contractor, the Owner, the Project, the Premises or the Project funds 

by any person claiming that the Subcontractor or any subcontractor or other person under subcontract to Subcontractor, or any 
person or entity employed or engaged by or through Subcontractor at any tier, has failed to make payment for any labor, services, 
materials, equipment, taxes or other items or obligations furnished or incurred for or in connection with the Work, or if any such 
claim or lien is filed or presented, or if Contractor, in good faith, believes that such a claim or lien may be filed or brought, or if at 
any time there shall be evidence of such nonpayment or of any claim or lien for which, if established, Contractor or the Owner 
might become liable and which is chargeable to the Subcontractor, or if the Subcontractor or any subcontractor or other person 
under subcontract to Subcontractor, or any person or entity employed or engaged by or through Subcontractor at any tier causes 
damage to the Work or to any other work on the Project, or if the Subcontractor fails to perform or is otherwise in default under any 
of the terms or provisions of this Agreement, Contractor shall have the right (A) to retain from any payment then due or thereafter 
to become due an amount which it deems sufficient to (1) satisfy, discharge and/or defend against any such claim or lien or any 
action which may be brought or judgment which may be recovered thereon, (2) make good any such nonpayment, damage, failure 
or default, and (3) compensate Contractor and the Owner for and indemnify and hold them harmless against any and all losses, 
liability, damages, costs and expenses, including legal fees and disbursements, which may be sustained or incurred by either or 
both of them in connection therewith ; and (B) to demand that Subcontractor provide, within ten (10) days of Contractor's request 
therefore, proof to the satisfaction of Contractor and Owner that such non-payment, claim or lien has been fully satisfied, 
dismissed and discharged.  Upon the failure of Subcontractor to fulfill the requirements of a demand issued by Contractor pursuant 
to subsection (B) above, Contractor may, in such manner as Contractor may in its sole discretion determine, secure the 
satisfaction, dismissal and discharge of such claim, by payment or otherwise, and Subcontractor shall within ten (10) days of 
demand therefore, be liable for and pay to Contractor all amounts (including legal fees and disbursements) incurred or suffered by 
Contractor or Owner arising out of or related thereto.  Contractor shall, in addition, have the right to apply and charge against the 
Subcontractor so much of the amount retained as may be required for the foregoing purposes.  Subcontractor further agrees to 
indemnify, hold harmless and defend Contractor and Owner, upon demand, for any and all such claims, liens, and the costs, 
expenses (including legal fees and disbursements), damages and liabilities arising out of or related thereto.  Subcontractor 
acknowledges (1) that discharge of such liens or claims by bond imposes liability upon a surety and Contractor, and (2) that 
Contractor is not required to discharge such lien or claims by bond when exercising its rights hereunder. Subcontractor agrees that 
should there be any amounts due or which may become due to Subcontractor in connection with any other subcontracts between 
Contractor and Subcontractor or other obligations that Contractor may have to Subcontractor, Contractor shall be entitled to 
withhold payment under such other subcontract or obligations to the extent that Contractor believes that the unpaid balance of this 
Subcontract may not be adequate to satisfy Subcontractor’s obligations to Contractor hereunder. 

Effect of Payment  No payment (final or otherwise) made under or in connection with this Agreement shall be conclusive evidence of the 
performance of the Work or of this Agreement, in whole or in part, and no such payment shall be construed to be an acceptance of 
defective, faulty or improper work or materials nor shall it release the Subcontractor from any of its obligations under this 
Agreement; nor shall entrance and use by the Owner constitute acceptance of the Work or any part thereof.  The failure of 
Subcontractor to fully perform and satisfy any or all obligations set forth in this Article IV shall constitute a default, entitling 
Contractor to take action as described in Article XI. 
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Subcontractor acknowledges and agrees that to the extent that payments received by Subcontractor include amounts 
for Work performed by subcontractors to Subcontractor or services or materials provided to Subcontractor by suppliers, vendors, 
workers employed by or through Subcontractor, all such payments received by Subcontractor shall be deemed to have been 
received by Subcontractor as trustee with those entitled to receive payment from Subcontractor as beneficiaries of such amounts, 
and Subcontractor shall hold such funds separately and utilize such amounts only for the purpose of making payment to these 
beneficiaries.  In the event that Subcontractor subsequently determines that a beneficiary is not entitled to receipt of payment, 
Subcontractor shall return such unpaid funds to Contractor. 

Extension
of Time & Delays

ARTICLE V.   Should the Subcontractor be delayed, obstructed, hindered or interfered with in the commencement, 
prosecution or completion of the Work by any cause including but not limited to any act, omission, neglect, negligence or default of 
Contractor or of anyone employed by Contractor or by any other contractor or subcontractor on the Project, or by the Architect, the 
Owner or their contractors, subcontractors, agents or consultants, or by damage caused by fire or other casualty or by the 
combined action of workers or by governmental directive or order in no way chargeable to the Subcontractor, or by any 
extraordinary conditions arising out of war or government regulations, or by any other cause beyond the control of and not due to 
any fault, neglect, act or omission of the Subcontractor, its officers, agents, employees, subcontractors or suppliers, then except 
where the General Contract has specific requirements at variance with the foregoing, in which case the requirements of the 
General Contract shall govern,  the Subcontractor shall be entitled to an extension of time for a period equivalent to the time lost 
by reason of any and all of the aforesaid causes; provided, however, that the Subcontractor shall not be entitled to any such 
extension of time unless the Subcontractor (1) notifies Contractor in writing of the cause or causes of such delay, obstruction, 
hindrance or interference within forty eight (48) hours of the commencement thereof and (2) demonstrates that it could not have 
anticipated or avoided such delay, obstruction, hindrance or interference and has used all available means to minimize the 
consequences thereof.  Subcontractor acknowledges that provision of such notice is an essential condition precedent to 
Subcontractor's rights in connection with any such delays, obstructive hindrances or interferences to Contractor's ability to fully 
identify, and expeditiously, address and avoid such cause or causes, and, accordingly, Subcontractor expressly waives all rights 
with respect to any such cause or causes for which notice hereunder was not provided.   Notwithstanding the foregoing, if the 
General Contract is at variance with granting such time extension, then the provisions of the General Contract shall control. 

The Subcontractor agrees that it shall not be entitled to nor claim any cost reimbursement, compensation or damages 
for any delay, obstruction, hindrance or interference to the Work except to the limited extent that Contractor has actually recovered 
corresponding cost reimbursement, compensation or damages from the Owner under the Contract Documents for such delay, 
obstruction, hindrance or interference, and then only to the extent of the amount, if any, which Contractor on behalf of the 
Subcontractor, actually  received from the Owner on account of such delay, obstruction, hindrance or interference.  
Notwithstanding any term or provision herein to the contrary, Subcontractor expressly waives and releases all claims or rights to 
recover lost profit (except for profit on work actually performed), recovery of overhead (including home office overhead), and any 
other indirect damages, costs or expenses in any way arising out of or related to the Agreement, including the breach thereof by 
Contractor, delays, charges, acceleration, loss of efficiency or productivity disruptions and interferences with the performance of 
the work. 

It shall be an express condition precedent to any obligation on the part of Contractor to make payment of any such cost, 
reimbursement, compensation or damages to the Subcontractor hereunder that Contractor shall first be determined to be entitled 
to such compensation on behalf of the Subcontractor and then receive such payment from Owner, and Subcontractor expressly 
acknowledges that Contractor is not obligated or required to pursue Subcontractor claims as against Owner if Contractor, in its 
sole discretion, after review of Subcontractor's claim, has deemed the claim to lack merit in whole or in part. 

The Subcontractor agrees that it shall contribute a fair and proportionate share of the costs of advancing the claims of 
the Subcontractor for delay, including but not limited to legal and other professional fees. 

Freight
Charges &  
Shipments 

ARTICLE VI.  The Subcontractor in making or ordering shipments shall not consign or have consigned materials, 
equipment or any other items in the name of Contractor.  Contractor is under no obligation to make payment for charges on 
shipments made by or to the Subcontractor but may, at its option, pay such charges, in which case the Subcontractor shall 
reimburse Contractor for the amount of such payments plus a service charge of twenty-five percent (25%) of the amount so paid. 

Dimensions ARTICLE VII.  Notwithstanding the dimensions on the Plans, Specifications and other Contract Documents it shall be 
the obligation and responsibility of the Subcontractor to take such measurements as will ensure the proper matching and fitting of 
the Work covered by this Agreement with contiguous work. 

Shop 
Drawings 

The Subcontractor shall prepare and submit to Contractor such shop drawings as may be necessary to describe 
completely the details and construction of the Work.  Approval of such shop drawings by Contractor and/or the Architect shall not 
relieve the Subcontractor of its obligation to perform the Work in strict accordance with the Plans, Specifications, the Additional 
Provisions hereof and the other Contract Documents, nor of its responsibility for the proper matching and fitting of the Work with 
contiguous work and the coordination of the Work with other work being performed on the site, which obligation and responsibility 
shall continue until completion of the Work. 

The Subcontractor’s submission of a shop drawing to Contractor shall constitute the Subcontractor’s representation, 
upon which Contractor may rely, that the Subcontractor has reviewed the submission for accuracy and compliance with all 
Contract Documents and that wherever engineering is required to be performed, same has been performed by a qualified and 
licensed engineer.  Furthermore, the review of the Shop Drawing by Contractor shall not constitute an undertaking by Contractor 
to identify deficiencies in the submission, that being an undertaking within the sole responsibility of the Subcontractor. 

Contiguous
Work 

Should the proper and accurate performance of the Work hereunder depend upon the proper and accurate performance 
of other work not covered by this Agreement, the Subcontractor shall carefully examine such other work, determine whether it is in 
fit, ready and suitable condition for the proper and accurate performance of the Work hereunder, use all means necessary to 
discover any defects in such other work, and before proceeding with the Work hereunder, report promptly any such improper 
conditions and defects to Contractor in writing and allow Contractor a reasonable time to have such improper conditions and 
defects remedied.  Should Subcontractor fail to comply with the requirements of this Article, Subcontractor shall bear all costs 
incurred by Contractor, Owner and other subcontractors, and shall not be entitled to extensions of time and adjustments in Price, 
that could have been avoided by Subcontractor’s compliance with the requirements of this Article. 
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Interpretation
of Plans & 
Specifications 

ARTICLE VIII.  The Work hereunder is to be performed and furnished under the direction and to the satisfaction of both 
the Architect and Contractor.  The decision of the Architect as to the true construction, meaning and intent of the Plans and 
Specifications shall be final and binding upon the parties hereto.  Contractor will furnish to the Subcontractor such additional 
information and Plans as may be prepared by the Architect to further describe the Work to be performed and furnished by the 
Subcontractor and the Subcontractor shall conform to and abide by the same. 

The Subcontractor shall not make any changes, additions and/or omissions in the Work except upon written order of 
Contractor as provided in Article IX hereof. 

Change 
Orders, 
Additions  
& Deductions 

ARTICLE IX.  Contractor reserves the right, from time to time, whether the Work or any part thereof shall or shall not 
have been completed, to make changes, additions and/or omissions in the Work as it may deem necessary, upon written order to 
the Subcontractor.  The value of the work to be changed, added or omitted shall be stated in said written order and shall be added 
to or deducted from the Price. 

  
The value of the work to be changed, added or omitted shall be determined by the lump sum or unit prices, if any, 

stipulated herein for such work.  If no such prices are stipulated, such value shall be determined by whichever of the following 
methods or combination thereof Contractor may elect: 

(a) By adding or deducting a lump sum or an amount determined by a unit price agreed upon between the parties hereto. 

(b) By adding (1) the actual net cost to the Subcontractor of labor in accordance with the established rates, including 
required union benefits, premiums the Subcontractor is required to pay for workmen's compensation and liability 
insurance, and payroll taxes on such labor, (2) the actual cost to the Subcontractor of materials and equipment and such 
other direct costs as may be approved by Contractor less all savings, discounts, rebates and credits, (3) an allowance of     
SDS for overhead on items (1) and (2) above, and (4) an allowance of SDS for profit on items (1), (2) and (3) above. 

Should the parties hereto be unable to agree as to the value of the work to be changed, added or omitted, the 
Subcontractor shall proceed with the work promptly under the written order of Contractor from which order the stated value of the 
work shall be omitted, and the determination of the value of the work, if not resolved in the normal course, shall be addressed 
pursuant to the dispute resolution procedures in accordance with Article XVIII. 

In the case of omitted work Contractor shall have the right to withhold from payments due or to become due to the 
Subcontractor an amount which, in Contractor’s opinion, is equal to the value of such work until such time as the value thereof is 
determined by agreement or by the Architect as hereinabove provided.  

All changes, additions or omissions in the Work ordered in writing by Contractor shall be deemed to be a part of the 
Work hereunder and shall be performed and furnished in strict accordance with all of the terms and provisions of this Agreement 
and the other Contract Documents. Subcontractor accepts the responsibility to keep its surety informed of all such modifications to 
its contract.  The obligations of Subcontractor and Subcontractor’s Surety shall not be reduced, waived or adversely affected by 
the issuance of such change orders, additions or deductions even if Subcontractor fails to inform Surety of same and Contractor 
shall not be required to obtain consent of the Surety to such modifications. 

Subcontractor shall provide Contractor with written notice of any circumstance or direction given by Contractor which 
Subcontractor may regard as a change, addition and/or omission or which may otherwise serve as the basis for a request for an 
increase in Price or extension of time within 5 days of the receipt of the direction or the occurrence of the event giving rise to such 
a request.  Such written notice shall provide a full explanation of the circumstances or direction and the extent of the increase and 
extension sought, including a detailed breakdown and analysis supporting such request.  Failure of the Subcontractor to provide 
such written notice shall constitute a waiver of Subcontractor’s right to any such increase or extension. 

    
Subcontractor acknowledges that the General Contract may include provisions whereby Contractor is required to 

provide notice, information, reports and analyses in the event that Contractor intends to pursues or which may affect Contractor’s 
right’s to an extension of time or increase in Contractor’s price to the Owner, whether by way of change order or otherwise, and 
that the failure to provide such notice, information, reports and analyses may result in a waiver or forfeiture of the right to such an 
extension or increase.  Accordingly, Subcontractor agrees that Subcontractor shall provide all such  notices, information, reports 
and analyses to Contractor, in the same form, content and manner as Contractor is required to provide to Owner under the 
General Contract in the event that Subcontractor intends to pursue an extension of time or increase in Price.  Subcontractor shall 
provide all such notices, information, reports and analyses to Contractor not later than 3 business days prior to the time by which 
Contractor must submit corresponding notice, information, reports and analyses to Owner so that Contractor can pursue like 
extensions and /or increases in Contractor’s price from the Owner.  Subcontractor acknowledges that its failure to comply with the 
terms of this paragraph may result in the loss of or prejudice to Contractor’s ability to receive adjustments and extensions time 
from Owner.   Subcontractor therefore agrees that it shall be deemed to have waived and forfeited all such rights in the event that 
it fails to provide notice, information, reports and analyses to Contractor as required by this Article.  The terms and provisions of 
the paragraph are neither intended to relieve Subcontractor of the obligation to provide timely notices, information, reports and 
analyses, nor to extend shorter durations, required by the Contract Documents. 

Notwithstanding the forgoing, the Subcontractor agrees that it shall not be entitled to nor claim any cost reimbursement, 
compensation, damages or extensions of time attributable to any changes, additions and/or omissions directed by Contractor 
except to the limited extent that Contractor has actually recovered corresponding cost reimbursement, compensation, damages or 
extensions of time from the Owner under the Contract Documents for such changes, additions and/or omissions and then only to 
the extent of the amount, if any, which Contractor on behalf of the Subcontractor, actually  received from the Owner on account of 
such delay, obstruction, hindrance or interference.   The preceding sentence shall not apply in a situation in which Contractor 
directed the performance of changes, additions and/or omissions by Subcontractor notwithstanding express language in the 
General Contract clearly indicating that Contractor is not entitled to recover a corresponding cost reimbursement, compensation, 
damages or extensions of time from the Owner. 
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Inspection
& Defective  
Work

ARTICLE X.  The Subcontractor shall at all times provide sufficient, safe and proper facilities for the inspection of the 
Work by Contractor, the Architect, and their authorized representatives in the field, at shops or at any other place where materials 
or equipment for the Work are in the course of preparation, manufacture, treatment or storage.  The Subcontractor shall, within 
twenty-four (24) hours after receiving written notice from Contractor to that effect, proceed to take down all portions of the Work 
and remove from the premises all materials whether worked or unworked, which the Architect,  Contractor, Owner or any of its 
design consultants shall condemn as unsound, defective or improper or as in any way failing to conform to this Agreement or the 
Plans, Specifications or other Contract Documents, and the Subcontractor, at its own cost and expense, shall replace the same 
with proper and satisfactory work and materials and make good all work damaged or destroyed by or as a result of such unsound, 
defective, improper or nonconforming work or materials or by the taking down, removal or replacement thereof. 

Failure to
Prosecute, etc.

ARTICLE XI.  Should the Subcontractor at any time, whether before or after final payment or completion of the Work, 
refuse or neglect to supply a sufficiency of skilled workers or materials of the proper quality and quantity, or fail in any respect to 
prosecute the Work with promptness and diligence, or cause by any act or omission the stoppage, impede, obstruct, hinder or 
delay of or interference with or damage to the work of Contractor or of any other contractors or subcontractors on the Project, or 
fail in the performance of any of the terms and provisions of this Agreement or of the other Contract Documents, or should the 
Architect, Contractor, Owner or any of its design consultants, determine that the Work or any portion thereof is not being 
performed in accordance with the Contract Documents, or should there be filed by or against the Subcontractor a petition in 
bankruptcy or for an arrangement or reorganization, or should the Subcontractor become insolvent or be adjudicated a bankrupt or 
go into liquidation or dissolution, either voluntarily or involuntarily or under a court order, or make a general assignment for the 
benefit of creditors, or otherwise acknowledge insolvency, then in any of such events, each of which shall constitute a default 
hereunder on the Subcontractor's part, Contractor shall have the right, in addition to any other rights and remedies provided by 
this Agreement and the other Contract Documents or by law, at one time or in phases at Contractor’s discretion, after three (3) 
days written notice to the Subcontractor mailed or delivered to the last known address of the latter, (a) to perform and furnish 
through itself or through others any such labor or materials for all or any portion of the Work and to deduct the cost thereof from 
any monies due or to become due to the Subcontractor under this Agreement, (b) to terminate the employment of the 
Subcontractor for all or any portion of the Work, and/or (c) enter upon the premises and take possession, for the purpose of 
completing all or any portion of the Work,, of all materials, equipment, scaffolds, tools, appliances and other items thereon as 
Contractor may select, all of which the Subcontractor hereby authorizes Contractor to employ and/or communicate with any 
person or persons in connection with the completion of the Work and/or to provide all the labor, services, materials, equipment and 
other items required therefor.  In case of Contractor  taking action under this Article, including termination of the employment of the 
Subcontractor, the Subcontractor shall not be entitled to receive any further payment under this Agreement until the Work shall be 
wholly completed to the satisfaction of Contractor, Owner and the Architect and shall have been accepted by them, at which time, 
if the unpaid balance of the amount to be paid under this Agreement shall exceed the cost and expense incurred by Contractor in 
completing the Work, such excess shall be paid by Contractor to the Subcontractor; but if such cost and expense shall exceed 
such unpaid balance, then the Subcontractor and its surety, if any, shall pay the difference to Contractor.  Such cost and expense 
shall include, not only the cost of completing the Work to the satisfaction of Contractor and the Architect and of performing and 
furnishing all labor, services, materials, equipment, and other items required therefore, but also all losses, damages, costs and 
expenses, (including legal fees and disbursements incurred in connection with reprocurement, in defending claims arising from 
such default and in seeking recovery of all such cost and expense from the Subcontractor and/or its surety), and disbursements 
sustained, incurred or suffered by reason of or resulting from the Subcontractor's default.  Should Contractor take action by 
effectuating the provisions of this paragraph, and should it subsequently be determined that such action, including a termination 
effectuated by the terms of this Article, was improper, such termination shall be treated as a termination for convenience pursuant 
to Article XX below.  Subcontractor hereby transfers and assigns to Contractor the all rights under agreements that Subcontractor 
may have with subcontractors to Subcontractor, suppliers and vendors in connection with the Work or the Project, which transfers 
and assignments may be accepted at Contractor’s sole discretion in the event that Contractor has taken action under this Article. 
Subcontractor agrees to fully cooperate with Contractor in pursuing Contractor’s rights hereunder and that Contractor shall not be 
required to defer or delay action taken pursuant to this Article during the pendency of any review, investigation, evaluation or 
assessment by Subcontractor or its surety.   

It is recognized that if the Subcontractor institutes or has instituted against it a case under Title 11 of the United States 
Code (Bankruptcy Code), such event could impair or frustrate the Subcontractor’s performance of this Agreement.  Accordingly, it 
is agreed that upon the occurrence of any such event, Contractor shall be entitled to request of Subcontractor or its trustee or 
other successor adequate assurances of future performance.  Failure to comply with such request within ten (10) days of delivery 
of the request shall entitle Contractor, in addition to any other rights and remedies provided by this Agreement or by law, to 
terminate this Agreement.  Pending receipt of adequate assurances of performance and actual performance in accordance 
herewith, Contractor shall be entitled to perform and furnish through itself or through others any such labor, materials or equipment 
for the Work as may be necessary to maintain the progress of the Work and to deduct the cost thereof from any monies due or to 
become due to the Subcontractor under this Agreement.  In the event of such bankruptcy proceedings, this Agreement shall 
terminate if the Subcontractor rejects this Agreement or if there has been a default and the Subcontractor is unable to give 
adequate assurance that it will perform as provided in this Agreement or otherwise is unable to comply with the requirements for 
assuming this Agreement under the applicable provisions of the Bankruptcy Code. 

Subcontractor, in addition to any other rights available to Contractor hereunder, agrees to indemnify, hold harmless and 
defend Contractor from and against any and all claims, demands, suits, damages, judgments, liabilities, costs and expenses 
(including legal fees and disbursements) arising out of or related to  Subcontractor's breach of any term of the Agreement.

Loss or
Damage to  
Work 

  ARTICLE XII.  Contractor shall not be responsible for any loss or damage to the Work to be performed and furnished 
under this Agreement, however caused, until after final acceptance thereof by Contractor and the Architect, nor shall Contractor be 
responsible for loss of or damage to materials, tools, equipment, appliances or other personal property owned, rented or used by 
the Subcontractor or anyone employed by it in the performance of the Work, however caused. 
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Builder’s Risk 
Insurance 

Contractor or Owner shall effect and maintain All-Risk Builder’s Risk insurance in accordance with the Contract 
Documents upon all Work, materials and equipment incorporated in the Project and all materials and equipment on or about the 
Premises intended for permanent use or incorporation in the Project or incident to the construction thereof, the capital value of 
which is included in the cost of the Work, but not including any contractors' machinery, tools, equipment or other personal property 
owned, rented or used by the Subcontractor or anyone employed by it in the performance of the Work. 

A loss insured under Contractor or the Owner's All-Risk Builder’s Risk insurance shall be adjusted by the Contractor or 
the Owner as fiduciary and made payable to Contractor or the Owner as fiduciary for the Insureds, as their interests may appear. 
Contractor or the Owner shall pay Subcontractors their just shares of insurance proceeds received by Contractor or the Owner, 
and by appropriate agreements, written where legally required for validity, and shall require Subcontractors to make payments to 
their subcontractors in a similar manner. 

Cleaning
Up 

ARTICLE XIII.  The Subcontractor shall, at its own cost and expense, (1) keep the Premises free at all times from all 
waste materials, packaging materials and other rubbish accumulated in connection with the execution of its Work by collecting and 
depositing said materials and rubbish in locations or containers as designated by Contractor from which it shall be removed by 
Contractor from the Premises without charge, (2) clean and remove from its own Work and from all contiguous work of others any 
soiling, staining, mortar, plaster, concrete or dirt caused by the execution of its Work and make good all defects resulting therefrom 
(3) at the completion of its Work in each area, perform such cleaning as may be required to leave the area "broom clean", and (4) 
at the entire completion of its Work, remove all of its tools, equipment, scaffolds, shanties and surplus materials.  Should the 
Subcontractor fail to perform any of the foregoing to Contractor’s satisfaction, Contractor shall have the right to perform and 
complete such work itself or through others and charge the cost thereof to the Subcontractor.  

Ethics &
Compliance 

ARTICLE XIV. The Subcontractor shall obtain and pay for all necessary permits and licenses pertaining to the Work and 
shall comply with all Federal, State, Municipal and local laws, ordinances, codes, rules, regulations, standards, orders, notices and 
requirements, including but not limited to those relating to safety, storm water management discrimination in employment, fair 
employment practices, immigration laws or equal employment opportunity, and whether or not provided for by the Plans, 
Specifications, General Conditions, or other Contract Documents, without additional charge or expense to Contractor and shall 
also be responsible for and correct, at its own cost and expense, any violations thereof resulting from or in connection with the 
performance of its Work.  Each requisition for payment shall constitute a representation and warranty that Subcontractor is in 
compliance with applicable law.   

The Subcontractor shall at any time upon demand furnish such proof as Contractor may require showing such 
compliance and the correction of such violations.  The Subcontractor agrees to save harmless and indemnify Contractor from and 
against any and all loss, injury, claims, actions, proceedings, liability, damages, fines, penalties, costs and expenses, including 
legal fees and disbursements, caused or occasioned directly or indirectly by the Subcontractor's failure to comply with any of said 
laws, ordinances, rules, regulations, standards, orders, notices or requirements or to correct such violations therefore resulting 
from or in connection with the performance of Work.

The Immigration and Nationality Act as amended by the Immigration Reform and Control Act of 1986 (IRCA) makes it 
illegal for employers to knowingly hire persons who are not authorized to work in the United States. For all employees, employers 
are required to complete an Employment Eligibility Verification form I-9 which requires the prospective employee to produce 
documentation that establishes identity and employment eligibility. For more information visit www.uscis.gov, or speak to your 
attorney. Each subcontractor is solely responsible for properly completing Employment Eligibility Verifications for their own 
employees.  

Subcontractor acknowledges represents and warrants that Subcontractor is aware of and understands IRCA, that 
Subcontractor is in compliance with IRCA, and that Subcontractor is not knowingly employing workers who are not authorized to 
work in the United States. Subcontractor agrees that Subcontractor will not employ any worker under this subcontract for whom 
Subcontractor has not completed and maintained I-9 verification. Subcontractor agrees that if Subcontractor acquires knowledge 
(constructive or otherwise, including receipt of a “no match” letter from Social Security Administration) indicating that one of 
Subcontractor’s workers on this project may not be authorized to work in the United States, despite Subcontractor having 
conducted a facially valid I-9 verification, that Subcontractor will exercise due diligence as required by law to confirm authorization 
status and take appropriate action which may include termination of employment. Subcontractor represents and warrants that they 
will not subcontract to or utilize labor sources that it knows or has reason to know violate IRCA. 

Contractor has a longstanding reputation for honesty and integrity in its business dealings and for its corporate policies 
promoting lawful and ethical behavior.  Contractor is committed to upholding that reputation and has adopted a Standard of 
Business Conduct Policy Statement which governs the actions of all of its employees.  Pursuant to that Policy Statement, 
Contractor employees are prohibited from accepting bribes or kickbacks in any form and, further, are prohibited from accepting 
goods or services provided by a subcontractor, supplier or vendor for the personal benefit of the employee, his or her relatives, or 
any entity in which the employee or his or her relatives has a personal interest. This prohibition includes, but is not limited to; work 
performed on an employee’s residence and applies regardless of whether the beneficiary of the goods or services pays for them.  
Therefore, if the Subcontractor offers or provides a bribe or kickback to any employee, or offers or provides goods or services to 
any employee, his or her relatives, or any entity in which the employee or his or her relatives has a financial interest, the 
Subcontractor will be considered to be in material breach of this Subcontract. Subcontractor undertakes the commitment to advise 
Contractor of any action by any entity or person associated with the project that Subcontractor believes violates any applicable 
law, rule or regulation.  Subcontractor’s violation of any of the foregoing shall be considered as Subcontractor’s failure to perform 
its obligations under the terms and conditions of this Agreement.  Such failure shall be considered adequate and justifiable 
grounds for Contractor to effectuate its rights and remedies under the provisions of Article XI of this Agreement. 

The provisions of this Article must be incorporated into any subcontract Subcontractor enters into in connection with the 
performance of the Work.  
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Labor to be
Employed 

ARTICLE XV. The Subcontractor shall not employ workers, means, materials or equipment or assign work in any 
manner which may cause strikes, work stoppages or any disturbances by workers employed by the Subcontractor, Contractor or 
other contractors or subcontractors on or in connection with the Work or the Project or the location thereof.  The Subcontractor 
agrees that all disputes as to jurisdiction of trades shall be adjusted in the manner or by a process that Contractor may require, 
including, if Contractor so requires, in accordance with any plan for the settlement of jurisdictional disputes to which Contractor 
may be bound in connection with the Project which may be in effect either nationally or in the locality in which the Work is being 
done.  Subcontractor agrees that it shall assign work consistent with any such plan and shall be bound and abide by all such 
adjustments and settlements of jurisdictional disputes, provided that the provisions of this Article shall not be in violation of or in 
conflict with any provisions of law applicable to the settlement of such disputes.  Should the Subcontractor fail to carry out or 
comply with any of the foregoing provisions, Contractor shall have the right, in addition to any other rights and remedies provided 
by this Agreement or the other Contract Documents or by law, after three (3) days written notice mailed or delivered to the last 
known address of the Subcontractor, to terminate this Agreement or any part thereof or the employment of the Subcontractor for 
all or any portion of the Work, and, for the purpose of completing the Work, to enter upon the Premises and take possession, in 
the same manner, to the same extent and upon the same terms and conditions as set forth in Article XI of this Agreement. 

  
Taxes &
Contributions 

ARTICLE XVI.  The Subcontractor for the Price herein provided, hereby accepts and assumes exclusive liability for and 
shall indemnify, protect and save harmless Contractor and the Owner from and against the payment of: 

1.  All contributions, taxes or premiums (including interest and penalties thereon) which may be payable under the 
Unemployment Insurance Law of any State, Federal Social Security Act, Federal, State, County and/or Municipal 
Tax Withholding Laws, or any other law, measured upon the payroll of or required to be withheld from employees, by 
whomsoever employed, engaged in the Work to be performed and furnished under this Agreement. 

2. All sales, use, personal property and other taxes (including interest and penalties thereon) required by any Federal, 
State, County, Municipal or other law to be paid or collected by the Subcontractor or any of its subcontractors or 
vendors or any other person or persons acting for, through or under it or any of them, by reason of the performance 
of the Work or the acquisition, ownership, furnishing or use of any materials, equipment, supplies, labor, services or 
other items for or in connection with the Work. 

3. All pension, welfare, vacation, annuity and other union benefit contributions payable under or in connection with 
labor agreements with respect to all persons, by whomsoever employed, engaged in the Work to be performed and 
furnished under this Agreement. 

In furtherance of, and in addition to the agreements, duties obligations and responsibilities of the Subcontractor with 
respect to the payment of sales, use, personal property and other taxes set forth in Articles IV and XVI of this Agreement, the 
Subcontractor agrees to reimburse and otherwise indemnify Contractor and the Owner for any expenses, including legal fees and 
litigation arising from, or related to the Subcontractor's failure to pay any sales, use, personal property or other taxes based upon 
labor, services, materials, equipment or other items acquired, performed, furnished or used for or in connection with the Work. 

Patents ARTICLE XVII.  The Subcontractor hereby agrees to indemnify, protect and save harmless Contractor and the Owner 
from and against any and all liability, loss or damage and to reimburse Contractor and the Owner for any expenses, including legal 
fees and disbursements, to which Contractor and the Owner may be put because of claims or litigation on account of infringement 
or alleged infringement of any letters patent or patent rights by reason of the Work or materials, equipment or other items used by 
the Subcontractor in its performance. 

Disputes ARTICLE XVIII. The parties recognize that problems and disputes between them may occur and that it is preferable for 
them to reach an amicable resolution of same without the need to resort to formal dispute resolution procedures.  In that regard, 
they each pledge to participate in good faith in voluntary and non-binding Alternate Dispute Resolution (ADR) procedures in the 
form of a mediation conducted by a neutral mediator, or such other form as the parties otherwise agree, as a condition precedent 
to addressing the dispute in any other forum unless Contractor agrees in writing to waive this condition precedent.   The procedure 
for requesting such an ADR shall begin with a written notice of request for ADR delivered by one party hereto to the other.  Within 
14 days following the receipt of such notice, lead representatives of Subcontractor and Contractor shall meet in an effort to resolve 
the dispute.  In the event that the dispute remains unresolved after the lead representatives meeting, a meeting shall take place 
between the President of Subcontractor and the General Manager or Operations Manager of Contractor within 20 days thereafter.   
In the event that the dispute remains unresolved after the President/Manager meeting, the parties shall proceed with ADR 
procedures described in the Article.  However, in the event that such disputes are not resolved by mediation or another ADR 
procedure as Contractor and the Subcontractor may agree then such disputes shall be resolved any of following forums selected 
at Contractor’s sole discretion either (1) the forum pursuant to which disputes between the Owner and Contractor are to be 
resolved under the terms of the General Contract, (2) arbitration administered by the American Arbitration Association under the 
rules pertinent to construction disputes then applicable or (3) in litigation. Furthermore, the Subcontractor agrees that Contractor 
shall have the exclusive right to join the Subcontractor as a party in any dispute resolution procedure (including without limitation 
ADR procedures, binding arbitration or other judicial or non-judicial proceeding) in which Contractor may be involved arising out of 
or in connection with the Project, together with such other subcontractors or parties as may be appropriate, where in the judgment 
of Contractor the issues in dispute are related to the work or performance of the Subcontractor.  In the event that relevant law 
limits or precludes Contractor’s sole discretion in selecting the forum, then the dispute shall be resolved in litigation, unless the 
Subcontractor is to be joined by Contractor in a proceeding with Owner, in which case the forum shall be as stated in the General 
Contract.  Furthermore, the Subcontractor expressly agrees to waive its right to trial by jury in any dispute involving Contractor and 
or Contractor’s surety.  Subcontractor further agrees that in the event that it suffers damages, cost or expenses or otherwise 
intends to pursue a recovery that arises out of or relates to the performance of work by another subcontractor to or under 
Contractor, Subcontractor’s sole remedy shall be as against that responsible subcontractor and Subcontractor shall not pursue a 
remedy from Contractor. 

Subcontractor shall continue with the diligent performance of Work pursuant to this Subcontract and follow and abide by 
directions and instructions issued by Contractor during the pendency of any dispute, including dispute resolution procedures, ADR 
procedures, arbitration or litigation. 
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Mechanics'  
Liens &  
Claims 

All claims, suit or demands by Subcontractor as against Contractor or Owner shall be brought within the earlier of one 
year following Subcontractor’s achieving substantial completion for the Subcontractor’s Work or within one year of Contractor’s 
notice of default in the event that Contractor has taken any action in accordance with Article XI, and Subcontractor hereby agrees 
that all relevant statutes of limitations shall be deemed reduced to such time period, to the fullest extent permitted by law.   

Notwithstanding any other provision in the Subcontract Agreement, CONTRACTOR and Subcontractor agree to follow 
the provisions of OCGA  § 44-14-366 regarding waiving lien rights in advance of payment for the furnishing of labor, services or 
materials.  Subcontractor agrees to submit with every request for payment an INTERIM WAIVER AND RELEASE UPON 
PAYMENT in a form acceptable to CONTRACTOR.  Subcontractor also agrees that he will receive an identical INTERIM WAIVER 
AND RELEASE UPON PAYMENT from all sub-contractors, suppliers, materialmen, laborers, and any other entity or person 
providing labor, services or materials on the project. 

Furthermore, when Subcontractor requests Final Payment, Subcontractor agrees to execute, on a form acceptable to 
CONTRACTOR, an UNCONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT.  Subcontractor also agrees that prior 
to requesting Final Payment that subcontractor will receive an unconditional waiver and release upon final payment from all sub-
subcontractors, suppliers, materialmen, laborers and any other entity or person providing labor, services or materials to the 
Project. 

Subcontractor agrees that when the INTERIM WAIVER AND RELEASE UPON PAYMENT is executed and when the 
UNCONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT is executed, these documents shall be binding against the 
Subcontractor for all purposes, subject only to payment in full of the amount set forth in the waiver and release.  Such amounts 
shall conclusively be deemed paid in full upon the earliest to occur of: 

a) Actual receipt of funds 

b) Execution by the Claimant of a separate written acknowledgment of payment in full: or 

c) Thirty days after the date of the execution of the waiver and release, unless prior to the expiration of said     30-day 
period, the claimant files a claim of lien or files in the county in which the property is located, an affidavit of 
nonpayment pursuant to OCGA  § 44-14-366. 

If Subcontractor files an affidavit of nonpayment pursuant to OCGA § 44-14-366 and Subcontractor is afterwards paid in 
full the amount set forth in the waiver and release, Sub-contractor agrees to execute in recordable form an affidavit swearing that 
payment in the full has been received.  Upon recordation thereof in the county in which the affidavit and nonpayment was 
recorded, the affidavit and nonpayment to which it relates shall be deemed void. 

If any subcontractor, laborer, materialman or supplier of the Subcontractor or any other person directly or indirectly 
acting for, through or under it or any of them files or maintains a lien or claim, whether a mechanics' lien or an attested account or 
otherwise, a mechanic's lien or claim against the Project or Premises or any part thereof or any interests therein or any 
improvements thereon or against any monies due or to become due from the Owner to Contractor or from Contractor to the 
Subcontractor, for or on account of any work, labor, services, materials, supplies, equipment or other items performed or furnished 
for or in connection with the Work or under any change order or supplemental agreement for extra or additional work in connection 
with the Project, the Subcontractor agrees to cause such liens and claims to be satisfied, removed or discharged at its own 
expense by bond, payment or otherwise within ten (10) days from the date of the filing thereof, and upon its failure to do so 
Contractor shall have the right, in addition to all other rights and remedies provided under this Agreement and the other Contract 
Documents or by law, to cause such liens or claims to be satisfied, removed or discharged by whatever means Contractor 
chooses, at the entire cost and expense of the Subcontractor (such cost and expense to include legal fees and disbursements).  
The Subcontractor agrees to indemnify, protect and save harmless Contractor and the Owner from and against any and all such 
liens and claims and actions brought or judgments rendered thereon, and from and against any and all loss, damages, liability, 
costs and expenses, including legal fees and disbursements, which Contractor and/or the Owner may sustain or incur in 
connection therewith. 

Assignment & 
Subletting 

ARTICLE XIX.  To the fullest extent permitted by law, Subcontractor agrees that it shall not assign, sell, transfer, 
delegate or encumber any rights, duties or obligations arising under this Agreement including, but not limited to, any right to 
receive payments hereunder, without the prior written consent of Contractor in its sole discretion and the giving of any such 
consent to a particular assignment shall not dispense with the necessity of such consent to any further or other assignments.  In 
the event Subcontractor assigns, sells, encumbers or otherwise transfers its right to any monies due or to become due under this 
Agreement as security for any loan, financing or other indebtedness (hereafter “Assignment”), notification to Contractor of such 
Assignment must be sent by certified mail, return receipt requested, to the Purchasing Manager in charge of the business unit 
responsible for the construction of the Project and the Assignment shall not be effective as against Contractor until Contractor 
provides its written consent to such Assignment.  Subcontractor agrees that any such Assignment shall not relieve the 
Subcontractor of any of its agreements, duties, responsibilities or obligations under this Agreement and the other Contract 
Documents and shall not create a contractual relationship or a third party beneficiary relationship of any kind between Contractor 
and such assignee or transferee.  Subcontractor further agrees that all of Contractor’s defenses and claims arising out of this 
Agreement with respect to such Assignment are reserved unless expressly waived in writing by a duly authorized corporate officer.  
Subcontractor hereby agrees to indemnify and hold harmless Contractor from and against any and all loss, cost, expense or 
damages Contractor or Owner has or may sustain or incur in connection with such Assignment. 
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Termination
for Convenience

ARTICLE XX.  Contractor shall have the right at any time and for any reason, by written notice to the Subcontractor, to 
terminate this Agreement without cause and require the Subcontractor to cease work hereunder.  In the event of such a 
termination for convenience, the Subcontractor shall be entitled to payment pursuant to the terms of the Agreement only for all 
Work performed as of the date of termination, together with reasonable costs of demobilization and such other reasonable costs 
as may be encountered by the Subcontractor and directly attributable to such termination provided that such amount shall be 
reduced by all amounts for which Subcontractor is liable or responsible hereunder.  However, the Subcontractor shall only be 
entitled to profit on that portion of the Work actually performed and approved for payment to the date of termination together with 
retainages held upon payments made prior thereto.  Subcontractor waives any claim for loss of anticipated profits or other 
damages in the event Contractor exercises this clause.   

Guarantees ARTICLE XXI.  The Subcontractor hereby guarantees the Work to the full extent provided in the Plans, Specifications, 
General Conditions, Special Conditions and other Contract Documents. 

The Subcontractor shall expeditiously remove, replace and/or repair at its own expense and at the convenience of the 
Owner any faulty, defective or improper Work, materials or equipment existing or discovered within one (1) year from the date of 
the acceptance of the Project as a whole by the Architect and the Owner or for such longer period as may be provided in the 
Plans, Specifications, General Conditions, Special Conditions or other Contract Documents. 

Without limiting the generality of the foregoing, the Subcontractor warrants to the Owner, the Architect and Contractor, 
and each of them, that all materials and equipment furnished under this Agreement will be of first class quality and new, unless 
otherwise required or permitted by the other Contract Documents, that the Work performed pursuant to this Agreement will be free 
from defects and that the Work will strictly conform with the requirements of the Contract Documents.  Work not conforming to 
such requirements, including substitutions not properly approved and authorized, shall be considered defective.  All warranties 
contained in this Agreement and in the Contract Documents shall be in addition to and not in limitation of all other warranties or 
remedies required and/or arising pursuant to applicable law.  Failure of Subcontractor to honor and satisfy the foregoing and any 
other warranties or guarantees required of the Subcontractor under the Contract Documents, shall constitute a default by 
Subcontractor. 

Accident
Prevention 

ARTICLE XXII.  The Subcontractor agrees that the prevention of accidents to workmen and property engaged upon or 
in the vicinity of the Work is its responsibility.  The Subcontractor agrees to comply with all Federal, State, Municipal and local 
laws, ordinances, rules, regulations, codes, standards, orders, notices and requirements concerning safety as shall be applicable 
to the Work, including, among others, the Federal Occupational Safety and Health Act of 1970 and the Clean Water Act, as 
amended, and all standards, rules, regulations and orders which have been or shall be adopted or issued thereunder, and with the 
safety standards established or imposed during the progress of the Work by Contractor.  When so ordered, the Subcontractor 
shall stop any part of the Work which Contractor deems potentially unsafe, noncompliant or in violation  until corrective measures 
satisfactory to Contractor have been taken, and the Subcontractor agrees that it shall not have nor make any claim for damages 
growing out of such stoppages.  Should the Subcontractor neglect to take such corrective measures, Contractor may do so at the 
cost and expense of the Subcontractor and may deduct the cost thereof from any payments due or to become due to the 
Subcontractor. Failure on the part of Contractor to stop unsafe practices shall in no way relieve the Subcontractor of its 
responsibility therefor. 

This Subcontractor acknowledges the receipt of “Contractor Corporate Safety, Health and Environmental Policy" and 
“Contractor Policy Statement on Harassment”.  Subject to applicable law this Subcontractor further agrees to be bound to these 
policies as a part of the supplemental and special conditions to the contract for construction of the project, including any 
amendments or modifications of such policies that Contractor may issue at any time.  Subcontractor further acknowledges that 
Contractor endeavors to employ on its projects robust programs with respect to safety and storm water management, as well as 
compliance with relevant laws and regulations, including, without limitation, OSHA and the Clean Water Act.  Such programs may 
include aggressive measures and requirements, such as reporting, training of personnel and inspections, that may be 
considerably above and beyond minimum standards.  Subcontractor agrees to comply with any and all requirements Contractor 
may impose in connection with such programs and policies, whether as part of this Subcontract or hereafter, and the cost and 
expense of such compliance shall be borne by the Subcontractor. 

In the event that hazardous substances of a type of which an employer is required by law to notify its employees are 
being used or stored on the site by the Subcontractor, the Subcontractor’s subcontractors and anyone directly or indirectly 
employed or otherwise retained by them or either of them, the Subcontractor shall immediately provide written notice of the 
chemical composition thereof (including, without limitation, a copy of the applicable Material Safety Data Sheet) to Contractor in 
sufficient time to permit compliance with such laws by Contractor, other subcontractors and other employers on the site.  In the 
event that the Subcontractor encounters on the site material reasonably believed to be hazardous substances (including, without 
limitation, asbestos or polychlorinated biphenyl) which has not been rendered harmless, the Subcontractor shall immediately stop 
Work in the area affected and immediately report the condition to Contractor in writing.  Work in the affected area shall resume 
when such hazardous substances have been rendered harmless or removed as determined by Contractor in its sole and absolute 
discretion.  To the extent of Subcontractor’s responsibilities hereunder, Subcontractor does indemnify and save harmless 
Contractor from and against any and all loss, injury, claims, actions, proceedings, liability, damages, fines, penalties, cost and 
expenses, including legal fees and disbursements, caused or occasioned directly or indirectly by the Subcontractor in regard to 
such hazardous substances. 
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Assumption of 
Liability & 
Indemnity 

Insurance 

ARTICLE XXIII. Throughout this Agreement, the “Indemnified Party(ies)” means Contractor, the Owner, any party 
required to be indemnified pursuant to the General Contract, and any of their respective officers, agents, servants, or employees, 
and affiliates, parents and subsidiaries.  Except as otherwise provided below, the Subcontractor hereby assumes the entire 
responsibility and liability for any and all damage or injury of any kind or nature whatsoever (including death resulting therefrom) to 
all persons, whether employees of the Subcontractor, any tier of the Subcontractor or otherwise, and to all property caused by, 
resulting from, arising out of or occurring in connection with the execution of the Work, or in preparation for the Work, or any 
extension, modification, or amendment to the Work by change order or otherwise.  Should any claims for such damage or injury 
(including death resulting therefrom) be made or asserted, whether or not such claims are based upon an Indemnified Party’s 
alleged active or passive negligence or participation in the wrong or upon any alleged breach of any statutory duty or obligation on 
the part of an Indemnified Party, the Subcontractor agrees to indemnify and save harmless the Indemnified Party from and against 
any and all such claims and further from and against any and all loss, cost, expense, liability, damage, penalties, fines or injury, 
including legal fees and disbursements, that the Indemnified Party may directly or indirectly sustain, suffer or incur as a result 
thereof.  However, this Article shall not be construed in any way to require the Subcontractor, its agents, and its employees to 
indemnify the Indemnified Party for damages because of property damage or bodily injury caused by or resulting from the sole 
negligence of the Indemnified Party.  In all other instances, including but not limited to, instances where the Indemnified Party is 
partially, but not solely, negligent, the Subcontractor agrees to and does hereby assume, on behalf of the Indemnified Party, the 
defense of any action at law or in equity which may be brought against the Indemnified Party upon or by reason of such claims 
and to pay on behalf of the Indemnified Party, upon demand, the amount of any judgment that may be entered against the 
Indemnified Party in any such action.  In the event that any such claims, loss, cost, expense, liability, damage, penalties, fines or 
injury arise or are made, asserted or threatened against the Indemnified Party, Contractor shall have the right to withhold from any 
payments due or to become due to the Subcontractor an amount sufficient in its judgment to protect and indemnify the Indemnified 
Party from and against any and all such claims, loss, cost, expense, liability, damage, penalties, fines or injury, including legal fees 
and disbursements, or Contractor in its discretion may require the Subcontractor to furnish a surety bond satisfactory to Contractor 
guaranteeing such protection, which bond shall be furnished by the Subcontractor within five (5) days after written demand has 
been made therefor. 

   
In furtherance to but not in limitation of the indemnity provisions in this Agreement, Subcontractor hereby expressly and 

specifically agrees that its obligation to indemnify, defend and save harmless as provided in this Agreement shall not in any way 
be affected or diminished by any statutory or constitutional immunity it enjoys from suits by its own employees or from limitations 
of liability or recovery under worker’s compensation laws. 

IN THE EVENT THAT THE LAW OF THE STATE IN WHICH THE PROJECT IS LOCATED (OR OTHER APPLICABLE 
LAW) LIMITS THE INDEMNITY OBLIGATIONS OF THE SUBCONTRACTOR, THEN THE INDEMNITY OBLIGATIONS OF THE 
SUBCONTRACTOR SHALL BE ENFORCED TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, AND THIS 
ARTICLE SHALL BE CONSTRUED TO CONFORM TO SUCH LAW. 

ARTICLE XXIV.  Insurance. 

A.     Required Insurance 

Before commencing the Work, the following insurance coverages from insurance companies satisfactory to Contractor 
shall be in place and maintained until completion and final acceptance of the Work:  

1.  WORKERS' COMPENSATION in accordance with laws of the State in which the Work is situated, and 
EMPLOYERS' LIABILITY INSURANCE in the amount of $1,000,000. 

2.  COMMERCIAL GENERAL LIABILITY INSURANCE INCLUDING COMPLETED OPERATIONS, CONTRACTUAL 
LIABILITY INSURANCE AGAINST THE LIABILITY ASSUMED HEREINABOVE, and including INDEPENDENT 
CONTRACTOR’S LIABILITY INSURANCE if the Subcontractor sublets to another all or any portion of the Work, 
Personal Injury Liability, Broad Form Property Damage (including completed operations), and Explosion, Collapse 
and Underground Hazards, with the following minimum limits:(Coverage shall be equivalent to current ISO 
Occurrence Form). 

$ SDS  /Occurrence 

$ SDS General Aggregate 

Subcontractor has elected to obtain the above insurance coverages set forth in paragraphs 1 and 2 above in the 
manner set forth in the Subcontractor Election A, B or C (with Subcontractor Election B having a further coverage option that is 
stated in, and may be elected by checking, Sub-Part B-1 ) that is checked below (Note: only one of Subcontractor Election A, B or 
C is to be selected, however Subpart B-1 may also be selected but only if Subcontractor Election B is selected): 

SDS Subcontractor Election A). The above insurance coverages shall be provided by insurance 
companies selected by the Subcontractor.  Contractor shall have the right, without limitation, to reject any 
insurance company selected by Subcontractor that has an A.M. Best rating of less than A or Standard 
and Poor’s rating of less than AA or a Moody’s rating of less than Aa. This insurance coverage shall 
include Products and Completed Operations coverage which Subcontractor agrees to maintain for a 
period equal to the statute of repose in the state in which the project is located.  Subcontractor further 
agrees that it shall require each of its sub-subcontractors to provide the above insurance coverages 
subject to the terms and conditions set forth below. All costs are included in the Price and are to be paid 
by the Subcontractor. 

or 
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SDS Subcontractor Election B). The above insurance coverages shall be provided through a consolidated 
insurance program that insures Subcontractor and its eligible lower tier subcontractors, which program 
has been made available to Subcontractor by Contractor, as described and with limits of liability, terms 
and conditions set forth in the Contract Documents, including, but not limited to, the CCIP Manual, and 
Subcontractor agrees to all terms and conditions therein, and makes all representations and warranties, 
associated therewith.   Subcontractor acknowledges and agrees i) that insurance costs will be incurred to 
provide the above insurance coverages under the consolidated program; ii) that as opposed to 
Subcontractor including such insurance costs in the Price and paying such costs directly, the Price does 
not include insurance costs for the above insurance coverages, iii) that  it is more convenient and efficient 
for Contractor to pay such insurance costs on Subcontractor’s and Subcontractor’s eligible lower tier 
subcontractor’s behalf, and iv)  that Contractor is authorized by Subcontractor to pay such insurance 
premiums on Subcontractor’s behalf and Subcontractor’s eligible lower tier subcontractor’s behalf.   

SDS Sub-Part B-1 to Subcontractor Election B. By checking this further election, Subcontractor 
agrees that it has selected Subcontractor Election B with respect to providing the above insurance 
coverages for eligible lower tier subcontractors engaged by or through Subcontractor to the extent 
permitted by the Contract Documents (including the CCIP Manual), however, Subcontractor 
agrees that as to Subcontractor itself, the above insurances will be provided by Subcontractor in 
accordance with the terms and conditions of Subcontractor Election A above.  Accordingly, 
Subcontractor itself shall be deemed an “Excluded Party” with respect to the consolidated 
insurance program as described in the Contract Documents (including the CCIP Manual).  Any 
other “Excluded Party” lower tier subcontractors (if applicable) with respect to the consolidated 
insurance program arranged by Contractor shall be required to procure their own insurance 
coverages at their expense.  For Subcontractor’s lower tier subcontractors that are not an 
“Excluded Party”, the above insurance coverages shall be provided through the consolidated 
insurance program as described in Subcontractor Election B to the extent permitted by the 
Contract Documents (including the CCIP Manual).   

Subcontractor represents and warrants that all amounts, information and data that Subcontractor and its 
lower tier subcontractors has provided or will provide in connection with CCIP applications and other 
related forms and documents, including estimated payroll and insurance costs, are, or shall be when 
submitted, true and accurate.  Subcontractor represents and warrants that the amount of estimated 
unburdened payroll (payroll without benefits or overtime, unless the overtime portion is included as 
required by the regulations of the State in which the project is located) actually used by Subcontractor and 
its eligible lower tier subcontractors in calculating the Price is $ SDS (“Initial Payroll Estimate” or 
“Estimated On-Site Payroll”) (if Sub-Part B-1 is elected, this amount only pertains to Subcontractor’s 
eligible lower tier subcontractors).  Subcontractor further agrees that all such amounts, data and 
information, including the estimated unburdened payroll amount used to calculate the Price, shall be to 
subject to audit and verification if Contractor or the CCIP Administrator elects to do so and Subcontractor 
agrees to cooperate fully and provide documents and other records requested in connection with such 
audit and verification and to cause its lower tier subcontractors to do the same. Subcontractor 
acknowledges that such amounts, information and data or such other amounts as verified in accordance 
with the CCIP Manual or through audit may be used to calculate final and interim cost adjustments to the 
Price and/or payments to Subcontractor (at Contractor’s discretion) as described in the CCIP Manual.  
Contractor and the CCIP Administrator shall not be required to use any amount greater than the foregoing 
“Estimated On-Site Payroll” as the unburdened payroll amount when calculating such adjustments for 
Subcontractor and its lower tier subcontractors as described in the CCIP Manual.

                                                                                        
or 

SDS Subcontractor Election C). The above insurance coverages shall be provided through an Owner 
Controlled Insurance Program (OCIP) as described and with limits of liability set forth in the Contract 
Documents and Subcontractor agrees to all terms, and makes all representations and warranties, 
associated therewith. 
                                                                                             

Subcontractor acknowledges that if any of the above insurance coverages are provided through a consolidated program 
arranged pursuant to Subcontractor Election B, Subcontractor Election B-1 or Subcontractor Election C, such coverage will not 
apply to any operations off of the premises (as defined in the CCIP Policy or Manual or OCIP Policy or Manual) and Subcontractor 
shall provide and maintain the above insurance coverages with respect to off-premises operations.  Subcontractor further agrees 
that in the event that the insurance coverage provided by a consolidated insurance program (Subcontractor Election B or C) is 
cancelled prior to the completion of the Work, subcontractor shall provide the insurance coverage (set forth in paragraphs 1 and 
2).  Subcontractor further acknowledges and represents i) that it was not required to select any particular election provided for 
above and was free to choose Subcontractor Election A if it preferred to apply for and obtain insurance itself, ii) that Subcontractor 
has reviewed the other Subcontractor Elections available for this Project and has chosen the election selected above, and iii) that 
Subcontractor has satisfied itself that the Subcontractor Election checked above is preferable to Subcontractor for reasons of 
convenience, economics and/or coverage afforded. 

3.  COMMERCIAL AUTOMOBILE LIABILITY INSURANCE covering all owned, non-owned and hired automobiles 
used in connection with the Work, with the following minimum limits: 

Combined Single Limit   $ SDS /accident 
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Bonds 

B.     Insurance Conditions 

The following terms and conditions are applicable to all insurance: 

Before commencing the Work, the Subcontractor shall furnish a certificate(s), satisfactory to Contractor from each 
insurance company showing that the above insurances (1, 2 Subcontractor Election A, 3 and CGL operations off of the premises 
under 2 Subcontractor Election B and C) are in force, stating policy numbers, dates of expiration, and limits of liability thereunder, 
and further providing that  should any of the described policies be cancelled before the expiration date thereof, notice will be 
delivered in accordance with the policy provisions.  Subcontractor shall advise Contractor of the amount of any Deductible or Self-
Insured Retention that exists on any policies of insurance on the face of the certificates provided. Subcontractor shall be 
responsible for and agrees to pay and/or reimburse Contractor for any such Deductible or Self-Insured Retention.  The 
Indemnified Parties and such other entities as may be reasonably requested shall be named as additional insureds under these 
policies of insurance maintained by the Subcontractor (with the exception of Workers Compensation insurance), whether during 
the performance of the Work or any time thereafter, that may in any respect be applicable to matters, claims or suits arising out of 
or related to this Subcontract Agreement, and Subcontractor will submit with the certificate of insurance a copy of an endorsement 
on I.S.O. Form C.G. 20-10 11/85 or equivalent by which all parties required to be listed by Subcontractor as an additional insured 
are deemed so listed.  Subcontractor hereby waives all rights of recovery  from Contractor and the Indemnified Parties, including 
but not limited to rights of subrogation, with respect any matter, claim or suit that is to be covered by insurance to be maintained by 
Subcontractor pursuant to the Contract Documents. 

It is expressly agreed and understood by and between Subcontractor and Contractor that all insurance, whether issued 
on a primary or excess basis, afforded the additional insureds shall be primary insurance to any other insurance available to the 
additional insureds and that any other insurance carried by the additional insureds shall be excess of all other insurance carried by 
the Subcontractor and shall not contribute with the Subcontractor’s insurance.  Subcontractor further agrees that the amount of 
insurance available to Contractor and the additional insureds shall be for the full amount of the loss up to policy limits of liability 
and shall not be limited to the minimum requirements of this Subcontract.  Subcontractor further agrees to provide endorsements 
on its insurance policies that shall state the foregoing; however, Subcontractor’s failure to provide such endorsement shall not 
affect Subcontractor’s agreement hereunder. 

   
If the Subcontractor fails to procure and maintain such insurance, if required, Contractor shall have the right, but not the 

obligation, to procure and maintain said insurance for and in the name of the Subcontractor and the Subcontractor shall pay the 
cost thereof and shall furnish all necessary information to make effective and maintain such insurance or at Contractor’s option, 
Contractor may offset the cost incurred by Contractor against amounts otherwise payable to Subcontractor hereunder.  
Subcontractor further agrees that in the event of such failure to procure and maintain such insurance, Subcontractor shall be liable 
for all amounts which would have been payable pursuant to the insurance required by this Subcontract.  If, in Contractor’s 
discretion, Contractor is concerned that any insurance company selected by Subcontractor has, at any time, faced diminished 
financial strength or that the insurance company may no longer provide the same level of financial strength (such as a decline in 
an A. M. Best, Standard and Poor’s or Moody’s rating), Contractor may require that Subcontractor provide replacement insurance 
coverage through an insurance company satisfactory to Contractor. 

IN THE EVENT THAT THE LAW OF THE STATE IN WHICH THE PROJECT IS LOCATED (OR OTHER APPLICABLE 
LAW) LIMITS THE ADDITIONAL INSURED COVERAGE THAT CONTRACTOR MAY REQUIRE FROM SUBCONTRACTOR, 
THEN SUBCONTRACTOR SHALL BE REQUIRED TO OBTAIN ADDITIONAL INSURED COVERAGE TO THE FULLEST 
EXTENT OF COVERAGE AND LIMITS ALLOWED BY APPLICABLE LAW AND THIS CONTRACT SHALL BE READ TO 
CONFORM TO SUCH LAW.  

ARTICLE XXV.  The Subcontractor shall furnish to Contractor a performance bond in the amount of $ SDS and a 
separate payment bond in the amount of $ SDS the form and contents of such bonds and the Surety or Sureties thereon to be 
satisfactory to Contractor.  Such bonds shall be furnished to Contractor within ten (10) calendar days after Subcontractor has 
executed this Agreement or within such other time period agreed to by Contractor in writing.  In the event Subcontractor fails to 
furnish such bonds to Contractor within the time period as hereinabove provided, such failure shall constitute a default under this 
Agreement in which event Contractor shall have all of the rights and remedies provided in Article XI hereof with respect to default 
on the part of Subcontractor including, without limitation, the right to terminate this Agreement. 

Without limiting the responsibilities of Subcontractor and its Surety under the terms of this Agreement, Subcontractor 
and its Surety hereby agree to promptly pay all lawful claims of subcontractors, materialmen, laborers, persons, firms or 
corporations for labor or services performed or materials, supplies, machinery equipment, rentals, fuels, oils, tools, appliances, 
insurance and other items furnished, used or consumed in connection with the prosecution of the Work provided for in said 
Subcontract and any and all modifications thereof, and shall indemnify and save harmless Contractor of and from all liability loss, 
damage and expense, including interest, costs and attorney fees, which Contractor and/or its Surety may sustain by reason of 
Subcontractor's or its Surety’s failure to do so. 

Subcontractor and its Surety hereby agree to execute and deliver to Contractor when requested in connection with the 
issuance of change orders under this Agreement, Rider “A” amendments (or other documents as Contractor may require) 
increasing the amount (Penal Sum) of the Payment and Performance Bonds furnished by the Subcontractor. The reasonable 
premiums or other charges paid by the Subcontractor for the procurement of the Rider “A” amendments will be paid as a change 
to this Agreement. 

Severability ARTICLE XXVI.  In the event that any provision or any part of a provision of this Agreement shall be finally determined 
to be superseded, invalid, illegal or otherwise unenforceable pursuant to applicable laws by an authority having jurisdiction, such 
determination shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provisions or parts of 
provisions of this Agreement, which shall remain in full force and effect as if the unenforceable provision or part were deleted. 



FORM 36 GA REV 3/31/12  

14 

U.S. Government 
Prime Contract 

ARTICLE XXVII.  In the event that the General Contract under which this Subcontract is being issued is a  General 
Contract between Contractor and the United States Government or an agency thereof, additional Federal Acquisition Regulation 
(“FAR”) and agency FAR supplemental provisions are applicable to this Agreement.  Such FAR and agency FAR supplemental 
provisions are contained on the attached document entitled “Mandatory Clauses for Subcontract Agreements under Federal 
Government General Contracts and such provisions are hereby incorporated by reference herein as if set forth at length herein.  
Subcontractor hereby ratifies and re-affirms its Subcontractor Certifications and Disclosures that Subcontractor signed and 
submitted with its proposal submitted earlier to Contractor and such Certifications and Disclosures are hereby incorporated herein 
by reference as if set forth at length herein.  

Entire
Agreement 

ARTICLE XXVIII.  This Agreement constitutes the entire agreement between the parties hereto.  No oral 
representations or other agreements have been made by Contractor except as stated in the Agreement.  This Agreement may not 
be changed in any way except as herein provided, and no term or provision hereof may be waived by Contractor except in writing 
signed by its duly authorized officer or agent.  Subcontractor acknowledges and represents that it has completed and submitted to 
Contractor a prequalification questionnaire, that all statements therein and in the attachments to such questionnaire were true, 
accurate and complete, and remain true, accurate and complete, and that Contractor has relied on truthfulness, accuracy and 
completeness of such statements and the contents of the attachments thereto in deciding to enter into this Agreement.   The 
marginal descriptions of any term or provision of this Agreement are for convenience only and shall not be deemed to limit, restrict 
or alter the content, meaning or effect thereof. 

The said parties, for themselves, their heirs, executors, administrators, successors and assigns, do hereby agree to the 
full performance of all of the terms and provisions herein contained. 

In Witness Whereof the parties to these presents have hereunto set their hands as of the day and year first 

above written. 

      

SUBCONTRACTOR                      CONTRACTOR

By: 

                              SDS By:                              SDS

     Official title:          SDS                                                      Vice- President 

  
 Witness:                              SDS Witness:                          SDS

  

Subcontractor’s Federal Employers Identification Number  (FEIN) SDS  

Subcontractor's State Unemployment Ins. No. SDS  

                                    (Insert State and Register No. for State in which the Work is to be performed) 

Subcontractor's License No. SDS  

(Insert License No., if any, for State or locality in which the Work is to be performed) 

Subcontractor's State Sales Tax Registration No. SDS  
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JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JULAUG

GENERAL ACTIVITIES & MILESTONES

MILESTONES

CONSTRUCTION START 0 19MAR14

SUBSTANTIAL COMPLETION 0 14APR15

COMMISSIONING & TRAINING 10 15APR15 28APR15

COMPILE WARRANTY AND O&M MANUALS 15 15APR15 05MAY15

COMPLETE PUNCHLIST 20 15APR15 12MAY15

FINAL COMPLETION 0 12MAY15

PRECONSTRUCTION

DESIGN & ESTIMATING

PUBLISH 95% CONSTRUCTION DOCUMENT 0 03DEC13

DEVELOP BID PACKAGES & POST ONLINE 5 03DEC13 09DEC13

BID TRADE PACKAGES 19 10DEC13 07JAN14

HOLD PRE-BID MEETING 1 17DEC13 17DEC13

RECIEVE ALL BIDS 0 07JAN14

PREPARE GMP 10 08JAN14 21JAN14

REVIEW & MAKE GMP ADJUSTMENTS 5 22JAN14 28JAN14

PLACE GMP RECOMMENDATION ON COUNTY 0 28JAN14

RECONCILE 100% DOCUMENTS WITH GMP 15 29JAN14 18FEB14

BOARD MEETING APPROVAL 0 19FEB14 *

FINALIZE PAPERWORK WITH COUNTY 10 19FEB14 04MAR14

ISSUE NOTICE TO PROCEED 0 05MAR14

PERMITTING

SUBMIT FOR PERMITS 5 03DEC13 09DEC13

OBTAIN LAND DISTURBANCE PERMIT 0 08JAN14

OBTAIN BUILDING PERMIT 0 22JAN14

CRITICAL AWARD / SUBMITTAL / APPROVAL

AWARD & ISSUE SUBCONTRACTS 5 05MAR14 11MAR14

PREPARE MEP SUBMITTALS 15 12MAR14 01APR14

CONSTRUCTION START

SUBSTANTIAL COMPLETION

COMMISSIONING & TRAINING

COMPILE WARRANTY AND O&M MANUALS

COMPLETE PUNCHLIST

FINAL COMPLETION

PUBLISH 95% CONSTRUCTION DOCUMENT PACKAGE

DEVELOP BID PACKAGES & POST ONLINE

BID TRADE PACKAGES

HOLD PRE-BID MEETING

RECIEVE ALL BIDS

PREPARE GMP

REVIEW & MAKE GMP ADJUSTMENTS

PLACE GMP RECOMMENDATION ON COUNTY AGENDA

RECONCILE 100% DOCUMENTS WITH GMP

BOARD MEETING APPROVAL

FINALIZE PAPERWORK WITH COUNTY

ISSUE NOTICE TO PROCEED

SUBMIT FOR PERMITS

OBTAIN LAND DISTURBANCE PERMIT

OBTAIN BUILDING PERMIT

AWARD & ISSUE SUBCONTRACTS

PREPARE MEP SUBMITTALS

Start date 03DEC13

Finish date 12MAY15

Data date 03DEC13

Run date 05DEC13

Page number 1A

© Primavera Systems, Inc.

Early bar

Progress bar

Critical bar

Summary bar

Start milestone point

Finish milestone point

TURNER CONSTRUCTION 

MILTON LIBRARY
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Orig
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OCT

2013

NOV

2014

DEC

2015

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JULAUG

PREPARE FOUNDATION REBAR SHOP DWGS 15 12MAR14 01APR14

PREPARE STRUCTURAL STEEL SHOP DWGS 30 12MAR14 22APR14

REVIEW & APPROVE MEP SUBMITTALS 5 02APR14 08APR14

REVIEW & APPROVE REBAR SHOP DWGS 5 02APR14 08APR14

FAB & DELIVER FOUNDATION REBAR 10 09APR14 22APR14

FAB & DELIVER MEP EQUIPMENT 50 09APR14 17JUN14

REVIEW & APPROVE STRUCTURAL STEEL SHOP 5 23APR14 29APR14

SCRUB STRUCTURAL STEEL SHOP DRAWINGS 10 30APR14 13MAY14

FAB & DELIVER STRUCTURAL STEEL 30 14MAY14 24JUN14

CONSTRUCTION

SITEWORK

INSTALL TREE SAVE & EROSION CONTROL 5 12MAR14 18MAR14

CLEAR & GRUB SITE 10 19MAR14 01APR14

INSTALL TEMPORARY STORM BASINS 10 02APR14 15APR14

PREP BUILDING PAD (-4'-0+) 5 16APR14 22APR14

INSTALL BLOCK RETAINING WALLS 15 16APR14 06MAY14

30 DAY WAITING PERIOD FOR SETTLEMENT 20 23APR14 20MAY14

INSTALL PERMANENT DETENTION SYSTEMS 15 07MAY14 27MAY14

INSTALL WATER LINE 10 28MAY14 10JUN14

INSTALL SANITARY SEWER 10 11JUN14 24JUN14

BACKFILL BUILDING PAD (0'-0") 5 25JUN14 01JUL14

FINISH GRADING SITE 10 04DEC14 17DEC14

INSTALL CURB & GUTTER 10 18DEC14 02JAN15

INSTALL PAVING 3 05JAN15 07JAN15

INSTALL SIDEWALKS & HARDSCAPE 20 05JAN15 30JAN15

INSTALL STRIPING & SIGNAGE 3 08JAN15 12JAN15

INSTALL LANDSCAPING & IRRIGATION 20 02FEB15 27FEB15

LIBRARY

PREPARE FOUNDATION REBAR SHOP DWGS

PREPARE STRUCTURAL STEEL SHOP DWGS

REVIEW & APPROVE MEP SUBMITTALS

REVIEW & APPROVE REBAR SHOP DWGS

FAB & DELIVER FOUNDATION REBAR

FAB & DELIVER MEP EQUIPMENT

REVIEW & APPROVE STRUCTURAL STEEL SHOP DWGS

SCRUB STRUCTURAL STEEL SHOP DRAWINGS

FAB & DELIVER STRUCTURAL STEEL

INSTALL TREE SAVE & EROSION CONTROL

CLEAR & GRUB SITE

INSTALL TEMPORARY STORM BASINS

PREP BUILDING PAD (-4'-0+)

INSTALL BLOCK RETAINING WALLS

30 DAY WAITING PERIOD FOR SETTLEMENT

INSTALL PERMANENT DETENTION SYSTEMS

INSTALL WATER LINE

INSTALL SANITARY SEWER

BACKFILL BUILDING PAD (0'-0")

FINISH GRADING SITE

INSTALL CURB & GUTTER

INSTALL PAVING

INSTALL SIDEWALKS & HARDSCAPE

INSTALL STRIPING & SIGNAGE

INSTALL LANDSCAPING & IRRIGATION

Start date 03DEC13

Finish date 12MAY15

Data date 03DEC13

Run date 05DEC13
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Description
Orig
Dur

Early
Start

Early
Finish

OCT

2013

NOV

2014

DEC

2015

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JULAUG

EXCAVATE & POUR FOUNDATIONS 35 21MAY14 09JUL14

FORM & POUR FOUNDATION WALLS 15 28MAY14 17JUN14

WATERPROOF FOUNDATION WALLS 15 04JUN14 24JUN14

UNDERGROUND MEP ROUGH-IN 15 02JUL14 23JUL14

PREP & POUR SOG 10 17JUL14 30JUL14

STRUCTURAL STEEL ERECTION / DETAILING 30 31JUL14 10SEP14

INSTALL JOISTS & TRUSSES 10 11SEP14 24SEP14

INSTALL STONE VENEER 20 11SEP14 08OCT14

POUR BACKS AT COLUMNS 5 25SEP14 01OCT14

INSTALL ROOF DECKING 15 25SEP14 15OCT14

EXTERIOR WALL FRAMING 20 25SEP14 22OCT14

EXTERIOR SHEATHING & BUILDING WRAP 20 09OCT14 05NOV14

STANDING SEAM ROOFING 25 16OCT14 19NOV14

WINDOWS & STOREFRONT 20 23OCT14 19NOV14

RIGID INSULATION & HARDI-PLANK SIDING 20 06NOV14 03DEC14

ROOF DRY-IN 0 19NOV14

FIREPROOFING 5 20NOV14 26NOV14

HVAC OVERHEAD R/I 15 27NOV14 17DEC14

ENVELOPE DRY-IN 0 03DEC14

ELECTRIC IN-WALL & OVERHEAD R/I 15 04DEC14 24DEC14

FRAME PARTITIONS 15 11DEC14 02JAN15

FIRE SPRINKLER R/I 10 18DEC14 02JAN15

PLUMBING IN-WALL & OVERHEAD R/I 10 22DEC14 06JAN15

CEILING FRAMING 10 05JAN15 16JAN15

HANG WALLS & CEILINGS / TAPE & FINISH 15 12JAN15 30JAN15

INSTALL LAY-IN PLANK CEILINGS 10 19JAN15 30JAN15

ELECTRICAL WIRE PULL-IN 15 26JAN15 13FEB15

PRIME PAINT 10 28JAN15 10FEB15

EXCAVATE & POUR FOUNDATIONS

FORM & POUR FOUNDATION WALLS

WATERPROOF FOUNDATION WALLS

UNDERGROUND MEP ROUGH-IN

PREP & POUR SOG

STRUCTURAL STEEL ERECTION / DETAILING

INSTALL JOISTS & TRUSSES

INSTALL STONE VENEER

POUR BACKS AT COLUMNS

INSTALL ROOF DECKING

EXTERIOR WALL FRAMING

EXTERIOR SHEATHING & BUILDING WRAP

STANDING SEAM ROOFING

WINDOWS & STOREFRONT

RIGID INSULATION & HARDI-PLANK SIDING

ROOF DRY-IN

FIREPROOFING

HVAC OVERHEAD R/I

ENVELOPE DRY-IN

ELECTRIC IN-WALL & OVERHEAD R/I

FRAME PARTITIONS

FIRE SPRINKLER R/I

PLUMBING IN-WALL & OVERHEAD R/I

CEILING FRAMING

HANG WALLS & CEILINGS / TAPE & FINISH

INSTALL LAY-IN PLANK CEILINGS

ELECTRICAL WIRE PULL-IN

PRIME PAINT

Start date 03DEC13

Finish date 12MAY15

Data date 03DEC13

Run date 05DEC13
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NOV

2014

DEC
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JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JULAUG

INSTALL CEILING GRID 10 02FEB15 13FEB15

CERAMIC TILE INSTALL 10 11FEB15 24FEB15

ELECTRICAL FIXTURE SET 10 11FEB15 24FEB15

FINAL PAINT 15 16FEB15 06MAR15

PLUMBING FIXTURE SET 5 25FEB15 03MAR15

PLUMBING TRIM 5 04MAR15 10MAR15

ELECTRICAL TRIM 5 11MAR15 17MAR15

FLOORING & BASE 10 11MAR15 24MAR15

HVAC TRIM 5 18MAR15 24MAR15

SECURITY TRIM & DEVICE 5 25MAR15 31MAR15

MILLWORK & TRIM 10 25MAR15 07APR15

DOORS & HARDWARE 10 25MAR15 07APR15

FINAL CLEAN 5 08APR15 14APR15

INSTALL CEILING GRID

CERAMIC TILE INSTALL

ELECTRICAL FIXTURE SET

FINAL PAINT

PLUMBING FIXTURE SET

PLUMBING TRIM

ELECTRICAL TRIM

FLOORING & BASE

HVAC TRIM

SECURITY TRIM & DEVICE

MILLWORK & TRIM

DOORS & HARDWARE

FINAL CLEAN

Start date 03DEC13

Finish date 12MAY15

Data date 03DEC13

Run date 05DEC13
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Safety Policy Statement 

 
As the leader in the construction industry, Turner Construction Company is committed to 
the concept of safety. It is our intention to provide and maintain the safest possible work 
conditions for all workers. This will be achieved through the continued implementation 
of the safety program. By promoting safe and efficient production, incidents that increase 
cost to the project and suffering to the employees, will be kept to a minimum. It is our 
belief that with complete cooperation from all workers, the safety program will continue 
to achieve commendable results. 
 
Project Managers, Superintendents, Assistant/Area superintendents, Safety 
Representatives, and Foreman are the key individuals for implementing and maintaining 
an effective safety program. It is the responsibility of each of these individuals to ensure 
the men and women working under their control are maintaining safe work areas, and are 
performing their task in a safe manner. It is also the primary responsibility of each worker 
to follow every precaution and safety rule to protect them and their fellow workers. 
 
As the on-site Construction Manager/General Contractor for this project, Turner 
Construction Company will monitor this safety program so that all contractors will strive 
to comply and to provide a safe workplace for all contractors and subcontractors working 
on this project. This program and all of the rules and policies contained within applies to 
all persons on the construction site.  
 
Each contractor/subcontractor is solely responsible for the safety of their employees 
and/or visitors as required by the rules and regulations of this program and the OSHA 

1926/1910 Safety Standards for the Construction Industry and all other local, state, and 
federally recognized current standards and codes. All contractors and subcontractors on 
the project are required to know and follow the contents of this safety program. All 
contractors and subcontractors are solely responsible to train and educate their 
employees, and/or visitors as to the contents of this program. Documentation of this 
training, and all training, is the responsibility of the contractor/ subcontractor and proof 
of the training shall be submitted to the project Superintendent. 
 
The program strives to encompass many of the major standards promulgated by the 
Federal Occupational Safety and Health Administration and the American National 

Standards Institute, but in no way is it all encompassing. In the event a situation arises 
whereby a site practice is not covered in this program or subcontractors program, the 
most applicable and stringent safety standard shall apply using the Occupational Safety 
and Health Administration Standards as a minimum. 
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We as a team at Turner Construction Company have accepted and 

approved this policy. It is up to all of us to make sure it is effective. We 

sincerely believe in and strive for production, which is both safe and 

efficient. 

 

 

 

 

Site Phone Number:                  -                 -                                                                                                   

 

 

 

 

Key Staff Contact Information 

Name Title Phone Number 

Wayne Clark Superintendent 404-886-3527 

Nadiene McClain Sr. Project Manager 404-379-5976 

John Allen Project Manager 404-392-2164 

John Lichtenwalter General Manager 404-295-1825 
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Project Safety Goals 

 
I. Scope and Application 
In order to prevent incidents and injuries that may result from the activities of 
independent contractors, Turner Construction Company has set forth safety goals for 
which the project will maintain. The result will be minimal disruption to the project 
construction activities and will assist in monitoring the success of the program by 
maintaining statistics involving contractor accidents/incidents. The goals apply to the 
project as a whole but each individual contractor and subcontractor shall establish their 
own company safety goals. 
 

II. Procedures 
Contractor employees must immediately report all incidents to their supervision at the 
time of occurrence. It is then the contractor’s responsibility to immediately report all 
incidents to Turner Construction Company. Completed incident investigation reports 
shall be submitted within 24 hours of the incident occurrence to Turner project 
management. Monthly reports tracking lost-time injuries, lost workdays, OSHA 
recordable injuries, and fatalities will be developed. Goal Levels are as follows: 
 

Lost Time Incident Rate 1/3 National Average 

OSHA Recordable Incident Rate 1/3 National Average 

Lost Workday Rate 1/8 National Average 

Fatality Rate 0.0 

  

III. Definitions 
A. Lost Time Incident- Incident that involves a contractor employee receiving a work 

related injury that does not allow the employee to return to work (based on the 
restriction of work by the attending physician) on their next regularly scheduled 
work shift.  

B. OSHA Recordable Incident- Incident that involves a contractor employee receiving 
a work related injury that results in loss of consciousness, restriction of work or 
motion, transfer to another job, or requiring medical treatment considered beyond 
first aid. 

C. Lost Workday - Regularly scheduled workdays that an employee of a contractor 
misses due to the work restrictions placed on the employee by the attending 
physician. 

D. Near Miss- Any situation that could have reasonably caused serious injury, illness, 
fire, property damage or any other serious hazard as defined by the owner. 

E. Fatality – Work related incident resulting in the death of a contractor employee. 
F. Modified Alternate Duty Program (Light Duty) - Subcontractors and their Sub-

Subcontractors must provide a modified return to work program for any of its 
employees injured under Workers Compensation. Failure to provide reasonable 
accommodations will result in a penalty assessment to the Subcontractor of 
$1500.00 weekly until such time as the injured worker is returned to work. Turner 
will determine reasonable accommodations.  
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Contractor Safety Qualification 

 
I. Scope and Application 
The goal of this process is to evaluate a contractor’s historical statistical safety data and 
current written safety programs in order to indicate to Turner Construction Company the 
level of safety that can be expected from a contractor if hired. Safety qualification applies 
to all contractors and subcontractors being considered to perform construction activities 
on this project. The Turner management team shall evaluate the information submitted by 
the contractors. All prime contractors are responsible for collecting and evaluating the 

safety information of subcontractors, and must submit it to Turner management at least 

two weeks prior to the start of work. A copy of the required evaluation paper work will be 
forwarded to the insurance carrier(s). 

 
The following terms are utilized in the qualification process: 
 

A. Experience Modification Rate (EMR) – This Rating is issued by the contractor’s 
worker compensation carrier; it is determined or influenced by the number, costs, 
and severity of incidents. 

B. Lost Time incident Rate - The number of incidents that involve a contactor 
employee receiving a work related injury that does not allow the employee to return 
to work (based on the restriction of work by the attending physician) on their next 
regularly scheduled work shift per 200,000 work hours. 

C. OSHA Recordable Incident Rate -  The number of incidents that involve a 
contractor employee receiving a work related injury that results in loss of 
consciousness, restriction of work or motion, transfer to another job, or requiring 
medical treatment considered beyond that of first aid per 200,000 work hours. 

 

II. Procedures 
Before considering a contractor for work on this project, Turner Construction Company 
shall request the prime contractor to complete the Turner Pre-qualification Form and 
submit it along with any other requested paperwork, and a copy of the contractor’s 
written safety program. The site specific safety program shall be submitted when the bid 
is awarded. Turner Construction company will evaluate the submitted information based 
upon criteria developed by the. If the contractor’s data is deemed acceptable, the 
contactor can be considered for work on this project. If the contractor’s data is not 
acceptable, Turner Construction Company may: 
 

A. Use an alternative contractor. 
B. Develop a plan of improvement to allow the contractor to achieve an acceptable 

rating. 
C. Justify to top management (i.e. new technology, emergency situation, past onsite 

experience, positive trends in incident rates, etc.) that despite contractor’s safety 
record, they must be utilized. 

D. Allow to complete work. Only top management of Turner Construction Company 
may allow one of these contractors to complete work with the approval of the site 
project safety coordinator. 
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Site Safety Responsibilities 

 
I. Scope and Application 
The Assignment of construction management or insurance safety personnel to monitor 
responsibilities for safety is not intended to relieve the contractor of their responsibilities 
for providing a safe and healthy environment for their employees. It is the sole 
responsibility of all contractors on the project to comply with all federal, state, and local 
safety and health guidelines and requirements. This program is to supplement and assist 
in their effort for such compliance. 
 
This section is to confirm the contractor commitment of safety for each contractor by 
establishing and assigning specific safety and health responsibilities to the contractors in 
implementing and maintaining this Turner Construction’ Project Safety Program. 

 

II. Procedures 
During the evaluation of job performance of this project’s contactors, fulfillment of 
contractor safety program responsibilities will be given consideration as a performance 
standard. 
 
The contractor/subcontractor safety coordinator or individuals designated by the 
contractors’ owner will meet every week to review the success of the implementation of 
this project’s contractor safety program and identify areas of concern in a weekly safety 
meeting. The “designated contractor person” shall be at the contractor’s management 
level and have a minimum of OSHA 30 Hour training. 
 

III. Job Description/Responsibilities 
A. Construction Manager Project Safety Coordinator- In charge with ensuring the 

overall activities of all onsite contractors and is responsible for the following: 
 

1. Assists in the design of the contractors’ safety process. 
2. Assists in promoting continuity of the process. 
3. Supports implementation of the. 
4. Supports training of the projects’ personnel regarding the contractor safety 

process. 
5. Continually evaluates the contractor’s safety process. 
6. Responds to questions regarding the contractor safety process. 
7. Communicates the requirements of the contractor safety process. 
8. Selectively attend pre-job meetings with the contractor to discuss their site 

specific safety plan. Also to discuss the safety goals and requirements of the 
project and the SEA. 

9. Conducts safety audits of the project. 
10. Chair the monthly safety meetings. 
11. Coordinating insurance guidelines/input. 
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B. Project Manager/Superintendents/Assistant Superintendents- The individuals 
charged with monitoring activities of specific area projects are responsible for the 
following: 

 
1. Assists in the design of the contractor safety process. 
2. Implements the contractor safety process. 
3. Communicates potential contractor created hazards to the Project Safety 

Coordinator. 
4. Communicates potential project created hazards to contractors. 
5. Conveys the contractor safety process requirements to contractors. 
6. Promotes contractor adherence to this project’s and OSHA’s safety policies and 

addresses deficiencies.  
7. Attends incident review meetings and assists in tracking incident statistics. 
8. Conducts weekly/daily safety compliance audits. 
9. Enforces all safety policies and procedures. 

10. Plan and execute all work so as to comply with the stated objectives of the wrap-
up and Loss Control Program. 

11. Comply with all the provisions of the contract dealing with safety and incident 
prevention requirements. 

12. Cooperate with the Project Safety Coordinator and the owner’s representatives. 
13. Authorize necessary immediate action to correct safety deficiencies reported or 

observed. 
 

C. Contractor/Subcontractor Superintendent/Safety Coordinator – The competent 
contractor management individual designated by their companies to carry forth the 
safety objectives of this program and their company’s program, and responsible for 
the following: 

 
1. Assists in the design of their company’s safety process and this program. 
2. Assists in promoting continuity of the process and program. 
3. Supports implementation of the process and program. 
4. Supports training of their company’s personnel regarding the contractor safety 

process and the requirements in this program. 
5. Continually evaluates their company’s safety process. 
6. Communicates the requirements of this program to their company’s employees. 
7. Assists the project Safety Coordinator in all safety activities with regards to their 

company. 
8. Disciplines and takes corrective actions when directed by the Project Safety 

Coordinator, or when conditions warrant such actions. 
9. The inclusion of a light duty return to work program is mandatory. 

10. Ensures their company’s employees follow all aspects of this program. 
11. Make daily safety inspections of the job site and make necessary immediate 

corrective action to eliminate unsafe acts and conditions. Documentation of 
inspections is to be submitted weekly. 

12. Assure the OSHA 300 Injury and Illness Log Form Report is properly 
completed. 

13. Review incident reports and initiate immediate corrective action. 
14. Conduct weekly employee “Tool Box” Safety meetings and evaluate their 

effectiveness. 
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15. Attend and participate in project safety committee meetings weekly or more 
frequently, as required. The safety representative should share their experience, 
questions and problems with the other safety representatives at those meetings. 

16. Attend weekly subcontractor safety/coordination meetings. 
17. Assist in the preparation of the incident investigation and reporting procedures. 
18. Encourage programs for recognition of individual employee’s safety effort and 

their contribution toward improved work procedures. 
19. Be responsible for the control and availability of the necessary safety equipment, 

including employee’s personal protective equipment. 
20. Coordinate activities with those of the other contractors, the Project safety 

Coordinator and the owner’s representatives. 
21. Responsible for preparing and submitting to Turner Pre-Task Planning, Job 

Hazard Analysis and Work Notifications a required. 
 

IV. Training Requirements 
This project’s contractors shall attend pre-job training/orientation regarding the content of 
the contractor safety program at the conception of the program. This project’s contractors 
not attending the conceptual pre-job will not be permitted to conduct and type of work 
activity on the sit unless approved by project management. 
 

V. Prime and Subcontractors 
A. Contractual requirements of this project require each prime contractor and 

subcontractor provide Turner Construction Company with a copy or a written 
Project Specific Safety Plan. This plan must contain, at a minimum, the following 
requirements: 
1. The name of the management person who is responsible for the implementation 

of the plan and what roles will this person play during the project. 
2. How each will conduct their weekly toolbox talks. 
3. Provisions for safety inspections of the job site by supervision. 
4. Process of completing Per-Task Planning (PTP) and Job Hazard Analysis (JHA) 

for all critical tasks and processes for developing detailed work plans/procedures 
for the successful accomplishment of these identified critical tasks. 

5. How the job trailer or gang boxes will be quipped to meet OSHA standards. 
6. The method that will be used to ensure that all OSHA required training and this 

project’s safety program requirements have been communicated to craft persons. 
7. Company policy on safety and substance abuse. 
8. Incident reporting, first aid, and emergency procedures. 
9. Details for the management of work related injuries. 

10. Describe the company safety recognition/incentive policy that will be in effect 
for this project. 

11. How their program will mesh with the project safety program. 
12. The procedure for ensuring that the previously stated information will be 

implemented and enforced for workers, supervision, and subcontractors. 
13. A list of all competent person(s) overseeing those tasks in which OSHA requires 

such person(s) or that have been requested by Turner. 
 

B. Subcontractors may utilize and abide by their prime contractors written site specific 
safety program. However, Turner Construction Company requires confirmation in 
writing stating from the subcontractors that they will abide by their primes’ 
programs. In doing this, it is critical that the primes acknowledge this 
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understanding and ensuring Turner Construction Company that their subs will 
abide and follow by their programs. This in no way alleviates the Subcontractors 
from having a “company” safety program of their own. It just applies to the ‘site-
specific) program. 
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LIST OF DOCUMENTS REQUIRED BY EACH 

SUBCONTRACTOR 

 
The following is a list of documentation that is required by each 

subcontractor. Additional documentation may be required as the task 

or situation deems necessary. 

 

I. PRIOR TO ANY ACTIVITY BEGINNING: 
A. Job Hazard Analysis (JHA) – Must be completed for all critical activities prior to 

the start of the activity. Every person engaging in the activity must sign the JHA, 
acknowledging understanding of what is required by the JHA. Every critical 
activity must be accounted for by a JHA. 

 
 

II. DAILY: 
A. Pre-Task Plan (PTP) – Must be completed and submitted daily for Turner’s review 

prior to beginning any activities for that day.  The PTP must be reviewed with 
every person engaging in the described activity prior to beginning that activity.  
Each person must sign the PTP, acknowledging the understanding of the 
requirements of the PTP.  Every activity must be accounted for by a PTP. 

B. Daily Contractors Report (DCR) – This has to account for all manpower for each 
subcontractor and their subs. These have to be filled out and turned in on a daily 
basis. 

C. Hot Work Notification - These have to be filled out one copy turned into the safety 
office and one copy posted in the area where the hot work is being performed prior 
to beginning any hot work. These notices include any activity that may present a 
fire hazard. These activities include but are not limited to cutting, burning, welding, 
soldering, and brazing. 

D. Confined work Space Notification – Required when working in any confined 
space. This form must be filled out and one copy turned into the safety office and 
one copy posted at the confined space location prior to any confined space activity. 

E. Scaffold Inspection and Tagging – Contractors are required to have a scaffold 
trained competent person, inspect all scaffolds including boom lifts and scissor lifts 
at the beginning of each shift prior to their use. This inspection must be accounted 
for by signing and dating an attached ‘green scaffold inspection tag.” This must be 
done at the beginning of each shift. This tag must remain on the scaffold for the 
duration of its use. No one should be on a scaffold or lift that does not have a 
completed, signed and updated “green tag” attached to it. If a scaffold is not 
correctly erected, not safe to be worked off of or a contractor does not want anyone 
to work off of, a “red tag” shall be attached to the scaffold or lift. This “red tag” 
indicates to all employees of all contractors that the scaffold or lift is not be used. 
The absence of a tag on a scaffold or lift also means the scaffold or lift is not be 
used. 

 
 
 
 



 

 14

III. WEEKLY: 
A. Tool Box Safety – Required for each subcontractor and every person for every 

subcontractor has to be accounted for and has to sign the sign in sheet. This 
includes any sub of a sub. These need to be tuned in by Monday of the following 
week. Review your applicable PTP’s and JHA’s at each Tool Box Safety meeting 
and document it on your Tool Box Safety meeting Minutes that you did review. 

B. Excavation Notification - Required prior to beginning any type of excavation. 
C. Trenching Notification – Required prior to any trenching activity. 
D. Fall Protection checklist – Required to account for verification of proper fall 

protection techniques and use. 
 

IV. AS NEEDED: 
A. Accident/Injury Reports – All accidents involving personnel, equipment or 

property damage are to be reported to Turner Construction Company immediately 
and a report is to be completed by the subcontractor and submitted immediately. 

B. Contractor Violation Report – required by each subcontractor’s onsite supervisor to 
follow every safety violation issued to an employee of that company. They are to 
be completed and submitted the day or the violation. 
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Safety Training and Education 
 

 

I. Scope and Application 
With Turner Construction Company and designated Contractor Safety personnel 
monitoring contractor safety, exposures and/ or hazards, involving contractors, will be 
minimized.  The creation of a safe and healthy environment for contractors will result in 
fewer Incidents and injuries benefiting both contractor and this project.  This 
environment will further be enhanced through safety training and education.  The training 
shall include items contained in but not limited to this Project Safety Program, OSHA 
CFR 1926.00 Standards, and pertinent OSHA CFR 1910.00 Standards. 
  

II. Procedures 
Each contractor is solely responsible for all federal and/or state required safety training 
of their personnel on this project.  Each Contractor individual is required to be trained in 
the recognition of hazards on this project, this safety program, and the contractor’s safety 
program. 
 
All Contractors are required to conduct and document weekly safety toolbox talks.  These 
talks shall be conducted at the site and contain safety information that will increase safety 
awareness on this project. The weekly took box talks must relate to the work that is 

underway or immediately upcoming. Each individual that attends these safety talks shall 
sign their signature documenting attendance.  A copy of the toolbox Talks with signatures 
will be forwarded to Turner Construction Company within 24 hours of conducting the 
meeting.  Subcontractors may attend a prime contractor’s toolbox talk if a separate list of 
signatures identifying the subcontractor personnel is maintained. 
 
Each contractor is solely responsible to ensure their employees attend the site orientation 
provided by Turner Construction Company.  No employee will be permitted to work until 
such orientation has been successfully completed.  
 
 The orientation program shall contain the following as a minimum: 
 

• Incident reporting procedures. 

• Medical provider information 

• PPE policy’s 

• Safety aspects of the particular job/operation being done 

• Fall protection policy 

• Drug & alcohol policy 
 
Any changes in the policies and procedures of this program shall be relayed to the 
Contractors by Turner Construction Company, and their superintendent/foreman are to 
relay it to all of their employees. 
Each contractor must ensure that they have on site at all times, a crew member who has 
attended an OSHA 30 hour course or equivalent in construction safety, and at least one 
person trained in CPR and First Aid per OSHA requirements. 
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Emergency Procedures 
 

 

I. Scope and Application 
An emergency is any situation that poses an immediate threat to life or property. This 
would include but not be limited to collapse of a building or a portion thereof, fire, 
explosion, equipment failure such as collapse of a crane, release of exposure to toxic 
fumes or smoke, presence of gas or other explosive fumes, flood, etc.  The Director of 
Safety and Loss Control shall be notified of any emergency situation. 
 

II. Procedures 
In the event of an incident (fire, injury, etc.) requiring the assistance of outside personnel, 
craft persons shall contact a Turner Construction Company management person 
immediately.  If the situation requires immediate outside attention and there is no time to 
contact a management team member, individuals shall dial 911. Upon calling, the person 
shall state their name, their contractor's name, the location of the emergency, and the type 
of emergency.  Immediately after this emergency call is made, the person shall contact 
the Turner Construction Company management team and their direct superiors. The 
Turner Construction Company management team will work with the Contractors in 
developing appropriate evacuation procedures as the job progresses.  For emergencies 
involving building evacuation all craft persons shall follow the developed, posted 
evacuation routes to their designated rally point.  Craft persons shall remain at the rally 

point until they are accounted for by their supervision and an "all clear" is given to return 
to the project.  Contractors are required to provide a designated rally point for their 
employees to Turner Construction Company that is to include the name(s) of their 
employees which will account for their personnel and inform Turner Construction 
Company of any person(s) missing.  
 
Upon notification of severe weather (tornado watch/tornado warning) all craft persons 
shall follow their company’s emergency routes to their designated shelter area.  Craft 
persons shall remain in the shelter area until they are accounted for by their supervisor, 
and the severe weather alert is waived. The shelter area should not be the job trailer. 
In the occurrence of an emergency, the contractor shall ensure that all proper Incident 
reports are completed and distributed in the required time. For Incident involving 
personal injury, the contractor, in addition to completing the project Incident reports, 
shall also complete an Employer's First Report of Injury/Illness and forward it to the 
designated insurance carrier of this project. A list of "key" onsite and home office 
personnel (with phone numbers) shall be developed by each Contractor and submitted to 
Turner Construction Company management team prior to any work commencing, in 
order to assist communication in case of a project emergency. 
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The Project Manager or designated Turner Construction Company management team 
member in off-hours will take charge in the event of a major catastrophe.  One or all steps 
are to be followed: 
  

• Take whatever actions are needed to make people on the project safe. 

• Call for assistance from outside, 911. 

• Stop work. 

• If necessary, call for site evacuation with role call and clear site access 
roads. 

• Issue instructions to all supervisors and employees. 

• Set up security control at the emergency area.  

• Refer all media requests to the Turner Construction Company. 

• In the event of a major catastrophe outside working hours on Saturday or 
Sunday, etc., the designated management on site or security personnel will 
be provided with an emergency call list to summon contractor personnel to 
the site to take action. 
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Incident Reporting 

 
 

I. Scope and Application 
The following reporting procedures are to be followed in order to ensure proper safety 
reporting procedures by all affected persons on this project.  All incidents involving 
physical harm, property damage, employee misconduct, or near misses are to be reported 
immediately to the Turner Construction Company Project Safety Coordinator. 

 

II. Procedures 
 

Turner Construction Company 

Incident Reporting Procedures 
 

A. Near Miss/ Injury free Event - It is the responsibility of the prime contractor safety 
representative, to complete the investigation using the Turner Construction 
Company Incident investigation report. This report WILL include 
recommendations / implementation of corrective actions. The report will be 
submitted to the Turner Construction Company Project Safety Coordinator, within 
8 hours. 

B. First Aid Event - It is the responsibility of the prime contractor safety 
representative to collect and log the contractors’ Incident reports and recommend 
corrective action. The Incident logs and work hour statistics will be sent to the 
Turner Construction Company Project Safety Coordinator by the 5th of EACH 
month. 

C. Medical Treatment Event - If the injury is considered an emergency 911 should be 
called first.  It is the responsibility of the Prime contractor safety representative to 
immediately notify the General Superintendent, and the Turner Construction 
Company Project Safety Coordinator of an event requiring medical treatment.  The 
Turner Construction Business Unit Safety Director and Claims Manager shall be 
notified. 

D. Serious Injury Event - It is the responsibility of the Prime contractor safety 
representative to immediately notify the Turner Construction Company Project 
Safety Coordinator of a serious event requiring medical treatment. The Project 
Safety Coordinator will oversee the completion of required Turner insurance forms.  
Refer ALL media inquiries to the Turner Management.  The Turner Construction 
Business Unit Safety Director and Claims Manager shall be notified. 

E. Fatality - It is the responsibility of the Prime contractor safety representative to 
notify the General Superintendent and the Turner Construction Company Project 
Safety Coordinator who will then notify the appropriate insurance carriers of an 
event resulting in a fatality. The Turner Construction Company Project Safety 
Coordinator will also notify OSHA of the event. The Site Superintendent will then 
implement the Turner Construction Company Site Fatality Program. The Turner 
Construction Company Project Safety Coordinator will then notify the owner.  
Refer ALL media inquiries to the Turner Management. The Business Unit Safety 
Director and Claims Manager shall be notified. 
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F. Property Damage - It is the responsibility of the Site Superintendent, to notify the 

Turner Construction Company Project Safety Coordinator of the incident and assist 
in the assessment of damages. The Turner Construction Business Unit Safety 
Director and Claims Manager shall be notified. 

G. General Liability Accident - It is the responsibility of the Prime contractor safety 
representative, to immediately notify the Turner Construction Company Project 
Safety Coordinator of an event occurring with the general public. The prime 
contractor involved will complete and incident report and send to the Turner 
Construction Company Project Safety Coordinator. The Turner Construction 
Business Unit Safety Director and Claims Manager shall be notified. 

 

III. Follow-up Procedures 
The information collected on these forms will be presented Turner Construction 
Company. If the management team deems it necessary there will be an Incident Review 
Meeting which will focus on the facts surrounding the Incident and the corrective actions 
developed by the contractor that will be put in place to prevent similar occurrences.  
 

IV. Responsibilities 
All Incidents resulting in injuries other than first aid are to be reported at the time of 
occurrence to the project superintendent or his designee. The contractor in charge of the 
person(s) involved will complete an Incident investigation form and request those craft 
person involved to complete a written statement (please see attached forms) whenever 
any such events take place.  The contractor shall then immediately give a copy to project 
management for review and signature.  A more detailed investigation may be required by 
Turner Construction Company management and the Contractor shall comply with their 
directions. 
 

Project Contacts: 
 
Turner Construction Project:  ______________________________________________ 
 
Turner Construction Project General Superintendent: _________________________ 
 
Turner Construction Project Safety Manager: _____________________________ 
   
Turner Construction BU Safety Director:  Charles Johnson   404-217-2914 
 
Turner Construction Regional Claims Manager:  Tom Beyer   404-504-2719 
 
*Note: If leaving message, state Date and Time, Company Name, Injured Name and Brief 

Description of Incident. 
 
For all Incidents Requiring Medical Treatment (Emergency and Non-Emergency), the 
following forms must be completed and delivered within 8 hours to the Project Safety 
Coordinator. 

• Turner Construction Company Incident Form  

• Employee Incident Statement  
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Incident Review Process 

 
I. Scope and Application 
The Incident review process and Incident review meeting serve two basic purposes: first 
acting as an organized and documented process for the Contractor to present to the owner 
the facts surrounding an Incident. And second, as a process for the corrective actions 
developed by the Contractor to prevent a similar type of Incident.   This review applies 
for all Lost Time Incidents, OSHA Recordable Incidents, and/or Near Misses involving a 
Contractor or other project employee. The Turner Construction Company management 
member directly responsible for the area where the Incident took place is responsible for 
scheduling and facilitating Incident review meetings.  The Contractor is responsible for 
promptly investigating Incidents, identifying causal factors, and developing corrective 
action. 
 
 
 

II. Procedures 
Turner Construction Company requires the Contractors to immediately report the above 
defined Incidents. Upon the occurrence of a defined Incident, the contractor will then be 
responsible for completing the above defined Incident forms.  
The contractor shall complete these forms and return them to Turner Construction 
Company within 8 hours of the Incident. The Turner Construction Company management 
member directly responsible for the area where the Incident took place will then schedule 
an Incident review meeting within 2 days of the Incident. Attendees for the meeting may 
include: the Turner:  Project General Superintendent,  Project Manager, Project Safety 
Coordinator and Business Unit Safety Director;  the Contractor Superintendent, Foreman, 
the Contractor Safety Coordinator, Affected Employees, Witnesses, and designated 
Turner Construction Company management team members including the one directly 
responsible for the area.  
 
The Turner Construction Company management member directly responsible for the area 
where the Incident took place is then responsible for documenting a summary of the 
meeting and distributing it to all Contractors and Turner Construction Company team 
members in order to prevent further occurrences. The names of the individuals involved 
shall be kept out in order to protect their privacy. 
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Safety Incentive Program 
 

 

 
The Safety Incentive Program has been established to recognize and encourage Project 
Safety.  Every level of subcontractor management and supervision shall be held 
accountable for the safety performance demonstrated by the employees under their 
supervision. 
 
                               
The safety incentive program will be specific to each project, established and conducted 
by the Turner Project Management Team.  Rewards will be earned through compliance of 
TCCO field safety observations based upon the subcontractors and personnel that are 
consistently in safety compliance and submit the following required documentation:   
 

• No Lost Time/Recordables/First Aid Incidents 
 

• No Safety Violation Infractions 
 

• No Safety Violation Fines 
 

• Tool Box Talk Documentation Submitted 
 

• Safety Surveys Completed 
 

• Work Notifications Posted 
 

• DCR’s completed and submitted on time 
 

• Participation in required safety meetings 
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Safety Violations 
 

It is the policy of TCCO that a safe work environment is provided for all on site 

personnel. To enforce Project Safety with each subcontractor a system of Safety 

Violations has been incorporated.  It is understood that the ultimate responsibility 

for providing a safe work site rests with each individual trade contractor.  

In an effort to ensure compliance to this program and all other established OSHA 
standards, Turner Construction Company hereby implements this procedure of non-
compliance to all Contractors working on this project.   This is established to promote 
safety and eliminate offenders and repeat offenders, and may lead up to contract 
termination with a Contractor.  This program may be used or may be superseded with 
more severe discipline based on the degree of the infraction(s).  In any case Turner 
Construction Company has sole authority in what type of discipline is issued up to and 
including removal from the project. 

• 1
st
 offense – A written warning, in the form of a violation ticket is issued.  

The subcontractor’s supervisor involvement and a written response are 
required.  A copy of the written warning is kept on file and a copy is sent to 
the worker’s office. 

• 2
nd

 offense - A written warning, in the form of a violation ticket is issued, a 
fine is levied and the worker is removed from the project for 1 full work 
day.  The subcontractor’s supervisor involvement and a written response 
are required.  A copy of the written warning is kept on file and a copy is 
sent to the worker’s office. 

• 3
rd

 offense – The worker is removed from the project, permanently, and a 
fine is levied.  If repeat occurrences with other crew members are found, 
the supervisor of said offenders shall be subject to removal from the 
project. 

 

Imminent Danger Safety Violation Corrective Action: 

• 1
st
 offense - A written warning, in the form of a violation ticket is issued, a 

fine is levied and the worker is removed from the project for 3 full work 
days.  The subcontractor’s supervisor involvement and a written response 
are required.  A copy of the written warning is kept on file and a copy is 
sent to the worker’s office. 

• 2
nd

 offense - The worker is removed from the project, permanently, and a 
fine is levied.  If repeat occurrences with other crew members are found, 
the supervisor of said offenders shall be subject to removal from the 
project. 

 
 
Fall Protection Violation: Turner Construction has a zero tolerance for fall protection 
violations.  Any worker found to be exposed to a fall potential of 6 feet or greater without 
proper fall protection will be subject to the following penalty. 

• 1
st
 offense – The offender will be removed immediately and permanently 

from the project and a fine will be levied against the subcontractor. 
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Monetary Penalty Schedule 
Imminent Danger Violations in Bold Print 

 
 
No Hard Hat       $100 
No Hearing Protection      $100 
No or Improper Eye Protection    $100 
Not Using Respirator      $100 
Improper Footwear      $100 
Improper Clothing      $100 
Not Submitting Proper Documentation   $100 
Not Elevating cords, hoses, leads    $100 
Not Wearing Seatbelt      $100 
Uncovered Holes 12” and under   $100 
Using a Ladder not in Accordance with Standards  $200 
No Fire Watch or Fire Extinguisher    $200 
Improper Material Storage     $200 
Unsecured Compressed Gas Cylinder   $200 
Violation of Equipment Requirements   $200 
Missing MSDS Information     $200 
Missing PTP or JHA      $200 
No or Incomplete Scaffold Tag    $200 
Smoking in No Smoking Area     $200 
Using Defective Electrical Cord    $250 
No GFCI Protection      $250 
Defective Tools       $250 
Scaffold Violation except Fall Protection   $250 
Unguarded Power Tool    $250 
Poor Housekeeping      $250 
No Means of Egress from Trench or Excavation  $250 
Materials Stored Within 6 feet of Excavation  $250 
Improper Rigging      $250 
No Tag Line       $250 
Improper use of Fall Protection Equipment   $500 

No Fall Protection      $1000 

Unguarded or Uncovered Floor Opening over 12” $1000 

Unshored or Unsloped Trench or Excavation  $1000 

Lockout/Tagout Violation     $1000 

Confined Space Entry Violation   $1000 

Unguarded Platform on Scaffold    $1000 

Unprotected Removal of Guardrail   $1000 

General Duty Violations, Depending on Severity $100-$1000 
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Visitors 

 
 

I. Scope and Application  

All visitors shall be required to report to the project field office upon entering the project 
site.  Access to the site shall be denied to any individual who does not have justifiable 
business on the job site. Requests for tours of the project site shall be carefully screened 
and limited in frequency and numbers of people.  Tours of the site shall be approved by 
the Turner Construction Company Project Manager and Superintendent and shall be 
conducted during non-working hours 
 
 

II. Procedures 
Turner Construction Company shall establish the time and travel route for any tour.  
Areas, which may present hazards to the tour group, shall be prohibited.  The tour's travel 
route shall be cleared of any tripping hazards, cleaned, and properly protected to avoid 
potential personal injury.  A designated member of the Turner Construction Company 
management team shall guide the approved tours. 
 
All members of a tour group shall sign a release prior to touring the site.  If the visitors 
are minors, the parents must sign the release but must be approved by the project safety 
coordinator. Any project site visitors who are permitted access to the site but are not on 
official on-site business shall sign the release before being authorized to proceed beyond 
the project office. All visitors must wear long pants, shirts with sleeves over the shoulder, 
hard hats, safety glasses, hard-soled work boots when on site and any additional PPE as 
deemed necessary.  No penny loafers, dress shoes, tennis shoes, etc. shall be permitted. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 25

Section B 

Protection and General Site Issues 
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Concrete and Masonry 

 
I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart Q – Concrete and Masonry Construction, in 
addition to the following guidelines. 
 

II. Procedures 
A. General Requirements 

1. Unless otherwise stated in their contract, the concrete or masonry contractor 
must provide at least two covered entrances into each building or structure 
during perimeter work. They must also cordon off other means of 
access/egress.  

2. No load may be placed on a concrete structure unless a qualified person, 
knowledgeable in structural design, determines that the structure is capable of 
supporting the load. 

3. Protruding reinforced steel, onto which employees could fall, must be 
protected to eliminate the hazard of impalement. 

4. Subcontractors must submit a formal Fall Prevention Plan to Turner, including 
the name and resume of their designated competent person. 

 

B. Equipment and Tool Requirements 

1. Powered and rotating concrete troweling machines must have a “dead man” 
switch that automatically shuts off power whenever the hands of the operator 
are removed from the machine. 

2. Masonry saws must be provided with a semi-circular guard. 
3. Machines must be locked and tagged out of service, per Subpart K, of OSHA 

29 CFR 1926, Construction Industry Regulations, before employees can 
perform any maintenance or repair work. 

 

C. Cast-In-Place Concrete Requirements 
1. Formwork must be designed, fabricated, erected, supported, braced and 

maintained so it is capable of supporting all lateral and vertical loads 
anticipated to be applied to it. 

2. All shoring equipment must be inspected prior to erection to determine if it 
meets the requirements specified in the formwork drawings. 

3. Erected shoring equipment must be inspected immediately prior to, during and 
after concrete placement. 

4. A qualified designer must prepare the design of the shoring and an engineer 
qualified in structural design must inspect the erected shoring. 

5. Forms and shores must not be removed until the employer determines that the 
concrete has gained sufficient strength. 

6. 100% fall prevention must be maintained while employees are climbing rebar 
and/or anytime they are exposed to falls greater than 6’. 
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7. Fall protection is required on all decks where gaps exist in the decking 12” or 

greater. A warning line with signage must be posted at least 6’ back from all 
unprotected edges. At building perimeters where the decking steps down to 
allow for a beam pour, the eight of the rails shall be increased accordingly. 

8. Areas where form stripping is to be performed must be barricaded with tape or 
fence and signage must be posted on all sides. This should include areas 
below stripping. 

9. Nails should be removed or bent immediately.  
10. Where employees must walk across rebar, temporary walkways must be 

installed to prevent trip hazards. 
11. Outrigger platforms used for material movement in and out of the building via 

a crane or forklift must be designed by an engineer and incorporate 100% fall 
protection systems.  

 

D. Masonry Requirements 

1. A limited access zone must be established prior to the start of any masonry 
work. 

2. The zone must be equal to the height of the wall, plus four feet. 
3. Employees reaching more than 10 inches below the level of the walking / 

working surface on which they are working, must be protected from falling by 
guardrail systems, safety net systems or personal fall arrest systems. 

4. For overhand bricklaying from a scaffold, fall protection is required if the 
working side of the scaffold has a gap greater then 12” between the scaffold 
and structure. 
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Confined Space Entry Policy 
 

I. Policy Statement 
No Turner Construction Company (Turner) or Subcontractor employee shall enter into 
any type of confined space, until the atmosphere of the space has been tested by a 
competent person and all applicable safety requirements contained in this procedure have 
been met.  
 

II. Procedures 
A. Pre-Entry Assessment – Prior to any employee entering a confined space a 

competent person shall evaluate the area in order to determine if it is a “Non-
Permit” or a “Permit Required” space.  Depending upon the type of confined space 
identified, specific criteria must be satisfied before entry. 

 
 

B. Signage - If the workplace contains permit spaces, the entry supervisor shall inform 
employees by posting danger signs at all entrances of confined spaces.  The signs 
will be legible in English and in the predominant language of non-English reading 
workers.  At a minimum, the following information will be included: 

 
 

DANGER PERMIT-REQUIRED CONFINED 

SPACE DO NOT ENTER 
 

C. Authorized Entry - If permit spaces exist in the workplace, only authorized 
employees may enter the spaces.  The Entry Supervisor shall take effective 
measures to prevent unauthorized employees from entering into permit spaces. 

 
 

D. Modification of Non-Permit Spaces - If non-permit spaces are modified, or 
experience any change that causes an increased hazard to entrants, the supervisor of 
the exposed employees, shall ensure that the space is reevaluated by the competent 
person. 

 
 

E. Permit Required Spaces – If permit spaces are identified, the following program 
elements must be addressed in a Written Project Specific Confined Space 
Procedure. This procedure must be approved in advance by the Business Unit 
Safety Director. 

 
 

F. Environmental Controls – to ensure that pre-entry precautions (i.e. hazard 
evaluations, operating procedures, isolation methods, safety equipment, etc.) have 
been implemented. 
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G. Atmospheric Testing – for oxygen content, explosive vapors, toxic substances and 

carbon monoxide to ensure that acceptable entry conditions exist.  Atmospheric 
monitoring must be continuous while working in the confined space. 

 
 

H. Assigned Duties – of each participant must be established and clearly 
communicated. 

 
 

I. Rescue Equipment and Emergency Services – develop and implement procedures 
for summoning rescue and emergency services, for rescuing entrants from permit 
spaces, for providing necessary emergency services to rescued employees and for 
preventing unauthorized personnel from attempting a rescue. 

 
 

J. Entry Notice System - used to record critical data and serve as official entry 
authorization must be implemented and managed accordingly following the 
completion of permit space work. 

 
 
K. Training – of employees expected to enter permit spaces must be provided to 

ensure that they understand their duties and the requirements of 29 CFR 1910.146.   
 
 

L. Medical Surveillance Program – for all employees who must enter permit spaces 
shall be established to ensure that they have been medically evaluated and cleared 
to work in such spaces.    
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Cranes, Derricks, Hoists, Elevators and 

Conveyors 
 

I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart N – Cranes, Derricks, Hoists, Elevators and 
Conveyors, in addition to the following guidelines. 
 

II. Procedures  
A. General Requirements 

1. No crane or hoist shall be placed in service on a Turner project until an 
annual, third party inspection and supplemental reports are submitted to 
Turner indicating that the crane or hoist meets the manufacturer’s inspection 
criteria.  Any crane or hoist requiring on site assembly, other than counter 
weights, requires that the third party inspection be performed after the 
assembly and before it is operated and on an annual basis thereafter. 

2. If the manufacturer’s inspection criterion does not exist, a structural engineer, 
familiar with crane or hoist’s design and dynamics, may develop or use 
existing inspection criteria. 

3. A daily and monthly inspection shall be performed while the cranes are in use 
on the project.  These daily and monthly forms are to be maintained on file by 
the contractor and a copy submitted to Turner Construction. 

4. Turner requires that all crane operators be NCCCO certified by an 
independent testing agency approved by the National Commission for 
Certifying Agencies (NCCA).  Copies of their certifications must be 
submitted to Turner.  If additional licensing is required by state or local 
agencies to operate a crane, the operator’s credentials will be required for 
review by Turner prior to mobilization. 

5. Any lift exceeding 75% of the cranes rated capacity or lifts involving two or 
more cranes shall be considered a critical lift.  A critical lift plan must be 
submitted to Turner supervision for review prior to the lift.  A sample plan 
and checklist has been linked to this document. 

6. A pre-planning meeting to discuss the critical lift will held in the field with 
the crew to discuss, at a minimum, the following: calculation of gross weight 
load, load chart calculations, radius measurements anticipated during the lift, 
weather and soil conditions and overhead high voltage power line clearances.  
Calculations for the lift are to be reviewed during this meeting. 

7. All tower cranes are to have a chain link fence with a minimum height of 8 

feet and a locking gate around the entire base of the tower.  This gate must be 
locked anytime the site is left unattended.  All access points to a tower crane 
must be locked when site is unattended.  Signs must be posted around this 
perimeter fence, prohibiting unauthorized personnel entry. 

8. Mobile cranes are only to be used with outriggers fully extended and tires are 

off the ground unless the manufacture’s recommendations allow otherwise. 
9. Mobile crane movement on site must be in accordance with manufacturer’s 

recommendations.   
10. The swing radius of cranes must be properly barricaded at all times while 

working on site. 
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11. Wire rope, its attachments, fittings, sheaves and safety devices must be 
inspected according to the manufacturer’s recommendations.  Copies of the 
inspections must be submitted to Turner. 

12. Wedge sockets and fittings must be the proper size to match the wire rope and 
must move to hold the wire rope under load.  The dead end must be 
terminated according to ANSI B30.5 and must not be attached, in any manner, 
to the live side of the load line. 

13. An anti two-block or warning device is required on all cranes except those 
engaged in driving piles. 

14. A qualified rigger must inspect the rigging prior to each shift. 
15. All windows in cabs must be safety glass that produces no visible distortion 

that will interfere with the safe operation of the machine. 
16. Cranes, hoists, boom trucks and derricks shall not be installed or operated 

within 10’ of overhead power lines unless they have been de-energized. 
17. Only qualified individuals shall be used to flag and signal for crane use.  

Constant communication, visual and/or verbal, between the operator and 
flagger/signaler must be maintained at all times. 

18. Multiple lifts are not permitted, except as described in the Steel Erection 
section of this program. 

19. Any specific instructions or limitations should be posted in the cab of all 
cranes, such as “no multiple lifts”, swing radius limitations, etc. 

B. Crane Suspended Personnel Platforms 

1. The use of a crane suspended personnel platform is prohibited on Turner 
projects unless the employer can demonstrate that conventional methods to do 
the work are more hazardous.  The Turner Construction Business Unit Safety 
Director shall be notified of each request. 

2. Specific crane operational criteria, listed in 29 CFR 1926, Subpart N, must be 
followed if it is determined that a suspended personnel platform will be used.  
The criteria includes, but is not limited to, the following: 

a. Crane configuration requirements 
b. Additional crane instrumentation and/or components 
c. Specific platform design, construction and loading requirements 
d. Specific rigging and trial lift guidelines 

C. Material and Personnel Hoists         

1. Material Hoists 

a. All entrances to hoists must be protected by substantial gates or bars, 
which guard the full with of the landing entrance. 

b. Operating rules must be posted at the operator’s station along with the 
notice “No Riders Allowed”. 

2. Personnel Hoists 

a. Hoist way doors or gates shall be at least 6’6” high and shall have a 
mechanical lock, which cannot be operated from the landing side. 

b. All entrances to hoists must be protected by substantial gates or bars, 
which guard the full with of the landing entrance. 

c. Hoists shall be inspected on a weekly basis.  Hoists shall also be 
inspected after exposure to winds exceeding 35mph. 

d. All hoists shall be inspected and tested at not more than three-month 
intervals. 

e. All hoists shall have a “No Smoking” sign posted in the car and a fully 
charged fire extinguisher available for use. 
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Demolition 

 
I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart T – Demolition, in addition to the following 
guidelines. 
 

II. Procedures 
A. Preparatory Operations 

1. Prior to initiating demolition activities, an engineering survey of the building 
must be made by a competent person to determine the condition of the 
structure and identify areas subject to unplanned collapse.  A copy of this 
inspection must remain on site. 

2. All utilities must be shut off, capped or locked out of service beyond the 
building line before demolition work is initiated. 

3. A Hazard Assessment must be performed prior to the start of work to identify 
any hazardous chemicals, gases, explosives, flammable materials or similarly 
dangerous substances that may have been used on the property. 

4. Where employees are exposed to fall hazards, guardrail and personal fall 
arrest systems must be used.  Hole covers must be identified and secured 
against accidental displacement. 

5. Any openings cut in a floor for the disposal of materials can be no larger than 
25% of the aggregate of the total floor area, unless the lateral supports of the 
removed flooring remain in place. 

6. Turner must ensure that the subcontractor has verified that all local ordinances 
and permitting issues have been addressed as they relate to demolition. 

B. Stairs, Passageways and Ladders 

1. Access to a structure being demolished will be restricted to designated 
stairways, passageways and ladders.  Other access points will be closed at all 
times. 

2. All designated access points will be periodically inspected and maintained in a 
clean, safe condition. 

C. Chutes 

1. No material may be dropped to a point outside the building unless that area is 
delineated with a protective barricade and the distance to any point does not 
exceed 20 feet.  

2. All chutes must be entirely enclosed except for openings at or slightly above 
the floor level for the insertion of materials. 

3. A substantial gate must be installed in each chute at or near the discharge end.  
A competent person must be assigned to control the operation of the gate and 
the backing and loading of trucks. 

4. Chutes must be designed and constructed of such strength as to eliminate 
failure due to the impact of material and debris loaded into them. 
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D. Removal of Walls, Masonry Sections and Chimneys 

1. Masonry walls, including sections of walls, will not be permitted to fall onto 
the floor of the building under demolition unless an engineer has determined 
that the floor can withstand the imposed load. 

2. No wall section, more than one story in height, will be permitted to stand 
alone without lateral bracing unless it was designed to stand alone. 

3. Structural or load-supporting members of any floor will not be cut or removed 
until all stories above such a floor have been demolished or removed. 

E. Removal of Walls, Floors and Material with Equipment 

1. Mechanical equipment will not be used on floors unless the floors are of 
sufficient strength to safely support the equipment. 

2. Mechanical equipment will only be used for its intended purpose according to 
the manufacturer’s recommendations. 

F. Removal of Steel Construction 

1. Steel construction will be dismantled column length by column length, tier by 
tier. 

2. When floors have been removed planking, 18” wide by 2” thick, must be used 
by employees engaged in razing the steel framing. 

G. Mechanical Demolition 

1. No employees will be permitted in an area where “ball” or “clam” work is 
being performed.  Only employees necessary for the performance of the 
operation may be permitted in this area. 

2. The area must be identified with warning barricades and signs. 
3. During this operation continuous observations, by the competent person, must 

be made to identifying potential areas of failure. 
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Electrical Hazards Prevention 
 

 

I. Policy Statement 
Use of electricity on the jobsite poses serious hazards, with employees potentially 
becoming exposed to such dangers as electric shock, electrocution, fires and explosions.  
All Turner employees and subcontractors working on a Turner project will comply with 
NFPA 70E Electrical Safety Practices and 29 CFR 1926, Construction Industry 
Regulations, Subpart K – Electrical in addition to the following guidelines. 
 

II. Procedures 
A. Working On or Near Exposed Energized Parts 

1. It is Turner policy that no one works on live electrical circuits. If a situation 
arises where it is impossible to perform a task with the circuit de-energized, 
the Turner Superintendent or Safety Manager shall contact the Business Unit 
Safety Director prior to performing the work.  A formal pre-construction 
meeting shall occur prior to any such work occurring. 

2. Only qualified persons may work on electric circuit parts that have not been 
de-energized under the procedures of 1910.333.  

3. Such persons must be capable of working safely on energized circuits and 
shall be familiar with the proper use of special precautionary techniques, 
personal protective equipment, insulating and shielding materials and 
insulated tools.   

4. All work must be completed with strict compliance to NEC 70E requirements 
and guidelines. 

5. Light switches and receptacles must be projected by permanent or temporary 
cover plates prior to energizing the circuit. 

B. Ground Fault Circuit Interrupters 

1. All 120-volt, single-phase 15 and 20 ampere receptacle outlets, including 
generators, which are in use by employees shall have approved GFCI’s. 

2. Turner requires that all projects are 100% GFCI compliant.  An Assured 
Equipment Grounding Conductor Program may be used in addition to the 
GFCI program, but it is not recognized by Turner. 

C. Electric Tools 

1. All portable electric tools such as saws, hammers, drills, vibrators and float 
machines must bear the label of a Certified Testing Agency, such as 
Underwriters Laboratories, CSA, ETL, or the like. 

D. Extension Cords 

1. Only round, heavy-duty (type S, SJO, SJTW, ST, SO, STD), 12 gauge or 
greater, are acceptable for use on the construction site. 

2. Cords must be maintained in their original design configuration. 
3. Any cord which is damaged or has the grounding pin removed shall be 

removed from service.  The male end of the damaged shall be cut off by the 
contractor.  New plug ends may be installed by a qualified electrician. 

4. Tape repairing of damaged cords is not permitted. 
5. Cords may only be repaired by a qualified electrician.  

 
6. Whenever an extension cord is used, a GFCI is required between the 

extension cord and the receptacle. 



 

 35

7. All electrical cords shall be out of the hallway, corridor, aisle, stairway, 
doorways, and exit areas where a tripping hazard may occur.  

8. All electrical cords shall be protected from damage by equipment, carts, 
trucks, and other rolling objects. 

9. Where possible, all extension cords will be suspended (7’) above the floor or 
working surface. 

10. Extension cords shall not be fastened with staples, hung from nails, or 
suspended with non-insulated wire. 

E. Temporary Wiring 

1. All temporary wiring and lighting must meet current NEC codes. 
2. Temporary lighting must never be put on the same circuit as temporary 

receptacles. 

F. Temporary Lighting 

1. The minimum illumination level 5 foot-candles for general construction shall 
be provided. 

2. Installation of temporary lighting must be per manufacturer’s specifications 
and in compliance with NEC and local codes. 

 

III. Roles and Responsibilities 
A. Subcontractor Management 

1. Must comply with and furnish materials necessary to comply with Turner 
policy. 

2. Must attend and participate in project orientations. 
3. Must participate in any and all required pre-planning meetings, Pre-Task 

Planning and Job Hazard Analysis documents are required. 

B. Subcontractor Employees 

1. Must attend and participate in project orientations, PTP and JHA discussions 
and meetings. 

2. Must comply with this policy. 
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Excavations 
 

I. Policy Statement 
The intent and purpose of this policy is to limit and/or eliminate the dangers associated 
with excavation and trenching operations that could expose workers to the possibility of 
serious injury or death.  Each contractor working on a Turner project will comply with 29 
CFR 1926, Construction Industry Regulations, and Subpart P – Excavations in addition to 
the following guidelines. 
  

II. Procedures 
A. Specific Excavation Requirements 

1. A comprehensive training program in the recognition, identification, 
evaluation and control of excavation hazards must be provided to all workers 
prior to working in an excavation or trenching operation.  This must also 
include a review of the geo-technical report. 

2. Underground utility installations must be identified and marked prior to 
beginning any excavation. 

3. A competent person must be identified and their resume submitted to Turner 
prior to the start of work. 

4. The competent person will be on-site during all excavation work to determine 
the soil type and its stability by performing one visual and one manual test in 
accordance with 29 CFR 1926, Subpart P Appendix A.  The competent person 
will be responsible to determine the type of trench or excavation protection 
that is necessary according to soil classification and site conditions.  

5. Inspections must be conducted daily and after every rainstorm or other 
hazard-increasing occurrence.  Daily inspection reports must be submitted to 
Turner. 

6. All excavations, regardless of depth, shall be protected by safety fence or 
guardrails 

 
B. Soil Classification: Soil classification means a method of categorizing soils and/or 

rock into categories. 
1. Type A Soil -Type A soil means cohesive soils with an unconfined 

compressive strength of 1.5 tons per square foot or greater. Examples of 
cohesive soils are clay, silty clay, sandy clay, clay loam, and, in some cases, 
silty clay loam and sandy clay loam.  Cemented soils such as caliche and 
hardpan are also considered Type A. However, soil cannot be classified as 
Type A if the soil is fissured, or subject to vibration from heavy traffic, pile 
driving or similar effects or the soil has been previously disturbed. 

2. Type B Soil -Type B soil means cohesive soils with an unconfined 
compressive strength greater than 0.5 but less than 1.5 tons per square foot.  
Examples of Type B soils are: granular cohesion less soils including angular 
gravel (similar to crushed rock), silt, silt loam, sandy loam and, in some cases, 
silty clay loam and sandy clay loam.  Included also are previously disturbed 
soils except those which would otherwise be classed as Type C soil and soil 
that meets the unconfined compressive strength or cementation requirements 
for Type A, but is fissured or subject to vibration or dry rock that is not stable.   
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3. Type C Soil -Type C soil means soil with an unconfined compressive strength 
of 0.5 tons per square foot or less. Examples of Type C soil are; granular soils 
including gravel, sand, and loamy sand, or submerged soil or rock and 
previously disturbed soils. Unclassified soil shall be sloped 1½:1 (horizontal 
to vertical) or shored when excavation exceeds 4 feet in depth. 

 
C. Surface Encumbrances: All surface encumbrances that are located so as to create 

a hazard to Contractors shall be removed or supported, as necessary, to safeguard 
workers in the excavation. 

 

D. Underground Installations 

1. Prior to any type of digging each Contractor is solely responsible to complete 
the State One Call for underground utility location.  No work is to proceed 
without the proper utility company marking out the area(s) of their 
underground material(s). Any damage to any utility is to be reported 
immediately to Turner Construction Company. 

2. When excavation operations approach the estimated location of underground 
installations, the exact location of the installations shall be determined by 
hand digging only. While the excavation is open, underground installations 
shall be protected, supported or removed as necessary to safeguard employees. 

 
 

III. Requirements 
 
The Contractor’s Competent Person responsible for the excavation shall be on site during 
all operations relating to the open excavation. The Competent Person shall make soil 
classification. Unclassified soil shall be treated as Type C Soil. For excavation a 
Registered Professional Engineer hired by the Contractor shall design over 20 feet deep, 
all shoring, sloping or benching.  All designs shall be submitted to Turner Construction 
Company and filed at the Contractor’s field office. All excavated materials and 
stockpiled materials shall be placed a minimum of 2 feet from the edge of the excavation.  
Loose soil or rocks shall be removed from the sides of excavation walls. 
 
Excavations 4 feet in depth or greater shall have a stairway, ladder, ramp, or other safe 
means of egress within 25 feet of any employee in the excavation. All excavations shall 
be inspected by the Contractor’s designated Competent Person before entry, and: 
 

• At the start of each shift 

• After heavy rains 

• After freezing and/or thawing temperatures occur 

• After any condition that can change the integrity of the soil 
 
For all excavations 4 feet in depth or greater where hazardous material or atmosphere 
may exist, the atmosphere in the excavation shall be tested prior to entry and periodically 
throughout the operation as determined by the Competent Person. The Competent Person 
responsible for the crew working in the excavation shall inspect the excavation 
throughout the work period and stop operations when unsafe conditions exist. 
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The number of workers in the excavation shall be limited to the number needed to 
perform the work. Water shall not be allowed to accumulate in excavations at any time.  
Pumps, drains, or other means shall be used to remove water constantly. Stability of 
adjacent structures shall be evaluated before starting an excavation and monitored daily 
thereafter by the Contractor. Emergency rescue equipment shall be readily available by 
the Contractor. No employee shall be permitted underneath loads handled by lifting or 
excavating equipment. Proper handrails and toe boards shall be erected and maintained at 
the top of the excavation when required for fall protection. 
 

A. Requirements for Protective Systems 

1. Excavations greater than 4 feet in depth must be protected by one or more of 
the following systems: 

a. Sloping / benching of sides to allowable configurations and slopes. 
b. Using tabulated data. 
c. Utilizing a trench box or shield.  
d. Using a slope or shield system designed by a registered professional 

engineer.  Refer to 29 CFR Subpart P, Appendix B. 
1. Temporary and permanent spoils must be kept back no less than two feet from 

the leading edge of an excavation. 
2. A registered professional engineer must design sloping, benching or shield 

systems for excavations greater than 20 feet in depth. 
3. Persons walking or working within 6 feet of an excavation greater than 6 feet 

in depth must be protected from fall hazards in accordance with Turner’s 
100% Fall Protection Policy. 

 

B. Training Requirements 

1. Each employee affected by the excavation and trenching systems must be 
trained in the procedures specific to the project, i.e. access / egress points, 
location of utilities, etc. 

2. Each affected employee must be trained in all sloping, benching, and shoring 
procedures prior to entering the excavation or trench. 

3. A competent person must be on-site throughout the excavation and/or 
trenching operation to determine soil type through visual and manual testing, 
hazard identification, effectiveness of sloping, benching, or shoring 
procedures, etc. 

4. Atmospheric monitoring, if deemed necessary by the Competent Person or 
other competent party, must be documented and conducted by someone 
trained in the use of atmospheric monitoring equipment. 

 

 

References: OSHA 1926.651 & 1926.652 including Appendix A through F 
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Effects of Excavating and Trenching on Adjourning Property 
 

 

I. Scope and Application 
Removal of rock or concrete by blasting and pile driving causes vibrations which may be 
sufficient to damage structures nearby, as may the removal of earth which results in the 
movement of bracing systems and underpinning, or soil consolidation resulting from 
lowering of water table, etc. 
 
A review of the sub-surface conditions (determined from on-site borings) and the plans of 
existing buildings (where available) are necessary to evaluate lateral and vertical 
integrity.  An inspection to evaluate the condition of adjoining/existing shall be 
completed by the Contractor prior to (and possibly after ceasing) operations. 
 

The following shall influence the degree of inspection: 

• The distance of the structures from the hazard. 

• The severity of the hazard. 

• The general condition of the structures. 

• Requirements by local laws, contract and/or liability. 
 
There are four methods of inspection: 

• Casual – A visual inspection of the surrounding structures (limited to those 
portions readily available from the exterior) made by the Contractor Job 
Superintendent.  This type of inspection is primarily to determine if a more 
in depth survey is needed. 

• Detailed – Representatives of TURNER CONSTRUCTION COMPANY, 
the appropriate sub-Contractor and the neighboring property owner(s) 
noting the deficiencies informally. 

• Photographic Survey – Photographs or videos of the interior or exterior of 
the structure and adjoining properties shall be taken by a commercial 
photographer or video service.  All photographs or videos shall be dated 
and made part of the permanent job records. 

• A Complete Engineering Survey – A consultant hired too completely detail 
the condition of the structures. 

 
 
Where job operations such as pile driving and blasting may cause vibrations affecting the 
nearby structures it is required that vibration measurements be made by the Contractor, 
making data available to TURNER CONSTRUCTION COMPANY.  This will enable the 
job to monitor and set up procedures to keep the energy ratio of the vibrations at a safe 
level. Where settlement of the nearby street, utilities and structures may occur because of 
excavation and foundation work, the streets, utilities and structures shall be regularly 
checked for vertical and horizontal movement and a log maintained by the Contractor.  
Any movement shall be investigated immediately. 
 
All inspection reports shall be copied to Turner Construction Company. 
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Utilities 
 
 

I. Scope and Application 
Prior to any type of digging each Contractor is solely responsible to complete the 

State One Call (1-800-282-7411) for underground utility location.  No work is to 
proceed without the proper utility company marking out the area(s) of their underground 
material(s). Any damage to any utility is to be reported immediately to Turner 
Construction Company. 
 
After the One Call has been completed, the utility company shall mark out the location(s) 
of their underground material(s).  When excavation operations approach the location of 
the marked underground installation, the exact location of the installations shall be 
determined hand digging within three feet of the anticipated location of the utility. 
 
While the excavation is open, underground installations shall be protected, supported or 
removed as necessary to safeguard employees. 
 
Any damage to any utility is to be reported immediately to Turner Construction 
Company, and is the sole responsibility of the damaging Contractor. 
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Fall Protection 

 
 

I. Policy Statement 
Turner has a Zero Tolerance Policy in effect for violations of our 6’ fall prevention 

policy. Anyone found violating this policy may be permanently removed from the 
project.  Each contractor must submit to Turner the resume of their Competent Person 
trained in fall prevention techniques.  Each contractor working on a Turner project will 
comply with 29 CFR 1926, Construction Industry Regulations, Subpart M - Fall 
Protection, in addition to the following guidelines.  
 

II. Procedures 
A. General Fall Prevention Requirements 

1. Each contractor, with employees exposed to a fall greater than 6’, must submit 
their fall prevention plans to Turner prior to beginning work on site.  The 
subcontractor and Turner staff will conduct a bi-weekly inspection of their 
system. 

2. At no time shall a Safety Monitor System be used as a means of fall 

protection. 

3. A formal audit of the fall projection system must be conducted by the Turner 
Safety Manager or Project Superintendent on a bi-weekly basis. 

4. A Personal Fall Arrest System (PFAS) comprised of a full body harness, 2 
lanyards with double locking snap hooks, a guardrail and / or safety net 
system must be in place to protect all employees working above 6 feet. 

5. Covers for roof and floor openings 2” and larger must be provided, must be 
secured against accidental displacement and identified as “Hole” or “Cover”.  
Turner recommends that holes greater than 18”x 18” be protected by a 
guardrail system. 

6. Positive fall protection must be provided while working from low or steep 
sloped roofs. 

7. Employees must be protected from falling objects by the installation of toe 
boards, barricades or canopy structures. 

 

B. Fall Prevention Systems 

          Guardrail Systems 

1. The guardrail system must contain a top rail, mid rail and a toeboard. 
2. The top rail height of a guardrail system must be 42”, + or – 3”.  Mid rail 

heights must be half of that distance.  The toeboard must be at least 4” in 
height.  

3. Perimeter cable may be at least 3/8” wire rope and able to withstand the 
required force.   

4. The cable must be flagged at 6’ intervals and must be terminated with three 
“Crosby clips” on each end. 

5. The U-bolt clips must have the U-bolt section on the dead or short end of the 
rope and the saddle on the live or long end of the rope. 
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6. When using cables for perimeter guarding closed turnbuckles are to be used 

for every 3 bays or 100 feet, whichever is less. 
7. A Personal Fall Arrest System (PFAS) must not be attached to a guardrail 

system unless the system is designed to accommodate the PFAS. 
8. Guardrail systems must be able to withstand a force of 200 lbs., without 

failure, and be smooth surfaced to prevent hand injuries. 

C. Safety Net Systems 

1. Safety net systems must be installed as close as practical below the working 
deck, not to exceed a distance of 30’. 

2. Safety net systems must be drop tested after initial installation and before 
being used as a fall prevention system.   

3. Additional drop tests are required after any repair, whenever the nets are 
relocated and at 6-month intervals, if the nets are left in place.   

D. Personal Fall Arrest Systems 

1. A PFAS must be used when working from suspended scaffolds, articulating 
boom man lifts or when working above the protective system over floor 
openings and unprotected floor openings and unprotected perimeter edges. 

2. A competent person must assure that fall distance calculations have been 
evaluated in each circumstance where a PFAS is used. 

3. A PFAS is not required when climbing up or down a ladder.  However, if 
employees are working from a ladder, a competent person must determine if 
positive fall prevention is feasible. 

4. Employees must use positive fall prevention devices when working in 
proximity to any leading edge work. 

5. All leading edge construction requires the  use of a Controlled Access Zone 
(CAS) 

6. Retractable lanyards must incorporate either a 3/16” steel wire cable or a 
nylon strap with a minimum width of 1”. 

7. All anchorage points must be capable of supporting a load of no less than 
5000 lbs. 

8. Steel erectors and metal decking installers must utilize 100% fall prevention 
devices at all times when working over 6’. 

9. Horizontal lifelines must be designed by an engineer and installed under the 
supervision of a qualified person.  A safety factor of two must be maintained. 

10. Turner does not allow the use of Safety Monitor Systems. 
11. Adequate fall prevention devices must be used at all loading platforms prior to 

removing existing perimeter protection. 
 

E. Training Requirements 

1. Each employee exposed to a fall hazard must be trained by a competent 
person in the recognition and avoidance of such a hazard.  

2. Specific training includes, but is not limited to the following: 
a. The type of fall exposures expected. 
b. The correct procedures for erecting, maintaining, dismantling and 

inspecting of any fall prevention system used by the employee. 
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Fire Protection and Prevention 
 

I. Policy Statement 
Each subcontractor working on a Turner project must comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart F – Fire Protection and Prevention, in 
addition to the following guidelines. 
 

II. Procedures 
A. General Requirements 

1. A site-specific fire prevention program shall be developed at each Turner 
project. 

2. Client requirements permit procedures, fire watches, shields and blankets 
must be considered when developing site-specific fire prevention programs. 

3. All fire fighting equipment must be clearly visible and access to the 
equipment must be maintained at all times. 

4. A 20 lb. ABC dry chemical fire extinguisher or equivalent must be provided 
for each 3,000 square feet of protected building area.  Typically, it is 
recommended that an extinguisher be placed at every stairwell on each level. 

5. Travel distance to a fire extinguisher must not exceed 75 feet. 
6. Portable fire extinguishers must be inspected monthly.  The documentation 

must be a weather resistant tag attached to the extinguisher. 

B. Fire Prevention 

 

III. Scope and Application 
In order to reduce to a minimum the possibility of fire damage and associated losses 
incurred during the construction of the project the following are guidelines and 
requirements to be followed by all Turner Construction Company employees, 
Contractors, and Subcontractors involved on the project. The control of fire hazards and 
the reduction of losses from fire depend upon four fundamental principles. 
 

• Fire prevention engineering/ jobsite preplanning. 

• Early detection and extinguishment. 

• Damage control. 

• Prevention of personal injuries from fire or panic. 
 

IV. Fundamentals of Fire Safety 
Preplanning the site is crucial to the protection of lives and property.  The basic sequence 
of actions that must be taken in case of fire is the basis for establishment of the site fire 
plan. Understanding the actions and why the sequence is important will aid in the plan’s 
development. The actions are, in order: 

• Evacuate 

• Notify the Fire Department 

• Fight the fire. 
 

The priority of this sequence should not be broken however this does not mean that more 
than one item cannot occur at a time. 
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V. Evacuation 
The first action to be taken in case of fire is the protection of lives. The fire protection 
program must provide for the ability of all workers to exit in case of an emergency.  Key 
considerations include: 

• Stairways and ladders used for egress must be kept free of combustible and 
flammable materials. 

• Stairways and ladders shall not be used for storage of materials. 

• Temporary lighting must be installed and maintained in working condition. 

• Post and maintain Exit signs.  
Contractors need to be aware of their surroundings at all times and plan for an evacuation 
with documented procedures given to their employees. 
 

VI. Types of Fires 
The Underwriters Laboratory classifies fires by three general types of extinguishing 
agents. 

• Class A Fires - Fires in ordinary materials such as wood, paper, excelsior, 
rags and rubbish.  The quenching and cooling effects of water or solutions 
containing large percentages of water are of first importance in these fires. 

• Class B Fires - Fires in such flammable liquids as gasoline, oil and grease 
require smothering action.  Solid streams of water are likely to spread the 
fire (under certain circumstances water fog nozzles may prove effective). 

• Class C Fires - Fire in or near electrical equipment must be smothered by 
using a non-conducting agent such as carbon dioxide or dry chemical 
compounds.  

 
Fire extinguishment is usually accomplished by three methods: 

• Eliminate oxygen from the air.  Replace air with an inert gas.  Apply a non-
combustible cover or a chemical which will dilute the oxygen below point 
of combustion. 

• Remove or shut off the fuel supply.  Divert or shut off valves in liquid or 
gas fuel supply lines and remove the burning fuel. 

• Reduce the temperature below the ignition point.  Cool the burning 
material with water or chemicals. 

 
While the use of one or more than one method generally produces better results, it is 
important that the most effective method be employed first. Although there are many 
types of extinguishers, only one type of fire extinguisher is approved for use on Turner 
Construction Company work: the 20 pound “ABC” all-purpose dry chemical extinguisher 
for use on wood, paper, textiles, electrical and flammable liquids.  The use of carbon 
tetrachloride extinguishers is prohibited. Manufacturer’s instructions should be followed 
for each type of extinguisher.  Complicated types of extinguishers shall be avoided.  
Contractor employees shall be taught how to operate each type provided so that prompt 
action when a fire starts can be assured.  Care should be used in selecting extinguishers 
for each job.  Each Contractor is responsible for the training of their personal. 
Extinguishers shall be stand or wall mounted, visible and easily accessible at all times. 
They must be distributed so that the distance to an extinguisher from any point on a floor 
is not more than 75 feet. 
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VII. Requirements 
A. Shanties, tool sheds, etc       

1. Shall be constructed of fire-restraint materials and heated with approved fire-
safe heating devices. 

2. Shall be constructed at least 10 feet from materials, which present 
extraordinary fire hazards. 

3. Shall be equipped with a minimum of one, 20-lb ABC fire extinguisher each. 
4. Shall have a 55-gallon waste container adjacent to it. 
5. Shall not be used to store oily rags, oily clothes, or fuels of any type. 
6. Shall be constructed such that a shanty fire will not spread to adjacent areas. 
7. Rubbish shall not be permitted to accumulate within an adjacent area to any 

shanty. 
 

VIII. Fire Prevention 
A. All temporary electric shall be in accordance with all current existing codes. 
B. Storage of any material within 10 feet of fire hydrants is strictly prohibited. 
C. Work areas shall be policed by the Contractor on a regular basis to prevent 

accumulation of material. 
D. No motors or machinery shall be left running during non-working hours except as 

specifically directed by Turner Construction Company management. 
E. All heating equipment shall have necessary safety devices and shall be wired, 

piped, and operated according to all applicable Codes, Rules and Regulations. 
F. All tarps and blankets shall be of fire retardant material. 
G. All fuel and solvent containers shall be placed on drip pans. 
H. No open burning or fires shall be permitted on site. Anyone doing so is subject to 

immediate dismissal. 
I. No solid fuel shall be permitted on the site. 
J. All gas cylinders such as propane, oxygen and acetylene shall be stored and secured 

in a vertical position in areas designated by Turner Construction Company 
management. All stored cylinders shall be capped. Oxygen will not be stored 
within 20 feet of any other gas. 

K. All gas cylinders in use shall be secured in the vertical position and capped at the 
end of the working day. 

L. All oxygen and acetylene in use shall be on proper carts with required separations 
(5’ fire rated) and with a 20 lb ABC fire extinguisher readily available. 

M. During welding or cutting operations, a 20 lb ABC fire extinguisher will be 
required and shall be the responsibility of the Contractor performing this work. 

N. Each Contractor is responsible for training their employees in the proper use of fire 
extinguishers. 

O. Roofer’s kettles shall be kept away from finished walls and material storage areas.  
A minimum of two 20 lb ABC fire extinguishers are required next to the kettles. 

P. Individuals are not permitted to wear oil or tar soaked clothing. 
Q. Spark screens are required on hoist engines and salamanders. 

 
 
 
 



 

 46

IX. In the Event of a Fire 
Appropriate action is the key to the prevention of loss of life and property damage. This 
action in the first minute is worth tons of water 10 minutes later. 

A. If a fire occurs, notify Turner Construction Company management immediately 
after evacuating personnel.  If it is a fire, which can not be extinguished 
immediately, notify the Fire Department by dialing 911. 

B. Extinguish the fire with non-combustibles such as sand or an available fire 
extinguisher, only if you are not putting yourself or others in harm’s way. 

C. Remove or shut off fuel supply such as removing debris or stored material or 
shutting off propane. 

D. Each Contractor is to clear the way for the Fire Department and assist in any way 
directed. 

 
All Contractors are solely responsible for their employees’ compliance to all federal, 
state, provincial, or local laws, standards, and/or codes. 
 

X. Flammable and Combustible Liquids 
A. Flammable and combustible liquids must be stored in safety-approved cans.  A 

safety approved can is a closed container, not more than 5 gallons, with a flash-
arresting screen and a spring closing lid. 

B. Indoor storage of flammable or combustible liquids in excess of 25 gallons must be 
in an approved cabinet. 

C. Outdoor storage areas must not exceed 1,110 gallons and must be graded in a 
manner to divert any spills away from a building.  At a minimum, a 12-inch curb or 
earthen dike must surround the storage area.  Where possible secondary 
containment should be used. 

D. At least one 20 lb. ABC dry chemical fire extinguisher must be located within 25’ 
to 75’ of an outdoor storage area. 

 

XI. Liquefied Petroleum Gas (LPG) 
A. LPG must never be stored inside buildings without an approved plan by Turner 

Construction. 
B. When damage to LPG systems from vehicular traffic is possible, precautions must 

be taken to eliminate the hazard. 
 

XII. Temporary Heating Devices 
A. Fresh air must be supplied in quantities sufficient to maintain the health and safety 

of all employees.  If a competent person deems natural airflow inadequate, then 
mechanical ventilation must be provided. 

B. Heaters used in the vicinity of tarpaulins, canvas or similar coverings must be 
located at least 10’ from the covering and be secured so as to prevent ignition due 
to wind. 

C. Open fires are not allowed on Turner projects. 
D. Solid fuel salamanders are not allowed in buildings or on scaffolds. 

 

XIII. Housekeeping  
Housekeeping is the best defense against fires. Place all trash and debris in proper 
containers. Place oily and/or paint soaked rags in a covered metal container. 
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Gasoline Power 
 

I. Scope and Application 
Most construction sites have gasoline equipment and thus introduce the hazard of 
potential fire and dangerous fumes.  All welding equipment, generators, equipment that 
must be used inside the confines of an enclosed building shall have alternative means of 
energy production, i.e. propane or electrical powered.  All Contractors on this project 
shall abide by the following procedures and requirements. 
 

A. Fire: OSHA and fire departments have regulations regarding quantity and methods 
of handling gasoline.  The following rules will minimize the danger from fire: 

 
1. Review OSHA and local fire department requirements and comply with these 

standards. 
2. Storage of gasoline containers must comply with OSHA regulations, and fuel 

transfer operations must be conducted outside of the building. 
3. When drums are used for storage, use drum pumps which are designed 

specifically for flammable liquids. Use safety bungs for the vent opening.  
These are equipped with perforated cylindrical screens which act as fire 
baffles.  The use of a gravity feed or bottom draw drum is prohibited.. 

4. Use only approved metal safety cans for filling engine tanks.  (automatic 
safety latch closer and with flash arrestors)(no plastic cans) 

5. Shut down engine when refueling. 
6. Have a 20 lb ABC dry chemical type extinguisher available wherever 

flammable liquids are handled. 
7. No smoking near gasoline. 
8. All drums shall be properly labeled as per OSHA 1926.59 Hazard 

Communication. 
 
 

B. Fumes: Gas engines exhaust carbon dioxide and carbon monoxide.  Dioxide is 
heavier than air; monoxide slightly lighter.  A mixture of the gases usually is 
heavier than air although heat may cause it to rise.  Both are without color, taste or 
smell.  Light concentrations cause headache and nausea.  Death is swift in heavy 
concentrations.  A few minutes may be too long.  Don’t discount this hazard.  If 
anyone exhibits symptoms, do not attempt rescue without proper personal 
protection equipment (See Confined Spaces). Do not run gas engines in pits, 
manholes or confined spaces without positive ventilation.  Always pipe gas engine 
exhausts to outside air when engine is located in enclosed space.  Start blower 
before engine.  If engine stops, be sure space is well blown out before sending 
anyone in to restart.  If in doubt, check for gas with CO Tester. Danger spots are 
deep excavations, pits, manholes, hoist engineers’ shanties, pipe or crawl spaces 
under basement floors, and where gas heaters are used. 
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Hand and Power Tools 
I. Policy Statement 
All Turner Employees and Subcontractors working on a Turner project  

must comply with 29 CFR 1926, Construction Industry Regulations, Subpart I – 

Tools – Hand and Power, in addition to the following guidelines. 

II. Procedures 
A. General Requirements 

1. Hand and power tools must be maintained in a safe condition, per 
manufacturer’s guidelines. The manufacturer’s manual must remain with the 
tool in use. 

2. If the tool is designed to accommodate a guard, the guard must be in place 
while the tool is being used. 

3. Additional personal protective equipment (PPE), such as a face shield or 
hearing protection, may be required while operating a tool. 

B. Hand Tools 

1. Drift pins, wedges, chisels and other impact tools must be kept free of 
mushroomed heads. 

2. Wrenches must not be issued or used when the jaws are sprung and slippage is 
probable. 

C. Electric Powered Tools 

1. All power tools must be double insulated or provided with a three wire, 
grounded connection. 

D. Pneumatic Power Tools 

1. Each connection on a pneumatic tool and air hose must be secured with a 
“whip-check” or similar device. 

2. All air hoses, with an inside diameter exceeding ½ inch, must have a flow 
reduction device at the supply source to reduce pressure in case of hose 
failure. 

3. Compressed air must not be used for cleaning unless the pressure is reduced to 
less than 30 p.s.i. and appropriate guarding and PPE are in place. 

4. The 30 p.s.i. requirement does not apply to “blowing down” concrete decks or 
forms, however a spring loaded “dead man” control must be attached to the 
blowpipe. 

E. Fuel Powered Tools 

1. Fuel powered tools must be stopped and turned off while being refueled, 
serviced or maintained. 

F. Powder-Actuated Tools: Generally, two types of Powder Actuated Fastening 
Tools are available for use on our work.  They are high velocity and low velocity 
types.  Fasteners driven by both types have approximately equal holding power.  
The greatest number of serious injuries and fatalities has been from misuse of high 
velocity tools. Therefore, to reduce the possibility of injuries, only LOW 
VELOCITY POWDER ACTUATED FASTENING TOOLS shall be used on this 
project.   The stud, pin, or fastener of these tools shall be caused to have a velocity 
not to exceed 300 feet per second when measured 6-1/2 feet from the muzzle by 
accepted ballistic test methods. Contractor Superintendents shall enforce 
compliance with Federal OSHA regulations governing the use of the tools along 
with the contents of this bulletin. The use of Powder Actuated Fastening Tools 
shall be governed by the following rules: 

1. Tools shall meet requirements of the latest edition of ANSI  A10.3. 
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2. Only Contractor employees qualified by instructions of the manufacturer’s 

qualified representative and/or licensed by the state or local authorities shall 
be assigned to use a Powder Actuated Fastening Tool.  All qualified 
employees shall carry proof of training by way of a training identification card 
at all times. 

3. Only cartridges and fasteners supplied by the manufacturer of the tool shall be 
used. 

4. Powder Actuated Fastening Tools shall be handled with the same care as 
firearms. Horseplay by any Contractor employee (i.e. pointing an armed or 
unarmed tool at anything other than the work, target practice, making safety 
devices inoperative, or other unsafe acts, etc.) will be grounds for immediate 
and permanent removal from the job site. 

5. All safety devices incorporated in the tool by the manufacturer shall be used at 
all times.  A sign, minimum 8” x 10” with 1” letters, stating “Powder 
Actuated Tool in Use” or equivalent shall be posted by the Contractor in area 
of use.  (ANSI A10.3) 

6. Powder Actuated Fastening Tools approved for use on this  project:    
7. Piston Tool - A Low Velocity type utilizing a piston activated by the power of 

a blank cartridge furnished by the Tool Manufacturer to drive a stud, pin, or 
fastener into a work surface. 

8. Powder Assisted Hammer Drive Tool - A Low Velocity type utilizing a 
captive piston activated by a blow from a 4 lb. hammer supplemented by the 
power of a blank cartridge furnished by the Tool Manufacturer to drive a stud, 
pin, or fastener into a work surface. 

9. All used and unspent cartridges shall properly be disposed of per 
manufacturer’s recommendations. 

10. The tool must be tested each day, according to manufacturer’s 
recommendations, before loading to see that safety devices are in proper 
working condition. 

11. Tools must not be loaded until just prior to the intended firing time. 
12. Loaded tools must not be left unattended. 
13. All tools must be used with the correct shield, guard or attachment 

recommended by the manufacturer. 

G. Abrasive Wheels and Tools 

1. The RPM rating on all grinding machine motors must not exceed the speed 
rating of the grinding wheel attachment. 

2. All abrasive wheels must be closely inspected and ring tested before mounting 
to ensure they are free from cracks or defects. 

3. The gap between the work rest and abrasive wheel of a bench or floor 
mounted grinder must not exceed 1/8 inch. 

H. Woodworking Tools 

1. All fixed, power driven woodworking tools must be equipped with a 
disconnect switch that can be locked out in the off position. 

2. All portable, power driven circular saws must be equipped with guards above 
and below the base plate or shoe. 

3. When the tool is withdrawn from the wood, the lower guard must 
automatically and instantly return to the covering position. 
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Hearing Conservation Policy 
 
 

I. Scope and Application 
Turner Construction Company management recognizes that workers are sometimes 
exposed to excessive noise levels on the job.  Excessive noise can, and often does, cause 
permanent hearing loss if engineering controls or personal protective equipment is not 
used. 
 
Limiting exposure to excessive noise through engineering controls is Turner Construction 
Company management’s preferred method of control.  (Engineering controls may be as 
simple as removing a generator from the work area and using a longer power cord.)  
Where engineering controls are not feasible, supervisors shall provide and ensure that 
their employees wear hearing protection.  When hearing protection is necessary, the use 
of protective equipment is required. The objective of this policy is to prevent the 
unnecessary loss of hearing due to excessive noise levels. 
 
Supervisors will be aware of and will notify their Contractors who may be exposed to 
sound levels equivalent to an average of 85 decibels (dB) over an eight hour period that 
hearing protection is available and shall be utilized.  As a rule of thumb, 85 dB may be 
defined as any level at which one has to shout in order to communicate at a distance of 
three feet. Contractors exposed to noise levels of 90 decibels or more shall be provided 
with and required to wear hearing protection, such as ear muffs or ear inserts.  
Contractors are solely responsible for any required noise testing for their employee(s) in 
their work areas. 
 
When protective equipment is necessary; employees shall be given the opportunity to 
select their hearing protection from two different types of hearing protection.  Usually 
these will be earplugs or earmuffs or a combination of the two. Contractor employees 
who are issued hearing protective equipment shall receive training which includes 
informing employees of the effects of noise on hearing and the purpose, use and care of 
hearing protection.  This training is the responsibility of the Contractor. 
 
Warning signs stating “High Noise Area – Hearing Protection required” will be posted by 
the Contractor on the periphery of all work areas where Contractor employees  may be 
exposed to excessive noise levels. 
 
 
 
 

Reference:  Specific Federal OSHA Permissible Noise Exposures are listed in 1926.52 
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Housekeeping  

 
 

I. Scope and Application 
During the course of construction, alteration, or repairs, form and scrap lumber with 
protruding nails and other debris, shall be kept cleared from work areas, passageways, 
and stairs in and around buildings or other structures by the Contractor completing the 
work on a continuous daily basis. Combustible scrap and debris shall be removed at 
regular intervals during the course of construction.  Safe means shall be provided to 
facilitate such removal. 
 
Containers shall be provided for the collection and separation of waste, trash, oily and 
used rags, and other refuse.  Any dumpster in use shall use an “open door” policy or have 
a proper step platform built up to its side.  Containers used for garbage and other oily, 
flammable, or hazardous wastes, such as caustics, acids, or harmful dusts shall be 
equipped with covers.  Garbage and other waste shall be disposed of daily. 
 
The storage of material shall not create hazards.  Bags, bundles, and other containers or 
materials must be stacked, blocked, interlocked, and limited in height so that they do not 
slide or collapse.  Contractor storage areas must be kept free from the accumulation of 
materials that may cause tripping, fire, explosion, or harboring of rats and other pests. 
 
Contractors are solely responsible for the cleanup of their immediate work areas on a 
daily basis.  Contractors are required to participate in a general cleanup effort on a 
weekly basis.  If a contractor fails to complete housekeeping tasks, Turner Construction 
Company management will assign those duties to another contractor and back-charge the 
failing contractor for all expenses incurred. 
 
II.      Procedures 

1.      Work areas must be kept clear and free of obstructions by material/debris as 
follows: 

a)   Clean-as-you-go practices are required.  Do not wait until all work has been 
completed before cleaning up. Instead, break the work down into smaller tasks 
and clean the area after each task is completed. 

b)   Materials will not be stored in a manner that will block, restrict, impede or prevent 
access to an egress path or emergency equipment, such as fire extinguishers, 
emergency eyewash or shower, emergency shutoff buttons or emergency 
disconnect devices. 

c)   Stairways shall not be used as storage areas. 
d)   Work that may temporarily block emergency exits, safety showers, elevators, 

corridors, and hallways will require prior Turner approval and will require signage 
and “soft barricading” only.  

2.      Power Cord Management: 

a)   All cords must be inspected before use. 
b)   At no time shall cords be strung across exits or in front of emergency equipment. 
c)   Run cords overhead in a supported fashion in all walkways, stairs, aisles, areas 

where scissor lifts or other equipment operate, etc. 
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d)   In other rooms and work areas, run cords around perimeters, tape cords down or 
use cord covers, if they present a tripping hazard. 

f)    Support all cords that run through floors or ceilings with appropriate means. 
g)   All cords must be stored and put away after use. (i.e. not coiled up on floor). 
h)   All extension cords must be equipped with GFCI protection or be plugged into 

wall GFCI outlet. 
i)   If the above listed safety requirements cannot be met, temporary wiring must be 

installed to facilitate proper cord management.  

3.      Material Storage: 

a)   Materials stored in the vicinity of the area where work is performed should be 
limited to only those materials that will be used in the same shift.  

b)   Any material stored in a work area longer than 24 hours must be approved by 
Turner. 

c)   Materials should be stacked in a safe and orderly manner. Store all items neatly 
in cabinets or on shelves. 

d)   Ladders not in use should be collapsed and laid neatly on their side away from 
walking areas and secured to prevent tipping, or removed from site. 

e)   Gang boxes and toolboxes should not have materials stored on top of them. Do 
not store materials for at least 3 feet in front of electrical panels and equipment. 
No storage of materials is allowed inside electrical rooms.   

f)    If more storage area is needed, contact Turner.  
 

4.      Chemical Storage: 

a)   All chemicals brought on site must be approved by Turner.  
b)  The user of the chemical must provide Turner Construction a Material Safety Data 

Sheet prior to bringing the substance on site and add it to their CIL. 
c)   All chemicals and equipment containing chemicals must be stored in approved 

areas.  (i.e. chemical cabinet, bunker) 
d)   Contractors are responsible for removing all unused chemicals from the Turner 

Project site at the completion of their contract. 
e)   All chemical containers must be properly labeled and closed. 
f)   Chemical/gas cylinders (welding, purging, leak detection cylinders, etc.) must be 

secured at all times.  
g)  All dedicated chemical storage areas must have material safety data sheet 

(MSDS) available at the storage location. 
h)   If you are unsure of appropriate storage areas, contact Turner for direction. 

5.      Material/Waste Disposal: 

a)   Waste disposal methods will be specified within your Job Hazard Analysis (JHA) 
and Pre-Task Plan (PTP). 

b)   All hazardous waste must be disposed of in accordance with Federal, State, and 
Local regulations and shall comply with applicable Turner hazardous waste 
programs.  

c)   All hazardous waste must be properly labeled. 
d)   Hazardous waste materials must be discarded into proper disposal containers    
e)   Non-hazardous waste must be disposed of into appropriate recycle or disposal 

containers. 
 

6. Water and Moisture Prevention 
 

a) The subcontractor safety program should include details and systems to 
minimize water infiltration to areas under construction and the prevention of 
water damage to materials from conditions that include but not limited to work 
activities, weather conditions and other water producing activities.  The plan 
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should include the protection of stored materials that are susceptible to water 
damage such as drywall, ceiling tiles, gypsum board (sheetrock), cardboard, 
paper, other cellulose surfaces, carpet and other materials that can be damaged 
by water.  Work activities that result in water intrusion in the construction areas 
such as core drilling, fire system testing, waterline testing and other water 
producing activities must address drying out procedures, containment and 
minimizing water flow 

 

 

Nothing Hits the Floor 

a. This project will enforce Turner’s “Nothing Hits the Floor” initiative. All trash, debris, and 
scrap materials are to be placed into contractor-provided rolling trash hoppers, forklift-
mounted hoppers, or other trash collection receptacles (that do not require workers to lift 
and carry) immediately upon creation. Upon filling any such receptacle, this contractor 
must remove all of its trash/debris and recyclables from the building to the agreed upon 
roll-off or dumpster. Provide an ample number of trash receptacles to allow each 
crew/team that generates waste or recyclables to have one. No “piling” will be allowed on 
the floors. Construction materials, job-boxes and tools must be stored/staged in approved 
areas, and never in walkways or stairways. Cords, hoses and welding leads must be kept 
off the floor at least 8 feet high in walkways, aisles, stairs, and access points. Provide 
non-conductive hanger mechanisms or cord/hose pole-stands. 

b. We encourage the use of cordless tools. 

c. Lay-down and storage areas are extremely limited on site. Contractors are not to bring 
more materials onto site than they will install during their shift. All Materials stored in the 
building must be staged on wheels to allow for easy relocation. 

 
 
This site will be kept clean at all times!! 
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Lock Out / Tag Out Procedure 

 
 

I. Policy Statement 
The intent and purpose of this procedure is to limit and / or eliminate the danger of the 
unexpected release of stored or residual energy that could cause injury or death to the 
employee or to the general public.  Each contractor working on a Turner project will 
comply with 29 CFR 1926, Construction Industry Regulations, Subpart K, Section 
1926.417, “Locking and Tagging of Circuits”, in addition to the following. 
 

II. Procedures 
A. Lock Out/Tag Out (LOTO) will not be considered for use until all other avenues of 

attaining a “zero-energy state” have been exhausted. 
B. All subcontractors working with electrical systems are required to have a written 

lock out / Tag Out Procedure. A Competent Person (CP) shall be responsible to 
control all aspects of the Lock Out / Tag Out (LOTO) procedure.  They will ensure 
coordination with the appropriate tradesmen. 

C. If a system can be locked out through design or by other means, this will be the 
preferred method. 

D. The lockout device shall be substantial enough to prevent removal. 
E. The lock shall be a separately keyed lock for use only with the lockout system. 
F. The lockout device must be tagged with the name of the employee and their 

company.  There shall be one lock for each employee (including Turner) exposed to 
the system. 

G. If working in a multi-shift environment, each employee shall remove their 
respective locks at the end of their shift, with Turner being the last lock removed. 

H. Employees shall not leave their lock on past the end of their shift.  The use of 100% 
LOTO must be maintained until the completion of the task.  Verification by all 
competent persons in charge of the LOTO shall be completed prior to re-energizing 
the system. 

I. Prior authorization from the Business Unit Safety Director (BUSD) is required if 
the energy isolation device cannot be locked out and a tag must be used. 

J. Tag out devices, including their means of attachment, shall be substantial enough to 
prevent accidental removal. 

K. The tag shall warn against energizing the tagged out system such as:  Do Not Start, 
Do Not Open, Do Not Close, Do Not Energize, Do Not Operate, etc. 

L. The name of each employee shall be displayed on the tag. 
M. The competent person shall be responsible for untagging and activating the system 

after all exposed employees have removed their tags. 
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III. Training and Documentation 
A. Each employee affected by the LOTO procedure shall be trained in the procedure.  

Records of training will be kept on site. 
B. Each employer utilizing LOTO must establish a program and utilize procedures for 

affixing appropriate lockout or tagout devices to energy isolating devices, and to 
otherwise disable machines, piping or equipment to prevent unexpected release of 
stored or residual energy in order to prevent injury to employees. 

C. Each employee shall be trained in the identification of the lockout / tagout device.  
 
       A log shall be maintained on site that identifies the following: 
 

1. Date of usage 
2. Number of locks and tags used 
3. Contractors involved 
4. Time of LOTO initiation 
5. Time of LOTO removal 
6. Designated competent persons 

 
In the event a lock is left on the lockout device and all of the subcontractors have verified 
with Turner that the lock should be removed and the system is safe to energize, the 
Turner BUSD must be notified.  After consultation between the BUSD and the Turner 
competent person, the abandoned lock may be removed. 
 
This process must be DOCUMENTED to show you have followed all the steps to keep 
the workforce safe and have used “all reasonable means” to contact the employee. 
In the event an employee is discovered tampering with or violating the LOTO procedure, 
the employee will be removed from the project. 
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Materials Handling and Rigging 

 
 

I. Policy Statement 
Material handling and rigging incidents account for a large number of workers 
compensation claims annually.  Each contractor working on a Turner project must 
comply with 29 CFR 1926, Construction Industry Regulations, Subpart H – Materials 
Handling, Storage, Use and Disposal, in addition to the following guidelines. 
 

II. Procedures  
A. General Material Storage: Aisles and passageways must be kept clear at all times 

for the safe movement of material handling equipment and employees. Do not store 
material within 6’ of any hoist way or interior floor opening. Do not store material 
within 10’ of an exterior wall which does not extend above the material. 

 

III. Rigging 
B. General Requirements 

1. Before each shift rigging equipment, including its fastenings and attachments, 
must be inspected by a competent person. 

2. Inspections must also be conducted during use and where additional service 
conditions warrant. 

3. Defective or damaged slings must be removed from service immediately. 
4. Taglines shall be utilized to minimize worker exposure to falling and 

swinging loads. 
5. Multiple lifts are prohibited, except as permitted in the Steel Erection section 

of this program. 

C. Lifting Chains 

1. Alloy steel lifting chains must have a permanently affixed, durable 
identification tag stating size, grade, rated capacity and sling manufacturer. 

2. Attachments, including, but not limited to hooks, rings, oblong links, pear-
shaped links or other welded or mechanical links, must have a rated capacity 
at least equal to the lifting chain. 

3. Job made shop hooks or links, makeshift fasteners formed from rebar or bolts 
or other such attachments are not allowed on Turner projects. 

4. Additional lifting chain inspection criteria is based upon the frequency of use, 
the severity of the service conditions, the nature of the lifts being made and 
the experience gained on the service life of slings used in similar 
circumstances.   

5. Lifting chains must be inspected, prior to each use. A written record must be 
provided to Turner upon request. 
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D. Wire Rope Slings 

1. The manufacturer’s safe working loads must be followed at all times. 
2. Protruding wire rope must be covered or blunted. 
3. Wire rope must not be used if, in any length of eight diameters, the total 

number of visible broken wires exceeds 10 % of the total number of wires. 
4. Wire rope must not be used if it shows signs of excessive wear, corrosion or 

defects. 
5. When used for eye splices, the U-bolt must be attached so the “U” section is 

in contact with the dead end of the rope. 
6. Slings must not be shortened with knots, bolts or other makeshift devices. 
7. Slings must be protected from sharp edges with padding, softeners or similar 

devices. 
8. Shock loading of a sling is prohibited and slings must not be pulled from 

under a load when the load is resting on the sling. 
 

E. Synthetic Slings 

1. Each synthetic sling must be identified with the name of the manufacturer, 
rated capacities and type of material. 

2. Nylon and polyester slings must not be used in temperatures in excess of 180 
degrees F. 

3. Synthetic slings must be immediately removed from service if any of the 
following conditions are present; acid or caustic burns, melting or charring of 
any of the sling surface, snag, puncture, tear or cut, broken or worn stitches or 
distorted fittings. 
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Motor Vehicles, Mechanized Equipment, and 

Marine Operations 
 
 

I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart O – Motor Vehicles, Mechanized Equipment, 
and Marine Operations in addition to the following guidelines. 
 

II. Procedures  
All operations requiring the use of heavy equipment will require a pre-planning meeting 
to coordinate and prevent injuries to workers and the public. 
 

• All motor vehicles and material handling equipment, with an obstructed 
view to the rear, must have a reverse signal alarm audible above the 
surrounding noise. 

• A “spotter”, wearing an ANSI approved high visibility traffic vest, may be 
used in lieu of an alarm, but only if such devices are not routinely supplied 
on such a vehicle. Vehicle must never back “blind” on a Turner project. 

• Forklift operator training records must be submitted to Turner prior to site 
use. 

• A seatbelt must be provided and used when operating equipment, with 
rollover protection, on a Turner project. 

• All windows must be in full working condition.  Any equipment with 
broken glass of any size, including mirrors will be taken out of service. 

• Each employee working near or crossing a site where equipment is in use 
must wear an ANSI Approved reflective vest. 

• Equipment without a rollover protective structure (ROPS) or seatbelt is not 
allowed on any Turner project.  

• Cell phones and radios should not be used while operating machinery.  

• No one may work within 20’ of motorized equipment like an excavator, 
backhoe, loader etc. unless that persons presence is fundamental to the 
operation underway and the operator can observe the person at all times. 
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Outrigger Platforms 
 

I. Purpose / Scope 
The purpose of this section is to establish rules and guidelines in the design engineering, 
installation, and use of outrigger platforms. All contractor and subcontractors when using 
outrigger platforms while on Turner Construction Company projects shall follow the 
requirements below. 
 
In addition, all outrigger platforms shall comply with all Federal, State and Local 
requirements and codes including all requirements by Turner Construction Company and 
Owner. 
 

II. Requirements 
A Professional Registered Engineer shall design all outrigger platforms. A plate shall be 
permanently attached to the side of the platform that indicates, Date of Certification, 
Load Capacity and net weight of outrigger platform. 
 
All platforms shall have a handrail system that meets and/or exceeds the OSHA 
standards, Subpart M. Handrails shall be so constructed so that they will withstand the 
minimum force per OSHA standards. The top rail of the handrail system shall be set at 
fourth-two (42) inches above the platform with the midrail at twenty-one (21) inches and 
with a minimum 3½ toe plate. 
 
The front and rear of the platform may have removal railings consisting of wood, steel, 
wire rope and/ or chain. This removal system shall only be removed when material is 
being manually removed from the platform. When the platform is not being used all 
handrails shall be in place for employee’s protection. 
 
All employees using the outrigger platform shall be 100 percent tied off to a structure 
meeting the minimum OSHA requirements of 5000 lbs per attachment point. Also all 
other employees in the area of the outrigger platform when the handrails are down shall 
also be secured 100 percent of the time. NOTE: Tying off to the outrigger platform is 
prohibited. 
 
Material to be landed onto the platform and/or material to be exported off of the platform 
shall not be stored on the outrigger platform when the platform is un-attended. Signs shall 
be posted noting the Fall Protection requirements set forth in these requirements and the 
Rated Load capability on the outrigger platform. 
 
All employees working on and/or around outrigger platforms shall be trained in the 
proper procedures concerning the use of these platforms and all other requirements 
within. Outrigger platform shall not be used in high winds and/or inclement weather as 
per OSHA requirements referencing to in work on elevated platforms. 
 
Contractors/Subcontractors are responsible for determining the weight of the load that 
they are about to hoist to ensure the weight of the load shall not exceed the capacity of 
the outrigger platform. Daily documented inspections shall be the requirement of the 
Contractor/Subcontractor that has control of the outrigger platform. Control means, the 
contractor hoisting material onto the platform. 
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III. Installation / Removal 
The placement of the outrigger platform shall be directed by Turner Construction 
Company and/or placed as close as possible to support columns. Placement of these 
platforms shall not interfere with other operations by other trades. Support posts used for 
securing the platform in place shall be a minimum of four (4) steel adjustable posts with 
top and bottom plates secured to avoid displacement. Ellis Jacks shall not be used for 
securing the outrigger platform in place. 
 
Additional posts are required, at a minimum of two floors below the outrigger platform 
for additional support. These posts shall be at a minimum of four posts per floor and 
secured to avoid displacement. The platform itself shall also be secured to a substantial 
structure using a tieback system consisting of minimum of 2 wire rope cables of ½ 
diameter wire rope with a minimum of three cable clamps per connection. This tie back 
system consisting of a minimum of one wire rope cable per leg shall secure the outrigger 
platform in case of accidental displacement. 
 
The rigging on the outrigger platform used to hoist and remove the platform for the 
elevated surface shall be inspected before hoisting the platform to ensure this rigging 
meets the OSHA requirements concerning rigging equipment. Cranes used to hoist 
platform shall meet OSHA requirements of the inspection of cranes.  
 
In addition, all Federal, State and Local requirements and codes shall be followed at all 
times including all requirements by Tuner Construction Company and/or the Owner. 
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Personal Protective Equipment 
 
 

I. Scope and Application 
Contractors are exposed to flying material chips, falling objects, heat, light and other 
hazards requiring special personal protective equipment.  Each individual Contractor is 
responsible for issuing the proper personal protective devices to their Contractors.  
Federal, State and local safety rules shall be checked regarding the use of such 
equipment.  Where available, use equipment approved by the National Institute of Safety 
and Health.  Used personal protective equipment shall never be given to an employee 
without having been cleaned and sterilized.  
 
 

A. Head Protection: (ANSI Z89.1) Hard hats shall be worn by all job Contractors and 
visitors while on the job site as a condition of employment or visitation.  Impact 
resistant hard hats provide protection only when the inside web suspension is intact 
and is adjusted to correct head size with proper crown clearance.  All hardhats shall 
be worn with the bill forward. No “soft top” welding shall be permitted.    Cowboy 
type hardhats are prohibited. 

 
 
 

B. Eye Protection: (ANSI Z87.1) Eye protection with side shields and/or one-piece 
goggles are required to be worn by all job Contractors and visitors while on the job 
site as a condition of employment or visitation.  Prescription glasses wearers must 
also abide by this requirement by either wearing ANSI approved prescription safety 
glasses with side shield protection or by wearing a pair of safety glasses or goggles 
over their prescription glasses. All Contractors involved in pumping or pouring of 
concrete shall provide their employees at the point of discharge with a wire mesh 
face screen along with the required use of safety glasses to prevent caustic burns to 
the face. Cup type chipper goggles shall be used by workers in heavy breaking or 
drilling. Face shields shall be worn for protection from flying particles produced 
from light drilling, breaking, chipping and from power saws, and are particularly 
effective for Contractors who wear corrective glasses.  Adapters for use with hard 
hats or caps are required.  Shaded spectacle glasses or shaded face shields shall be  
worn by  Contractors engaged in oxy-acetylene burning and welding by 
Contractors engaged as electric welders’ helpers.  Shade 7, 8, 9 or darker is 
required. All Contractors engaged in electric or arc welding shall use welding 
masks and hoods.  Contractors shall consult suppliers for the exact shade to match 
the amperage tube used. 

 
 
 

C. Respiratory Protection: Contractors exposed to dust, fumes, and/or gases shall be 
provided with proper respiratory protection designed to protect against the 
particular substance encountered.  The Contractor is solely responsible for the 
proper testing and training per Federal OSHA standards, and to provide the 
appropriate equipment. Refer to “Respiratory Procedures in the Environmental 
Section”. 
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D. Hand Protection: Gloves shall be worn by all employees handling material & 

tools unless the JHA specifically states they are not required. For sharp edges, cut 
resistant gloves must be worn, such as Kevlar fiber gloves. For sharp pointed 
objects and wire rope, leather gloves are more effective. Supervisors at all levels 
shall ensure the appropriate gloves are selected and worn for the hazard (i.e. 
thermal, chemical, cut, abrasion hazards, etc.). Those Turner and Subcontractor 
jobsite personnel not wearing gloves shall have them on their person.  

 
E. Foot Protection: Contractors shall wear foot guards when working with soil 

tampers or where falling objects could be dropped on one’s shoes.  Thin sheet steel 
insoles are available to protect against nail punctures during stripping operations. 
All personnel will wear sturdy work boots, minimum ankle high, with durable side 
walls, toes, and soles.  Soft shoes or sneakers are not permitted.  Visitors shall wear 
appropriate sturdy shoes or be kept out of the construction area. 

 
 

F. Body Protection: All personnel shall wear shirts and long trousers to protect 
against the elements and work site hazards.  No sleeveless shirts, tank tops, mesh 
shirts, short, or sweat pants will be permitted.  Sleeves shall extend a minimum of 
4’’ from the top of the shoulder. Special clothing is required when working in very 
hot, cold or wet work places, or when working with some chemicals, such as 
alkalis.  Contractors are responsible to provide their employees with the proper 
clothing in these situations. 

 
 
G. Special Protective Equipment: Construction Contractors working in certain 

operations (chemical work, etc.) shall be provided and wear the specialized 
protection equipment designed for that particular operation.  (Wood-soled shoes, 
non-sparking tools, chemical goggles, etc.)  The MSDS shall be consulted 
regarding protective equipment required.  
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Protection of Openings and Open Sided Floors 

and Decks 
 
 

I. Scope and Application 
Falls of workers from, and workers struck by materials falling from floors and decks of 
structures during construction are not frequent but are usually severe.  The object of this 
Policy is to present the common methods of worker protection in these two loss areas. 
 
Frequently, railings and covers shall be moved in order for material to be hoisted or to 
perform other work and then replaced.  In either case, procedures and designs to facilitate 
swift and safe removal and replacement shall be developed during pre-job or pre-
operational planning and strict enforcement of those procedures required.  100% positive 
fall protection is required and must be maintained during the installation and removal of 
these devices. The use of metal banding or chains (except when furnished by the 
manufacturer of the equipment) is prohibited as perimeter or other fall protection. 
 
 

A. Floor and Roof Openings: Floor and roof openings shall be protected by a 
standard railing or cover.  All “skylights” shall be protected in the same manner. 

 
B. Floor and Roof Opening Covers: Covers shall support without failure at least 

twice the weight of the Contractors, equipment, and materials that may be imposed 
on the cover at any one time. All covers shall be secured so as to prevent 
displacement. All covers shall be color coded or marked with the words “hole” or 
“cover”. 

C. Standard Railing: The top edge height of a top rail shall be 42 inches plus or 
minus 3 inches above the walking/working level.   

 
Note:  When Contractors are using stilts, the top height of the top rail shall be increased 
an amount equal to the height of the stilts. 
 
Midrails shall be installed between the top rail and the walking/working surface at a 
height of 21 inches, or half the overall distance. Toe boards shall be a minimum of 3-1/2 
inches in vertical height with only a quarter inch clearance off the floor.  There shall be 
no opening greater than one inch between toe board members. The top rail shall have a 
breaking strength of 200 lbs. applied within two inches of the top edge, in any outward or 
downward direction at any point along the top edge.  
 
Midrails members shall be capable of withstanding, without failure, a force of at least 150 
pounds applied in any downward or outward direction at any point along the midrail.  
Additional midrail may be required if the top rail is greater than 45 inches in height. Toe 
boards shall be capable of withstanding, without failure, a force of at least 50 pounds 
applied in any downward or outward direction at any point along the toe board. 
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For wood railings, the posts shall be at least 2” x 4” stock spaced not more than 8 feet 
apart.  The top rail shall be of 2” x 4” stock, and the intermediate rail shall be at least a 
one by six-inch board.  Toe boards may be constructed of 3-1/2 inch board.  No double-
headed nails are to be used in the construction of these railings. For pipe railings, posts, 
top rails and intermediate railings shall be at least 1-1/2 inch nominal diameter (schedule 
40 pipe) with posts spaced not more than 6 feet apart on centers. 
 
For structural steel railings, posts, top rails and intermediate rails shall be at least 2” x 2” 
x 3/8” angles, with posts spaced no more than 6 feet apart on centers. When wire rope is 
used for guardrails, the cables may be 1/2 inch wire rope, but in no situation may they be 
less than 3/8 inch steel cable; any coatings used on the cables to prevent cuts or 
lacerations will be over the 3/8 inch diameter.  When wire rope is used for top rails it 
shall be flagged at no more than six-foot intervals with highly visible materials. Posts 
shall not be more than 6 feet on center.  For cable safety railings, cables shall be looped 
and triple clamped at the connecting points.  Single cables running past each other with 
one clamp are not acceptable. 
 
AT NO TIME WILL ANY GUARDRAIL BE USED AS A HORIZONTAL 
ANCHORAGE FOR PERSONAL FALL ARREST EQUIPMENT UNLESS 
SPECIFICALLY DESIGNED AND MAINTAINED FOR THIS PURPOSE. 
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Rebar Protection 
 
 

I. Scope and Application 
During the construction of reinforced concrete buildings, Contractors erect forms or 
perform other duties over exposed vertical or upturned reinforcing bars, bolts, or other 
protrusions (i.e., conduits/pipes/metal stakes/posts) that is 2” or smaller in diameter and 

2” in height or taller is to be protected. Serious injuries and deaths have resulted from 
falls on these protrusions.  Also, floor slab reinforcing that extends beyond a section of 
slab in place can be an Incident hazard. Contractors are not permitted to work above 
vertical protruding objects unless it has been protected to eliminate the hazard of 
impalement. Several approved methods to protect against this hazard are: 
 
Empty steel drums placed over the dowels until the column reinforcing is placed.  The 
drums are then moved forward as the work progresses. 
Shallow boxes made from scrap lumber used in the same manner as No. 1 above. 
Plank covers for rows of bond bars. 
Approved, reinforced rebar caps, designed for impalement protection.  Mushroom caps 
are not permitted on Turner projects. 
4” x 4” x 4” wood blocks drilled to bar size and used as No. 4 above. 
Continuous 2”x4” wood rail secured to avoid displacement. 
 
Wire mesh or reinforcing bars extending beyond a section of slab in place shall be bent 
down and secured to eliminate a tripping hazard.  Otherwise, Contractors shall be 
prohibited from walking over the area. 
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Scaffolds 
 

I. Policy Statement 
Each Contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart L – Scaffolds, in addition to the following 
guidelines. 
 

II. Procedures 
A. General Requirements 

1. Capacity 

a. Scaffolds must be erected under the supervision of a competent 
person.  The name and qualifications of this person must be submitted 
to Turner prior to the start of work. 

b. Scaffolds and their components must be able to support at least four 
times the maximum intended load. 

c. Contractors are required to have a, scaffold trained competent person, 
inspect all scaffolds including boom lifts and scissor lifts at the 
beginning of each shift prior to their use.  This inspection must be 
accounted for by signing and dating an attached “green scaffold 
inspection tag”.  This must be done at the beginning of each shift.  
This tag must remain on the scaffold for the duration of its use.  No 

one should be on a scaffold or lift that does not have a completed, 

signed and updated “green tag” attached to it.  If a scaffold is not 
correctly erected, not safe to be worked off of or a contractor does not 
want anyone to work off of, a “red tag” shall be attached to the 
scaffold or lift.  This “red tag” indicates to all employees of all 
contractors that the scaffold or lift is not to be used.  The absence of a 
tag on a scaffold or lift also means the scaffold or lift is not to be 
used.      

2. Platform Construction 

a. Each working platform on a scaffold must be fully decked or planked. 
b. Any gap in a working platform cannot exceed 1”. 
c. All planks or platforms must be cleated or overlap a minimum of 6”, 

but no more than 12”. 
d. Wooden scaffold planks must not be painted. 
e. Scaffold components from different manufacturers may be intermixed 

as long as they fit together without force and scaffold integrity is 
maintained.   

3. Supported Scaffolds 

a. Supported scaffolds with a height to base width ratio exceeding 4:1 
must be stabilized from tipping by a solid connection such as guy 
wires, bracing, tying or other equivalent means. Note: a 3:1 ration 
may be required by State, Local or Client edits. 

b. When scaffolds are erected adjacent to structures, they must be 
secured to the structure every 26’ vertically and 30’ horizontally. 

c. Scaffold poles, legs, posts, frames and uprights must be placed on base 
plates and mudsills when required or other adequate firm foundations.  

4. Suspension Scaffolds 
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a. All suspension scaffold support devices, such as outrigger beams, 
cornice hooks, parapet clamps, etc., must rest on surfaces capable of 
supporting at least 4 times the maximum intended load. 

b. Counterweights must be made of non-flowable material.  Sand, gravel, 
water or similar material may not be used. 

c. Counterweights must be secured to the outrigger beams by mechanical 
means to prevent accidental displacement.  

d. Outrigger beams that are not bolted to the structure must be secured by 
tiebacks.  The tiebacks must be attached to a structural member of the 
building.  Standpipes, vents, conduit and other piping systems are not 
adequate structural members. 

5. Scaffold Access 

a. When scaffold platforms are more than 2’ above or below a point of 
access, proper ladders must be installed.  Cross-bracing must never be 
used as a means of access. 

b. Stair rail and handrail systems must be smooth surfaced so as to 
prevent lacerations or puncture wounds. 

c. A competent person must evaluate and decide whether a ladder, or 
other safe means of access, is feasible during the erection and 
dismantling of scaffolds. 

6. Scaffold Use 

a. Scaffolds and scaffold components must never be loaded in excess of 
their maximum intended loads. 

b. Scaffolds and scaffold components shall not be left loaded with 
material overnight. 

c. A competent person must inspect each scaffold before every shift and 
after any occurrence that may affect its structural integrity. 

d. The competent person will “tag” the scaffold “in service” or “out of 
service” prior to employee use.  They will attach a green tag, at the 
point of entry, when the scaffold is in service.  The tag is to be signed 
and dated each time the inspection is conducted.  A red tag shall be 
attached, at the point of entry when the scaffold is deemed unsafe for 
use.  No one should be working off an untagged, green tagged 
scaffold that does not have current inspection documented, or a red 
tagged scaffold.   

e. Scaffolds cannot be erected, moved, dismantled or altered except 
under the supervision of a competent person. 

f. Snow, ice and other slippery conditions must be eliminated before 
employees are allowed access to a scaffold. 

7. Fall Prevention 

a. A Personal Fall Arrest System (PFAS) or guardrail system must be in 
place on all scaffolds. 

b. Each employee on a single-point or two-point suspension scaffold 
must be protected by a PFAS and guardrail system. 

c. The use of fall prevention devices are required during the erection or 
dismantling of a scaffold. 

d. When vertical lifelines are used, they must be protected form surface 
abrasion. 

e. A top rail and mid rail are required in addition to the cross bracing.  
The top rail shall be 42”, + or – 3” in height.  Mid rails must be half 
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the distance from the top rail height to the platform deck.  Toe boards 
should be constructed from 2”x4” material, or equivalent and must 
meet existing state or client requirements. 

8. Falling Object Protection 

a. The area below a working scaffold must be barricaded to protect 
employees from a falling object hazard. 

B. Requirements for Specific Scaffold Types 

1. Tube and Coupler Scaffolds: Tube and coupler scaffolds, in excess of 125’, 
must be designed by a registered professional engineer (RPE). A self closing, 
swing gate must be used at the access point on any working level platform of 
the scaffold. 

2. Fabricated Frame Scaffolds: Frames and panels must be braced by cross, 
horizontal or diagonal braces. Frames and panels must be joined together 
vertically by stacking pins or equivalent couplings. Frame scaffolds, in excess 
of 125’, must be designed by an RPE. A self closing, swing gate must be used 
at the access point on any working level platform of the scaffold. 

3. Pump Jack Scaffolds: Brackets, braces and accessories must be fabricated 
from metal. Each pump jack bracket must have two positive gripping 
mechanisms to prevent failure. 

4. Mobile Scaffolds: Mobile scaffolds must be braced by cross, horizontal or 
diagonal braces based on manufacture’s requirements to prevent racking 
during movement. Wheels must be locked when in use. Mobile scaffolds may 
not be moved with persons aboard.  Caster and wheel stems must be pinned to 
the scaffold legs or adjustment screws. The height to base width ratio on a 
mobile scaffold cannot exceed 4:1 unless it is braced with outrigger frames.  
In addition, if more then one section is used on this type of scaffold, 
outriggers muse be used. 

C. Aerial / Scissor Lifts 

1. Field modifications are not allowed on aerial lifts. 
2. Only authorized and trained individuals may operate aerial lifts. 

Documentation of this training must be submitted to Turner. 
3. Employees must use personal fall arrest systems (PFAS) when working from 

articulating boom platforms and scissor lifts. 
4. Employees must keep both feet on the floor of the basket and/or working 

platform of any aerial/scissor lift and not stand on the railing during use. 
5. Man baskets such as those utilized from fork truck type vehicles are not 

allowed on Turner projects. 

D. Scaffold Training Requirements 

1. Each employee that works on a scaffold must be trained by a qualified person 
in the recognition and avoidance of hazards associated with the type of 
scaffold they will be required to work from.  Documentation of this training 
must be submitted to Turner. 

2. Each employee that is involved in the erection, dismantling, moving, 
operating, repairing, maintaining or inspecting of a scaffold must be trained 
by a qualified person in the recognition and avoidance of hazards associated 
with these operations.  Documentation of this training must be submitted to 
Turner. 
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Signs, Signals and Barricades 
 
 

I. Policy Statement 
All employees of the Turner Construction Company and its subcontractors will comply 
29 CFR 1926, Construction Industry Regulations, Subpart G, Signs, Signals and 
Barricades, at a minimum, in addition to the following. 
 

II. Procedures 
A. Required signs will comply with the OSHA standards described in 1926.200.  
B. Where areas may require additional awareness or present unique danger, the use of 

warning tape may be necessary. 
1. For areas that require additional caution, (e.g. uneven surfaces, wet surfaces) 

yellow “caution” tape should be used. Caution tape does not prohibit access. 
2. For areas where entry and travel are prohibited, (e.g. areas where fall 

protection is being erected or areas with overhead work being performed) red 
“do not enter” tape should be used. “Do not enter” tape is intended to prohibit 
access and should not be used in areas where physical barricades are required 
as a substitute for required physical barricades.  

3. The intent of the warning tapes is to notify of hazards that may arise during 
construction activities. Every effort should be made to correct these situations 
with permanent solutions in a timely fashion.  

4. The yellow, caution tape and the red, danger tape should be removed when the 
hazard no longer exists. 

5. All flagmen shall be trained on appropriate procedures before controlling 
traffic, as required by the Manual on Uniform Traffic Control Devices 
(MUTCD) and any Municipal or State guidelines. 

C. All flagmen shall utilize sign paddles and shall be outfitted with high visibility 
garments, as required by current ANSI standards. All PPE and traffic control 
equipment shall be outfitted with reflectorized material for night work as required 
by current ANSI standards. 

D. All crane and hoist signals shall comply with applicable ANSI standards.  
E. All traffic control devices shall comply with the MUTCD and any applicable 

Municipal or State guidelines.  
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Spray on Fireproofing 
 
 

I. Scope and Application 
Spray-on Fireproofing Operations can create a number of safety, health, and 
environmental hazards if not carefully managed.  The hazards from overspray and fall-
out of spray-on fireproofing may be further aggravated by blowing wind. 
 
The following shall be required to keep potential hazards to a minimum: 
 

A. Contractors who spray and mix fireproofing material shall wear NIOSH approved 
respirators for toxic dusts.  

 
B. Other trades shall be kept out of the areas being sprayed. 

 
C. Floors shall be cleaned of spray fall-out as it accumulates and this placed in bags or 

in closed containers by the Contractor. 
 

D. When fireproofing is completed in an area or on a floor, the material shall be 
completely removed from the floor before the overspray protection is removed. 

 
E. All fireproofing material that has collected on or in the overspray protection shall 

be completely removed as the protection is removed.  No material shall be allowed 
to fall outside of the building or left on the floor. 

 
F. Dust created by dumping dried bagged material into the mixer shall be controlled. 

 
G. Empty bags shall be neatly stacked and tied.  No dried material shall be allowed to 

contaminate the area. 
 
To contain overspray, exteriors shall be enclosed.  To avoid disturbing fireproofing on 
exterior columns and spandrel beams, considerable care shall be taken when removing 
protection.  It is recommended that plastic tarpaulins be used as the spray fireproofing 
will not stick to this material. 
 
Special care shall be taken to minimize overspray from the cementitous spray-on 
fireproofing on floors and platforms to avoid causing exceedingly slippery conditions.  
The Contractor is solely responsible to keep the spray on fireproofing work area cleaned 
up on a continuous daily basis. 
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Stairways and Ladders 
 
 

I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart X – Stairways and Ladders, in addition to the 
following guidelines. 
 

II. Procedures 
A. General Requirements 

A stairway or ladder must be provided at all personnel points of access where 
there is a break in elevation of 19” or more. 

 

B. Stairways 

1. When doors from an office or storage trailer open directly onto a stairway, a 
platform must be provided and the swing of the door must allow an additional 
20” to prevent the door from striking an employee. 

2. Employees are not allowed to use metal pan stairs unless they have been fitted 
with wooden filler blocks or poured with concrete. 

3. Stairways with four or more risers or rising more than 30”, whichever is less, 
must have a stair rail or handrail along each unprotected side or edge. 

 

C. Ladders Last Policy 

1. Ladder use on Turner Construction projects will be allowed only when it 

has been determined that it is unfeasible to use all other options to 

complete the task. 

2. If it is determined that a ladder is the only means of performing the job 

at elevated height, a ladder permit must be submitted prior to starting 

work. At no time will a ladder be on site without a current permit and 

safety checklist. 
3. Use of job built ladders is prohibited on Turner Construction Projects. 

Temporary stair towers or prefabricated stairs shall be used to access 

different building levels.   
 

III. Procedures for identifying and responding to all tasks that require 
the use of a device that allows work from height:  

 

1. Prior to beginning work, the subcontractor or superintendent (for self perform 
work) shall evaluate all tasks that require individuals to work at elevated 
heights. It is the expectation that these tasks will be performed using methods 
other than a ladder.  Use of lifts and portable scaffold devices shall be the 
preferred method to perform this type of work. 

 

2. If it is determined that a ladder must be used:  
 

a. The subcontractor shall complete the Turner Construction Ladder Use 
Permit and have it reviewed and approved by the Turner 
Superintendent. 
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b. Workers must maintain three points of contact at all times when 

working from a ladder. If this cannot be done, worker must tie off 

at any height. 

c. When working at a height greater than six (6) feet, 100% fall 
protection is required. A retractable is the only option in this case. 

d. Prior to starting work each shift, The Turner Construction Ladder 

Safety Inspection Checklist shall be completed affixed to all ladders. 
e. Platform ladders shall be the ladder of choice on Turner Construction 

projects. 

f. Prior to using a ladder, the Turner Superintendent will review and 

approve the Job Hazard Analysis, Pre Task Plan, and Ladder Use 

Permit. 

 

IV Training 

Each employee involved in stair and ladder use must be trained by a 
competent person in the recognition and avoidance of stair and ladder hazards. 
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Steel Erection 
 
 

I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, and Subpart R – Steel Erection, in addition to the 
following. 
 

II. Procedures 
A. General Site, Erection and Construction Sequence Requirements 

1. The controlling contractor, in most cases Turner, must provide the steel 
erector written notification that the concrete has reached sufficient strength to 
support the anticipated loads during steel erection. 

2. The controlling contractor must ensure that site access roads and storage areas 
are adequate for the safe delivery and movement of cranes, trucks and other 
equipment necessary to erect steel. 

3. A site-specific erection plan must be developed by a qualified person and 
submitted to Turner prior to the start of work. 

4. A site-specific fall prevention plan must be developed, submitted to Turner 
and administered by a competent person prior to the start of work.  The plan 
must include Job Hazard Analysis’ (JHA’s) and Pre-Task Planning (PTP) 
meetings. 

5. The controlling contractor must ensure that state and municipal permitting 
issues are addressed when off loading steel and /or materials on public roads. 

B. Hoisting and Rigging 

1. Cranes being used in steel erection must be visually inspected by a competent 
person prior to each shift. 

2. A qualified rigger must inspect all rigging to be used prior to each shift.  The 
resume of the qualified person must be submitted to Turner for review prior to 
the start of work. 

3. Routes for suspended loads must be pre-planned to ensure that no employee is 
required to work directly below a load, unless they are engaged in the 
connection of the steel. 

4. Multiple lift rigging of structural steel members may be performed when the 
following conditions are met: 

a. The subcontractor’s multiple lift procedure is submitted to and 
approved by Turner Construction for each individual project. 

b. A multiple lift rigging assembly is used. 
c. A maximum of three members are hoisted per lift.  Check state and 

local ordinances as this number may be reduced. 
d. Only beams and similar structures are lifted. 
e. All employees engaged in the activity have been trained in the specific 

procedures identified in OSHA Subpart R, 1926.761. 
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C. Structural Steel Assembly 

1. There should never be more than four floors or 48’, whichever is less, of 
unfinished bolting or welding above the foundation or permanently secured 
floor.  An exception would be if the structural integrity were maintained as a 
result of the design. 

2. A fully planked or decked floor or nets must be maintained within two stories 
or 30’, whichever is less, directly below where erection work is being 
performed. 

3. Shear connectors, also known as “Nelson studs”, must not be attached to the 
top of the beam until after the decking has been installed. 

D. Beams and Column Anchorage  

1. All columns must be anchored by a minimum of 4 anchor bolts. 
2. All columns must be evaluated by a competent person to determine whether 

guying or bracing is necessary. 
3. During the placing of structural beams, the load must not be released until a 

minimum of two bolts, per connection, are secured in place. 

E. Personal Fall and Falling Object Prevention 

1. All material, equipment and tools must be secured against accidental 
displacement while aloft. 

2. Each employee engaged in a steel erection activity that is on a walking or 
working surface with an unprotected side or edge 6’ or more above a lower 
level, must be protected from fall hazards by safety net systems, guardrail 
systems or personal fall arrest systems.  Turner Construction has a 100% Fall 
Protection ZERO TOLERANCE POLICY. AT NO TIME SHALL ANYONE 
BE AT A HEIGHT > 6’ WITH OUT BEING PROTECTED. This includes 
connectors and any employee installing metal decking. 

F. Training 

1. All training must be provided by a qualified person, knowledgeable in the 
recognition and avoidance of hazards associated with steel erection.  
Documentation of this training must be submitted to Turner. 

2. Training includes, but is not limited to; fall hazards, multiple lift rigging and 
steel connection. 
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Traffic Control 
 
 

I. Scope and Application 
When operations are such that signs, signals, and barricades do not provide the necessary 
protection on or adjacent to a highway or street, flagmen, or other appropriate traffic 
controls shall be provided by the Contractor completing the operation. 
 
Signaling directions by flagmen shall conform to American National Institute D6.1-1971. 
Hand signaling by flagmen shall be by use of red flags at least 18 inches square or sign 
paddles, and in periods of darkness, red lights.  Flagmen shall be provided with and shall 
wear a red or orange warning garment while flagging.  Warning garments worn at night 
shall be reflectorized material.  
 
 
All Contractors receiving materials are solely responsible for the traffic control during the 
unloading processes and shall provide the necessary personnel to complete such tasks.  
All efforts shall be made to ensure trucks with materials are unloaded on site. 
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Underground Construction, Caissons,  

Cofferdams and Compressed Air 

 
 

I. Policy Statement 
Each contractor working on a Turner project will comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart S – Underground Construction, Caissons, 
Cofferdams and Compressed Air, in addition to the following guidelines. 
 

II. Procedures 
A. The employer must control access to all openings to prevent unauthorized entry 

underground.  Unused chutes, man ways, or other openings must be tightly 
covered, bulkheaded, or fenced off and must be posted with warning signs stating 
“Keep Out”, or similar language. 

B. The employer must assign and submit the resume of the competent person 
responsible for monitoring the air quality during underground construction. 

C. The atmosphere in all underground work must be tested prior to an individual 
entering and constantly as long as the person is in the underground construction 
area to assure that the atmosphere contains at least 19.5% oxygen, but no more than 
23.5% oxygen.  These tests must be conducted before testing for air contaminants. 

D. The atmosphere in all underground work must also be tested quantitatively for 
hazardous materials such as carbon monoxide, nitrogen dioxide, hydrogen sulfide, 
and other toxic gases, dusts, vapors, mists and fumes.  

E. If an IDLH (Immediately Dangerous to Life and Health) atmosphere is present, the 
caisson then becomes a permit required confined space and Turner’s Confined 
Space Entry Procedure is implemented.   

F. The competent person must keep a daily record of all air quality test results and 
submit those results to Turner, upon request. 

G. The full depth of the shaft must be supported by casing or bracing. 
H. The casing or bracing must extend 42” + or – 3” above ground level.   
I. This height may be reduced to 12”, provided a standard railing is installed, the 

ground surrounding the shaft is sloped away from the shaft and effective barriers 
are in place to prevent mobile equipment from jumping over the 12” barrier. 
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Welding and Cutting 

 
 

I. Policy Statement 
Each contractor working on a Turner project must comply with 29 CFR 1926, 
Construction Industry Regulations, Subpart J – Welding and Cutting, in addition to the 
following guidelines. 
 

II. Procedure 

A. Gas Welding and Cutting 
1. Transporting, Moving and Storing Compressed Gas Cylinders 

a. Valve protection caps must be in place and secured. 
b. Cylinders must be moved by gently tilting and rolling them on their 

bottom edges. 
c. When cylinders are hoisted by cranes, or other mechanical means, 

magnets or choker slings must not be used. 
d. When cylinders are moved by powered vehicles, they must be secured 

in a vertical position to the vehicles by a metal bracket designed for 
this purpose.   

e. A suitable steadying device must be in place to keep cylinders in a 
vertical position when in use. 

f. Oxygen cylinders in storage must be separated from fuel gas cylinders 
by a minimum distance of 20’.  A secondary option is to separate the 
cylinders using a non-combustible barrier at least 5’ high that has a 
fire rating of ½ hour. 

2. Placing Cylinders 

a. Cylinders must be kept far enough away from the actual welding or 
cutting operation so that slag, sparks or flame will not reach them. 

b. Cylinders containing oxygen, acetylene or other fuel gas must not be 
taken into confined spaces. 

3. Treatment of Cylinders 

a. Cylinders, regardless of whether they are full or empty, must not be 
used as rollers or supports. 

b. Damaged or defective cylinders must be taken out of service 
immediately. 

4. Use of Fuel Gas 

a. The employer must instruct the employee in the safe use of fuel gas. 
b. Before a regulator is connected to a cylinder valve, the valve must be 

opened slightly and closed immediately.  This “cracking” of the valve 
must be done each time before a regulator is connected. 

c. Flashback arrestors must be installed and used according to 
manufacturer’s recommendations.  Under these circumstances, the 
arrestors are designed to stop the backflow (reverse flow) of 
unwanted gas and/or flashback into the upstream equipment. 

d. Flashback arrestors must be routinely inspected, per manufacturer’s 
recommendations. 
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5. Regulators and Gauges 

a. Oxygen and fuel gas pressure regulators must be in proper working 
order, per manufacturers’ recommendations, while in use. 

 

B. Arc Welding and Cutting 
1. Manual Electrode Holders 

a. Only manual electrode holders designed for arc welding and cutting, 
and are capable of handling the maximum current, can be used. 

b. Any and all current carrying parts of the holder must be fully 
insulated. 

2. Welding Cables and Connectors 

a. All arc welding and cutting cables must be completely insulated, 
flexible and capable of handling the maximum current necessary to 
complete the work. 

b. Terminal connections at the welding machine must be protected 
against inadvertent contact to eliminate any chance of arcing across 
connectors. 

c. The cables must be free from splices or repair, a minimum distance of 
10’, from the cable end to the electrode holder.  

d. Cables in need of repair, beyond the distance noted above, can be 
repaired using friction or rubber tape, per manufacturers’ 
recommendations. 

3. Machine Grounding 

a. The ground return cable must have a current carrying capacity equal to 
or greater than the maximum specified output of the arc welding or 
cutting unit. 

b. When a single ground is used to service several machines, the current 
carrying capacity must be equal to or greater than the total maximum 
specified output of all the machines which it services. 

4. Shielding 

a. All arc welding and cutting operations must be shielded by non-
combustible or flameproof screens, which protect employees and 
other persons working in the area from the direct rays of the arc. 

5. Fire Prevention 

a. When practical, the object to be welded, cut or heated should be 
moved to a designated safe location, away from flammable liquids 
and other combustibles. 

b. If the object cannot be moved, positive means must be taken to confine 
the heat, sparks and slag. 

c. A 20 lb., ABC dry chemical extinguisher or equivalent must be 
immediately available, within 50 feet of the work area and gas storage 
area, and must be maintained in a state of readiness for instant use. 

d. Drums, containers or hollow structures, which have contained toxic or 
flammable substances, must be filled with water and thoroughly 
cleaned, ventilated and tested before welding or cutting on them. 

e. Hot Work Notifications must be used and are valid for one shift only. 
f. A fire watch must be maintained at least 30 minutes (60 minutes 

depending on client expectations) after the hot work completion. 
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Section C 

Environmental Issues 
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Asbestos 
 

 

I. Scope and Application 
Asbestos is a widely used, mineral-based material that is resistant to heat and corrosive 
chemicals. Typically, asbestos appears as a whitish, fibrous material, which may release 
fibers that range in texture from coarse to silky; however, airborne fibers that can cause 
health damage may be too small to see with the naked eye.   
 
The Contractors are not required to perform any work involving asbestos or asbestos-like 
materials unless specifically stated in a contract.  However, if contractors suspect the 
presence of such materials at any work site, they shall immediately inform their 
supervisor.   
 
If a Contractor is required to work in and/or around asbestos, that Contractor is solely 
responsible to meet all applicable Federal OSHA standards regarding asbestos. 
 

• General Requirements 

• Contractors shall not touch, remove, demolish, or in any other manner 
disturb materials that are suspected to contain asbestos.   

• Contractor's superintendents will immediately stop work in the affected 
area and will inform Turner Construction Company if asbestos is suspected 
to be present at a location.   
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Blood Borne Pathogens 

 
 

I. Scope and Application 

Blood borne Pathogens are disease-causing organisms transmitted through contact with 
infected blood and other bodily fluids.  Diseases such as the Human Immunodeficiency 
Virus (HIV) and Hepatitis B are among the most common forms of blood borne 
pathogens.  Any exposure to an infected individual’s body fluids may result in 
transmission of blood borne pathogens, which could lead to disease or death. 
 

II. Requirements Scope and Application 

 
• When dealing with blood or other bodily fluids, Contractor employees are 

required to follow Universal Precautions.  According to the concept of 
Universal Precautions, all human blood and other human body fluids are 
treated as if known to be infectious for HIV, Hepatitis B, and other blood 
borne pathogens. 

• All Contractors are required to make available to their employees rubber 
gloves rated at  5 microns or less and resuscitation masks. 

• All Contractor certified first aid providers are required to wear disposable 
latex gloves and eye protection while performing first aid on an injured 
individual.  If rescue breathing or CPR is performed, a resuscitation mask 
shall be provided by the Contractor for the protection of the injured and the 
provider. 

• All blood spills shall be immediately contained and cleaned with an anti-
viral solution, or by a solution of bleach and water by the Contractor. 
(Unless local authorities prohibit such action) 

• Any material saturated with blood shall be considered Regulated Waste.  
This means liquid or semi-liquid blood or other potentially infectious 
materials; contaminated items that would release blood or other potentially 
infectious materials in a liquid or semi-liquid state if compressed; and 
items that are caked with dried blood or other potentially infectious 
materials.  Discarded Band-Aids and gauze containing small amounts of 
blood products are not considered regulated waste.  Disposal of all 
regulated waste shall be the responsibility of emergency medical personnel 
or the Contractor of the injured employee. 

 

III. Training 

At least two of each Contractor’s onsite personnel shall be trained in First Aid and CPR, 
and they shall also be trained in the decontamination of blood spills.   Contractors are 
solely responsible for this training. 
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Carbon Monoxide 

 
 

I. Scope and Application 
 
Carbon monoxide is formed by the incomplete combustion of carbonaceous materials 
such as coke, oil, gasoline, and natural or manufactured gas.  It is flammable, toxic, non-
irritating, tasteless, odorless, and heavier than air.  When inhaled it combines with 
hemoglobin of blood, excluding oxygen from the tissues, ultimately resulting in asphyxia.  
Some of the common symptoms of carbon monoxide poisoning are shortness of breath, 
headache, dizziness, muscular weakness and nausea. 
 
Temporary heaters and/or gasoline motors used where people are working in confined 
and/or depressed areas produce the greatest carbon monoxide poisoning exposures and 
are prohibited on this project.  
 

• Contractor Testing Requirements - Use of any device that discharges the 
products of combustion into a inside work area of any employee requires 
testing defined below: 

• Test the work area to determine the concentration of carbon monoxide at 
least three times each 8 hour period. 

• Test several different points within the area and at the breathing heights of 
an employee. 

• Maintain a record of these tests, noting the date, time and result of each 
test. 

• Remove the employees from the area when the concentration of carbon 
monoxide reaches 25 PPM (.005%).  Ventilation shall be provided to 
reduce the concentration below 25 PPM before the employees are allowed 
to resume work in the area. 

• Test more often than 3 times per day when the concentration of gas 
increases to 20 PPM. 

 
Contractor use of Solid Fuel Salamanders - Prohibited within buildings and on scaffolds. 
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Carbon Tetrachloride 

 

 
I. Scope and Application 
Carbon Tetrachloride (CC14), a poisonous, nonflammable, colorless liquid, has been used 
extensively as a cleanser and as a fire extinguishing agent. Individuals have died from 
exposure to its fumes even while working in the open in a short period of two hours.  The 
usual symptoms are nausea and headache.  The liver is violently attacked and death 
follows swiftly. 
 
The use of Tetrachloride solvents is prohibited on this project.  If there is an exceptional 
condition that requires the use of this chemical, elaborate precautions for ventilation, 
respirators, etc. shall be followed, and prior approval given by the Turner Construction 
Company Superintendent.  
 
Fire extinguishers containing tetrachloride are prohibited on this project. 
 
 

A. Alternate Cleaning Solvents:  Safer cleaning fluids with lower toxicity which is 
not cumulative and that do not react with steel, aluminum, copper or brass are 
required.  Adequate ventilation is required. 

 
B. Cleaning Solvent Protection: Rubber Gloves or Protex shall be used as all 

solvents remove oil from the skin. Protex - One of the “Invisible Glove 
Compounds”, this is a protective cream put out by DuPont in jars.  It is applied to 
the skin, which is exposed to these solvents and acts as protection.  It is available in 
most paint and hardware stores. 
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Confined Spaces 
 

 

I. Scope and Application 
According to the National Institute of Occupational Safety and Health (NIOSH) the 
definition of a confined space is one which by design has limited openings for entry and 
exit, and unfavorable natural ventilation which could contain or produce dangerous air 
contaminants.  On this project we may create many temporary confined spaces by 
operating in areas prior to the permanent ventilation system being installed. Hazardous 
confined spaces are divided into three main categories: 
 

A. Lack of Oxygen: Normal air is 21% oxygen by volume. Shall the percentage drop 
to near 17% drowsiness and impaired ability to think clearly occur.  Anything 
below 12% causes unconsciousness. 

 
B. Combustible or Explosive: Any contaminant in a confined space creates the 

possibility of fire or explosion.  Heat, static electricity, etc. can cause ignition.  
Many gases are heavier than air and collect in the bottom of pits, trenches, sewers, 
and rooms.  Not only gases are a problem, dusts too can be explosive.  Many 
operations, particularly cutting and welding, create hazards in confined spaces since 
the use of any combustible or explosive chemical in a confined space allows the 
buildup of dust and vapor. 

 
C. Toxic Atmosphere: We are all aware of the dangers of toxic substances in storage 

tanks, the less obvious are the toxic situations you might find in construction.  
Toxic chemicals can be brought into confined spaces.  Welding, cutting, painting, 
etc. can raise the level of chemicals in a confined space to hazardous levels.  We 
shall recognize that confined space hazards exist in construction and are not a 
problem confined to storage tanks, silos, etc.  

 
There are two (2) types of confined space: 

1. Non-Permit Confined Space 
2. Permit-Required Confined Space 

 

Non-permit confined space is defined as any space that: 

1. Has a limited or restricted means for access and egress. 
2. Is large enough and configured in such a way that an employee can bodily 

enter and perform work. 
3. Is not designed for continuous occupancy. 
4. Does not pose a health or safety risk as described in permit-required confined 

space 
 

Examples include but are not limited to non-energized HVAC equipment, certain 
trenches and excavations. These shall be evaluated by the “competent person” in 
charge of the work who is fully familiar with the standards relating to confined 
space.  
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Permit-required confined space is defined to include one or more of the 

following: 
1. Contains or has the potential to contain a hazardous atmosphere. 
2. Contains a material that has the potential for engulfing an entrant. 
3. Has an internal configuration that could trap or asphyxiate an entrant. 
4. Contains any other recognized serious safety or health hazard. 

 
Examples of this type of space include but are not limited to: caissons, tanks, vessels, and 
underground piping and tunneling. 

 
 

D. Requirements: 

Contractor responsibility: 

•••• Identify the Confined Space. 

•••• Coordinate for shut off, lock out and tag out all energy sources and 
mechanical hazards. 

•••• Verify ventilation or engineering controls of the confined space. 

•••• Obtain test results of the atmosphere from the subcontractor. 

•••• Verify rescue and fall protection requirements are being utilized 

•••• Coordinate with the Turner project staff all requirements for the confined 
space operation.  

•••• Inform the Turner Construction Company Superintendent of the 
“competent person” designated for the work. 

•••• Submit their Confined Space Program to the Turner Construction 
Company Superintendent for review and approval. 

•••• Atmosphere testing at start of work and after a distinctive break (i.e. lunch 
break). 

•••• Coordinate for local rescue teams services and confirm they are trained in 
confined space entry/rescue. 

•••• Have on site the fall protection, perimeter protection, signage and personal 
protective equipment necessary for working in a confined space.  

•••• Mechanical and alternate means to evacuate personnel from the confined 
space. 

 

 
E. Training: Entrants, attendants, rescuers and entry supervisors shall be trained by 

the Contractor or his designee prior to performing any duties relating to permit-
required confined space. 

 
 

F. Recordkeeping: Copies of all Contractor atmosphere testing, entry logs, training, 
and any medical records shall be given to Turner Construction Company for record 
retention.  
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Contaminated Spills 

 
 

I. Scope and Application 
Contaminated spills are the introduction of undesirable element or substances into the 
ground that may or may not impact the environment in a negative way. This can be 
caused by several sources both past and present. Contamination refers to the impact of 
these sources in any amount and at any degree below or above permissible levels for 
health and safety toward the environment or to life. Hazardous means it has elevated 
above the permissible levels for health and safety toward the environment and life and is 
regulated under government standards.  
 
Turner Construction Company’s primary concern is to protect the workers and the 
environment in the event of an Incidental spill on this project. 
 

A. Requirements of Contractors    

a. If a spill occurs at the project, the spill shall be isolated/contained to 
prevent contamination of the surrounding area, waterways, sewer systems 
or any other environmental impact. 

 
b. The Contractor is responsible for all the costs associated with the cleanup 

and disposal of the contaminated/hazardous materials. 
 
 

c. If a spill occurs, the Material Safety Data Sheet (MSDS) for the chemical 
will provide the emergency information necessary to address the spill. 
Also, the emergency cleanup team will need a copy of the MSDS in order 
to begin the cleanup process. 

 
d. The Contractor shall immediately notify Turner Construction Company in 

the event of any spill. 
 

B. Training:  All Contractors shall have the appropriate trained employees assigned 
to the project that are capable of handling spills.  Whenever chemicals are brought 
on site the material safety data sheet shall be reviewed with all personnel exposed 
to its usage 

 
C. Recordkeeping:  All Contractor records regarding spills shall be copied and given 

to Turner Construction Company for filing. 
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Fluorescent Lamps  
 
 

I. Scope and Application 
In addition to the possibility of cuts from glass fragments, serious injury can result from 
broken fluorescent tubes due to the release of the small amounts of mercury vapor they 
contain.  Mercury vapor, even in very minute quantities, is poisonous.  Persons exposed 
in close proximity or who are cut shall consult a doctor immediately so they may take 
necessary precautions. 
 
Special regulations also affect the disposal of fluorescent lamp ballast’s that contain 
PCB’s. 
 
Contractors who shall complete work with fluorescent lamps shall get prior approval 
from the Turner Construction Company Superintendent. 
 
 

Fluorescent Lighting Circuits 

 
I. Scope and Application 
In 1996, 25% of fatal construction Incidents were caused by electricity.  This statistic is 
too high, and we need to be aware of electrical safety.  Some of these fatalities were 
caused by 277 volt fluorescent lighting circuits. 
 
Multi-gang lighting toggle switch boxes (see attachments) are available in standard two, 
three, four, five, six, seven, and eight gang.  Although it is common on commercial 
projects to install three or more switches in a single box, it is important to understand 
how dangerous these boxes are.  They are particularly dangerous when used to control 
277 volt fluorescent lighting circuits. 
 
In a three gang switch box, when one switch is on a different circuit than the other two, 
this means that the box contains two different phase (positive) legs and the voltage across 
these legs (phase to phase) is 480 volts. The misconception is that the lighting system is 
only 270 volts without giving any thought to the potential that there are 480 volts in the 
box. 
 
If you notice wires (brown, orange, yellow or gray – “boy”) in outlet, junction, or pull 
boxes, you shall not touch or move them, since they may be energized and have the 
required National Electrical Code colors for a 480 volt system. 
 
Only trained Contractor electricians are to work on toggle switches that control 277 volt 
fluorescent lighting circuits.   
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Hazard Communication  
 
 

I. Scope and Application 
The OSHA Hazard Communication Standard requires that all employers with employees 
exposed to hazardous chemicals at their worksite establish a hazard communication 
program.  The regulation is more commonly known as “HazCom” or the “Right to Know 
Law”.  This program shall transmit information to the employees about the hazardous 
chemicals they are, or may be, exposed to at the site.  This is accomplished by labels on 
containers, Material Safety Data Sheets (MSDS), hazardous chemical jobsite survey and 
training programs. 

A. Material Safety Data Sheets (MSDS's) - The Turner Construction Company 
Superintendent with the help of his staff is responsible for obtaining and 
maintaining the on-site file of all MSDS's supplied by distributors, manufacturers, 
and subcontractors.  While all MSDS's may not be uniform in appearance, they 
shall convey the same message: 

1. Identity of the product 
2. Known acute and chronic health effects 
3. Exposure Limits Threshold Limit Values (TLV's) 
4. If the product is a suspected carcinogen 
5. Personal protective equipment to be used 
6. Emergency and First-Aid Procedure 
7. Identification of the party responsible for the MSDS 
8. Target organ affected 

Turner Construction Company shall ensure that an MSDS is obtained with each shipment 
of any material on the hazard substance survey list, shall one not be obtained at that time, 
they shall follow-up in writing to the parties involved to obtain one within 72 hours of the 
notification. 

B. Container Labeling 

1. The Turner Construction Company Superintendent and/or his designee shall 
verify that all containers received for use are: 

a. Clearly labeled as to content 
b. Appropriate warnings noted, and 
c. Names and addresses of the manufacturers listed 

2. A written description of the labeling system used by each subcontractor is 
required to be submitted, along with alternatives to the original label used.  
All secondary containers used with small quantities of a given material shall 
also be properly labeled.   

3. Labels may be in writing, pictures, numerical system, or any combination of 
the above.  The message shall be understood as to the nature of the hazard, 
personal protective equipment needed, parts of the body effected, and 
emergency procedures to take.  

C. Employee Training and Education 

1. The Turner Construction Company Superintendent is responsible for the 
training of Turner Construction Company employees with regards to the 
Hazard Communication policy and program. All Contractors and Sub-
contractors are responsible to train their own employees. 

2. Training of all personnel can include, but not limited to: 
a. In-house seminar 
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b. Guest speakers 
c. Use of visual aides 
d. On-site updates of new products and materials and other related 

hazards 
3. Instruction shall include, but not limited to: 

a. How to read and understand the information provided on the MSDS's 
and labels supplied by the subcontractors and suppliers 

b. An overview of the requirements contained in the Hazard 
Communication Standard 

c. Discussion of chemicals included in welding or burning, cement, 
cleaning solvents, gluing processes, wood dust processes, and other 
such common items 

4. After attending the training session, each employee will sign a form to verify 
that they have been properly trained with regards to the Hazard 
Communication Standard and that they understood the project’s policy 
regarding this standard.  The form is to be filed at the jobsite. Training of all 
new Turner Construction Company personnel will take place as they are 
assigned to their respective position.  

D. Hazardous Non-Routine Tasks 

1. Periodically, employees are required to perform hazardous non-routine tasks.  
Prior to starting work on such projects, each affected employee will be given 
information by their Contractor about hazardous chemicals to which they may 
be exposed during such activity.  The information shall include, but not 
limited to: 

a. Specific chemical or process hazards 
b. Protective/safety measures that the employee will take to prevent 

exposure 
c. Measures the project has taken to lesson the hazard including 

ventilation, respirators, presence of other employees, and emergency 
procedures 

2. An example of non-routine tasks is confined space entry, i.e. checking the 
bottom of caissons, entering manholes, etc. 

E. Contractor Hazard Communication 

1. All contractors, subcontractors, and sub-subcontractors are solely responsible 
to abide by the Hazard Communication Standard in regards to the training of 
their own employee, their MSDS Recordkeeping, their notification 
procedures, and any other aspects of the requirement.  

2. All contractors, subcontractors, and sub-subcontractors are to supply the 
Turner Construction Company Superintendent with a written copy of their 
Hazard Communication Program along with MSDS’s of any chemical 
materials brought on to the jobsite. 

F. Exchange of MSDS’s 

1. The exchange of MSDS’s on this project shall take place initially when the 
contractor comes onto the site at regular site safety meetings, and/or at any 
other designated time by the Turner Construction Company Superintendent. 

2. All contractors, subcontractors, and sub-subcontractors are to abide by this 
exchange and are to immediately inform the Turner Construction Company 
Superintendent of any new chemical substances brought onto the jobsite. 
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G. Updating Inventory Listings 

1. The updating of chemical inventory lists shall be completed as new MSDS’s 
are received.  Updated lists shall be exchanged at the regular site safety 
meeting.   A master list shall be kept at the Turner Construction Company 
office. 

2. All contractors, subcontractors, and sub-subcontractors are to abide by this 
updating exchange and are to immediately inform Turner Construction 
Company Superintendent of any new chemical substances brought onto the 
jobsite.  
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Lead 
 

I. Scope and Application 
Lead is a hazardous material and thus is highly regulated to protect people (workers and 
public) and the environment. Lead can get into your body as fumes containing lead are 
formed during the melting or paving process when lead is heated to extreme 
temperatures, i.e., plumbing, removing paint or soldering. Dust containing lead is formed 
during sandblasting, grinding, sanding or cutting processes.  Mist containing lead is 
formed during spray painting operations which use lead base paints.  It is Turner 
Construction Company’s intent to never expose workers to the hazards created by 
improper handling of lead materials.  If a Contractor shall perform work with lead, the 
Contractor is solely responsible to follow the Federal OSHA standards on lead. 

II. General Requirements 
Contractors shall not touch, remove, demolish, or in any other manner disturb materials 
that are suspected to contain lead unless procedures have been approved by the Turner 
Construction Company Superintendent. Contractor's superintendents will immediately 
stop work in the affected area and will inform Turner Construction Company if lead is 
suspected to be present at a location.   

A. Lead Work:  In the event work shall proceed with lead containing materials, the 
following shall be required to ensure compliance with Federal laws: 

B. Exposure Assessment: If lead is suspected in a work area, an exposure assessment 
shall be performed.  Protection at levels appropriate to the exposure levels of the 
task being performed shall be used until the assessment results are known.  An 
exposure assessment includes: 

1. Initial air monitoring 
2. Periodic air monitoring where results: 

a. Less than the Action Level (30 ug/cu.m.): Sample when process 
changes 

b. Action Level to PEL (50 ug/cu.m.): Sample every 6 months 
c. PEL: Sample every 3 months 

3. Employee Notification in writing within 5 working days after the receipt of 
sample results. 

C. Engineering Controls: Because lead is a cumulative and persistent toxic substance 
and because lead-caused health effects may result from low levels of exposure over 
prolonged periods of time, engineering controls and good work practices shall be 
used where feasible to minimize employee exposure to lead.  At a minimum, 
exposures shall not exceed the OSHA interim final PEL of 50 micrograms per 
cubic meter of air (50 ug/cu.m.) averaged over an 8-hour-period.  When feasible 
engineering controls and work practices controls cannot reduce worker exposure to 
lead to at or below 50 ug/cu.m., respirators shall be used to supplement the use of 
engineering and work practice controls.  

D. The Contractor appointed Competent Person shall review all site operations and 
stipulate the specific engineering controls and work practices designed to reduce 
worker exposure to lead. 

E. Exhaust Ventilation:  If required by the concentrations of lead, power tools used 
for the removal of lead-based paint shall be equipped with dust collection shrouds 
or other attachments in order to exhaust the contaminated air through a high-
efficiency particulate air (HEPA) vacuum system.  Operations such as welding, 
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cutting/burning, heating shall be provided with local exhaust ventilation.  HEPA 
vacuums shall be used during clean-up activities. 

F. Housekeeping: An effective housekeeping program involves at least daily removal 
of accumulations of lead dust and lead-containing debris. Vacuuming lead dust 
with high-efficiency particulate air (HEPA)- filtered equipment or wetting it with 
water before sweeping are effective control measures. Such cleaning operations 
shall be conducted, whenever possible, at the end of the day, after normal 
operations cease. Furthermore, all persons doing the cleanup shall be provided with 
suitable respiratory protection and personal protective clothing to prevent contact 
with lead. In addition, all lead-containing debris and contaminated items 
accumulated for disposal shall be collected and put into sealed impermeable bags or 
other closed impermeable containers. Bags and containers shall be appropriately 
labeled as lead-containing waste. These measures are especially important as they 
minimize additional sources of exposure that engineering controls generally are not 
designed to control. 

G. Respirator Protection: In the event that respirator protection is necessary all 
Contractor employees shall follow the project Respiratory Protection Program. 

H. Medical Surveillance: When a construction employee is occupationally exposed to 
lead at or above the action level of 30 ug/cu.m. on any one day in a calendar year, 
the employee shall be provided initial medical surveillance consisting of biological 
monitoring in the form of blood sampling and analysis for lead and zinc 
protoporphyrin levels.  Blood lead levels are currently the best indicator of personal 
lead exposure. Workers potentially exposed to lead at or above the action level 
shall be monitored for the presence of lead in the blood and the effects of lead on 
the blood-forming system. Full medical surveillance is to be provided to employees 
exposed to lead at or above the action level for more than 30 days per year. The 
following conditions necessitate an immediate medical consultation including, as 
determined by the qualified medical provider, a physical examination and a blood 
sample for lead analysis (biological monitoring):  

1. whenever a worker develops signs or symptoms associated with lead toxicity;  
2. Before a worker restarts work following medical removal. 

I. Biological Monitoring: Baseline blood levels is a requirement prior to the start of 
all projects contaminated with lead.  The purpose of biological monitoring is to 
identify workers with elevated blood lead levels. The data from biological 
monitoring is objective evidence of a worker's body burden from lead exposure and 
this data can be used to follow changes in worker exposure.  Blood lead and zinc 
protoporphyrin (ZPP) or free erythrocyte protoporphyrin (FEP) shall be monitored 
for those workers exposed to lead. In general, workers in high-risk occupations 
shall be monitored as often as needed to prevent adverse health effects.  

J. Recordkeeping: The Contractor shall maintain any employee exposure and 
medical records to document ongoing employee exposure, medical monitoring and 
medical removal of workers. This data provides a base to properly evaluate the 
employee's health. Employers shall properly record cases on their OSHA form 300 
when the worker:  

1. has a blood lead level that exceeds 50 mg/dl; 
2. has symptoms of lead poisoning, such as colic, nerve damage, renal damage, 

anemia, or gum problems; or receives medical treatment to lower blood lead 
levels or for lead poisoning. 

In addition, Contractor employees, their designated representatives, and OSHA shall be 
provided access to exposure and medical records in accordance with 29 CFR 1910.20. 
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Respiratory Protection 

 
 

I. Scope and Application 
Turner Construction Company is committed to maintaining an injury and illness free 
workplace, and is making every effort to protect all employees from harmful airborne 
substances. 
 
Whenever it is feasible to do so, Contractors are to accomplish this through engineering 
controls such as ventilation or substitution with a less harmful substance, and through 
administrative controls limiting the duration of exposure.  When these methods are not 
adequate, or if the exposures are brief and intermittent, or simply to minimize employee 
exposure to airborne substances, Contractors are to provide respirators to allow their 
employees to breathe safety in potentially hazardous environments. 
 
We recognize that respirators have limitations and their successful use is dependent on an 
effective respiratory protection program.  The project Respiratory Protection Program is 
designed to be a guide for all Contractors to: identify, evaluate and control exposure to 
respiratory hazards; select coordinate all aspects required for proper use, care and 
maintenance of the equipment.  In all instances the Contractor is to abide by their own 
company Respiratory Protection Program. 
 
 

II. Responsibility 
Contractor management shall provide leadership by example and demonstrate interest by 
ensuring that adequate resources are available for effective implementation of their  
company’s Respiratory Protection Program and the project’s program. All employees are 
to work conscientiously to carry out our Respiratory Protection Program.  
 

A. Workplace Exposure Assessment & Ongoing Surveillance: Contractors shall 
first complete an exposure assessment to identify harmful airborne contaminants, 
their extent and magnitude, and how to control them. Results of these evaluations 
will be summarized and a record maintained in the Contractor’s jobsite project 
files.  Additional evaluations are necessary if exposures change due to new 
materials, process changes or other conditions increasing the degree of employee 
exposure or stress, and these evaluations will be added to the form. 

 
B. Respirator Selection: In those instances where engineering and administrative 

means do not achieve the desired control, or in the case of an emergency, 
respirators shall be worn.  Different types of respirators are available for a variety 
of applications, and we shall ensure that the proper NIOSH approved respirator is 
selected and used for the kind of work being performed (or anticipated) and hazards 
involved.  The Contractor is solely responsible for the proper selection of 
respirators for their employees. 
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C. Evaluating Respirator Wearer’s Health Status: Even with appropriate 

equipment and adequate training provided, an employee's health status shall be 
considered before allowing respirator use.  The wearer's physical and medical 
condition, duration and difficulty of the tasks, toxicity of the contaminant, and type 
of respirator all affect an employee's ability to wear a respirator while working.  
Also, respirators are uncomfortable and may reduce the wearer's field of vision.  
Therefore it is prudent for us to evaluate the employee's physical ability to wear a 
respirator.  Construction work or work with lead, asbestos, cotton dust and certain 
carcinogens make this evaluation mandatory. Each respirator candidate will be 
given a medical evaluation by the Contractor’s medical personnel . A Medical 
Evaluation and Work Restriction report as well as a Respiratory Protection 
Notification form allowing use of a respirator is to be obtained for each individual 
and kept on file at the Contractor’s field office. 

 
D. Respirator Fit Testing & Assignment: After the Contractor selects the 

appropriate type of respirator and certify their employee's ability to work while 
wearing a respirator, they shall conduct a qualitative fit test to choose the best 
fitting face piece and determine the specific brand, model and size for each 
employee. Qualitative fit testing and assignment will be performed by a the 
Contractor or his designee qualified to perform the testing and at a minimum 
comply with the procedures in Appendix C of the guide.  A Qualitative Fit Test 
Record form indicating successful completion of the test will be obtained from the 
firm providing the fit testing and filed at the Contractor’s jobsite field office. 

 
E. Training: Once the Contractor employee is fitted with the correct respirator for the 

task, the Contractor is to ensure the individual is thoroughly trained in the need, 
use, limitations, inspection, fit checks, maintenance and storage of the equipment. 
Detailed instructions for use and care of the respirator are provided by the 
manufacturer and local regulations, with the equipment, and this information is to 
be used in the training.  

 
F. Recordkeeping: The Contractor will document each major component of their  

program to: 
1. verify that each activity has occurred 
2. evaluate the success of the program 
3. satisfy regulatory requirements 

 
These records include the written program, exposure determination, respirator selection, 
physical status evaluation, fit testing and respirator assignment, training form, program 
assessment and voluntary use of respiratory protection. These records will remain as a 
permanent part of the Contractor’s project record system. 
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Silica Dust 
 

 

I. Scope and Application 
Silica is the main component found in sand, quartz and granite rock.  Excessive amounts 
of silica dust may be generated during activities such as: sandblasting, rock drilling, roof 
bolting, foundry work, stonecutting, drilling, quarrying, brick/block/concrete cutting, 
gunite operations, lead-based paint encapsulate applications, asphalt paving, cement 
products manufacturing, demolition operations, hammering, and chipping and sweeping 
concrete or masonry. 
 
Silica can cause silicosis, a serious and sometimes fatal respiratory disease.  Silicosis 
develops from breathing silica dust on the job.  It occurs in direct proportion to the 
percentage and the concentration of silica in the air and to the duration of exposure.  The 
tiny hairs, mucous membranes, and other protective mechanisms of your upper 
respiratory tract and bronchi stop large silica particles, but the smallest dust particles are 
carried to your airways.  These silica particles  
become lodged in the tiny air sacs of the lungs, which can prohibit oxygen from getting 
into the blood.   
 
Symptoms of silicosis can either be chronic, appearing after 5 to 10 years of being 
exposed to invisible silica dust without using respiratory protection, or symptoms can be 
acute appearing after only a few weeks of working in thick clouds of silica without 
respiratory protection. Early stages of silicosis often go unnoticed but continued exposure 
may cause shortness of breath, possible fever and sometimes-bluish earlobes or lips.  
Fatigue, extreme shortness of breath, loss of appetite and chest pain occur down the road.  
Respiratory failure can occur, which can cause death. 
 
Silica is also capable of causing lung cancer with prolonged heavy occupational 
exposures.  Workers with impaired lung function due to silica exposure are also more 
susceptible to other respiratory disease such as tuberculosis. 

 

II. Requirements 
In order to determine whether a product contains silica, the Material Safety Data Sheet 
shall be obtained and inspected by the Contractor.  In the event silica is present in the 
products, the following safe working procedures shall be followed to eliminate or control 
silica dust exposure: 
 

• Contractor initiated engineering controls shall be utilized to eliminate the 
hazard whenever feasible. 

 

• Contractor initiated air tests or historical data are required to confirm the 
controls in place are working and whether PPE is or is not required. 

 

• After working with products that contain silica, each individual will be 
required to thoroughly wash their hands before eating, drinking or 
smoking. Eating, drinking or smoking near silica is strictly prohibited. 
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• Wet down dry materials and surfaces before cutting, chipping, grinding, 
sanding, sweeping or cleaning.  All block cutting operations shall be 
performed by the wet cut method. 

 

• Use power tools with built-in dust extraction units to capture the dust 
before it is released into the air. 

 

• For abrasive blasting, replace silica sand with safer materials.  The 
National Institute for Occupational Safety and Health highly discourages 
the use of sand or any abrasive with more that 1% crystalline silica in it.  
Garnet, slags, and steel grit and shot may be good substitutes. 

 

 

A. Respiratory Protection: Dust masks, or particulate respirators are not an 
acceptable respiratory protective measure. A minimum half face respirator will be 
required.  The type of respirator needed will depend upon the silica concentration 
levels and shall be determined by the Contractor. Medical surveillance/screening 
requirements are required for all employees exposed to silica operations requiring 
respiratory protection and shall be the responsibility of the Contractor. 

 

 

B. Training: All individuals working with silica containing products shall be trained 
by the Contractor in the hazardous effects of being exposed to silica dust. All 
individuals performing tasks involving sanding, chipping, grinding, scraping, 
cutting, crushing or drilling are required to be trained in the proper use of such 
tools, in addition to the proper methods of reducing or eliminating silica dust. Each 
individual required to wear respiratory protective equipment will be trained in 
accordance with the Contractor’s respiratory protection program which shall meet 
at a minimum the project’s program. The Contractor is solely responsible for such 
training and all costs associated with it. 

 

 

 

C. Recordkeeping: All training that takes place involving silica needs to be 
documented with the type of training and the signatures of all that attended the 
training.  Contractor training needs to be updated on an annual basis.   
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Section D 

Medical Issues 
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FIRST AID/CPR 
 

 

I. Scope and Application 
All Contractors shall have at least one person certified in first aid and CPR at the job site at all times.  
Contractors are solely responsible to ensure the required and proper training of their employees. 
 
Contractors shall provide a  ANSI (Z 308.1-1978) approved first aid kit on this job site.  The Contractor 
site superintendent is responsible for ensuring that the kit is properly stocked and maintained, and 
inspected weekly per OSHA requirements.  Only trained first aid personnel shall administer first aid at 
the job site. 
 
This first aid kit will also contain equipment and materials to be compliant with 29 CFR 1910.1030 - 
Blood borne Pathogens, including mouth-to-mouth resuscitation devices, powdered bleach, and latex 
disposable gloves. 
 
Contractors shall be responsible to supply their employees with appropriate amounts of potable water. 
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Return to Work 

 
 

I. Scope and Application 
In order to provide prompt quality medical services and to return injured employees back to work on 
the project as soon as possible, each Contractor shall establish a “light duty” or “restricted duty” policy 
for their employees in the event they are injured on this project and cannot perform their normal daily 
duties.  This applies to all Contractors on this project. 
 
Restricted Duty shall be an assignment provided to an employee who, because of a job-related injury or 
illness, is physically or mentally unable to perform all or any part of his/her normal assignment during 
all or any part of the normal workday or shift. 

 

II. Procedures 
1. All work related injuries must be reported to your supervisor and Turner Construction 

Company. 
2. If any employee has any doubt as to where to go for medical treatment for a job-related 

injury, they must contact Turner Construction Company. 
3. This project’s policy is to return Contractor employees to work as soon as possible after a 

job-related injury or illness has occurred.  All possible opportunities will be considered to 
provide Restricted Duty Assignments. Restricted Duty Assignments will also be considered 
for employees injured off the job whenever possible by the Contractor. 

4. When an injured employee returns to work, all physical and mental limitations must be 
evaluated so that additional injury or aggravation does not occur.  The safety of other 
employees working with the injured individual must also be considered. 

5. All injuries and illnesses will be evaluated on case by case basis by the Turner Construction 
Insurance carrier.  

6. Injured employees may return to work on Restricted Duty under the following 
circumstances: 

a. The employee's attending physician has determined the physical restrictions. 
b. The contractor has a task that can be assigned that meets the restrictions. 
c. Return to Work Policy (Continued) 
d. The Turner Construction Project Managers, Supervisors, and Foreman are informed 

of the restrictions. 
 

7. The employee must receive full medical release from a physician before resuming normal 
work activities, which would violate medical restrictions. 

8. No employee on Restricted Duty will be allowed to work more than forty (40) hours per 
week. 
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THE TURNER CORPORATION 
Subcontractor Substance Abuse Program 

 

The Turner Corporation Policy on Substance Abuse  

 

Purpose  

 

To help ensure a safe, healthy, and productive work, Turner Construction Company has adopted a 
policy of maintaining a workplace free of drugs and alcohol. This policy restricts certain items and 
substances from being brought onto, or being present on Turner premises or projects, or workers from 
reporting to work or working under the influence of illegal drugs, alcohol, and other controlled 
substances which may affect their ability to perform work safely.  
 
All workers or agents of subcontractors hired to perform work under any Turner contract or in any 
facility will be required to participate in a drug test administered by FC Background prior to 
commencing that work.  The details and contact information are included on pages 107-110 of this 
program.  Contact FC Background, immediately upon receipt of the Turner contract and this policy, to 
set up your company’s contract information and schedule drug testing for all individuals scheduled to 
work on a Turner project.  This testing may be done at a subcontractors place of employment, an 
authorized collection facility, or at the project site.  It is the responsibility of each subcontractor to 
schedule the drug testing with FC Background prior to each individual reporting to the project. 
 
Any current worker who feels that he or she has a drug or alcohol related problem is encouraged to seek 
professional help. A worker’s employer will refer any worker voluntarily seeking such help to 
professional assistance and any such action by a worker shall be kept strictly confidential.  
 
This policy is non-discriminatory and applies equally to all workers, management personnel, Turner 
hourly craft, and temporary personnel working with Turner Construction.  

 

Scope and Application  

 
This policy applies to subcontractors, consultants, construction managers, and their respective worker’s, 
or others working at a Turner project where Turner holds the subcontracts and/or Turner is 
contractually obligated to implement said program, or on Turner property including but not limited to 
subcontractor personnel, management personnel, temporary personnel, or consultants. This program 
does not apply to projects whereby Turner does not hold subcontracts and/or there is no contractual 
obligation to do so.  
 
This policy includes pre-employment, post- incident, reasonable suspicion, re-employment, annual, 
random testing, searches and investigations to the extent permissible by law.  

 

Rules  
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Possessing, soliciting, manufacturing, distributing, dispensing, and/or the use of illegal drugs, 

drug paraphernalia, unauthorized controlled substances, illegal use of legal drugs, and other 

intoxicants on or in any project or at any facility is prohibited and may result in disciplinary 

action up to and including removal/barring of the worker from Turner Construction projects or 

sites.  

 
Reporting to and being at work under the influence of illegal drugs or unauthorized controlled 
substances is prohibited. Reporting to and being under the influence of alcohol or other legal intoxicant 
that can adversely affect the worker’s performance or the safety of the worker or those surrounding the 
worker is also prohibited. Violation of this rule may result in disciplinary action up to and including 
removal/barring of the worker from Turner Construction projects or sites.  
 
Legally prescribed drugs may be permitted on or in any project or at any facility provided that the drugs 
are prescribed to the worker by an authorized medical practitioner for current use by the worker. 
Reporting to and being at work under the influence of prescribed or over-the-counter drug, where such 
use prevents a worker from performing the duties of the job, or poses a safety risk to the worker and/or 
other workers or property is prohibited. Workers taking a prescription or over-the-counter drug are 
personally responsible for confirming with their physician that they may safely perform any job duties 
while taking such items. Workers taking a legal substance that could impair their safe work must advise 
their immediate supervisor, who may assign the worker to non-hazardous duties or send them home. A 
worker’s failure to notify their supervisor at the start of their work shift may result in disciplinary 
actions up to and including removal/barring of the worker from Turner Construction projects or sites. 

 

Testing Requirements  

 
A worker, to the extent consistent with applicable federal, state and local laws, will be required to 
undergo a screening test for the use of illegal and non-prescription drugs, alcohol or other substances 
under any of the following or other circumstances which may be determined by Turner management 
under this policy:  
 

• Pre-Employment Screening 

• Post Incident Screening 

• Reasonable Suspicion  

• Re-employment or re-admission to a Project or Facility 

• As specified by Turner /Owner contracts  

• Random Screening 

• Annual Screening 
 

Testing Procedures  

 

1) At a minimum, urine specimens will be analyzed for the presence of the following:  

• Cannabinoids (Marijuana)  

• Cocaine  

• Opiates  

• Amphetamines  
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• Phencyclidine  
 

2) In general, donors will be permitted to give a urine specimen in privacy and without being 
observed by collection site personnel. However, a donor forfeits this right whenever there is a 
reason to believe that he/she may alter or substitute a specimen.  

 
3) Urine substance abuse screens and saliva or alcohol screen collections or their equivalent and 

preliminary testing may be performed at the subcontractors place of employment, an authorized 
collection location or on site by FC Background. A SAMHSA approved laboratory will confirm 
on-site screens that test non-negative. Before a donor’s test result will be confirmed positive for 
drugs, the donor will be given the opportunity to speak with Turner’s MRO and bear the burden 
of proof that there was a legitimate medical explanation for the positive test result. If the MRO 
determines that a legitimate medical reason does exist, the test result will be reported as 
“negative”. If the MRO determines that a legitimate medical reason does not exist, the test result 
will be reported as a “confirmed positive”.  Since the substance abuse screening program is first 
and foremost a safety program, the “pending” worker will not be allowed on-site until this 
process is complete.  

 
4) No Worker search, drug test, or alcohol test will be conducted without the worker’s consent. 

The worker shall be required to sign a consent form. Refusal to give consent shall be cause for 
removal/barring from the project or site.  

 
5) A DOT approved saliva testing device or "hand held" Breathalyzer unit or equivalent device, 

similar to those used by law enforcement for field sobriety tests, will be used for the alcohol 
screen.  

 
6) Diluted samples occur when an applicant drinks large amounts of fluids before the drug test, or 

adds water to their specimen so that it is harder to detect drug abuse. Applicants may innocently 
drink too many fluids before the drug test in order to be able to give a sample. This can be 
avoided by telling the donor not to drink more than 24 ounces within three (3) hours of the drug 
test. It is the responsibility of the donor to provide Turner with an undiluted sample that can be 
tested.  

 
Turner’s policy on diluted specimens is to retest the donor one additional time. Ideally, they should 

be retested within 24 hours of receiving the results from the MRO, but no later than 48 hours. If 
the donor has provided a second dilute sample, the MRO will conduct a medical interview with 
the donor. During the interview process, if it is determined that there is no legitimate medical 
reason; the donor’s test will be treated as positive.  

 
7) A "positive" substance abuse screen shall mean that the verified results are above standard cut-

off levels and that there is not a medically valid reason for the result. A "positive" alcohol test 
result shall mean alcohol levels are officially recognized as demonstrating alcohol intoxication 
at or in excess of 0.02 (DOT Standard).  

 
8) Any worker who tests positive for drugs or alcohol, and who believe the test results are 

incorrect, may request a retest of the original specimen at his/her own cost within (24) hours. An 
equally qualified laboratory shall perform the retest. If the retest is negative, a third test of the 
original split specimen shall be completed by a third laboratory to confirm or deny the previous 
test results. A toxicologist and MRO will review all data for a final determination. If it is 
determined that the initial confirmation screen was incorrect, the worker shall be allowed to 
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resume work.  
 

9) If the confirmation screen for alcohol and/or drugs is negative, their immediate employer shall 
pay the worker for any lost time that may have occurred.  

 
10) Workers who are terminated from working with or at a Turner project or at any facility 

subsequent to a positive test may be returned to work only if the certain criteria are met. In all 
cases, there is no guarantee of reemployment on a Turner project or site.  

 

Searches  

 
Turner reserves the right to search any person entering any project or any facility and to search any 
property equipment and storage areas for illegal drugs, drug paraphernalia, unauthorized controlled 
substances, alcohol or other intoxicants. Turner may have the subcontractor complete the search(s) of 
the worker or their property. This shall include, but is not limited to, clothing, personal effects, vehicles, 
buildings, plant facilities, offices, parking lots, desks, cabinets, lockers, closets, lunch and toolboxes, 
and equipment.  

 

 

Refusal  

 
Any worker who refuses to submit to a drug or alcohol screening test, or if their sample was adulterated 
or substituted, may be subject to disciplinary action up to and including removal and barring from 
Turner projects or sites. Any worker refusing to submit to a search may be denied access to or be asked 
to immediately leave any work site or Company property, and his or her employer shall be notified of 
such action.  

 

Cost of Testing  

 
If a worker is requested to submit to a substance abuse test, the cost of that test and the confirmatory 
test of the same specimen will be paid by the worker’s employer through contract agreements. This 
does not apply to the retest of the original specimen if the donor feels that his or her specimen was 
tested in error. Such costs for retesting of the donor’s original split sample will be borne by the donor.  

 

Notification of Authorities  

 
Turner Construction may report information concerning possession, or distribution of any illegal drugs 
or unauthorized controlled substances to law enforcement officials, and will turn over to the custody of 
law enforcement officials any such substances found during a search. Turner will cooperate fully in the 
prosecution and/or conviction of any violators of the law.  
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Workers Convicted of Drug Offenses  

 
In accordance with federal law H.R. 5210, “The Drug Free Workplace Act Of 1988” each worker must, 
as a condition of continued employment on a federal contract or grant notify his or her employer of any 
conviction of a criminal drug offense within five (5) days after said conviction. If an employer is 
notified, then that employer shall notify the Turner Operations Manager immediately. Turner will notify 
the Federal Contracting Agency of criminal drug convictions within 30 days after Turner has received 
notice. Any worker so convicted must satisfactorily complete an approved drug rehabilitation program 
and agree to periodic testing any time thereafter before re-employment or barring is lifted and will be 
considered. Failure to report such a conviction and/or participate in a drug rehabilitation program may 
result in disciplinary action up to and including removal and barring from Turner projects or sites.  

 

Cooperation with Turner  

 
All workers, as a condition of continued employment with Turner or on a Turner project, have an 
obligation to cooperate with any Turner investigation concerning compliance or enforcement of this 
policy. Failure to cooperate with any such investigation may result in disciplinary action up to and 
including removal and barring from Turner projects or sites. 
 

Penalties  

 
A worker will be removed and barred from Turner Construction work sites for possession, use, or 
distribution of illegal drugs, unauthorized controlled substances, or drug paraphernalia on Turner 
property or work sites, as set forth in the Substance Abuse Policy. 
 

1) If a worker voluntarily asks for help, that worker will be asked to submit to a drug or alcohol 
screen to assure safety on the project. If this test is positive his or her subcontractor, in 
accordance with this policy, shall remove the worker from the project.  

 
2) If discovered by actions and/or testing, a worker for subcontractors, suppliers, etc. will be barred 

from entering Turner Construction property with notice being sent to their employer.  
 

A worker who enters a formal inpatient rehabilitation facility, completes the program under the 
direction of the MRO, becomes drug and/or alcohol free and agrees to periodic random testing 
to confirm this, may be eligible for reemployment on a Turner project or site. No guarantees are 
given or implied.  

 

Confidentiality  

 

All substance abuse testing will be performed with concern for each worker’s personal privacy, dignity, 
and confidentiality. Each worker will be required to sign a consent and chain of custody form, assuring 
proper documentation and accuracy. Records may be kept at the project level for that particular project. 
Workers shall have the right to a copy of their screen results within the reasonable amount of time it 
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takes to retrieve them. All actions taken under this policy and program will be confidential and 
disclosed to only those with a need to know.  
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Atlanta, GA Business Unit 
Subcontractor Drug Testing & Badging 

                     

 
In accordance with Turner Construction Company’s Drug and Alcohol Abuse Policy, FC Background (FCB) 
performs pre-employment, annual, random, suspicion and post-incident drug testing as well as alcohol testing and 
contractor ID badging for all subcontractors working on this Project.  Each employee must complete and pass 
the drug testing prior to attending jobsite safety orientation.  The ID badge must be worn on the jobsite at all 
times.  This packet contains instructions on how to set up an account with FCB.  
 
� Complete and fax back the Service Agreement & New Client Information Sheet to Brandi Costner at:  

(972) 404-4415. 
 
� Once setup is completed FCB will communicate with the subcontractor regarding required forms.  FCB will 

also coordinate the onsite drug testing and badging. This can be done either at the jobsite or at the 
subcontractor’s office. FCB’s project onsite hours are TBD. 

 
� Delays in badging may include non-conclusive drug results that are shipped to the laboratory for additional 

testing.  ID badges are normally ready the same day.  
 
� Badges are valid for one year. 
 

� Replacement badges, $10 each, may require authorization from Turner. 
 

� Workers must present their ID badge to be admitted into jobsite safety orientation. 
 

FCB Contact Information: Main (972) 404-4479 | customer.support@fcbackground.com 
 
Brandi Costner, Client Services Manager  brandi.costner@fcbackground.com  Direct (214) 306-8206 
Melanie Laird, VP Construction Services  melanie.laird@fcbackground.com Direct (214) 306-8210 
Keith Hinton, VP Operations   keith.hinton@fcbackground.com  Direct (214) 306-8180 
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SERVICE AGREEMENT 
 

FC Background, LLC, Park Central VII, 12750 Merit Drive, Suite 1215, Dallas, Texas, 75251, and 
 

 
Contractor Company Name: _______________________________________________ 

 

 
Hereinafter referred to as the “Contractor”, for the considerations hereinafter expressed, agree together as 
follows:  The purpose of this agreement is to allow the Contractor to use the services provided by FC 
BACKGROUND (FCB) as a risk management tool in screening candidates for jobsite access.  FCB will 
arrange for and provide to the Contractor such services and information and at such fee(s) as listed below: 
 
Contractor agrees to screen each subject who will work on any Turner Construction project.  Contractor 
agrees to pay $47.50 for each such drug screen and ID badge, regardless of the result of the drug screen. 
_____ (please initial).  Contractor agrees to pay $10.00 for each replacement ID badge._____ (please 
initial). Contractor shall also pay any fees incurred for post-accident drug testing, for suspicion drug testing, 
random drug testing and/or alcohol testing as required by Turner Construction.  FCB will automatically debit 
the credit card provided (see authorization attached) by the Contractor on the date of invoice ______ 
(please initial).  An invoice identifying those charges together with a receipt of payment will be sent to the 
Contractor within seven (7) days of the invoice and payment date.  FCB will invoice weekly.  All invoices are 
due and payable upon receipt    
 
It is the sole responsibility of the Contractor to secure and to furnish FCB proper and correct information for 
each applicant sufficient for FCB to perform the services contracted.  The Contractor certifies to FCB that it 
will comply with all applicable state and federal laws, including, but not limited to, the Fair Credit Reporting 
Act (15 USC 1681) and that information received from FCB will not be used in violation of any equal 
employment opportunity law or regulation.  Contractor hereby releases FCB and its affiliated companies 
and the officers, agents, employees and independent contractors of FCB and its affiliated companies from 
liability for Contractor’s noncompliance with all applicable laws, rules and regulations. ____ (please initial) 
 
It is understood and agreed that in order to evidence Contractor’s compliance with the Turner mandated 
Drug and Alcohol Abuse Policy, FCB is hereby granted permission to share drug and breath alcohol test 
results with Turner authorized personnel.   
 
This agreement shall become effective on ________________ and shall remain in force and effect until 
modified or suspended by either party with thirty days advance written notice.  Prices quoted above shall 
remain fixed for one year from the date of this agreement. 
 
Signed: 
 
FC Background, LLC                   Contractor:     
 

By: Melanie LairdMelanie LairdMelanie LairdMelanie Laird                                                                              _______________________________________________________________________ 

10/29/2013 10:06 AM                         By:                       Printed Name & Title 
 
                                                         _______________________________________________________________________                            
                                                                                        Signature                                                                           Date
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 New Client Information Sheet 
(Turner Atlanta, GA Subcontractors) 

 
 
 
Company / Organization Registered Name: 
 
_________________________________________________________________________________ 
 
Mailing Address: 
 
_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
 
Project Name: _____________________________________________________________________ 
 
 
Turner Contact Name___________________________ Email Address: ________________________ 
 
 
Turner Contact Phone Number: _________________________________ 
 
 
Approved Contacts / Persons Authorized to Send Applicants and Receive Reports: 
 
 
_________________________________________________________________________________ 
Name                                                    Title                                        Phone                           Fax 
 
_________________________________________________________________________________ 
Email Address                                         Email notification of completed reports?  YES    NO  
 
 
_________________________________________________________________________________ 
Name                                                   Title                                           Phone                          Fax 
 
_________________________________________________________________________________ 
Email Address                                         Email notification of completed reports?  YES    NO 
 
 
 
_________________________________________________________________________________ 
Person responsible for Safety            Title                                        Phone                           Email 
 
 
 
 
No. Company-wide Emps _______________ Est. no. jobsite badges needed ____________________ 
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FC Background Recurring Payment Credit Card Authorization Form 
Fax this form to: (972) 404-4415 

 
To initiate service, complete the credit card information requested below.  As set forth in the 
executed Service Agreement, your credit card will be charged the full amount of your invoice 
on the invoice date.  Invoices and receipts are sent electronically or via US mail. 
 

I would prefer to receive my invoices and receipts (check one): � electronically      � via US mail 
 
________________________________________________________________ 
Name                                      Email Address 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 
 
TO:  TURNER CONSTRUCTION COMPANY 
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AGREEMENT OF CONTRACTOR,  
SUBCONTRACTOR OR VENDOR 

 
 
 

The undersigned contractor, subcontractor or vendor has read the Project Safety Program and agrees to 
abide by that Program and require any and all of its subcontractors (at every tier) and its vendors and 
the vendors of its subcontractors (at every tier) to abide by that Policy. 
 
 

 -                                                                                                                                                                                                                                                                          
Name of Contractor, Subcontractor  
or Vendor (please print) 
 
 
 -                                                                                                                                                                                                                                                                          
Officer (please print) 
 
 
 
-                                                                                                                                                                                                                                                              
Officer’s Title (please print) 
 
 
 
-                                                                                                                                                                                                                                                               
Officer’s Signature 
 
 
 
-                                                                                                                                                                                                                                                                
Today’s Date 
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Section E 

Misc Documents 

 

Stretch and Flex 

 
Stretch and Flex: All on site personnel will be required to attend daily stretch and flex exercises 
prior to starting work each day. Subcontractor Site Supervisors will lead the Stretch and Flex Program 
for their personnel. The stretch and flex exercises should only take 5- 7 minutes each day and can be 
combined with your daily safety briefing. The attached example is what is considered to be the 
minimum stretch and flex exercise each employee is to participate in each day before starting work on 
the jobsite. 
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INTRODUCTION

FULTON COUNTY GOVERNMENT (Owner) intends to purchase a Wrap-Up Program (Wrap-

Up) providing General Liability and Excess Liability insurance for Turner Construction

(Construction Manager) and all Subcontractors of every tier working on the Project who are 

enrolled in the Wrap-Up.  Participation is mandatory, except for those identified as 

Excluded Parties, BUT IT IS NOT AUTOMATIC.  The Construction Manager and each 

Subcontractor must follow enrollment procedures as described herein. The Owner has 

specified that insurance costs be identified in (and subsequently removed from) all initial 

bids, change orders and final contract value.

The insurance protection provided by the Wrap-Up, as well as your rights and responsibilities 

under the program, are as much a part of your Contract as the actual work specifications. All 

terms and conditions of this Wrap-Up Manual are incorporated by reference into your Contract.

Any questions regarding the particulars of this program can be discussed at pre-bid and pre-

award meetings, or by contacting the Wrap-Up Administrator (see directory).

This Manual does not, and is not intended to, provide coverage interpretations or complete 

information about coverages.  The terms and conditions of the respective insurance policies will 

govern how coverage is applied.
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DIRECTORY

Owner: FULTON COUNTY GOVERNMENT

Risk Manager Eldridge Morris
Phone: 404-612-0556
E-mail: eldridge.morris@fultoncountyga.gov

Sr. Program Manager Gerard Gerhardt
Phone: 404-730-2116
E-mail: gerhardt.gerard@fultoncountyga.gov

Construction Manager: Turner Construction

Sr. Project Manager Nadiene McClain
Phone: 404-504-3728
E-mail: nmcclain@tcco.com

Wrap-Up Program Administration: RESURGENS RISK MANAGEMENT (RRM)

Wrap-Up Program Manager Marlene Butler
Phone: 678-298-5126
E-mail: mbutler@rrmgt.com

Wrap-Up Administrator LaToya Cotton
Phone: (678) 298-5138
Cell:      (404) 664-0129
Fax:      (678) 298-5173
E-mail:  lcotton@rrmgt.com

Neill Davis
Phone: (404) 873-1561
Cell:      (404) 725-6103
Fax:      (404) 591-3515
E-mail: ndavis@rrmgt.com

Wrap-Up Claims Consultant: WILLIS
Pati Caldwell
Phone: 813-490-6841
Cell: 727-798-5460
Fax: 813-281-2234
E-mail: pati.caldwell@willis.com
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DEFINITIONS

Contract: The written agreement between FULTON COUNTY GOVERNMENT and Turner 

Construction or between Turner Construction and its Subcontractors of every tier.

Construction Manager: Turner Construction

Enrolled Contractor(s): The Construction Manager and Subcontractors of any tier who has 

been awarded work and met the requirements to become enrolled in the Wrap-Up as evidenced 

by a certificate of insurance issued by the Wrap-Up Administrator.  The Owner may, at its 

discretion, include a Subcontractor who, otherwise by definition, would be an Excluded Party.

Excluded Parties: Contract haulers or truckers, consultants, vendors, suppliers, material 

dealers, asbestos abatement, EFIS, or other hazardous material contractors, or others merely 

making deliveries to or pickups from the Jobsite.  In addition, Subcontractors whose contract 

price is less than $10,000 will be excluded from the Wrap-Up. The Owner may, at its discretion, 

exclude others from the Wrap-Up.

Insured: Owner and all Enrolled Contractors and any other party named as an Insured on the 

certificates of insurance. 

Insurer(s): Gemini Insurance Company, Ironshore Specialty Insurance Company

Jobsite: Milton Branch Library, part of Library Capital Improvement Program, the premises 

owned by the Owner as described in the Contract between Owner and the Construction 

Manager. This shall not include operations at the Enrolled Contractor’s regularly established 

workplace, plant, factory, office, shop, warehouse, yard or other property, even if such 

operations are for fabrication of materials to be used at the jobsite.

Offsite: Premises other than the Jobsite.

Onsite: See Jobsite definition.

Owner: FULTON COUNTY GOVERNMENT

Project: Library Capital Improvement Program
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DEFINITIONS (CONTINUED)

Project Manager: The individual assigned by the Construction Manager with overall Project

responsibility.

Subcontractor: Any individual, firm, or corporation undertaking construction or other services 

under a Contract with the Construction Manager or another Subcontractor to furnish labor, 

services, materials and/or equipment, and/or perform operations at the Project site.

Wrap-Up: A program under which General Liability and Excess Liability insurance are procured 

by the Owner for all Enrolled Contractors of every tier while performing operations at the 

Jobsite.

Wrap-Up Administrator: The individual employed by the Wrap-Up Program Manager who is 

responsible for the day-to-day administration of the Wrap-Up.

Wrap-Up Program Manager: Resurgens Risk Management
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GENERAL PROVISIONS

The Construction Manager and each Subcontractor of any tier shall comply with each of the 

provisions stated herein:

1. Mandatory Compliance

Participation is mandatory, except for those identified as Excluded Parties.  

2. Meeting Attendance

At the request of the Owner or the Construction Manager and its Subcontractors shall 

attend any meetings held to explain and discuss the Wrap-Up.

3. Wrap-Up Manual Incorporated into Bid Specifications and Contract

This Wrap-Up Manual will be a part of the bid specifications and bidders are expected to 

be familiar with the requirements prior to submitting their bid.  In addition, this Wrap-Up

Manual will be incorporated by reference into the successful bidders awarding Contract 

and accordingly, all provisions require mandatory compliance.  

4. Commencement of Work

Subcontractors shall not commence work at the Jobsite until:

a) If enrolled under this Wrap-Up, having received a certificate of insurance issued by 

the Wrap-Up Administrator, or 

b) If excluded under this Wrap-Up, having provided a certificate of insurance as required 

in this manual.
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INCIDENT REPORTING AND SAFETY

All Jobsite incidents/accidents must be reported to the Project Manager.    

The Project Manager will:

• Work with the involved Subcontractor(s) to take necessary action to stop any unsafe 

act or condition in order to prevent further injury or damage.

• Provide the Supervisor’s Incident Investigation Report and the Claim Reporting Form 

to the involved Subcontractor(s) to be completed.

• Coordinate the investigation surrounding the incident/accident and assure completion 

of required investigative reports. 

• Report the incident/accident to WILLIS (see directory) and will include the 

Investigation Report and Claim Form.

The Construction Manager and Subcontractors will assist in the handling, investigation, and 

mitigation of all incidents regardless of whether the incident results in an injury or insurance 

claim.

The Construction Manager shall be responsible for designing and implementing a 

comprehensive project specific safety, health and loss prevention program.

All subcontractors will be required to follow the Construction Manager’s safety, health and 

loss prevention program. A written Safety Plan is required to be submitted by the 

Construction Manager and accepted by Fulton County (Risk Manager) before any on-site 

work can begin. The Safety Plan must include but not limited to all items in the Contract 

concerning safety requirements, accident investigation procedures, safety audits/survey 

schedule, safety rules, return to work protocols and the name of the designated contractor’s 

project safety representative.  
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INSURANCE PROVIDED BY THE OWNER

The Owner has procured, and will maintain at its own expense, the insurance coverages 

described below for the Construction Manager and Enrolled Contractors.  The limits of liability 

purchased apply collectively to all Insureds.  The Owner intends to maintain General Liability 

and Excess Liability coverages until final completion, but in no event beyond the expiration date

of the Wrap-Up policy.  As defined in the policy, Products/Completed Operations coverage is 

extended for 10 years or the Statute of Repose, whichever is less. In addition, this program 

includes an extended warranty/repair work provision which extends coverage in the event an 

Enrolled Contractor returns to the project site to perform warranty or repair work as defined by 

the policy.  Summaries of the insurance coverages to be provided by the Insurer(s) are as 

follows:

1. Commercial General Liability Insurance

Commercial General Liability insurance is provided for activities at the Jobsite.   The 

Policy has the following limits of liability (exclusive of defense costs):

$2,000,000 Each Occurrence

$2,000,000 General Aggregate

$2,000,000 Products/Completed Operations Aggregate* 

$2,000,000 Personal Injury and Advertising Liability

$100,000 Fire Legal Liability

$12,500 Each Occurrence – Construction Manager’s financial responsibility for 

Property Damage to the extent loss is attributable to, involves, or relates 

to the performance, actions, or negligence of the Construction Manager

or its Subcontractors.

* The Products/Completed Operations Aggregate is a single limit for the entire policy term, inclusive of 
the 10 year extension period.

2. Excess Liability Insurance

Excess Liability will be provided with limits of $25,000,000 each occurrence and in the

aggregate.  The limits are excess of the primary limits described in Item 1 above.  

3. Builders’ Risk and Contractors’ Pollution Liability

Please refer to the contract between Fulton County and the Construction Manager for 

additional information on builders’ risk and pollution liability.

4. Certificates of Insurance

The Wrap-Up Administrator will issue certificates of insurance for Commercial General 

Liability and Excess Liability to the Construction Manager and each Enrolled 

Subcontractor.



9

INSURANCE PROVIDED BY THE OWNER (CONTINUED)

5. Insurance Policies

The summary of coverages contained in this Wrap-Up Manual is prepared for the 

convenience of those involved in the Project and should not be construed in any way 

as an exact and binding analysis of coverage.  In case of any claim or question with 

respect to coverage, the original policies will prevail as the sole binding documents. 

Specimen General Liability and Excess Liability policies are available upon request.

6. Wrap-Up Insurance Premiums

The Owner is responsible for the payment of the Wrap-Up premium.  All return 

insurance premiums, insurance dividends, or monies due or to become due in 

connection with the Wrap-Up shall be to the benefit of the Owner and are hereby 

assigned to the Owner.

7. Wrap-Up Cancellation, Termination or Modification

Notwithstanding any other provision in this manual, It is the Owner's intent to keep the 

Wrap-Up in force throughout the term of the Project.  However, the Owner reserves 

the right to cancel, terminate or modify the Wrap-Up.  To exercise this option, the 

Owner will provide 15 calendar days advance, written notice to all Insureds covered 

under the Wrap-Up.

Enrolled Contractors will be required to immediately effect replacement insurance 

coverage, equivalent to what is currently required for Offsite and Excluded Parties.  

The reimbursement for the cost of such replacement insurance will be calculated on a 

pro-rata portion of the Enrolled Contractors’ approved Form 2.  Written evidence of 

such insurance must be provided to the Owner prior to the actual cancellation or 

termination date of the Wrap-Up.
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INSURANCE PROVIDED BY THE CONSTRUCTION MANAGER AND ALL 

SUBCONTRACTORS

Enrolled Contractors and Excluded Parties will, at their own expense, carry and maintain at 

least the following insurance policies and minimum limits of liability on forms and with insurance 

companies acceptable to the Owner:

1. Automobile Liability Insurance

All Enrolled Contractors and Excluded Parties must provide Automobile Liability insurance 

covering the operation, maintenance and use, loading and unloading of all owned, hired, 

and non-owned vehicles used in connection with the Project.  If hazardous materials or 

waste are to be transported, the Commercial Automobile Liability policy will be endorsed to 

include CA9948 and MCS-90 endorsements.

Limits of liability of at least $1,000,000 for each accident for bodily injury and property 

damage combined.

2. Workers' Compensation and Employer's Liability 

All Contractors must have Workers' Compensation and Employer's Liability insurance 

covering for all operations relating to this Project.  The policy must contain a waiver of 

subrogation endorsement in favor of the Owner and the Construction Manager and provide 

the following limits:

a. Workers' Compensation - Statutory Limits

b. Employer's Liability -

$1,000,000 Each Accident

$1,000,000 Each Disease - Each Employee

$1,000,000 Each Disease - Policy Limit

c. To include U.S. Longshoremen and Harbor Workers Act

3. Commercial General Liability Insurance (Including Contractual Liability)

All Enrolled Contractors must have General Liability insurance covering third party losses 

that occur away from the Project and after final completion or Wrap-Up termination or 

cancellation.  Excluded Parties must provide this coverage for all operations relating to this 

Project.  
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INSURANCE PROVIDED BY THE CONSTRUCTION MANAGER AND ALL 

SUBCONTRACTORS (CONTINUED)

Coverage shall include, but not be limited to, Premises-Operations, Personal Injury, 

Blanket Contractual Liability, Broad Form Property Damage, Fire Legal Liability, 

Independent Contractors, and Products/Completed Operations.  Provided below are the 

minimum insurance limits required:

Limits All Parties
$1,000,000 Each Occurrence
$2,000,000 General Aggregate
$2,000,000 Products/Completed Operations Aggregate*
$1,000,000 Personal Injury and Advertising Liability
$  100,000 Damages to Rented Premises

*Including term up to 5 years after substantial completion

4. Excess/Umbrella Liability

The Construction Manager:  $5,000,000 Each Occurrence/Aggregate

Subcontractors:  $1,000,000 Occurrence/Aggregate

5. Aviation Liability

If required by the Owner, Aviation Liability insurance covering all owned, non-owned, and 

hired aircraft, used, operated, or hired by the Construction Manager or the applicable 

Subcontractor in connection with the Project, including bodily injury, property damage, and 

Passenger Liability with a minimum limit of $10,000,000 each occurrence.

6. Watercraft Liability 

If required by the Owner, Watercraft Liability and/or Protection and Indemnity insurance 

covering all owned, non-owned, and hired watercraft, used, operated, or hired by the 

Construction Manager or the applicable Subcontractor in connection with the Project, 

including bodily injury with a minimum limit of $10,000,000 each occurrence.
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INSURANCE PROVIDED BY THE CONSTRUCTION MANAGER AND ALL 

SUBCONTRACTORS (CONTINUED)

7. Qualifications of Insurers

Each Insurer who provides any insurance coverage required by this section must meet 

each of the following requirements:

a. The Insurer must be duly licensed and/or authorized by the State of Georgia to 

transact a property and/or casualty insurance business in the State of Georgia;

b. The Insurer must have an A.M. Best Policyholder Rating of a “A-” and a Financial 

Rating of Class V1 or higher.

8. Certificate of Insurance

Prior to commencing any work at the Jobsite, the Construction Manager and all 

Subcontractors must provide the Owner with a Certificate of Insurance.   Failure of any 

party to provide such certificates of insurance will not be relief from the responsibility to 

carry and maintain such insurance.  Certificates should be sent to RRM.

Coverage must include and Certificates of Insurance must evidence (see sample in forms 
section):

a) Reference to: FULTON COUNTY GOVERNMENT, Library Capital Improvement 

Program

b) Additional Insured:  The Construction Manager and Subcontractors shall include 

FULTON COUNTY GOVERNMENT and Turner Construction as additional Insureds 

(as respects Automobile, General and Excess/Umbrella Liability). Coverage must be 

primary and non-contributory.

c) Waiver of Subrogation (as respects to Workers Compensation) in favor of FULTON 

COUNTY GOVERNMENT and Turner Construction.

d) Notice of Cancellation: All required policies shall be endorsed to provide that notice of 

cancellation shall be given to Owner by insurance agent/broker or carrier; or if 

unavailable, Construction Manager or Subcontractors must provide Owner with thirty

(30) days advance written notice of cancellation or non-renewal (ten (10) days in the 

event of cancellation for non-payment of premium).
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INSURANCE PROVIDED BY THE CONSTRUCTION MANAGER AND ALL 

SUBCONTRACTORS (CONTINUED)

9. Other Insurance Needed As Determined by Enrolled Contractors

The Wrap-Up, as previously outlined, is intended to afford broad coverage and relatively 

high limits of liability, but may not provide all the insurance needed.  Enrolled Contractors 

should have their insurance agent, broker or consultant review the coverages and limits 

outlined herein for adequacy against your existing program.  In order to eliminate duplicate 

insurance premiums, Enrolled Contractors should amend their insurance program to 

recognize coverage provided to them under this Wrap-Up.  It is suggested that Enrolled 

Contractors' General Liability policies exclude coverage for this Jobsite only to the extent 

coverage is provided for this Project by the Wrap-Up.  In this manner, any broadened 

coverages or limits under the Enrolled Contractors’ insurance program will still be available 

to them.  Any insurance for higher limits or other coverages that are required by the 

Contract, by law, or needed for the Enrolled Contractors’ protection must be purchased 

separately.  Any premiums, deductibles or self-insured retentions under any additional 

coverages shall be borne by Enrolled Contractors.

Any policy of insurance covering owned or leased machinery, watercraft, vehicles, tools, or 

equipment against physical loss or damage must include waiver of subrogation 

endorsements in favor of the Owner and the Construction Manager, their employees, 

agents or assigns.  
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS

Step 1 - Online Registration Process

The Wrap-Up utilizes an online enrollment program through Resurgens Risk Management.  

Construction Managers and all Subcontractors shall complete the online enrollment as outlined 

below.

Key Information You Will Need To Begin

1. FC Number (ex. FC-9999)

2. Company’s Federal Identification #

3. Certificate of Insurance

4. General Liability and Excess/Umbrella Liability Rate Sheets

New Users

1. Go to Wrap-Up online registration site at http://www.rrmgt.com/

2. Complete New User Registration information on OCIP main page.

3. Verify your account by entering the user validation code, which will be sent via email.

4. Wait for Construction Manager’s online approval; then proceed with registration process.

Existing Users

1. Go to Wrap-Up online registration site at http://www.rrmgt.com/

2. Enter username / password.

3. Under the heading New OCIP Registration, select Register, enter project number.

4. Update user profile, select awarding contractor; then proceed with online registration.

Onl

1. Complete Form 1, Check the Signature Box, Send.

2. Complete Form 2, Check the Signature Box, Submit.

3. Review your Submittal Form, Send.

4. You will receive a notice which states “Your Registration application is complete.”

5. Email or fax the following to LaToya Cotton @ lcotton@rrmgt.com or (678) 298-5173

a. Insurance Certificate (See sample certificate in Forms Section)

b. General Liability Additional Insured Endorsement (Comparable to CG 20 10 11/85)

c. General Liability & Excess/Umbrella Liability Policy Declaration and Rate Sheets

Completing Online Forms

For detailed registration instructions, go to http://www.rrmgt.com/
Select “Instructions” at the bottom of the page.



15

ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (continued)

Step 1 - Online Registration Process

1. Subcontractors may not commence work on this Project until enrollment is complete which 

requires that all forms are received, approved, and a certificate of insurance is provided by 

the Wrap-Up Administrator to the Enrolled Contractor.

2. Enrollment is NOT automatic – Contractors are required to submit a separate registration 

for each project/contract they are performing work under.  Excluded contractors (those not 

eligible to participate in the Wrap-Up due to contract value or scope of services) are also 

required to complete the online registration.

3. Failure to submit the completed forms and documentation to the Wrap-Up Administrator 

within 30 days of the initial request may result in a delay of your monthly progress 

payments and/or an insurance cost deduction to your contract based on a percentage of 

your contract value (as determined by the Wrap-Up Administrator).

4. Premiums should be based on rates in force at the time of the Contract Award and are not

subject to change during the project period.   The Insurance Deduction will be based on the 

amount shown on the Form 2 OR the amount included in the original bid, whichever is 

higher 

5. Accurately estimate payroll anticipated for this Contract (initial bid and all change orders) 

so as to develop an accurate bid deduction for the insurance costs.  If it is determined at 

any time that your payroll was underestimated, there will be an interim adjustment of the 

bid deduction. At completion of the each Enrolled Contractor’s work, a final audit will be 

conducted of the actual payroll, receipts and insurance costs.  The variance will be 

calculated based on the earned payroll or receipts less those estimated during the bidding

and change order process.  The earned insurance cost will be based on the rates shown 

on the approved Form 2.  These rates will be applied to the entire project period.  The 

difference will be adjusted from the Contract amount prior to the release of retainage.

6. The Insurer has the right to examine and/or audit all records pertaining to this Project.  

7.  Accurately utilize valid classification codes as defined in the latest version of the NCCI 

(National Council on Compensation Institute) Scopes Manual.  These will also be audited 

and will be subject to change by the Wrap-Up Administrator should the work being 

performed not coincide with the classification codes and rates submitted in the Form 2.

 

Important Notes
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (CONTINUED)

Step 2 – Updating Enrollment to Include Change Orders

Enrolled Contractors must submit a Form 3 – Supplemental Insurance Information Form for any 

scope of work change orders to their contract for $20,000 or greater.

1. Go to http://www.rrmgt.com/

2. Sign into user account.

3. Select the applicable project number from the drop down box under Active Enrollments.

4. Select Form 3.

5. Provide additional contract value, scope of work, start/end dates, estimated man-hours 

and new General Liability and Excess/Umbrella Liability codes, rates, etc.

6. Enter your name in the “Form Completed By” field, insert phone number, Submit.

7. Acceptance is subject to Construction Manager’s approval.

Completing Online Form
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (CONTINUED)

Step 3 – Online Payroll/Receipts Reporting

Enrolled Contractors must submit a Form 5 - Man Hours Report for payroll and receipts associated with 

Onsite work for this Project, from the date of enrollment until completion.  Payroll reports are required 

to be submitted upon completion of your work.

1. To submit online payroll reports, go to http://www.rrmgt.com/

2. Sign into your user account

3. Select the applicable project number from the drop down box under Active Enrollments

4. Select Form 5

5. Enter reporting period, payroll, hours (regular and overtime), receipts and OSHA 300 information 

1. Payroll and receipts must be submitted separately for each contract awarded.

2. Accurately utilize valid classification codes as defined in the latest version of the NCCI (National 

Council on Compensation Institute) Scopes Manual.  These will also be audited and will be subject to 

change by the Wrap-Up Administrator should the work being performed not coincide with the 

classification codes and rates submitted.

Failure to promptly provide payroll information will result 

in a delay of your progress payments.

Form 5 – Man Hours Report

Important Notes
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (CONTINUED)

Step 4 – Completion of Work

Each Enrolled Contractor will submit a Form 6 - Notice of Completion, once the Enrolled 
Contractor has completed all of its work (including punch-list items).  

1. To submit an online Form 6 – Notice of Completion Form, go to http://www.rrmgt.com/

2. Sign into user account.

3. Select the applicable project number from the drop down box under Active Enrollments.

4. Select Form 6.

5. Insert date of completion.

6. Provide names of subcontractors completing work on the same date.

7. Update company information if necessary.

8. Enter your name in the “Form Completed By” field, insert your phone number, Submit.

9. Acceptance is subject to Construction Manager’s approval.

Upon receipt and approval of the Form 6 – Notice of Completion:

The Wrap-Up Administrator shall:

Compute bid deduct reconciliation and forward Enrolled Contractor’s bid deduct reconciliations 

to the Construction Manager and forward Turner Construction’s bid deduct reconciliation to the 

Owner.  Once the final insurance deductions have been approved by the Wrap-Up

Administrator, the Construction Manager and Owner, no further adjustments, revisions or 

corrections to the insurance deductions will be allowed.

The Owner (for Turner Construction) or the Construction Manager (for all 

Subcontractors) shall:  

Close out the Construction Manager’s Contract.  The Construction Manager closes out the 

Subcontractor’s Contract.

Form 6 – Notice of Completion
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ENROLLING IN THE WRAP-UP – FORMS SECTION

Form 1 – OCIP Enrollment Request Form Part I
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 1 – OCIP Enrollment Request Form Part I (Cont.)
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 2 – OCIP Enrollment Request Form Part II
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 2 – OCIP Enrollment Request Form Part II (Cont.)
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 2 – OCIP Enrollment Request Form Part II (Cont.)
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

 1.  Commercial General Liability –
 $ 1,000,000 Each Occurrence
 $ 2,000,000 General Aggregate
 $ 2,000,000 Products/Completed Operations Aggregate*
 $ 1,000,000 Personal Injury and Advertising Liability
 $   100,000 Damages to Rented Premises

*Including term up to 5 years after substantial completion

 
 2.  Excess/Umbrella Liability

The Construction Manager: $5,000,000 Each Occurrence/Aggregate

Subcontractors:     $1,000,000 Occurrence/Aggregate

Basis of Insurance Cost Calculation – Coverage and Limits
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 3 – Supplemental Insurance Information
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 3 – Supplemental Insurance Information (Cont.)
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 5 – Man Hours Report
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 5 – Man Hours Report (Cont.)
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 6 – Notice of Completion
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED)

Form 6 – Notice of Completion (Cont.)
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Fulton County –  Library Capital Improvement Program Sample COI

 CERTIFICATE OF LIABILITY INSURANCE  
DATE (MM/DD/YYY)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to the 
terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the certificate 
holder in lieu of such endorsement(s).

PRODUCER                                                          

INSURANCE AGENT’S NAME
ADDRESS
CITY, STATE  ZIP CODE
TELEPHONE NO. (INCLUDING AREA CODE)

 

CONTACT
NAME:         

PHONE
(A/C, No. Ext):  

FAX
(A/C, No):  

E-MAIL
ADDRESS:   

INSURER(S) AFFORDING COVERAGE NAIC#

INSURED        

YOUR COMPANY NAME
ADDRESS
CITY, STATE, ZIP CODE
TELEPHONE NO. (INCLUDING AREA CODE)

INSURER A : ABC Insurance Company

INSURER B : DEF Insurance Company

INSURER C : GHI Insurance Company

INSURER D : JKL Insurance Company

INSURER E : 

INSURER F:  

COVERAGES CERTIFICATE NUMBER:  REVISION NUMBER:  

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY 
PERIOD INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO 
WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN.  THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO 
ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR
LTR TYPE OF INSURANCE

ADDL
INSR

SUBR
WVD

POLICY NUMBER
POLICY EFF
(MM/DD/YYY)

POLICY EXP
(MM/DD/YY) LIMITS

A

GENERAL LIABILITY

Policy Number MO/DAY/YR MO/DAY/YR
EACH OCCURRENCE $1,000,000

COMMERCIAL GENERAL LIABILITY
DAMAGES TO RENTED
PREMISES(Ea occurrence) $  100,000

CLAIMS-MADE OCCUR MED EXP (Any one person) $

PERSONAL & ADV INJURY $1,000,000

GENERAL AGGREGATE $2,000,000

GEN’L AGGREGATE LIMIT APPLIES PER: PRODUCTS-COMP/OP AGG $2,000,000

POLICY
PRO-
JECT

LOC

B
AUTOMOBILE LIABILITY

Policy Number MO/DAY/YR MO/DAY/YR
COMBINED SINGLE LIMIT
(Ea accident) $1,000,000

ANY AUTO BODILY INJURY(Per person) $

X
ALL OWNED 
AUTOS

SCHEDULED 
AUTOS

BODILY INJURY(Per accident) $

X HIRED AUTOS X
NON-OWNED 
AUTOS

PROPERTY DAMAGE
(Per accident)

$

$

C

UMBRELLA LIAB
Policy Number MO/DAY/YR MO/DAY/YR

EACH OCCURRENCE SEE

EXCESS LIAB CLAIMS-MADE AGGREGATE Limit 

DED RETENTION $ Requirements

D

WORKERS COMPENSATION AND
EMPLOYERS ‘ LIABILITY
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)
If yes, describe under 
DESCRIPTION OF OPERATIONS below

Y/N N/A Policy Number MO/DAY/YR MO/DAY/YR

OTH-
ER

E.L. EACH ACCIDENT $1,000,000

E.L. DISEASE – EA 
EMPLOYEE

$1,000,000

E.L. DISEASE – POLICY 
LIMIT

$1,000,000

OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)
RE:  FULTON COUNTY GOVERNMENT, Library Capital Improvement Program ADDITIONAL INSURED (AUTO, GENERAL & EXCESS/UMBRELLA LIABILITY): FULTON COUNTY GOVERNMENT and 
Turner Construction. Coverage is primary & non-contributory.
WAIVER OF SUBROGATION (WORKERS’ COMPENSATION) for:  FULTON COUNTY GOVERNMENT and Turner Construction

CERTIFICATE HOLDER                CANCELLATION

Fulton County Government
c/o Resurgens Risk Management
Fax: (678) 298-5173
lcotton@rrmgt.com

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

PLEASE SUBMIT TO:  RRM, LaToya Cotton

Phone No: (678) 298-5138, Fax No: (678) 298-5173, E-Mail Address: lcotton@rrmgt.com



 

EXHIBIT A – PROMISE OF NON-DISCRIMINATION 

 
“Know all persons by these presents, that I/We (                   ),    
         Name 
 
              
  Title      Firm Name 
Hereinafter “Company”, in consideration of the privilege to bid on or obtain contracts funded, in 
whole or in part, by Fulton County, hereby consent, covenant and agree as follows: 
 

1) No person shall be excluded from participation in, denied the benefit of, or 
otherwise discriminated against on the basis of race, color, national origin or 
gender in connection with any bid submitted to Fulton County for the 
performance of any resulting there from, 

 
2) That it is and shall be the policy of this Company to provide equal opportunity to 

all businesses seeking to contract or otherwise interested in contracting with this 
Company without regard to the race, color, gender or national origin of the 
ownership of this business, 

 
3) That the promises of non-discrimination as made and set forth herein shall be 

continuing in nature and shall remain in full force and effect without interruption, 
 
4) That the promise of non-discrimination as made and set forth herein shall be 

made a part of, and incorporated by reference into, any contract or portion 
thereof which this Company may hereafter obtain, 

 
5) That the failure of this Company to satisfactorily discharge any of the promises of 

non-discrimination as made and set forth herein shall constitute a material 
breach of contract entitling the Board to declare the contract in default and to 
exercise any and all applicable rights and remedies, including but not limited to 
cancellation of the contract, termination of the contract, suspension and 
debarment from future contracting opportunities, and withholding and/or forfeiture 
of compensation due and owning on a contract; and 

 
6) That the bidder shall provide such information as may be required by the Director 

of Contract Compliance pursuant to Section 4.4 of the Fulton County Non-
Discrimination in Purchasing and Contracting Ordinance. 

 
 

SIGNATURE:            

 

ADDRESS:             

 

              

 

TELEPHONE NUMBER:           



 

EXHIBIT B – EMPLOYMENT REPORT 

 

The demographic employment make-up for the bidder must be identified and submitted with this bid/proposal.  In addition, if subcontractors will be utilized by the bidder/proposer to 
complete this project, then the demographic employment make-up of the subcontractor(s) must be identified and submitted with this bid.    

 
 

JOB CATEGORIES 
 
 

 

TOTAL 

EMPLOYED 

 

TOTAL 

MINORITIES 

 
WHITE 

(Not 
Hispanic 
Origin) 

BLACK or 
AFRICAN 

AMERICAN 
(Not of 

Hispanic 
Origin) 

 
HISPANIC 
or LATINO 

 
AMERICAN 
INDIAN or 
ALASKAN 
NATIVE 
(AIAN) 

 
 

ASIAN 

NATIVE 
HAWAIIAN 
or OTHER 
PACIFIC 

ISLANDER 
(NHOP) 

 
TWO or 
MORE 
RACES 

 M F M F M F M F M F M F M F M F M F 

EXECUTIVE/SENIOR LEVEL 
OFFICIALS and MANAGERS 

                  

FIRST/MID LEVEL OFFICIALS and 
MANAGERS 

                  

PROFESSIONALS                   

TECHNICIANS                   

SALES WORKERS                   

ADMINISTRATIVE SUPPORT 
WORKERS 

                  

CRAFT WORKERS                   

OPERATIVES                   

LABORERS & HELPERS                   

SERVICE WORKERS                   

TOTAL                   

 
 

FIRMS’S NAME  
ADDRESS  
TELEPHONE  
This completed form is for (Check only one):  Bidder/Proposer  Subcontractor 

Submitted by:  Date Completed:  



 

EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 
If the bidder/proposer intends to subcontract any portion of this scope of work/service(s), this 
form must be completed and submitted with the bid/proposal.   All prime bidders/proposers 
must include Letter(s) of Intent (Exhibit D) in the bid document for all subcontractors who will be 
utilized under the scope of work/services. 
 
Prime Bidder/Proposer:           
 
ITB/RFP Number:            
 
Project Name or Description of Work/Service(s):       
 
              
 
              
 
 
1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is         is not      a 

minority or female owned and controlled business enterprise.  (Please indicate below the 
portion of work, including, percentage of bid/proposal amount that your firm will carry out 
directly):    

 
            
             
 

2. If the Prime Bidder/Proposer is a Joint Venture, please complete Exhibit F: Joint Venture 
Disclosure Affidavit and attach a copy of the executed Joint Venture Agreement. 

 
3. Sub-Contractors (including suppliers) to be utilized in the performance of this scope of 

work/service(s), if awarded, are: 
 
 
 
SUBCONTRACTOR NAME:          
ADDRESS:             
              
PHONE:             
CONTACT PERSON:           
ETHNIC GROUP*:    COUNTY CERTIFIED**     
WORK TO BE PERFORMED:         
              
DOLLAR VALUE OF WORK: $     PERCENTAGE VALUE:        % 
 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE);  **If yes, please attach copy of recent 
certification.  



 

SUBCONTRACTOR NAME:          

ADDRESS:             
              
PHONE:             
CONTACT PERSON:           
ETHNIC GROUP*:     COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
              
DOLLAR VALUE OF WORK: $    PERCENTAGE VALUE:        % 
 

 
SUBCONTRACTOR NAME:          

ADDRESS:             
              
PHONE:             
CONTACT PERSON:           
ETHNIC GROUP*:     COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
              
DOLLAR VALUE OF WORK: $    PERCENTAGE VALUE:        % 
 

 
SUBCONTRACTOR NAME:          

ADDRESS:             
              
PHONE:             
CONTACT PERSON:           
ETHNIC GROUP*:     COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
              
DOLLAR VALUE OF WORK: $    PERCENTAGE VALUE:        % 
 

 
SUBCONTRACTOR NAME:          

ADDRESS:             
              
PHONE:             
CONTACT PERSON:           
ETHNIC GROUP*:     COUNTY CERTIFIED**    
WORK TO BE PERFORMED:         
              
DOLLAR VALUE OF WORK: $    PERCENTAGE VALUE:        % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE); **If yes, please attach copy of recent 
certification.  
 
 
 
 



 

 
Total Dollar Value of Subcontractor Agreements: ($) 
 
 

 
Total Percentage Value: (%) 
 
 

CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to 
be bound by the Bid/Proposer provisions, including the accompanying Exhibits and other terms 
and conditions regarding sub-contractor utilization.  The undersigned further certifies that he/she 
is legally authorized by the Bidder/Proposer to make the statement and representation in this 
Exhibit and that said statements and representations are true and correct to the best of his/her 
knowledge and belief.  The undersigned understands and agrees that if any of the statements 
and representations are made by the Bidder/Proposer knowing them to be false, or if there is a 
failure of the intentions, objectives and commitments set forth herein without prior approval of 
the County, then in any such event the Contractor’s acts or failure to act, as the case may be, 
shall constitute a material breach of the contract, entitling the County to terminate the Contract 
for default.  The right to so terminate shall be in addition to, and in lieu of, any other rights and 
remedies the County may have for other defaults under the contract. 
 
 

Signature:      Title:       
 
Firm or Corporate Name:           
 
Address:             
 
              
 
Telephone: (         )            

Fax Number: (        )           

Email Address:            



 

EXHIBIT D  
 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 
OR  

PROVIDE MATERIALS OR SERVICES 
 

This form must be completed by ALL known subcontractor and submitted with the bid/proposal.  The 
Prime Contractor must submit Letters of Intent for ALL known subcontractors at time of bid submission. 

 
To:              

(Name of Prime Contractor Firm) 
 

From:              
(Name of Subcontractor Firm) 

 
ITB/RFP Number:            
 
Project Name:            
 
The undersigned is prepared to perform the following described work or provide materials or 
services in connection with the above project (specify in detail particular work items, materials, 
or services to be performed or provided): 
 

Description of Work 

Project 
Commence 

Date 

Project 
Completion 

Date 

Estimated 
Dollar 

Amount 

        

        

        

        

        

        

 
             
  (Prime Bidder)     (Subcontractor) 
 
Signature      Signature     
 
Title       Title      
 
Date       Date      



 

EXHIBIT E - DECLARATION REGARDING SUBCONTRACTING PRACTICES 

 
If the bidder/proposer does not intend to subcontract any portion of the scope of work 
services(s), this form must be completed and submitted with the bid/proposal. 
  
       hereby declares that it is my/our intent to  
                              (Bidder) 
 
perform 100% of the work required for         
       (ITB/RFP Number) 
 
              
     (Description of Work) 
 
In making this declaration, the bidder/proposer states the following: 
 

1. That the bidder/proposer does not customarily subcontract elements of this type 
project, and normally performs and has the capability to perform and will perform all 
elements of the work on this project with his/her own current work forces; 

 
2. If it should become necessary to subcontract some portion of the work at a later 

date, the bidder/proposer will comply with all requirements of the County’s Non-
Discrimination Ordinance in providing equal opportunities to all firms to subcontract 
the work.  The determination to subcontract some portion of the work at a later date 
shall be made in good faith and the County reserves the right to require additional 
information to substantiate a decision made by the bidder/proposer to subcontract 
work following the award of the contract.  Nothing contained in this provision shall be 
employed to circumvent the spirit and intent of the County’s Non-Discrimination 
Ordinances; 

 
3. The bidder will provide, upon request, information sufficient for the County to verify 

Item Number one. 
 
 

AUTHORIZED COMPANY REPRESENTATIVE 
 

Name:       Title:      Date:   
 
Signature:             
 
Firm:              
 
Address:             
 
Phone Number:            
 
Fax Number:             
 
Email Address:            



 

 



 

EXHIBIT – G PRIME CONTRACTOR/SUB-CONTRACTOR UTILIZATION REPORT 
 

This report must be submitted by the tenth day of each month, along with a copy of your monthly invoice (schedule of values/payment application) to Contract Compliance.  
Failure to comply shall result in the County commencing proceedings to impose sanctions to the prime contractor, in addition to pursuing any other available legal remedy.  

Sanctions may include the suspending of any payment or part thereof, termination or cancellation of the contract, and the denial of participation in any future contracts awarded 
by Fulton County. 
 
REPORTING PERIOD 

PROJECT NAME: 
  

  

 
FROM: 

  PROJECT NUMBER:   

 
TO:  

  PROJECT LOCATION:   

  
 

PRIME CONTRACTOR 
Contract 

Award Date 
Contract Award 

Amount 
Change Order 

Amount 
Contract 
Period 

% Complete 
to Date 

Name:   
  

          

Address:   
  

          

 Telephone 
#: 

  
  

          

 

AMOUNT OF REQUISITION THIS MONTH:$                                                                                            __________________________________   
TOTAL AMOUNT PAID THIS MONTH        :$                                                                                           ___________________________________  
TOTAL AMOUNT PAID YEAR TO DATE    :$                                                                                            __________________________________ 
  

SUBCONTRACTOR UTILIZATION (add additional rows as necessary)  
 

Name of Sub-Contractor 
 

Description of Work 
Contract 
Amount 

Amount Paid To 
Date 

Amount Requisition 
This Period 

Contract Period 
Starting Date    Ending 
Date 

              
              
              
              
              
              

                                                    
TOTALS      

            

  
Executed By:                                                                                                                                                                                                                                                          
                                                            (Signature)                                                                                                                  (Printed Name) 
 
Notary: ________________________________________________     Date: _______________________   My Commission Expires:  __________________________ 



 

EXHIBIT H 

 

FULTON COUNTY FIRST SOURCE JOBS PROGRAM 
 

 

STATEMENT OF POLICY: 

It is the policy of Fulton County Government to provide employment opportunities to the 
citizens of Fulton County.  This policy will apply to all contracts procured through the 
Department of Purchasing & Contract Compliance valued in excess of $200,000. The 
Prime Contractor is expected to utilize the First Source Jobs Program to fill 50% of the 
entry level jobs which arise as a result of any project funded in whole or in part with 
County funds with residents of Fulton County. 
 

PURPOSE:  

 

The purpose of this policy is to create a pool of employable persons who are residents 

of Fulton County to be called upon as a source to fill jobs created as a result of any 

eligible project funded in whole or in part with County funds in order to provide stable 

economic opportunities for families throughout the County. The First Source Jobs 

Program will be implemented by the Department of Purchasing & Contract Compliance 

and the Office of Workforce Development. 

 

MONITORING POLICY: 

 

Upon execution of a contract with Fulton County Government, the First Source Jobs 

Agreement (FSJ Form 2) will become a part of the contract between the 

bidder/proposer and Fulton County Government. The First Source Jobs Program will be 

monitored during routine site visits by the Office of Contract Compliance along with the 

Office of Workforce Development.  

 

 

 

 

 

 

FORM 1 



 

FULTON COUNTY 
 

First Source Jobs Program Information 
 

Company Name:             
 
Project Number:              
 
Project Name:                      
 
 
The following entry-level positions will become available as a result of the above 
referenced contract with Fulton County. 
 
1.             
 
2.             
 
3.             
 
4.                    
 
5.             
 
6.             
 
Include a job description and all required qualifications for each position listed 
above. 
 
 
 
Identify a company representative and contact phone number who will be 
responsible for coordinating with the First Source Jobs Program: 
 
Company Representative:          
 
Phone Number:            
 
Email Address:   _____________________________________________  
    

FORM 2 
 



 

FULTON COUNTY  
First Source Jobs Program Agreement 

 
Awarded Contractor’s Name:                      
 
Formal Contract Name:                           
 
RFP/ITB Number:              
 
Contact Person:                        
 
Contact Phone:                            

 

The contractor listed above agrees to the following:   
 

1. The contractor shall make a good faith effort to fill 50% of the entry level 
position(s) created by this project using the Fulton County First Source Jobs 
Program. 

 

2. The contractor shall provide the applicable details of every entry level job in 
writing within the required form. 

 

3. The contractor shall be expected to present documentation that confirms 
employment terms to both the employee and Fulton County. 

 
The Office of Contract Compliance will assist with monitoring the participation of First 
Source Jobs Program employees during routine site visits and report findings to the 
Office of Workforce Development for confirmation and follow-up. The Office of 
Workforce Development shall notify the Director of Human Services and the Purchasing 
Agent of any determination of non-compliance with the requirements of this policy and 
recommend a resolution or action to be taken. 
 

Upon a determination by the Purchasing Agent and the Director of Human Services that 
a contractor has failed to comply with any portion of this policy, the County may impose 
the following: 
 

1. Ten percent (10%) of all future payments under the involved eligible project shall 
be entitled to be withheld from a contractor that has violated this policy until the 
contractor complies with the provisions of this policy. 

 
The undersigned agrees to the terms and conditions set forth in this agreement. 

Contractor’s Official Title: ______________________   Date: __________________ 

Contractor’s Name: ___________________________ 

Contractor’s Signature: ________________________  

FORM 3 
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EXHIBIT A 
 

 

 

 

The Policy of Turner Construction Company is that all qualified persons shall be afforded equal 
employment opportunity with no regard to creed, race, national origin, sex or color.  This applies to hiring, promotion, 
transfer or termination of our employees and it is our intent to cooperate with Executive Order No. 

11246, Equal Employment Opportunity.   This policy extends to every phase of employee recruitment, such as 
employment agencies and advertising. 
 

 

 

EQUAL EMPLOYMENT OPPORTUNITY AFFIRMATIVE ACTION PROGRAM 
 

1.   The purpose of this Affirmative Action Program is to meet the requirements of Executive Order No. 
11246 on all project. 

 

2.   Equal Employment Opportunity responsibilities are assigned to Mr. Bob Grimes. 
 

3.  Before each project is bid, the provisions of the specifications concerning Equal Employment 
Opportunity will be reviewed to insure that this requirement receives proper attention during 
preparation of bids and subsequent award of subcontracts and purchase orders. 

 

4.   When work is begun on each new project, the following shall be done: 
 

a.   The  Superintendent  will  be  properly  informed  on  Equal  Employment  Opportunity  matters 
concerning the particular project. 

 

b.   The necessary steps will be taken to insure that provisions are incorporated into applicable 
subcontracts and purchase orders issued by Turner Construction Company, Inc. 

 

c. A copy of both the Affirmative Action Program and our Equal Employment Opportunity 
Policy will be furnished to each subcontractor and each supplier.  They will be requested to 
advise us, in writing, that they understand both, and that they will take affirmative 
action to assist this company in the implementation of our Program. 

 

d.   The Superintendent, all Supervisory Personnel who employ or who may employ others, and 
Field Office personnel will be furnished a copy of our Policy and Program. 

 

e.   A copy of the Civil Rights of 1964 - Executive Order No. 11246 poster will be posted 
on each job bulletin board or at some other conspicuous location on the job site. 

 

f. A copy of both our Policy and this Program will be posted on the job bulletin board of 
each job where they can be seen by all employees and applicants for employment. 

 

5.   The   Project   Managers   will   review   and   discuss composition   of   on-site employment   with 
Superintendents and Foremen to indicate that it is the desire of management to carry out its Policy 
and Program.    This subject will also be  a  topic for discussion in job meetings of  supervisory 
personnel. 

 

6.   Whenever practicable, it will be made known publicly that applicants for employment are desired 
from all able-bodied persons, regardless of race, creed, color or national origin. 

 

7.   All  notices  in  newspapers,  etc.,  for  prospective  employees  will  contain  the  phrase,  "Equal 
Opportunity Employer". 

 

8.   The employment of apprentices is to be stressed, whenever practicable. 
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EQUAL EMPLOYMENT OPPORTUNITY 
AFFIRMATIVE ACTION PROGRAM 
PAGE TWO 

 

 

 

9.   The upgrading of capable unskilled or semi-skilled workmen to semi-skilled or skilled positions is to 
be done without regard to race, creed, color or national origin. 

 

10. Whenever practicable, subcontractors from minority groups will be encouraged and assisted to 
compete on an equal basis. 

 

11. Interviews with prospective employees, subcontractors, and suppliers shall be made without regard 
to race, creed, color or national origin. 

 

12.  Unless exempted, Section 202, Paragraphs 1 through 7 of Executive Order 11246, as amended, 
and the affirmative action clauses as set forth in 41 C.F.R. § 60-741.4 (for contracts of $10,000 or 
more), 41 C.F.R. § 60-250.4 (for contracts of $25,000 or more) and 41 C.F.R. § 61-250.10 (requiring 
the annual reporting of Vietnam era and special disabled veterans) are incorporated herein by 
reference. 



EXHIBIT B 
 

TURNER CONSTRUCTION COMPANY POLICY 

STATEMENT ON SEXUAL HARASSMENT 
 

 

 

 

 

SEXUAL HARASSMENT has been defined by federal and state regulations as a form of sex 
discrimination.   It can consist of unwelcome sexual advances, requests for sexual favors, as well as 
other physical or verbal conduct of a sexual nature by supervisors or others in the workplace. 

 

 

A. Purpose 

 

In order to provide a productive working environment, it is important that we maintain an 

atmosphere of mutual respect.  Accordingly, the kind of conduct characterized as harassment below, will 

not be tolerated.   In addition, we will endeavor to protect employees, to the extent possible, from 

reported harassment by non-employees in the workplace. 
 

 

1.   Sexual Harassment exists when: 
 

a)   Supervisors or managers make submission to such conduct either an explicit or implicit term or 
condition of employment (including hiring, compensation, promotion or retention); or 

 

b)   Submission to or rejection of such conduct is used by supervisors or managers as a basis for 
employment decisions. 

 

2.   Sexual Harassment may also exist when such conduct unreasonably interferes with an employee’s 
ability to perform his or her job or creates an intimidating work environment. 

 

3.   Sexual Harassment does not  refer to casual  behavior or occasional  compliments of  a socially 
acceptable nature.  It refers to behavior that is not welcome, that is offensive in nature, that fails to 
respect the rights of others and that, therefore, interferes with work effectiveness. 

 

 

B.  Procedures 

 

An employee who feels that he or she has been harassed is strongly encouraged to immediately 
bring the matter to the attention of their supervisor, project manager or department head. 

 

C.  Responsibility 

 

All employees should ensure that they do not participate in any form of sexual harassment. 
 

 

 

 

 

 

Turner Construction Company recognizes that false  accusations  of  sexual  harassment  

can  have serious effects on innocent individuals.  We trust that all our employees will 

continue to act responsibly to establish and maintain a discrimination-free working 

environment. 
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SUPPLEMENTAL SPECIAL CONDITIONS 18 of 24 Initial_____ 

 

INTERIM WAIVER AND RELEASE UPON PAYMENT � SUBCONTRACTOR 

STATE OF _____________ 

COUNTY OF _____________ 

 

THE UNDERSIGNED MECHANIC AND/OR MATERIALMAN HAS BEEN EMPLOYED BY 

__________________________ TO FURNISH ___________________ FOR THE 

CONSTRUCTION OF IMPROVEMENTS KNOWN                            WHICH 

IS LOCATED IN THE CITY OF     Milton , COUNTY OF   Fulton               AND IS
OWNED BY                                    AND MORE  

PARTICULARLY DESCRIBED AS FOLLOWS: 

 

 

UPON THE RECEIPT OF THE SUM OF $______________, THE MECHANIC AND/OR 

MATERIALMAN WAIVES AND RELEASES ANY AND ALL LIENS OR CLAIMS OF LIENS IT 

HAS UPON THE FOREGOING DESCRIBED PROPERTY OR ANY RIGHTS AGAINST ANY 

LABOR AND/OR MATERIAL BOND THROUGH THE DATE OF      _____________ AND 

EXCEPTING THOSE RIGHTS AND LIENS THAT THE MECHANIC AND/OR MATERIALMAN 

MIGHT HAVE IN ANY RETAINED AMOUNTS, ON ACCOUNT OF LABOR OR MATERIALS, 

OR BOTH, FURNISHED BY THE UNDERSIGNED TO OR ON ACCOUNT OF SAID 

CONTRACTOR FOR SAID BUILDING OR PREMISES. 

 

GIVEN UNDER HAND AND SEAL THIS ___ DAY OF _______, 201__. 

 

____________________________    ______________________(SEAL) 

(WITNESS)    

____________________________  

(PRINT NAME)  

____________________________ 

(NAME OF FIRM) 

____________________________ 

____________________________ 

(ADDRESS)   

    

NOTICE: WHEN YOU EXECUTE AND SUBMIT THIS DOCUMENT, YOU SHALL BE 

CONCLUSIVELY DEEMED TO HAVE BEEN PAID IN FULL THE AMOUNT STATED ABOVE, 

EVEN IF YOU HAVE NOT ACTUALLY RECEIVED SUCH PAYMENT, 60 DAYS AFTER THE 

DATE STATED ABOVE UNLESS YOU FILE EITHER AN AFFIDAVIT OF NONPAYMENT OR 

A CLAIM OF LIEN PRIOR TO THE EXPIRATION OF SUCH 60 DAY PERIOD.  THE FAILURE 

TO INCLUDE THIS NOTICE LANGUAGE ON THE FACE OF THE FORM SHALL RENDER 

THE FORM UNENFORCEABLE AND INVALID AS A WAIVER AND RELEASE UNDER 

O.C.G.A. SECTION 44�14�366. 

 

EXHIBIT C

Turner Construction Company
Milton Branch Library

855 Mayfield Road
Milton, Georgia  30009

Milton Branch Library

Fulton County, Georgia
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WAIVER AND RELEASE UPON FINAL PAYMENT � SUBCONTRACTOR 

 

STATE OF GEORGIA 

COUNTY OF __________ 

 

THE UNDERSIGNED MECHANIC AND/OR MATERIALMAN HAS BEEN EMPLOYED BY 

TURNER CONSTRUCTION COMPANY TO FURNISH ________________________ FOR THE 

CONSTRUCTION OF IMPROVEMENTS KNOWN AS                          WHICH IS 

LOCATED IN THE CITY OF        Atlanta          , COUNTY OF    Fulton        , AND IS 

OWNED B                                                                                                                                          ,                                                                                                  

AND MORE PARTICULARLY DESCRIBED AS FOLLOWS 

 

 

UPON THE RECEIPT OF THE SUM OF $____________________, THE MECHANIC AND/OR 

MATERIALMAN WAIVES AND RELEASES ANY AND ALL LIENS OR CLAIMS OF LIENS 

IT HAS UPON THE FOREGOING DESCRIBED PROPERTY OR ANY RIGHTS AGAINST 

ANY LABOR AND/OR MATERIAL BOND ON ACCOUNT OF LABOR OR MATERIALS, OR 

BOTH, FURNISHED BY THE UNDERSIGNED TO OR ON ACCOUNT OF SAID 

CONTRACTOR FOR SAID PROPERTY. 

 

GIVEN UNDER HAND AND SEAL THIS ___ DAY OF _______, 201__. 

 

____________________________    ______________________(SEAL) 

(WITNESS)        

____________________________  

(PRINT NAME)  

____________________________ 

(NAME OF FIRM) 

____________________________ 

____________________________ 

(ADDRESS)  

 

NOTICE: WHEN YOU EXECUTE AND SUBMIT THIS DOCUMENT, YOU SHALL BE 

CONCLUSIVELY DEEMED TO HAVE BEEN PAID IN FULL THE AMOUNT STATED 

ABOVE, EVEN IF YOU HAVE NOT ACTUALLY RECEIVED SUCH PAYMENT, 60 DAYS 

AFTER THE DATE STATED ABOVE UNLESS YOU FILE EITHER AN AFFIDAVIT OF 

NONPAYMENT OR A CLAIM OF LIEN PRIOR TO THE EXPIRATION OF SUCH 60 DAY 

PERIOD.  THE FAILURE TO INCLUDE THIS NOTICE LANGUAGE ON THE FACE OF 

THE FORM SHALL RENDER THE FORM UNENFORCEABLE AND INVALID AS A 

WAIVER AND RELEASE UNDER O.C.G.A. SECTION 44�14�366. 

 

 

EXHIBIT C

Fulton County, Georgia

Milton Branch Library

855 Mayfield Road
Milton, Georgia  30009

Milton Branch Library
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 GEORGIA 
        SS:  __________________________________ 
COUNTY OF FULTON 
 
 
         , being duly sworn, deposes and says: 
    (Individual) 
 
 
 1.  That he is the     of          
     (Title)    (Company) 
 
 
 Subcontractor of Turner Construction Company for         
         (Type of Work) 
 
 
 at                
                        (Job Name and Location of Work) 
 

2. That all of the statements herein contained are true and correct and that he makes this affidavit in order to induce  
Turner Construction Company to make payment to the said Subcontractor with full knowledge and intent that Turner 
Construction Co. will rely thereon. 
 
 3.  That the names and addresses of all persons who have not been paid in full for work, labor, services or 
materials performed or furnished to or for the said Subcontractor upon or in connection with the prosecution of its 
subcontract work, and the amounts due or to become due to such persons for such work, labor, services or materials are 
as follows: 
 
 
          AMOUNT DUE OR 
  NAME       ADDRESS      TO BECOME DUE  
 
 
 
 
 
 
 
 
 
 
 4.  That all Federal and State Income and other Taxes withheld or required to be withheld from the wages and 
salaries of all persons employed by the said Subcontractor upon or in connection with its subcontract work have been set 
aside and have been or will be paid when due, and that there are no such taxes presently due and unpaid or payable, 
except as follows: 
 
  DESCRIPTION OF TAX       AMOUNT    
 
 
 
 
  
 
 
 
 
 

EXHIBIT C

Milton Branch Library  855 Mayfield Road Milton, Georgia  30009
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5.  That all employer contributions required to be paid by said Subcontractor under union labor agreements 

with respect to persons employed by it on or in connection with its subcontract work have been or will be paid when 
due, and that there are no such contributions presently due and unpaid or payable, except as follows: 
 
   DESCRIPTION OF UNION CONTRIBUTION    TO WHOM PAYABLE     AMOUNT  
 
 
 
 
 
 
 
 
 
 6.  That all other taxes, unemployment insurance and other contributions required to be paid by the said 
Subcontractor by reason of its employment of persons on or in connection with its subcontract work have been or will 
be paid when due, and that there are no such taxes, unemployment insurance and other contributions presently due 
and unpaid or payable, except as follows: 
 
 
  DESCRIPTION OF TAX OR CONTRIBUTION       AMOUNT   
 
 
 
 
 
 
 
 
 
 7. That all payments or advances received from TURNER CONSTRUCTION COMPANY by said 
Subcontractor for or in connection with its subcontract work will be held as trust funds to be applied first to the 
payment in full of the foregoing obligations before using the same for any other purpose. 
 
 
       (signed)        
 
 
               
 
 
 
Subscribed and sworn to before me a Notary Public this    
 
day of     , 20  
 
       
  Notary Public  

 

 

 

 

 

EXHIBIT C
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GENERAL RELEASE 

 
 WHEREAS, pursuant to contract made ____________________________ by and between 
       (date of subcontract) 
 
Turner Construction Company 
 
and 
_____________________________________________________________________________________________ 

(name of subcontractor) 
 
hereinafter called the SUBCONTRACTOR, for 
 
 
 
(brief statement of work covered by contract, name of project and its location) 
final payment is about to be made, 
 
 NOW, THEREFORE, in consideration of the premises and of the sum of 
________________________________________________________________________________ Dollars ($) 

(amount of final payment) 
 
lawful money of the United States being the full and entire sum due upon the completion of the contract aforesaid to 
the said Subcontractor in hand paid by Turner Construction Company, receipt of which is hereby acknowledged, said 
Subcontractor does hereby remise, release and forever discharge Turner Construction Company  and 
 
 
______________________________________________________________________________________ 

(name of Owner) 
 
of and from any and all manner of actions, suits, debts, dues, sums of money, accounts, reckonings, bonds, bills, 
covenants, controversies, agreements, promises, claims, demands and liens whatsoever in law or in equity which the 
said Subcontractor has or may have for or on account of or in connection with the contract aforesaid. 
 
 IN WITNESS WHEREOF, the Subcontractor has caused its name to be hereunto subscribed and its seal to 
be hereunto affixed this ___________________day of _____________________two thousand and ____________. 
 
 
ATTEST OR WITNESS 
 
(SEAL) 
 
 
 
             
   Secretary      Subcontractor 
 
       BY      
Address         President 
 
      

 

 
  

 

 

EXHIBIT C

Fulton County  130 Peachtree Street, SW  Ste 1168  Atlanta, Georgia  30303
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Turner Construction Company 
Immigration Compliance Program 

                 MILTON BRANCH LIBRARY 
MILTON, GEORGIA 

12.12.12 

 
 
In order to reinforce our commitment to and compliance with Georgia and federal 
employment/immigration laws and regulations, Turner will implement the following 
additional steps in its subcontracting process. 
 
1. The Subcontractor will provide to Turner an updated Subcontractor Affidavit and 

Agreement pursuant to the Georgia Security and Immigration Compliance Act in the 
form attached.  In addition, the Subcontractor will provide to Turner a copy of an 
updated Sub-Subcontractor Affidavit and Agreement executed by each of its sub-
subcontractors working for the Subcontractor on the Project.  Affidavits must be signed 
by an officer of the firm, notarized and must state the firm’s E-Verify enrollment number. 

 

2. The Subcontractor will certify to Turner its compliance with federal law and the Georgia 
Security and Immigration Act by completing the attached Employer Immigration 
Compliance Certification. The Certification must list the names of all of the 
Subcontractor’s employees working at the Project site and must be signed by an officer 
of the firm and notarized. 
 

3. The Subcontractor will require all of its sub-subcontractors on the Project to complete, 
sign and notarize the Employer Immigration Compliance Certification including all of the 
names of the sub-subcontractors’ employees working at the Project site.  The 
Subcontractor will provide Turner with a copy of all of its sub-subcontractors’ 
Certifications with employees’ names.   

 
4. The Subcontractor must provide its Certification and its sub-subcontractors’ 

Certifications to Turner at least five business days before it begins to perform work at 
Project site. For any employee of the Subcontractor or a sub-subcontractor assigned to 
the Project site after this date, the Subcontractor will provided an updated Certification 
to Turner listing the name of the employee.  
 

5. The Subcontractor will require all of its employees working at the Project site to obtain a 
photo Project ID badge issued by Turner.  Turner will only issue Project ID badges to 
workers whose name appears in the Subcontractor’s or a sub-subcontractors’ 
Certification, who have satisfactorily completed drug testing, who have completed 
Turner’s safety orientation for the Project and who have produced to Turner a photo ID 
issued by a governmental agency. The Project ID badge will be printed by Turner with a 
photograph taken by Turner at the Project site.   

 

6. The Subcontractor will require all of its workers on the Project to wear their Project ID 
badge at all times.  Project ID badges must be worn in such a manner that the badge is 
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readily visible.  Periodic checks will be conducted at the Project gate of all workers 
entering the Project to ensure that every worker has a Project ID badge. Any worker 
without the Project ID badge will not be permitted on the Project. Replacement badges 
for lost or stolen badges will be issued at a cost of $10 per badge.  

 

7. The Subcontractor’s failure to comply with this Program is a material breach of the 
Subcontract Agreement.  Providing to Turner a Subcontractor Affidavit and Agreement 
or Employer Immigration Compliance Certification with information or statements known 
to the Subcontractor to be false is grounds for immediate termination for default without 
a period of cure.  The Subcontractor will have a similar agreement with each of its sub-
subcontractors. 

  

8. Turner will periodically sponsor U.S. Immigration and Customs Service training on I-9’s, 
E-verify and updates to the Federal Acquisition Regulations and will require 
subcontractor and sub-subcontractors working on the Project to participate in this 
training. 

 
 
Attachments:  

• Subcontractor Affidavit and Agreement dated 12/12/12 
• Sub-Subcontractor Affidavit and Agreement dated 12/12/12 
• Employer Immigration Compliance Certification dated 12/12/12  
• Exhibit A to the Employer Immigration Compliance Certification dated 12/12/12 

 
 
 



 

GSFIC-AD-122-S (08-17-11)  
(DBB, CM/GC, DB)   

SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91(b)(3)   
 
Project Number and Name:         

Contractor:       

Subcontractor:        

 

STATE OF GEORGIA          COUNTY OF:     

 

SUBCONTRACTOR AFFIDAVIT 
 

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. §13-10-91, stating 
affirmatively that the individual, firm, or corporation which is engaged in the physical performance of services under a contract 
with Turner Construction Company on behalf of Fulton County, Georgi has registered with, is 
authorized to use and uses the federal work authorization program commonly known as E-Verify, or any subsequent 
replacement program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  
Furthermore, the undersigned subcontractor will continue to use the federal work authorization program throughout the contract 
period and the undersigned subcontractor will contract for the physical performance of services in satisfaction of such contract 
only with sub-subcontractors who present an affidavit to the subcontractor with the information required by O.C.G.A. §13-10-
91(b).  Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit from a sub-subcontractor to 
the contractor within five business days of receipt.  If the undersigned subcontractor receives notice of receipt of an affidavit from 
any sub-subcontractor that has contracted with a sub-subcontractor to forward, within five business days of receipt, a copy of 
such notice to the contractor.  Subcontractor hereby attests that its federal work authorization user identification number and 
date of authorization are as follows:

       Federal Work Authorization User Identification Number 
 
      
Date of Authorization 
 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on      , in      .   
 
 
_________________________________________ 
Signature Authorized Officer or Agent  
 
 
_________________________________________ 
Printed Name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE 
 
_____ DAY OF ______________________, 20__ 
 
________________________________________   

Milton Branch Library



 

GSFIC-AD-122-SS (08-17-11)  
(DBB, CM/GC, DB)   

SUB-SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91(b)(4)   
 
Project Number and Name:       

Contractor:       

Subcontractor:        

Sub-Subcontractor:        

 

STATE OF GEORGIA                                   COUNTY OF:       
 
 

SUB-SUBCONTRACTOR AFFIDAVIT 
 

By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with O.C.G.A. §13-10-91, stating 
affirmatively that the individual, firm, or corporation which is engaged in the physical performance of services under a contract 
with ________________________________________________________________  and Turner Construction Company  
on behalf of Fulton County, Georgia has registered with, is authorized to use and uses 
the federal work authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance 
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned sub-
subcontractor will continue to use the federal work authorization program throughout the contract period and the undersigned 
sub-subcontractor will contract for the physical performance of services in satisfaction of such contract only with sub-
subcontractors who present an affidavit to the sub-subcontractor with the information required by O.C.G.A. §13-10-91(b).  The 
undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit to ___________________________
___________________________________________________. Additionally, the undersigned sub-subcontractor will forward 

notice of the receipt of any affidavit from a sub-subcontractor to the (Insert name of subcontractor or sub-subcontractor that you 
are contracting with/ with whom you have privity of contract).  Subcontractor hereby attests that its federal work authorization 
user identification number and date of authorization are as follows:   
 
 
      
Federal Work Authorization User Identification Number 
 
      
Date of Authorization 
 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on      , in      .   
 
 
_________________________________________ 
Signature Authorized Officer or Agent  
 
 
_________________________________________ 
Printed Name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE 
 
_____ DAY OF ______________________, 20__ 
 
________________________________________   

Milton Branch Library



Date: 12.12.12 

EMPLOYER IMMIGRATION COMPLIANCE CERTIFICATION 

 
COUNTY OF _____________STATE OF ______________ 
Personally before me, the undersigned authority, appeared ___________________, who is known to me to be an 
official of the firm ___________________, who after being duly sworn, stated on his oath that the within statements 
are true and correct. 

I ________________________ (print name) am an officer of ______________ (“Subcontractor”), 

a ______________ (State) ______________ (Corporation, Company, LLC, Partnership).  I certify to 

Turner Construction Company (“Turner”) that the following employees of Subcontractor will be 

assigned to the Milton Branch Library Project.  

      

      

      

      

  
I further certify to Turner and to the Milton Branch Library Project the following: 

• I have reviewed our I-9 files and I confirm that we have an I-9 on file for every employee listed 
above and to the best of my knowledge all of these I-9’s are accurate. 

• We used the E-Verify program to verify the employment eligibility of each employee listed above 
who was hired after we were required to use E-Verify per Georgia law. 

• We have not received a Final Nonconfirmation response from E-Verify for any of the employees 
listed above.  

• If we receive a Final Nonconfirmation response from E-Verify for any of the employees listed 
above, we will immediately end said employee’s involvement with Milton Branch Library Project 
and notify Turner that said employee is no longer assigned to the Project.  

• To the best of my knowledge and belief, all of the employees on the above list are legally 
authorized to work in the United States. 

• We will provide this Certification for any additional employees assigned to the Milton Branch 
Library Project. Under no circumstances will we assign one of our employees to the Milton 
Branch Library Project without providing this Certification to Turner for said employee.  

• We have attached copies of the E-verify Case Verification report indicating Employment 
Authorized for each employee listed above hired after we were required to use E-verify per 
Georgia Law.  

 
To the best of my knowledge and belief, the above Certification is true, accurate and complete. 
By:       Subcontractor name and address: 
____________________________   ___________________________ 
(Signature) 

____________________________   ___________________________ 
(Print name) 

____________________________   ___________________________ 
(Date) 

 

SUBSCRIBED AND SWORN 

BEFORE ME ON THIS THE  

_____ DAY OF ____________, 201_, 

 

_______________________________   My Commission Expires: 

Notary Public      ____________________ 



 

 

EXHIBIT A to the EMPLOYER IMMIGRATION COMPLIANCE CERTIFICATION 

PROJECT: Milton Branch Library  

NAME (CORPORATION, COMPANY, LLC, PARTNERSHIP)___________________________________________________ 

Additional Employees 

______________________ ______________________ ______________________  

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

______________________ ______________________ ______________________ 

 

By:       Subcontractor name and address:    

_____________________    _____________________________ 

(Signature)  

 

_____________________    _____________________________ 

(Print Name) 

 

_____________________    _____________________________ 

(Date)  

 

 

SUBSCRIBED AND SWORN     My Commission Expires:  

BEFORE ME ON THIS THE     ______________________ 

_____ DAY OF ______, 20___ 

 

 

________________________ 

Notary Public 



Turner Subcontractor Prequalification System Log-in Guide 
_______________________________________________________________________________________ 

 
 

 
1. On www.turnerconstruction.com, click on link “Become a Subcontractor” 
 

 
 
2. Click on link “Create User” 
 

 
 
 
3. You must first confirm whether you have an existing subcontractor prequalification record in the Turner system.  This 

will likely be the case if you are a current Turner subcontractor.  This will avoid confusion and prevent duplicate 
records in the system for your company. 

 
A) If you are a current subcontractor with Turner or have completed a subcontractor prequalification in the 

past: 
Contact your local Turner Office to see if you have an existing subcontractor prequalification ID.  Confirm the 
following information: Federal tax identification number (FEIN), Company Name and Prequalification Number.   

http://www.turnerconstruction.com/


Turner Subcontractor Prequalification System Log-in Guide 
_______________________________________________________________________________________ 

 
 

This information will need to match exactly what is entered currently in Turner’s system.  We do this complete 
validation of your information to insure your privacy of data.   
 
Company Name - Your name may not match exactly what is on your W-9 in the system. You’ll be able to adjust this 
after you are in the system, but must enter the name as it currently exists in the Turner system (case sensitive).  

 
Subcontractor Prequalification # - Your prequalification number is a 10 digit number. Example: 0000001234.  If you 
receive a number of 1234 you must fill it with six zeros when entering (i.e., 0000001234).  You must enter all the 
zeros at the beginning to have it recognized. 

 
B) If you are a new Turner subcontractor or have confirmed that no record exists in Turner’s system: 
Enter your Federal tax identification number (FEIN) and legal company name (as it appears on your W9).  Leave the 
Subcontractor Prequalification # blank.   

 
After entering your information, click Submit to proceed. 
 

 
 
4. Complete the information on the following screen and press “Submit”. **Make sure you click the checkbox to “accept 

Turner’s Terms of Service.” 
 

 
 



Turner Subcontractor Prequalification System Log-in Guide 
_______________________________________________________________________________________ 

 
 

5. Once submitted you will receive an email with your User name and Password, similar to the one below. **Please wait 
15 minutes as stated in the email before proceeding with Step 6. 

 

 
 
6. Return to www.turnerconstruction.com and click on the link for Partner Login. 
 

 
 
 
 
 
 
 
 
 
 
 

http://www.turnerconstruction.com/


Turner Subcontractor Prequalification System Log-in Guide 
_______________________________________________________________________________________ 

 
 

7. Enter your Username and Password. 
Make sure you have Partner User checked. 

 

 
 
8. You will be redirected to the Turner Collaborative Portal. On the right side of the screen, select from the drop down 

box under “I Need To…” the “Subcontractor Prequalification” link. 
 

 
 
9. You will be redirected to your Subcontractor Prequalification page. 


